
Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD07
Activity ID: 1CAD71071

Activity Filter * Starts In FY *
WBS No: 1CAD07 Title: Set 07 - Rm 114, Glovebox #2
Activity ID: 1CAD71071 Description: Planning  &  Engineering  for  Set  07  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X07B1210 Conduct IWCP/EO Review (Hot) 1.00 each 1EE 1 15 192 207 21470
4X07B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 168 168 16800
4X07B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700

Total for Activity 1CAD71071: 1 15 2,667 2,682 2,68970

Cost Element Skill Quantity UnitsCurve

Line Item 4X07B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 0.24 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 Hours 0.1 %  remaining after 5/21 closeoutFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.24 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 Hours 0.1 %  remaining after 5/21 closeoutFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.24 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 Hours 0.1 %  remaining after 5/21 closeoutFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 47.76 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit Engineer0.1 %  remaining after 5/21 closeoutFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 36.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars Engineer0.1 %  remaining after 5/21 closeoutFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 108.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech Support0.1 %  remaining after 5/21 closeoutFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X07B1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 27.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars Engineer0.1 % remaining after 5/21 closeoutFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 95.52 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit Engineer0.1 % remaining after 5/21 closeoutFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 45.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars Planner0.1 % remaining after 5/21 closeoutFactors
Line Item 4X07B1212 - Conduct PRC Rev/Approval (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD07
Activity ID: 1CAD71071

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Activity ID: 1CAD71073 Description: D & D Set 07, Rm 114, Glovebox #2 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X071F01 Isolation of All Systems (Electrical) 1.00 each 130EE 130 3,071 0 3,071 4,5701,4990
4X071F03 Electrical (Rmvl of Conduit & Components) 1.00 each 652EE 652 15,120 0 15,120 22,4987,3780
4X071F04 Setup Rigging (Electrical) 1.00 each 5EE 5 106 0 106 158520
4X071F05 Erect Scaffolding (Electrical) 1.00 each 92EE 92 2,107 0 2,107 3,1361,0280
4X072F04 Setup Rigging (Ext LL Equipment) 1.00 each 2EE 2 35 0 35 53170
4X072F05 Erect Scaffolding (Ext LL Equipment) 1.00 each 23EE 23 527 0 527 7842570
4X072F06 Component Size Reduction (Ext LL Equipment) 1.00 each 388EE 388 8,838 0 8,838 13,1514,3130
4X073C04 Component Size Reduction (Int GB Equipment) 1.00 each 387EE 387 8,836 0 8,836 13,1474,3120
4X073C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 255EE 255 5,806 0 5,806 8,6392,8330
4X073F01 Isolation of All Systems (GB Overheat) 1.00 each 164EE 164 3,729 0 3,729 5,5481,8200
4X074F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 156EE 156 3,541 0 3,541 5,2691,7280
4X074F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 309EE 309 7,034 0 7,034 10,4673,4330
4X074F04 Setup Rigging (Ext Pipe/TRU Equipment) 1.00 each 3EE 3 71 0 71 106350
4X074F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 92EE 92 2,107 0 2,107 3,1361,0280
4X074F09 Glovebags (Ext Pipe/TRU Equipment) 1.00 each 32EE 32 722 400 1,122 1,4753530
4X076C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 74EE 74 1,689 0 1,689 2,5148240
4X076C03 Glove Replacements (GB/Misc Equipment) 1.00 each 594EE 594 13,556 0 13,556 20,1716,6150
4X076D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 36EE 36 820 0 820 1,2204000
4X076D02 Wipedowns (GB/Misc Equipment) 1.00 each 31EE 31 712 0 712 1,0593470
4X076F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 508EE 508 11,558 0 11,558 17,1985,6400
4X076F02 Process Piping (GB/Misc Equipment) 1.00 each 31EE 31 695 0 695 1,0343390
4X076F06 Component Size Reduction (GB/Misc Equipment) 1.00 each 52EE 52 1,196 0 1,196 1,7805840
4X076F08 Sleeves (GB/Misc Equipment) 1.00 each 43EE 43 983 0 983 1,4624800
4X076G02 Erect SSCs (GB/Misc Equipment) 1.00 each 568EE 568 12,998 6,565 19,563 25,9076,3430
4X076G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 46EE 46 1,054 0 1,054 1,5685140
4X076G05 Setup Rigging (GB/Misc Equipment) 1.00 each 5EE 5 106 0 106 158520
4X076G06 Cutting Activity (GB/Misc Equipment) 1.00 each 2,803EE 2,803 63,936 19,809 83,745 114,94631,2010
4X076G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 170EE 170 3,874 0 3,874 5,7651,8910
4X076G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 134EE 134 3,062 0 3,062 4,5561,4940
4X076G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 207EE 207 4,712 0 4,712 7,0122,3000
4X076G10 Recover Area (GB/Misc Equipment) 1.00 each 383EE 383 8,746 0 8,746 13,0144,2680
4X07I01 Set 07 Waste Containers 1.00 each 0EE 0 0 19,945 19,945 19,94500
4X07I02 Set 07 Waste Operations 1.00 each 576EE 576 13,136 0 13,136 19,5476,4110
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD07
Activity ID: 1CAD71073

Activity Filter * Starts In FY *
4X07J01 Set 07 Support Services 70.00 day 0EE 0 0 63,315 63,315 63,31500

Total for Activity 1CAD71073: 8,950 204,484 110,034 314,518 414,30699,7880

Cost Element Skill Quantity UnitsCurve

Line Item 4X071F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X071F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 217.81 HoursKC10H750 C020STRAIGHT TIME BASE

217.81 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 256.19 HoursKC10H750 C120STRAIGHT TIME BASE

284.66 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 69.01 HoursKC10H750 T050STRAIGHT TIME BASE
83.14 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 43.56 HoursKC10H751 C020OVERTIME BASE & PRE.
217.81 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 51.24 HoursKC10H751 C120OVERTIME BASE & PRE.
284.66 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.80 HoursKC10H751 T050OVERTIME BASE & PRE.
83.14 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD07
Activity ID: 1CAD71073

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X071F04 - Setup Rigging (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 3.89 HoursKC10H750 C120STRAIGHT TIME BASE

4.32 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.78 HoursKC10H751 C120OVERTIME BASE & PRE.
4.32 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X071F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 67.32 HoursKC10H750 C120STRAIGHT TIME BASE

74.8 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.68 HoursKC10H750 T050STRAIGHT TIME BASE
11.66 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H751 C120OVERTIME BASE & PRE.
74.8 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.94 HoursKC10H751 T050OVERTIME BASE & PRE.
11.66 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X072F04 - Setup Rigging (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD07
Activity ID: 1CAD71073

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.30 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.26 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X072F05 - Erect Scaffolding (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 16.83 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.37 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X072F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 242.08 HoursKC10H750 C120STRAIGHT TIME BASE

268.98 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 78.35 HoursKC10H750 T050STRAIGHT TIME BASE
94.4 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2.50 HoursKC10H750 T060STRAIGHT TIME BASE
2.5 HoursFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD07
Activity ID: 1CAD71073

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 48.42 HoursKC10H751 C120OVERTIME BASE & PRE.

268.98 Hours 0.2 20% Overtime Factor
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.67 HoursKC10H751 T050OVERTIME BASE & PRE.
94.4 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.50 HoursKC10H751 T060OVERTIME BASE & PRE.
2.5 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X073C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 245.34 HoursKC10H750 C120STRAIGHT TIME BASE

272.6 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 77.47 HoursKC10H750 T050STRAIGHT TIME BASE
93.34 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 49.07 HoursKC10H751 C120OVERTIME BASE & PRE.
272.6 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.49 HoursKC10H751 T050OVERTIME BASE & PRE.
93.34 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X073C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 175.02 HoursKC10H750 C120STRAIGHT TIME BASE

194.47 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 37.12 HoursKC10H750 T050STRAIGHT TIME BASE
44.72 Hours

0.83 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD07
Activity ID: 1CAD71073

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 35.00 HoursKC10H751 C120OVERTIME BASE & PRE.

194.47 Hours 0.2 20% Overtime Factor
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.42 HoursKC10H751 T050OVERTIME BASE & PRE.
44.72 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X073F01 - Isolation of All Systems (GB Overheat)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 30.29 HoursKC10H750 C020STRAIGHT TIME BASE

30.29 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.87 HoursKC10H750 T050STRAIGHT TIME BASE

4.66 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 102.12 HoursKC10H750 T060STRAIGHT TIME BASE
102.12 HoursFactors

771 Complex SteelworkersELECTRICIANS Linear 6.06 HoursKC10H751 C020OVERTIME BASE & PRE.
30.29 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.77 HoursKC10H751 T050OVERTIME BASE & PRE.
4.66 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 20.42 HoursKC10H751 T060OVERTIME BASE & PRE.
102.12 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X074F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 102.67 HoursKC10H750 C120STRAIGHT TIME BASE

114.08 hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 7.00 HoursKC10H750 L060STRAIGHT TIME BASE
7 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.33 HoursKC10H750 T050STRAIGHT TIME BASE
24.49 Hours

0.83 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD07
Activity ID: 1CAD71073

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 20.53 HoursKC10H751 C120OVERTIME BASE & PRE.

114.08 Hours 0.2 20% Overtime Factor
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.40 HoursKC10H751 L060OVERTIME BASE & PRE.
7 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.07 HoursKC10H751 T050OVERTIME BASE & PRE.
24.49 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X074F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 183.50 HoursKC10H750 C120STRAIGHT TIME BASE

203.89 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 9.92 HoursKC10H750 L060STRAIGHT TIME BASE
9.92 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 64.47 HoursKC10H750 T050STRAIGHT TIME BASE
77.68 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 36.70 HoursKC10H751 C120OVERTIME BASE & PRE.
203.89 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.98 HoursKC10H751 L060OVERTIME BASE & PRE.
9.92 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.89 HoursKC10H751 T050OVERTIME BASE & PRE.
77.68 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X074F04 - Setup Rigging (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.59 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours
0.9 Headcount Cuts

Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD07
Activity ID: 1CAD71073

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.52 HoursKC10H751 C120OVERTIME BASE & PRE.

2.88 Hours 0.2 20% Overtime Factor
0.9 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X074F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 67.32 HoursKC10H750 C120STRAIGHT TIME BASE

74.8 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.68 HoursKC10H750 T050STRAIGHT TIME BASE
11.66 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H751 C120OVERTIME BASE & PRE.
74.8 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.94 HoursKC10H751 T050OVERTIME BASE & PRE.
11.66 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X074F09 - Glovebags (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 20.71 HoursKC10H750 C120STRAIGHT TIME BASE

23.01 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.00 HoursKC10H750 L060STRAIGHT TIME BASE
2 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.87 HoursKC10H750 T050STRAIGHT TIME BASE
4.66 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 4.14 HoursKC10H751 C120OVERTIME BASE & PRE.
23.01 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.40 HoursKC10H751 L060OVERTIME BASE & PRE.
2 Hours 0.2 20% Overtime FactorFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD07
Activity ID: 1CAD71073

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.77 HoursKC10H751 T050OVERTIME BASE & PRE.

4.66 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 400.00 DollarsK281SA5C 0000SUPPLIES
2 Glovebags 200 Per GlovebagFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X076C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 38.97 HoursKC10H750 C120STRAIGHT TIME BASE

43.3 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 22.74 HoursKC10H750 T050STRAIGHT TIME BASE
27.4 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.79 HoursKC10H751 C120OVERTIME BASE & PRE.
43.3 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.55 HoursKC10H751 T050OVERTIME BASE & PRE.
27.4 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X076C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 373.80 HoursKC10H750 C120STRAIGHT TIME BASE

415.33 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 121.47 HoursKC10H750 T050STRAIGHT TIME BASE
146.35 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 74.76 HoursKC10H751 C120OVERTIME BASE & PRE.
415.33 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD07
Activity ID: 1CAD71073

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 24.29 HoursKC10H751 T050OVERTIME BASE & PRE.

146.35 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X076D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 22.79 HoursKC10H750 C120STRAIGHT TIME BASE

25.32 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.16 HoursKC10H750 T050STRAIGHT TIME BASE
8.63 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 4.56 HoursKC10H751 C120OVERTIME BASE & PRE.
25.32 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.43 HoursKC10H751 T050OVERTIME BASE & PRE.
8.63 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X076D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 26.02 HoursKC10H750 C120STRAIGHT TIME BASE

28.91 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.20 HoursKC10H751 C120OVERTIME BASE & PRE.
28.91 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Line Item 4X076F01 - Isolation of All Systems (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD07
Activity ID: 1CAD71073

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 306.81 HoursKC10H750 C120STRAIGHT TIME BASE

340.9 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 12.00 HoursKC10H750 L060STRAIGHT TIME BASE
12 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 104.52 HoursKC10H750 T050STRAIGHT TIME BASE
125.93 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 61.36 HoursKC10H751 C120OVERTIME BASE & PRE.
340.9 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.40 HoursKC10H751 L060OVERTIME BASE & PRE.
12 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.90 HoursKC10H751 T050OVERTIME BASE & PRE.
125.93 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X076F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 18.13 HoursKC10H750 C120STRAIGHT TIME BASE

20.14 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.98 HoursKC10H750 L060STRAIGHT TIME BASE
0.98 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.37 HoursKC10H750 T050STRAIGHT TIME BASE
7.67 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.63 HoursKC10H751 C120OVERTIME BASE & PRE.
20.14 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.20 HoursKC10H751 L060OVERTIME BASE & PRE.
0.98 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.27 HoursKC10H751 T050OVERTIME BASE & PRE.
7.67 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X076F06 - Component Size Reduction (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD07
Activity ID: 1CAD71073

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 33.01 HoursKC10H750 C120STRAIGHT TIME BASE

36.68 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.68 HoursKC10H750 T050STRAIGHT TIME BASE
12.87 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 6.60 HoursKC10H751 C120OVERTIME BASE & PRE.
36.68 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.14 HoursKC10H751 T050OVERTIME BASE & PRE.
12.87 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X076F08 - Sleeves (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 31.07 HoursKC10H750 C120STRAIGHT TIME BASE

34.52 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.84 HoursKC10H750 T050STRAIGHT TIME BASE
5.83 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 6.21 HoursKC10H751 C120OVERTIME BASE & PRE.
34.52 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.97 HoursKC10H751 T050OVERTIME BASE & PRE.
5.83 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X076G02 - Erect SSCs (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD07
Activity ID: 1CAD71073

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 40.89 HoursKC10H750 C020STRAIGHT TIME BASE

40.89 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 346.03 HoursKC10H750 C120STRAIGHT TIME BASE

384.48 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 86.23 HoursKC10H750 T050STRAIGHT TIME BASE
103.89 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 8.18 HoursKC10H751 C020OVERTIME BASE & PRE.
40.89 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 69.21 HoursKC10H751 C120OVERTIME BASE & PRE.
384.48 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.25 HoursKC10H751 T050OVERTIME BASE & PRE.
103.89 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 6,565.05 DollarsK281SA5C 0000SUPPLIES
1621 Per SSC 4.05 SSCsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X076G04 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 33.66 HoursKC10H750 C120STRAIGHT TIME BASE

37.4 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.84 HoursKC10H750 T050STRAIGHT TIME BASE
5.83 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 6.73 HoursKC10H751 C120OVERTIME BASE & PRE.
37.4 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.97 HoursKC10H751 T050OVERTIME BASE & PRE.
5.83 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X076G05 - Setup Rigging (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD07
Activity ID: 1CAD71073

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 3.89 HoursKC10H750 C120STRAIGHT TIME BASE

4.32 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.78 HoursKC10H751 C120OVERTIME BASE & PRE.
4.32 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X076G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,525.61 HoursKC10H750 C120STRAIGHT TIME BASE

2568.37 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 810.06 HoursKC10H750 T050STRAIGHT TIME BASE
1626.62 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 305.12 HoursKC10H751 C120OVERTIME BASE & PRE.
2568.37 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 162.01 HoursKC10H751 T050OVERTIME BASE & PRE.
1626.62 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 19,809.00 DollarsK281SA5C 0000SUPPLIES
465 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X076G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD07
Activity ID: 1CAD71073

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 97.40 HoursKC10H750 C120STRAIGHT TIME BASE

163.98 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 44.13 HoursKC10H750 T050STRAIGHT TIME BASE
88.62 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 19.48 HoursKC10H751 C120OVERTIME BASE & PRE.
163.98 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.83 HoursKC10H751 T050OVERTIME BASE & PRE.
88.62 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X076G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 80.14 HoursKC10H750 C120STRAIGHT TIME BASE

134.92 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 31.71 HoursKC10H750 T050STRAIGHT TIME BASE
63.67 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 16.03 HoursKC10H751 C120OVERTIME BASE & PRE.
134.92 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.34 HoursKC10H751 T050OVERTIME BASE & PRE.
63.67 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X076G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 134.33 HoursKC10H750 C120STRAIGHT TIME BASE

149.26 Hours
0.9 Headcount Cuts

Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD07
Activity ID: 1CAD71073

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 37.84 HoursKC10H750 T050STRAIGHT TIME BASE

45.59 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 26.87 HoursKC10H751 C120OVERTIME BASE & PRE.
149.26 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.57 HoursKC10H751 T050OVERTIME BASE & PRE.
45.59 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X076G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 225.44 HoursKC10H750 C120STRAIGHT TIME BASE

250.49 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 94.07 HoursKC10H750 T050STRAIGHT TIME BASE
113.34 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 45.09 HoursKC10H751 C120OVERTIME BASE & PRE.
250.49 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.81 HoursKC10H751 T050OVERTIME BASE & PRE.
113.34 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X07I01 - Set 07 Waste Containers
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD07
Activity ID: 1CAD71073

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 13,534.20 DollarsK281SA5C 0000SUPPLIES

10 TRU SWBs 1353.42 Dollars Per SWBFactors
Building 771 Closure ProjectNONE Linear 60.00 DollarsK281SA5C 0000SUPPLIES

0.02 LL Cargo Vans 3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 459.52 DollarsK281SA5C 0000SUPPLIES

4 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 5,891.52 DollarsK281SA5C 0000SUPPLIES

4 LL Crates 1472.88 Dollars Per CrateFactors
Line Item 4X07I02 - Set 07 Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD07
Activity ID: 1CAD71073

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 41.04 HoursKC10H750 C120STRAIGHT TIME BASE

4 Drums 11.4 Hours Per Drum
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.48 HoursKC10H750 C120STRAIGHT TIME BASE
0.02 LL Cargo Vans 138 Hours Per Cargo Van

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 99.90 HoursKC10H750 C120STRAIGHT TIME BASE
4 LL Crates 27.75 Hours Per Crate

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 290.25 HoursKC10H750 C120STRAIGHT TIME BASE
10 TRU SWBs 32.25 Hours Per SWB

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.98 HoursKC10H750 T050STRAIGHT TIME BASE
4 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.52 HoursKC10H750 T050STRAIGHT TIME BASE
0.02 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.94 HoursKC10H750 T050STRAIGHT TIME BASE
4 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 24.90 HoursKC10H750 T050STRAIGHT TIME BASE
10 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 8.21 HoursKC10H751 C120OVERTIME BASE & PRE.
4 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.50 HoursKC10H751 C120OVERTIME BASE & PRE.
0.02 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 19.98 HoursKC10H751 C120OVERTIME BASE & PRE.
4 LL Crates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 58.05 HoursKC10H751 C120OVERTIME BASE & PRE.
10 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.20 HoursKC10H751 T050OVERTIME BASE & PRE.
4 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.10 HoursKC10H751 T050OVERTIME BASE & PRE.
0.02 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD07
Activity ID: 1CAD71073

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.99 HoursKC10H751 T050OVERTIME BASE & PRE.

4 LL Crates 0.2 20% Overtime Factor4.5 Hours Per Crate
0.83 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.98 HoursKC10H751 T050OVERTIME BASE & PRE.
10 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X07J01 - Set 07 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
WBS No: 1CAD12 Title: Set 12 - Rm 114, Gloveboxes #8, 8E and 9
Activity ID: 1CAD71121 Description: Planning  &  Engineering  for  Set  12  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X12B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 4,050 4,050 4,05000
4X12B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5612450
4X12B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,143740
4X12B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X12B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700

Total for Activity 1CAD71121: 31 653 12,764 13,418 13,7363190

Cost Element Skill Quantity UnitsCurve

Line Item 4X12B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Activity Filter * Starts In FY *
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 4,050.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars Planner0.6 % remaining after 5/21 closeoutFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X12B1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X12B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Line Item 4X12B1211 - Incorporate IWCP/EO Comments (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X12B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Activity ID: 1CAD71123 Description: D & D Set 12, Rm 114, G-boxes #8, #8E & #9 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X121F01 Isolation of All Systems (Electrical) 1.00 each 130EE 130 3,071 0 3,071 4,5371,4650
4X121F03 Electrical (Rmvl of Conduit & Components) 1.00 each 247EE 247 5,724 0 5,724 8,4552,7310
4X121F05 Erect Scaffolding (Electrical) 1.00 each 23EE 23 527 0 527 7782510
4X122F06 Component Size Reduction (Ext LL Equipment) 1.00 each 9EE 9 199 0 199 294950
4X123C04 Component Size Reduction (Int GB Equipment) 1.00 each 780EE 780 17,782 0 17,782 26,2638,4820
4X123C05 Unique Components (Int GB Equipment) 1.00 each 105EE 105 2,391 0 2,391 3,5311,1400
4X123C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 227EE 227 5,181 0 5,181 7,6522,4710
4X123F01 Isolation of All Systems (GB Overheat) 1.00 each 61EE 61 1,456 0 1,456 2,1516950
4X124F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 156EE 156 3,541 0 3,541 5,2301,6890
4X124F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 60EE 60 1,370 0 1,370 2,0236530
4X124F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 23EE 23 527 0 527 7782510
4X124G09 Structural Support Removal (Ext Pipe/TRU Equip) 1.00 each 371EE 371 8,455 0 8,455 12,4884,0330
4X126C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 222EE 222 5,068 0 5,068 7,4852,4170
4X126C03 Glove Replacements (GB/Misc Equipment) 1.00 each 409EE 409 9,331 0 9,331 13,7814,4510
4X126D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 108EE 108 2,459 0 2,459 3,6321,1730
4X126D02 Wipedowns (GB/Misc Equipment) 1.00 each 103EE 103 2,356 0 2,356 3,4791,1240
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Activity Filter * Starts In FY *
4X126F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 1,185EE 1,185 26,967 0 26,967 39,83112,8630
4X126F02 Process Piping (GB/Misc Equipment) 1.00 each 629EE 629 14,292 0 14,292 21,1106,8170
4X126F05 Erect Scaffolding (GB/Misc Equipment) 1.00 each 23EE 23 527 0 527 7782510
4X126F08 Sleeves (GB/Misc Equipment) 1.00 each 1,551EE 1,551 35,378 0 35,378 52,25316,8750
4X126G02 Erect SSCs (GB/Misc Equipment) 1.00 each 341EE 341 7,799 3,939 11,738 15,4583,7200
4X126G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 23EE 23 527 0 527 7782510
4X126G05 Setup Rigging (GB/Misc Equipment) 1.00 each 2EE 2 35 0 35 52170
4X126G06 Cutting Activity (GB/Misc Equipment) 1.00 each 2,430EE 2,430 55,439 23,856 79,295 105,73926,4440
4X126G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 299EE 299 6,831 0 6,831 10,0893,2580
4X126G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 105EE 105 2,405 0 2,405 3,5531,1470
4X126G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 395EE 395 9,009 0 9,009 13,3064,2970
4X126G10 Recover Area (GB/Misc Equipment) 1.00 each 230EE 230 5,248 0 5,248 7,7512,5030
4X12I01 Set 12  Waste Containers 1.00 each 0EE 0 0 13,427 13,427 13,42700
4X12I02 Set 12  Waste Operations 1.00 each 448EE 448 10,216 0 10,216 15,0904,8730
4X12J01 Set 12 Support Services 70.00 day 0EE 0 0 63,315 63,315 63,31500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,704 14,704014,704

Total for Activity 1CAD71123: 10,696 244,111 104,537 363,352 479,793116,44114,704

Cost Element Skill Quantity UnitsCurve

Line Item 4X121F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X121F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersELECTRICIANS Ultra Backload 82.53 HoursKC10H750 C020STRAIGHT TIME BASE

82.53 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 97.22 HoursKC10H750 C120STRAIGHT TIME BASE

108.02 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 25.84 HoursKC10H750 T050STRAIGHT TIME BASE
31.13 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 16.51 HoursKC10H751 C020OVERTIME BASE & PRE.
82.53 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 19.44 HoursKC10H751 C120OVERTIME BASE & PRE.
108.02 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.17 HoursKC10H751 T050OVERTIME BASE & PRE.
31.13 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X121F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 16.83 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.37 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X122F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 5.50 HoursKC10H750 C120STRAIGHT TIME BASE

6.11 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.78 HoursKC10H750 T050STRAIGHT TIME BASE
2.15 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.10 HoursKC10H751 C120OVERTIME BASE & PRE.
6.11 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.36 HoursKC10H751 T050OVERTIME BASE & PRE.
2.15 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X123C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 480.28 HoursKC10H750 C120STRAIGHT TIME BASE

533.64 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 169.37 HoursKC10H750 T050STRAIGHT TIME BASE
204.06 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 96.06 HoursKC10H751 C120OVERTIME BASE & PRE.
533.64 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 33.87 HoursKC10H751 T050OVERTIME BASE & PRE.
204.06 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X123C05 - Unique Components (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 66.02 HoursKC10H750 C120STRAIGHT TIME BASE

73.36 Hours
0.9 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 21.31 HoursKC10H750 T050STRAIGHT TIME BASE

25.68 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 13.20 HoursKC10H751 C120OVERTIME BASE & PRE.
73.36 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.26 HoursKC10H751 T050OVERTIME BASE & PRE.
25.68 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X123C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 156.18 HoursKC10H750 C120STRAIGHT TIME BASE

173.53 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 33.12 HoursKC10H750 T050STRAIGHT TIME BASE
39.9 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 31.24 HoursKC10H751 C120OVERTIME BASE & PRE.
173.53 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 6.62 HoursKC10H751 T050OVERTIME BASE & PRE.
39.9 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X123F01 - Isolation of All Systems (GB Overheat)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 45.43 HoursKC10H750 C020STRAIGHT TIME BASE

45.43 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.81 HoursKC10H750 T050STRAIGHT TIME BASE

7 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 9.09 HoursKC10H751 C020OVERTIME BASE & PRE.
45.43 Hours 0.2 20% Overtime FactorFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD12
Activity ID: 1CAD71123

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.16 HoursKC10H751 T050OVERTIME BASE & PRE.

7 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X124F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 102.67 HoursKC10H750 C120STRAIGHT TIME BASE

114.08 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 7.00 HoursKC10H750 L060STRAIGHT TIME BASE
7 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 20.33 HoursKC10H750 T050STRAIGHT TIME BASE
24.49 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 20.53 HoursKC10H751 C120OVERTIME BASE & PRE.
114.08 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 1.40 HoursKC10H751 L060OVERTIME BASE & PRE.
7 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.07 HoursKC10H751 T050OVERTIME BASE & PRE.
24.49 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X124F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 35.73 HoursKC10H750 C120STRAIGHT TIME BASE

39.7 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 1.93 HoursKC10H750 L060STRAIGHT TIME BASE
1.93 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 12.56 HoursKC10H750 T050STRAIGHT TIME BASE
15.13 Hours

0.83 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD12
Activity ID: 1CAD71123

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 7.15 HoursKC10H751 C120OVERTIME BASE & PRE.

39.7 Hours 0.2 20% Overtime Factor
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 0.39 HoursKC10H751 L060OVERTIME BASE & PRE.
1.93 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.51 HoursKC10H751 T050OVERTIME BASE & PRE.
15.13 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X124F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 16.83 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.37 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X124G09 - Structural Support Removal (Ext Pipe/TRU Equip)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 241.01 HoursKC10H750 C120STRAIGHT TIME BASE

267.79 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 67.89 HoursKC10H750 T050STRAIGHT TIME BASE
81.8 Hours

0.83 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD12
Activity ID: 1CAD71123

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 48.20 HoursKC10H751 C120OVERTIME BASE & PRE.

267.79 Hours 0.2 20% Overtime Factor
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 13.58 HoursKC10H751 T050OVERTIME BASE & PRE.
81.8 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X126C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 116.90 HoursKC10H750 C120STRAIGHT TIME BASE

129.89 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 68.23 HoursKC10H750 T050STRAIGHT TIME BASE
82.21 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 23.38 HoursKC10H751 C120OVERTIME BASE & PRE.
129.89 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 13.65 HoursKC10H751 T050OVERTIME BASE & PRE.
82.21 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X126C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 257.29 HoursKC10H750 C120STRAIGHT TIME BASE

285.88 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 83.61 HoursKC10H750 T050STRAIGHT TIME BASE
100.73 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 51.46 HoursKC10H751 C120OVERTIME BASE & PRE.
285.88 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD12
Activity ID: 1CAD71123

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 16.72 HoursKC10H751 T050OVERTIME BASE & PRE.

100.73 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X126D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 68.35 HoursKC10H750 C120STRAIGHT TIME BASE

75.95 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 21.49 HoursKC10H750 T050STRAIGHT TIME BASE
25.89 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 13.67 HoursKC10H751 C120OVERTIME BASE & PRE.
75.95 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.30 HoursKC10H751 T050OVERTIME BASE & PRE.
25.89 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X126D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 86.08 HoursKC10H750 C120STRAIGHT TIME BASE

95.65 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.22 HoursKC10H751 C120OVERTIME BASE & PRE.
95.65 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Line Item 4X126F01 - Isolation of All Systems (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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WBS No: 1CAD12
Activity ID: 1CAD71123

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 715.88 HoursKC10H750 C120STRAIGHT TIME BASE

795.42 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 28.00 HoursKC10H750 L060STRAIGHT TIME BASE
28 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 243.89 HoursKC10H750 T050STRAIGHT TIME BASE
293.84 hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 143.18 HoursKC10H751 C120OVERTIME BASE & PRE.
795.42 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 5.60 HoursKC10H751 L060OVERTIME BASE & PRE.
28 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 48.78 HoursKC10H751 T050OVERTIME BASE & PRE.
293.84 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X126F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 372.82 HoursKC10H750 C120STRAIGHT TIME BASE

414.25 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 20.16 HoursKC10H750 L060STRAIGHT TIME BASE
20.16 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 131.00 HoursKC10H750 T050STRAIGHT TIME BASE
157.83 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 74.56 HoursKC10H751 C120OVERTIME BASE & PRE.
414.25 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 4.03 HoursKC10H751 L060OVERTIME BASE & PRE.
20.16 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 26.20 HoursKC10H751 T050OVERTIME BASE & PRE.
157.83 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X126F05 - Erect Scaffolding (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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WBS No: 1CAD12
Activity ID: 1CAD71123

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 16.83 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.37 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X126F08 - Sleeves (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,118.48 HoursKC10H750 C120STRAIGHT TIME BASE

1242.76 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 174.21 HoursKC10H750 T050STRAIGHT TIME BASE
209.89 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 223.70 HoursKC10H751 C120OVERTIME BASE & PRE.
1242.76 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 34.84 HoursKC10H751 T050OVERTIME BASE & PRE.
209.89 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X126G02 - Erect SSCs (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 24.53 HoursKC10H750 C020STRAIGHT TIME BASE

24.53 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 207.62 HoursKC10H750 C120STRAIGHT TIME BASE

230.69 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 51.74 HoursKC10H750 T050STRAIGHT TIME BASE
62.34 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 4.91 HoursKC10H751 C020OVERTIME BASE & PRE.
24.53 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 41.52 HoursKC10H751 C120OVERTIME BASE & PRE.
230.69 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.35 HoursKC10H751 T050OVERTIME BASE & PRE.
62.34 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 3,939.03 DollarsK281SA5C 0000SUPPLIES
2.43 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X126G04 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 16.83 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.37 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X126G05 - Setup Rigging (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
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Activity ID: 1CAD71123

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.30 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.26 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X126G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,322.85 HoursKC10H750 C120STRAIGHT TIME BASE

3093.09 Hours 0.66 Crew Leveling
0.72 Summit Factor Plasma Arc 0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 702.40 HoursKC10H750 T050STRAIGHT TIME BASE
1958.94 Hours 0.6 Crew Leveling
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 264.57 HoursKC10H751 C120OVERTIME BASE & PRE.
3093.09 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 140.48 HoursKC10H751 T050OVERTIME BASE & PRE.
1958.94 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Ultra Backload 23,856.00 DollarsK281SA5C 0000SUPPLIES
560 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X126G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 171.73 HoursKC10H750 C120STRAIGHT TIME BASE

289.11 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 77.81 HoursKC10H750 T050STRAIGHT TIME BASE
156.25 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 34.35 HoursKC10H751 C120OVERTIME BASE & PRE.
289.11 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 15.56 HoursKC10H751 T050OVERTIME BASE & PRE.
156.25 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X126G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 62.97 HoursKC10H750 C120STRAIGHT TIME BASE

106.01 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 24.91 HoursKC10H750 T050STRAIGHT TIME BASE
50.02 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 12.59 HoursKC10H751 C120OVERTIME BASE & PRE.
106.01 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.98 HoursKC10H751 T050OVERTIME BASE & PRE.
50.02 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X126G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 256.82 HoursKC10H750 C120STRAIGHT TIME BASE

285.35 Hours
0.9 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 72.34 HoursKC10H750 T050STRAIGHT TIME BASE

87.16 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 51.36 HoursKC10H751 C120OVERTIME BASE & PRE.
285.35 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 14.47 HoursKC10H751 T050OVERTIME BASE & PRE.
87.16 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X126G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 135.27 HoursKC10H750 C120STRAIGHT TIME BASE

150.3 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 56.44 HoursKC10H750 T050STRAIGHT TIME BASE
68 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 27.05 HoursKC10H751 C120OVERTIME BASE & PRE.
150.3 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.29 HoursKC10H751 T050OVERTIME BASE & PRE.
68 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X12I01 - Set 12  Waste Containers
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
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Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Ultra Backload 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Ultra Backload 0.00 DollarsK281SA5C 0000SUPPLIES

0.005 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Ultra Backload 736.44 DollarsK281SA5C 0000SUPPLIES

2 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Ultra Backload 12,691.02 DollarsK281SA5C 0000SUPPLIES

10 TRU SWBs 1353.42 Dollars Per SWB
0.9377 Summit Factor Plasma Arc

Factors

Line Item 4X12I02 - Set 12  Waste Operations
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.00 HoursKC10H750 C120STRAIGHT TIME BASE

0 Drums 11.4 Hours Per Drum
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.62 HoursKC10H750 C120STRAIGHT TIME BASE
0.005 LL Cargo Vans 138 Hours Per Cargo Van

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 49.95 HoursKC10H750 C120STRAIGHT TIME BASE
2 LL Crates 27.75 Hours Per Crate

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 290.25 HoursKC10H750 C120STRAIGHT TIME BASE
10 TRU SWBs 32.25 Hours Per SWB

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.13 HoursKC10H750 T050STRAIGHT TIME BASE
0.005 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 7.47 HoursKC10H750 T050STRAIGHT TIME BASE
2 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 24.90 HoursKC10H750 T050STRAIGHT TIME BASE
10 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.12 HoursKC10H751 C120OVERTIME BASE & PRE.
0.005 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.99 HoursKC10H751 C120OVERTIME BASE & PRE.
2 LL Crates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 58.05 HoursKC10H751 C120OVERTIME BASE & PRE.
10 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.00 HoursKC10H751 C120OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.00 HoursKC10H751 T050OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.03 HoursKC10H751 T050OVERTIME BASE & PRE.
0.005 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.49 HoursKC10H751 T050OVERTIME BASE & PRE.

2 LL Crates 0.2 20% Overtime Factor4.5 Hours Per Crate
0.83 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.98 HoursKC10H751 T050OVERTIME BASE & PRE.
10 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X12J01 - Set 12 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Ultra Backload 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Ultra Backload 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Ultra Backload 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Ultra Backload 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Ultra Backload 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Ultra Backload 8,739.44 DollarsZDEPTCON 0000CONTINGENCY

8739.44 DollarsFactors
No DepartmentNONE Ultra Backload 5,964.46 DollarsZDEPTESC 0000ESCALATION

5964.46 DollarsFactors
WBS No: 1CAD22 Title: Set 22 - Rm 149, Gloveboxes #33,37,38 & 
Activity ID: 1CAD71221 Description: Planning  &  Engineering  for  Set  22  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X22B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X22B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X22B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X22B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X22B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X22B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 972 9720972

Total for Activity 1CAD71221: 31 653 31,664 33,289 33,601312972
Line Item 4X22B1201 - Develop IWCP (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X22B1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X22B1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors
Line Item 4X22B1210 - Conduct IWCP/EO Review (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
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Cost Element Skill Quantity UnitsCurveResources

upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X22B1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X22B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
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Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Ultra Backload 566.23 DollarsZDEPTCON 0000CONTINGENCY

566.226 DollarsFactors
No DepartmentNONE Ultra Backload 405.43 DollarsZDEPTESC 0000ESCALATION

405.434 DollarsFactors
Activity ID: 1CAD71223 Description: D & D Set 22, Rm 149, G-boxes #33,-37,-38 & 39 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X221F01 Isolation of All Systems (Electrical) 1.00 each 130EE 130 3,071 0 3,071 4,1561,0840
4X221F03 Electrical (Rmvl of Conduit & Components) 1.00 each 1,760EE 1,760 40,921 0 40,921 55,36614,4450
4X222F06 Component Size Reduction (Ext LL Equipment) 1.00 each 185EE 185 4,231 0 4,231 5,7241,4930
4X223C04 Component Size Reduction (Int GB Equipment) 1.00 each 453EE 453 10,327 0 10,327 13,9733,6460
4X223C05 Unique Components (Int GB Equipment) 1.00 each 341EE 341 7,778 0 7,778 10,5242,7460
4X223C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 471EE 471 10,740 0 10,740 14,5323,7910
4X223C08 Remove Holdup (Int GB Equipment) 1.00 each 504EE 504 11,256 12,000 23,256 27,2293,9730
4X223F01 Isolation of All Systems (GB Overheat) 1.00 each 20EE 20 485 0 485 6571710
4X224F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 281EE 281 6,383 0 6,383 8,6362,2530
4X224F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 2,492EE 2,492 56,624 0 56,624 76,61219,9880
4X224F04 Setup Rigging (Ext Pipe/TRU Equipment) 1.00 each 1EE 1 28 0 28 38100
4X224F06 Component Size Reduction (Ext Pipe/Tru Equipment) 1.00 each 148EE 148 3,384 0 3,384 4,5791,1950
4X225C07 Remove Raschig Rings (GB/Misc Equipment) 1.00 each 112EE 112 2,550 0 2,550 3,4509000
4X225F04 Setup Rigging (Tanks/Raschig Rings) 1.00 each 1EE 1 28 0 28 38100
4X225F05 Erect Scaffolding (Tanks/Raschig Rings) 1.00 each 38EE 38 869 0 869 1,1763070
4X225G02 Erect SSCs (Tanks/Raschig Rings) 1.00 each 120EE 120 2,742 1,621 4,363 5,3319680
4X225G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 34EE 34 765 341 1,106 1,3762700
4X225G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 17EE 17 396 0 396 5351400
4X225G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 33EE 33 749 0 749 1,0142650
4X225G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 82EE 82 1,872 0 1,872 2,5336610
4X225G10 Recover Area (Tanks/Raschig Rings) 1.00 each 81EE 81 1,855 0 1,855 2,5096550
4X226C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 259EE 259 5,904 0 5,904 7,9882,0840
4X226C03 Glove Replacements (GB/Misc Equipment) 1.00 each 1,003EE 1,003 22,871 0 22,871 30,9448,0730
4X226D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 107EE 107 2,432 0 2,432 3,2918590
4X226D02 Wipedowns (GB/Misc Equipment) 1.00 each 93EE 93 2,114 0 2,114 2,8607460
4X226F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 579EE 579 13,171 0 13,171 17,8214,6490
4X226F04 Setup Rigging (GB/Misc Equipment) 1.00 each 4EE 4 85 0 85 115300
4X226F05 Erect Scaffolding (GB/Misc Equipment) 1.00 each 19EE 19 435 0 435 5881530
4X226F06 Component Size Reduction (GB/Misc Equipment) 1.00 each 74EE 74 1,692 0 1,692 2,2905970
4X226F08 Sleeves (GB/Misc Equipment) 1.00 each 606EE 606 13,816 0 13,816 18,6934,8770
4X226G02 Erect SSCs (GB/Misc Equipment) 1.00 each 813EE 813 18,617 11,007 29,624 36,1966,5720
4X226G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 38EE 38 869 0 869 1,1763070
4X226G05 Setup Rigging (GB/Misc Equipment) 1.00 each 4EE 4 85 0 85 115300
4X226G06 Cutting Activity (GB/Misc Equipment) 1.00 each 3,391EE 3,391 77,367 34,463 111,830 139,14127,3110
4X226G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 281EE 281 6,418 0 6,418 8,6842,2660
4X226G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 181EE 181 4,122 0 4,122 5,5771,4550
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4X226G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 454EE 454 10,352 0 10,352 14,0073,6540
4X226G10 Recover Area (GB/Misc Equipment) 1.00 each 552EE 552 12,594 0 12,594 17,0404,4460
4X22I01 Set 22  Waste Containers 1.00 each 0EE 0 0 35,081 35,081 35,08100
4X22I02 Set 22  Waste Operations 1.00 each 1,175EE 1,175 26,808 0 26,808 36,2719,4630
4X22J01 Set 22 Support Services 147.00 day 0EE 0 0 132,962 132,962 132,96200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 115,834 115,8340115,834

Total for Activity 1CAD71223: 16,937 386,810 227,474 730,118 866,662136,544115,834

Cost Element Skill Quantity UnitsCurve

Line Item 4X221F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X221F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 662.66 HoursKC10H750 C020STRAIGHT TIME BASE

662.66 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 634.41 HoursKC10H750 C120STRAIGHT TIME BASE

881.12 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 169.43 HoursKC10H750 T050STRAIGHT TIME BASE
204.13 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 132.53 HoursKC10H751 C020OVERTIME BASE & PRE.
662.66 Hours 0.2 20% Overtime FactorFactors
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771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 126.88 HoursKC10H751 C120OVERTIME BASE & PRE.

881.12 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 33.89 HoursKC10H751 T050OVERTIME BASE & PRE.
204.13 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X222F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 110.04 HoursKC10H750 C120STRAIGHT TIME BASE

152.83 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 44.52 HoursKC10H750 T050STRAIGHT TIME BASE
53.64 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 22.01 HoursKC10H751 C120OVERTIME BASE & PRE.
152.83 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.90 HoursKC10H751 T050OVERTIME BASE & PRE.
53.64 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X223C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 270.39 HoursKC10H750 C120STRAIGHT TIME BASE

375.54 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 106.91 HoursKC10H750 T050STRAIGHT TIME BASE
128.81 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 54.08 HoursKC10H751 C120OVERTIME BASE & PRE.
375.54 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 21.38 HoursKC10H751 T050OVERTIME BASE & PRE.

128.81 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X223C05 - Unique Components (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 202.46 HoursKC10H750 C120STRAIGHT TIME BASE

281.2 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 81.70 HoursKC10H750 T050STRAIGHT TIME BASE
98.43 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 40.49 HoursKC10H751 C120OVERTIME BASE & PRE.
281.2 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 16.34 HoursKC10H751 T050OVERTIME BASE & PRE.
98.43 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X223C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 310.19 HoursKC10H750 C120STRAIGHT TIME BASE

430.82 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 82.23 HoursKC10H750 T050STRAIGHT TIME BASE
99.07 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 62.04 HoursKC10H751 C120OVERTIME BASE & PRE.
430.82 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 16.45 HoursKC10H751 T050OVERTIME BASE & PRE.
99.07 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Cost Element Skill Quantity UnitsCurve

Line Item 4X223C08 - Remove Holdup (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 408.00 HoursKC10H750 R010STRAIGHT TIME BASE

408 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.61 HoursKC10H750 T050STRAIGHT TIME BASE

13.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 81.60 HoursKC10H751 R010OVERTIME BASE & PRE.
408 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.32 HoursKC10H751 T050OVERTIME BASE & PRE.
13.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 12,000.00 DollarsK281SA5C 0000SUPPLIES
8 Pipe Overpack Components (POC) 1500 Per POCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X223F01 - Isolation of All Systems (GB Overheat)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 15.14 HoursKC10H750 C020STRAIGHT TIME BASE

15.14 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.93 HoursKC10H750 T050STRAIGHT TIME BASE

2.33 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 3.03 HoursKC10H751 C020OVERTIME BASE & PRE.
15.14 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.39 HoursKC10H751 T050OVERTIME BASE & PRE.
2.33 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X224F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.

6/29/00 2:30:57 PMPage 46 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD22
Activity ID: 1CAD71223

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 176.00 HoursKC10H750 C120STRAIGHT TIME BASE

244.45 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 15.00 HoursKC10H750 L060STRAIGHT TIME BASE
15 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 43.55 HoursKC10H750 T050STRAIGHT TIME BASE
52.47 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 35.20 HoursKC10H751 C120OVERTIME BASE & PRE.
244.45 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 3.00 HoursKC10H751 L060OVERTIME BASE & PRE.
15 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.71 HoursKC10H751 T050OVERTIME BASE & PRE.
52.47 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X224F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,378.43 HoursKC10H750 C120STRAIGHT TIME BASE

1914.48 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 93.17 HoursKC10H750 L060STRAIGHT TIME BASE
93.17 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 605.44 HoursKC10H750 T050STRAIGHT TIME BASE
729.44 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 275.69 HoursKC10H751 C120OVERTIME BASE & PRE.
1914.48 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 18.63 HoursKC10H751 L060OVERTIME BASE & PRE.
93.17 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 121.09 HoursKC10H751 T050OVERTIME BASE & PRE.
729.44 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X224F04 - Setup Rigging (Ext Pipe/TRU Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X224F06 - Component Size Reduction (Ext Pipe/Tru Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 88.03 HoursKC10H750 C120STRAIGHT TIME BASE

122.26 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 35.62 HoursKC10H750 T050STRAIGHT TIME BASE
42.91 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.61 HoursKC10H751 C120OVERTIME BASE & PRE.
122.26 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 7.12 HoursKC10H751 T050OVERTIME BASE & PRE.
42.91 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X225C07 - Remove Raschig Rings (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 48.15 HoursKC10H750 C120STRAIGHT TIME BASE
66.87 Hours

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 44.99 HoursKC10H750 T050STRAIGHT TIME BASE
54.21 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.63 HoursKC10H751 C120OVERTIME BASE & PRE.
66.87 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 9.00 HoursKC10H751 T050OVERTIME BASE & PRE.
54.21 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X225F04 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X225F05 - Erect Scaffolding (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 26.93 HoursKC10H750 C120STRAIGHT TIME BASE

37.4 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.84 HoursKC10H750 T050STRAIGHT TIME BASE
5.83 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 5.39 HoursKC10H751 C120OVERTIME BASE & PRE.
37.4 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.97 HoursKC10H751 T050OVERTIME BASE & PRE.

5.83 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X225G02 - Erect SSCs (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 10.10 HoursKC10H750 C020STRAIGHT TIME BASE

10.1 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 68.35 HoursKC10H750 C120STRAIGHT TIME BASE

94.93 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 21.29 HoursKC10H750 T050STRAIGHT TIME BASE
25.65 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 2.02 HoursKC10H751 C020OVERTIME BASE & PRE.
10.1 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 13.67 HoursKC10H751 C120OVERTIME BASE & PRE.
94.93 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.26 HoursKC10H751 T050OVERTIME BASE & PRE.
25.65 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 1,621.00 DollarsK281SA5C 0000SUPPLIES
1 SSC 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X225G06 - Cutting Activity (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 16.80 HoursKC10H750 C120STRAIGHT TIME BASE

44.19 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.15 HoursKC10H750 T050STRAIGHT TIME BASE
27.98 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.36 HoursKC10H751 C120OVERTIME BASE & PRE.

44.19 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.23 HoursKC10H751 T050OVERTIME BASE & PRE.
27.98 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Ultra Backload 340.80 DollarsK281SA5C 0000SUPPLIES
8 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X225G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.23 HoursKC10H750 C120STRAIGHT TIME BASE

19.42 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.22 HoursKC10H750 T050STRAIGHT TIME BASE
10.49 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.85 HoursKC10H751 C120OVERTIME BASE & PRE.
19.42 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.04 HoursKC10H751 T050OVERTIME BASE & PRE.
10.49 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X225G08 - In Progress Area Decon (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 18.32 HoursKC10H750 C120STRAIGHT TIME BASE

38.55 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 9.06 HoursKC10H750 T050STRAIGHT TIME BASE
18.19 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.66 HoursKC10H751 C120OVERTIME BASE & PRE.

38.55 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.81 HoursKC10H751 T050OVERTIME BASE & PRE.
18.19 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X225G09 - Structural Support Removal (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 50.57 HoursKC10H750 C120STRAIGHT TIME BASE

70.24 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 17.81 HoursKC10H750 T050STRAIGHT TIME BASE
21.46 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 10.11 HoursKC10H751 C120OVERTIME BASE & PRE.
70.24 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.56 HoursKC10H751 T050OVERTIME BASE & PRE.
21.46 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X225G10 - Recover Area (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 44.53 HoursKC10H750 C120STRAIGHT TIME BASE

61.85 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 23.22 HoursKC10H750 T050STRAIGHT TIME BASE
27.98 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.91 HoursKC10H751 C120OVERTIME BASE & PRE.
61.85 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity ID: 1CAD71223

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.64 HoursKC10H751 T050OVERTIME BASE & PRE.

27.98 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X226C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 124.69 HoursKC10H750 C120STRAIGHT TIME BASE

173.18 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 90.98 HoursKC10H750 T050STRAIGHT TIME BASE
109.61 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 24.94 HoursKC10H751 C120OVERTIME BASE & PRE.
173.18 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 18.20 HoursKC10H751 T050OVERTIME BASE & PRE.
109.61 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X226C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 594.19 HoursKC10H750 C120STRAIGHT TIME BASE

825.27 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 241.36 HoursKC10H750 T050STRAIGHT TIME BASE
290.8 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 118.84 HoursKC10H751 C120OVERTIME BASE & PRE.
825.27 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 48.27 HoursKC10H751 T050OVERTIME BASE & PRE.
290.8 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X226D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 63.79 HoursKC10H750 C120STRAIGHT TIME BASE

88.6 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 25.07 HoursKC10H750 T050STRAIGHT TIME BASE
30.2 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 12.76 HoursKC10H751 C120OVERTIME BASE & PRE.
88.6 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.01 HoursKC10H751 T050OVERTIME BASE & PRE.
30.2 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X226D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 77.26 HoursKC10H750 C120STRAIGHT TIME BASE

107.3 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 15.45 HoursKC10H751 C120OVERTIME BASE & PRE.
107.3 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Line Item 4X226F01 - Isolation of All Systems (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 327.26 HoursKC10H750 C120STRAIGHT TIME BASE

454.53 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 16.00 HoursKC10H750 L060STRAIGHT TIME BASE
16 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 139.37 HoursKC10H750 T050STRAIGHT TIME BASE
167.91 hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 65.45 HoursKC10H751 C120OVERTIME BASE & PRE.
454.53 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 3.20 HoursKC10H751 L060OVERTIME BASE & PRE.
16 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 27.87 HoursKC10H751 T050OVERTIME BASE & PRE.
167.91 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X226F04 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.11 HoursKC10H750 C120STRAIGHT TIME BASE

4.32 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.62 HoursKC10H751 C120OVERTIME BASE & PRE.
4.32 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X226F05 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 hours
0.72 Headcount Cuts

Factors

6/29/00 2:30:59 PMPage 55 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate
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Activity ID: 1CAD71223

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.42 HoursKC10H750 T050STRAIGHT TIME BASE

2.92 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X226F06 - Component Size Reduction (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 44.01 HoursKC10H750 C120STRAIGHT TIME BASE

61.13 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 17.81 HoursKC10H750 T050STRAIGHT TIME BASE
21.46 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.80 HoursKC10H751 C120OVERTIME BASE & PRE.
61.13 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.56 HoursKC10H751 T050OVERTIME BASE & PRE.
21.46 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X226F08 - Sleeves (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 422.54 HoursKC10H750 C120STRAIGHT TIME BASE

586.86 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 82.26 HoursKC10H750 T050STRAIGHT TIME BASE
99.11 Hours

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 84.51 HoursKC10H751 C120OVERTIME BASE & PRE.

586.86 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 16.45 HoursKC10H751 T050OVERTIME BASE & PRE.
99.11 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X226G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 68.55 HoursKC10H750 C020STRAIGHT TIME BASE

68.55 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 464.11 HoursKC10H750 C120STRAIGHT TIME BASE

644.6 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 144.57 HoursKC10H750 T050STRAIGHT TIME BASE
174.18 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 13.71 HoursKC10H751 C020OVERTIME BASE & PRE.
68.55 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 92.82 HoursKC10H751 C120OVERTIME BASE & PRE.
644.6 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 28.91 HoursKC10H751 T050OVERTIME BASE & PRE.
174.18 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 11,006.59 DollarsK281SA5C 0000SUPPLIES
6.79 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X226G04 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 26.93 HoursKC10H750 C120STRAIGHT TIME BASE

37.4 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.84 HoursKC10H750 T050STRAIGHT TIME BASE

5.83 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 5.39 HoursKC10H751 C120OVERTIME BASE & PRE.
37.4 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.97 HoursKC10H751 T050OVERTIME BASE & PRE.
5.83 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X226G05 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.11 HoursKC10H750 C120STRAIGHT TIME BASE

4.32 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.62 HoursKC10H751 C120OVERTIME BASE & PRE.
4.32 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X226G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,698.71 HoursKC10H750 C120STRAIGHT TIME BASE

4468.42 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1,127.46 HoursKC10H750 T050STRAIGHT TIME BASE
2829.97 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 339.74 HoursKC10H751 C120OVERTIME BASE & PRE.
4468.42 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 225.49 HoursKC10H751 T050OVERTIME BASE & PRE.
2829.97 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Ultra Backload 34,463.40 DollarsK281SA5C 0000SUPPLIES

809 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X226G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 149.69 HoursKC10H750 C120STRAIGHT TIME BASE

315.01 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 84.78 HoursKC10H750 T050STRAIGHT TIME BASE
170.24 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 29.94 HoursKC10H751 C120OVERTIME BASE & PRE.
315.01 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 16.96 HoursKC10H751 T050OVERTIME BASE & PRE.
170.24 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X226G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 100.75 HoursKC10H750 C120STRAIGHT TIME BASE

212.02 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 49.82 HoursKC10H750 T050STRAIGHT TIME BASE
100.05 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 20.15 HoursKC10H751 C120OVERTIME BASE & PRE.
212.02 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 9.96 HoursKC10H751 T050OVERTIME BASE & PRE.
100.05 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X226G09 - Structural Support Removal (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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Activity ID: 1CAD71223

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 279.73 HoursKC10H750 C120STRAIGHT TIME BASE

388.51 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 98.50 HoursKC10H750 T050STRAIGHT TIME BASE
118.67 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 55.95 HoursKC10H751 C120OVERTIME BASE & PRE.
388.51 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 19.70 HoursKC10H751 T050OVERTIME BASE & PRE.
118.67 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X226G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 302.37 HoursKC10H750 C120STRAIGHT TIME BASE

419.96 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 157.72 HoursKC10H750 T050STRAIGHT TIME BASE
190.02 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 60.47 HoursKC10H751 C120OVERTIME BASE & PRE.
419.96 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 31.54 HoursKC10H751 T050OVERTIME BASE & PRE.
190.02 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X22I01 - Set 22  Waste Containers
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Ultra Backload 5,891.52 DollarsK281SA5C 0000SUPPLIES

16 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Ultra Backload 29,189.34 DollarsK281SA5C 0000SUPPLIES

23 TRU SWBs 1353.42 Dollars Per SWB
0.9377 Summit Factor Plasma Arc

Factors

Building 771 Closure ProjectNONE Ultra Backload 0.00 DollarsK281SA5C 0000SUPPLIES
0 Drums 114.88 Dollars Per DrumFactors

Building 771 Closure ProjectNONE Ultra Backload 0.00 DollarsK281SA5C 0000SUPPLIES
0.07 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors

Line Item 4X22I02 - Set 22  Waste Operations
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.00 HoursKC10H750 C120STRAIGHT TIME BASE

0 Drums 11.4 Hours Per Drum
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 534.06 HoursKC10H750 C120STRAIGHT TIME BASE
23 TRU SWBs 32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 6.96 HoursKC10H750 C120STRAIGHT TIME BASE
0.07 LL Cargo Vans 138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 319.68 HoursKC10H750 C120STRAIGHT TIME BASE
16 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.83 HoursKC10H750 T050STRAIGHT TIME BASE
0.07 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 59.76 HoursKC10H750 T050STRAIGHT TIME BASE
16 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 57.27 HoursKC10H750 T050STRAIGHT TIME BASE
23 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.00 HoursKC10H751 C120OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.72 Headcount Cuts
Factors
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771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.39 HoursKC10H751 C120OVERTIME BASE & PRE.

0.07 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 63.94 HoursKC10H751 C120OVERTIME BASE & PRE.
16 LL Crates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 106.81 HoursKC10H751 C120OVERTIME BASE & PRE.
23 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.37 HoursKC10H751 T050OVERTIME BASE & PRE.
0.07 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.00 HoursKC10H751 T050OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.95 HoursKC10H751 T050OVERTIME BASE & PRE.
16 LL Crates 0.2 20% Overtime Factor4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.45 HoursKC10H751 T050OVERTIME BASE & PRE.
23 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X22J01 - Set 22 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Ultra Backload 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Ultra Backload 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Ultra Backload 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Ultra Backload 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Ultra Backload 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Ultra Backload 80,746.74 DollarsZDEPTCON 0000CONTINGENCY

80746.7 DollarsFactors
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No DepartmentNONE Ultra Backload 35,087.26 DollarsZDEPTESC 0000ESCALATION

35087.3 DollarsFactors
WBS No: 1CAD27 Title: Set 27 - Rm 149, Glovebox #30 (Old)
Activity ID: 1CAD71271 Description: Planning  &  Engineering  for  Set  27  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X27B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,143740
4X27B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X27B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700

Total for Activity 1CAD71271: 7 151 5,900 6,052 6,126740

Cost Element Skill Quantity UnitsCurve

Line Item 4X27B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X27B1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
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Cost Element Skill Quantity UnitsCurve

Line Item 4X27B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Activity ID: 1CAD71273 Description: D & D Set 27, Rm 149, Old Glovebox #30 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X271F01 Isolation of All Systems (Electrical) 1.00 each 130EE 130 3,071 0 3,071 4,5701,4990
4X271F03 Electrical (Rmvl of Conduit & Components) 1.00 each 923EE 923 21,423 0 21,423 31,87810,4550
4X271F05 Erect Scaffolding (Electrical) 1.00 each 23EE 23 527 0 527 7842570
4X272F06 Component Size Reduction (Ext LL Equipment) 1.00 each 70EE 70 1,594 0 1,594 2,3737780
4X272G09 Structural Support Removal (Ext LL Equipment) 1.00 each 64EE 64 1,455 0 1,455 2,1657100
4X273C04 Component Size Reduction (Int GB Equipment) 1.00 each 1,714EE 1,714 39,098 0 39,098 58,17719,0800
4X273C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 78EE 78 1,787 0 1,787 2,6588720
4X274F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 535EE 535 12,139 0 12,139 18,0625,9240
4X274F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 3,450EE 3,450 78,411 0 78,411 116,67638,2650
4X274F04 Setup Rigging (Ext Pipe/TRU Equipment) 1.00 each 2EE 2 35 0 35 53170
4X274F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 23EE 23 527 0 527 7842570
4X275C07 Remove Raschig Rings (GB/Misc Equipment) 1.00 each 424EE 424 9,662 0 9,662 14,3774,7150
4X275F08 Sleeves (Tanks/Raschig Rings) 1.00 each 259EE 259 5,896 0 5,896 8,7742,8770
4X275G02 Erect SSCs (Tanks/Raschig Rings) 1.00 each 140EE 140 3,209 1,621 4,830 6,3971,5660
4X275G04 Erect Scaffolding (Tanks/Raschig Rings) 1.00 each 23EE 23 527 0 527 7842570
4X275G05 Setup Rigging (Tanks/Raschig Rings) 1.00 each 2EE 2 35 0 35 53170
4X275G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 1,519EE 1,519 34,649 10,735 45,384 62,29316,9090
4X275G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 112EE 112 2,549 0 2,549 3,7931,2440
4X275G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 67EE 67 1,531 0 1,531 2,2787470
4X275G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 231EE 231 5,267 0 5,267 7,8372,5700
4X275G10 Recover Area (Tanks/Raschig Rings) 1.00 each 95EE 95 2,159 0 2,159 3,2131,0540
4X276C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 74EE 74 1,689 0 1,689 2,5148240
4X276C02 Glovebox Window Changes (GB/Misc Equipment) 1.00 each 25EE 25 568 0 568 8462770
4X276C03 Glove Replacements (GB/Misc Equipment) 1.00 each 778EE 778 17,467 0 17,467 25,9908,5240
4X276D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 36EE 36 820 0 820 1,2204000
4X276D02 Wipedowns (GB/Misc Equipment) 1.00 each 79EE 79 1,792 0 1,792 2,6678750
4X276F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 169EE 169 3,852 0 3,852 5,7331,8800
4X276F02 Process Piping (GB/Misc Equipment) 1.00 each 65EE 65 1,489 0 1,489 2,2157270
4X276F08 Sleeves (GB/Misc Equipment) 1.00 each 129EE 129 2,948 0 2,948 4,3871,4390
4X276G02 Erect SSCs (GB/Misc Equipment) 1.00 each 346EE 346 7,927 4,004 11,931 15,8003,8690
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Activity Filter * Starts In FY *
4X276G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 23EE 23 527 0 527 7842570
4X276G05 Setup Rigging (GB/Misc Equipment) 1.00 each 3EE 3 71 0 71 106350
4X276G06 Cutting Activity (GB/Misc Equipment) 1.00 each 2,574EE 2,574 58,711 18,190 76,901 105,55228,6510
4X276G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 188EE 188 4,282 0 4,282 6,3722,0900
4X276G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 125EE 125 2,843 0 2,843 4,2301,3870
4X276G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 85EE 85 1,940 0 1,940 2,8879470
4X276G10 Recover Area (GB/Misc Equipment) 1.00 each 234EE 234 5,334 0 5,334 7,9372,6030
4X27I01 Set 27  Waste Containers 1.00 each 0EE 0 0 21,924 21,924 21,92400
4X27I02 Set 27  Waste Operations 1.00 each 600EE 600 13,687 0 13,687 20,3666,6790
4X27J01 Set 27 Support Services 80.00 day 0EE 0 0 72,360 72,360 72,36000

Total for Activity 1CAD71273: 15,415 351,500 128,834 480,334 651,867171,5320

Cost Element Skill Quantity UnitsCurve

Line Item 4X271F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X271F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 306.22 HoursKC10H750 C020STRAIGHT TIME BASE

306.22 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 354.56 HoursKC10H750 C120STRAIGHT TIME BASE

393.96 Hours
0.9 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 108.71 HoursKC10H750 T050STRAIGHT TIME BASE

130.98 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 61.24 HoursKC10H751 C020OVERTIME BASE & PRE.
306.22 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 70.91 HoursKC10H751 C120OVERTIME BASE & PRE.
393.96 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 21.74 HoursKC10H751 T050OVERTIME BASE & PRE.
130.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X271F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 16.83 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.37 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X272F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 44.01 HoursKC10H750 C120STRAIGHT TIME BASE

48.9 Hours
0.9 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.24 HoursKC10H750 T050STRAIGHT TIME BASE

17.16 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 8.80 HoursKC10H751 C120OVERTIME BASE & PRE.
48.9 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.85 HoursKC10H751 T050OVERTIME BASE & PRE.
17.16 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X272G09 - Structural Support Removal (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 41.48 HoursKC10H750 C120STRAIGHT TIME BASE

46.09 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 11.69 HoursKC10H750 T050STRAIGHT TIME BASE
14.08 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 8.30 HoursKC10H751 C120OVERTIME BASE & PRE.
46.09 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.34 HoursKC10H751 T050OVERTIME BASE & PRE.
14.08 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X273C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,077.70 HoursKC10H750 C120STRAIGHT TIME BASE

1197.45 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 350.73 HoursKC10H750 T050STRAIGHT TIME BASE
422.57 Hours

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 215.54 HoursKC10H751 C120OVERTIME BASE & PRE.

1197.45 Hours 0.2 20% Overtime Factor
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 70.15 HoursKC10H751 T050OVERTIME BASE & PRE.
422.57 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X273C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 53.86 HoursKC10H750 C120STRAIGHT TIME BASE

59.84 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 11.42 HoursKC10H750 T050STRAIGHT TIME BASE
13.76 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 10.77 HoursKC10H751 C120OVERTIME BASE & PRE.
59.84 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.28 HoursKC10H751 T050OVERTIME BASE & PRE.
13.76 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X274F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 352.01 HoursKC10H750 C120STRAIGHT TIME BASE

391.12 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 24.00 HoursKC10H750 L060STRAIGHT TIME BASE
24 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 69.68 HoursKC10H750 T050STRAIGHT TIME BASE
83.95 Hours

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 70.40 HoursKC10H751 C120OVERTIME BASE & PRE.

391.12 Hours 0.2 20% Overtime Factor
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 4.80 HoursKC10H751 L060OVERTIME BASE & PRE.
24 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.94 HoursKC10H751 T050OVERTIME BASE & PRE.
83.95 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X274F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2,045.38 HoursKC10H750 C120STRAIGHT TIME BASE

2272.64 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 110.60 HoursKC10H750 L060STRAIGHT TIME BASE
110.6 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 718.70 HoursKC10H750 T050STRAIGHT TIME BASE
865.9 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 409.08 HoursKC10H751 C120OVERTIME BASE & PRE.
2272.64 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 22.12 HoursKC10H751 L060OVERTIME BASE & PRE.
110.6 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 143.74 HoursKC10H751 T050OVERTIME BASE & PRE.
865.9 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X274F04 - Setup Rigging (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.30 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.9 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.26 HoursKC10H751 C120OVERTIME BASE & PRE.

1.44 Hours 0.2 20% Overtime Factor
0.9 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X274F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 16.83 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.37 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X275C07 - Remove Raschig Rings (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 201.95 HoursKC10H750 C120STRAIGHT TIME BASE

224.39 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 150.98 HoursKC10H750 T050STRAIGHT TIME BASE
181.9 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 40.39 HoursKC10H751 C120OVERTIME BASE & PRE.
224.39 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 30.20 HoursKC10H751 T050OVERTIME BASE & PRE.
181.9 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X275F08 - Sleeves (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 186.42 HoursKC10H750 C120STRAIGHT TIME BASE

207.13 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 29.03 HoursKC10H750 T050STRAIGHT TIME BASE
34.98 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 37.28 HoursKC10H751 C120OVERTIME BASE & PRE.
207.13 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.81 HoursKC10H751 T050OVERTIME BASE & PRE.
34.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X275G02 - Erect SSCs (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 10.10 HoursKC10H750 C020STRAIGHT TIME BASE

10.1 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 85.44 HoursKC10H750 C120STRAIGHT TIME BASE

94.93 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 21.29 HoursKC10H750 T050STRAIGHT TIME BASE
25.65 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 2.02 HoursKC10H751 C020OVERTIME BASE & PRE.
10.1 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 17.09 HoursKC10H751 C120OVERTIME BASE & PRE.
94.93 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.26 HoursKC10H751 T050OVERTIME BASE & PRE.
25.65 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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WBS No: 1CAD27
Activity ID: 1CAD71273

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 1,621.00 DollarsK281SA5C 0000SUPPLIES

1 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X275G04 - Erect Scaffolding (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 16.83 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.37 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X275G05 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.30 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.26 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Line Item 4X275G06 - Cutting Activity (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 826.78 HoursKC10H750 C120STRAIGHT TIME BASE

1391.89 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 439.00 HoursKC10H750 T050STRAIGHT TIME BASE
881.52 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 165.36 HoursKC10H751 C120OVERTIME BASE & PRE.
1391.89 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 87.80 HoursKC10H751 T050OVERTIME BASE & PRE.
881.52 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 10,735.20 DollarsK281SA5C 0000SUPPLIES
252 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X275G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 64.08 HoursKC10H750 C120STRAIGHT TIME BASE

107.88 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 29.03 HoursKC10H750 T050STRAIGHT TIME BASE
58.3 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 12.82 HoursKC10H751 C120OVERTIME BASE & PRE.
107.88 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.81 HoursKC10H751 T050OVERTIME BASE & PRE.
58.3 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X275G08 - In Progress Area Decon (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 40.07 HoursKC10H750 C120STRAIGHT TIME BASE

67.46 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.85 HoursKC10H750 T050STRAIGHT TIME BASE
31.83 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 8.01 HoursKC10H751 C120OVERTIME BASE & PRE.
67.46 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.17 HoursKC10H751 T050OVERTIME BASE & PRE.
31.83 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X275G09 - Structural Support Removal (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 150.14 HoursKC10H750 C120STRAIGHT TIME BASE

166.82 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 42.30 HoursKC10H750 T050STRAIGHT TIME BASE
50.96 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 30.03 HoursKC10H751 C120OVERTIME BASE & PRE.
166.82 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.46 HoursKC10H751 T050OVERTIME BASE & PRE.
50.96 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X275G10 - Recover Area (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 55.66 HoursKC10H750 C120STRAIGHT TIME BASE

61.85 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 23.22 HoursKC10H750 T050STRAIGHT TIME BASE
27.98 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 11.13 HoursKC10H751 C120OVERTIME BASE & PRE.
61.85 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.64 HoursKC10H751 T050OVERTIME BASE & PRE.
27.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X276C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 38.97 HoursKC10H750 C120STRAIGHT TIME BASE

43.3 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 22.74 HoursKC10H750 T050STRAIGHT TIME BASE
27.4 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.79 HoursKC10H751 C120OVERTIME BASE & PRE.
43.3 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.55 HoursKC10H751 T050OVERTIME BASE & PRE.
27.4 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X276C02 - Glovebox Window Changes (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 17.09 HoursKC10H750 C120STRAIGHT TIME BASE

18.99 Hours
0.9 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.68 HoursKC10H750 T050STRAIGHT TIME BASE

4.43 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.42 HoursKC10H751 C120OVERTIME BASE & PRE.
18.99 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.74 HoursKC10H751 T050OVERTIME BASE & PRE.
4.43 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X276C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 501.64 HoursKC10H750 R010STRAIGHT TIME BASE

501.64 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 146.71 HoursKC10H750 T050STRAIGHT TIME BASE

176.76 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 100.33 HoursKC10H751 R010OVERTIME BASE & PRE.
501.64 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 29.34 HoursKC10H751 T050OVERTIME BASE & PRE.
176.76 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X276D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 22.79 HoursKC10H750 C120STRAIGHT TIME BASE

25.32 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.16 HoursKC10H750 T050STRAIGHT TIME BASE
8.63 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 4.56 HoursKC10H751 C120OVERTIME BASE & PRE.
25.32 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.43 HoursKC10H751 T050OVERTIME BASE & PRE.

8.63 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X276D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 65.50 HoursKC10H750 C120STRAIGHT TIME BASE

72.78 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 13.10 HoursKC10H751 C120OVERTIME BASE & PRE.
72.78 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X276F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 102.27 HoursKC10H750 C120STRAIGHT TIME BASE

113.63 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 4.00 HoursKC10H750 L060STRAIGHT TIME BASE
4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.84 HoursKC10H750 T050STRAIGHT TIME BASE
41.98 hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 20.45 HoursKC10H751 C120OVERTIME BASE & PRE.
113.63 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.80 HoursKC10H751 L060OVERTIME BASE & PRE.
4 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.97 HoursKC10H751 T050OVERTIME BASE & PRE.
41.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X276F02 - Process Piping (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 38.83 HoursKC10H750 C120STRAIGHT TIME BASE

43.15 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.10 HoursKC10H750 L060STRAIGHT TIME BASE
2.1 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.65 HoursKC10H750 T050STRAIGHT TIME BASE
16.44 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.77 HoursKC10H751 C120OVERTIME BASE & PRE.
43.15 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.42 HoursKC10H751 L060OVERTIME BASE & PRE.
2.1 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.73 HoursKC10H751 T050OVERTIME BASE & PRE.
16.44 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X276F08 - Sleeves (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 93.20 HoursKC10H750 C120STRAIGHT TIME BASE

103.56 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.52 HoursKC10H750 T050STRAIGHT TIME BASE
17.49 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 18.64 HoursKC10H751 C120OVERTIME BASE & PRE.
103.56 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.90 HoursKC10H751 T050OVERTIME BASE & PRE.
17.49 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X276G02 - Erect SSCs (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 24.94 HoursKC10H750 C020STRAIGHT TIME BASE

24.94 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 211.03 HoursKC10H750 C120STRAIGHT TIME BASE

234.48 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 52.59 HoursKC10H750 T050STRAIGHT TIME BASE
63.36 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 4.99 HoursKC10H751 C020OVERTIME BASE & PRE.
24.94 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 42.21 HoursKC10H751 C120OVERTIME BASE & PRE.
234.48 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.52 HoursKC10H751 T050OVERTIME BASE & PRE.
63.36 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 4,003.87 DollarsK281SA5C 0000SUPPLIES
1621 Per SSC 2.47 SSCsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X276G04 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 16.83 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.37 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Line Item 4X276G05 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.59 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.52 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X276G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,400.94 HoursKC10H750 C120STRAIGHT TIME BASE

2358.48 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 743.86 HoursKC10H750 T050STRAIGHT TIME BASE
1493.69 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 280.19 HoursKC10H751 C120OVERTIME BASE & PRE.
2358.48 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 148.77 HoursKC10H751 T050OVERTIME BASE & PRE.
1493.69 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 18,190.20 DollarsK281SA5C 0000SUPPLIES
427 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Line Item 4X276G07 - Initial Wrapping/Packaging (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.7

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 107.66 HoursKC10H750 C120STRAIGHT TIME BASE

181.24 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 48.78 HoursKC10H750 T050STRAIGHT TIME BASE
97.95 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 21.53 HoursKC10H751 C120OVERTIME BASE & PRE.
181.24 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.76 HoursKC10H751 T050OVERTIME BASE & PRE.
97.95 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X276G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 74.42 HoursKC10H750 C120STRAIGHT TIME BASE

125.28 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 29.44 HoursKC10H750 T050STRAIGHT TIME BASE
59.12 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 14.88 HoursKC10H751 C120OVERTIME BASE & PRE.
125.28 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.89 HoursKC10H751 T050OVERTIME BASE & PRE.
59.12 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X276G09 - Structural Support Removal (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

6/29/00 2:31:09 PMPage 82 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD27
Activity ID: 1CAD71273

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Linear 55.31 HoursKC10H750 C120STRAIGHT TIME BASE
61.46 Hours

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.58 HoursKC10H750 T050STRAIGHT TIME BASE
18.77 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 11.06 HoursKC10H751 C120OVERTIME BASE & PRE.
61.46 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.12 HoursKC10H751 T050OVERTIME BASE & PRE.
18.77 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X276G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 137.49 HoursKC10H750 C120STRAIGHT TIME BASE

152.77 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 57.37 HoursKC10H750 T050STRAIGHT TIME BASE
69.12 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 27.50 HoursKC10H751 C120OVERTIME BASE & PRE.
152.77 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 11.47 HoursKC10H751 T050OVERTIME BASE & PRE.
69.12 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X27I01 - Set 27  Waste Containers
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
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 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 18,947.88 DollarsK281SA5C 0000SUPPLIES

14 TRU SWBs 1353.42 Dollars Per SWBFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 30.00 DollarsK281SA5C 0000SUPPLIES

0.01 LL Cargo Vans 3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 2,945.76 DollarsK281SA5C 0000SUPPLIES

2 LL Crates 1472.88 Dollars Per CrateFactors
Line Item 4X27I02 - Set 27  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
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 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE

0 Drums 11.4 Hours Per Drum
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1.24 HoursKC10H750 C120STRAIGHT TIME BASE
0.01 LL Cargo Vans 138 Hours Per Cargo Van

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 49.95 HoursKC10H750 C120STRAIGHT TIME BASE
2 LL Crates 27.75 Hours Per Crate

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 406.35 HoursKC10H750 C120STRAIGHT TIME BASE
14 TRU SWBs 32.25 Hours Per SWB

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.26 HoursKC10H750 T050STRAIGHT TIME BASE
0.01 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.47 HoursKC10H750 T050STRAIGHT TIME BASE
2 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.86 HoursKC10H750 T050STRAIGHT TIME BASE
14 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 81.27 HoursKC10H751 C120OVERTIME BASE & PRE.
14 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H751 C120OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.25 HoursKC10H751 C120OVERTIME BASE & PRE.
0.01 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 9.99 HoursKC10H751 C120OVERTIME BASE & PRE.
2 LL Crates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.9 Headcount Cuts
Factors
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771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H751 T050OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum
0.83 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.05 HoursKC10H751 T050OVERTIME BASE & PRE.
0.01 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.97 HoursKC10H751 T050OVERTIME BASE & PRE.
14 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.49 HoursKC10H751 T050OVERTIME BASE & PRE.
2 LL Crates 0.2 20% Overtime Factor4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X27J01 - Set 27 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
WBS No: 1CAD36 Title: Set 36 - Rm 146/146C, GB #MT-1 thru MT-8
Activity ID: 1CAD71361 Description: Planning  &  Engineering  for  Set  36  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X36B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X36B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X36B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X36B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X36B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X36B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X36B2201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X36B2202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X36B2206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X36B2210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X36B2211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
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Activity ID: 1CAD71361

Activity Filter * Starts In FY *
4X36B2212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X36C1201 Develop IWCP (Balance) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X36C1202 Develop JHA/Conduct Walkdown (Balance) 1.00 each 24EE 24 502 1,620 2,122 2,3612390
4X36C1206 Develop EO & JHIT (Balance) 1.00 each 0EE 0 0 10,800 10,800 10,80000
4X36C1210 Conduct IWCP/EO Review (Balance) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X36C1211 Incorporate IWCP/EO Comments (Balance) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X36C1212 Conduct PRC Rev/Approval (Balance) 1.00 each 0EE 0 0 2,307 2,307 2,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,840 4,84004,840

Total for Activity 1CAD71361: 94 1,960 88,398 95,199 96,1349354,840

Cost Element Skill Quantity UnitsCurve

Line Item 4X36B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36B1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
Line Item 4X36B1206 - Develop EO & JHIT (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36B1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4X36B1212 - Conduct PRC Rev/Approval (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.

6/29/00 2:31:11 PMPage 88 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71361

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36B2201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36B2202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
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Cost Element Skill Quantity UnitsCurve

Line Item 4X36B2206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36B2210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36B2211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
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Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36B2212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C1201 - Develop IWCP (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C1202 - Develop JHA/Conduct Walkdown (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
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Activity Filter * Starts In FY *
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C1206 - Develop EO & JHIT (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 10,800.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

10800 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C1210 - Conduct IWCP/EO Review (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C1211 - Incorporate IWCP/EO Comments (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71361

Activity Filter * Starts In FY *
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C1212 - Conduct PRC Rev/Approval (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,920.30 DollarsZDEPTCON 0000CONTINGENCY

2920.3 DollarsFactors
No DepartmentNONE Linear 1,919.70 DollarsZDEPTESC 0000ESCALATION

1919.70 DollarsFactors
Activity ID: 1CAD71363 Description: D & D Set 36, Rms 146/146C,  Gboxes MT-1 - MT-8 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X36A1F01 Isolation of All Systems (Electrical) 1.00 each 130EE 130 3,071 0 3,071 4,2581,1870
4X36A1F03 Electrical (Rmvl of Conduit & Components) 1.00 each 358EE 358 8,312 0 8,312 11,5243,2120
4X36A1F04 Setup Rigging (Electrical) 1.00 each 1EE 1 28 0 28 39110
4X36A1F05 Erect Scaffolding (Electrical) 1.00 each 19EE 19 435 0 435 6031680
4X36A2F06 Component Size Reduction (Ext LL Equipment) 1.00 each 987EE 987 22,506 0 22,506 31,2048,6980
4X36A4F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 75EE 75 1,702 0 1,702 2,3606580
4X36A4F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 70EE 70 1,595 0 1,595 2,2126170
4X36A4F04 Setup Rigging (Ext Pipe/TRU Equipment) 1.00 each 1EE 1 28 0 28 39110
4X36A4F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 19EE 19 435 0 435 6031680
4X36C1F01 Isolation of All Systems (Electrical) 1.00 each 130EE 130 3,071 0 3,071 4,2581,1870
4X36C1F03 Electrical (Rmvl of Conduit & Components) 1.00 each 1,509EE 1,509 35,085 0 35,085 48,64413,5590
4X36C1F04 Setup Rigging (Electrical) 1.00 each 1EE 1 28 0 28 39110
4X36C1F05 Erect Scaffolding (Electrical) 1.00 each 19EE 19 435 0 435 6031680
4X36C2G04 Erect Scaffolding (Ext LL Equipment) 1.00 each 19EE 19 435 0 435 6031680
4X36C2G05 Setup Rigging (Ext LL Equipment) 1.00 each 2EE 2 57 0 57 79220
4X36C2G06 Cutting Activity (Ext LL Equipment) 1.00 each 2,167EE 2,167 49,439 149 49,588 68,69419,1060
4X36C2G07 Initial Wrapping/Packaging (Ext LL Equipment) 1.00 each 236EE 236 5,383 0 5,383 7,4642,0800
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WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
4X36C2G08 In Progress Area Decon (Ext LL Equipment) 1.00 each 51EE 51 1,173 0 1,173 1,6264530
4X36C2G09 Structural Support Removal (Ext LL Equipment) 1.00 each 103EE 103 2,340 0 2,340 3,2449040
4X36C3C04 Component Size Reduction (Int GB Equipment) 1.00 each 194EE 194 4,431 0 4,431 6,1441,7120
4X36C3C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 92EE 92 2,088 0 2,088 2,8958070
4X36C3F01 Isolation of All Systems (GB Overheat) 1.00 each 41EE 41 971 0 971 1,3463750
4X36C4F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 563EE 563 12,766 0 12,766 17,6994,9330
4X36C4F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 2,745EE 2,745 62,367 0 62,367 86,46924,1020
4X36C4F04 Setup Rigging (Ext Pipe/TRU Equipment) 1.00 each 1EE 1 28 0 28 39110
4X36C4F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 19EE 19 435 0 435 6031680
4X36C5C07 Remove Raschig Rings (GB/Misc Equipment) 1.00 each 32EE 32 719 0 719 9972780
4X36C5F02 Process Piping (Tanks/Raschig Rings) 1.00 each 94EE 94 2,127 0 2,127 2,9498220
4X36C5F08 Sleeves (Tanks/Raschig Rings) 1.00 each 232EE 232 5,283 0 5,283 7,3242,0410
4X36C5G02 Erect SSCs (Tanks/Raschig Rings) 1.00 each 120EE 120 2,742 1,621 4,363 5,4221,0600
4X36C5G04 Erect Scaffolding (Tanks/Raschig Rings) 1.00 each 19EE 19 435 0 435 6031680
4X36C5G05 Setup Rigging (Tanks/Raschig Rings) 1.00 each 1EE 1 28 0 28 39110
4X36C5G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 6EE 6 132 0 132 183510
4X36C5G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 33EE 33 749 0 749 1,0392900
4X36C5G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 10EE 10 226 0 226 313870
4X36C5G10 Recover Area (Tanks/Raschig Rings) 1.00 each 81EE 81 1,855 0 1,855 2,5717170
4X36C6C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 65EE 65 1,476 0 1,476 2,0465700
4X36C6C03 Glove Replacements (GB/Misc Equipment) 1.00 each 98EE 98 2,242 0 2,242 3,1098670
4X36C6D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 15EE 15 347 0 347 4821340
4X36C6D02 Wipedowns (GB/Misc Equipment) 1.00 each 32EE 32 725 0 725 1,0062800
4X36C6F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 579EE 579 13,171 0 13,171 18,2615,0900
4X36C6F02 Process Piping (GB/Misc Equipment) 1.00 each 47EE 47 1,064 0 1,064 1,4754110
4X36C6F08 Sleeves (GB/Misc Equipment) 1.00 each 107EE 107 2,438 0 2,438 3,3809420
4X36C6G02 Erect SSCs (GB/Misc Equipment) 1.00 each 251EE 251 5,758 3,404 9,162 11,3872,2250
4X36C6G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 19EE 19 435 0 435 6031680
4X36C6G05 Setup Rigging (GB/Misc Equipment) 1.00 each 2EE 2 57 0 57 79220
4X36C6G06 Cutting Activity (GB/Misc Equipment) 1.00 each 1,085EE 1,085 24,747 10,906 35,652 45,2169,5630
4X36C6G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 87EE 87 1,978 0 1,978 2,7437650
4X36C6G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 66EE 66 1,499 0 1,499 2,0785790
4X36C6G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 118EE 118 2,690 0 2,690 3,7301,0400
4X36C6G10 Recover Area (GB/Misc Equipment) 1.00 each 180EE 180 4,111 0 4,111 5,7001,5890
4X36D1F01 Isolation of All Systems (Electrical) 1.00 each 130EE 130 3,071 0 3,071 4,2581,1870
4X36D1F03 Electrical (Rmvl of Conduit & Components) 1.00 each 265EE 265 6,160 0 6,160 8,5412,3810
4X36D1F05 Erect Scaffolding (Electrical) 1.00 each 19EE 19 435 0 435 6031680
4X36D2F06 Component Size Reduction (Ext LL Equipment) 1.00 each 304EE 304 6,938 0 6,938 9,6192,6810
4X36D3C04 Component Size Reduction (Int GB Equipment) 1.00 each 323EE 323 7,360 0 7,360 10,2042,8440
4X36D3C05 Unique Components (Int GB Equipment) 1.00 each 215EE 215 4,904 0 4,904 6,7981,8950
4X36D3C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 281EE 281 6,414 0 6,414 8,8932,4790
4X36D3F01 Isolation of All Systems (GB Overheat) 1.00 each 41EE 41 971 0 971 1,3463750
4X36D4F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 638EE 638 14,468 0 14,468 20,0595,5910
4X36D4F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 1,708EE 1,708 38,799 0 38,799 53,79314,9940
4X36D4F05 Erect Scaffolding (Tanks/Raschig Rings) 1.00 each 19EE 19 435 0 435 6031680
4X36D5F04 Setup Rigging (Tanks/Raschig Rings) 1.00 each 1EE 1 28 0 28 39110
4X36D5G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 4EE 4 88 0 88 122340
4X36D6C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 194EE 194 4,428 0 4,428 6,1391,7110
4X36D6C03 Glove Replacements (GB/Misc Equipment) 1.00 each 81EE 81 1,858 0 1,858 2,5767180
4X36D6D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 30EE 30 695 0 695 9642690
4X36D6D02 Wipedowns (GB/Misc Equipment) 1.00 each 32EE 32 737 0 737 1,0222850
4X36D6F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 434EE 434 9,878 0 9,878 13,6963,8180
4X36D6F02 Process Piping (GB/Misc Equipment) 1.00 each 56EE 56 1,276 0 1,276 1,7694930
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WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
4X36D6F08 Sleeves (GB/Misc Equipment) 1.00 each 143EE 143 3,251 0 3,251 4,5071,2560
4X36D6F10 Concrete/Cinderblock (GB/Misc Equipment) 1.00 each 28EE 28 636 0 636 8822460
4X36D6G02 Erect SSCs (GB/Misc Equipment) 1.00 each 287EE 287 6,581 3,890 10,471 13,0142,5430
4X36D6G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 38EE 38 869 0 869 1,2053360
4X36D6G05 Setup Rigging (GB/Misc Equipment) 1.00 each 4EE 4 85 0 85 118330
4X36D6G06 Cutting Activity (GB/Misc Equipment) 1.00 each 1,195EE 1,195 27,255 12,141 39,396 49,92910,5330
4X36D6G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 85EE 85 1,934 0 1,934 2,6827480
4X36D6G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 57EE 57 1,311 0 1,311 1,8185070
4X36D6G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 36EE 36 819 0 819 1,1353160
4X36D6G10 Recover Area (GB/Misc Equipment) 1.00 each 195EE 195 4,451 0 4,451 6,1721,7200
4X36E1F01 Isolation of All Systems (Electrical) 1.00 each 130EE 130 3,071 0 3,071 4,2581,1870
4X36E1F03 Electrical (Rmvl of Conduit & Components) 1.00 each 873EE 873 20,290 0 20,290 28,1317,8410
4X36E3C04 Component Size Reduction (Int GB Equipment) 1.00 each 243EE 243 5,551 0 5,551 7,6962,1450
4X36E3C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 334EE 334 7,608 0 7,608 10,5482,9400
4X36E3F01 Isolation of All Systems (GB Overheat) 1.00 each 61EE 61 1,456 0 1,456 2,0195630
4X36E4F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 38EE 38 851 0 851 1,1803290
4X36E4F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 3,371EE 3,371 76,577 0 76,577 106,17029,5930
4X36E4F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 38EE 38 869 0 869 1,2053360
4X36E5G05 Setup Rigging (Tanks/Raschig Rings) 1.00 each 2EE 2 57 0 57 79220
4X36E5G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 8EE 8 176 0 176 244680
4X36E5G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 8EE 8 187 0 187 260720
4X36E6C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 129EE 129 2,952 0 2,952 4,0931,1410
4X36E6C03 Glove Replacements (GB/Misc Equipment) 1.00 each 203EE 203 4,634 0 4,634 6,4251,7910
4X36E6D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 30EE 30 695 0 695 9642690
4X36E6D02 Wipedowns (GB/Misc Equipment) 1.00 each 47EE 47 1,083 0 1,083 1,5014180
4X36E6F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 290EE 290 6,585 0 6,585 9,1302,5450
4X36E6F02 Process Piping (GB/Misc Equipment) 1.00 each 112EE 112 2,552 0 2,552 3,5399860
4X36E6F08 Sleeves (GB/Misc Equipment) 1.00 each 321EE 321 7,314 0 7,314 10,1412,8270
4X36E6G02 Erect SSCs (GB/Misc Equipment) 1.00 each 330EE 330 7,567 4,474 12,041 14,9662,9240
4X36E6G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 38EE 38 869 0 869 1,2053360
4X36E6G05 Setup Rigging (GB/Misc Equipment) 1.00 each 2EE 2 57 0 57 79220
4X36E6G06 Cutting Activity (GB/Misc Equipment) 1.00 each 1,601EE 1,601 36,532 16,273 52,805 66,92314,1180
4X36E6G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 125EE 125 2,857 0 2,857 3,9621,1040
4X36E6G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 90EE 90 2,061 0 2,061 2,8577960
4X36E6G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 82EE 82 1,872 0 1,872 2,5957230
4X36E6G10 Recover Area (GB/Misc Equipment) 1.00 each 224EE 224 5,119 0 5,119 7,0981,9780
4X36F1F01 Isolation of All Systems (Electrical) 1.00 each 130EE 130 3,071 0 3,071 4,2581,1870
4X36F1F03 Electrical (Rmvl of Conduit & Components) 1.00 each 163EE 163 3,795 0 3,795 5,2621,4670
4X36F1F05 Erect Scaffolding (Electrical) 1.00 each 19EE 19 435 0 435 6031680
4X36F2G09 Structural Support Removal (Ext LL Equipment) 1.00 each 79EE 79 1,813 0 1,813 2,5147010
4X36F4F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 413EE 413 9,361 0 9,361 12,9793,6180
4X36F4F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 951EE 951 21,612 0 21,612 29,9638,3520
4X36F4F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 19EE 19 435 0 435 6031680
4X36F4F06 Component Size Reduction (Ext Pipe/Tru Equipment) 1.00 each 260EE 260 5,923 0 5,923 8,2112,2890
4X36F5C07 Remove Raschig Rings (GB/Misc Equipment) 1.00 each 400EE 400 9,127 0 9,127 12,6543,5270
4X36F5G02 Erect SSCs (Tanks/Raschig Rings) 1.00 each 153EE 153 3,510 2,075 5,584 6,9411,3560
4X36F5G04 Erect Scaffolding (Tanks/Raschig Rings) 1.00 each 19EE 19 435 0 435 6031680
4X36F5G05 Setup Rigging (Tanks/Raschig Rings) 1.00 each 1EE 1 28 0 28 39110
4X36F5G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 796EE 796 18,170 8,094 26,264 33,2867,0220
4X36F5G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 77EE 77 1,758 0 1,758 2,4386800
4X36F5G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 41EE 41 937 0 937 1,2993620
4X36F5G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 103EE 103 2,340 0 2,340 3,2449040
4X36F5G10 Recover Area (Tanks/Raschig Rings) 1.00 each 104EE 104 2,374 0 2,374 3,2929180
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Activity Filter * Starts In FY *
4X36G1F01 Isolation of All Systems (Electrical) 1.00 each 130EE 130 3,071 0 3,071 4,2581,1870
4X36G1F03 Electrical (Rmvl of Conduit & Components) 1.00 each 802EE 802 18,630 0 18,630 25,8307,2000
4X36G1F05 Erect Scaffolding (Electrical) 1.00 each 19EE 19 435 0 435 6031680
4X36G3C04 Component Size Reduction (Int GB Equipment) 1.00 each 1,345EE 1,345 30,669 0 30,669 42,52211,8520
4X36G3C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 474EE 474 10,815 0 10,815 14,9954,1790
4X36G3F01 Isolation of All Systems (GB Overheat) 1.00 each 20EE 20 485 0 485 6731880
4X36G4F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 1,539EE 1,539 34,893 0 34,893 48,37713,4840
4X36G4F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 4,114EE 4,114 93,474 0 93,474 129,59736,1230
4X36G4F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 19EE 19 435 0 435 6031680
4X36G5C07 Remove Raschig Rings (GB/Misc Equipment) 1.00 each 136EE 136 3,092 0 3,092 4,2871,1950
4X36G5F04 Setup Rigging (Tanks/Raschig Rings) 1.00 each 1EE 1 28 0 28 39110
4X36G5G02 Erect SSCs (Tanks/Raschig Rings) 1.00 each 266EE 266 6,087 3,599 9,685 12,0382,3520
4X36G5G04 Erect Scaffolding (Tanks/Raschig Rings) 1.00 each 19EE 19 435 0 435 6031680
4X36G5G05 Setup Rigging (Tanks/Raschig Rings) 1.00 each 4EE 4 85 0 85 118330
4X36G5G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 444EE 444 10,137 4,516 14,653 18,5703,9180
4X36G5G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 108EE 108 2,462 0 2,462 3,4139510
4X36G5G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 82EE 82 1,874 0 1,874 2,5987240
4X36G5G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 259EE 259 5,907 0 5,907 8,1902,2830
4X36G5G10 Recover Area (Tanks/Raschig Rings) 1.00 each 181EE 181 4,118 0 4,118 5,7091,5910
4X36G6C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 65EE 65 1,476 0 1,476 2,0465700
4X36G6C03 Glove Replacements (GB/Misc Equipment) 1.00 each 945EE 945 21,223 0 21,223 29,4248,2020
4X36G6D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 30EE 30 695 0 695 9642690
4X36G6D02 Wipedowns (GB/Misc Equipment) 1.00 each 69EE 69 1,581 0 1,581 2,1926110
4X36G6F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 145EE 145 3,293 0 3,293 4,5651,2730
4X36G6F02 Process Piping (GB/Misc Equipment) 1.00 each 37EE 37 851 0 851 1,1803290
4X36G6G02 Erect SSCs (GB/Misc Equipment) 1.00 each 399EE 399 9,130 5,398 14,528 18,0573,5280
4X36G6G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 19EE 19 435 0 435 6031680
4X36G6G05 Setup Rigging (GB/Misc Equipment) 1.00 each 2EE 2 57 0 57 79220
4X36G6G06 Cutting Activity (GB/Misc Equipment) 1.00 each 2,046EE 2,046 46,669 20,789 67,458 85,49318,0350
4X36G6G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 179EE 179 4,088 0 4,088 5,6681,5800
4X36G6G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 131EE 131 2,998 0 2,998 4,1561,1580
4X36G6G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 87EE 87 1,989 0 1,989 2,7577690
4X36G6G10 Recover Area (GB/Misc Equipment) 1.00 each 271EE 271 6,177 0 6,177 8,5632,3870
4X36I01 Set 36  Waste Containers 1.00 each 0EE 0 0 81,041 81,041 81,04100
4X36I02 Set 36  Waste Operations 1.00 each 2,866EE 2,866 65,360 0 65,360 90,61825,2580
4X36J01 Set 36 Support Services 240.00 day 0EE 0 0 217,080 217,080 217,08000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 238,751 238,7510238,751

Total for Activity 1CAD71363: 49,492 1,129,538 395,449 1,763,738 2,200,252436,514238,751

Cost Element Skill Quantity UnitsCurve

Line Item 4X36A1F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36A1F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 133.49 HoursKC10H750 C020STRAIGHT TIME BASE

133.49 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 127.76 HoursKC10H750 C120STRAIGHT TIME BASE

177.45 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 36.67 HoursKC10H750 T050STRAIGHT TIME BASE
44.18 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 26.70 HoursKC10H751 C020OVERTIME BASE & PRE.
133.49 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 25.55 HoursKC10H751 C120OVERTIME BASE & PRE.
177.45 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.33 HoursKC10H751 T050OVERTIME BASE & PRE.
44.18 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36A1F04 - Setup Rigging (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.

1.44 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36A1F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36A2F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 585.39 HoursKC10H750 C120STRAIGHT TIME BASE

813.04 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 236.84 HoursKC10H750 T050STRAIGHT TIME BASE
285.35 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 117.08 HoursKC10H751 C120OVERTIME BASE & PRE.
813.04 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 47.37 HoursKC10H751 T050OVERTIME BASE & PRE.
285.35 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X36A4F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 46.94 HoursKC10H750 C120STRAIGHT TIME BASE

65.19 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 4.00 HoursKC10H750 L060STRAIGHT TIME BASE
4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 11.61 HoursKC10H750 T050STRAIGHT TIME BASE
13.99 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 9.39 HoursKC10H751 C120OVERTIME BASE & PRE.
65.19 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.80 HoursKC10H751 L060OVERTIME BASE & PRE.
4 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.32 HoursKC10H751 T050OVERTIME BASE & PRE.
13.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36A4F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 38.84 HoursKC10H750 C120STRAIGHT TIME BASE

53.94 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.63 HoursKC10H750 L060STRAIGHT TIME BASE
2.63 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.06 HoursKC10H750 T050STRAIGHT TIME BASE
20.55 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.77 HoursKC10H751 C120OVERTIME BASE & PRE.
53.94 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.53 HoursKC10H751 L060OVERTIME BASE & PRE.

2.63 Hours 0.2 20% Overtime FactorFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.41 HoursKC10H751 T050OVERTIME BASE & PRE.

20.55 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36A4F04 - Setup Rigging (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36A4F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X36C1F01 - Isolation of All Systems (Electrical)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C1F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 558.02 HoursKC10H750 C020STRAIGHT TIME BASE

558.02 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 526.41 HoursKC10H750 C120STRAIGHT TIME BASE

731.13 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 173.34 HoursKC10H750 T050STRAIGHT TIME BASE
208.84 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 111.60 HoursKC10H751 C020OVERTIME BASE & PRE.
558.02 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 105.28 HoursKC10H751 C120OVERTIME BASE & PRE.
731.13 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.67 HoursKC10H751 T050OVERTIME BASE & PRE.
208.84 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X36C1F04 - Setup Rigging (Electrical)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C1F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C2G04 - Erect Scaffolding (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE

2.92 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C2G05 - Setup Rigging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.07 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.41 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C2G06 - Cutting Activity (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 922.17 HoursKC10H750 C120STRAIGHT TIME BASE

1280.79 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 883.65 HoursKC10H750 T050STRAIGHT TIME BASE
1064.64 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 184.43 HoursKC10H751 C120OVERTIME BASE & PRE.
1280.79 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 176.73 HoursKC10H751 T050OVERTIME BASE & PRE.
1064.64 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 149.16 DollarsK281SA5C 0000SUPPLIES

452 Linear Feet 0.33 Dollars/Linear Foot (PAPR)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C2G07 - Initial Wrapping/Packaging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 121.17 HoursKC10H750 C120STRAIGHT TIME BASE

168.29 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 75.49 HoursKC10H750 T050STRAIGHT TIME BASE
90.95 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 24.23 HoursKC10H751 C120OVERTIME BASE & PRE.
168.29 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.10 HoursKC10H751 T050OVERTIME BASE & PRE.
90.95 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C2G08 - In Progress Area Decon (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 27.76 HoursKC10H750 C120STRAIGHT TIME BASE

38.55 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.10 HoursKC10H750 T050STRAIGHT TIME BASE
18.19 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.55 HoursKC10H751 C120OVERTIME BASE & PRE.
38.55 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.02 HoursKC10H751 T050OVERTIME BASE & PRE.
18.19 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X36C2G09 - Structural Support Removal (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 63.22 HoursKC10H750 C120STRAIGHT TIME BASE

87.8 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 22.26 HoursKC10H750 T050STRAIGHT TIME BASE
26.82 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 12.64 HoursKC10H751 C120OVERTIME BASE & PRE.
87.8 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.45 HoursKC10H751 T050OVERTIME BASE & PRE.
26.82 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C3C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 113.35 HoursKC10H750 C120STRAIGHT TIME BASE

157.43 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 48.54 HoursKC10H750 T050STRAIGHT TIME BASE
58.48 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 22.67 HoursKC10H751 C120OVERTIME BASE & PRE.
157.43 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.71 HoursKC10H751 T050OVERTIME BASE & PRE.
58.48 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X36C3C06 - Debris Prep and Bagout (Int GB Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 60.31 HoursKC10H750 C120STRAIGHT TIME BASE

83.77 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.99 HoursKC10H750 T050STRAIGHT TIME BASE
19.26 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 12.06 HoursKC10H751 C120OVERTIME BASE & PRE.
83.77 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.20 HoursKC10H751 T050OVERTIME BASE & PRE.
19.26 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C3F01 - Isolation of All Systems (GB Overheat)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 30.29 HoursKC10H750 C020STRAIGHT TIME BASE

30.29 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.87 HoursKC10H750 T050STRAIGHT TIME BASE

4.66 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 6.06 HoursKC10H751 C020OVERTIME BASE & PRE.
30.29 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.77 HoursKC10H751 T050OVERTIME BASE & PRE.
4.66 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X36C4F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Linear 352.02 HoursKC10H750 C120STRAIGHT TIME BASE
488.91 hours

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 30.00 HoursKC10H750 L060STRAIGHT TIME BASE
30 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 87.10 HoursKC10H750 T050STRAIGHT TIME BASE
104.94 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 70.40 HoursKC10H751 C120OVERTIME BASE & PRE.
488.91 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 6.00 HoursKC10H751 L060OVERTIME BASE & PRE.
30 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H751 T050OVERTIME BASE & PRE.
104.94 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C4F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,518.24 HoursKC10H750 C120STRAIGHT TIME BASE

2108.67 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 102.62 HoursKC10H750 L060STRAIGHT TIME BASE
102.62 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 666.84 HoursKC10H750 T050STRAIGHT TIME BASE
803.42 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 303.65 HoursKC10H751 C120OVERTIME BASE & PRE.
2108.67 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 20.52 HoursKC10H751 L060OVERTIME BASE & PRE.
102.62 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 133.37 HoursKC10H751 T050OVERTIME BASE & PRE.
803.42 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X36C4F04 - Setup Rigging (Ext Pipe/TRU Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Rocky Flats Closure Project
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WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C4F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C5C07 - Remove Raschig Rings (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.57 HoursKC10H750 C120STRAIGHT TIME BASE

18.85 Hours
0.72 Headcount Cuts

Factors
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WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.68 HoursKC10H750 T050STRAIGHT TIME BASE

15.28 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.71 HoursKC10H751 C120OVERTIME BASE & PRE.
18.85 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.54 HoursKC10H751 T050OVERTIME BASE & PRE.
15.28 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C5F02 - Process Piping (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 51.78 HoursKC10H750 C120STRAIGHT TIME BASE

71.92 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 3.50 HoursKC10H750 L060STRAIGHT TIME BASE
3.5 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 22.74 HoursKC10H750 T050STRAIGHT TIME BASE
27.4 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 10.36 HoursKC10H751 C120OVERTIME BASE & PRE.
71.92 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.70 HoursKC10H751 L060OVERTIME BASE & PRE.
3.5 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.55 HoursKC10H751 T050OVERTIME BASE & PRE.
27.4 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C5F08 - Sleeves (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 161.56 HoursKC10H750 C120STRAIGHT TIME BASE

224.39 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 31.46 HoursKC10H750 T050STRAIGHT TIME BASE

37.9 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 32.31 HoursKC10H751 C120OVERTIME BASE & PRE.
224.39 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.29 HoursKC10H751 T050OVERTIME BASE & PRE.
37.9 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C5G02 - Erect SSCs (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 10.10 HoursKC10H750 C020STRAIGHT TIME BASE

10.1 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 68.35 HoursKC10H750 C120STRAIGHT TIME BASE

94.93 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 21.29 HoursKC10H750 T050STRAIGHT TIME BASE
25.65 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 2.02 HoursKC10H751 C020OVERTIME BASE & PRE.
10.1 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 13.67 HoursKC10H751 C120OVERTIME BASE & PRE.
94.93 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.26 HoursKC10H751 T050OVERTIME BASE & PRE.
25.65 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 1,621.00 DollarsK281SA5C 0000SUPPLIES
1 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C5G04 - Erect Scaffolding (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C5G05 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C5G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 3.07 HoursKC10H750 C120STRAIGHT TIME BASE

6.47 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.74 HoursKC10H750 T050STRAIGHT TIME BASE
3.5 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.61 HoursKC10H751 C120OVERTIME BASE & PRE.
6.47 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.35 HoursKC10H751 T050OVERTIME BASE & PRE.

3.5 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C5G08 - In Progress Area Decon (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 18.32 HoursKC10H750 C120STRAIGHT TIME BASE

38.55 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.06 HoursKC10H750 T050STRAIGHT TIME BASE
18.19 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.66 HoursKC10H751 C120OVERTIME BASE & PRE.
38.55 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.81 HoursKC10H751 T050OVERTIME BASE & PRE.
18.19 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C5G09 - Structural Support Removal (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 6.26 HoursKC10H750 C120STRAIGHT TIME BASE

13.17 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKC10H750 T050STRAIGHT TIME BASE
4.02 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1.25 HoursKC10H751 C120OVERTIME BASE & PRE.
13.17 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.40 HoursKC10H751 T050OVERTIME BASE & PRE.
4.02 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C5G10 - Recover Area (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 44.53 HoursKC10H750 C120STRAIGHT TIME BASE

61.85 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 23.22 HoursKC10H750 T050STRAIGHT TIME BASE
27.98 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 8.91 HoursKC10H751 C120OVERTIME BASE & PRE.
61.85 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.64 HoursKC10H751 T050OVERTIME BASE & PRE.
27.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C6C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 31.18 HoursKC10H750 C120STRAIGHT TIME BASE

43.3 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 22.74 HoursKC10H750 T050STRAIGHT TIME BASE
27.4 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 6.24 HoursKC10H751 C120OVERTIME BASE & PRE.
43.3 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.55 HoursKC10H751 T050OVERTIME BASE & PRE.
27.4 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X36C6C03 - Glove Replacements (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 58.26 HoursKC10H750 C120STRAIGHT TIME BASE

80.91 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 23.66 HoursKC10H750 T050STRAIGHT TIME BASE
28.51 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 11.65 HoursKC10H751 C120OVERTIME BASE & PRE.
80.91 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.73 HoursKC10H751 T050OVERTIME BASE & PRE.
28.51 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C6D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 9.12 HoursKC10H750 C120STRAIGHT TIME BASE

12.66 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.58 HoursKC10H750 T050STRAIGHT TIME BASE
4.31 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1.82 HoursKC10H751 C120OVERTIME BASE & PRE.
12.66 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.72 HoursKC10H751 T050OVERTIME BASE & PRE.
4.31 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X36C6D02 - Wipedowns (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 26.51 HoursKC10H750 C120STRAIGHT TIME BASE

36.82 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.30 HoursKC10H751 C120OVERTIME BASE & PRE.
36.82 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C6F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 327.26 HoursKC10H750 C120STRAIGHT TIME BASE

454.53 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 16.00 HoursKC10H750 L060STRAIGHT TIME BASE
16 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 139.37 HoursKC10H750 T050STRAIGHT TIME BASE
167.91 hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 65.45 HoursKC10H751 C120OVERTIME BASE & PRE.
454.53 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 3.20 HoursKC10H751 L060OVERTIME BASE & PRE.
16 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 27.87 HoursKC10H751 T050OVERTIME BASE & PRE.
167.91 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C6F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 25.89 HoursKC10H750 C120STRAIGHT TIME BASE

35.96 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.75 HoursKC10H750 L060STRAIGHT TIME BASE
1.75 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 11.37 HoursKC10H750 T050STRAIGHT TIME BASE
13.7 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.18 HoursKC10H751 C120OVERTIME BASE & PRE.
35.96 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.35 HoursKC10H751 L060OVERTIME BASE & PRE.
1.75 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.27 HoursKC10H751 T050OVERTIME BASE & PRE.
13.7 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C6F08 - Sleeves (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 74.56 HoursKC10H750 C120STRAIGHT TIME BASE

103.56 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.52 HoursKC10H750 T050STRAIGHT TIME BASE
17.49 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 14.91 HoursKC10H751 C120OVERTIME BASE & PRE.
103.56 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.90 HoursKC10H751 T050OVERTIME BASE & PRE.
17.49 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C6G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
771 Complex SteelworkersELECTRICIANS Linear 21.20 HoursKC10H750 C020STRAIGHT TIME BASE

21.2 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 143.54 HoursKC10H750 C120STRAIGHT TIME BASE

199.36 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 44.71 HoursKC10H750 T050STRAIGHT TIME BASE
53.87 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 4.24 HoursKC10H751 C020OVERTIME BASE & PRE.
21.2 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 28.71 HoursKC10H751 C120OVERTIME BASE & PRE.
199.36 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.94 HoursKC10H751 T050OVERTIME BASE & PRE.
53.87 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 3,404.10 DollarsK281SA5C 0000SUPPLIES
2.1 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C6G04 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X36C6G05 - Setup Rigging (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.07 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.41 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C6G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 340.44 HoursKC10H750 C120STRAIGHT TIME BASE

895.52 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 563.33 HoursKC10H750 T050STRAIGHT TIME BASE
1413.99 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 68.09 HoursKC10H751 C120OVERTIME BASE & PRE.
895.52 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 112.67 HoursKC10H751 T050OVERTIME BASE & PRE.
1413.99 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 10,905.60 DollarsK281SA5C 0000SUPPLIES
42.6 Per Linear Foot (SBA) 256 Linear FeetFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C6G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 46.14 HoursKC10H750 C120STRAIGHT TIME BASE

97.09 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 26.13 HoursKC10H750 T050STRAIGHT TIME BASE
52.47 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

6/29/00 2:31:25 PMPage 118 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 9.23 HoursKC10H751 C120OVERTIME BASE & PRE.

97.09 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.23 HoursKC10H751 T050OVERTIME BASE & PRE.
52.47 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C6G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 36.64 HoursKC10H750 C120STRAIGHT TIME BASE

77.1 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.12 HoursKC10H750 T050STRAIGHT TIME BASE
36.38 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.33 HoursKC10H751 C120OVERTIME BASE & PRE.
77.1 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.62 HoursKC10H751 T050OVERTIME BASE & PRE.
36.38 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C6G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 72.70 HoursKC10H750 C120STRAIGHT TIME BASE

100.97 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 25.60 HoursKC10H750 T050STRAIGHT TIME BASE
30.84 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 14.54 HoursKC10H751 C120OVERTIME BASE & PRE.
100.97 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.12 HoursKC10H751 T050OVERTIME BASE & PRE.

30.84 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36C6G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 42.31 HoursKC10H750 C120STRAIGHT TIME BASE

58.77 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 107.81 HoursKC10H750 T050STRAIGHT TIME BASE
129.89 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 8.46 HoursKC10H751 C120OVERTIME BASE & PRE.
58.77 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 21.56 HoursKC10H751 T050OVERTIME BASE & PRE.
129.89 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36D1F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X36D1F03 - Electrical (Rmvl of Conduit & Components)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 97.62 HoursKC10H750 C020STRAIGHT TIME BASE

97.62 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 91.59 HoursKC10H750 C120STRAIGHT TIME BASE

127.21 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 31.63 HoursKC10H750 T050STRAIGHT TIME BASE
38.11 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 19.52 HoursKC10H751 C020OVERTIME BASE & PRE.
97.62 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 18.32 HoursKC10H751 C120OVERTIME BASE & PRE.
127.21 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.33 HoursKC10H751 T050OVERTIME BASE & PRE.
38.11 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36D1F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X36D2F06 - Component Size Reduction (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 180.46 HoursKC10H750 C120STRAIGHT TIME BASE

250.64 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 73.02 HoursKC10H750 T050STRAIGHT TIME BASE
87.97 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 36.09 HoursKC10H751 C120OVERTIME BASE & PRE.
250.64 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.60 HoursKC10H751 T050OVERTIME BASE & PRE.
87.97 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36D3C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 186.62 HoursKC10H750 C120STRAIGHT TIME BASE

259.2 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 82.26 HoursKC10H750 T050STRAIGHT TIME BASE
99.11 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 37.32 HoursKC10H751 C120OVERTIME BASE & PRE.
259.2 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 16.45 HoursKC10H751 T050OVERTIME BASE & PRE.
99.11 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X36D3C05 - Unique Components (Int GB Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 127.64 HoursKC10H750 C120STRAIGHT TIME BASE

177.28 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 51.50 HoursKC10H750 T050STRAIGHT TIME BASE
62.05 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 25.53 HoursKC10H751 C120OVERTIME BASE & PRE.
177.28 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.30 HoursKC10H751 T050OVERTIME BASE & PRE.
62.05 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36D3C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 185.26 HoursKC10H750 C120STRAIGHT TIME BASE

257.3 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 49.10 HoursKC10H750 T050STRAIGHT TIME BASE
59.16 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 37.05 HoursKC10H751 C120OVERTIME BASE & PRE.
257.3 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.82 HoursKC10H751 T050OVERTIME BASE & PRE.
59.16 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X36D3F01 - Isolation of All Systems (GB Overheat)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
771 Complex SteelworkersELECTRICIANS Linear 30.29 HoursKC10H750 C020STRAIGHT TIME BASE

30.29 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.87 HoursKC10H750 T050STRAIGHT TIME BASE

4.66 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 6.06 HoursKC10H751 C020OVERTIME BASE & PRE.
30.29 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.77 HoursKC10H751 T050OVERTIME BASE & PRE.
4.66 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36D4F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 398.94 HoursKC10H750 C120STRAIGHT TIME BASE

554.09 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 34.00 HoursKC10H750 L060STRAIGHT TIME BASE
34 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 98.72 HoursKC10H750 T050STRAIGHT TIME BASE
118.94 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 79.79 HoursKC10H751 C120OVERTIME BASE & PRE.
554.09 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 6.80 HoursKC10H751 L060OVERTIME BASE & PRE.
34 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.74 HoursKC10H751 T050OVERTIME BASE & PRE.
118.94 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36D4F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department

6/29/00 2:31:27 PMPage 124 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 944.50 HoursKC10H750 C120STRAIGHT TIME BASE

1311.8 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 63.84 HoursKC10H750 L060STRAIGHT TIME BASE
63.84 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 414.84 HoursKC10H750 T050STRAIGHT TIME BASE
499.81 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 188.90 HoursKC10H751 C120OVERTIME BASE & PRE.
1311.8 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 12.77 HoursKC10H751 L060OVERTIME BASE & PRE.
63.84 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 82.97 HoursKC10H751 T050OVERTIME BASE & PRE.
499.81 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36D4F05 - Erect Scaffolding (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36D5F04 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36D5G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.05 HoursKC10H750 C120STRAIGHT TIME BASE

4.32 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.16 HoursKC10H750 T050STRAIGHT TIME BASE
2.33 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.41 HoursKC10H751 C120OVERTIME BASE & PRE.
4.32 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.23 HoursKC10H751 T050OVERTIME BASE & PRE.
2.33 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36D6C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 93.52 HoursKC10H750 C120STRAIGHT TIME BASE

129.89 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 68.23 HoursKC10H750 T050STRAIGHT TIME BASE
82.21 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 18.70 HoursKC10H751 C120OVERTIME BASE & PRE.
129.89 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.65 HoursKC10H751 T050OVERTIME BASE & PRE.

82.21 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36D6C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 67.84 HoursKC10H750 T050STRAIGHT TIME BASE

81.73 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.57 HoursKC10H751 T050OVERTIME BASE & PRE.
81.73 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36D6D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 18.23 HoursKC10H750 C120STRAIGHT TIME BASE

25.32 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.16 HoursKC10H750 T050STRAIGHT TIME BASE
8.63 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.65 HoursKC10H751 C120OVERTIME BASE & PRE.
25.32 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.43 HoursKC10H751 T050OVERTIME BASE & PRE.
8.63 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X36D6D02 - Wipedowns (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 26.93 HoursKC10H750 C120STRAIGHT TIME BASE

37.4 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.39 HoursKC10H751 C120OVERTIME BASE & PRE.
37.4 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36D6F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 245.45 HoursKC10H750 C120STRAIGHT TIME BASE

340.9 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 12.00 HoursKC10H750 L060STRAIGHT TIME BASE
12 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 104.52 HoursKC10H750 T050STRAIGHT TIME BASE
125.93 hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 49.09 HoursKC10H751 C120OVERTIME BASE & PRE.
340.9 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.40 HoursKC10H751 L060OVERTIME BASE & PRE.
12 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.90 HoursKC10H751 T050OVERTIME BASE & PRE.
125.93 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36D6F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity ID: 1CAD71363

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 31.07 HoursKC10H750 C120STRAIGHT TIME BASE

43.15 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.10 HoursKC10H750 L060STRAIGHT TIME BASE
2.1 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.65 HoursKC10H750 T050STRAIGHT TIME BASE
16.44 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 6.21 HoursKC10H751 C120OVERTIME BASE & PRE.
43.15 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.42 HoursKC10H751 L060OVERTIME BASE & PRE.
2.1 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.73 HoursKC10H751 T050OVERTIME BASE & PRE.
16.44 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36D6F08 - Sleeves (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 99.42 HoursKC10H750 C120STRAIGHT TIME BASE

138.08 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.36 HoursKC10H750 T050STRAIGHT TIME BASE
23.32 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 19.88 HoursKC10H751 C120OVERTIME BASE & PRE.
138.08 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.87 HoursKC10H751 T050OVERTIME BASE & PRE.
23.32 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36D6F10 - Concrete/Cinderblock (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity ID: 1CAD71363

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 23.22 HoursKC10H750 T050STRAIGHT TIME BASE

27.98 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.64 HoursKC10H751 T050OVERTIME BASE & PRE.
27.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36D6G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 24.23 HoursKC10H750 C020STRAIGHT TIME BASE

24.23 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 164.04 HoursKC10H750 C120STRAIGHT TIME BASE

227.84 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 51.10 HoursKC10H750 T050STRAIGHT TIME BASE
61.57 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 4.85 HoursKC10H751 C020OVERTIME BASE & PRE.
24.23 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 32.81 HoursKC10H751 C120OVERTIME BASE & PRE.
227.84 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.22 HoursKC10H751 T050OVERTIME BASE & PRE.
61.57 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 3,890.40 DollarsK281SA5C 0000SUPPLIES
1621 Per SSC 2.4 SSCsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36D6G04 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 26.93 HoursKC10H750 C120STRAIGHT TIME BASE

37.4 Hours
0.72 Headcount Cuts

Factors
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Activity ID: 1CAD71363

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.84 HoursKC10H750 T050STRAIGHT TIME BASE

5.83 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.39 HoursKC10H751 C120OVERTIME BASE & PRE.
37.4 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.97 HoursKC10H751 T050OVERTIME BASE & PRE.
5.83 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36D6G05 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 3.11 HoursKC10H750 C120STRAIGHT TIME BASE

4.32 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.62 HoursKC10H751 C120OVERTIME BASE & PRE.
4.32 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36D6G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 598.43 HoursKC10H750 C120STRAIGHT TIME BASE

1574.16 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 397.19 HoursKC10H750 T050STRAIGHT TIME BASE
996.96 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 119.69 HoursKC10H751 C120OVERTIME BASE & PRE.
1574.16 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 79.44 HoursKC10H751 T050OVERTIME BASE & PRE.
996.96 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 12,141.00 DollarsK281SA5C 0000SUPPLIES

42.6 Per Linear Foot (SBA) 285 Linear FeetFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36D6G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 45.11 HoursKC10H750 C120STRAIGHT TIME BASE

94.93 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 25.55 HoursKC10H750 T050STRAIGHT TIME BASE
51.31 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 9.02 HoursKC10H751 C120OVERTIME BASE & PRE.
94.93 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.11 HoursKC10H751 T050OVERTIME BASE & PRE.
51.31 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36D6G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 32.06 HoursKC10H750 C120STRAIGHT TIME BASE

67.46 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.85 HoursKC10H750 T050STRAIGHT TIME BASE
31.83 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 6.41 HoursKC10H751 C120OVERTIME BASE & PRE.
67.46 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.17 HoursKC10H751 T050OVERTIME BASE & PRE.
31.83 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X36D6G09 - Structural Support Removal (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 22.13 HoursKC10H750 C120STRAIGHT TIME BASE

30.73 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.79 HoursKC10H750 T050STRAIGHT TIME BASE
9.39 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 4.43 HoursKC10H751 C120OVERTIME BASE & PRE.
30.73 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.56 HoursKC10H751 T050OVERTIME BASE & PRE.
9.39 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36D6G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 106.88 HoursKC10H750 C120STRAIGHT TIME BASE

148.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 55.74 HoursKC10H750 T050STRAIGHT TIME BASE
67.16 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 21.38 HoursKC10H751 C120OVERTIME BASE & PRE.
148.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 11.15 HoursKC10H751 T050OVERTIME BASE & PRE.
67.16 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X36E1F01 - Isolation of All Systems (Electrical)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.

6/29/00 2:31:29 PMPage 133 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36E1F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 326.46 HoursKC10H750 C020STRAIGHT TIME BASE

326.46 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 313.33 HoursKC10H750 C120STRAIGHT TIME BASE

435.18 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 87.44 HoursKC10H750 T050STRAIGHT TIME BASE
105.35 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 65.29 HoursKC10H751 C020OVERTIME BASE & PRE.
326.46 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 62.67 HoursKC10H751 C120OVERTIME BASE & PRE.
435.18 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.49 HoursKC10H751 T050OVERTIME BASE & PRE.
105.35 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X36E3C04 - Component Size Reduction (Int GB Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 143.18 HoursKC10H750 C120STRAIGHT TIME BASE

198.86 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 59.61 HoursKC10H750 T050STRAIGHT TIME BASE
71.82 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 28.64 HoursKC10H751 C120OVERTIME BASE & PRE.
198.86 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 11.92 HoursKC10H751 T050OVERTIME BASE & PRE.
71.82 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36E3C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 219.72 HoursKC10H750 C120STRAIGHT TIME BASE

305.17 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.24 HoursKC10H750 T050STRAIGHT TIME BASE
70.17 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 43.94 HoursKC10H751 C120OVERTIME BASE & PRE.
305.17 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 11.65 HoursKC10H751 T050OVERTIME BASE & PRE.
70.17 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X36E3F01 - Isolation of All Systems (GB Overheat)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersELECTRICIANS Linear 45.43 HoursKC10H750 C020STRAIGHT TIME BASE
45.43 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.81 HoursKC10H750 T050STRAIGHT TIME BASE
7 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 9.09 HoursKC10H751 C020OVERTIME BASE & PRE.
45.43 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.16 HoursKC10H751 T050OVERTIME BASE & PRE.
7 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36E4F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 23.46 HoursKC10H750 C120STRAIGHT TIME BASE

32.59 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.00 HoursKC10H750 L060STRAIGHT TIME BASE
2 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.81 HoursKC10H750 T050STRAIGHT TIME BASE
7 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 4.69 HoursKC10H751 C120OVERTIME BASE & PRE.
32.59 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.40 HoursKC10H751 L060OVERTIME BASE & PRE.
2 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.16 HoursKC10H751 T050OVERTIME BASE & PRE.
7 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36E4F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,864.14 HoursKC10H750 C120STRAIGHT TIME BASE

2589.09 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 126.00 HoursKC10H750 L060STRAIGHT TIME BASE
126 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 818.77 HoursKC10H750 T050STRAIGHT TIME BASE
986.47 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 372.83 HoursKC10H751 C120OVERTIME BASE & PRE.
2589.09 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 25.20 HoursKC10H751 L060OVERTIME BASE & PRE.
126 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 163.75 HoursKC10H751 T050OVERTIME BASE & PRE.
986.47 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36E4F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 26.93 HoursKC10H750 C120STRAIGHT TIME BASE

37.4 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.84 HoursKC10H750 T050STRAIGHT TIME BASE
5.83 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.39 HoursKC10H751 C120OVERTIME BASE & PRE.
37.4 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.97 HoursKC10H751 T050OVERTIME BASE & PRE.
5.83 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36E5G05 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.07 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.41 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36E5G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 4.10 HoursKC10H750 C120STRAIGHT TIME BASE

8.63 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.32 HoursKC10H750 T050STRAIGHT TIME BASE
4.66 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.82 HoursKC10H751 C120OVERTIME BASE & PRE.
8.63 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.46 HoursKC10H751 T050OVERTIME BASE & PRE.
4.66 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36E5G08 - In Progress Area Decon (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 4.58 HoursKC10H750 C120STRAIGHT TIME BASE

9.64 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.27 HoursKC10H750 T050STRAIGHT TIME BASE
4.55 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.92 HoursKC10H751 C120OVERTIME BASE & PRE.
9.64 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.45 HoursKC10H751 T050OVERTIME BASE & PRE.

4.55 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36E6C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 62.34 HoursKC10H750 C120STRAIGHT TIME BASE

86.59 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 45.48 HoursKC10H750 T050STRAIGHT TIME BASE
54.8 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 12.47 HoursKC10H751 C120OVERTIME BASE & PRE.
86.59 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.10 HoursKC10H751 T050OVERTIME BASE & PRE.
54.8 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36E6C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 120.39 HoursKC10H750 C120STRAIGHT TIME BASE

167.21 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 48.90 HoursKC10H750 T050STRAIGHT TIME BASE
58.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 24.08 HoursKC10H751 C120OVERTIME BASE & PRE.
167.21 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.78 HoursKC10H751 T050OVERTIME BASE & PRE.
58.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X36E6D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 18.23 HoursKC10H750 C120STRAIGHT TIME BASE

25.32 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.16 HoursKC10H750 T050STRAIGHT TIME BASE
8.63 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.65 HoursKC10H751 C120OVERTIME BASE & PRE.
25.32 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.43 HoursKC10H751 T050OVERTIME BASE & PRE.
8.63 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36E6D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 39.56 HoursKC10H750 C120STRAIGHT TIME BASE

54.95 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.91 HoursKC10H751 C120OVERTIME BASE & PRE.
54.95 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Line Item 4X36E6F01 - Isolation of All Systems (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 163.63 HoursKC10H750 C120STRAIGHT TIME BASE

227.26 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKC10H750 L060STRAIGHT TIME BASE
8 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 69.68 HoursKC10H750 T050STRAIGHT TIME BASE
83.95 hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 32.73 HoursKC10H751 C120OVERTIME BASE & PRE.
227.26 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.60 HoursKC10H751 L060OVERTIME BASE & PRE.
8 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.94 HoursKC10H751 T050OVERTIME BASE & PRE.
83.95 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36E6F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 62.14 HoursKC10H750 C120STRAIGHT TIME BASE

86.3 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 4.20 HoursKC10H750 L060STRAIGHT TIME BASE
4.2 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 27.29 HoursKC10H750 T050STRAIGHT TIME BASE
32.88 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 12.43 HoursKC10H751 C120OVERTIME BASE & PRE.
86.3 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.84 HoursKC10H751 L060OVERTIME BASE & PRE.
4.2 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.46 HoursKC10H751 T050OVERTIME BASE & PRE.
32.88 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X36E6F08 - Sleeves (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 223.70 HoursKC10H750 C120STRAIGHT TIME BASE

310.69 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 43.55 HoursKC10H750 T050STRAIGHT TIME BASE
52.47 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 44.74 HoursKC10H751 C120OVERTIME BASE & PRE.
310.69 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.71 HoursKC10H751 T050OVERTIME BASE & PRE.
52.47 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36E6G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 27.86 HoursKC10H750 C020STRAIGHT TIME BASE

27.86 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 188.65 HoursKC10H750 C120STRAIGHT TIME BASE

262.02 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.76 HoursKC10H750 T050STRAIGHT TIME BASE
70.8 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 5.57 HoursKC10H751 C020OVERTIME BASE & PRE.
27.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 37.73 HoursKC10H751 C120OVERTIME BASE & PRE.
262.02 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 11.75 HoursKC10H751 T050OVERTIME BASE & PRE.
70.8 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 4,473.96 DollarsK281SA5C 0000SUPPLIES
1621 Per SSC 2.76 SSCsFactors

Line Item 4X36E6G04 - Erect Scaffolding (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 26.93 HoursKC10H750 C120STRAIGHT TIME BASE

37.4 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.84 HoursKC10H750 T050STRAIGHT TIME BASE
5.83 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.39 HoursKC10H751 C120OVERTIME BASE & PRE.
37.4 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.97 HoursKC10H751 T050OVERTIME BASE & PRE.
5.83 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36E6G05 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.07 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.41 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36E6G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 802.11 HoursKC10H750 C120STRAIGHT TIME BASE

2109.93 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 532.37 HoursKC10H750 T050STRAIGHT TIME BASE
1336.28 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 160.42 HoursKC10H751 C120OVERTIME BASE & PRE.
2109.93 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 106.47 HoursKC10H751 T050OVERTIME BASE & PRE.
1336.28 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 16,273.20 DollarsK281SA5C 0000SUPPLIES
42.6 Per Linear Foot (SBA) 382 Linear FeetFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36E6G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 66.64 HoursKC10H750 C120STRAIGHT TIME BASE

140.24 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 37.74 HoursKC10H750 T050STRAIGHT TIME BASE
75.79 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 13.33 HoursKC10H751 C120OVERTIME BASE & PRE.
140.24 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.55 HoursKC10H751 T050OVERTIME BASE & PRE.
75.79 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36E6G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 50.38 HoursKC10H750 C120STRAIGHT TIME BASE

106.01 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 24.91 HoursKC10H750 T050STRAIGHT TIME BASE
50.02 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 10.08 HoursKC10H751 C120OVERTIME BASE & PRE.
106.01 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.98 HoursKC10H751 T050OVERTIME BASE & PRE.
50.02 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36E6G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 50.57 HoursKC10H750 C120STRAIGHT TIME BASE

70.24 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.81 HoursKC10H750 T050STRAIGHT TIME BASE
21.46 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 10.11 HoursKC10H751 C120OVERTIME BASE & PRE.
70.24 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.56 HoursKC10H751 T050OVERTIME BASE & PRE.
21.46 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36E6G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 122.90 HoursKC10H750 C120STRAIGHT TIME BASE

170.7 Hours
0.72 Headcount Cuts

Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 64.11 HoursKC10H750 T050STRAIGHT TIME BASE

77.24 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 24.58 HoursKC10H751 C120OVERTIME BASE & PRE.
170.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.82 HoursKC10H751 T050OVERTIME BASE & PRE.
77.24 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36F1F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36F1F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 59.97 HoursKC10H750 C020STRAIGHT TIME BASE

59.97 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 56.01 HoursKC10H750 C120STRAIGHT TIME BASE

77.79 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.09 HoursKC10H750 T050STRAIGHT TIME BASE
24.21 Hours

0.83 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
771 Complex SteelworkersELECTRICIANS Linear 11.99 HoursKC10H751 C020OVERTIME BASE & PRE.

59.97 Hours 0.2 20% Overtime FactorFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 11.20 HoursKC10H751 C120OVERTIME BASE & PRE.

77.79 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.02 HoursKC10H751 T050OVERTIME BASE & PRE.
24.21 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36F1F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36F2G09 - Structural Support Removal (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 48.99 HoursKC10H750 C120STRAIGHT TIME BASE

68.04 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.25 HoursKC10H750 T050STRAIGHT TIME BASE
20.78 Hours

0.83 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 9.80 HoursKC10H751 C120OVERTIME BASE & PRE.

68.04 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.45 HoursKC10H751 T050OVERTIME BASE & PRE.
20.78 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36F4F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 258.14 HoursKC10H750 C120STRAIGHT TIME BASE

358.53 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 22.00 HoursKC10H750 L060STRAIGHT TIME BASE
22 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 63.88 HoursKC10H750 T050STRAIGHT TIME BASE
76.96 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 51.63 HoursKC10H751 C120OVERTIME BASE & PRE.
358.53 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 4.40 HoursKC10H751 L060OVERTIME BASE & PRE.
22 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.78 HoursKC10H751 T050OVERTIME BASE & PRE.
76.96 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36F4F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 526.10 HoursKC10H750 C120STRAIGHT TIME BASE

730.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 35.56 HoursKC10H750 L060STRAIGHT TIME BASE
35.56 HoursFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 231.07 HoursKC10H750 T050STRAIGHT TIME BASE

278.4 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 105.22 HoursKC10H751 C120OVERTIME BASE & PRE.
730.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 7.11 HoursKC10H751 L060OVERTIME BASE & PRE.
35.56 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 46.21 HoursKC10H751 T050OVERTIME BASE & PRE.
278.4 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36F4F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36F4F06 - Component Size Reduction (Ext Pipe/Tru Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 154.05 HoursKC10H750 C120STRAIGHT TIME BASE

213.96 Hours
0.72 Headcount Cuts

Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 62.32 HoursKC10H750 T050STRAIGHT TIME BASE

75.09 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 30.81 HoursKC10H751 C120OVERTIME BASE & PRE.
213.96 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.46 HoursKC10H751 T050OVERTIME BASE & PRE.
75.09 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36F5C07 - Remove Raschig Rings (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 172.33 HoursKC10H750 C120STRAIGHT TIME BASE

239.35 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 161.04 HoursKC10H750 T050STRAIGHT TIME BASE
194.03 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 34.47 HoursKC10H751 C120OVERTIME BASE & PRE.
239.35 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.21 HoursKC10H751 T050OVERTIME BASE & PRE.
194.03 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36F5G02 - Erect SSCs (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 12.92 HoursKC10H750 C020STRAIGHT TIME BASE

12.92 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 87.49 HoursKC10H750 C120STRAIGHT TIME BASE

121.51 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 27.26 HoursKC10H750 T050STRAIGHT TIME BASE

32.84 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 2.58 HoursKC10H751 C020OVERTIME BASE & PRE.
12.92 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 17.50 HoursKC10H751 C120OVERTIME BASE & PRE.
121.51 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.45 HoursKC10H751 T050OVERTIME BASE & PRE.
32.84 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 2,074.88 DollarsK281SA5C 0000SUPPLIES
1.28 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36F5G04 - Erect Scaffolding (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36F5G05 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.

1.44 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36F5G06 - Cutting Activity (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 398.96 HoursKC10H750 C120STRAIGHT TIME BASE

1049.44 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 264.79 HoursKC10H750 T050STRAIGHT TIME BASE
664.64 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 79.79 HoursKC10H751 C120OVERTIME BASE & PRE.
1049.44 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 52.96 HoursKC10H751 T050OVERTIME BASE & PRE.
664.64 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 8,094.00 DollarsK281SA5C 0000SUPPLIES
42.6 Per Linear Foot (SBA) 190 Linear FeetFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36F5G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 41.01 HoursKC10H750 C120STRAIGHT TIME BASE

86.3 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 23.23 HoursKC10H750 T050STRAIGHT TIME BASE
46.64 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 8.20 HoursKC10H751 C120OVERTIME BASE & PRE.
86.3 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.65 HoursKC10H751 T050OVERTIME BASE & PRE.

46.64 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36F5G08 - In Progress Area Decon (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 22.90 HoursKC10H750 C120STRAIGHT TIME BASE

48.19 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 11.32 HoursKC10H750 T050STRAIGHT TIME BASE
22.74 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 4.58 HoursKC10H751 C120OVERTIME BASE & PRE.
48.19 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.26 HoursKC10H751 T050OVERTIME BASE & PRE.
22.74 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36F5G09 - Structural Support Removal (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 63.22 HoursKC10H750 C120STRAIGHT TIME BASE

87.8 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 22.26 HoursKC10H750 T050STRAIGHT TIME BASE
26.82 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 12.64 HoursKC10H751 C120OVERTIME BASE & PRE.
87.8 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.45 HoursKC10H751 T050OVERTIME BASE & PRE.
26.82 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X36F5G10 - Recover Area (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 57.00 HoursKC10H750 C120STRAIGHT TIME BASE

79.17 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 29.73 HoursKC10H750 T050STRAIGHT TIME BASE
35.82 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 11.40 HoursKC10H751 C120OVERTIME BASE & PRE.
79.17 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.95 HoursKC10H751 T050OVERTIME BASE & PRE.
35.82 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G1F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X36G1F03 - Electrical (Rmvl of Conduit & Components)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 293.68 HoursKC10H750 C020STRAIGHT TIME BASE

293.68 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 273.28 HoursKC10H750 C120STRAIGHT TIME BASE

379.56 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 101.00 HoursKC10H750 T050STRAIGHT TIME BASE
121.69 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 58.74 HoursKC10H751 C020OVERTIME BASE & PRE.
293.68 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 54.66 HoursKC10H751 C120OVERTIME BASE & PRE.
379.56 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.20 HoursKC10H751 T050OVERTIME BASE & PRE.
121.69 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G1F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X36G3C04 - Component Size Reduction (Int GB Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 824.88 HoursKC10H750 C120STRAIGHT TIME BASE

1145.67 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 295.60 HoursKC10H750 T050STRAIGHT TIME BASE
356.15 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 164.98 HoursKC10H751 C120OVERTIME BASE & PRE.
1145.67 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 59.12 HoursKC10H751 T050OVERTIME BASE & PRE.
356.15 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G3C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 312.35 HoursKC10H750 C120STRAIGHT TIME BASE

433.82 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 82.79 HoursKC10H750 T050STRAIGHT TIME BASE
99.75 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 62.47 HoursKC10H751 C120OVERTIME BASE & PRE.
433.82 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 16.56 HoursKC10H751 T050OVERTIME BASE & PRE.
99.75 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X36G3F01 - Isolation of All Systems (GB Overheat)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 15.14 HoursKC10H750 C020STRAIGHT TIME BASE

15.14 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.93 HoursKC10H750 T050STRAIGHT TIME BASE

2.33 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 3.03 HoursKC10H751 C020OVERTIME BASE & PRE.
15.14 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.39 HoursKC10H751 T050OVERTIME BASE & PRE.
2.33 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G4F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 962.16 HoursKC10H750 C120STRAIGHT TIME BASE

1336.34 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 82.00 HoursKC10H750 L060STRAIGHT TIME BASE
82 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 238.09 HoursKC10H750 T050STRAIGHT TIME BASE
286.85 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 192.43 HoursKC10H751 C120OVERTIME BASE & PRE.
1336.34 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 16.40 HoursKC10H751 L060OVERTIME BASE & PRE.
82 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 47.62 HoursKC10H751 T050OVERTIME BASE & PRE.
286.85 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G4F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 2,275.29 HoursKC10H750 C120STRAIGHT TIME BASE

3160.12 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 153.79 HoursKC10H750 L060STRAIGHT TIME BASE
153.79 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 999.65 HoursKC10H750 T050STRAIGHT TIME BASE
1204.4 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 455.06 HoursKC10H751 C120OVERTIME BASE & PRE.
3160.12 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 30.76 HoursKC10H751 L060OVERTIME BASE & PRE.
153.79 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 199.93 HoursKC10H751 T050OVERTIME BASE & PRE.
1204.4 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G4F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G5C07 - Remove Raschig Rings (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 58.38 HoursKC10H750 C120STRAIGHT TIME BASE

81.08 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 54.56 HoursKC10H750 T050STRAIGHT TIME BASE
65.73 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 11.68 HoursKC10H751 C120OVERTIME BASE & PRE.
81.08 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.91 HoursKC10H751 T050OVERTIME BASE & PRE.
65.73 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G5F04 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G5G02 - Erect SSCs (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 22.41 HoursKC10H750 C020STRAIGHT TIME BASE

22.41 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 151.74 HoursKC10H750 C120STRAIGHT TIME BASE

210.75 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 47.27 HoursKC10H750 T050STRAIGHT TIME BASE
56.95 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 4.48 HoursKC10H751 C020OVERTIME BASE & PRE.
22.41 Hours 0.2 20% Overtime FactorFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 30.35 HoursKC10H751 C120OVERTIME BASE & PRE.

210.75 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.45 HoursKC10H751 T050OVERTIME BASE & PRE.
56.95 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 3,598.62 DollarsK281SA5C 0000SUPPLIES
1621 Per SSC 2.22 SSCsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G5G04 - Erect Scaffolding (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G5G05 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 3.11 HoursKC10H750 C120STRAIGHT TIME BASE

4.32 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.62 HoursKC10H751 C120OVERTIME BASE & PRE.
4.32 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Line Item 4X36G5G06 - Cutting Activity (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 222.58 HoursKC10H750 C120STRAIGHT TIME BASE

585.48 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 147.73 HoursKC10H750 T050STRAIGHT TIME BASE
370.8 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 44.52 HoursKC10H751 C120OVERTIME BASE & PRE.
585.48 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 29.55 HoursKC10H751 T050OVERTIME BASE & PRE.
370.8 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 4,515.60 DollarsK281SA5C 0000SUPPLIES
42.6 Per Linear Foot (SBA) 106 Linear FeetFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G5G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 57.41 HoursKC10H750 C120STRAIGHT TIME BASE

120.82 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.52 HoursKC10H750 T050STRAIGHT TIME BASE
65.3 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 11.48 HoursKC10H751 C120OVERTIME BASE & PRE.
120.82 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.50 HoursKC10H751 T050OVERTIME BASE & PRE.
65.3 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X36G5G08 - In Progress Area Decon (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 45.80 HoursKC10H750 C120STRAIGHT TIME BASE

96.37 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 22.65 HoursKC10H750 T050STRAIGHT TIME BASE
45.48 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 9.16 HoursKC10H751 C120OVERTIME BASE & PRE.
96.37 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.53 HoursKC10H751 T050OVERTIME BASE & PRE.
45.48 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G5G09 - Structural Support Removal (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 159.62 HoursKC10H750 C120STRAIGHT TIME BASE

221.69 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 56.21 HoursKC10H750 T050STRAIGHT TIME BASE
67.72 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 31.92 HoursKC10H751 C120OVERTIME BASE & PRE.
221.69 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 11.24 HoursKC10H751 T050OVERTIME BASE & PRE.
67.72 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X36G5G10 - Recover Area (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 98.86 HoursKC10H750 C120STRAIGHT TIME BASE

137.31 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 51.57 HoursKC10H750 T050STRAIGHT TIME BASE
62.13 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 19.77 HoursKC10H751 C120OVERTIME BASE & PRE.
137.31 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.31 HoursKC10H751 T050OVERTIME BASE & PRE.
62.13 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G6C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 31.18 HoursKC10H750 C120STRAIGHT TIME BASE

43.3 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 22.74 HoursKC10H750 T050STRAIGHT TIME BASE
27.4 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 6.24 HoursKC10H751 C120OVERTIME BASE & PRE.
43.3 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.55 HoursKC10H751 T050OVERTIME BASE & PRE.
27.4 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X36G6C03 - Glove Replacements (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 609.51 HoursKC10H750 R010STRAIGHT TIME BASE
609.51 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 178.26 HoursKC10H750 T050STRAIGHT TIME BASE
214.77 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 121.90 HoursKC10H751 R010OVERTIME BASE & PRE.
609.51 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 35.65 HoursKC10H751 T050OVERTIME BASE & PRE.
214.77 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G6D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 18.23 HoursKC10H750 C120STRAIGHT TIME BASE

25.32 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.16 HoursKC10H750 T050STRAIGHT TIME BASE
8.63 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.65 HoursKC10H751 C120OVERTIME BASE & PRE.
25.32 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.43 HoursKC10H751 T050OVERTIME BASE & PRE.
8.63 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G6D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 57.79 HoursKC10H750 C120STRAIGHT TIME BASE

80.26 Hours
0.72 Headcount Cuts

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 11.56 HoursKC10H751 C120OVERTIME BASE & PRE.

80.26 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G6F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 81.81 HoursKC10H750 C120STRAIGHT TIME BASE

113.63 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 4.00 HoursKC10H750 L060STRAIGHT TIME BASE
4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.84 HoursKC10H750 T050STRAIGHT TIME BASE
41.98 hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 16.36 HoursKC10H751 C120OVERTIME BASE & PRE.
113.63 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.80 HoursKC10H751 L060OVERTIME BASE & PRE.
4 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.97 HoursKC10H751 T050OVERTIME BASE & PRE.
41.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G6F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 20.71 HoursKC10H750 C120STRAIGHT TIME BASE

28.77 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.40 HoursKC10H750 L060STRAIGHT TIME BASE
1.4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.10 HoursKC10H750 T050STRAIGHT TIME BASE
10.96 Hours

0.83 Headcount Cuts
Factors
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WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 4.14 HoursKC10H751 C120OVERTIME BASE & PRE.

28.77 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.28 HoursKC10H751 L060OVERTIME BASE & PRE.
1.4 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.82 HoursKC10H751 T050OVERTIME BASE & PRE.
10.96 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G6G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 33.62 HoursKC10H750 C020STRAIGHT TIME BASE

33.62 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 227.61 HoursKC10H750 C120STRAIGHT TIME BASE

316.13 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 70.90 HoursKC10H750 T050STRAIGHT TIME BASE
85.42 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 6.72 HoursKC10H751 C020OVERTIME BASE & PRE.
33.62 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 45.52 HoursKC10H751 C120OVERTIME BASE & PRE.
316.13 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.18 HoursKC10H751 T050OVERTIME BASE & PRE.
85.42 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 5,397.93 DollarsK281SA5C 0000SUPPLIES
1621 Per SSC 3.33 SSCsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G6G04 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G6G05 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.07 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.41 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G6G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,024.69 HoursKC10H750 C120STRAIGHT TIME BASE

2695.41 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 680.10 HoursKC10H750 T050STRAIGHT TIME BASE
1707.08 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 204.94 HoursKC10H751 C120OVERTIME BASE & PRE.
2695.41 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

6/29/00 2:31:38 PMPage 167 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 136.02 HoursKC10H751 T050OVERTIME BASE & PRE.

1707.08 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 20,788.80 DollarsK281SA5C 0000SUPPLIES
42.6 Per Linear Foot (SBA) 488 Linear FeetFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G6G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 95.35 HoursKC10H750 C120STRAIGHT TIME BASE

200.65 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 54.00 HoursKC10H750 T050STRAIGHT TIME BASE
108.44 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 19.07 HoursKC10H751 C120OVERTIME BASE & PRE.
200.65 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.80 HoursKC10H751 T050OVERTIME BASE & PRE.
108.44 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G6G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 73.27 HoursKC10H750 C120STRAIGHT TIME BASE

154.19 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 36.23 HoursKC10H750 T050STRAIGHT TIME BASE
72.76 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 14.65 HoursKC10H751 C120OVERTIME BASE & PRE.
154.19 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.25 HoursKC10H751 T050OVERTIME BASE & PRE.

72.76 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G6G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 53.73 HoursKC10H750 C120STRAIGHT TIME BASE

74.63 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.92 HoursKC10H750 T050STRAIGHT TIME BASE
22.8 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 10.75 HoursKC10H751 C120OVERTIME BASE & PRE.
74.63 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.78 HoursKC10H751 T050OVERTIME BASE & PRE.
22.8 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36G6G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 148.29 HoursKC10H750 C120STRAIGHT TIME BASE

205.96 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 77.35 HoursKC10H750 T050STRAIGHT TIME BASE
93.19 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 29.66 HoursKC10H751 C120OVERTIME BASE & PRE.
205.96 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.47 HoursKC10H751 T050OVERTIME BASE & PRE.
93.19 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X36I01 - Set 36  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 114.88 DollarsK281SA5C 0000SUPPLIES

1 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 16,201.68 DollarsK281SA5C 0000SUPPLIES

44 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.19 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 64,724.20 DollarsK281SA5C 0000SUPPLIES

51 TRU SWBs 1353.42 Dollars Per SWB
0.9377 Summit Factor Plasma Arc

Factors

Line Item 4X36I02 - Set 36  Waste Operations
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 8.21 HoursKC10H750 C120STRAIGHT TIME BASE

1 Drums 11.4 Hours Per Drum
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 18.88 HoursKC10H750 C120STRAIGHT TIME BASE
0.19 LL Cargo Vans 138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 879.12 HoursKC10H750 C120STRAIGHT TIME BASE
44 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1,184.22 HoursKC10H750 C120STRAIGHT TIME BASE
51 TRU SWBs 32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 164.34 HoursKC10H750 T050STRAIGHT TIME BASE
44 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 126.99 HoursKC10H750 T050STRAIGHT TIME BASE
51 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.49 HoursKC10H750 T050STRAIGHT TIME BASE
1 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

6/29/00 2:31:39 PMPage 171 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.97 HoursKC10H750 T050STRAIGHT TIME BASE

0.19 LL Cargo Vans 31.5 Hours Per Cargo Van
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1.64 HoursKC10H751 C120OVERTIME BASE & PRE.
1 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.78 HoursKC10H751 C120OVERTIME BASE & PRE.
0.19 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 175.82 HoursKC10H751 C120OVERTIME BASE & PRE.
44 LL Crates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 236.84 HoursKC10H751 C120OVERTIME BASE & PRE.
51 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.99 HoursKC10H751 T050OVERTIME BASE & PRE.
0.19 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.87 HoursKC10H751 T050OVERTIME BASE & PRE.
44 LL Crates 0.2 20% Overtime Factor4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 25.40 HoursKC10H751 T050OVERTIME BASE & PRE.
51 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.30 HoursKC10H751 T050OVERTIME BASE & PRE.
1 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X36J01 - Set 36 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

6/29/00 2:31:39 PMPage 172 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD36
Activity ID: 1CAD71363

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 161,398.20 DollarsZDEPTCON 0000CONTINGENCY

161398 DollarsFactors
No DepartmentNONE Linear 77,352.61 DollarsZDEPTESC 0000ESCALATION

77352.6 DollarsFactors
WBS No: 1CAD38 Title: Set 38 - Rm 182 Process Area
Activity ID: 1CAD71381 Description: Planning  &  Engineering  for  Set  38  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X38B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X38B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5612450
4X38B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 6,480 6,480 6,48000
4X38B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,143740
4X38B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X38B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X38C1201 Develop IWCP (Balance) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X38C1202 Develop JHA/Conduct Walkdown (Balance) 1.00 each 24EE 24 502 1,620 2,122 2,3672450
4X38C1206 Develop EO & JHIT (Balance) 1.00 each 0EE 0 0 10,800 10,800 10,80000
4X38C1210 Conduct IWCP/EO Review (Balance) 1.00 each 7EE 7 151 1,918 2,069 2,143740
4X38C1211 Incorporate IWCP/EO Comments (Balance) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X38C1212 Conduct PRC Rev/Approval (Balance) 1.00 each 0EE 0 0 2,307 2,307 2,30700

Total for Activity 1CAD71381: 62 1,307 47,014 48,321 48,9596380

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 6,480.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars Engineer0.4 % remaining after 5/21 closeoutFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Line Item 4X38B1211 - Incorporate IWCP/EO Comments (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C1201 - Develop IWCP (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
Line Item 4X38C1202 - Develop JHA/Conduct Walkdown (Balance)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C1206 - Develop EO & JHIT (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 10,800.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

10800 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C1210 - Conduct IWCP/EO Review (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C1211 - Incorporate IWCP/EO Comments (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C1212 - Conduct PRC Rev/Approval (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Activity ID: 1CAD71383 Description: D & D Set 38, Rm 182, Process Area Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X38A1F01 Isolation of All Systems (Electrical) 1.00 each 119EE 119 2,827 0 2,827 4,1751,3480
4X38A1F03 Electrical (Rmvl of Conduit & Components) 1.00 each 4,271EE 4,271 100,003 0 100,003 147,70547,7020
4X38A1F04 Setup Rigging (Electrical) 1.00 each 4EE 4 100 0 100 148480
4X38A1F05 Erect Scaffolding (Electrical) 1.00 each 13EE 13 293 0 293 4321400
4X38A2F02 Process Piping (Ext LL Equipment) 1.00 each 108EE 108 2,437 0 2,437 3,6001,1630
4X38A2F04 Setup Rigging (Ext LL Equipment) 1.00 each 7EE 7 160 0 160 237760
4X38A2F05 Erect Scaffolding (Ext LL Equipment) 1.00 each 13EE 13 293 0 293 4321400
4X38A2F06 Component Size Reduction (Ext LL Equipment) 1.00 each 5,654EE 5,654 128,948 0 128,948 190,45661,5080
4X38A3F01 Isolation of All Systems (GB Overheat) 1.00 each 58EE 58 1,375 0 1,375 2,0306560
4X38A4F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 128EE 128 2,904 0 2,904 4,2891,3850
4X38A4F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 105EE 105 2,371 0 2,371 3,5011,1310
4X38A4F04 Setup Rigging (Ext Pipe/TRU Equipment) 1.00 each 1EE 1 20 0 20 30100
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Activity Filter * Starts In FY *
4X38A4F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 13EE 13 293 0 293 4321400
4X38B1F01 Isolation of All Systems (Electrical) 1.00 each 119EE 119 2,827 0 2,827 4,1751,3480
4X38B1F03 Electrical (Rmvl of Conduit & Components) 1.00 each 1,295EE 1,295 30,275 0 30,275 44,71714,4410
4X38B1F04 Setup Rigging (Electrical) 1.00 each 2EE 2 40 0 40 59190
4X38B1F05 Erect Scaffolding (Electrical) 1.00 each 13EE 13 293 0 293 4321400
4X38B2F02 Process Piping (Ext LL Equipment) 1.00 each 4EE 4 93 0 93 137440
4X38B2F04 Setup Rigging (Ext LL Equipment) 1.00 each 4EE 4 80 0 80 118380
4X38B2F05 Erect Scaffolding (Ext LL Equipment) 1.00 each 13EE 13 293 0 293 4321400
4X38B2F06 Component Size Reduction (Ext LL Equipment) 1.00 each 1,641EE 1,641 37,433 0 37,433 55,28817,8560
4X38B2G07 Initital Wrapping/Packaging (Ext LL Equipment) 1.00 each 32EE 32 730 0 730 1,0783480
4X38B3C04 Component Size Reduction (Int GB Equipment) 1.00 each 69EE 69 1,585 0 1,585 2,3407560
4X38B3C05 Unique Components (Int GB Equipment) 1.00 each 887EE 887 20,228 0 20,228 29,8779,6490
4X38B3C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 764EE 764 17,434 0 17,434 25,7498,3160
4X38B3F01 Isolation of All Systems (GB Overheat) 1.00 each 270EE 270 6,415 0 6,415 9,4743,0600
4X38B4F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 13EE 13 290 0 290 4291390
4X38B4F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 59EE 59 1,327 0 1,327 1,9606330
4X38B4F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 13EE 13 293 0 293 4321400
4X38B5G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 18EE 18 412 128 540 7371970
4X38B5G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 9EE 9 204 0 204 301970
4X38B5G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 7EE 7 152 0 152 224720
4X38B6C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 357EE 357 8,153 0 8,153 12,0413,8890
4X38B6C02 Glovebox Window Changes (GB/Misc Equipment) 1.00 each 27EE 27 626 0 626 9252990
4X38B6C03 Glove Replacements (GB/Misc Equipment) 1.00 each 932EE 932 20,871 0 20,871 30,8279,9560
4X38B6D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 822EE 822 18,740 0 18,740 27,6798,9390
4X38B6D02 Wipedowns (GB/Misc Equipment) 1.00 each 154EE 154 3,505 0 3,505 5,1761,6720
4X38B6F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 945EE 945 21,455 0 21,455 31,69010,2340
4X38B6F02 Process Piping (GB/Misc Equipment) 1.00 each 471EE 471 10,685 0 10,685 15,7825,0970
4X38B6F08 Sleeves (GB/Misc Equipment) 1.00 each 1,147EE 1,147 26,155 0 26,155 38,63112,4760
4X38B6G02 Erect SSCs (GB/Misc Equipment) 1.00 each 137EE 137 3,147 11,225 14,372 15,8731,5010
4X38B6G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 38EE 38 877 0 877 1,2964190
4X38B6G05 Setup Rigging (GB/Misc Equipment) 1.00 each 6EE 6 140 0 140 207670
4X38B6G06 Cutting Activity (GB/Misc Equipment) 1.00 each 2,587EE 2,587 59,003 76,169 135,171 163,31628,1440
4X38B6G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 157EE 157 3,572 0 3,572 5,2761,7040
4X38B6G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 136EE 136 3,097 0 3,097 4,5741,4770
4X38B6G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 226EE 226 5,163 0 5,163 7,6262,4630
4X38B6G10 Recover Area (GB/Misc Equipment) 1.00 each 355EE 355 8,106 0 8,106 11,9723,8660
4X38C1F01 Isolation of All Systems (Electrical) 1.00 each 119EE 119 2,827 0 2,827 4,1751,3480
4X38C1F03 Electrical (Rmvl of Conduit & Components) 1.00 each 731EE 731 17,084 0 17,084 25,2338,1490
4X38C1F04 Setup Rigging (Electrical) 1.00 each 2EE 2 40 0 40 59190
4X38C1F05 Erect Scaffolding (Electrical) 1.00 each 13EE 13 293 0 293 4321400
4X38C2F06 Component Size Reduction (Ext LL Equipment) 1.00 each 167EE 167 3,809 0 3,809 5,6251,8170
4X38C3C04 Component Size Reduction (Int GB Equipment) 1.00 each 473EE 473 10,792 0 10,792 15,9395,1480
4X38C3C05 Unique Components (Int GB Equipment) 1.00 each 29EE 29 653 0 653 9643110
4X38C3C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 443EE 443 10,096 0 10,096 14,9114,8160
4X38C3F01 Isolation of All Systems (GB Overheat) 1.00 each 77EE 77 1,833 0 1,833 2,7078740
4X38C4F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 13EE 13 290 0 290 4291390
4X38C4F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 192EE 192 4,361 0 4,361 6,4422,0800
4X38C4F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 13EE 13 293 0 293 4321400
4X38C6C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 119EE 119 2,718 0 2,718 4,0141,2960
4X38C6C03 Glove Replacements (GB/Misc Equipment) 1.00 each 569EE 569 12,755 0 12,755 18,8396,0840
4X38C6D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 365EE 365 8,329 0 8,329 12,3023,9730
4X38C6D02 Wipedowns (GB/Misc Equipment) 1.00 each 10EE 10 220 0 220 3251050
4X38C6F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 472EE 472 10,728 0 10,728 15,8455,1170
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Activity Filter * Starts In FY *
4X38C6F02 Process Piping (GB/Misc Equipment) 1.00 each 110EE 110 2,504 0 2,504 3,6991,1950
4X38C6F05 Erect Scaffolding (GB/Misc Equipment) 1.00 each 13EE 13 293 0 293 4321400
4X38C6F08 Sleeves (GB/Misc Equipment) 1.00 each 275EE 275 6,266 0 6,266 9,2552,9890
4X38C6G02 Erect SSCs (GB/Misc Equipment) 1.00 each 129EE 129 2,958 10,553 13,511 14,9221,4110
4X38C6G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 38EE 38 877 0 877 1,2964190
4X38C6G05 Setup Rigging (GB/Misc Equipment) 1.00 each 4EE 4 80 0 80 118380
4X38C6G06 Cutting Activity (GB/Misc Equipment) 1.00 each 1,406EE 1,406 32,075 41,407 73,482 88,78215,3000
4X38C6G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 84EE 84 1,909 0 1,909 2,8199100
4X38C6G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 74EE 74 1,679 0 1,679 2,4808010
4X38C6G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 143EE 143 3,265 0 3,265 4,8231,5570
4X38C6G10 Recover Area (GB/Misc Equipment) 1.00 each 334EE 334 7,620 0 7,620 11,2543,6350
4X38D1F01 Isolation of All Systems (Electrical) 1.00 each 119EE 119 2,827 0 2,827 4,1751,3480
4X38D1F03 Electrical (Rmvl of Conduit & Components) 1.00 each 1,169EE 1,169 27,391 0 27,391 40,45713,0660
4X38D1F04 Setup Rigging (Electrical) 1.00 each 1EE 1 20 0 20 30100
4X38D1F05 Erect Scaffolding (Electrical) 1.00 each 13EE 13 293 0 293 4321400
4X38D2F04 Setup Rigging (Ext LL Equipment) 1.00 each 2EE 2 40 0 40 59190
4X38D2F05 Erect Scaffolding (Ext LL Equipment) 1.00 each 13EE 13 293 0 293 4321400
4X38D2F06 Component Size Reduction (Ext LL Equipment) 1.00 each 620EE 620 14,146 0 14,146 20,8946,7480
4X38D3C04 Component Size Reduction (Int GB Equipment) 1.00 each 42EE 42 968 0 968 1,4304620
4X38D3C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 67EE 67 1,527 0 1,527 2,2557280
4X38D3F01 Isolation of All Systems (GB Overheat) 1.00 each 58EE 58 1,375 0 1,375 2,0306560
4X38D4F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 141EE 141 3,195 0 3,195 4,7181,5240
4X38D4F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 281EE 281 6,372 0 6,372 9,4123,0400
4X38D4F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 13EE 13 293 0 293 4321400
4X38D6C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 119EE 119 2,718 0 2,718 4,0141,2960
4X38D6C03 Glove Replacements (GB/Misc Equipment) 1.00 each 177EE 177 3,975 0 3,975 5,8721,8960
4X38D6D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 274EE 274 6,246 0 6,246 9,2252,9790
4X38D6D02 Wipedowns (GB/Misc Equipment) 1.00 each 65EE 65 1,477 0 1,477 2,1827050
4X38D6F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 283EE 283 6,437 0 6,437 9,5073,0700
4X38D6F02 Process Piping (GB/Misc Equipment) 1.00 each 49EE 49 1,113 0 1,113 1,6445310
4X38D6F05 Erect Scaffolding (GB/Misc Equipment) 1.00 each 13EE 13 293 0 293 4321400
4X38D6F08 Sleeves (GB/Misc Equipment) 1.00 each 119EE 119 2,725 0 2,725 4,0241,3000
4X38D6G02 Erect SSCs (GB/Misc Equipment) 1.00 each 77EE 77 1,772 6,322 8,094 8,9398450
4X38D6G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 13EE 13 293 0 293 4321400
4X38D6G05 Setup Rigging (GB/Misc Equipment) 1.00 each 2EE 2 40 0 40 59190
4X38D6G06 Cutting Activity (GB/Misc Equipment) 1.00 each 1,159EE 1,159 26,432 34,123 60,555 73,16312,6080
4X38D6G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 66EE 66 1,505 0 1,505 2,2237180
4X38D6G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 60EE 60 1,365 0 1,365 2,0156510
4X38D6G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 63EE 63 1,443 0 1,443 2,1316880
4X38D6G10 Recover Area (GB/Misc Equipment) 1.00 each 200EE 200 4,565 0 4,565 6,7422,1770
4X38I01 Set 38  Waste Containers 1.00 each 0EE 0 0 240,105 240,105 240,10500
4X38I02 Set 38  Waste Operations 1.00 each 8,360EE 8,360 190,670 0 190,670 281,62090,9500
4X38J01 Set 38 Support Services 180.00 day 0EE 0 0 162,810 162,810 162,81000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 102,967 102,9670102,967

Total for Activity 1CAD71383: 44,278 1,014,170 582,842 1,699,979 2,183,738483,759102,967
Line Item 4X38A1F01 - Isolation of All Systems (Electrical)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.48 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours 0.487 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.70 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38A1F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2,188.64 HoursKC10H750 C020STRAIGHT TIME BASE

2188.64 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,167.23 HoursKC10H750 C120STRAIGHT TIME BASE

2295.43 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 203.46 HoursKC10H750 T050STRAIGHT TIME BASE
503.35 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 437.73 HoursKC10H751 C020OVERTIME BASE & PRE.
2188.64 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 233.45 HoursKC10H751 C120OVERTIME BASE & PRE.
2295.43 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 40.69 HoursKC10H751 T050OVERTIME BASE & PRE.
503.35 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X38A1F04 - Setup Rigging (Electrical)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
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Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.66 HoursKC10H750 C120STRAIGHT TIME BASE

7.19 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.73 HoursKC10H751 C120OVERTIME BASE & PRE.
7.19 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38A1F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.51 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.18 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.90 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.24 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38A2F02 - Process Piping (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 64.07 HoursKC10H750 C120STRAIGHT TIME BASE

126 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 6.13 HoursKC10H750 L060STRAIGHT TIME BASE
6.13 HoursFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 19.41 HoursKC10H750 T050STRAIGHT TIME BASE

48.01 Hours 0.487 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 12.81 HoursKC10H751 C120OVERTIME BASE & PRE.
126 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 1.23 HoursKC10H751 L060OVERTIME BASE & PRE.
6.13 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.88 HoursKC10H751 T050OVERTIME BASE & PRE.
48.01 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38A2F04 - Setup Rigging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 5.85 HoursKC10H750 C120STRAIGHT TIME BASE

11.51 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.17 HoursKC10H751 C120OVERTIME BASE & PRE.
11.51 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38A2F05 - Erect Scaffolding (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.51 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.18 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.90 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.24 HoursKC10H751 T050OVERTIME BASE & PRE.

2.92 Hours 0.487 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38A2F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3,683.60 HoursKC10H750 C120STRAIGHT TIME BASE

7244.05 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1,027.68 HoursKC10H750 T050STRAIGHT TIME BASE
2542.43 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 736.72 HoursKC10H751 C120OVERTIME BASE & PRE.
7244.05 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 205.54 HoursKC10H751 T050OVERTIME BASE & PRE.
2542.43 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38A3F01 - Isolation of All Systems (GB Overheat)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 45.43 HoursKC10H750 C020STRAIGHT TIME BASE

45.43 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.83 HoursKC10H750 T050STRAIGHT TIME BASE

7 Hours 0.487 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 9.09 HoursKC10H751 C020OVERTIME BASE & PRE.
45.43 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.57 HoursKC10H751 T050OVERTIME BASE & PRE.
7 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X38A4F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 82.87 HoursKC10H750 C120STRAIGHT TIME BASE

162.97 hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 10.00 HoursKC10H750 L060STRAIGHT TIME BASE
10 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 14.14 HoursKC10H750 T050STRAIGHT TIME BASE
34.98 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 16.57 HoursKC10H751 C120OVERTIME BASE & PRE.
162.97 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 2.00 HoursKC10H751 L060OVERTIME BASE & PRE.
10 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.83 HoursKC10H751 T050OVERTIME BASE & PRE.
34.98 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38A4F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 62.32 HoursKC10H750 C120STRAIGHT TIME BASE

122.55 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 5.96 HoursKC10H750 L060STRAIGHT TIME BASE
5.96 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 18.87 HoursKC10H750 T050STRAIGHT TIME BASE
46.69 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 12.46 HoursKC10H751 C120OVERTIME BASE & PRE.
122.55 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 1.19 HoursKC10H751 L060OVERTIME BASE & PRE.
5.96 Hours 0.2 20% Overtime FactorFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.77 HoursKC10H751 T050OVERTIME BASE & PRE.

46.69 Hours 0.487 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38A4F04 - Setup Rigging (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.73 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.15 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38A4F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.51 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.18 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.90 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.24 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X38B1F01 - Isolation of All Systems (Electrical)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.48 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours 0.487 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.70 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B1F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 631.57 HoursKC10H750 C020STRAIGHT TIME BASE

631.57 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 380.06 HoursKC10H750 C120STRAIGHT TIME BASE

747.41 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 67.28 HoursKC10H750 T050STRAIGHT TIME BASE
166.44 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 126.31 HoursKC10H751 C020OVERTIME BASE & PRE.
631.57 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 76.01 HoursKC10H751 C120OVERTIME BASE & PRE.
747.41 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 13.46 HoursKC10H751 T050OVERTIME BASE & PRE.
166.44 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X38B1F04 - Setup Rigging (Electrical)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
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and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.46 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.29 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B1F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.51 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.18 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.90 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.24 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B2F02 - Process Piping (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.38 HoursKC10H750 C120STRAIGHT TIME BASE

2.72 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 0.02 HoursKC10H750 L060STRAIGHT TIME BASE
0.02 HoursFactors
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771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 0.28 HoursKC10H750 L060STRAIGHT TIME BASE

0.28 HoursFactors
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 1.00 HoursKC10H750 R010STRAIGHT TIME BASE

1 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.76 HoursKC10H750 T050STRAIGHT TIME BASE

1.88 Hours 0.487 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.28 HoursKC10H751 C120OVERTIME BASE & PRE.
2.72 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 0.00 HoursKC10H751 L060OVERTIME BASE & PRE.
0.02 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 0.06 HoursKC10H751 L060OVERTIME BASE & PRE.
0.28 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 0.20 HoursKC10H751 R010OVERTIME BASE & PRE.
1 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.15 HoursKC10H751 T050OVERTIME BASE & PRE.
1.88 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B2F04 - Setup Rigging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.92 HoursKC10H750 C120STRAIGHT TIME BASE

5.75 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.58 HoursKC10H751 C120OVERTIME BASE & PRE.
5.75 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B2F05 - Erect Scaffolding (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.51 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.18 HoursKC10H750 T050STRAIGHT TIME BASE

2.92 Hours 0.487 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.90 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.24 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B2F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,069.33 HoursKC10H750 C120STRAIGHT TIME BASE

2102.91 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 298.33 HoursKC10H750 T050STRAIGHT TIME BASE
738.05 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 213.87 HoursKC10H751 C120OVERTIME BASE & PRE.
2102.91 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 59.67 HoursKC10H751 T050OVERTIME BASE & PRE.
738.05 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B2G07 - Initital Wrapping/Packaging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 18.65 HoursKC10H750 C120STRAIGHT TIME BASE

36.68 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.01 HoursKC10H750 T050STRAIGHT TIME BASE
19.82 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.73 HoursKC10H751 C120OVERTIME BASE & PRE.

36.68 Hours 0.565 Crew Leveling0.2 20% Overtime Factor
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.60 HoursKC10H751 T050OVERTIME BASE & PRE.
19.82 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B3C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 44.83 HoursKC10H750 C120STRAIGHT TIME BASE

88.16 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 13.06 HoursKC10H750 T050STRAIGHT TIME BASE
32.32 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.97 HoursKC10H751 C120OVERTIME BASE & PRE.
88.16 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.61 HoursKC10H751 T050OVERTIME BASE & PRE.
32.32 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B3C05 - Unique Components (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 578.18 HoursKC10H750 C120STRAIGHT TIME BASE

1137.04 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 160.87 HoursKC10H750 T050STRAIGHT TIME BASE
397.98 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 115.64 HoursKC10H751 C120OVERTIME BASE & PRE.
1137.04 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 32.17 HoursKC10H751 T050OVERTIME BASE & PRE.

397.98 Hours 0.487 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B3C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 538.56 HoursKC10H750 C120STRAIGHT TIME BASE

1059.11 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 98.44 HoursKC10H750 T050STRAIGHT TIME BASE
243.54 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 107.71 HoursKC10H751 C120OVERTIME BASE & PRE.
1059.11 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 19.69 HoursKC10H751 T050OVERTIME BASE & PRE.
243.54 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B3F01 - Isolation of All Systems (GB Overheat)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 212.00 HoursKC10H750 C020STRAIGHT TIME BASE

212 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 13.20 HoursKC10H750 T050STRAIGHT TIME BASE

32.65 Hours 0.487 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 42.40 HoursKC10H751 C020OVERTIME BASE & PRE.
212 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.64 HoursKC10H751 T050OVERTIME BASE & PRE.
32.65 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X38B4F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.29 HoursKC10H750 C120STRAIGHT TIME BASE

16.3 hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 1.00 HoursKC10H750 L060STRAIGHT TIME BASE
1 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.41 HoursKC10H750 T050STRAIGHT TIME BASE
3.5 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.66 HoursKC10H751 C120OVERTIME BASE & PRE.
16.3 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 0.20 HoursKC10H751 L060OVERTIME BASE & PRE.
1 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.28 HoursKC10H751 T050OVERTIME BASE & PRE.
3.5 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B4F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 34.89 HoursKC10H750 C120STRAIGHT TIME BASE

68.61 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 3.34 HoursKC10H750 L060STRAIGHT TIME BASE
3.34 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.57 HoursKC10H750 T050STRAIGHT TIME BASE
26.14 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 6.98 HoursKC10H751 C120OVERTIME BASE & PRE.
68.61 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 0.67 HoursKC10H751 L060OVERTIME BASE & PRE.
3.34 Hours 0.2 20% Overtime FactorFactors
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WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.11 HoursKC10H751 T050OVERTIME BASE & PRE.

26.14 Hours 0.487 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B4F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.51 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.18 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.90 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.24 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B5G06 - Cutting Activity (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.84 HoursKC10H750 C120STRAIGHT TIME BASE

16.57 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.22 HoursKC10H750 T050STRAIGHT TIME BASE
10.49 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.97 HoursKC10H751 C120OVERTIME BASE & PRE.
16.57 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.04 HoursKC10H751 T050OVERTIME BASE & PRE.
10.49 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Baseline Cost and Basis of Estimate

WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Ultra Backload 127.80 DollarsK281SA5C 0000SUPPLIES

3 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B5G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 5.13 HoursKC10H750 C120STRAIGHT TIME BASE

8.63 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.32 HoursKC10H750 T050STRAIGHT TIME BASE
4.66 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.03 HoursKC10H751 C120OVERTIME BASE & PRE.
8.63 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.46 HoursKC10H751 T050OVERTIME BASE & PRE.
4.66 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B5G09 - Structural Support Removal (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4.46 HoursKC10H750 C120STRAIGHT TIME BASE

8.78 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.08 HoursKC10H750 T050STRAIGHT TIME BASE
2.68 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.89 HoursKC10H751 C120OVERTIME BASE & PRE.
8.78 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.22 HoursKC10H751 T050OVERTIME BASE & PRE.
2.68 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X38B6C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 198.14 HoursKC10H750 C120STRAIGHT TIME BASE

389.66 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 99.69 HoursKC10H750 T050STRAIGHT TIME BASE
246.62 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 39.63 HoursKC10H751 C120OVERTIME BASE & PRE.
389.66 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 19.94 HoursKC10H751 T050OVERTIME BASE & PRE.
246.62 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B6C02 - Glovebox Window Changes (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 19.31 HoursKC10H750 C120STRAIGHT TIME BASE

37.97 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.58 HoursKC10H750 T050STRAIGHT TIME BASE
8.86 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.86 HoursKC10H751 C120OVERTIME BASE & PRE.
37.97 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.72 HoursKC10H751 T050OVERTIME BASE & PRE.
8.86 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X38B6C03 - Glove Replacements (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 679.64 HoursKC10H750 R010STRAIGHT TIME BASE

679.64 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 96.80 HoursKC10H750 T050STRAIGHT TIME BASE

239.48 Hours 0.487 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 135.93 HoursKC10H751 R010OVERTIME BASE & PRE.
679.64 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 19.36 HoursKC10H751 T050OVERTIME BASE & PRE.
239.48 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B6D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 538.73 HoursKC10H750 C120STRAIGHT TIME BASE

113.92 Hours 0.565 Crew Leveling
0.9 Headcount Cuts9.3 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 145.97 HoursKC10H750 T050STRAIGHT TIME BASE
38.83 Hours 0.487 Crew Leveling

0.83 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 107.75 HoursKC10H751 C120OVERTIME BASE & PRE.
113.92 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 29.19 HoursKC10H751 T050OVERTIME BASE & PRE.
38.83 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

Line Item 4X38B6D02 - Wipedowns (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 128.07 HoursKC10H750 C120STRAIGHT TIME BASE
251.86 Hours 0.565 Crew Leveling

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 25.61 HoursKC10H751 C120OVERTIME BASE & PRE.
251.86 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B6F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 577.82 HoursKC10H750 C120STRAIGHT TIME BASE

1136.32 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 40.00 HoursKC10H750 L060STRAIGHT TIME BASE
40 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 169.68 HoursKC10H750 T050STRAIGHT TIME BASE
419.77 hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 115.56 HoursKC10H751 C120OVERTIME BASE & PRE.
1136.32 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 8.00 HoursKC10H751 L060OVERTIME BASE & PRE.
40 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 33.94 HoursKC10H751 T050OVERTIME BASE & PRE.
419.77 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B6F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 280.86 HoursKC10H750 C120STRAIGHT TIME BASE

552.34 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 26.88 HoursKC10H750 L060STRAIGHT TIME BASE
26.88 HoursFactors
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771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 85.07 HoursKC10H750 T050STRAIGHT TIME BASE

210.45 Hours 0.487 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 56.17 HoursKC10H751 C120OVERTIME BASE & PRE.
552.34 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 5.38 HoursKC10H751 L060OVERTIME BASE & PRE.
26.88 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 17.01 HoursKC10H751 T050OVERTIME BASE & PRE.
210.45 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B6F08 - Sleeves (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 842.59 HoursKC10H750 C120STRAIGHT TIME BASE

1657.01 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 113.12 HoursKC10H750 T050STRAIGHT TIME BASE
279.85 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 168.52 HoursKC10H751 C120OVERTIME BASE & PRE.
1657.01 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 22.62 HoursKC10H751 T050OVERTIME BASE & PRE.
279.85 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B6G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 16.78 HoursKC10H750 C020STRAIGHT TIME BASE

69.91 Hours
0.24 Summit Factor Decon TRU to SCO

Factors
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771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 80.23 HoursKC10H750 C120STRAIGHT TIME BASE

657.41 Hours 0.565 Crew Leveling
0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 17.23 HoursKC10H750 T050STRAIGHT TIME BASE
177.65 Hours 0.487 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 3.36 HoursKC10H751 C020OVERTIME BASE & PRE.
69.91 Hours 0.2 20% Overtime Factor

0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 16.05 HoursKC10H751 C120OVERTIME BASE & PRE.
657.41 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.45 HoursKC10H751 T050OVERTIME BASE & PRE.
177.65 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Building 771 Closure ProjectNONE Ultra Backload 11,225.43 DollarsK281SA5C 0000SUPPLIES
6.925 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B6G04 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 28.53 HoursKC10H750 C120STRAIGHT TIME BASE

56.1 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.54 HoursKC10H750 T050STRAIGHT TIME BASE
8.75 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 5.71 HoursKC10H751 C120OVERTIME BASE & PRE.
56.1 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.71 HoursKC10H751 T050OVERTIME BASE & PRE.
8.75 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X38B6G05 - Setup Rigging (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 5.12 HoursKC10H750 C120STRAIGHT TIME BASE
10.07 Hours 0.565 Crew Leveling

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.02 HoursKC10H751 C120OVERTIME BASE & PRE.
10.07 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B6G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,407.90 HoursKC10H750 C120STRAIGHT TIME BASE

9875.81 Hours 0.66 Crew Leveling
0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 747.55 HoursKC10H750 T050STRAIGHT TIME BASE
6254.62 Hours 0.6 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 281.58 HoursKC10H751 C120OVERTIME BASE & PRE.
9875.81 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 149.51 HoursKC10H751 T050OVERTIME BASE & PRE.
6254.62 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Building 771 Closure ProjectNONE Ultra Backload 76,168.80 DollarsK281SA5C 0000SUPPLIES
1788 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B6G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 89.81 HoursKC10H750 C120STRAIGHT TIME BASE

630.01 Hours 0.66 Crew Leveling
0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 40.69 HoursKC10H750 T050STRAIGHT TIME BASE
340.48 Hours 0.6 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.96 HoursKC10H751 C120OVERTIME BASE & PRE.

630.01 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.14 HoursKC10H751 T050OVERTIME BASE & PRE.
340.48 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B6G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 81.07 HoursKC10H750 C120STRAIGHT TIME BASE

568.69 Hours 0.66 Crew Leveling
0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 32.07 HoursKC10H750 T050STRAIGHT TIME BASE
268.31 Hours 0.6 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 16.21 HoursKC10H751 C120OVERTIME BASE & PRE.
568.69 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 6.41 HoursKC10H751 T050OVERTIME BASE & PRE.
268.31 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B6G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 151.80 HoursKC10H750 C120STRAIGHT TIME BASE

298.52 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 36.86 HoursKC10H750 T050STRAIGHT TIME BASE
91.18 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 30.36 HoursKC10H751 C120OVERTIME BASE & PRE.
298.52 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 7.37 HoursKC10H751 T050OVERTIME BASE & PRE.

91.18 Hours 0.487 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38B6G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 217.80 HoursKC10H750 C120STRAIGHT TIME BASE

428.31 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 78.34 HoursKC10H750 T050STRAIGHT TIME BASE
193.8 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 43.56 HoursKC10H751 C120OVERTIME BASE & PRE.
428.31 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 15.67 HoursKC10H751 T050OVERTIME BASE & PRE.
193.8 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C1F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.48 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours 0.487 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.70 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X38C1F03 - Electrical (Rmvl of Conduit & Components)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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Rocky Flats Closure Project
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WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 344.78 HoursKC10H750 C020STRAIGHT TIME BASE

344.78 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 214.03 HoursKC10H750 C120STRAIGHT TIME BASE

420.91 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 50.48 HoursKC10H750 T050STRAIGHT TIME BASE
124.89 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 68.96 HoursKC10H751 C020OVERTIME BASE & PRE.
344.78 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 42.81 HoursKC10H751 C120OVERTIME BASE & PRE.
420.91 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.10 HoursKC10H751 T050OVERTIME BASE & PRE.
124.89 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C1F04 - Setup Rigging (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.46 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.29 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Line Item 4X38C1F05 - Erect Scaffolding (Electrical)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
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Activity ID: 1CAD71383

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.51 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.18 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.90 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.24 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C2F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 108.80 HoursKC10H750 C120STRAIGHT TIME BASE

213.96 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 30.35 HoursKC10H750 T050STRAIGHT TIME BASE
75.09 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 21.76 HoursKC10H751 C120OVERTIME BASE & PRE.
213.96 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 6.07 HoursKC10H751 T050OVERTIME BASE & PRE.
75.09 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C3C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 302.37 HoursKC10H750 C120STRAIGHT TIME BASE

594.63 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 91.91 HoursKC10H750 T050STRAIGHT TIME BASE
227.38 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 60.47 HoursKC10H751 C120OVERTIME BASE & PRE.
594.63 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 18.38 HoursKC10H751 T050OVERTIME BASE & PRE.
227.38 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C3C05 - Unique Components (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 18.65 HoursKC10H750 C120STRAIGHT TIME BASE

36.68 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.19 HoursKC10H750 T050STRAIGHT TIME BASE
12.84 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.73 HoursKC10H751 C120OVERTIME BASE & PRE.
36.68 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.04 HoursKC10H751 T050OVERTIME BASE & PRE.
12.84 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C3C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 311.88 HoursKC10H750 C120STRAIGHT TIME BASE

613.33 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors
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Activity ID: 1CAD71383

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 57.01 HoursKC10H750 T050STRAIGHT TIME BASE

141.03 Hours 0.487 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 62.38 HoursKC10H751 C120OVERTIME BASE & PRE.
613.33 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.40 HoursKC10H751 T050OVERTIME BASE & PRE.
141.03 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C3F01 - Isolation of All Systems (GB Overheat)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 60.57 HoursKC10H750 C020STRAIGHT TIME BASE

60.57 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.77 HoursKC10H750 T050STRAIGHT TIME BASE

9.33 Hours 0.487 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 12.11 HoursKC10H751 C020OVERTIME BASE & PRE.
60.57 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.75 HoursKC10H751 T050OVERTIME BASE & PRE.
9.33 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C4F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.29 HoursKC10H750 C120STRAIGHT TIME BASE

16.3 hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 1.00 HoursKC10H750 L060STRAIGHT TIME BASE
1 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.41 HoursKC10H750 T050STRAIGHT TIME BASE
3.5 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.66 HoursKC10H751 C120OVERTIME BASE & PRE.

16.3 Hours 0.565 Crew Leveling0.2 20% Overtime Factor
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 0.20 HoursKC10H751 L060OVERTIME BASE & PRE.
1 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.28 HoursKC10H751 T050OVERTIME BASE & PRE.
3.5 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C4F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 112.74 HoursKC10H750 C120STRAIGHT TIME BASE

221.71 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 11.01 HoursKC10H750 L060STRAIGHT TIME BASE
11.01 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 36.59 HoursKC10H750 T050STRAIGHT TIME BASE
90.51 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 22.55 HoursKC10H751 C120OVERTIME BASE & PRE.
221.71 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 2.20 HoursKC10H751 L060OVERTIME BASE & PRE.
11.01 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 7.32 HoursKC10H751 T050OVERTIME BASE & PRE.
90.51 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C4F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.51 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

6/29/00 2:31:53 PMPage 207 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.18 HoursKC10H750 T050STRAIGHT TIME BASE

2.92 Hours 0.487 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.90 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.24 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C6C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 66.05 HoursKC10H750 C120STRAIGHT TIME BASE

129.89 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 33.23 HoursKC10H750 T050STRAIGHT TIME BASE
82.21 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 13.21 HoursKC10H751 C120OVERTIME BASE & PRE.
129.89 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 6.65 HoursKC10H751 T050OVERTIME BASE & PRE.
82.21 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C6C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 415.33 HoursKC10H750 R010STRAIGHT TIME BASE

415.33 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 59.16 HoursKC10H750 T050STRAIGHT TIME BASE

146.35 Hours 0.487 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 83.07 HoursKC10H751 R010OVERTIME BASE & PRE.
415.33 Hours 0.2 20% Overtime FactorFactors
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Activity ID: 1CAD71383

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.83 HoursKC10H751 T050OVERTIME BASE & PRE.

146.35 Hours 0.487 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C6D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 239.43 HoursKC10H750 C120STRAIGHT TIME BASE

50.63 Hours 0.565 Crew Leveling
0.9 Headcount Cuts9.3 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 64.88 HoursKC10H750 T050STRAIGHT TIME BASE
17.26 Hours 0.487 Crew Leveling

0.83 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 47.89 HoursKC10H751 C120OVERTIME BASE & PRE.
50.63 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 12.98 HoursKC10H751 T050OVERTIME BASE & PRE.
17.26 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C6D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.04 HoursKC10H750 C120STRAIGHT TIME BASE

15.82 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.61 HoursKC10H751 C120OVERTIME BASE & PRE.
15.82 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Line Item 4X38C6F01 - Isolation of All Systems (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 288.91 HoursKC10H750 C120STRAIGHT TIME BASE

568.16 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 20.00 HoursKC10H750 L060STRAIGHT TIME BASE
20 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 84.84 HoursKC10H750 T050STRAIGHT TIME BASE
209.89 hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 57.78 HoursKC10H751 C120OVERTIME BASE & PRE.
568.16 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 4.00 HoursKC10H751 L060OVERTIME BASE & PRE.
20 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 16.97 HoursKC10H751 T050OVERTIME BASE & PRE.
209.89 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C6F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 65.83 HoursKC10H750 C120STRAIGHT TIME BASE

129.45 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 6.30 HoursKC10H750 L060STRAIGHT TIME BASE
6.3 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 19.94 HoursKC10H750 T050STRAIGHT TIME BASE
49.32 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 13.17 HoursKC10H751 C120OVERTIME BASE & PRE.
129.45 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 1.26 HoursKC10H751 L060OVERTIME BASE & PRE.
6.3 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.99 HoursKC10H751 T050OVERTIME BASE & PRE.
49.32 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X38C6F05 - Erect Scaffolding (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.51 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.18 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.90 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.24 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C6F08 - Sleeves (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 201.87 HoursKC10H750 C120STRAIGHT TIME BASE

396.99 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 27.10 HoursKC10H750 T050STRAIGHT TIME BASE
67.05 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 40.37 HoursKC10H751 C120OVERTIME BASE & PRE.
396.99 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.42 HoursKC10H751 T050OVERTIME BASE & PRE.
67.05 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X38C6G02 - Erect SSCs (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 15.77 HoursKC10H750 C020STRAIGHT TIME BASE

65.72 Hours
0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 75.42 HoursKC10H750 C120STRAIGHT TIME BASE
618.01 Hours 0.565 Crew Leveling

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 16.20 HoursKC10H750 T050STRAIGHT TIME BASE
167 Hours 0.487 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 3.15 HoursKC10H751 C020OVERTIME BASE & PRE.
65.72 Hours 0.2 20% Overtime Factor

0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 15.08 HoursKC10H751 C120OVERTIME BASE & PRE.
618.01 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.24 HoursKC10H751 T050OVERTIME BASE & PRE.
167 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Building 771 Closure ProjectNONE Ultra Backload 10,552.71 DollarsK281SA5C 0000SUPPLIES
6.51 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C6G04 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 28.53 HoursKC10H750 C120STRAIGHT TIME BASE

56.1 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.54 HoursKC10H750 T050STRAIGHT TIME BASE
8.75 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 5.71 HoursKC10H751 C120OVERTIME BASE & PRE.
56.1 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.71 HoursKC10H751 T050OVERTIME BASE & PRE.
8.75 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X38C6G05 - Setup Rigging (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.92 HoursKC10H750 C120STRAIGHT TIME BASE

5.75 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.58 HoursKC10H751 C120OVERTIME BASE & PRE.
5.75 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C6G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 765.37 HoursKC10H750 C120STRAIGHT TIME BASE

5368.73 Hours 0.66 Crew Leveling
0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 406.39 HoursKC10H750 T050STRAIGHT TIME BASE
3400.16 Hours 0.6 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 153.07 HoursKC10H751 C120OVERTIME BASE & PRE.
5368.73 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 81.28 HoursKC10H751 T050OVERTIME BASE & PRE.
3400.16 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Building 771 Closure ProjectNONE Ultra Backload 41,407.20 DollarsK281SA5C 0000SUPPLIES
972 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Line Item 4X38C6G07 - Initial Wrapping/Packaging (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 47.98 HoursKC10H750 C120STRAIGHT TIME BASE

336.58 Hours 0.66 Crew Leveling
0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 21.74 HoursKC10H750 T050STRAIGHT TIME BASE
181.9 Hours 0.6 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.60 HoursKC10H751 C120OVERTIME BASE & PRE.
336.58 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.35 HoursKC10H751 T050OVERTIME BASE & PRE.
181.9 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C6G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 43.96 HoursKC10H750 C120STRAIGHT TIME BASE

308.38 Hours 0.66 Crew Leveling
0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 17.39 HoursKC10H750 T050STRAIGHT TIME BASE
145.52 Hours 0.6 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.79 HoursKC10H751 C120OVERTIME BASE & PRE.
308.38 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
145.52 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C6G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 95.99 HoursKC10H750 C120STRAIGHT TIME BASE

188.77 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 23.31 HoursKC10H750 T050STRAIGHT TIME BASE

57.66 Hours 0.487 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 19.20 HoursKC10H751 C120OVERTIME BASE & PRE.
188.77 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.66 HoursKC10H751 T050OVERTIME BASE & PRE.
57.66 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38C6G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 204.75 HoursKC10H750 C120STRAIGHT TIME BASE

402.65 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 73.64 HoursKC10H750 T050STRAIGHT TIME BASE
182.18 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 40.95 HoursKC10H751 C120OVERTIME BASE & PRE.
402.65 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 14.73 HoursKC10H751 T050OVERTIME BASE & PRE.
182.18 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38D1F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.48 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours 0.487 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors
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WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.70 HoursKC10H751 T050OVERTIME BASE & PRE.

20.99 Hours 0.487 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38D1F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 612.44 HoursKC10H750 C020STRAIGHT TIME BASE

612.44 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 312.60 HoursKC10H750 C120STRAIGHT TIME BASE

614.74 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 49.33 HoursKC10H750 T050STRAIGHT TIME BASE
122.04 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 122.49 HoursKC10H751 C020OVERTIME BASE & PRE.
612.44 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 62.52 HoursKC10H751 C120OVERTIME BASE & PRE.
614.74 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 9.87 HoursKC10H751 T050OVERTIME BASE & PRE.
122.04 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38D1F04 - Setup Rigging (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.73 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.15 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Line Item 4X38D1F05 - Erect Scaffolding (Electrical)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.51 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.18 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.90 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.24 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38D2F04 - Setup Rigging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.46 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.29 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38D2F05 - Erect Scaffolding (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.51 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.18 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.90 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.24 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38D2F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 404.11 HoursKC10H750 C120STRAIGHT TIME BASE

794.71 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 112.74 HoursKC10H750 T050STRAIGHT TIME BASE
278.92 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 80.82 HoursKC10H751 C120OVERTIME BASE & PRE.
794.71 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 22.55 HoursKC10H751 T050OVERTIME BASE & PRE.
278.92 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38D3C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 27.13 HoursKC10H750 C120STRAIGHT TIME BASE

53.36 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors
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WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.25 HoursKC10H750 T050STRAIGHT TIME BASE

20.41 Hours 0.487 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 5.43 HoursKC10H751 C120OVERTIME BASE & PRE.
53.36 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.65 HoursKC10H751 T050OVERTIME BASE & PRE.
20.41 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38D3C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 47.16 HoursKC10H750 C120STRAIGHT TIME BASE

92.75 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.62 HoursKC10H750 T050STRAIGHT TIME BASE
21.33 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.43 HoursKC10H751 C120OVERTIME BASE & PRE.
92.75 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.72 HoursKC10H751 T050OVERTIME BASE & PRE.
21.33 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38D3F01 - Isolation of All Systems (GB Overheat)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 45.43 HoursKC10H750 C020STRAIGHT TIME BASE

45.43 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.83 HoursKC10H750 T050STRAIGHT TIME BASE

7 Hours 0.487 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 9.09 HoursKC10H751 C020OVERTIME BASE & PRE.
45.43 Hours 0.2 20% Overtime FactorFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.57 HoursKC10H751 T050OVERTIME BASE & PRE.

7 Hours 0.487 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38D4F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 91.16 HoursKC10H750 C120STRAIGHT TIME BASE

179.27 hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 11.00 HoursKC10H750 L060STRAIGHT TIME BASE
11 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 15.55 HoursKC10H750 T050STRAIGHT TIME BASE
38.48 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 18.23 HoursKC10H751 C120OVERTIME BASE & PRE.
179.27 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 2.20 HoursKC10H751 L060OVERTIME BASE & PRE.
11 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.11 HoursKC10H751 T050OVERTIME BASE & PRE.
38.48 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38D4F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 167.49 HoursKC10H750 C120STRAIGHT TIME BASE

329.39 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 16.03 HoursKC10H750 L060STRAIGHT TIME BASE
16.03 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 50.73 HoursKC10H750 T050STRAIGHT TIME BASE
125.5 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 33.50 HoursKC10H751 C120OVERTIME BASE & PRE.

329.39 Hours 0.565 Crew Leveling0.2 20% Overtime Factor
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 3.21 HoursKC10H751 L060OVERTIME BASE & PRE.
16.03 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.15 HoursKC10H751 T050OVERTIME BASE & PRE.
125.5 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38D4F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.51 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.18 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.90 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.24 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38D6C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 66.05 HoursKC10H750 C120STRAIGHT TIME BASE

129.89 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 33.23 HoursKC10H750 T050STRAIGHT TIME BASE
82.21 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 13.21 HoursKC10H751 C120OVERTIME BASE & PRE.

129.89 Hours 0.565 Crew Leveling0.2 20% Overtime Factor
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 6.65 HoursKC10H751 T050OVERTIME BASE & PRE.
82.21 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38D6C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 129.45 HoursKC10H750 R010STRAIGHT TIME BASE

129.45 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 18.44 HoursKC10H750 T050STRAIGHT TIME BASE

45.62 Hours 0.487 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 25.89 HoursKC10H751 R010OVERTIME BASE & PRE.
129.45 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.69 HoursKC10H751 T050OVERTIME BASE & PRE.
45.62 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38D6D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 179.56 HoursKC10H750 C120STRAIGHT TIME BASE

37.97 Hours 0.565 Crew Leveling
0.9 Headcount Cuts9.3 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 48.64 HoursKC10H750 T050STRAIGHT TIME BASE
12.94 Hours 0.487 Crew Leveling

0.83 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 35.91 HoursKC10H751 C120OVERTIME BASE & PRE.
37.97 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 9.73 HoursKC10H751 T050OVERTIME BASE & PRE.
12.94 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors
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WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X38D6D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 53.98 HoursKC10H750 C120STRAIGHT TIME BASE

106.15 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 10.80 HoursKC10H751 C120OVERTIME BASE & PRE.
106.15 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38D6F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 173.35 HoursKC10H750 C120STRAIGHT TIME BASE

340.9 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 12.00 HoursKC10H750 L060STRAIGHT TIME BASE
12 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 50.90 HoursKC10H750 T050STRAIGHT TIME BASE
125.93 hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 34.67 HoursKC10H751 C120OVERTIME BASE & PRE.
340.9 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 2.40 HoursKC10H751 L060OVERTIME BASE & PRE.
12 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.18 HoursKC10H751 T050OVERTIME BASE & PRE.
125.93 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X38D6F02 - Process Piping (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 29.26 HoursKC10H750 C120STRAIGHT TIME BASE

57.54 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 2.80 HoursKC10H750 L060STRAIGHT TIME BASE
2.8 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.86 HoursKC10H750 T050STRAIGHT TIME BASE
21.92 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 5.85 HoursKC10H751 C120OVERTIME BASE & PRE.
57.54 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 0.56 HoursKC10H751 L060OVERTIME BASE & PRE.
2.8 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.77 HoursKC10H751 T050OVERTIME BASE & PRE.
21.92 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38D6F05 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.51 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.18 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.90 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.24 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X38D6F08 - Sleeves (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 87.77 HoursKC10H750 C120STRAIGHT TIME BASE

172.61 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.78 HoursKC10H750 T050STRAIGHT TIME BASE
29.15 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.55 HoursKC10H751 C120OVERTIME BASE & PRE.
172.61 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.36 HoursKC10H751 T050OVERTIME BASE & PRE.
29.15 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38D6G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 9.45 HoursKC10H750 C020STRAIGHT TIME BASE

39.37 Hours
0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 45.18 HoursKC10H750 C120STRAIGHT TIME BASE
370.24 Hours 0.565 Crew Leveling

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 9.71 HoursKC10H750 T050STRAIGHT TIME BASE
100.05 Hours 0.487 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 1.89 HoursKC10H751 C020OVERTIME BASE & PRE.
39.37 Hours 0.2 20% Overtime Factor

0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.04 HoursKC10H751 C120OVERTIME BASE & PRE.
370.24 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.94 HoursKC10H751 T050OVERTIME BASE & PRE.
100.05 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Building 771 Closure ProjectNONE Ultra Backload 6,321.90 DollarsK281SA5C 0000SUPPLIES
3.9 SSCs 1621 Per SSCFactors

Line Item 4X38D6G04 - Erect Scaffolding (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.51 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.18 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.90 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.24 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38D6G05 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.46 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.29 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Line Item 4X38D6G06 - Cutting Activity (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 630.72 HoursKC10H750 C120STRAIGHT TIME BASE
4424.23 Hours 0.66 Crew Leveling

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 334.89 HoursKC10H750 T050STRAIGHT TIME BASE
2801.99 Hours 0.6 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 126.14 HoursKC10H751 C120OVERTIME BASE & PRE.
4424.23 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 66.98 HoursKC10H751 T050OVERTIME BASE & PRE.
2801.99 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Building 771 Closure ProjectNONE Ultra Backload 34,122.60 DollarsK281SA5C 0000SUPPLIES
801 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38D6G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 37.83 HoursKC10H750 C120STRAIGHT TIME BASE

265.38 Hours 0.66 Crew Leveling
0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 17.14 HoursKC10H750 T050STRAIGHT TIME BASE
143.42 Hours 0.6 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 7.57 HoursKC10H751 C120OVERTIME BASE & PRE.
265.38 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.43 HoursKC10H751 T050OVERTIME BASE & PRE.
143.42 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38D6G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 35.72 HoursKC10H750 C120STRAIGHT TIME BASE

250.57 Hours 0.66 Crew Leveling
0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 14.13 HoursKC10H750 T050STRAIGHT TIME BASE
118.24 Hours 0.6 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 7.14 HoursKC10H751 C120OVERTIME BASE & PRE.
250.57 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.83 HoursKC10H751 T050OVERTIME BASE & PRE.
118.24 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38D6G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 42.41 HoursKC10H750 C120STRAIGHT TIME BASE

83.41 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.30 HoursKC10H750 T050STRAIGHT TIME BASE
25.48 Hours 0.487 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.48 HoursKC10H751 C120OVERTIME BASE & PRE.
83.41 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.06 HoursKC10H751 T050OVERTIME BASE & PRE.
25.48 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38D6G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 122.66 HoursKC10H750 C120STRAIGHT TIME BASE

241.22 Hours 0.565 Crew Leveling
0.9 Headcount Cuts

Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 44.12 HoursKC10H750 T050STRAIGHT TIME BASE

109.14 Hours 0.487 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 24.53 HoursKC10H751 C120OVERTIME BASE & PRE.
241.22 Hours 0.565 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.82 HoursKC10H751 T050OVERTIME BASE & PRE.
109.14 Hours 0.487 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38I01 - Set 38  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Ultra Backload 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Ultra Backload 217,986.20 DollarsK281SA5C 0000SUPPLIES

148 LL Crates 1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Ultra Backload 1,980.00 DollarsK281SA5C 0000SUPPLIES

0.66 LL Cargo Vans 3000 Dollars Per Cargo VanFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Ultra Backload 20,138.89 DollarsK281SA5C 0000SUPPLIES

62 TRU SWBs 1353.42 Dollars Per SWB
0.24 Summit Factor Decon TRU to SCO

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38I02 - Set 38  Waste Operations

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.00 HoursKC10H750 C120STRAIGHT TIME BASE

0 Drums 11.4 Hours Per Drum
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 631.18 HoursKC10H750 C120STRAIGHT TIME BASE
0.66 LL Cargo Vans 138 Hours Per Cargo Van

0.9 Headcount Cuts7.7 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3,696.30 HoursKC10H750 C120STRAIGHT TIME BASE
148 LL Crates 27.75 Hours Per Crate

0.9 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,799.55 HoursKC10H750 C120STRAIGHT TIME BASE

62 TRU SWBs 32.25 Hours Per SWB
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 154.38 HoursKC10H750 T050STRAIGHT TIME BASE
62 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 132.87 HoursKC10H750 T050STRAIGHT TIME BASE
0.66 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts7.7 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 552.78 HoursKC10H750 T050STRAIGHT TIME BASE
148 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.00 HoursKC10H751 C120OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 126.24 HoursKC10H751 C120OVERTIME BASE & PRE.
0.66 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van

0.9 Headcount Cuts7.7 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 739.26 HoursKC10H751 C120OVERTIME BASE & PRE.
148 LL Crates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 359.91 HoursKC10H751 C120OVERTIME BASE & PRE.
62 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 30.88 HoursKC10H751 T050OVERTIME BASE & PRE.
62 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.00 HoursKC10H751 T050OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 26.57 HoursKC10H751 T050OVERTIME BASE & PRE.
0.66 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.83 Headcount Cuts7.7 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 110.56 HoursKC10H751 T050OVERTIME BASE & PRE.
148 LL Crates 0.2 20% Overtime Factor4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X38J01 - Set 38 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD38
Activity ID: 1CAD71383

Activity Filter * Starts In FY *
Building 771 Closure ProjectELECTRICAL ENGINEERS Ultra Backload 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Ultra Backload 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Ultra Backload 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Ultra Backload 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Ultra Backload 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Ultra Backload 61,199.63 DollarsZDEPTCON 0000CONTINGENCY

61199.6 DollarsFactors
No DepartmentNONE Ultra Backload 41,767.30 DollarsZDEPTESC 0000ESCALATION

41767.3 DollarsFactors
WBS No: 1CAD43 Title: Set 43 - Rooms 180A, C & D
Activity ID: 1CAD71431 Description: Planning  &  Engineering  for  Set  43  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X43B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X43B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5612450
4X43B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X43B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,143740
4X43B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X43B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X43C1201 Develop IWCP (Balance) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X43C1202 Develop JHA/Conduct Walkdown (Balance) 1.00 each 24EE 24 502 1,620 2,122 2,3672450
4X43C1206 Develop EO & JHIT (Balance) 1.00 each 0EE 0 0 10,800 10,800 10,80000
4X43C1210 Conduct IWCP/EO Review (Balance) 1.00 each 7EE 7 151 1,918 2,069 2,143740
4X43C1211 Incorporate IWCP/EO Comments (Balance) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X43C1212 Conduct PRC Rev/Approval (Balance) 1.00 each 0EE 0 0 2,307 2,307 2,30700

Total for Activity 1CAD71431: 62 1,307 56,734 58,041 58,6796380

Cost Element Skill Quantity UnitsCurve

Line Item 4X43B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
Line Item 4X43B1202 - Develop JHA/Conduct Walkdown (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
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WBS No: 1CAD43
Activity ID: 1CAD71431

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43B1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
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WBS No: 1CAD43
Activity ID: 1CAD71431

Activity Filter * Starts In FY *
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43B1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4X43C1201 - Develop IWCP (Balance)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.

6/29/00 2:32:01 PMPage 234 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD43
Activity ID: 1CAD71431

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C1202 - Develop JHA/Conduct Walkdown (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C1206 - Develop EO & JHIT (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 10,800.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

10800 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C1210 - Conduct IWCP/EO Review (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
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Activity ID: 1CAD71431

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C1211 - Incorporate IWCP/EO Comments (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C1212 - Conduct PRC Rev/Approval (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Activity ID: 1CAD71433 Description: D & D Set 43, Rms 180A, -C & -D Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X431F01 Isolation of All Systems (Electrical) 1.00 each 125EE 125 2,952 0 2,952 4,3601,4080
4X431F03 Electrical (Rmvl of Conduit & Components) 1.00 each 3,697EE 3,697 85,959 0 85,959 126,96241,0030
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WBS No: 1CAD43
Activity ID: 1CAD71433

Activity Filter * Starts In FY *
4X431F04 Setup Rigging (Electrical) 1.00 each 2EE 2 35 0 35 52170
4X431F05 Erect Scaffolding (Electrical) 1.00 each 22EE 22 510 0 510 7542430
4X432F06 Component Size Reduction (Ext LL Equipment) 1.00 each 3,052EE 3,052 69,614 0 69,614 102,82133,2060
4X433C04 Component Size Reduction (Int GB Equipment) 1.00 each 1,946EE 1,946 44,385 0 44,385 65,55721,1720
4X433C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 232EE 232 5,295 0 5,295 7,8212,5260
4X433F01 Isolation of All Systems (GB Overheat) 1.00 each 60EE 60 1,416 0 1,416 2,0926760
4X434F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 1,306EE 1,306 29,640 0 29,640 43,77914,1380
4X434F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 5,817EE 5,817 132,188 0 132,188 195,24263,0540
4X434F04 Setup Rigging (Ext Pipe/TRU Equipment) 1.00 each 3EE 3 71 0 71 105340
4X434F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 45EE 45 1,020 0 1,020 1,5074870
4X435G02 Erect SSCs (Tanks/Raschig Rings) 1.00 each 470EE 470 10,753 5,690 16,443 21,5725,1290
4X435G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 1,037EE 1,037 23,649 7,327 30,977 42,25711,2810
4X435G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 47EE 47 1,071 0 1,071 1,5815110
4X435G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 48EE 48 1,093 0 1,093 1,6155220
4X435G10 Recover Area (Tanks/Raschig Rings) 1.00 each 308EE 308 7,021 0 7,021 10,3713,3490
4X436C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 605EE 605 13,802 0 13,802 20,3856,5830
4X436C03 Glove Replacements (GB/Misc Equipment) 1.00 each 1,026EE 1,026 23,011 0 23,011 33,98710,9760
4X436D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 152EE 152 3,468 0 3,468 5,1221,6540
4X436D02 Wipedowns (GB/Misc Equipment) 1.00 each 195EE 195 4,442 0 4,442 6,5612,1190
4X436F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 159EE 159 3,614 0 3,614 5,3381,7240
4X436F02 Process Piping (GB/Misc Equipment) 1.00 each 704EE 704 16,000 0 16,000 23,6327,6320
4X436F05 Erect Scaffolding (GB/Misc Equipment) 1.00 each 22EE 22 510 0 510 7542430
4X436F08 Sleeves (GB/Misc Equipment) 1.00 each 1,790EE 1,790 40,832 0 40,832 60,30919,4770
4X436G02 Erect SSCs (GB/Misc Equipment) 1.00 each 800EE 800 18,320 9,694 28,014 36,7538,7390
4X436G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 45EE 45 1,020 0 1,020 1,5074870
4X436G06 Cutting Activity (GB/Misc Equipment) 1.00 each 7,360EE 7,360 167,883 52,015 219,898 299,97880,0800
4X436G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 467EE 467 10,654 0 10,654 15,7365,0820
4X436G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 297EE 297 6,779 0 6,779 10,0133,2340
4X436G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 411EE 411 9,365 0 9,365 13,8324,4670
4X436G10 Recover Area (GB/Misc Equipment) 1.00 each 524EE 524 11,963 0 11,963 17,6695,7060
4X43I01 Set 43  Waste Containers 1.00 each 0EE 0 0 93,022 93,022 93,02200
4X43I02 Set 43  Waste Operations 1.00 each 2,361EE 2,361 53,843 0 53,843 79,52625,6830
4X43J01 Set 43 Support Services 180.00 day 0EE 0 0 162,810 162,810 162,81000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 70,399 70,399070,399

Total for Activity 1CAD71433: 35,135 802,183 330,557 1,203,139 1,585,781382,64170,399

Cost Element Skill Quantity UnitsCurve

Line Item 4X431F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 13.07 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours 0.75 Crew Leveling
0.83 Headcount Cuts

Factors
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WBS No: 1CAD43
Activity ID: 1CAD71433

Activity Filter * Starts In FY *
771 Complex SteelworkersELECTRICIANS Ultra Backload 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.

90.86 Hours 0.2 20% Overtime FactorFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.61 HoursKC10H751 T050OVERTIME BASE & PRE.

20.99 Hours 0.75 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X431F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 1,378.66 HoursKC10H750 C020STRAIGHT TIME BASE

1378.66 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,439.59 HoursKC10H750 C120STRAIGHT TIME BASE

1599.55 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 262.94 HoursKC10H750 T050STRAIGHT TIME BASE
422.4 Hours 0.75 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 275.73 HoursKC10H751 C020OVERTIME BASE & PRE.
1378.66 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 287.92 HoursKC10H751 C120OVERTIME BASE & PRE.
1599.55 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 52.59 HoursKC10H751 T050OVERTIME BASE & PRE.
422.4 Hours 0.75 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X431F04 - Setup Rigging (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.30 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.26 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors
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Line Item 4X431F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 16.83 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.82 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.75 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.37 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.36 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.75 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X432F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2,046.67 HoursKC10H750 C120STRAIGHT TIME BASE

2274.08 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 496.84 HoursKC10H750 T050STRAIGHT TIME BASE
798.13 Hours 0.75 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 409.33 HoursKC10H751 C120OVERTIME BASE & PRE.
2274.08 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 99.37 HoursKC10H751 T050OVERTIME BASE & PRE.
798.13 Hours 0.75 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X433C04 - Component Size Reduction (Int GB Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,323.30 HoursKC10H750 C120STRAIGHT TIME BASE

1470.33 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 298.42 HoursKC10H750 T050STRAIGHT TIME BASE
479.39 Hours 0.75 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 264.66 HoursKC10H751 C120OVERTIME BASE & PRE.
1470.33 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 59.68 HoursKC10H751 T050OVERTIME BASE & PRE.
479.39 Hours 0.75 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X433C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 166.94 HoursKC10H750 C120STRAIGHT TIME BASE

185.49 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 26.55 HoursKC10H750 T050STRAIGHT TIME BASE
42.65 Hours 0.75 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 33.39 HoursKC10H751 C120OVERTIME BASE & PRE.
185.49 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.31 HoursKC10H751 T050OVERTIME BASE & PRE.
42.65 Hours 0.75 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X433F01 - Isolation of All Systems (GB Overheat)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 45.43 HoursKC10H750 C020STRAIGHT TIME BASE

45.43 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.36 HoursKC10H750 T050STRAIGHT TIME BASE

7 Hours 0.75 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 9.09 HoursKC10H751 C020OVERTIME BASE & PRE.
45.43 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.87 HoursKC10H751 T050OVERTIME BASE & PRE.
7 Hours 0.75 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X434F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 894.70 HoursKC10H750 C120STRAIGHT TIME BASE

994.11 hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 61.00 HoursKC10H750 L060STRAIGHT TIME BASE
61 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 132.83 HoursKC10H750 T050STRAIGHT TIME BASE
213.38 Hours 0.75 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 178.94 HoursKC10H751 C120OVERTIME BASE & PRE.
994.11 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 12.20 HoursKC10H751 L060OVERTIME BASE & PRE.
61 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 26.57 HoursKC10H751 T050OVERTIME BASE & PRE.
213.38 Hours 0.75 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X434F02 - Process Piping (Ext Pipe/TRU Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
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 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3,679.09 HoursKC10H750 C120STRAIGHT TIME BASE

4087.88 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 198.94 HoursKC10H750 L060STRAIGHT TIME BASE
198.94 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 969.56 HoursKC10H750 T050STRAIGHT TIME BASE
1557.52 Hours 0.75 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 735.82 HoursKC10H751 C120OVERTIME BASE & PRE.
4087.88 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 39.79 HoursKC10H751 L060OVERTIME BASE & PRE.
198.94 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 193.91 HoursKC10H751 T050OVERTIME BASE & PRE.
1557.52 Hours 0.75 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X434F04 - Setup Rigging (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.59 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.52 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X434F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 33.66 HoursKC10H750 C120STRAIGHT TIME BASE

37.4 Hours
0.9 Headcount Cuts

Factors
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771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.63 HoursKC10H750 T050STRAIGHT TIME BASE

5.83 Hours 0.75 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 6.73 HoursKC10H751 C120OVERTIME BASE & PRE.
37.4 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.73 HoursKC10H751 T050OVERTIME BASE & PRE.
5.83 Hours 0.75 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X435G02 - Erect SSCs (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 35.43 HoursKC10H750 C020STRAIGHT TIME BASE

35.43 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 299.90 HoursKC10H750 C120STRAIGHT TIME BASE

333.22 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 56.05 HoursKC10H750 T050STRAIGHT TIME BASE
90.04 Hours 0.75 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 7.09 HoursKC10H751 C020OVERTIME BASE & PRE.
35.43 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 59.98 HoursKC10H751 C120OVERTIME BASE & PRE.
333.22 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.21 HoursKC10H751 T050OVERTIME BASE & PRE.
90.04 Hours 0.75 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 5,689.71 DollarsK281SA5C 0000SUPPLIES
1621 Per SSC 3.51 SSCsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X435G06 - Cutting Activity (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 564.31 HoursKC10H750 C120STRAIGHT TIME BASE

950.02 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 299.63 HoursKC10H750 T050STRAIGHT TIME BASE
601.67 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 112.86 HoursKC10H751 C120OVERTIME BASE & PRE.
950.02 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 59.93 HoursKC10H751 T050OVERTIME BASE & PRE.
601.67 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 7,327.20 DollarsK281SA5C 0000SUPPLIES
172 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X435G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 26.91 HoursKC10H750 C120STRAIGHT TIME BASE

45.31 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 12.20 HoursKC10H750 T050STRAIGHT TIME BASE
24.49 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 5.38 HoursKC10H751 C120OVERTIME BASE & PRE.
45.31 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.44 HoursKC10H751 T050OVERTIME BASE & PRE.
24.49 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X435G08 - In Progress Area Decon (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD43
Activity ID: 1CAD71433

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 28.62 HoursKC10H750 C120STRAIGHT TIME BASE

48.19 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.32 HoursKC10H750 T050STRAIGHT TIME BASE
22.74 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 5.72 HoursKC10H751 C120OVERTIME BASE & PRE.
48.19 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.26 HoursKC10H751 T050OVERTIME BASE & PRE.
22.74 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X435G10 - Recover Area (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 195.38 HoursKC10H750 C120STRAIGHT TIME BASE

217.09 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 61.15 HoursKC10H750 T050STRAIGHT TIME BASE
98.23 Hours 0.75 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 39.08 HoursKC10H751 C120OVERTIME BASE & PRE.
217.09 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 12.23 HoursKC10H751 T050OVERTIME BASE & PRE.
98.23 Hours 0.75 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X436C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 350.69 HoursKC10H750 C120STRAIGHT TIME BASE

389.66 Hours
0.9 Headcount Cuts

Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD43
Activity ID: 1CAD71433

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 153.52 HoursKC10H750 T050STRAIGHT TIME BASE

246.62 Hours 0.75 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 70.14 HoursKC10H751 C120OVERTIME BASE & PRE.
389.66 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 30.70 HoursKC10H751 T050OVERTIME BASE & PRE.
246.62 Hours 0.75 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X436C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 701.21 HoursKC10H750 R010STRAIGHT TIME BASE

701.21 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 153.81 HoursKC10H750 T050STRAIGHT TIME BASE

247.08 Hours 0.75 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 140.24 HoursKC10H751 R010OVERTIME BASE & PRE.
701.21 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 30.76 HoursKC10H751 T050OVERTIME BASE & PRE.
247.08 Hours 0.75 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X436D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 102.53 HoursKC10H750 C120STRAIGHT TIME BASE

113.92 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 24.17 HoursKC10H750 T050STRAIGHT TIME BASE
38.83 Hours 0.75 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 20.51 HoursKC10H751 C120OVERTIME BASE & PRE.
113.92 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD43
Activity ID: 1CAD71433

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.83 HoursKC10H751 T050OVERTIME BASE & PRE.

38.83 Hours 0.75 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X436D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 162.33 HoursKC10H750 C120STRAIGHT TIME BASE

180.37 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 32.47 HoursKC10H751 C120OVERTIME BASE & PRE.
180.37 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X436F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 102.27 HoursKC10H750 C120STRAIGHT TIME BASE

113.63 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 4.00 HoursKC10H750 L060STRAIGHT TIME BASE
4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 26.13 HoursKC10H750 T050STRAIGHT TIME BASE
41.98 hours 0.75 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 20.45 HoursKC10H751 C120OVERTIME BASE & PRE.
113.63 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 0.80 HoursKC10H751 L060OVERTIME BASE & PRE.
4 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.23 HoursKC10H751 T050OVERTIME BASE & PRE.
41.98 Hours 0.75 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X436F02 - Process Piping (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD43
Activity ID: 1CAD71433

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 445.32 HoursKC10H750 C120STRAIGHT TIME BASE

494.8 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 24.08 HoursKC10H750 L060STRAIGHT TIME BASE
24.08 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 117.35 HoursKC10H750 T050STRAIGHT TIME BASE
188.52 Hours 0.75 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 89.06 HoursKC10H751 C120OVERTIME BASE & PRE.
494.8 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 4.82 HoursKC10H751 L060OVERTIME BASE & PRE.
24.08 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 23.47 HoursKC10H751 T050OVERTIME BASE & PRE.
188.52 Hours 0.75 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X436F05 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 16.83 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.82 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.75 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.37 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.36 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.75 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X436F08 - Sleeves (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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WBS No: 1CAD43
Activity ID: 1CAD71433

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,335.97 HoursKC10H750 C120STRAIGHT TIME BASE

1484.41 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 156.06 HoursKC10H750 T050STRAIGHT TIME BASE
250.7 Hours 0.75 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 267.19 HoursKC10H751 C120OVERTIME BASE & PRE.
1484.41 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 31.21 HoursKC10H751 T050OVERTIME BASE & PRE.
250.7 Hours 0.75 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X436G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 60.37 HoursKC10H750 C020STRAIGHT TIME BASE

60.37 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 510.93 HoursKC10H750 C120STRAIGHT TIME BASE

567.7 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 95.49 HoursKC10H750 T050STRAIGHT TIME BASE
153.4 Hours 0.75 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 12.07 HoursKC10H751 C020OVERTIME BASE & PRE.
60.37 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 102.19 HoursKC10H751 C120OVERTIME BASE & PRE.
567.7 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 19.10 HoursKC10H751 T050OVERTIME BASE & PRE.
153.4 Hours 0.75 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 9,693.58 DollarsK281SA5C 0000SUPPLIES
1621 Per SSC 5.98 SSCsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD43
Activity ID: 1CAD71433

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X436G04 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 33.66 HoursKC10H750 C120STRAIGHT TIME BASE

37.4 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.63 HoursKC10H750 T050STRAIGHT TIME BASE
5.83 Hours 0.75 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 6.73 HoursKC10H751 C120OVERTIME BASE & PRE.
37.4 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.73 HoursKC10H751 T050OVERTIME BASE & PRE.
5.83 Hours 0.75 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X436G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4,005.97 HoursKC10H750 C120STRAIGHT TIME BASE

6744.05 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2,127.05 HoursKC10H750 T050STRAIGHT TIME BASE
4271.19 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 801.19 HoursKC10H751 C120OVERTIME BASE & PRE.
6744.05 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 425.41 HoursKC10H751 T050OVERTIME BASE & PRE.
4271.19 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 52,014.60 DollarsK281SA5C 0000SUPPLIES
1221 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Line Item 4X436G07 - Initial Wrapping/Packaging (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD43
Activity ID: 1CAD71433

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 267.85 HoursKC10H750 C120STRAIGHT TIME BASE

450.93 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 121.36 HoursKC10H750 T050STRAIGHT TIME BASE
243.7 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 53.57 HoursKC10H751 C120OVERTIME BASE & PRE.
450.93 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 24.27 HoursKC10H751 T050OVERTIME BASE & PRE.
243.7 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X436G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 177.46 HoursKC10H750 C120STRAIGHT TIME BASE

298.75 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 70.20 HoursKC10H750 T050STRAIGHT TIME BASE
140.97 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 35.49 HoursKC10H751 C120OVERTIME BASE & PRE.
298.75 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 14.04 HoursKC10H751 T050OVERTIME BASE & PRE.
140.97 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X436G09 - Structural Support Removal (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 282.49 HoursKC10H750 C120STRAIGHT TIME BASE

313.88 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 59.69 HoursKC10H750 T050STRAIGHT TIME BASE
95.88 Hours 0.75 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 56.50 HoursKC10H751 C120OVERTIME BASE & PRE.
313.88 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.94 HoursKC10H751 T050OVERTIME BASE & PRE.
95.88 Hours 0.75 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X436G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 332.88 HoursKC10H750 C120STRAIGHT TIME BASE

369.87 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 104.18 HoursKC10H750 T050STRAIGHT TIME BASE
167.35 Hours 0.75 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 66.58 HoursKC10H751 C120OVERTIME BASE & PRE.
369.87 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 20.84 HoursKC10H751 T050OVERTIME BASE & PRE.
167.35 Hours 0.75 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X43I01 - Set 43  Waste Containers
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Ultra Backload 36,542.34 DollarsK281SA5C 0000SUPPLIES

27 TRU SWBs 1353.42 Dollars Per SWBFactors
Building 771 Closure ProjectNONE Ultra Backload 510.00 DollarsK281SA5C 0000SUPPLIES

0.17 LL Cargo Vans 3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Ultra Backload 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Ultra Backload 55,969.44 DollarsK281SA5C 0000SUPPLIES

38 LL Crates 1472.88 Dollars Per CrateFactors
Line Item 4X43I02 - Set 43  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.00 HoursKC10H750 C120STRAIGHT TIME BASE

0 Drums 11.4 Hours Per Drum
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 21.11 HoursKC10H750 C120STRAIGHT TIME BASE
0.17 LL Cargo Vans 138 Hours Per Cargo Van

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 949.05 HoursKC10H750 C120STRAIGHT TIME BASE
38 LL Crates 27.75 Hours Per Crate

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 783.67 HoursKC10H750 C120STRAIGHT TIME BASE
27 TRU SWBs 32.25 Hours Per SWB

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.44 HoursKC10H750 T050STRAIGHT TIME BASE
0.17 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 141.93 HoursKC10H750 T050STRAIGHT TIME BASE
38 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 67.23 HoursKC10H750 T050STRAIGHT TIME BASE
27 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.00 HoursKC10H751 C120OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4.22 HoursKC10H751 C120OVERTIME BASE & PRE.
0.17 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 189.81 HoursKC10H751 C120OVERTIME BASE & PRE.
38 LL Crates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.9 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 156.74 HoursKC10H751 C120OVERTIME BASE & PRE.

27 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.00 HoursKC10H751 T050OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.89 HoursKC10H751 T050OVERTIME BASE & PRE.
0.17 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 28.39 HoursKC10H751 T050OVERTIME BASE & PRE.
38 LL Crates 0.2 20% Overtime Factor4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 13.45 HoursKC10H751 T050OVERTIME BASE & PRE.
27 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43J01 - Set 43 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Ultra Backload 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Ultra Backload 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Ultra Backload 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Ultra Backload 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Ultra Backload 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Ultra Backload 41,842.63 DollarsZDEPTCON 0000CONTINGENCY

41842.6 DollarsFactors
No DepartmentNONE Ultra Backload 28,556.61 DollarsZDEPTESC 0000ESCALATION

28556.6 DollarsFactors
WBS No: 1CAD60 Title: Set 60 - Room 114, Line #1
Activity ID: 1CAD71601 Description: Planning  &  Engineering  for  Set  60  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X60B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
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Activity Filter * Starts In FY *
4X60B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X60B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X60B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X60B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X60B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X60B2201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X60B2202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X60B2206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X60B2210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X60B2211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X60B2212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,900 2,90002,900

Total for Activity 1CAD71601: 62 1,307 63,328 67,536 68,1596232,900

Cost Element Skill Quantity UnitsCurve

Line Item 4X60B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X60B1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
Line Item 4X60B1206 - Develop EO & JHIT (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
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Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X60B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X60B1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
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WBS No: 1CAD60
Activity ID: 1CAD71601

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X60B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X60B2201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X60B2202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
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Activity ID: 1CAD71601

Activity Filter * Starts In FY *
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X60B2206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X60B2210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X60B2211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Activity Filter * Starts In FY *
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X60B2212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Ultra Backload 1,690.18 DollarsZDEPTCON 0000CONTINGENCY

1690.18 DollarsFactors
No DepartmentNONE Ultra Backload 1,210.22 DollarsZDEPTESC 0000ESCALATION

1210.22 DollarsFactors
Activity ID: 1CAD71603 Description: D & D Set 60, Rm 114, Line #1 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X601F01 Isolation of All Systems (Electrical) 1.00 each 125EE 125 2,958 0 2,958 4,0031,0440
4X601F03 Electrical (Rmvl of Conduit & Components) 1.00 each 1,036EE 1,036 24,099 0 24,099 32,6068,5070
4X601F05 Erect Scaffolding (Electrical) 1.00 each 18EE 18 419 0 419 5671480
4X602C04 Component Size Reduction (Ext LL Equipment) 1.00 each 435EE 435 9,922 0 9,922 13,4253,5030
4X602C06 Debris Prep and Bagout (Ext LL Equipment) 1.00 each 19EE 19 425 0 425 5751500
4X602F06 Component Size Reduction (Ext LL Equipment) 1.00 each 14EE 14 315 0 315 4271110
4X602F11 Duct Removal (Ext LL Equipment) 1.00 each 71EE 71 1,616 34 1,650 2,2215710
4X602G07 Initital Wrapping/Packaging (Ext LL Equipment) 1.00 each 138EE 138 3,137 0 3,137 4,2441,1070
4X603C04 Component Size Reduction (Int GB Equipment) 1.00 each 1,606EE 1,606 36,639 0 36,639 49,57312,9340
4X603C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 336EE 336 7,655 0 7,655 10,3572,7020
4X603C08 Remove Holdup (Int GB Equipment) 1.00 each 125EE 125 2,795 3,000 5,795 6,7829870
4X603F01 Isolation of All Systems (GB Overheat) 1.00 each 40EE 40 946 0 946 1,2803340
4X604F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 341EE 341 7,727 0 7,727 10,4542,7280
4X604F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 7,264EE 7,264 164,969 0 164,969 223,20458,2340
4X604F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 18EE 18 419 0 419 5671480
4X604F06 Component Size Reduction (Ext Pipe/Tru Equipment) 1.00 each 55EE 55 1,261 0 1,261 1,7064450
4X605C07 Remove Raschig Rings (Tanks/Raschig Rings) 1.00 each 1,106EE 1,106 25,224 0 25,224 34,1288,9040
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Activity Filter * Starts In FY *
4X605F02 Process Piping (Tanks/Raschig Rings) 1.00 each 202EE 202 4,592 0 4,592 6,2131,6210
4X605G02 Erect SSCs (Tanks/Raschig Rings) 1.00 each 355EE 355 8,123 5,058 13,181 16,0482,8680
4X605G04 Erect Scaffolding (Tanks/Raschig Rings) 1.00 each 55EE 55 1,257 0 1,257 1,7014440
4X605G05 Setup Rigging (Tanks/Raschig Rings) 1.00 each 4EE 4 85 0 85 115300
4X605G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 2,515EE 2,515 57,380 25,560 82,940 103,19520,2550
4X605G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 270EE 270 6,155 0 6,155 8,3272,1730
4X605G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 66EE 66 1,499 0 1,499 2,0285290
4X605G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 154EE 154 3,512 0 3,512 4,7521,2400
4X605G10 Recover Area (Tanks/Raschig Rings) 1.00 each 233EE 233 5,316 0 5,316 7,1931,8770
4X606C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 116EE 116 2,657 0 2,657 3,5949380
4X606C02 Glovebox Window Changes (GB/Misc Equipment) 1.00 each 20EE 20 451 0 451 6101590
4X606C03 Glove Replacements (GB/Misc Equipment) 1.00 each 1,203EE 1,203 26,991 0 26,991 36,5199,5280
4X606D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 43EE 43 973 0 973 1,3163430
4X606D02 Wipedowns (GB/Misc Equipment) 1.00 each 124EE 124 2,825 0 2,825 3,8239970
4X606F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 135EE 135 3,067 0 3,067 4,1491,0830
4X606F02 Process Piping (GB/Misc Equipment) 1.00 each 237EE 237 5,384 0 5,384 7,2851,9010
4X606F05 Erect Scaffolding (GB/Misc Equipment) 1.00 each 18EE 18 419 0 419 5671480
4X606F08 Sleeves (GB/Misc Equipment) 1.00 each 582EE 582 13,282 0 13,282 17,9704,6880
4X606G02 Erect SSCs (GB/Misc Equipment) 1.00 each 227EE 227 5,207 3,242 8,449 10,2881,8380
4X606G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 55EE 55 1,257 0 1,257 1,7014440
4X606G05 Setup Rigging (GB/Misc Equipment) 1.00 each 4EE 4 85 0 85 115300
4X606G06 Cutting Activity (GB/Misc Equipment) 1.00 each 3,798EE 3,798 86,643 38,596 125,239 155,82430,5850
4X606G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 328EE 328 7,474 0 7,474 10,1122,6380
4X606G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 131EE 131 2,998 0 2,998 4,0561,0580
4X606G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 349EE 349 7,957 0 7,957 10,7662,8090
4X606G10 Recover Area (GB/Misc Equipment) 1.00 each 149EE 149 3,408 0 3,408 4,6111,2030
4X60I01 Set 60  Waste Containers 1.00 each 0EE 0 0 45,862 45,862 45,86200
4X60I02 Set 60  Waste Operations 1.00 each 2,194EE 2,194 50,046 0 50,046 67,71217,6660
4X60J01 Set 60 Support Services 150.00 day 0EE 0 0 135,675 135,675 135,67500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 128,243 128,2430128,243

Total for Activity 1CAD71603: 26,315 599,571 257,026 984,841 1,196,489211,649128,243

Cost Element Skill Quantity UnitsCurve

Line Item 4X601F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 13.29 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours 0.763 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.66 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X601F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 399.17 HoursKC10H750 C020STRAIGHT TIME BASE

399.17 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 374.26 HoursKC10H750 C120STRAIGHT TIME BASE

519.8 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 89.84 HoursKC10H750 T050STRAIGHT TIME BASE
141.86 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 79.83 HoursKC10H751 C020OVERTIME BASE & PRE.
399.17 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 74.85 HoursKC10H751 C120OVERTIME BASE & PRE.
519.8 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 17.97 HoursKC10H751 T050OVERTIME BASE & PRE.
141.86 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X601F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.85 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.37 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X602C04 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 281.18 HoursKC10H750 C120STRAIGHT TIME BASE

390.53 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 81.34 HoursKC10H750 T050STRAIGHT TIME BASE
128.44 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 56.24 HoursKC10H751 C120OVERTIME BASE & PRE.
390.53 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 16.27 HoursKC10H751 T050OVERTIME BASE & PRE.
128.44 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X602C06 - Debris Prep and Bagout (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 12.92 HoursKC10H750 C120STRAIGHT TIME BASE

17.95 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.62 HoursKC10H750 T050STRAIGHT TIME BASE
4.13 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.58 HoursKC10H751 C120OVERTIME BASE & PRE.
17.95 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.52 HoursKC10H751 T050OVERTIME BASE & PRE.
4.13 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X602F06 - Component Size Reduction (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD60
Activity ID: 1CAD71603

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.81 HoursKC10H750 C120STRAIGHT TIME BASE

12.23 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.72 HoursKC10H750 T050STRAIGHT TIME BASE
4.29 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.76 HoursKC10H751 C120OVERTIME BASE & PRE.
12.23 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.54 HoursKC10H751 T050OVERTIME BASE & PRE.
4.29 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X602F11 - Duct Removal (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 50.13 HoursKC10H750 C120STRAIGHT TIME BASE

69.62 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.94 HoursKC10H750 T050STRAIGHT TIME BASE
14.11 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 10.03 HoursKC10H751 C120OVERTIME BASE & PRE.
69.62 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.79 HoursKC10H751 T050OVERTIME BASE & PRE.
14.11 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 33.88 DollarsK281SA5C 0000SUPPLIES
242 Linear Feet 0.14 Dollars Per Linear FootFactors

Line Item 4X602G07 - Initital Wrapping/Packaging (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 77.67 HoursKC10H750 C120STRAIGHT TIME BASE

107.88 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 36.92 HoursKC10H750 T050STRAIGHT TIME BASE
58.3 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 15.53 HoursKC10H751 C120OVERTIME BASE & PRE.
107.88 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 7.38 HoursKC10H751 T050OVERTIME BASE & PRE.
58.3 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X603C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,030.51 HoursKC10H750 C120STRAIGHT TIME BASE

1431.27 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 308.13 HoursKC10H750 T050STRAIGHT TIME BASE
486.55 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 206.10 HoursKC10H751 C120OVERTIME BASE & PRE.
1431.27 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 61.63 HoursKC10H751 T050OVERTIME BASE & PRE.
486.55 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X603C06 - Debris Prep and Bagout (Int GB Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
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Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 232.65 HoursKC10H750 C120STRAIGHT TIME BASE

323.12 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 47.05 HoursKC10H750 T050STRAIGHT TIME BASE
74.3 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 46.53 HoursKC10H751 C120OVERTIME BASE & PRE.
323.12 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 9.41 HoursKC10H751 T050OVERTIME BASE & PRE.
74.3 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X603C08 - Remove Holdup (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 102.00 HoursKC10H750 R010STRAIGHT TIME BASE

102 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.22 HoursKC10H750 T050STRAIGHT TIME BASE

3.5 Hours 0.763 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 20.40 HoursKC10H751 R010OVERTIME BASE & PRE.
102 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.44 HoursKC10H751 T050OVERTIME BASE & PRE.
3.5 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 3,000.00 DollarsK281SA5C 0000SUPPLIES
1500 Per POC 2 Pipe Overpack Component (POC)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X603F01 - Isolation of All Systems (GB Overheat)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersELECTRICIANS Ultra Backload 30.29 HoursKC10H750 C020STRAIGHT TIME BASE

30.29 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.95 HoursKC10H750 T050STRAIGHT TIME BASE

4.66 Hours 0.763 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 6.06 HoursKC10H751 C020OVERTIME BASE & PRE.
30.29 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.59 HoursKC10H751 T050OVERTIME BASE & PRE.
4.66 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X604F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 222.94 HoursKC10H750 C120STRAIGHT TIME BASE

309.64 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 19.00 HoursKC10H750 L060STRAIGHT TIME BASE
19 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 42.09 HoursKC10H750 T050STRAIGHT TIME BASE
66.46 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 44.59 HoursKC10H751 C120OVERTIME BASE & PRE.
309.64 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 3.80 HoursKC10H751 L060OVERTIME BASE & PRE.
19 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.42 HoursKC10H751 T050OVERTIME BASE & PRE.
66.46 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X604F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4,315.49 HoursKC10H750 C120STRAIGHT TIME BASE

5993.73 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 291.69 HoursKC10H750 L060STRAIGHT TIME BASE
291.69 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1,446.23 HoursKC10H750 T050STRAIGHT TIME BASE
2283.67 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 863.10 HoursKC10H751 C120OVERTIME BASE & PRE.
5993.73 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 58.34 HoursKC10H751 L060OVERTIME BASE & PRE.
291.69 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 289.25 HoursKC10H751 T050OVERTIME BASE & PRE.
2283.67 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X604F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.85 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.37 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X604F06 - Component Size Reduction (Ext Pipe/Tru Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 35.21 HoursKC10H750 C120STRAIGHT TIME BASE

48.9 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.87 HoursKC10H750 T050STRAIGHT TIME BASE
17.16 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 7.04 HoursKC10H751 C120OVERTIME BASE & PRE.
48.9 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.17 HoursKC10H751 T050OVERTIME BASE & PRE.
17.16 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X605C07 - Remove Raschig Rings (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 537.88 HoursKC10H750 C120STRAIGHT TIME BASE

747.06 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 383.53 HoursKC10H750 T050STRAIGHT TIME BASE
605.61 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 107.58 HoursKC10H751 C120OVERTIME BASE & PRE.
747.06 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 76.71 HoursKC10H751 T050OVERTIME BASE & PRE.
605.61 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X605F02 - Process Piping (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 120.13 HoursKC10H750 C120STRAIGHT TIME BASE

166.85 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 8.12 HoursKC10H750 L060STRAIGHT TIME BASE

8.12 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 40.26 HoursKC10H750 T050STRAIGHT TIME BASE

63.57 Hours 0.763 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 24.03 HoursKC10H751 C120OVERTIME BASE & PRE.
166.85 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 1.62 HoursKC10H751 L060OVERTIME BASE & PRE.
8.12 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.05 HoursKC10H751 T050OVERTIME BASE & PRE.
63.57 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X605G02 - Erect SSCs (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 31.50 HoursKC10H750 C020STRAIGHT TIME BASE

31.5 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 213.26 HoursKC10H750 C120STRAIGHT TIME BASE

296.19 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 50.69 HoursKC10H750 T050STRAIGHT TIME BASE
80.04 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 6.30 HoursKC10H751 C020OVERTIME BASE & PRE.
31.5 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 42.65 HoursKC10H751 C120OVERTIME BASE & PRE.
296.19 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.14 HoursKC10H751 T050OVERTIME BASE & PRE.
80.04 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 5,057.52 DollarsK281SA5C 0000SUPPLIES
3.12 SSCs 1621 Per SSCFactors

Line Item 4X605G04 - Erect Scaffolding (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
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Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 40.39 HoursKC10H750 C120STRAIGHT TIME BASE

56.1 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.54 HoursKC10H750 T050STRAIGHT TIME BASE
8.75 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.08 HoursKC10H751 C120OVERTIME BASE & PRE.
56.1 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.11 HoursKC10H751 T050OVERTIME BASE & PRE.
8.75 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X605G05 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.11 HoursKC10H750 C120STRAIGHT TIME BASE

4.32 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.62 HoursKC10H751 C120OVERTIME BASE & PRE.
4.32 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X605G06 - Cutting Activity (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,259.86 HoursKC10H750 C120STRAIGHT TIME BASE

3314.03 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 836.19 HoursKC10H750 T050STRAIGHT TIME BASE
2098.87 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors
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WBS No: 1CAD60
Activity ID: 1CAD71603

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 251.97 HoursKC10H751 C120OVERTIME BASE & PRE.

3314.03 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 167.24 HoursKC10H751 T050OVERTIME BASE & PRE.
2098.87 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Ultra Backload 25,560.00 DollarsK281SA5C 0000SUPPLIES
600 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X605G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 143.54 HoursKC10H750 C120STRAIGHT TIME BASE

302.06 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 81.30 HoursKC10H750 T050STRAIGHT TIME BASE
163.25 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 28.71 HoursKC10H751 C120OVERTIME BASE & PRE.
302.06 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 16.26 HoursKC10H751 T050OVERTIME BASE & PRE.
163.25 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X605G08 - In Progress Area Decon (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 36.64 HoursKC10H750 C120STRAIGHT TIME BASE

77.1 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 18.12 HoursKC10H750 T050STRAIGHT TIME BASE
36.38 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors
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WBS No: 1CAD60
Activity ID: 1CAD71603

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 7.33 HoursKC10H751 C120OVERTIME BASE & PRE.

77.1 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.62 HoursKC10H751 T050OVERTIME BASE & PRE.
36.38 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X605G09 - Structural Support Removal (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 101.15 HoursKC10H750 C120STRAIGHT TIME BASE

140.48 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 27.17 HoursKC10H750 T050STRAIGHT TIME BASE
42.91 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 20.23 HoursKC10H751 C120OVERTIME BASE & PRE.
140.48 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.43 HoursKC10H751 T050OVERTIME BASE & PRE.
42.91 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X605G10 - Recover Area (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 138.94 HoursKC10H750 C120STRAIGHT TIME BASE

192.97 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 55.29 HoursKC10H750 T050STRAIGHT TIME BASE
87.31 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 27.79 HoursKC10H751 C120OVERTIME BASE & PRE.
192.97 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

6/29/00 2:32:15 PMPage 273 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD60
Activity ID: 1CAD71603

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.06 HoursKC10H751 T050OVERTIME BASE & PRE.

87.31 Hours 0.763 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X606C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 62.34 HoursKC10H750 C120STRAIGHT TIME BASE

86.59 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 34.70 HoursKC10H750 T050STRAIGHT TIME BASE
54.8 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 12.47 HoursKC10H751 C120OVERTIME BASE & PRE.
86.59 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 6.94 HoursKC10H751 T050OVERTIME BASE & PRE.
54.8 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X606C02 - Glovebox Window Changes (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 13.67 HoursKC10H750 C120STRAIGHT TIME BASE

18.99 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.81 HoursKC10H750 T050STRAIGHT TIME BASE
4.43 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.73 HoursKC10H751 C120OVERTIME BASE & PRE.
18.99 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.56 HoursKC10H751 T050OVERTIME BASE & PRE.
4.43 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X606C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 819.88 HoursKC10H750 R010STRAIGHT TIME BASE

819.88 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 182.96 HoursKC10H750 T050STRAIGHT TIME BASE

288.9 Hours 0.763 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 163.98 HoursKC10H751 R010OVERTIME BASE & PRE.
819.88 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 36.59 HoursKC10H751 T050OVERTIME BASE & PRE.
288.9 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X606D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 27.34 HoursKC10H750 C120STRAIGHT TIME BASE

37.97 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.19 HoursKC10H750 T050STRAIGHT TIME BASE
12.94 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 5.47 HoursKC10H751 C120OVERTIME BASE & PRE.
37.97 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.64 HoursKC10H751 T050OVERTIME BASE & PRE.
12.94 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X606D02 - Wipedowns (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 103.26 HoursKC10H750 C120STRAIGHT TIME BASE

143.41 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 20.65 HoursKC10H751 C120OVERTIME BASE & PRE.
143.41 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X606F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 81.81 HoursKC10H750 C120STRAIGHT TIME BASE

113.63 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 4.00 HoursKC10H750 L060STRAIGHT TIME BASE
4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 26.59 HoursKC10H750 T050STRAIGHT TIME BASE
41.98 hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 16.36 HoursKC10H751 C120OVERTIME BASE & PRE.
113.63 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 0.80 HoursKC10H751 L060OVERTIME BASE & PRE.
4 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.32 HoursKC10H751 T050OVERTIME BASE & PRE.
41.98 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X606F02 - Process Piping (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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WBS No: 1CAD60
Activity ID: 1CAD71603

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 140.85 HoursKC10H750 C120STRAIGHT TIME BASE
195.62 Hours

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 9.52 HoursKC10H750 L060STRAIGHT TIME BASE
9.52 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 47.20 HoursKC10H750 T050STRAIGHT TIME BASE
74.53 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 28.17 HoursKC10H751 C120OVERTIME BASE & PRE.
195.62 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 1.90 HoursKC10H751 L060OVERTIME BASE & PRE.
9.52 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 9.44 HoursKC10H751 T050OVERTIME BASE & PRE.
74.53 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X606F05 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.85 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.37 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X606F08 - Sleeves (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 422.54 HoursKC10H750 C120STRAIGHT TIME BASE
586.86 Hours

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 62.77 HoursKC10H750 T050STRAIGHT TIME BASE
99.11 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 84.51 HoursKC10H751 C120OVERTIME BASE & PRE.
586.86 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 12.55 HoursKC10H751 T050OVERTIME BASE & PRE.
99.11 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X606G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 20.19 HoursKC10H750 C020STRAIGHT TIME BASE

20.19 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 136.71 HoursKC10H750 C120STRAIGHT TIME BASE

189.87 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 32.49 HoursKC10H750 T050STRAIGHT TIME BASE
51.31 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 4.04 HoursKC10H751 C020OVERTIME BASE & PRE.
20.19 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 27.34 HoursKC10H751 C120OVERTIME BASE & PRE.
189.87 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 6.50 HoursKC10H751 T050OVERTIME BASE & PRE.
51.31 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 3,242.00 DollarsK281SA5C 0000SUPPLIES
2 SSCs 1621 Per SSCFactors

Line Item 4X606G04 - Erect Scaffolding (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 40.39 HoursKC10H750 C120STRAIGHT TIME BASE

56.1 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.54 HoursKC10H750 T050STRAIGHT TIME BASE
8.75 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.08 HoursKC10H751 C120OVERTIME BASE & PRE.
56.1 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.11 HoursKC10H751 T050OVERTIME BASE & PRE.
8.75 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X606G05 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.11 HoursKC10H750 C120STRAIGHT TIME BASE

4.32 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.62 HoursKC10H751 C120OVERTIME BASE & PRE.
4.32 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X606G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,902.39 HoursKC10H750 C120STRAIGHT TIME BASE

5004.18 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1,262.65 HoursKC10H750 T050STRAIGHT TIME BASE
3169.29 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors
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WBS No: 1CAD60
Activity ID: 1CAD71603

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 380.48 HoursKC10H751 C120OVERTIME BASE & PRE.

5004.18 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 252.53 HoursKC10H751 T050OVERTIME BASE & PRE.
3169.29 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Ultra Backload 38,595.60 DollarsK281SA5C 0000SUPPLIES
906 Linear Feet 42.6 Per Linear Feet (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X606G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 174.30 HoursKC10H750 C120STRAIGHT TIME BASE

366.79 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 98.72 HoursKC10H750 T050STRAIGHT TIME BASE
198.23 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 34.86 HoursKC10H751 C120OVERTIME BASE & PRE.
366.79 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 19.74 HoursKC10H751 T050OVERTIME BASE & PRE.
198.23 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X606G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 73.27 HoursKC10H750 C120STRAIGHT TIME BASE

154.19 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 36.23 HoursKC10H750 T050STRAIGHT TIME BASE
72.76 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors
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Activity ID: 1CAD71603

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.65 HoursKC10H751 C120OVERTIME BASE & PRE.

154.19 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 7.25 HoursKC10H751 T050OVERTIME BASE & PRE.
72.76 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X606G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 229.15 HoursKC10H750 C120STRAIGHT TIME BASE

318.27 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 61.57 HoursKC10H750 T050STRAIGHT TIME BASE
97.22 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 45.83 HoursKC10H751 C120OVERTIME BASE & PRE.
318.27 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 12.31 HoursKC10H751 T050OVERTIME BASE & PRE.
97.22 Hours 0.763 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X606G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 89.06 HoursKC10H750 C120STRAIGHT TIME BASE

123.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 35.45 HoursKC10H750 T050STRAIGHT TIME BASE
55.97 Hours 0.763 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.81 HoursKC10H751 C120OVERTIME BASE & PRE.
123.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 7.09 HoursKC10H751 T050OVERTIME BASE & PRE.

55.97 Hours 0.763 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X60I01 - Set 60  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Ultra Backload 7,467.20 DollarsK281SA5C 0000SUPPLIES

65 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Ultra Backload 0.00 DollarsK281SA5C 0000SUPPLIES

0.11 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Ultra Backload 9,205.50 DollarsK281SA5C 0000SUPPLIES

25 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Ultra Backload 29,189.34 DollarsK281SA5C 0000SUPPLIES

23 TRU SWBs 1353.42 Dollars Per SWB
0.9377 Summit Factor Plasma Arc

Factors

Line Item 4X60I02 - Set 60  Waste Operations
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 533.52 HoursKC10H750 C120STRAIGHT TIME BASE

65 Drums 11.4 Hours Per Drum
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 10.93 HoursKC10H750 C120STRAIGHT TIME BASE
0.11 LL Cargo Vans 138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 499.50 HoursKC10H750 C120STRAIGHT TIME BASE
25 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 534.06 HoursKC10H750 C120STRAIGHT TIME BASE
23 TRU SWBs 32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 97.11 HoursKC10H750 T050STRAIGHT TIME BASE
65 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 93.38 HoursKC10H750 T050STRAIGHT TIME BASE
25 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors
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771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 57.27 HoursKC10H750 T050STRAIGHT TIME BASE

23 TRU SWBs 3 Hours Per SWB
0.83 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.88 HoursKC10H750 T050STRAIGHT TIME BASE
0.11 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 106.70 HoursKC10H751 C120OVERTIME BASE & PRE.
65 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.19 HoursKC10H751 C120OVERTIME BASE & PRE.
0.11 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 99.90 HoursKC10H751 C120OVERTIME BASE & PRE.
25 LL Crates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 106.81 HoursKC10H751 C120OVERTIME BASE & PRE.
23 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 19.42 HoursKC10H751 T050OVERTIME BASE & PRE.
65 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.58 HoursKC10H751 T050OVERTIME BASE & PRE.
0.11 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 18.67 HoursKC10H751 T050OVERTIME BASE & PRE.
25 LL Crates 0.2 20% Overtime Factor4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.45 HoursKC10H751 T050OVERTIME BASE & PRE.
23 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X60J01 - Set 60 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Ultra Backload 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Ultra Backload 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Ultra Backload 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Ultra Backload 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
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RMRS SalariedINDUSTRIAL HYGIENISTS Ultra Backload 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Ultra Backload 86,414.70 DollarsZDEPTCON 0000CONTINGENCY

86414.7 DollarsFactors
No DepartmentNONE Ultra Backload 41,828.64 DollarsZDEPTESC 0000ESCALATION

41828.6 DollarsFactors
WBS No: 1CAD61 Title: Set 61 - Rm 141, 114/114A GB #3-5, 5A, 9
Activity ID: 1CAD71611 Description: Planning  &  Engineering  for  Set  61  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X61B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X61B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X61B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X61B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X61B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X61B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X61B2201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X61B2202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X61B2206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X61B2210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X61B2211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X61B2212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X61B3201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X61B3202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X61B3206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X61B3210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X61B3211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X61B3212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X61B4201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X61B4202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X61B4206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X61B4210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X61B4211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X61B4212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X61B5201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X61B5202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X61B5206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X61B5210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X61B5211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X61B5212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X61B6201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X61B6202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X61B6206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X61B6210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X61B6211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X61B6212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X61B7201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X61B7202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X61B7206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
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Activity Filter * Starts In FY *
4X61B7210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X61B7211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X61B7212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X61B8201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X61B8202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X61B8206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X61B8210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X61B8211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X61B8212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X61B9201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X61B9202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X61B9206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X61B9210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X61B9211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X61B9212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X61BA201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X61BA202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X61BA206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X61BA210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X61BA211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X61BA212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X61BB201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X61BB202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X61BB206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X61BB210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X61BB211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X61BB212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X61C1201 Develop IWCP (Balance) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X61C1202 Develop JHA/Conduct Walkdown (Balance) 1.00 each 24EE 24 502 1,620 2,122 2,3612390
4X61C1206 Develop EO & JHIT (Balance) 1.00 each 0EE 0 0 10,800 10,800 10,80000
4X61C1210 Conduct IWCP/EO Review (Balance) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X61C1211 Incorporate IWCP/EO Comments (Balance) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X61C1212 Conduct PRC Rev/Approval (Balance) 1.00 each 0EE 0 0 2,307 2,307 2,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,409 20,409020,409

Total for Activity 1CAD71611: 374 7,841 373,376 401,625 405,3663,74020,409

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
Line Item 4X61B1202 - Develop JHA/Conduct Walkdown (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
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Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
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Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B2201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B2202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B2206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B2210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71611

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B2211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B2212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4X61B3201 - Develop IWCP (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71611

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B3202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B3206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors
Line Item 4X61B3210 - Conduct IWCP/EO Review (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71611

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B3211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B3212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71611

Activity Filter * Starts In FY *
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B4201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B4202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B4206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71611

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B4210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B4211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B4212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71611

Activity Filter * Starts In FY *
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B5201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B5202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
Line Item 4X61B5206 - Develop EO & JHIT (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71611

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B5210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B5211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4X61B5212 - Conduct PRC Rev/Approval (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71611

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B6201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B6202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71611

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B6206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B6210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B6211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71611

Activity Filter * Starts In FY *
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B6212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B7201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B7202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71611

Activity Filter * Starts In FY *
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B7206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B7210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Line Item 4X61B7211 - Incorporate IWCP/EO Comments (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71611

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B7212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B8201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B8202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71611

Activity Filter * Starts In FY *
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B8206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B8210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Line Item 4X61B8211 - Incorporate IWCP/EO Comments (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71611

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B8212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B9201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
Line Item 4X61B9202 - Develop JHA/Conduct Walkdown (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71611

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B9206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B9210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71611

Activity Filter * Starts In FY *
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B9211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61B9212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61BA201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71611

Activity Filter * Starts In FY *
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61BA202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61BA206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61BA210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71611

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61BA211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61BA212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4X61BB201 - Develop IWCP (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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WBS No: 1CAD61
Activity ID: 1CAD71611

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61BB202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61BB206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors
Line Item 4X61BB210 - Conduct IWCP/EO Review (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61BB211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61BB212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
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WBS No: 1CAD61
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Activity Filter * Starts In FY *
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61C1201 - Develop IWCP (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61C1202 - Develop JHA/Conduct Walkdown (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61C1206 - Develop EO & JHIT (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 10,800.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

10800 Dollars EngineerFactors
Line Item 4X61C1210 - Conduct IWCP/EO Review (Balance)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
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WBS No: 1CAD61
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61C1211 - Incorporate IWCP/EO Comments (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X61C1212 - Conduct PRC Rev/Approval (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
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Activity ID: 1CAD71611

Activity Filter * Starts In FY *
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,313.97 DollarsZDEPTCON 0000CONTINGENCY

12314 DollarsFactors
No DepartmentNONE Linear 8,094.78 DollarsZDEPTESC 0000ESCALATION

8094.78 DollarsFactors
Activity ID: 1CAD71613 Description: Hammock :  1CAD716131  &  1CAD716132  resources Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X051F01 Isolation of All Systems (Electrical) 1.00 each 130EE 130 3,071 0 3,071 4,2151,1430
4X051F05 Erect Scaffolding (Electrical) 1.00 each 19EE 19 435 0 435 5971620
4X052F06 Component Size Reduction (Ext LL Equipment) 1.00 each 45EE 45 1,015 0 1,015 1,3933780
4X052G02 Erect SSCs  (Ext LL Equipment) 1.00 each 120EE 120 2,742 1,621 4,363 5,3831,0200
4X052G07 Initital Wrapping/Packaging (Ext LL Equipment) 1.00 each 6EE 6 142 0 142 194530
4X052G08 In Progress Area Decon (Ext LL Equipment) 1.00 each 630EE 630 14,370 0 14,370 19,7185,3480
4X052G10 Recover Area (Ext LL Equipment) 1.00 each 81EE 81 1,855 0 1,855 2,5456900
4X056D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 30EE 30 695 0 695 9542590
4X081F01 Isolation of All Systems (Electrical) 1.00 each 130EE 130 3,071 0 3,071 4,2151,1430
4X081F03 Electrical (Rmvl of Conduit & Components) 1.00 each 1,836EE 1,836 42,696 0 42,696 58,58615,8910
4X081F04 Setup Rigging (Electrical) 1.00 each 1EE 1 28 0 28 39110
4X081F05 Erect Scaffolding (Electrical) 1.00 each 19EE 19 435 0 435 5971620
4X081F06 Component Size Reduction (Electrical) 1.00 each 45EE 45 1,015 0 1,015 1,3933780
4X082F01 Isolation of All Systems (Ext LL Equipment) 1.00 each 38EE 38 851 0 851 1,1683170
4X082F02 Process Piping (Ext LL Equipment) 1.00 each 75EE 75 1,702 0 1,702 2,3356330
4X082F04 Setup Rigging (Ext LL Equipment) 1.00 each 2EE 2 57 0 57 78210
4X082F05 Erect Scaffolding (Ext LL Equipment) 1.00 each 19EE 19 435 0 435 5971620
4X082F06 Component Size Reduction (Ext LL Equipment) 1.00 each 564EE 564 12,861 0 12,861 17,6484,7870
4X082F08 Sleeves (Ext LL Equipment) 1.00 each 71EE 71 1,625 0 1,625 2,2306050
4X082G02 Erect SSCs  (Ext LL Equipment) 1.00 each 359EE 359 8,226 4,863 13,089 16,1503,0620
4X082G06 Cutting Activity (Ext LL Equipment) 1.00 each 1,519EE 1,519 34,657 7,838 42,495 55,39412,8990
4X082G07 Initial Wrapping/Packaging (Ext LL Equipment) 1.00 each 139EE 139 3,175 0 3,175 4,3571,1820
4X082G08 In Progress Area Decon (Ext LL Equipment) 1.00 each 129EE 129 2,933 0 2,933 4,0241,0920
4X082G09 Structural Support Removal (Ext LL Equipment) 1.00 each 41EE 41 936 0 936 1,2843480
4X082G10 Recover Area (Ext LL Equipment) 1.00 each 244EE 244 5,564 0 5,564 7,6352,0710
4X083C04 Component Size Reduction (Int GB Equipment) 1.00 each 1,484EE 1,484 33,857 0 33,857 46,45812,6010
4X083C05 Unique Components (Int GB Equipment) 1.00 each 59EE 59 1,353 0 1,353 1,8565030
4X083C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 229EE 229 5,221 0 5,221 7,1641,9430
4X083C08 Remove Holdup (Int GB Equipment) 1.00 each 944EE 944 21,105 22,500 43,605 51,4607,8550
4X083F01 Isolation of All Systems (GB Overheat) 1.00 each 41EE 41 971 0 971 1,3323610
4X084F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 150EE 150 3,404 0 3,404 4,6711,2670
4X084F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 861EE 861 19,570 0 19,570 26,8537,2840
4X084F04 Setup Rigging (Ext Pipe/TRU Equipment) 1.00 each 1EE 1 28 0 28 39110
4X084F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 19EE 19 435 0 435 5971620
4X084F06 Component Size Reduction (Ext Pipe/Tru Equipment) 1.00 each 853EE 853 19,460 0 19,460 26,7037,2430
4X085F01 Isolation of All Systems (Tanks/Raschig Rings) 1.00 each 38EE 38 851 0 851 1,1683170
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Activity Filter * Starts In FY *
4X085F02 Process Piping (Tanks/Raschig Rings) 1.00 each 37EE 37 851 0 851 1,1683170
4X085F08 Sleeves (Tanks/Raschig Rings) 1.00 each 36EE 36 813 0 813 1,1153020
4X086C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 65EE 65 1,476 0 1,476 2,0255490
4X086C03 Glove Replacements (GB/Misc Equipment) 1.00 each 1,180EE 1,180 26,907 0 26,907 36,92210,0150
4X086D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 76EE 76 1,737 0 1,737 2,3846470
4X086D02 Wipedowns (GB/Misc Equipment) 1.00 each 141EE 141 3,208 0 3,208 4,4021,1940
4X086F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 290EE 290 6,585 0 6,585 9,0362,4510
4X086F02 Process Piping (GB/Misc Equipment) 1.00 each 187EE 187 4,254 0 4,254 5,8381,5830
4X086F04 Setup Rigging (GB/Misc Equipment) 1.00 each 1EE 1 28 0 28 39110
4X086F05 Erect Scaffolding (GB/Misc Equipment) 1.00 each 38EE 38 869 0 869 1,1933240
4X086F06 Component Size Reduction (GB/Misc Equipment) 1.00 each 223EE 223 5,077 0 5,077 6,9661,8890
4X086F08 Sleeves (GB/Misc Equipment) 1.00 each 285EE 285 6,502 0 6,502 8,9212,4200
4X086G02 Erect SSCs (GB/Misc Equipment) 1.00 each 1,077EE 1,077 24,677 14,589 39,266 48,4509,1850
4X086G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 38EE 38 869 0 869 1,1933240
4X086G05 Setup Rigging (GB/Misc Equipment) 1.00 each 1EE 1 28 0 28 39110
4X086G06 Cutting Activity (GB/Misc Equipment) 1.00 each 3,492EE 3,492 79,662 35,486 115,148 144,79829,6500
4X086G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 391EE 391 8,924 0 8,924 12,2463,3220
4X086G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 222EE 222 5,058 0 5,058 6,9411,8830
4X086G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 303EE 303 6,902 0 6,902 9,4712,5690
4X086G10 Recover Area (GB/Misc Equipment) 1.00 each 732EE 732 16,693 0 16,693 22,9066,2130
4X091F01 Isolation of All Systems (Electrical) 1.00 each 130EE 130 3,071 0 3,071 4,2151,1430
4X091F03 Electrical (Rmvl of Conduit & Components) 1.00 each 729EE 729 16,960 0 16,960 23,2736,3130
4X091F05 Erect Scaffolding (Electrical) 1.00 each 19EE 19 435 0 435 5971620
4X092F01 Isolation of All Systems (Ext LL Equipment) 1.00 each 56EE 56 1,276 0 1,276 1,7524750
4X092F02 Process Piping (Ext LL Equipment) 1.00 each 307EE 307 6,977 0 6,977 9,5742,5970
4X093C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 46EE 46 1,044 0 1,044 1,4333890
4X093F01 Isolation of All Systems (GB Overheat) 1.00 each 82EE 82 1,942 0 1,942 2,6647230
4X094F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 94EE 94 2,128 0 2,128 2,9197920
4X094F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 1,056EE 1,056 23,994 0 23,994 32,9248,9300
4X094F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 19EE 19 435 0 435 5971620
4X094F06 Component Size Reduction (Ext Pipe/Tru Equipment) 1.00 each 82EE 82 1,861 0 1,861 2,5546930
4X095F04 Setup Rigging (Tanks/Raschig Rings) 1.00 each 1EE 1 28 0 28 39110
4X095F06 Component Size Reduction (Tanks/Raschig Rings) 1.00 each 89EE 89 2,031 0 2,031 2,7877560
4X095F08 Sleeves (Tanks/Raschig Rings) 1.00 each 214EE 214 4,876 0 4,876 6,6911,8150
4X095G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 4EE 4 88 0 88 121330
4X095G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 15EE 15 351 0 351 4811310
4X096C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 259EE 259 5,904 0 5,904 8,1012,1970
4X096C03 Glove Replacements (GB/Misc Equipment) 1.00 each 295EE 295 6,727 0 6,727 9,2312,5040
4X096C05 Unique Components (GB/Misc Equipment) 1.00 each 297EE 297 6,763 0 6,763 9,2812,5170
4X096C06 Debris Prep and Bagout (GB/Misc Equipment) 1.00 each 252EE 252 5,743 0 5,743 7,8812,1380
4X096D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 61EE 61 1,390 0 1,390 1,9075170
4X096D02 Wipedowns (GB/Misc Equipment) 1.00 each 33EE 33 748 0 748 1,0272780
4X096F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 579EE 579 13,171 0 13,171 18,0734,9020
4X096F02 Process Piping (GB/Misc Equipment) 1.00 each 90EE 90 2,042 0 2,042 2,8027600
4X096F04 Setup Rigging (GB/Misc Equipment) 1.00 each 2EE 2 57 0 57 78210
4X096F05 Erect Scaffolding (GB/Misc Equipment) 1.00 each 19EE 19 435 0 435 5971620
4X096F08 Sleeves (GB/Misc Equipment) 1.00 each 214EE 214 4,876 0 4,876 6,6911,8150
4X096G02 Erect SSCs (GB/Misc Equipment) 1.00 each 479EE 479 10,967 6,484 17,451 21,5334,0820
4X096G05 Setup Rigging (GB/Misc Equipment) 1.00 each 1EE 1 28 0 28 39110
4X096G06 Cutting Activity (GB/Misc Equipment) 1.00 each 968EE 968 22,091 9,841 31,932 40,1548,2220
4X096G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 85EE 85 1,934 0 1,934 2,6547200
4X096G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 49EE 49 1,124 0 1,124 1,5434180
4X096G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 62EE 62 1,404 0 1,404 1,9265220
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Activity Filter * Starts In FY *
4X096G10 Recover Area (GB/Misc Equipment) 1.00 each 325EE 325 7,419 0 7,419 10,1812,7610
4X101F01 Isolation of All Systems (Electrical) 1.00 each 130EE 130 3,071 0 3,071 4,2151,1430
4X101F03 Electrical (Rmvl of Conduit & Components) 1.00 each 807EE 807 18,749 0 18,749 25,7286,9780
4X101F05 Erect Scaffolding (Electrical) 1.00 each 19EE 19 435 0 435 5971620
4X103C04 Component Size Reduction (Int GB Equipment) 1.00 each 1,068EE 1,068 24,366 0 24,366 33,4359,0690
4X103C05 Unique Components (Int GB Equipment) 1.00 each 104EE 104 2,367 0 2,367 3,2488810
4X103C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 327EE 327 7,459 0 7,459 10,2352,7760
4X103F01 Isolation of All Systems (GB Overheat) 1.00 each 123EE 123 2,912 0 2,912 3,9961,0840
4X104F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 300EE 300 6,808 0 6,808 9,3422,5340
4X104F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 4,187EE 4,187 95,125 0 95,125 130,53035,4050
4X104F04 Setup Rigging (Ext Pipe/TRU Equipment) 1.00 each 1EE 1 28 0 28 39110
4X104F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 19EE 19 435 0 435 5971620
4X105G02 Erect SSCs (Tanks/Raschig Rings) 1.00 each 341EE 341 7,814 4,620 12,434 15,3422,9080
4X105G04 Erect Scaffolding (Tanks/Raschig Rings) 1.00 each 19EE 19 435 0 435 5971620
4X105G05 Setup Rigging (Tanks/Raschig Rings) 1.00 each 2EE 2 57 0 57 78210
4X105G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 679EE 679 15,493 6,901 22,394 28,1605,7660
4X105G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 93EE 93 2,110 0 2,110 2,8967850
4X105G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 66EE 66 1,499 0 1,499 2,0575580
4X105G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 605EE 605 13,803 0 13,803 18,9415,1370
4X105G10 Recover Area (Tanks/Raschig Rings) 1.00 each 232EE 232 5,286 0 5,286 7,2541,9680
4X106C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 65EE 65 1,476 0 1,476 2,0255490
4X106C03 Glove Replacements (GB/Misc Equipment) 1.00 each 524EE 524 11,959 0 11,959 16,4094,4510
4X106D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 46EE 46 1,042 0 1,042 1,4303880
4X106D02 Wipedowns (GB/Misc Equipment) 1.00 each 59EE 59 1,343 0 1,343 1,8435000
4X106F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 290EE 290 6,585 0 6,585 9,0362,4510
4X106F02 Process Piping (GB/Misc Equipment) 1.00 each 75EE 75 1,702 0 1,702 2,3356330
4X106F08 Sleeves (GB/Misc Equipment) 1.00 each 178EE 178 4,064 0 4,064 5,5761,5120
4X106G02 Erect SSCs (GB/Misc Equipment) 1.00 each 449EE 449 10,282 6,079 16,361 20,1883,8270
4X106G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 38EE 38 869 0 869 1,1933240
4X106G06 Cutting Activity (GB/Misc Equipment) 1.00 each 1,891EE 1,891 43,130 19,213 62,343 78,39616,0530
4X106G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 152EE 152 3,473 0 3,473 4,7661,2930
4X106G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 99EE 99 2,248 0 2,248 3,0858370
4X106G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 300EE 300 6,843 0 6,843 9,3902,5470
4X106G10 Recover Area (GB/Misc Equipment) 1.00 each 305EE 305 6,956 0 6,956 9,5442,5890
4X131F01 Isolation of All Systems (Electrical) 1.00 each 260EE 260 6,143 0 6,143 8,4292,2860
4X131F03 Electrical (Rmvl of Conduit & Components) 1.00 each 301EE 301 7,002 0 7,002 9,6092,6060
4X131F05 Erect Scaffolding (Electrical) 1.00 each 19EE 19 435 0 435 5971620
4X131F06 Component Size Reduction (Electrical) 1.00 each 52EE 52 1,185 0 1,185 1,6254410
4X132F06 Component Size Reduction (Ext LL Equipment) 1.00 each 312EE 312 7,107 0 7,107 9,7522,6450
4X133C04 Component Size Reduction (Int GB Equipment) 1.00 each 1,168EE 1,168 26,643 0 26,643 36,5599,9160
4X133C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 350EE 350 7,981 0 7,981 10,9512,9700
4X133F01 Isolation of All Systems (GB Overheat) 1.00 each 41EE 41 971 0 971 1,3323610
4X134F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 300EE 300 6,808 0 6,808 9,3422,5340
4X134F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 259EE 259 5,884 0 5,884 8,0732,1900
4X134F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 19EE 19 435 0 435 5971620
4X134F06 Component Size Reduction (Ext Pipe/Tru Equipment) 1.00 each 134EE 134 3,046 0 3,046 4,1801,1340
4X135G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 101EE 101 2,295 1,022 3,318 4,1728540
4X135G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 23EE 23 527 0 527 7241960
4X135G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 21EE 21 468 0 468 6421740
4X136C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 129EE 129 2,952 0 2,952 4,0511,0990
4X136C03 Glove Replacements (GB/Misc Equipment) 1.00 each 911EE 911 20,778 0 20,778 28,5127,7340
4X136D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 30EE 30 695 0 695 9542590
4X136D02 Wipedowns (GB/Misc Equipment) 1.00 each 95EE 95 2,168 0 2,168 2,9758070
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Activity Filter * Starts In FY *
4X136F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 290EE 290 6,585 0 6,585 9,0362,4510
4X136F02 Process Piping (GB/Misc Equipment) 1.00 each 112EE 112 2,552 0 2,552 3,5029500
4X136F08 Sleeves (GB/Misc Equipment) 1.00 each 267EE 267 6,095 0 6,095 8,3642,2690
4X136G02 Erect SSCs (GB/Misc Equipment) 1.00 each 718EE 718 16,451 9,726 26,177 32,3006,1230
4X136G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 19EE 19 435 0 435 5971620
4X136G06 Cutting Activity (GB/Misc Equipment) 1.00 each 2,909EE 2,909 66,369 29,564 95,934 120,63624,7020
4X136G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 164EE 164 3,737 0 3,737 5,1271,3910
4X136G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 172EE 172 3,934 0 3,934 5,3991,4640
4X136G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 205EE 205 4,679 0 4,679 6,4211,7420
4X136G10 Recover Area (GB/Misc Equipment) 1.00 each 488EE 488 11,129 0 11,129 15,2714,1420
4X141F01 Isolation of All Systems (Electrical) 1.00 each 260EE 260 6,143 0 6,143 8,4292,2860
4X141F03 Electrical (Rmvl of Conduit & Components) 1.00 each 564EE 564 13,119 0 13,119 18,0024,8830
4X141F04 Setup Rigging (Electrical) 1.00 each 2EE 2 57 0 57 78210
4X141F05 Erect Scaffolding (Electrical) 1.00 each 19EE 19 435 0 435 5971620
4X141F06 Component Size Reduction (Electrical) 1.00 each 22EE 22 508 0 508 6971890
4X142F06 Component Size Reduction (Ext LL Equipment) 1.00 each 52EE 52 1,185 0 1,185 1,6254410
4X142G09 Structural Support Removal (Ext LL Equipment) 1.00 each 215EE 215 4,913 0 4,913 6,7421,8290
4X143C04 Component Size Reduction (Int GB Equipment) 1.00 each 32EE 32 730 0 730 1,0012720
4X143C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 7EE 7 149 0 149 205560
4X143F01 Isolation of All Systems (GB Overheat) 1.00 each 41EE 41 971 0 971 1,3323610
4X144F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 150EE 150 3,404 0 3,404 4,6711,2670
4X144F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 421EE 421 9,572 0 9,572 13,1353,5630
4X145D01 Apply Fixatives (Tanks/Raschig Rings) 1.00 each 168EE 168 3,822 0 3,822 5,2451,4230
4X145F01 Isolation of All Systems (Tanks/Raschig Rings) 1.00 each 169EE 169 3,830 0 3,830 5,2551,4250
4X145G02 Erect SSCs (Tanks/Raschig Rings) 1.00 each 1,017EE 1,017 23,306 13,779 37,084 45,7588,6740
4X145G04 Erect Scaffolding (Tanks/Raschig Rings) 1.00 each 19EE 19 435 0 435 5971620
4X145G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 6,707EE 6,707 153,013 68,160 221,173 278,12356,9500
4X145G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 308EE 308 7,034 0 7,034 9,6522,6180
4X145G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 345EE 345 7,869 0 7,869 10,7972,9290
4X145G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 226EE 226 5,147 0 5,147 7,0631,9160
4X145G10 Recover Area (Tanks/Raschig Rings) 1.00 each 691EE 691 15,766 0 15,766 21,6345,8680
4X146C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 65EE 65 1,476 0 1,476 2,0255490
4X146C03 Glove Replacements (GB/Misc Equipment) 1.00 each 33EE 33 747 0 747 1,0262780
4X146D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 15EE 15 347 0 347 4771290
4X146D02 Wipedowns (GB/Misc Equipment) 1.00 each 8EE 8 179 0 179 245660
4X146F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 145EE 145 3,293 0 3,293 4,5181,2260
4X146F02 Process Piping (GB/Misc Equipment) 1.00 each 37EE 37 851 0 851 1,1683170
4X146F08 Sleeves (GB/Misc Equipment) 1.00 each 89EE 89 2,032 0 2,032 2,7887560
4X146G02 Erect SSCs (GB/Misc Equipment) 1.00 each 120EE 120 2,742 1,621 4,363 5,3831,0200
4X146G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 19EE 19 435 0 435 5971620
4X146G05 Setup Rigging (GB/Misc Equipment) 1.00 each 1EE 1 28 0 28 39110
4X146G06 Cutting Activity (GB/Misc Equipment) 1.00 each 293EE 293 6,694 2,982 9,676 12,1682,4920
4X146G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 21EE 21 484 0 484 6641800
4X146G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 16EE 16 375 0 375 5141390
4X146G10 Recover Area (GB/Misc Equipment) 1.00 each 81EE 81 1,855 0 1,855 2,5456900
4X151F01 Isolation of All Systems (Electrical) 1.00 each 130EE 130 3,071 0 3,071 4,2151,1430
4X151F03 Electrical (Rmvl of Conduit & Components) 1.00 each 2,417EE 2,417 56,165 0 56,165 77,06920,9040
4X152G07 Initital Wrapping/Packaging (Ext LL Equipment) 1.00 each 36EE 36 828 0 828 1,1363080
4X152G09 Structural Support Removal (Ext LL Equipment) 1.00 each 110EE 110 2,515 0 2,515 3,4519360
4X153C04 Component Size Reduction (Int GB Equipment) 1.00 each 527EE 527 12,025 0 12,025 16,5014,4760
4X153C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 190EE 190 4,326 0 4,326 5,9361,6100
4X153F01 Isolation of All Systems (GB Overheat) 1.00 each 41EE 41 971 0 971 1,3323610
4X154F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 863EE 863 19,574 0 19,574 26,8597,2850
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4X154F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 5,856EE 5,856 133,030 0 133,030 182,54349,5130
4X154F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 19EE 19 435 0 435 5971620
4X155F04 Setup Rigging (Tanks/Raschig Rings) 1.00 each 2EE 2 57 0 57 78210
4X155F05 Erect Scaffolding (Tanks/Raschig Rings) 1.00 each 19EE 19 435 0 435 5971620
4X155F06 Component Size Reduction (Tanks/Raschig Rings) 1.00 each 616EE 616 14,045 0 14,045 19,2735,2280
4X155G02 Erect SSCs (Tanks/Raschig Rings) 1.00 each 134EE 134 3,071 1,816 4,887 6,0301,1430
4X155G04 Erect Scaffolding (Tanks/Raschig Rings) 1.00 each 19EE 19 435 0 435 5971620
4X155G05 Setup Rigging (Tanks/Raschig Rings) 1.00 each 1EE 1 28 0 28 39110
4X155G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 490EE 490 11,189 4,984 16,173 20,3384,1640
4X155G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 75EE 75 1,715 0 1,715 2,3536380
4X155G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 66EE 66 1,499 0 1,499 2,0575580
4X155G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 223EE 223 5,088 0 5,088 6,9821,8940
4X155G10 Recover Area (Tanks/Raschig Rings) 1.00 each 91EE 91 2,077 0 2,077 2,8507730
4X156C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 129EE 129 2,952 0 2,952 4,0511,0990
4X156C03 Glove Replacements (GB/Misc Equipment) 1.00 each 839EE 839 19,134 0 19,134 26,2557,1210
4X156D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 30EE 30 695 0 695 9542590
4X156D02 Wipedowns (GB/Misc Equipment) 1.00 each 81EE 81 1,853 0 1,853 2,5436900
4X156F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 290EE 290 6,585 0 6,585 9,0362,4510
4X156F02 Process Piping (GB/Misc Equipment) 1.00 each 150EE 150 3,403 0 3,403 4,6701,2670
4X156F04 Setup Rigging (GB/Misc Equipment) 1.00 each 1EE 1 28 0 28 39110
4X156F05 Erect Scaffolding (GB/Misc Equipment) 1.00 each 19EE 19 435 0 435 5971620
4X156F08 Sleeves (GB/Misc Equipment) 1.00 each 356EE 356 8,127 0 8,127 11,1523,0250
4X156G02 Erect SSCs (GB/Misc Equipment) 1.00 each 551EE 551 12,612 7,457 20,069 24,7634,6940
4X156G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 19EE 19 435 0 435 5971620
4X156G05 Setup Rigging (GB/Misc Equipment) 1.00 each 2EE 2 57 0 57 78210
4X156G06 Cutting Activity (GB/Misc Equipment) 1.00 each 2,461EE 2,461 56,137 25,006 81,143 102,03620,8940
4X156G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 210EE 210 4,792 0 4,792 6,5751,7840
4X156G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 148EE 148 3,372 0 3,372 4,6281,2550
4X156G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 154EE 154 3,509 0 3,509 4,8161,3060
4X156G10 Recover Area (GB/Misc Equipment) 1.00 each 374EE 374 8,532 0 8,532 11,7083,1760
4X161F01 Isolation of All Systems (Electrical) 1.00 each 130EE 130 3,071 0 3,071 4,2151,1430
4X161F03 Electrical (Rmvl of Conduit & Components) 1.00 each 720EE 720 16,739 0 16,739 22,9706,2300
4X161F04 Setup Rigging (Electrical) 1.00 each 2EE 2 57 0 57 78210
4X161F06 Component Size Reduction (Electrical) 1.00 each 356EE 356 8,122 0 8,122 11,1463,0230
4X162F06 Component Size Reduction (Ext LL Equipment) 1.00 each 67EE 67 1,523 0 1,523 2,0905670
4X163C04 Component Size Reduction (Int GB Equipment) 1.00 each 552EE 552 12,595 0 12,595 17,2834,6880
4X163C05 Unique Components (Int GB Equipment) 1.00 each 185EE 185 4,227 0 4,227 5,8011,5730
4X163C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 301EE 301 6,862 0 6,862 9,4162,5540
4X163C08 Remove Holdup (Int GB Equipment) 1.00 each 1,385EE 1,385 30,953 33,000 63,953 75,47411,5210
4X163F01 Isolation of All Systems (GB Overheat) 1.00 each 41EE 41 971 0 971 1,3323610
4X163G05 Setup Rigging (Int GB Equipment) 1.00 each 1EE 1 28 0 28 39110
4X164F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 413EE 413 9,361 0 9,361 12,8463,4840
4X164F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 318EE 318 7,230 0 7,230 9,9212,6910
4X164F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 19EE 19 435 0 435 5971620
4X166C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 194EE 194 4,428 0 4,428 6,0761,6480
4X166C03 Glove Replacements (GB/Misc Equipment) 1.00 each 878EE 878 20,031 0 20,031 27,4867,4550
4X166C04 Component Size Reduction (GB/Misc Equipment) 1.00 each 1,272EE 1,272 29,007 0 29,007 39,80410,7960
4X166D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 46EE 46 1,042 0 1,042 1,4303880
4X166D02 Wipedowns (GB/Misc Equipment) 1.00 each 95EE 95 2,159 0 2,159 2,9638040
4X166F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 290EE 290 6,585 0 6,585 9,0362,4510
4X166F02 Process Piping (GB/Misc Equipment) 1.00 each 90EE 90 2,042 0 2,042 2,8027600
4X166F08 Sleeves (GB/Misc Equipment) 1.00 each 214EE 214 4,876 0 4,876 6,6911,8150
4X166G02 Erect SSCs (GB/Misc Equipment) 1.00 each 191EE 191 4,387 2,594 6,980 8,6131,6330
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4X166G06 Cutting Activity (GB/Misc Equipment) 1.00 each 3,018EE 3,018 68,856 30,672 99,528 125,15525,6280
4X166G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 245EE 245 5,583 0 5,583 7,6612,0780
4X166G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 57EE 57 1,311 0 1,311 1,8004880
4X166G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 169EE 169 3,860 0 3,860 5,2971,4370
4X166G10 Recover Area (GB/Misc Equipment) 1.00 each 130EE 130 2,968 0 2,968 4,0721,1050
4X171F01 Isolation of All Systems (Electrical) 1.00 each 130EE 130 3,071 0 3,071 4,2151,1430
4X171F03 Electrical (Rmvl of Conduit & Components) 1.00 each 4,662EE 4,662 108,676 0 108,676 149,12440,4480
4X171F04 Setup Rigging (Electrical) 1.00 each 2EE 2 57 0 57 78210
4X171F05 Erect Scaffolding (Electrical) 1.00 each 19EE 19 435 0 435 5971620
4X172F06 Component Size Reduction (Ext LL Equipment) 1.00 each 119EE 119 2,708 0 2,708 3,7151,0080
4X173C04 Component Size Reduction (Int GB Equipment) 1.00 each 124EE 124 2,832 0 2,832 3,8861,0540
4X173C05 Unique Components (Int GB Equipment) 1.00 each 341EE 341 7,778 0 7,778 10,6732,8950
4X173C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 425EE 425 9,696 0 9,696 13,3053,6090
4X173C08 Remove Holdup (Int GB Equipment) 1.00 each 378EE 378 8,442 9,000 17,442 20,5843,1420
4X173F01 Isolation of All Systems (GB Overheat) 1.00 each 20EE 20 485 0 485 6661810
4X174F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 150EE 150 3,404 0 3,404 4,6711,2670
4X174F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 186EE 186 4,235 0 4,235 5,8111,5760
4X174F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 19EE 19 435 0 435 5971620
4X174F06 Component Size Reduction (Ext Pipe/Tru Equipment) 1.00 each 22EE 22 508 0 508 6971890
4X176C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 65EE 65 1,476 0 1,476 2,0255490
4X176C03 Glove Replacements (GB/Misc Equipment) 1.00 each 655EE 655 14,948 0 14,948 20,5125,5640
4X176D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 15EE 15 347 0 347 4771290
4X176D02 Wipedowns (GB/Misc Equipment) 1.00 each 92EE 92 2,097 0 2,097 2,8787810
4X176F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 145EE 145 3,293 0 3,293 4,5181,2260
4X176F02 Process Piping (GB/Misc Equipment) 1.00 each 281EE 281 6,382 0 6,382 8,7572,3750
4X176F08 Sleeves (GB/Misc Equipment) 1.00 each 659EE 659 15,035 0 15,035 20,6315,5960
4X176G02 Erect SSCs (GB/Misc Equipment) 1.00 each 598EE 598 13,709 8,105 21,814 26,9175,1030
4X176G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 19EE 19 435 0 435 5971620
4X176G05 Setup Rigging (GB/Misc Equipment) 1.00 each 2EE 2 57 0 57 78210
4X176G06 Cutting Activity (GB/Misc Equipment) 1.00 each 2,532EE 2,532 57,762 25,730 83,493 104,99121,4990
4X176G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 239EE 239 5,451 0 5,451 7,4802,0290
4X176G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 156EE 156 3,560 0 3,560 4,8851,3250
4X176G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 221EE 221 5,030 0 5,030 6,9021,8720
4X176G10 Recover Area (GB/Misc Equipment) 1.00 each 407EE 407 9,274 0 9,274 12,7263,4520
4X181F01 Isolation of All Systems (Electrical) 1.00 each 260EE 260 6,143 0 6,143 8,4292,2860
4X181F03 Electrical (Rmvl of Conduit & Components) 1.00 each 245EE 245 5,688 0 5,688 7,8052,1170
4X181F04 Setup Rigging (Electrical) 1.00 each 2EE 2 57 0 57 78210
4X181F05 Erect Scaffolding (Electrical) 1.00 each 19EE 19 435 0 435 5971620
4X181F06 Component Size Reduction (Electrical) 1.00 each 45EE 45 1,015 0 1,015 1,3933780
4X182F03 Electrical (Rmvl of Conduit & Components) 1.00 each 1EE 1 21 0 21 2980
4X183C04 Component Size Reduction (Int GB Equipment) 1.00 each 163EE 163 3,709 0 3,709 5,0891,3800
4X183C05 Unique Components (Int GB Equipment) 1.00 each 22EE 22 507 0 507 6961890
4X183C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 105EE 105 2,387 0 2,387 3,2758880
4X183C08 Remove Holdup (Int GB Equipment) 1.00 each 189EE 189 4,221 4,500 8,721 10,2921,5710
4X183F01 Isolation of All Systems (GB Overheat) 1.00 each 20EE 20 485 0 485 6661810
4X184F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 225EE 225 5,106 0 5,106 7,0071,9010
4X184F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 197EE 197 4,467 0 4,467 6,1291,6630
4X184F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 19EE 19 435 0 435 5971620
4X184F06 Component Size Reduction (Ext Pipe/Tru Equipment) 1.00 each 37EE 37 846 0 846 1,1613150
4X185C07 Remove Raschig Rings (GB/Misc Equipment) 1.00 each 178EE 178 4,050 0 4,050 5,5571,5070
4X185G02 Erect SSCs (Tanks/Raschig Rings) 1.00 each 120EE 120 2,742 1,621 4,363 5,3831,0200
4X185G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 943EE 943 21,517 9,585 31,102 39,1118,0090
4X185G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 77EE 77 1,758 0 1,758 2,4136540
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4X185G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 74EE 74 1,686 0 1,686 2,3146280
4X185G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 82EE 82 1,872 0 1,872 2,5686970
4X185G10 Recover Area (Tanks/Raschig Rings) 1.00 each 81EE 81 1,855 0 1,855 2,5456900
4X186C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 65EE 65 1,476 0 1,476 2,0255490
4X186C03 Glove Replacements (GB/Misc Equipment) 1.00 each 308EE 308 7,026 0 7,026 9,6412,6150
4X186D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 30EE 30 695 0 695 9542590
4X186D02 Wipedowns (GB/Misc Equipment) 1.00 each 53EE 53 1,219 0 1,219 1,6724540
4X186F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 145EE 145 3,293 0 3,293 4,5181,2260
4X186G02 Erect SSCs (GB/Misc Equipment) 1.00 each 215EE 215 4,935 2,918 7,853 9,6901,8370
4X186G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 19EE 19 435 0 435 5971620
4X186G06 Cutting Activity (GB/Misc Equipment) 1.00 each 1,300EE 1,300 29,646 13,206 42,852 53,88611,0340
4X186G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 121EE 121 2,770 0 2,770 3,8001,0310
4X186G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 66EE 66 1,499 0 1,499 2,0575580
4X186G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 10EE 10 234 0 234 321870
4X186G10 Recover Area (GB/Misc Equipment) 1.00 each 146EE 146 3,339 0 3,339 4,5811,2430
4X61I01 Set 61  Waste Containers 1.00 each 0EE 0 0 233,702 233,702 233,70200
4X61I02 Set 61  Waste Operations 1.00 each 7,527EE 7,527 171,664 0 171,664 235,55763,8920
4X61J01 Set 61 Support Services 402.00 day 0EE 0 0 363,609 363,609 363,60900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 758,730 758,7300758,730

Total for Activity 1CAD71613: 117,557 2,686,351 1,044,393 4,489,475 5,489,313999,838758,730

Cost Element Skill Quantity UnitsCurve

Line Item 4X051F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X051F05 - Erect Scaffolding (Electrical)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X052F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 26.41 HoursKC10H750 C120STRAIGHT TIME BASE

36.68 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.68 HoursKC10H750 T050STRAIGHT TIME BASE
12.87 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.28 HoursKC10H751 C120OVERTIME BASE & PRE.
36.68 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.14 HoursKC10H751 T050OVERTIME BASE & PRE.
12.87 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X052G02 - Erect SSCs  (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 10.10 HoursKC10H750 C020STRAIGHT TIME BASE

10.1 HoursFactors
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771 Complex SteelworkersD&D SKILLED TRADES Linear 68.35 HoursKC10H750 C120STRAIGHT TIME BASE

94.93 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 21.29 HoursKC10H750 T050STRAIGHT TIME BASE
25.65 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 2.02 HoursKC10H751 C020OVERTIME BASE & PRE.
10.1 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 13.67 HoursKC10H751 C120OVERTIME BASE & PRE.
94.93 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.26 HoursKC10H751 T050OVERTIME BASE & PRE.
25.65 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 1,621.00 DollarsK281SA5C 0000SUPPLIES
1 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X052G07 - Initital Wrapping/Packaging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 5.18 HoursKC10H750 C120STRAIGHT TIME BASE

7.19 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H751 C120OVERTIME BASE & PRE.
7.19 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X052G08 - In Progress Area Decon (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 340.00 HoursKC10H750 C120STRAIGHT TIME BASE

472.22 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 184.95 HoursKC10H750 T050STRAIGHT TIME BASE
222.83 Hours

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 68.00 HoursKC10H751 C120OVERTIME BASE & PRE.

472.22 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 36.99 HoursKC10H751 T050OVERTIME BASE & PRE.
222.83 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X052G10 - Recover Area (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 44.53 HoursKC10H750 C120STRAIGHT TIME BASE

61.85 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 23.22 HoursKC10H750 T050STRAIGHT TIME BASE
27.98 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 8.91 HoursKC10H751 C120OVERTIME BASE & PRE.
61.85 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.64 HoursKC10H751 T050OVERTIME BASE & PRE.
27.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X056D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 18.23 HoursKC10H750 C120STRAIGHT TIME BASE

25.32 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.16 HoursKC10H750 T050STRAIGHT TIME BASE
8.63 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.65 HoursKC10H751 C120OVERTIME BASE & PRE.
25.32 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.43 HoursKC10H751 T050OVERTIME BASE & PRE.

8.63 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X081F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X081F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 689.39 HoursKC10H750 C020STRAIGHT TIME BASE

689.39 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 611.70 HoursKC10H750 C120STRAIGHT TIME BASE

849.58 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 229.03 HoursKC10H750 T050STRAIGHT TIME BASE
275.94 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 137.88 HoursKC10H751 C020OVERTIME BASE & PRE.
689.39 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 122.34 HoursKC10H751 C120OVERTIME BASE & PRE.
849.58 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 45.81 HoursKC10H751 T050OVERTIME BASE & PRE.

275.94 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X081F04 - Setup Rigging (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X081F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X081F06 - Component Size Reduction (Electrical)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 26.41 HoursKC10H750 C120STRAIGHT TIME BASE

36.68 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.68 HoursKC10H750 T050STRAIGHT TIME BASE
12.87 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.28 HoursKC10H751 C120OVERTIME BASE & PRE.
36.68 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.14 HoursKC10H751 T050OVERTIME BASE & PRE.
12.87 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X082F01 - Isolation of All Systems (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 23.46 HoursKC10H750 C120STRAIGHT TIME BASE

32.59 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.00 HoursKC10H750 L060STRAIGHT TIME BASE
2 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.81 HoursKC10H750 T050STRAIGHT TIME BASE
7 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 4.69 HoursKC10H751 C120OVERTIME BASE & PRE.
32.59 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.40 HoursKC10H751 L060OVERTIME BASE & PRE.
2 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.16 HoursKC10H751 T050OVERTIME BASE & PRE.
7 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X082F02 - Process Piping (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 41.43 HoursKC10H750 C120STRAIGHT TIME BASE

57.54 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.80 HoursKC10H750 L060STRAIGHT TIME BASE
2.8 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.19 HoursKC10H750 T050STRAIGHT TIME BASE
21.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 8.29 HoursKC10H751 C120OVERTIME BASE & PRE.
57.54 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.56 HoursKC10H751 L060OVERTIME BASE & PRE.
2.8 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.64 HoursKC10H751 T050OVERTIME BASE & PRE.
21.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X082F04 - Setup Rigging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.07 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.41 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X082F05 - Erect Scaffolding (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X082F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 334.51 HoursKC10H750 C120STRAIGHT TIME BASE

464.6 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 135.34 HoursKC10H750 T050STRAIGHT TIME BASE
163.06 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 66.90 HoursKC10H751 C120OVERTIME BASE & PRE.
464.6 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 27.07 HoursKC10H751 T050OVERTIME BASE & PRE.
163.06 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X082F08 - Sleeves (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 49.71 HoursKC10H750 C120STRAIGHT TIME BASE

69.04 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.68 HoursKC10H750 T050STRAIGHT TIME BASE

11.66 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 9.94 HoursKC10H751 C120OVERTIME BASE & PRE.
69.04 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.94 HoursKC10H751 T050OVERTIME BASE & PRE.
11.66 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X082G02 - Erect SSCs  (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 30.29 HoursKC10H750 C020STRAIGHT TIME BASE

30.29 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 205.06 HoursKC10H750 C120STRAIGHT TIME BASE

284.8 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 63.88 HoursKC10H750 T050STRAIGHT TIME BASE
76.96 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 6.06 HoursKC10H751 C020OVERTIME BASE & PRE.
30.29 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 41.01 HoursKC10H751 C120OVERTIME BASE & PRE.
284.8 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.78 HoursKC10H751 T050OVERTIME BASE & PRE.
76.96 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 4,863.00 DollarsK281SA5C 0000SUPPLIES
3 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X082G06 - Cutting Activity (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 731.74 HoursKC10H750 C120STRAIGHT TIME BASE

1016.3 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 534.23 HoursKC10H750 T050STRAIGHT TIME BASE
643.65 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 146.35 HoursKC10H751 C120OVERTIME BASE & PRE.
1016.3 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 106.85 HoursKC10H751 T050OVERTIME BASE & PRE.
643.65 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 7,838.40 DollarsK281SA5C 0000SUPPLIES
184 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X082G07 - Initial Wrapping/Packaging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 71.46 HoursKC10H750 C120STRAIGHT TIME BASE

99.25 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 44.52 HoursKC10H750 T050STRAIGHT TIME BASE
53.64 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 14.29 HoursKC10H751 C120OVERTIME BASE & PRE.
99.25 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.90 HoursKC10H751 T050OVERTIME BASE & PRE.
53.64 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X082G08 - In Progress Area Decon (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 69.39 HoursKC10H750 C120STRAIGHT TIME BASE

96.37 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 37.75 HoursKC10H750 T050STRAIGHT TIME BASE
45.48 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 13.88 HoursKC10H751 C120OVERTIME BASE & PRE.
96.37 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.55 HoursKC10H751 T050OVERTIME BASE & PRE.
45.48 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X082G09 - Structural Support Removal (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 25.29 HoursKC10H750 C120STRAIGHT TIME BASE

35.12 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.91 HoursKC10H750 T050STRAIGHT TIME BASE
10.73 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.06 HoursKC10H751 C120OVERTIME BASE & PRE.
35.12 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.78 HoursKC10H751 T050OVERTIME BASE & PRE.
10.73 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X082G10 - Recover Area (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 133.60 HoursKC10H750 C120STRAIGHT TIME BASE

185.55 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 69.68 HoursKC10H750 T050STRAIGHT TIME BASE

83.95 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 26.72 HoursKC10H751 C120OVERTIME BASE & PRE.
185.55 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.94 HoursKC10H751 T050OVERTIME BASE & PRE.
83.95 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X083C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 875.46 HoursKC10H750 C120STRAIGHT TIME BASE

1215.91 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 361.46 HoursKC10H750 T050STRAIGHT TIME BASE
435.49 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 175.09 HoursKC10H751 C120OVERTIME BASE & PRE.
1215.91 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 72.29 HoursKC10H751 T050OVERTIME BASE & PRE.
435.49 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X083C05 - Unique Components (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 35.21 HoursKC10H750 C120STRAIGHT TIME BASE

48.9 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.21 HoursKC10H750 T050STRAIGHT TIME BASE
17.12 Hours

0.83 Headcount Cuts
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 7.04 HoursKC10H751 C120OVERTIME BASE & PRE.

48.9 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.84 HoursKC10H751 T050OVERTIME BASE & PRE.
17.12 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X083C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 150.79 HoursKC10H750 C120STRAIGHT TIME BASE

209.43 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 39.97 HoursKC10H750 T050STRAIGHT TIME BASE
48.16 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 30.16 HoursKC10H751 C120OVERTIME BASE & PRE.
209.43 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.99 HoursKC10H751 T050OVERTIME BASE & PRE.
48.16 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X083C08 - Remove Holdup (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 765.00 HoursKC10H750 R010STRAIGHT TIME BASE

765 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 21.78 HoursKC10H750 T050STRAIGHT TIME BASE

26.24 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 153.00 HoursKC10H751 R010OVERTIME BASE & PRE.
765 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.36 HoursKC10H751 T050OVERTIME BASE & PRE.
26.24 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 22,500.00 DollarsK281SA5C 0000SUPPLIES

15 Pipe Overpack Component (POC) 1500 Per POCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X083F01 - Isolation of All Systems (GB Overheat)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 30.29 HoursKC10H750 C020STRAIGHT TIME BASE

30.29 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.87 HoursKC10H750 T050STRAIGHT TIME BASE

4.66 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 6.06 HoursKC10H751 C020OVERTIME BASE & PRE.
30.29 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.77 HoursKC10H751 T050OVERTIME BASE & PRE.
4.66 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X084F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 93.87 HoursKC10H750 C120STRAIGHT TIME BASE

130.37 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKC10H750 L060STRAIGHT TIME BASE
8 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 23.22 HoursKC10H750 T050STRAIGHT TIME BASE
27.98 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 18.77 HoursKC10H751 C120OVERTIME BASE & PRE.
130.37 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.60 HoursKC10H751 L060OVERTIME BASE & PRE.
8 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.64 HoursKC10H751 T050OVERTIME BASE & PRE.
27.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X084F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 476.40 HoursKC10H750 C120STRAIGHT TIME BASE

661.66 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 32.20 HoursKC10H750 L060STRAIGHT TIME BASE
32.2 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 209.24 HoursKC10H750 T050STRAIGHT TIME BASE
252.1 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 95.28 HoursKC10H751 C120OVERTIME BASE & PRE.
661.66 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 6.44 HoursKC10H751 L060OVERTIME BASE & PRE.
32.2 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 41.85 HoursKC10H751 T050OVERTIME BASE & PRE.
252.1 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X084F04 - Setup Rigging (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Line Item 4X084F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X084F06 - Component Size Reduction (Ext Pipe/Tru Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 506.17 HoursKC10H750 C120STRAIGHT TIME BASE

703.01 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 204.79 HoursKC10H750 T050STRAIGHT TIME BASE
246.73 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 101.23 HoursKC10H751 C120OVERTIME BASE & PRE.
703.01 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 40.96 HoursKC10H751 T050OVERTIME BASE & PRE.
246.73 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X085F01 - Isolation of All Systems (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.

6/29/00 2:32:45 PMPage 334 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 23.46 HoursKC10H750 C120STRAIGHT TIME BASE

32.59 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.00 HoursKC10H750 L060STRAIGHT TIME BASE
2 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.81 HoursKC10H750 T050STRAIGHT TIME BASE
7 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 4.69 HoursKC10H751 C120OVERTIME BASE & PRE.
32.59 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.40 HoursKC10H751 L060OVERTIME BASE & PRE.
2 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.16 HoursKC10H751 T050OVERTIME BASE & PRE.
7 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X085F02 - Process Piping (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 20.71 HoursKC10H750 C120STRAIGHT TIME BASE

28.77 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.40 HoursKC10H750 L060STRAIGHT TIME BASE
1.4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.10 HoursKC10H750 T050STRAIGHT TIME BASE
10.96 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 4.14 HoursKC10H751 C120OVERTIME BASE & PRE.
28.77 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.28 HoursKC10H751 L060OVERTIME BASE & PRE.
1.4 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.82 HoursKC10H751 T050OVERTIME BASE & PRE.
10.96 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X085F08 - Sleeves (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 24.85 HoursKC10H750 C120STRAIGHT TIME BASE

34.52 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.84 HoursKC10H750 T050STRAIGHT TIME BASE
5.83 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 4.97 HoursKC10H751 C120OVERTIME BASE & PRE.
34.52 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.97 HoursKC10H751 T050OVERTIME BASE & PRE.
5.83 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X086C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 31.18 HoursKC10H750 C120STRAIGHT TIME BASE

43.3 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 22.74 HoursKC10H750 T050STRAIGHT TIME BASE
27.4 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 6.24 HoursKC10H751 C120OVERTIME BASE & PRE.
43.3 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.55 HoursKC10H751 T050OVERTIME BASE & PRE.
27.4 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X086C03 - Glove Replacements (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 699.06 HoursKC10H750 C120STRAIGHT TIME BASE

970.91 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 283.96 HoursKC10H750 T050STRAIGHT TIME BASE
342.12 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 139.81 HoursKC10H751 C120OVERTIME BASE & PRE.
970.91 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 56.79 HoursKC10H751 T050OVERTIME BASE & PRE.
342.12 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X086D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 45.57 HoursKC10H750 C120STRAIGHT TIME BASE

63.29 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.90 HoursKC10H750 T050STRAIGHT TIME BASE
21.57 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 9.11 HoursKC10H751 C120OVERTIME BASE & PRE.
63.29 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.58 HoursKC10H751 T050OVERTIME BASE & PRE.
21.57 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X086D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 117.23 HoursKC10H750 C120STRAIGHT TIME BASE

162.82 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 23.45 HoursKC10H751 C120OVERTIME BASE & PRE.
162.82 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X086F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 163.63 HoursKC10H750 C120STRAIGHT TIME BASE

227.26 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKC10H750 L060STRAIGHT TIME BASE
8 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 69.68 HoursKC10H750 T050STRAIGHT TIME BASE
83.95 hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 32.73 HoursKC10H751 C120OVERTIME BASE & PRE.
227.26 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.60 HoursKC10H751 L060OVERTIME BASE & PRE.
8 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.94 HoursKC10H751 T050OVERTIME BASE & PRE.
83.95 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X086F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 103.56 HoursKC10H750 C120STRAIGHT TIME BASE

143.84 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 7.00 HoursKC10H750 L060STRAIGHT TIME BASE
7 HoursFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 45.48 HoursKC10H750 T050STRAIGHT TIME BASE

54.8 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 20.71 HoursKC10H751 C120OVERTIME BASE & PRE.
143.84 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.40 HoursKC10H751 L060OVERTIME BASE & PRE.
7 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.10 HoursKC10H751 T050OVERTIME BASE & PRE.
54.8 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X086F04 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X086F05 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 26.93 HoursKC10H750 C120STRAIGHT TIME BASE

37.4 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.84 HoursKC10H750 T050STRAIGHT TIME BASE
5.83 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.39 HoursKC10H751 C120OVERTIME BASE & PRE.
37.4 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.97 HoursKC10H751 T050OVERTIME BASE & PRE.

5.83 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X086F06 - Component Size Reduction (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 132.04 HoursKC10H750 C120STRAIGHT TIME BASE

183.39 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 53.43 HoursKC10H750 T050STRAIGHT TIME BASE
64.37 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 26.41 HoursKC10H751 C120OVERTIME BASE & PRE.
183.39 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.69 HoursKC10H751 T050OVERTIME BASE & PRE.
64.37 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X086F08 - Sleeves (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 198.84 HoursKC10H750 C120STRAIGHT TIME BASE

276.17 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 38.71 HoursKC10H750 T050STRAIGHT TIME BASE
46.64 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 39.77 HoursKC10H751 C120OVERTIME BASE & PRE.
276.17 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.74 HoursKC10H751 T050OVERTIME BASE & PRE.
46.64 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Cost Element Skill Quantity UnitsCurve

Line Item 4X086G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 615.17 HoursKC10H750 C120STRAIGHT TIME BASE

854.4 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 191.63 HoursKC10H750 T050STRAIGHT TIME BASE
230.88 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 123.03 HoursKC10H751 C120OVERTIME BASE & PRE.
854.4 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 38.33 HoursKC10H751 T050OVERTIME BASE & PRE.
230.88 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 14,589.00 DollarsK281SA5C 0000SUPPLIES
9 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X086G04 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 26.93 HoursKC10H750 C120STRAIGHT TIME BASE

37.4 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.84 HoursKC10H750 T050STRAIGHT TIME BASE
5.83 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.39 HoursKC10H751 C120OVERTIME BASE & PRE.
37.4 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.97 HoursKC10H751 T050OVERTIME BASE & PRE.

5.83 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X086G05 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X086G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,749.11 HoursKC10H750 C120STRAIGHT TIME BASE

4600.98 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,160.91 HoursKC10H750 T050STRAIGHT TIME BASE
2913.93 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 349.82 HoursKC10H751 C120OVERTIME BASE & PRE.
4600.98 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 232.18 HoursKC10H751 T050OVERTIME BASE & PRE.
2913.93 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 35,485.80 DollarsK281SA5C 0000SUPPLIES
833 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Line Item 4X086G07 - Initial Wrapping/Packaging (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
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Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 208.13 HoursKC10H750 C120STRAIGHT TIME BASE

437.99 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 117.88 HoursKC10H750 T050STRAIGHT TIME BASE
236.71 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 41.63 HoursKC10H751 C120OVERTIME BASE & PRE.
437.99 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 23.58 HoursKC10H751 T050OVERTIME BASE & PRE.
236.71 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X086G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 123.65 HoursKC10H750 C120STRAIGHT TIME BASE

260.2 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 61.14 HoursKC10H750 T050STRAIGHT TIME BASE
122.78 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 24.73 HoursKC10H751 C120OVERTIME BASE & PRE.
260.2 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.23 HoursKC10H751 T050OVERTIME BASE & PRE.
122.78 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X086G09 - Structural Support Removal (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
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WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 186.49 HoursKC10H750 C120STRAIGHT TIME BASE

259.01 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 65.67 HoursKC10H750 T050STRAIGHT TIME BASE
79.12 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 37.30 HoursKC10H751 C120OVERTIME BASE & PRE.
259.01 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.13 HoursKC10H751 T050OVERTIME BASE & PRE.
79.12 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X086G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 400.79 HoursKC10H750 C120STRAIGHT TIME BASE

556.65 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 209.04 HoursKC10H750 T050STRAIGHT TIME BASE
251.86 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 80.16 HoursKC10H751 C120OVERTIME BASE & PRE.
556.65 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 41.81 HoursKC10H751 T050OVERTIME BASE & PRE.
251.86 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X091F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X091F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 272.22 HoursKC10H750 C020STRAIGHT TIME BASE

272.22 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 260.34 HoursKC10H750 C120STRAIGHT TIME BASE

361.58 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 75.36 HoursKC10H750 T050STRAIGHT TIME BASE
90.79 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 54.44 HoursKC10H751 C020OVERTIME BASE & PRE.
272.22 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 52.07 HoursKC10H751 C120OVERTIME BASE & PRE.
361.58 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.07 HoursKC10H751 T050OVERTIME BASE & PRE.
90.79 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X091F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X092F01 - Isolation of All Systems (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 35.20 HoursKC10H750 C120STRAIGHT TIME BASE

48.89 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 3.00 HoursKC10H750 L060STRAIGHT TIME BASE
3 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.71 HoursKC10H750 T050STRAIGHT TIME BASE
10.49 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.04 HoursKC10H751 C120OVERTIME BASE & PRE.
48.89 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.60 HoursKC10H751 L060OVERTIME BASE & PRE.
3 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.74 HoursKC10H751 T050OVERTIME BASE & PRE.
10.49 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X092F02 - Process Piping (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 169.84 HoursKC10H750 C120STRAIGHT TIME BASE

235.89 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 11.48 HoursKC10H750 L060STRAIGHT TIME BASE
11.48 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 74.60 HoursKC10H750 T050STRAIGHT TIME BASE
89.88 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 33.97 HoursKC10H751 C120OVERTIME BASE & PRE.
235.89 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.30 HoursKC10H751 L060OVERTIME BASE & PRE.
11.48 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.92 HoursKC10H751 T050OVERTIME BASE & PRE.
89.88 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X093C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 30.16 HoursKC10H750 C120STRAIGHT TIME BASE

41.89 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.99 HoursKC10H750 T050STRAIGHT TIME BASE
9.63 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 6.03 HoursKC10H751 C120OVERTIME BASE & PRE.
41.89 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.60 HoursKC10H751 T050OVERTIME BASE & PRE.
9.63 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X093F01 - Isolation of All Systems (GB Overheat)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department

6/29/00 2:32:48 PMPage 347 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *
771 Complex SteelworkersELECTRICIANS Linear 60.57 HoursKC10H750 C020STRAIGHT TIME BASE

60.57 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.74 HoursKC10H750 T050STRAIGHT TIME BASE

9.33 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 12.11 HoursKC10H751 C020OVERTIME BASE & PRE.
60.57 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.55 HoursKC10H751 T050OVERTIME BASE & PRE.
9.33 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X094F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 58.67 HoursKC10H750 C120STRAIGHT TIME BASE

81.48 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 5.00 HoursKC10H750 L060STRAIGHT TIME BASE
5 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.52 HoursKC10H750 T050STRAIGHT TIME BASE
17.49 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 11.73 HoursKC10H751 C120OVERTIME BASE & PRE.
81.48 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.00 HoursKC10H751 L060OVERTIME BASE & PRE.
5 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.90 HoursKC10H751 T050OVERTIME BASE & PRE.
17.49 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X094F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 584.10 HoursKC10H750 C120STRAIGHT TIME BASE

811.25 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 39.48 HoursKC10H750 L060STRAIGHT TIME BASE
39.48 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 256.54 HoursKC10H750 T050STRAIGHT TIME BASE
309.09 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 116.82 HoursKC10H751 C120OVERTIME BASE & PRE.
811.25 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 7.90 HoursKC10H751 L060OVERTIME BASE & PRE.
39.48 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 51.31 HoursKC10H751 T050OVERTIME BASE & PRE.
309.09 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X094F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X094F06 - Component Size Reduction (Ext Pipe/Tru Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 48.41 HoursKC10H750 C120STRAIGHT TIME BASE

67.24 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.59 HoursKC10H750 T050STRAIGHT TIME BASE
23.6 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 9.68 HoursKC10H751 C120OVERTIME BASE & PRE.
67.24 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.92 HoursKC10H751 T050OVERTIME BASE & PRE.
23.6 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X095F04 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X095F06 - Component Size Reduction (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 52.82 HoursKC10H750 C120STRAIGHT TIME BASE

73.36 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 21.37 HoursKC10H750 T050STRAIGHT TIME BASE
25.75 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 10.56 HoursKC10H751 C120OVERTIME BASE & PRE.
73.36 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.27 HoursKC10H751 T050OVERTIME BASE & PRE.

25.75 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X095F08 - Sleeves (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 149.13 HoursKC10H750 C120STRAIGHT TIME BASE

207.13 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 29.03 HoursKC10H750 T050STRAIGHT TIME BASE
34.98 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 29.83 HoursKC10H751 C120OVERTIME BASE & PRE.
207.13 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.81 HoursKC10H751 T050OVERTIME BASE & PRE.
34.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X095G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.05 HoursKC10H750 C120STRAIGHT TIME BASE

4.32 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.16 HoursKC10H750 T050STRAIGHT TIME BASE
2.33 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.41 HoursKC10H751 C120OVERTIME BASE & PRE.
4.32 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.23 HoursKC10H751 T050OVERTIME BASE & PRE.
2.33 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

6/29/00 2:32:49 PMPage 351 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X095G09 - Structural Support Removal (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 9.48 HoursKC10H750 C120STRAIGHT TIME BASE

13.17 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.34 HoursKC10H750 T050STRAIGHT TIME BASE
4.02 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1.90 HoursKC10H751 C120OVERTIME BASE & PRE.
13.17 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.67 HoursKC10H751 T050OVERTIME BASE & PRE.
4.02 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X096C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 124.69 HoursKC10H750 C120STRAIGHT TIME BASE

173.18 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 90.98 HoursKC10H750 T050STRAIGHT TIME BASE
109.61 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 24.94 HoursKC10H751 C120OVERTIME BASE & PRE.
173.18 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.20 HoursKC10H751 T050OVERTIME BASE & PRE.
109.61 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X096C03 - Glove Replacements (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 174.77 HoursKC10H750 C120STRAIGHT TIME BASE

242.73 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 70.99 HoursKC10H750 T050STRAIGHT TIME BASE
85.53 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 34.95 HoursKC10H751 C120OVERTIME BASE & PRE.
242.73 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.20 HoursKC10H751 T050OVERTIME BASE & PRE.
85.53 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X096C05 - Unique Components (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 176.05 HoursKC10H750 C120STRAIGHT TIME BASE

244.52 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 71.04 HoursKC10H750 T050STRAIGHT TIME BASE
85.59 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 35.21 HoursKC10H751 C120OVERTIME BASE & PRE.
244.52 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.21 HoursKC10H751 T050OVERTIME BASE & PRE.
85.59 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X096C06 - Debris Prep and Bagout (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 165.87 HoursKC10H750 C120STRAIGHT TIME BASE

230.37 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 43.97 HoursKC10H750 T050STRAIGHT TIME BASE
52.97 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 33.17 HoursKC10H751 C120OVERTIME BASE & PRE.
230.37 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.79 HoursKC10H751 T050OVERTIME BASE & PRE.
52.97 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X096D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 36.45 HoursKC10H750 C120STRAIGHT TIME BASE

50.63 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.33 HoursKC10H750 T050STRAIGHT TIME BASE
17.26 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.29 HoursKC10H751 C120OVERTIME BASE & PRE.
50.63 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.87 HoursKC10H751 T050OVERTIME BASE & PRE.
17.26 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X096D02 - Wipedowns (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Linear 27.34 HoursKC10H750 C120STRAIGHT TIME BASE
37.97 Hours

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.47 HoursKC10H751 C120OVERTIME BASE & PRE.
37.97 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X096F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 327.26 HoursKC10H750 C120STRAIGHT TIME BASE

454.53 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 16.00 HoursKC10H750 L060STRAIGHT TIME BASE
16 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 139.37 HoursKC10H750 T050STRAIGHT TIME BASE
167.91 hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 65.45 HoursKC10H751 C120OVERTIME BASE & PRE.
454.53 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 3.20 HoursKC10H751 L060OVERTIME BASE & PRE.
16 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 27.87 HoursKC10H751 T050OVERTIME BASE & PRE.
167.91 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X096F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 49.71 HoursKC10H750 C120STRAIGHT TIME BASE

69.04 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 3.36 HoursKC10H750 L060STRAIGHT TIME BASE
3.36 HoursFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 21.84 HoursKC10H750 T050STRAIGHT TIME BASE

26.31 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 9.94 HoursKC10H751 C120OVERTIME BASE & PRE.
69.04 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.67 HoursKC10H751 L060OVERTIME BASE & PRE.
3.36 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.37 HoursKC10H751 T050OVERTIME BASE & PRE.
26.31 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X096F04 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.07 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.41 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X096F05 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.

2.92 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X096F08 - Sleeves (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 149.13 HoursKC10H750 C120STRAIGHT TIME BASE

207.13 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 29.03 HoursKC10H750 T050STRAIGHT TIME BASE
34.98 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 29.83 HoursKC10H751 C120OVERTIME BASE & PRE.
207.13 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.81 HoursKC10H751 T050OVERTIME BASE & PRE.
34.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X096G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 40.38 HoursKC10H750 C020STRAIGHT TIME BASE

40.38 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 273.41 HoursKC10H750 C120STRAIGHT TIME BASE

379.73 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 85.17 HoursKC10H750 T050STRAIGHT TIME BASE
102.61 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 8.08 HoursKC10H751 C020OVERTIME BASE & PRE.
40.38 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 54.68 HoursKC10H751 C120OVERTIME BASE & PRE.
379.73 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.03 HoursKC10H751 T050OVERTIME BASE & PRE.

102.61 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 6,484.00 DollarsK281SA5C 0000SUPPLIES
4 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X096G05 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X096G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 485.05 HoursKC10H750 C120STRAIGHT TIME BASE

1275.9 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 321.93 HoursKC10H750 T050STRAIGHT TIME BASE
808.06 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 97.01 HoursKC10H751 C120OVERTIME BASE & PRE.
1275.9 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 64.39 HoursKC10H751 T050OVERTIME BASE & PRE.
808.06 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 9,840.60 DollarsK281SA5C 0000SUPPLIES
231 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Line Item 4X096G07 - Initial Wrapping/Packaging (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 45.11 HoursKC10H750 C120STRAIGHT TIME BASE

94.93 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 25.55 HoursKC10H750 T050STRAIGHT TIME BASE
51.31 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 9.02 HoursKC10H751 C120OVERTIME BASE & PRE.
94.93 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.11 HoursKC10H751 T050OVERTIME BASE & PRE.
51.31 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X096G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 27.48 HoursKC10H750 C120STRAIGHT TIME BASE

57.82 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.59 HoursKC10H750 T050STRAIGHT TIME BASE
27.29 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.50 HoursKC10H751 C120OVERTIME BASE & PRE.
57.82 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.72 HoursKC10H751 T050OVERTIME BASE & PRE.
27.29 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X096G09 - Structural Support Removal (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 37.93 HoursKC10H750 C120STRAIGHT TIME BASE

52.68 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.35 HoursKC10H750 T050STRAIGHT TIME BASE
16.09 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.59 HoursKC10H751 C120OVERTIME BASE & PRE.
52.68 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.67 HoursKC10H751 T050OVERTIME BASE & PRE.
16.09 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X096G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 178.13 HoursKC10H750 C120STRAIGHT TIME BASE

247.4 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 92.91 HoursKC10H750 T050STRAIGHT TIME BASE
111.94 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 35.63 HoursKC10H751 C120OVERTIME BASE & PRE.
247.4 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.58 HoursKC10H751 T050OVERTIME BASE & PRE.
111.94 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X101F01 - Isolation of All Systems (Electrical)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 hoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X101F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 293.25 HoursKC10H750 C020STRAIGHT TIME BASE

293.25 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 269.55 HoursKC10H750 C120STRAIGHT TIME BASE

374.37 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 109.54 HoursKC10H750 T050STRAIGHT TIME BASE
131.98 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 58.65 HoursKC10H751 C020OVERTIME BASE & PRE.
293.25 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 53.91 HoursKC10H751 C120OVERTIME BASE & PRE.
374.37 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 21.91 HoursKC10H751 T050OVERTIME BASE & PRE.
131.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X101F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X103C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 626.89 HoursKC10H750 C120STRAIGHT TIME BASE

870.68 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 263.28 HoursKC10H750 T050STRAIGHT TIME BASE
317.2 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 125.38 HoursKC10H751 C120OVERTIME BASE & PRE.
870.68 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 52.66 HoursKC10H751 T050OVERTIME BASE & PRE.
317.2 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X103C05 - Unique Components (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 61.62 HoursKC10H750 C120STRAIGHT TIME BASE

85.58 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 24.87 HoursKC10H750 T050STRAIGHT TIME BASE

29.96 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 12.32 HoursKC10H751 C120OVERTIME BASE & PRE.
85.58 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.97 HoursKC10H751 T050OVERTIME BASE & PRE.
29.96 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X103C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 215.41 HoursKC10H750 C120STRAIGHT TIME BASE

299.18 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 57.10 HoursKC10H750 T050STRAIGHT TIME BASE
68.8 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 43.08 HoursKC10H751 C120OVERTIME BASE & PRE.
299.18 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 11.42 HoursKC10H751 T050OVERTIME BASE & PRE.
68.8 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X103F01 - Isolation of All Systems (GB Overheat)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 11.61 HoursKC10H750 T050STRAIGHT TIME BASE

13.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.32 HoursKC10H751 T050OVERTIME BASE & PRE.

13.99 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X104F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 187.74 HoursKC10H750 C120STRAIGHT TIME BASE

260.75 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 16.00 HoursKC10H750 L060STRAIGHT TIME BASE
16 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 46.46 HoursKC10H750 T050STRAIGHT TIME BASE
55.97 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 37.55 HoursKC10H751 C120OVERTIME BASE & PRE.
260.75 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 3.20 HoursKC10H751 L060OVERTIME BASE & PRE.
16 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.29 HoursKC10H751 T050OVERTIME BASE & PRE.
55.97 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X104F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2,315.68 HoursKC10H750 C120STRAIGHT TIME BASE

3216.22 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 156.52 HoursKC10H750 L060STRAIGHT TIME BASE
156.52 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,017.09 HoursKC10H750 T050STRAIGHT TIME BASE
1225.41 Hours

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 463.14 HoursKC10H751 C120OVERTIME BASE & PRE.

3216.22 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 31.30 HoursKC10H751 L060OVERTIME BASE & PRE.
156.52 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 203.42 HoursKC10H751 T050OVERTIME BASE & PRE.
1225.41 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X104F04 - Setup Rigging (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X104F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X105G02 - Erect SSCs (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 28.77 HoursKC10H750 C020STRAIGHT TIME BASE

28.77 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 194.80 HoursKC10H750 C120STRAIGHT TIME BASE

270.56 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 60.68 HoursKC10H750 T050STRAIGHT TIME BASE
73.11 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 5.75 HoursKC10H751 C020OVERTIME BASE & PRE.
28.77 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 38.96 HoursKC10H751 C120OVERTIME BASE & PRE.
270.56 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.14 HoursKC10H751 T050OVERTIME BASE & PRE.
73.11 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 4,619.85 DollarsK281SA5C 0000SUPPLIES
1621 Per SSC 2.85 SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X105G04 - Erect Scaffolding (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Cost Element Skill Quantity UnitsCurve

Line Item 4X105G05 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.07 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.41 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X105G06 - Cutting Activity (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 340.16 HoursKC10H750 C120STRAIGHT TIME BASE

894.79 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 225.77 HoursKC10H750 T050STRAIGHT TIME BASE
566.69 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 68.03 HoursKC10H751 C120OVERTIME BASE & PRE.
894.79 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 45.15 HoursKC10H751 T050OVERTIME BASE & PRE.
566.69 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 6,901.20 DollarsK281SA5C 0000SUPPLIES
162 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Line Item 4X105G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 49.21 HoursKC10H750 C120STRAIGHT TIME BASE

103.56 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 27.87 HoursKC10H750 T050STRAIGHT TIME BASE
55.97 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 9.84 HoursKC10H751 C120OVERTIME BASE & PRE.
103.56 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.57 HoursKC10H751 T050OVERTIME BASE & PRE.
55.97 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X105G08 - In Progress Area Decon (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 36.64 HoursKC10H750 C120STRAIGHT TIME BASE

77.1 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.12 HoursKC10H750 T050STRAIGHT TIME BASE
36.38 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.33 HoursKC10H751 C120OVERTIME BASE & PRE.
77.1 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.62 HoursKC10H751 T050OVERTIME BASE & PRE.
36.38 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X105G09 - Structural Support Removal (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Linear 372.97 HoursKC10H750 C120STRAIGHT TIME BASE
518.01 Hours

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 131.33 HoursKC10H750 T050STRAIGHT TIME BASE
158.23 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 74.59 HoursKC10H751 C120OVERTIME BASE & PRE.
518.01 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 26.27 HoursKC10H751 T050OVERTIME BASE & PRE.
158.23 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X105G10 - Recover Area (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 126.91 HoursKC10H750 C120STRAIGHT TIME BASE

176.27 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 66.20 HoursKC10H750 T050STRAIGHT TIME BASE
79.76 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 25.38 HoursKC10H751 C120OVERTIME BASE & PRE.
176.27 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.24 HoursKC10H751 T050OVERTIME BASE & PRE.
79.76 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X106C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 31.18 HoursKC10H750 C120STRAIGHT TIME BASE

43.3 Hours
0.72 Headcount Cuts

Factors
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771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 22.74 HoursKC10H750 T050STRAIGHT TIME BASE

27.4 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 6.24 HoursKC10H751 C120OVERTIME BASE & PRE.
43.3 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.55 HoursKC10H751 T050OVERTIME BASE & PRE.
27.4 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X106C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 310.69 HoursKC10H750 C120STRAIGHT TIME BASE

431.51 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 126.20 HoursKC10H750 T050STRAIGHT TIME BASE
152.05 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 62.14 HoursKC10H751 C120OVERTIME BASE & PRE.
431.51 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 25.24 HoursKC10H751 T050OVERTIME BASE & PRE.
152.05 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X106D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 27.34 HoursKC10H750 C120STRAIGHT TIME BASE

37.97 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.74 HoursKC10H750 T050STRAIGHT TIME BASE
12.94 Hours

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 5.47 HoursKC10H751 C120OVERTIME BASE & PRE.

37.97 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.15 HoursKC10H751 T050OVERTIME BASE & PRE.
12.94 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X106D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 49.09 HoursKC10H750 C120STRAIGHT TIME BASE

68.18 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 9.82 HoursKC10H751 C120OVERTIME BASE & PRE.
68.18 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X106F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 163.63 HoursKC10H750 C120STRAIGHT TIME BASE

227.26 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKC10H750 L060STRAIGHT TIME BASE
8 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 69.68 HoursKC10H750 T050STRAIGHT TIME BASE
83.95 hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 32.73 HoursKC10H751 C120OVERTIME BASE & PRE.
227.26 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.60 HoursKC10H751 L060OVERTIME BASE & PRE.
8 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.94 HoursKC10H751 T050OVERTIME BASE & PRE.
83.95 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X106F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 41.43 HoursKC10H750 C120STRAIGHT TIME BASE

57.54 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.80 HoursKC10H750 L060STRAIGHT TIME BASE
2.8 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.19 HoursKC10H750 T050STRAIGHT TIME BASE
21.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 8.29 HoursKC10H751 C120OVERTIME BASE & PRE.
57.54 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.56 HoursKC10H751 L060OVERTIME BASE & PRE.
2.8 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.64 HoursKC10H751 T050OVERTIME BASE & PRE.
21.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X106F08 - Sleeves (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 124.28 HoursKC10H750 C120STRAIGHT TIME BASE

172.61 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 24.19 HoursKC10H750 T050STRAIGHT TIME BASE
29.15 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 24.86 HoursKC10H751 C120OVERTIME BASE & PRE.
172.61 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.84 HoursKC10H751 T050OVERTIME BASE & PRE.
29.15 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X106G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 37.86 HoursKC10H750 C020STRAIGHT TIME BASE

37.86 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 256.32 HoursKC10H750 C120STRAIGHT TIME BASE

356 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 79.85 HoursKC10H750 T050STRAIGHT TIME BASE
96.2 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 7.57 HoursKC10H751 C020OVERTIME BASE & PRE.
37.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 51.26 HoursKC10H751 C120OVERTIME BASE & PRE.
356 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.97 HoursKC10H751 T050OVERTIME BASE & PRE.
96.2 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 6,078.75 DollarsK281SA5C 0000SUPPLIES
1621 Per SSC 3.75 SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X106G04 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 26.93 HoursKC10H750 C120STRAIGHT TIME BASE

37.4 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.84 HoursKC10H750 T050STRAIGHT TIME BASE
5.83 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.39 HoursKC10H751 C120OVERTIME BASE & PRE.
37.4 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.97 HoursKC10H751 T050OVERTIME BASE & PRE.

5.83 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X106G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 947.00 HoursKC10H750 C120STRAIGHT TIME BASE

2491.05 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 628.54 HoursKC10H750 T050STRAIGHT TIME BASE
1577.65 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 189.40 HoursKC10H751 C120OVERTIME BASE & PRE.
2491.05 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 125.71 HoursKC10H751 T050OVERTIME BASE & PRE.
1577.65 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 19,212.60 DollarsK281SA5C 0000SUPPLIES
451 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X106G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 81.00 HoursKC10H750 C120STRAIGHT TIME BASE

170.45 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 45.88 HoursKC10H750 T050STRAIGHT TIME BASE
92.12 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 16.20 HoursKC10H751 C120OVERTIME BASE & PRE.
170.45 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.18 HoursKC10H751 T050OVERTIME BASE & PRE.

92.12 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X106G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 54.96 HoursKC10H750 C120STRAIGHT TIME BASE

115.65 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 27.18 HoursKC10H750 T050STRAIGHT TIME BASE
54.57 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 10.99 HoursKC10H751 C120OVERTIME BASE & PRE.
115.65 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.44 HoursKC10H751 T050OVERTIME BASE & PRE.
54.57 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X106G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 184.90 HoursKC10H750 C120STRAIGHT TIME BASE

256.81 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 65.11 HoursKC10H750 T050STRAIGHT TIME BASE
78.45 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 36.98 HoursKC10H751 C120OVERTIME BASE & PRE.
256.81 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.02 HoursKC10H751 T050OVERTIME BASE & PRE.
78.45 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Cost Element Skill Quantity UnitsCurve

Line Item 4X106G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 167.00 HoursKC10H750 C120STRAIGHT TIME BASE

231.94 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 87.10 HoursKC10H750 T050STRAIGHT TIME BASE
104.94 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 33.40 HoursKC10H751 C120OVERTIME BASE & PRE.
231.94 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H751 T050OVERTIME BASE & PRE.
104.94 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X131F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 181.72 HoursKC10H750 C020STRAIGHT TIME BASE

181.72 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.84 HoursKC10H750 T050STRAIGHT TIME BASE

41.98 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 36.34 HoursKC10H751 C020OVERTIME BASE & PRE.
181.72 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.97 HoursKC10H751 T050OVERTIME BASE & PRE.
41.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X131F03 - Electrical (Rmvl of Conduit & Components)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.

6/29/00 2:32:56 PMPage 376 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 110.00 HoursKC10H750 C020STRAIGHT TIME BASE

110 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 101.81 HoursKC10H750 C120STRAIGHT TIME BASE

141.4 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 39.28 HoursKC10H750 T050STRAIGHT TIME BASE
47.32 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 22.00 HoursKC10H751 C020OVERTIME BASE & PRE.
110 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 20.36 HoursKC10H751 C120OVERTIME BASE & PRE.
141.4 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.86 HoursKC10H751 T050OVERTIME BASE & PRE.
47.32 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X131F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X131F06 - Component Size Reduction (Electrical)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 30.81 HoursKC10H750 C120STRAIGHT TIME BASE

42.79 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.47 HoursKC10H750 T050STRAIGHT TIME BASE
15.02 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 6.16 HoursKC10H751 C120OVERTIME BASE & PRE.
42.79 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.49 HoursKC10H751 T050OVERTIME BASE & PRE.
15.02 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X132F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 184.86 HoursKC10H750 C120STRAIGHT TIME BASE

256.75 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 74.79 HoursKC10H750 T050STRAIGHT TIME BASE
90.11 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 36.97 HoursKC10H751 C120OVERTIME BASE & PRE.
256.75 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.96 HoursKC10H751 T050OVERTIME BASE & PRE.
90.11 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X133C04 - Component Size Reduction (Int GB Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 703.45 HoursKC10H750 C120STRAIGHT TIME BASE

977.01 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 269.92 HoursKC10H750 T050STRAIGHT TIME BASE
325.21 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 140.69 HoursKC10H751 C120OVERTIME BASE & PRE.
977.01 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 53.98 HoursKC10H751 T050OVERTIME BASE & PRE.
325.21 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X133C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 230.49 HoursKC10H750 C120STRAIGHT TIME BASE

320.13 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 61.10 HoursKC10H750 T050STRAIGHT TIME BASE
73.61 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 46.10 HoursKC10H751 C120OVERTIME BASE & PRE.
320.13 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.22 HoursKC10H751 T050OVERTIME BASE & PRE.
73.61 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X133F01 - Isolation of All Systems (GB Overheat)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 30.29 HoursKC10H750 C020STRAIGHT TIME BASE

30.29 HoursFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.87 HoursKC10H750 T050STRAIGHT TIME BASE

4.66 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 6.06 HoursKC10H751 C020OVERTIME BASE & PRE.
30.29 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.77 HoursKC10H751 T050OVERTIME BASE & PRE.
4.66 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X134F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 187.74 HoursKC10H750 C120STRAIGHT TIME BASE

260.75 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 16.00 HoursKC10H750 L060STRAIGHT TIME BASE
16 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 46.46 HoursKC10H750 T050STRAIGHT TIME BASE
55.97 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 37.55 HoursKC10H751 C120OVERTIME BASE & PRE.
260.75 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 3.20 HoursKC10H751 L060OVERTIME BASE & PRE.
16 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.29 HoursKC10H751 T050OVERTIME BASE & PRE.
55.97 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X134F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 143.23 HoursKC10H750 C120STRAIGHT TIME BASE

198.93 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 9.68 HoursKC10H750 L060STRAIGHT TIME BASE

9.68 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 62.91 HoursKC10H750 T050STRAIGHT TIME BASE

75.79 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 28.65 HoursKC10H751 C120OVERTIME BASE & PRE.
198.93 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.94 HoursKC10H751 L060OVERTIME BASE & PRE.
9.68 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.58 HoursKC10H751 T050OVERTIME BASE & PRE.
75.79 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X134F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X134F06 - Component Size Reduction (Ext Pipe/Tru Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 79.23 HoursKC10H750 C120STRAIGHT TIME BASE

110.04 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.05 HoursKC10H750 T050STRAIGHT TIME BASE

38.62 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 15.85 HoursKC10H751 C120OVERTIME BASE & PRE.
110.04 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.41 HoursKC10H751 T050OVERTIME BASE & PRE.
38.62 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X135G06 - Cutting Activity (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 50.39 HoursKC10H750 C120STRAIGHT TIME BASE

132.56 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.45 HoursKC10H750 T050STRAIGHT TIME BASE
83.95 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 10.08 HoursKC10H751 C120OVERTIME BASE & PRE.
132.56 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.69 HoursKC10H751 T050OVERTIME BASE & PRE.
83.95 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 1,022.40 DollarsK281SA5C 0000SUPPLIES
24 Linear Feet 42.6 Per Linear Feet (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X135G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 12.30 HoursKC10H750 C120STRAIGHT TIME BASE

25.89 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.97 HoursKC10H750 T050STRAIGHT TIME BASE

13.99 Hours 0.6 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.46 HoursKC10H751 C120OVERTIME BASE & PRE.
25.89 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.39 HoursKC10H751 T050OVERTIME BASE & PRE.
13.99 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X135G09 - Structural Support Removal (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 12.64 HoursKC10H750 C120STRAIGHT TIME BASE

17.56 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.45 HoursKC10H750 T050STRAIGHT TIME BASE
5.36 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.53 HoursKC10H751 C120OVERTIME BASE & PRE.
17.56 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.89 HoursKC10H751 T050OVERTIME BASE & PRE.
5.36 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X136C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 62.34 HoursKC10H750 C120STRAIGHT TIME BASE

86.59 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 45.48 HoursKC10H750 T050STRAIGHT TIME BASE
54.8 Hours

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 12.47 HoursKC10H751 C120OVERTIME BASE & PRE.

86.59 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.10 HoursKC10H751 T050OVERTIME BASE & PRE.
54.8 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X136C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 539.83 HoursKC10H750 C120STRAIGHT TIME BASE

749.76 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 219.28 HoursKC10H750 T050STRAIGHT TIME BASE
264.19 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 107.97 HoursKC10H751 C120OVERTIME BASE & PRE.
749.76 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 43.86 HoursKC10H751 T050OVERTIME BASE & PRE.
264.19 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X136D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 18.23 HoursKC10H750 C120STRAIGHT TIME BASE

25.32 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.16 HoursKC10H750 T050STRAIGHT TIME BASE
8.63 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.65 HoursKC10H751 C120OVERTIME BASE & PRE.
25.32 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.43 HoursKC10H751 T050OVERTIME BASE & PRE.

8.63 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X136D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 79.23 HoursKC10H750 C120STRAIGHT TIME BASE

110.04 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 15.85 HoursKC10H751 C120OVERTIME BASE & PRE.
110.04 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X136F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 163.63 HoursKC10H750 C120STRAIGHT TIME BASE

227.26 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKC10H750 L060STRAIGHT TIME BASE
8 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 69.68 HoursKC10H750 T050STRAIGHT TIME BASE
83.95 hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 32.73 HoursKC10H751 C120OVERTIME BASE & PRE.
227.26 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.60 HoursKC10H751 L060OVERTIME BASE & PRE.
8 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.94 HoursKC10H751 T050OVERTIME BASE & PRE.
83.95 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X136F02 - Process Piping (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 62.14 HoursKC10H750 C120STRAIGHT TIME BASE

86.3 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 4.20 HoursKC10H750 L060STRAIGHT TIME BASE
4.2 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 27.29 HoursKC10H750 T050STRAIGHT TIME BASE
32.88 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 12.43 HoursKC10H751 C120OVERTIME BASE & PRE.
86.3 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.84 HoursKC10H751 L060OVERTIME BASE & PRE.
4.2 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.46 HoursKC10H751 T050OVERTIME BASE & PRE.
32.88 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X136F08 - Sleeves (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 186.42 HoursKC10H750 C120STRAIGHT TIME BASE

258.91 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 36.30 HoursKC10H750 T050STRAIGHT TIME BASE
43.73 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 37.28 HoursKC10H751 C120OVERTIME BASE & PRE.
258.91 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.26 HoursKC10H751 T050OVERTIME BASE & PRE.
43.73 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X136G02 - Erect SSCs (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.

6/29/00 2:32:59 PMPage 386 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 60.57 HoursKC10H750 C020STRAIGHT TIME BASE

60.57 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 410.11 HoursKC10H750 C120STRAIGHT TIME BASE

569.6 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 127.75 HoursKC10H750 T050STRAIGHT TIME BASE
153.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 12.11 HoursKC10H751 C020OVERTIME BASE & PRE.
60.57 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 82.02 HoursKC10H751 C120OVERTIME BASE & PRE.
569.6 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 25.55 HoursKC10H751 T050OVERTIME BASE & PRE.
153.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 9,726.00 DollarsK281SA5C 0000SUPPLIES
1621 Per SSC 6 SSCsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X136G04 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Cost Element Skill Quantity UnitsCurve

Line Item 4X136G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,457.24 HoursKC10H750 C120STRAIGHT TIME BASE

3833.23 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 967.19 HoursKC10H750 T050STRAIGHT TIME BASE
2427.69 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 291.45 HoursKC10H751 C120OVERTIME BASE & PRE.
3833.23 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 193.44 HoursKC10H751 T050OVERTIME BASE & PRE.
2427.69 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 29,564.40 DollarsK281SA5C 0000SUPPLIES
694 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X136G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 87.15 HoursKC10H750 C120STRAIGHT TIME BASE

183.39 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 49.36 HoursKC10H750 T050STRAIGHT TIME BASE
99.11 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 17.43 HoursKC10H751 C120OVERTIME BASE & PRE.
183.39 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.87 HoursKC10H751 T050OVERTIME BASE & PRE.
99.11 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X136G08 - In Progress Area Decon (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 96.17 HoursKC10H750 C120STRAIGHT TIME BASE

202.38 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 47.56 HoursKC10H750 T050STRAIGHT TIME BASE
95.5 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 19.23 HoursKC10H751 C120OVERTIME BASE & PRE.
202.38 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.51 HoursKC10H751 T050OVERTIME BASE & PRE.
95.5 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X136G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 126.43 HoursKC10H750 C120STRAIGHT TIME BASE

175.6 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 44.52 HoursKC10H750 T050STRAIGHT TIME BASE
53.64 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 25.29 HoursKC10H751 C120OVERTIME BASE & PRE.
175.6 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.90 HoursKC10H751 T050OVERTIME BASE & PRE.
53.64 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X136G10 - Recover Area (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 267.19 HoursKC10H750 C120STRAIGHT TIME BASE

371.1 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 139.37 HoursKC10H750 T050STRAIGHT TIME BASE
167.91 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 53.44 HoursKC10H751 C120OVERTIME BASE & PRE.
371.1 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 27.87 HoursKC10H751 T050OVERTIME BASE & PRE.
167.91 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X141F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 181.72 HoursKC10H750 C020STRAIGHT TIME BASE

181.72 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.84 HoursKC10H750 T050STRAIGHT TIME BASE

41.98 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 36.34 HoursKC10H751 C020OVERTIME BASE & PRE.
181.72 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.97 HoursKC10H751 T050OVERTIME BASE & PRE.
41.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X141F03 - Electrical (Rmvl of Conduit & Components)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersELECTRICIANS Linear 207.71 HoursKC10H750 C020STRAIGHT TIME BASE
207.71 HoursFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 194.59 HoursKC10H750 C120STRAIGHT TIME BASE
270.27 Hours

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 68.04 HoursKC10H750 T050STRAIGHT TIME BASE
81.97 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 41.54 HoursKC10H751 C020OVERTIME BASE & PRE.
207.71 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 38.92 HoursKC10H751 C120OVERTIME BASE & PRE.
270.27 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.61 HoursKC10H751 T050OVERTIME BASE & PRE.
81.97 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X141F04 - Setup Rigging (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.07 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.41 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X141F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE

2.92 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X141F06 - Component Size Reduction (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.20 HoursKC10H750 C120STRAIGHT TIME BASE

18.34 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.35 HoursKC10H750 T050STRAIGHT TIME BASE
6.44 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.64 HoursKC10H751 C120OVERTIME BASE & PRE.
18.34 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.07 HoursKC10H751 T050OVERTIME BASE & PRE.
6.44 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X142F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 30.81 HoursKC10H750 C120STRAIGHT TIME BASE

42.79 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.47 HoursKC10H750 T050STRAIGHT TIME BASE
15.02 Hours

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 6.16 HoursKC10H751 C120OVERTIME BASE & PRE.

42.79 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.49 HoursKC10H751 T050OVERTIME BASE & PRE.
15.02 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X142G09 - Structural Support Removal (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 132.75 HoursKC10H750 C120STRAIGHT TIME BASE

184.38 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 46.75 HoursKC10H750 T050STRAIGHT TIME BASE
56.32 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 26.55 HoursKC10H751 C120OVERTIME BASE & PRE.
184.38 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.35 HoursKC10H751 T050OVERTIME BASE & PRE.
56.32 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X143C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 19.86 HoursKC10H750 C120STRAIGHT TIME BASE

27.58 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.81 HoursKC10H750 T050STRAIGHT TIME BASE
8.2 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.97 HoursKC10H751 C120OVERTIME BASE & PRE.
27.58 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.36 HoursKC10H751 T050OVERTIME BASE & PRE.

8.2 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X143C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 4.31 HoursKC10H750 C120STRAIGHT TIME BASE

5.98 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.15 HoursKC10H750 T050STRAIGHT TIME BASE
1.38 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.86 HoursKC10H751 C120OVERTIME BASE & PRE.
5.98 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.23 HoursKC10H751 T050OVERTIME BASE & PRE.
1.38 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X143F01 - Isolation of All Systems (GB Overheat)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 30.29 HoursKC10H750 C020STRAIGHT TIME BASE

30.29 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.87 HoursKC10H750 T050STRAIGHT TIME BASE

4.66 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 6.06 HoursKC10H751 C020OVERTIME BASE & PRE.
30.29 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.77 HoursKC10H751 T050OVERTIME BASE & PRE.
4.66 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X144F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 93.87 HoursKC10H750 C120STRAIGHT TIME BASE

130.37 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKC10H750 L060STRAIGHT TIME BASE
8 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 23.22 HoursKC10H750 T050STRAIGHT TIME BASE
27.98 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 18.77 HoursKC10H751 C120OVERTIME BASE & PRE.
130.37 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.60 HoursKC10H751 L060OVERTIME BASE & PRE.
8 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.64 HoursKC10H751 T050OVERTIME BASE & PRE.
27.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X144F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 233.02 HoursKC10H750 C120STRAIGHT TIME BASE

323.64 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 15.75 HoursKC10H750 L060STRAIGHT TIME BASE
15.75 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 102.35 HoursKC10H750 T050STRAIGHT TIME BASE
123.31 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 46.60 HoursKC10H751 C120OVERTIME BASE & PRE.
323.64 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 3.15 HoursKC10H751 L060OVERTIME BASE & PRE.
15.75 Hours 0.2 20% Overtime FactorFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.47 HoursKC10H751 T050OVERTIME BASE & PRE.

123.31 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X145D01 - Apply Fixatives (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 100.25 HoursKC10H750 C120STRAIGHT TIME BASE

139.24 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 39.39 HoursKC10H750 T050STRAIGHT TIME BASE
47.46 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 20.05 HoursKC10H751 C120OVERTIME BASE & PRE.
139.24 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.88 HoursKC10H751 T050OVERTIME BASE & PRE.
47.46 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X145F01 - Isolation of All Systems (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 105.60 HoursKC10H750 C120STRAIGHT TIME BASE

146.67 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 9.00 HoursKC10H750 L060STRAIGHT TIME BASE
9 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 26.13 HoursKC10H750 T050STRAIGHT TIME BASE
31.48 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 21.12 HoursKC10H751 C120OVERTIME BASE & PRE.
146.67 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.80 HoursKC10H751 L060OVERTIME BASE & PRE.
9 Hours 0.2 20% Overtime FactorFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.23 HoursKC10H751 T050OVERTIME BASE & PRE.

31.48 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X145G02 - Erect SSCs (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 85.81 HoursKC10H750 C020STRAIGHT TIME BASE

85.81 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 580.99 HoursKC10H750 C120STRAIGHT TIME BASE

806.93 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 180.98 HoursKC10H750 T050STRAIGHT TIME BASE
218.05 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 17.16 HoursKC10H751 C020OVERTIME BASE & PRE.
85.81 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 116.20 HoursKC10H751 C120OVERTIME BASE & PRE.
806.93 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 36.20 HoursKC10H751 T050OVERTIME BASE & PRE.
218.05 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 13,778.50 DollarsK281SA5C 0000SUPPLIES
8.5 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X145G04 - Erect Scaffolding (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.

18.7 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X145G06 - Cutting Activity (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 3,359.63 HoursKC10H750 C120STRAIGHT TIME BASE

8837.41 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,229.84 HoursKC10H750 T050STRAIGHT TIME BASE
5596.98 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 671.93 HoursKC10H751 C120OVERTIME BASE & PRE.
8837.41 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 445.97 HoursKC10H751 T050OVERTIME BASE & PRE.
5596.98 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 68,160.00 DollarsK281SA5C 0000SUPPLIES
1600 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X145G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 164.04 HoursKC10H750 C120STRAIGHT TIME BASE

345.21 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 92.91 HoursKC10H750 T050STRAIGHT TIME BASE
186.57 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 32.81 HoursKC10H751 C120OVERTIME BASE & PRE.

345.21 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.58 HoursKC10H751 T050OVERTIME BASE & PRE.
186.57 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X145G08 - In Progress Area Decon (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 192.34 HoursKC10H750 C120STRAIGHT TIME BASE

404.76 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 95.12 HoursKC10H750 T050STRAIGHT TIME BASE
191 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 38.47 HoursKC10H751 C120OVERTIME BASE & PRE.
404.76 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.02 HoursKC10H751 T050OVERTIME BASE & PRE.
191 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X145G09 - Structural Support Removal (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 139.08 HoursKC10H750 C120STRAIGHT TIME BASE

193.16 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 48.97 HoursKC10H750 T050STRAIGHT TIME BASE
59 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 27.82 HoursKC10H751 C120OVERTIME BASE & PRE.
193.16 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.79 HoursKC10H751 T050OVERTIME BASE & PRE.

59 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X145G10 - Recover Area (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 378.53 HoursKC10H750 C120STRAIGHT TIME BASE

525.73 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 197.43 HoursKC10H750 T050STRAIGHT TIME BASE
237.87 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 75.71 HoursKC10H751 C120OVERTIME BASE & PRE.
525.73 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 39.49 HoursKC10H751 T050OVERTIME BASE & PRE.
237.87 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X146C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 31.18 HoursKC10H750 C120STRAIGHT TIME BASE

43.3 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 22.74 HoursKC10H750 T050STRAIGHT TIME BASE
27.4 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 6.24 HoursKC10H751 C120OVERTIME BASE & PRE.
43.3 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.55 HoursKC10H751 T050OVERTIME BASE & PRE.
27.4 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X146C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 19.42 HoursKC10H750 C120STRAIGHT TIME BASE

26.97 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.88 HoursKC10H750 T050STRAIGHT TIME BASE
9.5 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.88 HoursKC10H751 C120OVERTIME BASE & PRE.
26.97 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.58 HoursKC10H751 T050OVERTIME BASE & PRE.
9.5 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X146D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 9.12 HoursKC10H750 C120STRAIGHT TIME BASE

12.66 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.58 HoursKC10H750 T050STRAIGHT TIME BASE
4.31 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1.82 HoursKC10H751 C120OVERTIME BASE & PRE.
12.66 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.72 HoursKC10H751 T050OVERTIME BASE & PRE.
4.31 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X146D02 - Wipedowns (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 6.52 HoursKC10H750 C120STRAIGHT TIME BASE

9.06 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1.30 HoursKC10H751 C120OVERTIME BASE & PRE.
9.06 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X146F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 81.81 HoursKC10H750 C120STRAIGHT TIME BASE

113.63 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 4.00 HoursKC10H750 L060STRAIGHT TIME BASE
4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.84 HoursKC10H750 T050STRAIGHT TIME BASE
41.98 hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 16.36 HoursKC10H751 C120OVERTIME BASE & PRE.
113.63 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.80 HoursKC10H751 L060OVERTIME BASE & PRE.
4 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.97 HoursKC10H751 T050OVERTIME BASE & PRE.
41.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X146F02 - Process Piping (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
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Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 20.71 HoursKC10H750 C120STRAIGHT TIME BASE

28.77 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.40 HoursKC10H750 L060STRAIGHT TIME BASE
1.4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.10 HoursKC10H750 T050STRAIGHT TIME BASE
10.96 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 4.14 HoursKC10H751 C120OVERTIME BASE & PRE.
28.77 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.28 HoursKC10H751 L060OVERTIME BASE & PRE.
1.4 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.82 HoursKC10H751 T050OVERTIME BASE & PRE.
10.96 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X146F08 - Sleeves (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 62.14 HoursKC10H750 C120STRAIGHT TIME BASE

86.3 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.10 HoursKC10H750 T050STRAIGHT TIME BASE
14.58 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 12.43 HoursKC10H751 C120OVERTIME BASE & PRE.
86.3 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H751 T050OVERTIME BASE & PRE.
14.58 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X146G02 - Erect SSCs (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
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Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 10.10 HoursKC10H750 C020STRAIGHT TIME BASE

10.1 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 68.35 HoursKC10H750 C120STRAIGHT TIME BASE

94.93 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 21.29 HoursKC10H750 T050STRAIGHT TIME BASE
25.65 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 2.02 HoursKC10H751 C020OVERTIME BASE & PRE.
10.1 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 13.67 HoursKC10H751 C120OVERTIME BASE & PRE.
94.93 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.26 HoursKC10H751 T050OVERTIME BASE & PRE.
25.65 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 1,621.00 DollarsK281SA5C 0000SUPPLIES
1 SSC 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X146G04 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X146G05 - Setup Rigging (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X146G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 146.99 HoursKC10H750 C120STRAIGHT TIME BASE

386.64 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.56 HoursKC10H750 T050STRAIGHT TIME BASE
244.87 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 29.40 HoursKC10H751 C120OVERTIME BASE & PRE.
386.64 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.51 HoursKC10H751 T050OVERTIME BASE & PRE.
244.87 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 2,982.00 DollarsK281SA5C 0000SUPPLIES
70 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X146G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 11.28 HoursKC10H750 C120STRAIGHT TIME BASE

23.73 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.39 HoursKC10H750 T050STRAIGHT TIME BASE
12.83 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.26 HoursKC10H751 C120OVERTIME BASE & PRE.
23.73 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.28 HoursKC10H751 T050OVERTIME BASE & PRE.
12.83 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X146G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 9.16 HoursKC10H750 C120STRAIGHT TIME BASE

19.27 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.53 HoursKC10H750 T050STRAIGHT TIME BASE
9.1 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1.83 HoursKC10H751 C120OVERTIME BASE & PRE.
19.27 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.91 HoursKC10H751 T050OVERTIME BASE & PRE.
9.1 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X146G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 44.53 HoursKC10H750 C120STRAIGHT TIME BASE

61.85 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 23.22 HoursKC10H750 T050STRAIGHT TIME BASE

27.98 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 8.91 HoursKC10H751 C120OVERTIME BASE & PRE.
61.85 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.64 HoursKC10H751 T050OVERTIME BASE & PRE.
27.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X151F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X151F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 883.80 HoursKC10H750 C020STRAIGHT TIME BASE

883.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 820.16 HoursKC10H750 C120STRAIGHT TIME BASE

1139.11 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 309.87 HoursKC10H750 T050STRAIGHT TIME BASE
373.34 Hours

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersELECTRICIANS Linear 176.76 HoursKC10H751 C020OVERTIME BASE & PRE.

883.8 Hours 0.2 20% Overtime FactorFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 164.03 HoursKC10H751 C120OVERTIME BASE & PRE.

1139.11 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 61.97 HoursKC10H751 T050OVERTIME BASE & PRE.
373.34 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X152G07 - Initital Wrapping/Packaging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 18.64 HoursKC10H750 C120STRAIGHT TIME BASE

25.89 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 11.61 HoursKC10H750 T050STRAIGHT TIME BASE
13.99 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.73 HoursKC10H751 C120OVERTIME BASE & PRE.
25.89 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.32 HoursKC10H751 T050OVERTIME BASE & PRE.
13.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X152G09 - Structural Support Removal (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 67.95 HoursKC10H750 C120STRAIGHT TIME BASE

94.38 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 23.93 HoursKC10H750 T050STRAIGHT TIME BASE
28.83 Hours

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.59 HoursKC10H751 C120OVERTIME BASE & PRE.

94.38 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.79 HoursKC10H751 T050OVERTIME BASE & PRE.
28.83 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X153C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 318.52 HoursKC10H750 C120STRAIGHT TIME BASE

442.39 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 120.81 HoursKC10H750 T050STRAIGHT TIME BASE
145.56 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 63.70 HoursKC10H751 C120OVERTIME BASE & PRE.
442.39 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 24.16 HoursKC10H751 T050OVERTIME BASE & PRE.
145.56 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X153C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 124.94 HoursKC10H750 C120STRAIGHT TIME BASE

173.53 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.12 HoursKC10H750 T050STRAIGHT TIME BASE
39.9 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 24.99 HoursKC10H751 C120OVERTIME BASE & PRE.
173.53 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.62 HoursKC10H751 T050OVERTIME BASE & PRE.

39.9 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X153F01 - Isolation of All Systems (GB Overheat)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 30.29 HoursKC10H750 C020STRAIGHT TIME BASE

30.29 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.87 HoursKC10H750 T050STRAIGHT TIME BASE

4.66 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 6.06 HoursKC10H751 C020OVERTIME BASE & PRE.
30.29 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.77 HoursKC10H751 T050OVERTIME BASE & PRE.
4.66 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X154F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 539.76 HoursKC10H750 C120STRAIGHT TIME BASE

749.66 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 46.00 HoursKC10H750 L060STRAIGHT TIME BASE
46 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 133.56 HoursKC10H750 T050STRAIGHT TIME BASE
160.91 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 107.95 HoursKC10H751 C120OVERTIME BASE & PRE.
749.66 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 9.20 HoursKC10H751 L060OVERTIME BASE & PRE.
46 Hours 0.2 20% Overtime FactorFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 26.71 HoursKC10H751 T050OVERTIME BASE & PRE.

160.91 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X154F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 3,238.43 HoursKC10H750 C120STRAIGHT TIME BASE

4497.82 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 218.89 HoursKC10H750 L060STRAIGHT TIME BASE
218.89 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,422.38 HoursKC10H750 T050STRAIGHT TIME BASE
1713.71 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 647.69 HoursKC10H751 C120OVERTIME BASE & PRE.
4497.82 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 43.78 HoursKC10H751 L060OVERTIME BASE & PRE.
218.89 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 284.48 HoursKC10H751 T050OVERTIME BASE & PRE.
1713.71 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X154F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.

2.92 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X155F04 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.07 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.41 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X155F05 - Erect Scaffolding (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X155F06 - Component Size Reduction (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 365.32 HoursKC10H750 C120STRAIGHT TIME BASE

507.39 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 147.81 HoursKC10H750 T050STRAIGHT TIME BASE
178.08 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 73.06 HoursKC10H751 C120OVERTIME BASE & PRE.
507.39 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 29.56 HoursKC10H751 T050OVERTIME BASE & PRE.
178.08 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X155G02 - Erect SSCs (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 11.31 HoursKC10H750 C020STRAIGHT TIME BASE

11.31 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 76.56 HoursKC10H750 C120STRAIGHT TIME BASE

106.33 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 23.85 HoursKC10H750 T050STRAIGHT TIME BASE
28.73 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 2.26 HoursKC10H751 C020OVERTIME BASE & PRE.
11.31 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 15.31 HoursKC10H751 C120OVERTIME BASE & PRE.
106.33 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.77 HoursKC10H751 T050OVERTIME BASE & PRE.
28.73 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 1,815.52 DollarsK281SA5C 0000SUPPLIES
1621 Per SSC 1.12 SSCsFactors

Line Item 4X155G04 - Erect Scaffolding (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.

6/29/00 2:33:06 PMPage 413 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X155G05 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X155G06 - Cutting Activity (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity ID: 1CAD71613

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 245.67 HoursKC10H750 C120STRAIGHT TIME BASE

646.24 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 163.06 HoursKC10H750 T050STRAIGHT TIME BASE
409.28 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 49.13 HoursKC10H751 C120OVERTIME BASE & PRE.
646.24 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.61 HoursKC10H751 T050OVERTIME BASE & PRE.
409.28 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 4,984.20 DollarsK281SA5C 0000SUPPLIES
117 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X155G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 39.99 HoursKC10H750 C120STRAIGHT TIME BASE

84.15 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 22.65 HoursKC10H750 T050STRAIGHT TIME BASE
45.48 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 8.00 HoursKC10H751 C120OVERTIME BASE & PRE.
84.15 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.53 HoursKC10H751 T050OVERTIME BASE & PRE.
45.48 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X155G08 - In Progress Area Decon (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 36.64 HoursKC10H750 C120STRAIGHT TIME BASE

77.1 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.12 HoursKC10H750 T050STRAIGHT TIME BASE
36.38 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.33 HoursKC10H751 C120OVERTIME BASE & PRE.
77.1 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.62 HoursKC10H751 T050OVERTIME BASE & PRE.
36.38 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X155G09 - Structural Support Removal (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 137.49 HoursKC10H750 C120STRAIGHT TIME BASE

190.96 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 48.41 HoursKC10H750 T050STRAIGHT TIME BASE
58.33 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 27.50 HoursKC10H751 C120OVERTIME BASE & PRE.
190.96 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.68 HoursKC10H751 T050OVERTIME BASE & PRE.
58.33 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X155G10 - Recover Area (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 49.87 HoursKC10H750 C120STRAIGHT TIME BASE

69.27 Hours
0.72 Headcount Cuts

Factors
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WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 26.01 HoursKC10H750 T050STRAIGHT TIME BASE

31.34 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 9.97 HoursKC10H751 C120OVERTIME BASE & PRE.
69.27 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.20 HoursKC10H751 T050OVERTIME BASE & PRE.
31.34 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X156C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 62.34 HoursKC10H750 C120STRAIGHT TIME BASE

86.59 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 45.48 HoursKC10H750 T050STRAIGHT TIME BASE
54.8 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 12.47 HoursKC10H751 C120OVERTIME BASE & PRE.
86.59 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.10 HoursKC10H751 T050OVERTIME BASE & PRE.
54.8 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X156C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 497.10 HoursKC10H750 C120STRAIGHT TIME BASE

690.42 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 201.92 HoursKC10H750 T050STRAIGHT TIME BASE
243.28 Hours

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 99.42 HoursKC10H751 C120OVERTIME BASE & PRE.

690.42 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 40.38 HoursKC10H751 T050OVERTIME BASE & PRE.
243.28 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X156D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 18.23 HoursKC10H750 C120STRAIGHT TIME BASE

25.32 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.16 HoursKC10H750 T050STRAIGHT TIME BASE
8.63 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.65 HoursKC10H751 C120OVERTIME BASE & PRE.
25.32 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.43 HoursKC10H751 T050OVERTIME BASE & PRE.
8.63 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X156D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 67.73 HoursKC10H750 C120STRAIGHT TIME BASE

94.07 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 13.55 HoursKC10H751 C120OVERTIME BASE & PRE.
94.07 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Line Item 4X156F01 - Isolation of All Systems (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 163.63 HoursKC10H750 C120STRAIGHT TIME BASE

227.26 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKC10H750 L060STRAIGHT TIME BASE
8 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 69.68 HoursKC10H750 T050STRAIGHT TIME BASE
83.95 hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 32.73 HoursKC10H751 C120OVERTIME BASE & PRE.
227.26 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.60 HoursKC10H751 L060OVERTIME BASE & PRE.
8 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.94 HoursKC10H751 T050OVERTIME BASE & PRE.
83.95 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X156F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 82.85 HoursKC10H750 C120STRAIGHT TIME BASE

115.07 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 5.60 HoursKC10H750 L060STRAIGHT TIME BASE
5.6 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 36.39 HoursKC10H750 T050STRAIGHT TIME BASE
43.84 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 16.57 HoursKC10H751 C120OVERTIME BASE & PRE.
115.07 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.12 HoursKC10H751 L060OVERTIME BASE & PRE.
5.6 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.28 HoursKC10H751 T050OVERTIME BASE & PRE.
43.84 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X156F04 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X156F05 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X156F08 - Sleeves (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.

6/29/00 2:33:08 PMPage 420 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 248.55 HoursKC10H750 C120STRAIGHT TIME BASE

345.21 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 48.39 HoursKC10H750 T050STRAIGHT TIME BASE
58.3 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 49.71 HoursKC10H751 C120OVERTIME BASE & PRE.
345.21 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.68 HoursKC10H751 T050OVERTIME BASE & PRE.
58.3 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X156G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 46.44 HoursKC10H750 C020STRAIGHT TIME BASE

46.44 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 314.42 HoursKC10H750 C120STRAIGHT TIME BASE

436.69 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.94 HoursKC10H750 T050STRAIGHT TIME BASE
118 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 9.29 HoursKC10H751 C020OVERTIME BASE & PRE.
46.44 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 62.88 HoursKC10H751 C120OVERTIME BASE & PRE.
436.69 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.59 HoursKC10H751 T050OVERTIME BASE & PRE.
118 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 7,456.60 DollarsK281SA5C 0000SUPPLIES
4.6 SSCs 1621 Per SSCFactors

Line Item 4X156G04 - Erect Scaffolding (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X156G05 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.07 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.41 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X156G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,232.57 HoursKC10H750 C120STRAIGHT TIME BASE

3242.23 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

6/29/00 2:33:08 PMPage 422 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 818.07 HoursKC10H750 T050STRAIGHT TIME BASE

2053.39 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 246.51 HoursKC10H751 C120OVERTIME BASE & PRE.
3242.23 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 163.61 HoursKC10H751 T050OVERTIME BASE & PRE.
2053.39 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 25,006.20 DollarsK281SA5C 0000SUPPLIES
587 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X156G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 111.76 HoursKC10H750 C120STRAIGHT TIME BASE

235.18 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 63.30 HoursKC10H750 T050STRAIGHT TIME BASE
127.1 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 22.35 HoursKC10H751 C120OVERTIME BASE & PRE.
235.18 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.66 HoursKC10H751 T050OVERTIME BASE & PRE.
127.1 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X156G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 82.43 HoursKC10H750 C120STRAIGHT TIME BASE

173.47 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 40.77 HoursKC10H750 T050STRAIGHT TIME BASE

81.86 Hours 0.6 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 16.49 HoursKC10H751 C120OVERTIME BASE & PRE.
173.47 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.15 HoursKC10H751 T050OVERTIME BASE & PRE.
81.86 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X156G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 94.82 HoursKC10H750 C120STRAIGHT TIME BASE

131.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.39 HoursKC10H750 T050STRAIGHT TIME BASE
40.23 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 18.96 HoursKC10H751 C120OVERTIME BASE & PRE.
131.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.68 HoursKC10H751 T050OVERTIME BASE & PRE.
40.23 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X156G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 204.85 HoursKC10H750 C120STRAIGHT TIME BASE

284.51 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 106.85 HoursKC10H750 T050STRAIGHT TIME BASE
128.73 Hours

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 40.97 HoursKC10H751 C120OVERTIME BASE & PRE.

284.51 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 21.37 HoursKC10H751 T050OVERTIME BASE & PRE.
128.73 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X161F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X161F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 262.66 HoursKC10H750 C020STRAIGHT TIME BASE

262.66 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 242.66 HoursKC10H750 C120STRAIGHT TIME BASE

337.03 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 94.91 HoursKC10H750 T050STRAIGHT TIME BASE
114.35 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 52.53 HoursKC10H751 C020OVERTIME BASE & PRE.
262.66 Hours 0.2 20% Overtime FactorFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 48.53 HoursKC10H751 C120OVERTIME BASE & PRE.

337.03 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKC10H751 T050OVERTIME BASE & PRE.
114.35 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X161F04 - Setup Rigging (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.07 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.41 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X161F06 - Component Size Reduction (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 211.27 HoursKC10H750 C120STRAIGHT TIME BASE

293.43 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 85.47 HoursKC10H750 T050STRAIGHT TIME BASE
102.98 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 42.25 HoursKC10H751 C120OVERTIME BASE & PRE.
293.43 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.09 HoursKC10H751 T050OVERTIME BASE & PRE.
102.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X162F06 - Component Size Reduction (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 39.61 HoursKC10H750 C120STRAIGHT TIME BASE

55.02 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 16.03 HoursKC10H750 T050STRAIGHT TIME BASE
19.31 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.92 HoursKC10H751 C120OVERTIME BASE & PRE.
55.02 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.21 HoursKC10H751 T050OVERTIME BASE & PRE.
19.31 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X163C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 331.21 HoursKC10H750 C120STRAIGHT TIME BASE

460.02 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 128.92 HoursKC10H750 T050STRAIGHT TIME BASE
155.33 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 66.24 HoursKC10H751 C120OVERTIME BASE & PRE.
460.02 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 25.78 HoursKC10H751 T050OVERTIME BASE & PRE.
155.33 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X163C05 - Unique Components (Int GB Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 110.04 HoursKC10H750 C120STRAIGHT TIME BASE

152.83 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 44.40 HoursKC10H750 T050STRAIGHT TIME BASE
53.49 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 22.01 HoursKC10H751 C120OVERTIME BASE & PRE.
152.83 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.88 HoursKC10H751 T050OVERTIME BASE & PRE.
53.49 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X163C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 198.18 HoursKC10H750 C120STRAIGHT TIME BASE

275.25 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 52.53 HoursKC10H750 T050STRAIGHT TIME BASE
63.29 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 39.64 HoursKC10H751 C120OVERTIME BASE & PRE.
275.25 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.51 HoursKC10H751 T050OVERTIME BASE & PRE.
63.29 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X163C08 - Remove Holdup (Int GB Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,122.00 HoursKC10H750 R010STRAIGHT TIME BASE
1122 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 31.94 HoursKC10H750 T050STRAIGHT TIME BASE
38.48 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 224.40 HoursKC10H751 R010OVERTIME BASE & PRE.
1122 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.39 HoursKC10H751 T050OVERTIME BASE & PRE.
38.48 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 33,000.00 DollarsK281SA5C 0000SUPPLIES
22 Pipe Overpack Component (POC) 1500 Per POCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X163F01 - Isolation of All Systems (GB Overheat)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 30.29 HoursKC10H750 C020STRAIGHT TIME BASE

30.29 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.87 HoursKC10H750 T050STRAIGHT TIME BASE

4.66 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 6.06 HoursKC10H751 C020OVERTIME BASE & PRE.
30.29 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.77 HoursKC10H751 T050OVERTIME BASE & PRE.
4.66 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X163G05 - Setup Rigging (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.

1.44 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X164F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 258.14 HoursKC10H750 C120STRAIGHT TIME BASE

358.53 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 22.00 HoursKC10H750 L060STRAIGHT TIME BASE
22 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 63.88 HoursKC10H750 T050STRAIGHT TIME BASE
76.96 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 51.63 HoursKC10H751 C120OVERTIME BASE & PRE.
358.53 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 4.40 HoursKC10H751 L060OVERTIME BASE & PRE.
22 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.78 HoursKC10H751 T050OVERTIME BASE & PRE.
76.96 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X164F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 176.00 HoursKC10H750 C120STRAIGHT TIME BASE

244.45 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 11.90 HoursKC10H750 L060STRAIGHT TIME BASE
11.9 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 77.31 HoursKC10H750 T050STRAIGHT TIME BASE
93.14 Hours

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 35.20 HoursKC10H751 C120OVERTIME BASE & PRE.

244.45 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.38 HoursKC10H751 L060OVERTIME BASE & PRE.
11.9 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.46 HoursKC10H751 T050OVERTIME BASE & PRE.
93.14 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X164F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X166C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 93.52 HoursKC10H750 C120STRAIGHT TIME BASE

129.89 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 68.23 HoursKC10H750 T050STRAIGHT TIME BASE
82.21 Hours

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 18.70 HoursKC10H751 C120OVERTIME BASE & PRE.

129.89 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.65 HoursKC10H751 T050OVERTIME BASE & PRE.
82.21 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X166C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 520.41 HoursKC10H750 C120STRAIGHT TIME BASE

722.79 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 211.39 HoursKC10H750 T050STRAIGHT TIME BASE
254.69 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 104.08 HoursKC10H751 C120OVERTIME BASE & PRE.
722.79 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 42.28 HoursKC10H751 T050OVERTIME BASE & PRE.
254.69 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X166C04 - Component Size Reduction (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 735.51 HoursKC10H750 C120STRAIGHT TIME BASE

1021.54 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 324.21 HoursKC10H750 T050STRAIGHT TIME BASE
390.62 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 147.10 HoursKC10H751 C120OVERTIME BASE & PRE.
1021.54 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 64.84 HoursKC10H751 T050OVERTIME BASE & PRE.

390.62 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X166D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 27.34 HoursKC10H750 C120STRAIGHT TIME BASE

37.97 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.74 HoursKC10H750 T050STRAIGHT TIME BASE
12.94 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.47 HoursKC10H751 C120OVERTIME BASE & PRE.
37.97 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.15 HoursKC10H751 T050OVERTIME BASE & PRE.
12.94 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X166D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 78.91 HoursKC10H750 C120STRAIGHT TIME BASE

109.6 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 15.78 HoursKC10H751 C120OVERTIME BASE & PRE.
109.6 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Line Item 4X166F01 - Isolation of All Systems (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 163.63 HoursKC10H750 C120STRAIGHT TIME BASE

227.26 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKC10H750 L060STRAIGHT TIME BASE
8 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 69.68 HoursKC10H750 T050STRAIGHT TIME BASE
83.95 hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 32.73 HoursKC10H751 C120OVERTIME BASE & PRE.
227.26 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.60 HoursKC10H751 L060OVERTIME BASE & PRE.
8 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.94 HoursKC10H751 T050OVERTIME BASE & PRE.
83.95 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X166F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 49.71 HoursKC10H750 C120STRAIGHT TIME BASE

69.04 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 3.36 HoursKC10H750 L060STRAIGHT TIME BASE
3.36 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 21.84 HoursKC10H750 T050STRAIGHT TIME BASE
26.31 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 9.94 HoursKC10H751 C120OVERTIME BASE & PRE.
69.04 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.67 HoursKC10H751 L060OVERTIME BASE & PRE.
3.36 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.37 HoursKC10H751 T050OVERTIME BASE & PRE.
26.31 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X166F08 - Sleeves (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 149.13 HoursKC10H750 C120STRAIGHT TIME BASE

207.13 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 29.03 HoursKC10H750 T050STRAIGHT TIME BASE
34.98 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 29.83 HoursKC10H751 C120OVERTIME BASE & PRE.
207.13 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.81 HoursKC10H751 T050OVERTIME BASE & PRE.
34.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X166G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 16.15 HoursKC10H750 C020STRAIGHT TIME BASE

16.15 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 109.36 HoursKC10H750 C120STRAIGHT TIME BASE

151.89 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.06 HoursKC10H750 T050STRAIGHT TIME BASE
41.04 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 3.23 HoursKC10H751 C020OVERTIME BASE & PRE.
16.15 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 21.87 HoursKC10H751 C120OVERTIME BASE & PRE.
151.89 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.81 HoursKC10H751 T050OVERTIME BASE & PRE.
41.04 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 2,593.60 DollarsK281SA5C 0000SUPPLIES
1621 Per SSC 1.6 SSCsFactors
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Cost Element Skill Quantity UnitsCurve

Line Item 4X166G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,511.84 HoursKC10H750 C120STRAIGHT TIME BASE

3976.84 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,003.43 HoursKC10H750 T050STRAIGHT TIME BASE
2518.64 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 302.37 HoursKC10H751 C120OVERTIME BASE & PRE.
3976.84 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 200.69 HoursKC10H751 T050OVERTIME BASE & PRE.
2518.64 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 30,672.00 DollarsK281SA5C 0000SUPPLIES
720 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X166G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 130.21 HoursKC10H750 C120STRAIGHT TIME BASE

274.01 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 73.75 HoursKC10H750 T050STRAIGHT TIME BASE
148.09 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 26.04 HoursKC10H751 C120OVERTIME BASE & PRE.
274.01 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.75 HoursKC10H751 T050OVERTIME BASE & PRE.
148.09 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X166G08 - In Progress Area Decon (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 32.06 HoursKC10H750 C120STRAIGHT TIME BASE

67.46 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.85 HoursKC10H750 T050STRAIGHT TIME BASE
31.83 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 6.41 HoursKC10H751 C120OVERTIME BASE & PRE.
67.46 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.17 HoursKC10H751 T050OVERTIME BASE & PRE.
31.83 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X166G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 104.31 HoursKC10H750 C120STRAIGHT TIME BASE

144.87 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 36.73 HoursKC10H750 T050STRAIGHT TIME BASE
44.25 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 20.86 HoursKC10H751 C120OVERTIME BASE & PRE.
144.87 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.35 HoursKC10H751 T050OVERTIME BASE & PRE.
44.25 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X166G10 - Recover Area (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 71.25 HoursKC10H750 C120STRAIGHT TIME BASE

98.96 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 37.17 HoursKC10H750 T050STRAIGHT TIME BASE
44.78 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 14.25 HoursKC10H751 C120OVERTIME BASE & PRE.
98.96 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.43 HoursKC10H751 T050OVERTIME BASE & PRE.
44.78 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X171F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X171F03 - Electrical (Rmvl of Conduit & Components)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersELECTRICIANS Linear 1,977.64 HoursKC10H750 C020STRAIGHT TIME BASE
1977.64 HoursFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1,497.15 HoursKC10H750 C120STRAIGHT TIME BASE
2079.38 Hours

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 410.43 HoursKC10H750 T050STRAIGHT TIME BASE
494.49 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 395.53 HoursKC10H751 C020OVERTIME BASE & PRE.
1977.64 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 299.43 HoursKC10H751 C120OVERTIME BASE & PRE.
2079.38 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 82.09 HoursKC10H751 T050OVERTIME BASE & PRE.
494.49 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X171F04 - Setup Rigging (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.07 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.41 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X171F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE

2.92 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X172F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 70.42 HoursKC10H750 C120STRAIGHT TIME BASE

97.81 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 28.49 HoursKC10H750 T050STRAIGHT TIME BASE
34.33 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 14.08 HoursKC10H751 C120OVERTIME BASE & PRE.
97.81 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.70 HoursKC10H751 T050OVERTIME BASE & PRE.
34.33 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X173C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 72.50 HoursKC10H750 C120STRAIGHT TIME BASE

100.69 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 30.97 HoursKC10H750 T050STRAIGHT TIME BASE
37.31 Hours

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.50 HoursKC10H751 C120OVERTIME BASE & PRE.

100.69 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.19 HoursKC10H751 T050OVERTIME BASE & PRE.
37.31 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X173C05 - Unique Components (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 202.46 HoursKC10H750 C120STRAIGHT TIME BASE

281.2 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 81.70 HoursKC10H750 T050STRAIGHT TIME BASE
98.43 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 40.49 HoursKC10H751 C120OVERTIME BASE & PRE.
281.2 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 16.34 HoursKC10H751 T050OVERTIME BASE & PRE.
98.43 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X173C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 280.04 HoursKC10H750 C120STRAIGHT TIME BASE

388.94 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 74.24 HoursKC10H750 T050STRAIGHT TIME BASE
89.44 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 56.01 HoursKC10H751 C120OVERTIME BASE & PRE.
388.94 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.85 HoursKC10H751 T050OVERTIME BASE & PRE.

89.44 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X173C08 - Remove Holdup (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 306.00 HoursKC10H750 R010STRAIGHT TIME BASE

306 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.71 HoursKC10H750 T050STRAIGHT TIME BASE

10.49 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 61.20 HoursKC10H751 R010OVERTIME BASE & PRE.
306 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.74 HoursKC10H751 T050OVERTIME BASE & PRE.
10.49 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 9,000.00 DollarsK281SA5C 0000SUPPLIES
6 Pipe Overpack Components (POC) 1500 Per POCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X173F01 - Isolation of All Systems (GB Overheat)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 15.14 HoursKC10H750 C020STRAIGHT TIME BASE

15.14 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.93 HoursKC10H750 T050STRAIGHT TIME BASE

2.33 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 3.03 HoursKC10H751 C020OVERTIME BASE & PRE.
15.14 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.39 HoursKC10H751 T050OVERTIME BASE & PRE.
2.33 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X174F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 93.87 HoursKC10H750 C120STRAIGHT TIME BASE

130.37 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKC10H750 L060STRAIGHT TIME BASE
8 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 23.22 HoursKC10H750 T050STRAIGHT TIME BASE
27.98 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 18.77 HoursKC10H751 C120OVERTIME BASE & PRE.
130.37 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.60 HoursKC10H751 L060OVERTIME BASE & PRE.
8 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.64 HoursKC10H751 T050OVERTIME BASE & PRE.
27.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X174F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 103.10 HoursKC10H750 C120STRAIGHT TIME BASE

143.19 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 6.97 HoursKC10H750 L060STRAIGHT TIME BASE
6.97 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 45.28 HoursKC10H750 T050STRAIGHT TIME BASE
54.56 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 20.62 HoursKC10H751 C120OVERTIME BASE & PRE.
143.19 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.39 HoursKC10H751 L060OVERTIME BASE & PRE.
6.97 Hours 0.2 20% Overtime FactorFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.06 HoursKC10H751 T050OVERTIME BASE & PRE.

54.56 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X174F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X174F06 - Component Size Reduction (Ext Pipe/Tru Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.20 HoursKC10H750 C120STRAIGHT TIME BASE

18.34 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.35 HoursKC10H750 T050STRAIGHT TIME BASE
6.44 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.64 HoursKC10H751 C120OVERTIME BASE & PRE.
18.34 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.07 HoursKC10H751 T050OVERTIME BASE & PRE.
6.44 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Cost Element Skill Quantity UnitsCurve

Line Item 4X176C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 31.18 HoursKC10H750 C120STRAIGHT TIME BASE

43.3 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 22.74 HoursKC10H750 T050STRAIGHT TIME BASE
27.4 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 6.24 HoursKC10H751 C120OVERTIME BASE & PRE.
43.3 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.55 HoursKC10H751 T050OVERTIME BASE & PRE.
27.4 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X176C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 388.36 HoursKC10H750 C120STRAIGHT TIME BASE

539.39 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 157.75 HoursKC10H750 T050STRAIGHT TIME BASE
190.06 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 77.67 HoursKC10H751 C120OVERTIME BASE & PRE.
539.39 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 31.55 HoursKC10H751 T050OVERTIME BASE & PRE.
190.06 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X176D01 - Apply Fixatives (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 

6/29/00 2:33:15 PMPage 445 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 9.12 HoursKC10H750 C120STRAIGHT TIME BASE

12.66 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.58 HoursKC10H750 T050STRAIGHT TIME BASE
4.31 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1.82 HoursKC10H751 C120OVERTIME BASE & PRE.
12.66 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.72 HoursKC10H751 T050OVERTIME BASE & PRE.
4.31 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X176D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 76.64 HoursKC10H750 C120STRAIGHT TIME BASE

106.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 15.33 HoursKC10H751 C120OVERTIME BASE & PRE.
106.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X176F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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771 Complex SteelworkersD&D SKILLED TRADES Linear 81.81 HoursKC10H750 C120STRAIGHT TIME BASE

113.63 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 4.00 HoursKC10H750 L060STRAIGHT TIME BASE
4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.84 HoursKC10H750 T050STRAIGHT TIME BASE
41.98 hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 16.36 HoursKC10H751 C120OVERTIME BASE & PRE.
113.63 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.80 HoursKC10H751 L060OVERTIME BASE & PRE.
4 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.97 HoursKC10H751 T050OVERTIME BASE & PRE.
41.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X176F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 155.35 HoursKC10H750 C120STRAIGHT TIME BASE

215.76 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 10.50 HoursKC10H750 L060STRAIGHT TIME BASE
10.5 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 68.23 HoursKC10H750 T050STRAIGHT TIME BASE
82.21 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 31.07 HoursKC10H751 C120OVERTIME BASE & PRE.
215.76 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.10 HoursKC10H751 L060OVERTIME BASE & PRE.
10.5 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.65 HoursKC10H751 T050OVERTIME BASE & PRE.
82.21 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X176F08 - Sleeves (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 459.82 HoursKC10H750 C120STRAIGHT TIME BASE

638.64 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 89.52 HoursKC10H750 T050STRAIGHT TIME BASE
107.86 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 91.96 HoursKC10H751 C120OVERTIME BASE & PRE.
638.64 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.90 HoursKC10H751 T050OVERTIME BASE & PRE.
107.86 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X176G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 50.48 HoursKC10H750 C020STRAIGHT TIME BASE

50.48 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 341.76 HoursKC10H750 C120STRAIGHT TIME BASE

474.67 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 106.46 HoursKC10H750 T050STRAIGHT TIME BASE
128.26 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 10.10 HoursKC10H751 C020OVERTIME BASE & PRE.
50.48 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 68.35 HoursKC10H751 C120OVERTIME BASE & PRE.
474.67 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 21.29 HoursKC10H751 T050OVERTIME BASE & PRE.
128.26 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 8,105.00 DollarsK281SA5C 0000SUPPLIES
5 SSCs 1621 Per SSCFactors

Line Item 4X176G04 - Erect Scaffolding (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X176G05 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.07 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.41 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X176G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,268.26 HoursKC10H750 C120STRAIGHT TIME BASE

3336.12 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors
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771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 841.76 HoursKC10H750 T050STRAIGHT TIME BASE

2112.86 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 253.65 HoursKC10H751 C120OVERTIME BASE & PRE.
3336.12 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 168.35 HoursKC10H751 T050OVERTIME BASE & PRE.
2112.86 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 25,730.40 DollarsK281SA5C 0000SUPPLIES
604 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X176G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 127.14 HoursKC10H750 C120STRAIGHT TIME BASE

267.54 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 72.01 HoursKC10H750 T050STRAIGHT TIME BASE
144.59 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 25.43 HoursKC10H751 C120OVERTIME BASE & PRE.
267.54 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.40 HoursKC10H751 T050OVERTIME BASE & PRE.
144.59 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X176G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 87.01 HoursKC10H750 C120STRAIGHT TIME BASE

183.11 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 43.03 HoursKC10H750 T050STRAIGHT TIME BASE

86.4 Hours 0.6 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 17.40 HoursKC10H751 C120OVERTIME BASE & PRE.
183.11 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.61 HoursKC10H751 T050OVERTIME BASE & PRE.
86.4 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X176G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 135.91 HoursKC10H750 C120STRAIGHT TIME BASE

188.77 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 47.86 HoursKC10H750 T050STRAIGHT TIME BASE
57.66 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 27.18 HoursKC10H751 C120OVERTIME BASE & PRE.
188.77 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.57 HoursKC10H751 T050OVERTIME BASE & PRE.
57.66 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X176G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 222.66 HoursKC10H750 C120STRAIGHT TIME BASE

309.25 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 116.13 HoursKC10H750 T050STRAIGHT TIME BASE
139.92 Hours

0.83 Headcount Cuts
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 44.53 HoursKC10H751 C120OVERTIME BASE & PRE.

309.25 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 23.23 HoursKC10H751 T050OVERTIME BASE & PRE.
139.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X181F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 181.72 HoursKC10H750 C020STRAIGHT TIME BASE

181.72 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.84 HoursKC10H750 T050STRAIGHT TIME BASE

41.98 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 36.34 HoursKC10H751 C020OVERTIME BASE & PRE.
181.72 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.97 HoursKC10H751 T050OVERTIME BASE & PRE.
41.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X181F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 89.50 HoursKC10H750 C020STRAIGHT TIME BASE

89.5 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 83.04 HoursKC10H750 C120STRAIGHT TIME BASE

115.33 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 31.42 HoursKC10H750 T050STRAIGHT TIME BASE
37.85 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 17.90 HoursKC10H751 C020OVERTIME BASE & PRE.
89.5 Hours 0.2 20% Overtime FactorFactors
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 16.61 HoursKC10H751 C120OVERTIME BASE & PRE.

115.33 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.28 HoursKC10H751 T050OVERTIME BASE & PRE.
37.85 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X181F04 - Setup Rigging (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.07 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.41 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X181F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X181F06 - Component Size Reduction (Electrical)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 26.41 HoursKC10H750 C120STRAIGHT TIME BASE

36.68 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.68 HoursKC10H750 T050STRAIGHT TIME BASE
12.87 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.28 HoursKC10H751 C120OVERTIME BASE & PRE.
36.68 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.14 HoursKC10H751 T050OVERTIME BASE & PRE.
12.87 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X182F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.62 HoursKC10H750 C120STRAIGHT TIME BASE

0.86 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.14 HoursKC10H750 T050STRAIGHT TIME BASE
0.17 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.12 HoursKC10H751 C120OVERTIME BASE & PRE.
0.86 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.03 HoursKC10H751 T050OVERTIME BASE & PRE.
0.17 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 0.42 DollarsK281SA5C 0000SUPPLIES
0.42 DollarsFactors

Line Item 4X183C04 - Component Size Reduction (Int GB Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 95.38 HoursKC10H750 C120STRAIGHT TIME BASE

132.47 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 40.11 HoursKC10H750 T050STRAIGHT TIME BASE
48.32 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 19.08 HoursKC10H751 C120OVERTIME BASE & PRE.
132.47 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.02 HoursKC10H751 T050OVERTIME BASE & PRE.
48.32 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X183C05 - Unique Components (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.20 HoursKC10H750 C120STRAIGHT TIME BASE

18.34 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.33 HoursKC10H750 T050STRAIGHT TIME BASE
6.42 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.64 HoursKC10H751 C120OVERTIME BASE & PRE.
18.34 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.07 HoursKC10H751 T050OVERTIME BASE & PRE.
6.42 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X183C06 - Debris Prep and Bagout (Int GB Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.

6/29/00 2:33:18 PMPage 455 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 68.93 HoursKC10H750 C120STRAIGHT TIME BASE

95.74 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.27 HoursKC10H750 T050STRAIGHT TIME BASE
22.01 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 13.79 HoursKC10H751 C120OVERTIME BASE & PRE.
95.74 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.65 HoursKC10H751 T050OVERTIME BASE & PRE.
22.01 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X183C08 - Remove Holdup (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 153.00 HoursKC10H750 R010STRAIGHT TIME BASE

153 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.36 HoursKC10H750 T050STRAIGHT TIME BASE

5.25 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 30.60 HoursKC10H751 R010OVERTIME BASE & PRE.
153 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.87 HoursKC10H751 T050OVERTIME BASE & PRE.
5.25 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 4,500.00 DollarsK281SA5C 0000SUPPLIES
3 Pipe Overpack Components (POC) 1500 Per POCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X183F01 - Isolation of All Systems (GB Overheat)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersELECTRICIANS Linear 15.14 HoursKC10H750 C020STRAIGHT TIME BASE

15.14 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.93 HoursKC10H750 T050STRAIGHT TIME BASE

2.33 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 3.03 HoursKC10H751 C020OVERTIME BASE & PRE.
15.14 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.39 HoursKC10H751 T050OVERTIME BASE & PRE.
2.33 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X184F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 140.80 HoursKC10H750 C120STRAIGHT TIME BASE

195.56 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 12.00 HoursKC10H750 L060STRAIGHT TIME BASE
12 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.84 HoursKC10H750 T050STRAIGHT TIME BASE
41.98 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 28.16 HoursKC10H751 C120OVERTIME BASE & PRE.
195.56 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.40 HoursKC10H751 L060OVERTIME BASE & PRE.
12 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.97 HoursKC10H751 T050OVERTIME BASE & PRE.
41.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X184F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 108.74 HoursKC10H750 C120STRAIGHT TIME BASE

151.03 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 7.35 HoursKC10H750 L060STRAIGHT TIME BASE
7.35 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 47.76 HoursKC10H750 T050STRAIGHT TIME BASE
57.54 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 21.75 HoursKC10H751 C120OVERTIME BASE & PRE.
151.03 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.47 HoursKC10H751 L060OVERTIME BASE & PRE.
7.35 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.55 HoursKC10H751 T050OVERTIME BASE & PRE.
57.54 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X184F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X184F06 - Component Size Reduction (Ext Pipe/Tru Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 22.01 HoursKC10H750 C120STRAIGHT TIME BASE

30.57 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.91 HoursKC10H750 T050STRAIGHT TIME BASE
10.73 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 4.40 HoursKC10H751 C120OVERTIME BASE & PRE.
30.57 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.78 HoursKC10H751 T050OVERTIME BASE & PRE.
10.73 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X185C07 - Remove Raschig Rings (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 76.47 HoursKC10H750 C120STRAIGHT TIME BASE

106.21 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 71.46 HoursKC10H750 T050STRAIGHT TIME BASE
86.1 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 15.29 HoursKC10H751 C120OVERTIME BASE & PRE.
106.21 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.29 HoursKC10H751 T050OVERTIME BASE & PRE.
86.1 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X185G02 - Erect SSCs (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 10.10 HoursKC10H750 C020STRAIGHT TIME BASE

10.1 HoursFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 68.35 HoursKC10H750 C120STRAIGHT TIME BASE

94.93 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 21.29 HoursKC10H750 T050STRAIGHT TIME BASE
25.65 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 2.02 HoursKC10H751 C020OVERTIME BASE & PRE.
10.1 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 13.67 HoursKC10H751 C120OVERTIME BASE & PRE.
94.93 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.26 HoursKC10H751 T050OVERTIME BASE & PRE.
25.65 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 1,621.00 DollarsK281SA5C 0000SUPPLIES
1 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X185G06 - Cutting Activity (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 472.45 HoursKC10H750 C120STRAIGHT TIME BASE

1242.76 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 313.57 HoursKC10H750 T050STRAIGHT TIME BASE
787.07 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 94.49 HoursKC10H751 C120OVERTIME BASE & PRE.
1242.76 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 62.71 HoursKC10H751 T050OVERTIME BASE & PRE.
787.07 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 9,585.00 DollarsK281SA5C 0000SUPPLIES
225 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Line Item 4X185G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 41.01 HoursKC10H750 C120STRAIGHT TIME BASE

86.3 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 23.23 HoursKC10H750 T050STRAIGHT TIME BASE
46.64 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 8.20 HoursKC10H751 C120OVERTIME BASE & PRE.
86.3 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.65 HoursKC10H751 T050OVERTIME BASE & PRE.
46.64 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X185G08 - In Progress Area Decon (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 41.21 HoursKC10H750 C120STRAIGHT TIME BASE

86.73 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.38 HoursKC10H750 T050STRAIGHT TIME BASE
40.93 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 8.24 HoursKC10H751 C120OVERTIME BASE & PRE.
86.73 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.08 HoursKC10H751 T050OVERTIME BASE & PRE.
40.93 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X185G09 - Structural Support Removal (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 50.57 HoursKC10H750 C120STRAIGHT TIME BASE

70.24 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.81 HoursKC10H750 T050STRAIGHT TIME BASE
21.46 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 10.11 HoursKC10H751 C120OVERTIME BASE & PRE.
70.24 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.56 HoursKC10H751 T050OVERTIME BASE & PRE.
21.46 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X185G10 - Recover Area (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 44.53 HoursKC10H750 C120STRAIGHT TIME BASE

61.85 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 23.22 HoursKC10H750 T050STRAIGHT TIME BASE
27.98 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 8.91 HoursKC10H751 C120OVERTIME BASE & PRE.
61.85 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.64 HoursKC10H751 T050OVERTIME BASE & PRE.
27.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X186C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 31.18 HoursKC10H750 C120STRAIGHT TIME BASE

43.3 Hours
0.72 Headcount Cuts

Factors
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WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 22.74 HoursKC10H750 T050STRAIGHT TIME BASE

27.4 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 6.24 HoursKC10H751 C120OVERTIME BASE & PRE.
43.3 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.55 HoursKC10H751 T050OVERTIME BASE & PRE.
27.4 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X186C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 182.53 HoursKC10H750 C120STRAIGHT TIME BASE

253.51 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 74.14 HoursKC10H750 T050STRAIGHT TIME BASE
89.33 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 36.51 HoursKC10H751 C120OVERTIME BASE & PRE.
253.51 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.83 HoursKC10H751 T050OVERTIME BASE & PRE.
89.33 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X186D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 18.23 HoursKC10H750 C120STRAIGHT TIME BASE

25.32 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.16 HoursKC10H750 T050STRAIGHT TIME BASE
8.63 Hours

0.83 Headcount Cuts
Factors
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WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 3.65 HoursKC10H751 C120OVERTIME BASE & PRE.

25.32 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.43 HoursKC10H751 T050OVERTIME BASE & PRE.
8.63 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X186D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 44.53 HoursKC10H750 C120STRAIGHT TIME BASE

61.85 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 8.91 HoursKC10H751 C120OVERTIME BASE & PRE.
61.85 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X186F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 81.81 HoursKC10H750 C120STRAIGHT TIME BASE

113.63 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 4.00 HoursKC10H750 L060STRAIGHT TIME BASE
4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.84 HoursKC10H750 T050STRAIGHT TIME BASE
41.98 hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 16.36 HoursKC10H751 C120OVERTIME BASE & PRE.
113.63 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.80 HoursKC10H751 L060OVERTIME BASE & PRE.
4 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.97 HoursKC10H751 T050OVERTIME BASE & PRE.
41.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X186G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H750 C020STRAIGHT TIME BASE

18.17 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 123.03 HoursKC10H750 C120STRAIGHT TIME BASE

170.88 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 38.33 HoursKC10H750 T050STRAIGHT TIME BASE
46.18 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 3.63 HoursKC10H751 C020OVERTIME BASE & PRE.
18.17 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 24.61 HoursKC10H751 C120OVERTIME BASE & PRE.
170.88 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.67 HoursKC10H751 T050OVERTIME BASE & PRE.
46.18 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 2,917.80 DollarsK281SA5C 0000SUPPLIES
1621 Per SSC 1.8 SSCsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X186G04 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.

2.92 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X186G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 650.93 HoursKC10H750 C120STRAIGHT TIME BASE

1712.25 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 432.03 HoursKC10H750 T050STRAIGHT TIME BASE
1084.41 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 130.19 HoursKC10H751 C120OVERTIME BASE & PRE.
1712.25 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 86.41 HoursKC10H751 T050OVERTIME BASE & PRE.
1084.41 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 13,206.00 DollarsK281SA5C 0000SUPPLIES
310 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X186G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 64.59 HoursKC10H750 C120STRAIGHT TIME BASE

135.93 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 36.58 HoursKC10H750 T050STRAIGHT TIME BASE
73.46 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 12.92 HoursKC10H751 C120OVERTIME BASE & PRE.
135.93 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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WBS No: 1CAD61
Activity ID: 1CAD71613

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.32 HoursKC10H751 T050OVERTIME BASE & PRE.

73.46 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X186G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 36.64 HoursKC10H750 C120STRAIGHT TIME BASE

77.1 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.12 HoursKC10H750 T050STRAIGHT TIME BASE
36.38 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.33 HoursKC10H751 C120OVERTIME BASE & PRE.
77.1 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.62 HoursKC10H751 T050OVERTIME BASE & PRE.
36.38 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X186G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 6.32 HoursKC10H750 C120STRAIGHT TIME BASE

8.78 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.22 HoursKC10H750 T050STRAIGHT TIME BASE
2.68 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1.26 HoursKC10H751 C120OVERTIME BASE & PRE.
8.78 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.44 HoursKC10H751 T050OVERTIME BASE & PRE.
2.68 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X186G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 80.16 HoursKC10H750 C120STRAIGHT TIME BASE

111.33 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 41.81 HoursKC10H750 T050STRAIGHT TIME BASE
50.37 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 16.03 HoursKC10H751 C120OVERTIME BASE & PRE.
111.33 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.36 HoursKC10H751 T050OVERTIME BASE & PRE.
50.37 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X61I01 - Set 61  Waste Containers
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 1,148.80 DollarsK281SA5C 0000SUPPLIES

10 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 32,035.14 DollarsK281SA5C 0000SUPPLIES

87 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.4 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 200,518.10 DollarsK281SA5C 0000SUPPLIES

158 TRU SWBs 1353.42 Dollars Per SWB
0.9377 Summit Factor Plasma Arc

Factors

Line Item 4X61I02 - Set 61  Waste Operations
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 82.08 HoursKC10H750 C120STRAIGHT TIME BASE

10 Drums 11.4 Hours Per Drum
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 39.74 HoursKC10H750 C120STRAIGHT TIME BASE
0.4 LL Cargo Vans 138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1,738.26 HoursKC10H750 C120STRAIGHT TIME BASE
87 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3,668.76 HoursKC10H750 C120STRAIGHT TIME BASE
158 TRU SWBs 32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.94 HoursKC10H750 T050STRAIGHT TIME BASE
10 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.46 HoursKC10H750 T050STRAIGHT TIME BASE
0.4 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 324.95 HoursKC10H750 T050STRAIGHT TIME BASE
87 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 393.42 HoursKC10H750 T050STRAIGHT TIME BASE
158 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 16.42 HoursKC10H751 C120OVERTIME BASE & PRE.
10 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.95 HoursKC10H751 C120OVERTIME BASE & PRE.
0.4 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 347.65 HoursKC10H751 C120OVERTIME BASE & PRE.
87 LL Crates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 733.75 HoursKC10H751 C120OVERTIME BASE & PRE.
158 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 64.99 HoursKC10H751 T050OVERTIME BASE & PRE.
87 LL Crates 0.2 20% Overtime Factor4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 78.68 HoursKC10H751 T050OVERTIME BASE & PRE.
158 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.99 HoursKC10H751 T050OVERTIME BASE & PRE.
10 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.09 HoursKC10H751 T050OVERTIME BASE & PRE.
0.4 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

Line Item 4X61J01 - Set 61 Support Services
BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 

D&D of Building 779.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 523,552.50 DollarsZDEPTCON 0000CONTINGENCY

523553 DollarsFactors
No DepartmentNONE Linear 235,177.90 DollarsZDEPTESC 0000ESCALATION

235178 DollarsFactors
WBS No: 1CAD62 Title: Set 62 - Room 114, Lines #6 & 7
Activity ID: 1CAD71621 Description: Planning  &  Engineering  for  Set  62  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X62B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X62B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,4941780
4X62B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X62B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,123540
4X62B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X62B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,660 4,66004,660

Total for Activity 1CAD71621: 31 653 31,664 36,978 37,2102324,660
Line Item 4X62B1201 - Develop IWCP (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS
6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X62B1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X62B1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X62B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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WBS No: 1CAD62
Activity ID: 1CAD71621

Activity Filter * Starts In FY *
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X62B1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X62B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1CAD62
Activity ID: 1CAD71621

Activity Filter * Starts In FY *
No DepartmentNONE Linear 3,151.83 DollarsZDEPTCON 0000CONTINGENCY

3151.83 DollarsFactors
No DepartmentNONE Linear 1,508.37 DollarsZDEPTESC 0000ESCALATION

1508.38 DollarsFactors
Activity ID: 1CAD71623 Description: D & D Set 62, Rm 114, Lines #6 & #7 (Hydrofluor' Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X621F01 Isolation of All Systems (Electrical) 1.00 each 130EE 130 3,071 0 3,071 4,1401,0680
4X621F03 Electrical (Rmvl of Conduit & Components) 1.00 each 4,432EE 4,432 103,104 0 103,104 138,95835,8540
4X621F04 Setup Rigging (Electrical) 1.00 each 1EE 1 28 0 28 38100
4X621F05 Erect Scaffolding (Electrical) 1.00 each 19EE 19 435 0 435 5861510
4X622F01 Isolation of All Systems (Ext LL Equipment) 1.00 each 75EE 75 1,702 0 1,702 2,2945920
4X622F04 Setup Rigging (Ext LL Equipment) 1.00 each 1EE 1 28 0 28 38100
4X622F05 Erect Scaffolding (Ext LL Equipment) 1.00 each 19EE 19 435 0 435 5861510
4X622F06 Component Size Reduction (Ext LL Equipment) 1.00 each 148EE 148 3,384 0 3,384 4,5611,1770
4X622F10 Concrete/Cinderblock (Ext LL Equipment) 1.00 each 3,914EE 3,914 89,295 0 89,295 120,34731,0520
4X622G02 Erect SSCs  (Ext LL Equipment) 1.00 each 1,077EE 1,077 24,677 14,589 39,266 47,8478,5810
4X622G06 Cutting Activity (Ext LL Equipment) 1.00 each 1,951EE 1,951 44,517 134 44,652 60,13215,4810
4X622G07 Initital Wrapping/Packaging (Ext LL Equipment) 1.00 each 121EE 121 2,761 0 2,761 3,7219600
4X622G08 In Progress Area Decon (Ext LL Equipment) 1.00 each 39EE 39 880 0 880 1,1863060
4X622G10 Recover Area (Ext LL Equipment) 1.00 each 732EE 732 16,693 0 16,693 22,4985,8050
4X623C04 Component Size Reduction (Int GB Equipment) 1.00 each 845EE 845 19,263 0 19,263 25,9626,6990
4X623C05 Unique Components (Int GB Equipment) 1.00 each 571EE 571 13,020 0 13,020 17,5474,5280
4X623C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 419EE 419 9,547 0 9,547 12,8673,3200
4X623C08 Remove Holdup (Int GB Equipment) 1.00 each 1,259EE 1,259 28,139 30,000 58,139 67,9259,7850
4X623F01 Isolation of All Systems (GB Overheat) 1.00 each 41EE 41 971 0 971 1,3083380
4X623F04 Setup Rigging (Int GB Equipment) 1.00 each 2EE 2 57 0 57 76200
4X623F05 Erect Scaffolding (Int GB Equipment) 1.00 each 19EE 19 435 0 435 5861510
4X624F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 94EE 94 2,128 0 2,128 2,8677400
4X624F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 2,783EE 2,783 63,218 0 63,218 85,20221,9840
4X624F04 Setup Rigging (Ext Pipe/TRU Equipment) 1.00 each 1EE 1 28 0 28 38100
4X624F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 19EE 19 435 0 435 5861510
4X624F06 Component Size Reduction (Ext Pipe/Tru Equipment) 1.00 each 52EE 52 1,185 0 1,185 1,5964120
4X626C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 194EE 194 4,428 0 4,428 5,9681,5400
4X626C03 Glove Replacements (GB/Misc Equipment) 1.00 each 778EE 778 17,467 0 17,467 23,5416,0740
4X626D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 61EE 61 1,390 0 1,390 1,8734830
4X626D02 Wipedowns (GB/Misc Equipment) 1.00 each 74EE 74 1,698 0 1,698 2,2885900
4X626F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 434EE 434 9,878 0 9,878 13,3143,4350
4X626F02 Process Piping (GB/Misc Equipment) 1.00 each 56EE 56 1,276 0 1,276 1,7204440
4X626F04 Setup Rigging (GB/Misc Equipment) 1.00 each 1EE 1 28 0 28 38100
4X626F05 Erect Scaffolding (GB/Misc Equipment) 1.00 each 19EE 19 435 0 435 5861510
4X626F08 Sleeves (GB/Misc Equipment) 1.00 each 53EE 53 1,219 0 1,219 1,6434240
4X626G02 Erect SSCs (GB/Misc Equipment) 1.00 each 524EE 524 12,009 7,100 19,109 23,2864,1760
4X626G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 19EE 19 435 0 435 5861510
4X626G05 Setup Rigging (GB/Misc Equipment) 1.00 each 1EE 1 28 0 28 38100
4X626G06 Cutting Activity (GB/Misc Equipment) 1.00 each 4,392EE 4,392 100,185 49,586 149,771 184,61134,8390
4X626G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 355EE 355 8,089 0 8,089 10,9022,8130
4X626G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 131EE 131 2,998 0 2,998 4,0401,0420
4X626G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 138EE 138 3,159 0 3,159 4,2571,0980
4X626G10 Recover Area (GB/Misc Equipment) 1.00 each 356EE 356 8,124 0 8,124 10,9492,8250
4X62I01 Set 62  Waste Containers 1.00 each 0EE 0 0 52,144 52,144 52,14400
4X62I02 Set 62  Waste Operations 1.00 each 2,317EE 2,317 52,834 0 52,834 71,20718,3730
4X62J01 Set 62 Support Services 152.00 day 0EE 0 0 137,484 137,484 137,48400
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WBS No: 1CAD62
Activity ID: 1CAD71623

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 274,213 274,2130274,213

Total for Activity 1CAD71623: 28,669 655,115 291,038 1,220,366 1,448,183227,816274,213

Cost Element Skill Quantity UnitsCurve

Line Item 4X621F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X621F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 1,706.83 HoursKC10H750 C020STRAIGHT TIME BASE

1706.83 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,477.07 HoursKC10H750 C120STRAIGHT TIME BASE

2051.48 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 509.34 HoursKC10H750 T050STRAIGHT TIME BASE
613.66 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 341.37 HoursKC10H751 C020OVERTIME BASE & PRE.
1706.83 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 295.41 HoursKC10H751 C120OVERTIME BASE & PRE.
2051.48 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 101.87 HoursKC10H751 T050OVERTIME BASE & PRE.
613.66 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Activity ID: 1CAD71623

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X621F04 - Setup Rigging (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X621F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X622F01 - Isolation of All Systems (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 46.94 HoursKC10H750 C120STRAIGHT TIME BASE

65.19 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 4.00 HoursKC10H750 L060STRAIGHT TIME BASE
4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 11.61 HoursKC10H750 T050STRAIGHT TIME BASE
13.99 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 9.39 HoursKC10H751 C120OVERTIME BASE & PRE.
65.19 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.80 HoursKC10H751 L060OVERTIME BASE & PRE.
4 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.32 HoursKC10H751 T050OVERTIME BASE & PRE.
13.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X622F04 - Setup Rigging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X622F05 - Erect Scaffolding (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors
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WBS No: 1CAD62
Activity ID: 1CAD71623

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE

2.92 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X622F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 88.03 HoursKC10H750 C120STRAIGHT TIME BASE

122.26 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 35.62 HoursKC10H750 T050STRAIGHT TIME BASE
42.91 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 17.61 HoursKC10H751 C120OVERTIME BASE & PRE.
122.26 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.12 HoursKC10H751 T050OVERTIME BASE & PRE.
42.91 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X622F10 - Concrete/Cinderblock (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,686.01 HoursKC10H750 C120STRAIGHT TIME BASE

2341.68 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,575.60 HoursKC10H750 T050STRAIGHT TIME BASE
1898.31 Hours

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 337.20 HoursKC10H751 C120OVERTIME BASE & PRE.

2341.68 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 315.12 HoursKC10H751 T050OVERTIME BASE & PRE.
1898.31 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X622G02 - Erect SSCs  (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 615.17 HoursKC10H750 C120STRAIGHT TIME BASE

854.4 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 191.63 HoursKC10H750 T050STRAIGHT TIME BASE
230.88 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 123.03 HoursKC10H751 C120OVERTIME BASE & PRE.
854.4 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 38.33 HoursKC10H751 T050OVERTIME BASE & PRE.
230.88 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 14,589.00 DollarsK281SA5C 0000SUPPLIES
1621 Per SSC 9 SSCsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X622G06 - Cutting Activity (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 830.36 HoursKC10H750 C120STRAIGHT TIME BASE

1153.28 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 795.68 HoursKC10H750 T050STRAIGHT TIME BASE

958.65 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 166.07 HoursKC10H751 C120OVERTIME BASE & PRE.
1153.28 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 159.14 HoursKC10H751 T050OVERTIME BASE & PRE.
958.65 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 134.31 DollarsK281SA5C 0000SUPPLIES
0.33 Per Linear Foot (PAPR) 407 Linear FeefFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X622G07 - Initital Wrapping/Packaging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 62.14 HoursKC10H750 C120STRAIGHT TIME BASE

86.3 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 38.71 HoursKC10H750 T050STRAIGHT TIME BASE
46.64 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 12.43 HoursKC10H751 C120OVERTIME BASE & PRE.
86.3 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.74 HoursKC10H751 T050OVERTIME BASE & PRE.
46.64 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X622G08 - In Progress Area Decon (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 20.82 HoursKC10H750 C120STRAIGHT TIME BASE

28.91 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 11.32 HoursKC10H750 T050STRAIGHT TIME BASE

13.64 hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 4.16 HoursKC10H751 C120OVERTIME BASE & PRE.
28.91 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.26 HoursKC10H751 T050OVERTIME BASE & PRE.
13.64 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X622G10 - Recover Area (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 400.79 HoursKC10H750 C120STRAIGHT TIME BASE

556.65 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 209.04 HoursKC10H750 T050STRAIGHT TIME BASE
251.86 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 80.16 HoursKC10H751 C120OVERTIME BASE & PRE.
556.65 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 41.81 HoursKC10H751 T050OVERTIME BASE & PRE.
251.86 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X623C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 502.54 HoursKC10H750 C120STRAIGHT TIME BASE

697.97 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 201.23 HoursKC10H750 T050STRAIGHT TIME BASE
242.44 Hours

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 100.51 HoursKC10H751 C120OVERTIME BASE & PRE.

697.97 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 40.25 HoursKC10H751 T050OVERTIME BASE & PRE.
242.44 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X623C05 - Unique Components (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 338.91 HoursKC10H750 C120STRAIGHT TIME BASE

470.71 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 136.75 HoursKC10H750 T050STRAIGHT TIME BASE
164.76 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 67.78 HoursKC10H751 C120OVERTIME BASE & PRE.
470.71 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 27.35 HoursKC10H751 T050OVERTIME BASE & PRE.
164.76 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X623C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 275.72 HoursKC10H750 C120STRAIGHT TIME BASE

382.95 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 73.09 HoursKC10H750 T050STRAIGHT TIME BASE
88.06 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 55.14 HoursKC10H751 C120OVERTIME BASE & PRE.
382.95 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.62 HoursKC10H751 T050OVERTIME BASE & PRE.

88.06 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X623C08 - Remove Holdup (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,020.00 HoursKC10H750 R010STRAIGHT TIME BASE

1020 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 29.03 HoursKC10H750 T050STRAIGHT TIME BASE

34.98 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 204.00 HoursKC10H751 R010OVERTIME BASE & PRE.
1020 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.81 HoursKC10H751 T050OVERTIME BASE & PRE.
34.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 30,000.00 DollarsK281SA5C 0000SUPPLIES
20 Pipe Overpack Component (POC) 1500 Per POCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X623F01 - Isolation of All Systems (GB Overheat)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 30.29 HoursKC10H750 C020STRAIGHT TIME BASE

30.29 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.87 HoursKC10H750 T050STRAIGHT TIME BASE

4.66 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 6.06 HoursKC10H751 C020OVERTIME BASE & PRE.
30.29 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.77 HoursKC10H751 T050OVERTIME BASE & PRE.
4.66 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X623F04 - Setup Rigging (Int GB Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.07 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.41 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X623F05 - Erect Scaffolding (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X624F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 58.67 HoursKC10H750 C120STRAIGHT TIME BASE

81.48 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 5.00 HoursKC10H750 L060STRAIGHT TIME BASE
5 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.52 HoursKC10H750 T050STRAIGHT TIME BASE
17.49 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 11.73 HoursKC10H751 C120OVERTIME BASE & PRE.
81.48 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.00 HoursKC10H751 L060OVERTIME BASE & PRE.
5 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.90 HoursKC10H751 T050OVERTIME BASE & PRE.
17.49 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X624F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,538.95 HoursKC10H750 C120STRAIGHT TIME BASE

2137.43 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 104.02 HoursKC10H750 L060STRAIGHT TIME BASE
104.02 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 675.94 HoursKC10H750 T050STRAIGHT TIME BASE
814.38 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 307.79 HoursKC10H751 C120OVERTIME BASE & PRE.
2137.43 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 20.80 HoursKC10H751 L060OVERTIME BASE & PRE.
104.02 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 135.19 HoursKC10H751 T050OVERTIME BASE & PRE.
814.38 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X624F04 - Setup Rigging (Ext Pipe/TRU Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X624F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X624F06 - Component Size Reduction (Ext Pipe/Tru Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 30.81 HoursKC10H750 C120STRAIGHT TIME BASE

42.79 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.47 HoursKC10H750 T050STRAIGHT TIME BASE
15.02 Hours

0.83 Headcount Cuts
Factors

6/29/00 2:33:28 PMPage 486 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD62
Activity ID: 1CAD71623

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 6.16 HoursKC10H751 C120OVERTIME BASE & PRE.

42.79 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.49 HoursKC10H751 T050OVERTIME BASE & PRE.
15.02 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X626C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 93.52 HoursKC10H750 C120STRAIGHT TIME BASE

129.89 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 68.23 HoursKC10H750 T050STRAIGHT TIME BASE
82.21 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 18.70 HoursKC10H751 C120OVERTIME BASE & PRE.
129.89 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.65 HoursKC10H751 T050OVERTIME BASE & PRE.
82.21 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X626C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 501.64 HoursKC10H750 R010STRAIGHT TIME BASE

501.64 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 146.71 HoursKC10H750 T050STRAIGHT TIME BASE

176.76 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 100.33 HoursKC10H751 R010OVERTIME BASE & PRE.
501.64 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 29.34 HoursKC10H751 T050OVERTIME BASE & PRE.
176.76 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X626D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 36.45 HoursKC10H750 C120STRAIGHT TIME BASE

50.63 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.33 HoursKC10H750 T050STRAIGHT TIME BASE
17.26 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.29 HoursKC10H751 C120OVERTIME BASE & PRE.
50.63 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.87 HoursKC10H751 T050OVERTIME BASE & PRE.
17.26 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X626D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 62.04 HoursKC10H750 C120STRAIGHT TIME BASE

86.16 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 12.41 HoursKC10H751 C120OVERTIME BASE & PRE.
86.16 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Line Item 4X626F01 - Isolation of All Systems (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 245.45 HoursKC10H750 C120STRAIGHT TIME BASE

340.9 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 12.00 HoursKC10H750 L060STRAIGHT TIME BASE
12 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 104.52 HoursKC10H750 T050STRAIGHT TIME BASE
125.93 hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 49.09 HoursKC10H751 C120OVERTIME BASE & PRE.
340.9 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.40 HoursKC10H751 L060OVERTIME BASE & PRE.
12 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.90 HoursKC10H751 T050OVERTIME BASE & PRE.
125.93 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X626F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 31.07 HoursKC10H750 C120STRAIGHT TIME BASE

43.15 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.10 HoursKC10H750 L060STRAIGHT TIME BASE
2.1 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.65 HoursKC10H750 T050STRAIGHT TIME BASE
16.44 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 6.21 HoursKC10H751 C120OVERTIME BASE & PRE.
43.15 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.42 HoursKC10H751 L060OVERTIME BASE & PRE.
2.1 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.73 HoursKC10H751 T050OVERTIME BASE & PRE.
16.44 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X626F04 - Setup Rigging (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X626F05 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X626F08 - Sleeves (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 37.28 HoursKC10H750 C120STRAIGHT TIME BASE

51.78 Hours
0.72 Headcount Cuts

Factors
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771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.26 HoursKC10H750 T050STRAIGHT TIME BASE

8.75 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.46 HoursKC10H751 C120OVERTIME BASE & PRE.
51.78 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.45 HoursKC10H751 T050OVERTIME BASE & PRE.
8.75 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X626G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 44.22 HoursKC10H750 C020STRAIGHT TIME BASE

44.22 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 299.38 HoursKC10H750 C120STRAIGHT TIME BASE

415.81 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 93.26 HoursKC10H750 T050STRAIGHT TIME BASE
112.36 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 8.84 HoursKC10H751 C020OVERTIME BASE & PRE.
44.22 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 59.88 HoursKC10H751 C120OVERTIME BASE & PRE.
415.81 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.65 HoursKC10H751 T050OVERTIME BASE & PRE.
112.36 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 7,099.98 DollarsK281SA5C 0000SUPPLIES
1621 Per SSC 4.38 SSCsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X626G04 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD62
Activity ID: 1CAD71623

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X626G05 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X626G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2,199.72 HoursKC10H750 C120STRAIGHT TIME BASE

6429.22 Hours 0.66 Crew Leveling
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,459.98 HoursKC10H750 T050STRAIGHT TIME BASE
4071.8 Hours 0.6 Crew Leveling
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 439.94 HoursKC10H751 C120OVERTIME BASE & PRE.
6429.22 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD62
Activity ID: 1CAD71623

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 292.00 HoursKC10H751 T050OVERTIME BASE & PRE.

4071.8 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 49,586.40 DollarsK281SA5C 0000SUPPLIES
1164 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X626G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 188.65 HoursKC10H750 C120STRAIGHT TIME BASE

396.99 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 106.85 HoursKC10H750 T050STRAIGHT TIME BASE
214.55 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 37.73 HoursKC10H751 C120OVERTIME BASE & PRE.
396.99 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 21.37 HoursKC10H751 T050OVERTIME BASE & PRE.
214.55 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X626G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 73.27 HoursKC10H750 C120STRAIGHT TIME BASE

154.19 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 36.23 HoursKC10H750 T050STRAIGHT TIME BASE
72.76 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 14.65 HoursKC10H751 C120OVERTIME BASE & PRE.
154.19 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD62
Activity ID: 1CAD71623

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.25 HoursKC10H751 T050OVERTIME BASE & PRE.

72.76 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X626G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 85.34 HoursKC10H750 C120STRAIGHT TIME BASE

118.53 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 30.05 HoursKC10H750 T050STRAIGHT TIME BASE
36.21 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 17.07 HoursKC10H751 C120OVERTIME BASE & PRE.
118.53 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.01 HoursKC10H751 T050OVERTIME BASE & PRE.
36.21 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X626G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 195.05 HoursKC10H750 C120STRAIGHT TIME BASE

270.9 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 101.73 HoursKC10H750 T050STRAIGHT TIME BASE
122.57 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 39.01 HoursKC10H751 C120OVERTIME BASE & PRE.
270.9 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.35 HoursKC10H751 T050OVERTIME BASE & PRE.
122.57 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD62
Activity ID: 1CAD71623

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X62I01 - Set 62  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 19,147.44 DollarsK281SA5C 0000SUPPLIES

52 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 32,996.65 DollarsK281SA5C 0000SUPPLIES

26 TRU SWBs 1353.42 Dollars Per SWB
0.9377 Summit Factor Plasma Arc

Factors

Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES
0 Drums 114.88 Dollars Per DrumFactors

Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES
0.23 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors

Line Item 4X62I02 - Set 62  Waste Operations
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD62
Activity ID: 1CAD71623

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE

0 Drums 11.4 Hours Per Drum
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 22.85 HoursKC10H750 C120STRAIGHT TIME BASE
0.23 LL Cargo Vans 138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1,038.96 HoursKC10H750 C120STRAIGHT TIME BASE
52 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 603.72 HoursKC10H750 C120STRAIGHT TIME BASE
26 TRU SWBs 32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.01 HoursKC10H750 T050STRAIGHT TIME BASE
0.23 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 194.22 HoursKC10H750 T050STRAIGHT TIME BASE
52 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD62
Activity ID: 1CAD71623

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 64.74 HoursKC10H750 T050STRAIGHT TIME BASE

26 TRU SWBs 3 Hours Per SWB
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H751 C120OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 4.57 HoursKC10H751 C120OVERTIME BASE & PRE.
0.23 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 207.79 HoursKC10H751 C120OVERTIME BASE & PRE.
52 LL Crates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 120.74 HoursKC10H751 C120OVERTIME BASE & PRE.
26 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.95 HoursKC10H751 T050OVERTIME BASE & PRE.
26 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H751 T050OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.20 HoursKC10H751 T050OVERTIME BASE & PRE.
0.23 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 38.84 HoursKC10H751 T050OVERTIME BASE & PRE.
52 LL Crates 0.2 20% Overtime Factor4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X62J01 - Set 62 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD62
Activity ID: 1CAD71623

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 193,004.10 DollarsZDEPTCON 0000CONTINGENCY

193004 DollarsFactors
No DepartmentNONE Linear 81,209.17 DollarsZDEPTESC 0000ESCALATION

81209.2 DollarsFactors
WBS No: 1CAD63 Title: Set 63 - Room 146A, GB #SR-11 & SR-12
Activity ID: 1CAD71631 Description: Planning  &  Engineering  for  Set  63  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X63B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X63B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X63B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X63B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X63B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X63B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X63C1201 Develop IWCP (Balance) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X63C1202 Develop JHA/Conduct Walkdown (Balance) 1.00 each 24EE 24 502 1,620 2,122 2,3612390
4X63C1206 Develop EO & JHIT (Balance) 1.00 each 0EE 0 0 10,800 10,800 10,80000
4X63C1210 Conduct IWCP/EO Review (Balance) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X63C1211 Incorporate IWCP/EO Comments (Balance) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X63C1212 Conduct PRC Rev/Approval (Balance) 1.00 each 0EE 0 0 2,307 2,307 2,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,110 3,11003,110

Total for Activity 1CAD71631: 62 1,307 56,734 61,151 61,7756233,110

Cost Element Skill Quantity UnitsCurve

Line Item 4X63B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X63B1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD63
Activity ID: 1CAD71631

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X63B1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X63B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Line Item 4X63B1211 - Incorporate IWCP/EO Comments (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:

6/29/00 2:33:31 PMPage 499 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD63
Activity ID: 1CAD71631

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X63B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X63C1201 - Develop IWCP (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
Line Item 4X63C1202 - Develop JHA/Conduct Walkdown (Balance)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD63
Activity ID: 1CAD71631

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X63C1206 - Develop EO & JHIT (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 10,800.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

10800 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X63C1210 - Conduct IWCP/EO Review (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD63
Activity ID: 1CAD71631

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X63C1211 - Incorporate IWCP/EO Comments (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X63C1212 - Conduct PRC Rev/Approval (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,876.55 DollarsZDEPTCON 0000CONTINGENCY

1876.55 DollarsFactors
No DepartmentNONE Linear 1,233.58 DollarsZDEPTESC 0000ESCALATION

1233.58 DollarsFactors
Activity ID: 1CAD71633 Description: D & D Set 63, Rm 146A, G-Boxes #Sr-11 & #SR-12 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X631F01 Isolation of All Systems (Electrical) 1.00 each 130EE 130 3,071 0 3,071 4,1451,0730
4X631F03 Electrical (Rmvl of Conduit & Components) 1.00 each 3,186EE 3,186 74,204 0 74,204 100,13225,9280
4X631F05 Erect Scaffolding (Electrical) 1.00 each 19EE 19 435 0 435 5871520
4X632C05 Unique Components (Ext LL Equipment) 1.00 each 22EE 22 507 0 507 6851770
4X632F03 Electrical (Rmvl of Conduit & Components) 1.00 each 1EE 1 14 0 14 1950
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD63
Activity ID: 1CAD71633

Activity Filter * Starts In FY *
4X632F06 Component Size Reduction (Ext LL Equipment) 1.00 each 52EE 52 1,185 0 1,185 1,5984140
4X632G06 Cutting Activity (Ext LL Equipment) 1.00 each 9,540EE 9,540 217,664 657 218,320 294,37576,0550
4X632G07 Initial Wrapping/Packaging (Ext LL Equipment) 1.00 each 1,020EE 1,020 23,259 0 23,259 31,3868,1270
4X632G08 In Progress Area Decon (Ext LL Equipment) 1.00 each 758EE 758 17,303 0 17,303 23,3486,0460
4X632G09 Structural Support Removal (Ext LL Equipment) 1.00 each 41EE 41 936 0 936 1,2633270
4X633C04 Component Size Reduction (Int GB Equipment) 1.00 each 5,534EE 5,534 126,235 0 126,235 170,34444,1080
4X633C05 Unique Components (Int GB Equipment) 1.00 each 563EE 563 12,851 0 12,851 17,3414,4900
4X633C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 1,148EE 1,148 26,180 0 26,180 35,3279,1480
4X633F01 Isolation of All Systems (GB Overheat) 1.00 each 41EE 41 971 0 971 1,3103390
4X634F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 319EE 319 7,234 0 7,234 9,7622,5280
4X634F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 2,116EE 2,116 48,073 0 48,073 64,87016,7970
4X634F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 19EE 19 435 0 435 5871520
4X636C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 259EE 259 5,904 0 5,904 7,9672,0630
4X636C03 Glove Replacements (GB/Misc Equipment) 1.00 each 1,456EE 1,456 32,679 0 32,679 44,09811,4190
4X636D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 61EE 61 1,390 0 1,390 1,8764860
4X636D02 Wipedowns (GB/Misc Equipment) 1.00 each 118EE 118 2,692 0 2,692 3,6339410
4X636F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 145EE 145 3,293 0 3,293 4,4431,1510
4X636F02 Process Piping (GB/Misc Equipment) 1.00 each 352EE 352 7,998 0 7,998 10,7932,7950
4X636F04 Setup Rigging (GB/Misc Equipment) 1.00 each 1EE 1 28 0 28 38100
4X636F08 Sleeves (GB/Misc Equipment) 1.00 each 837EE 837 19,098 0 19,098 25,7726,6730
4X636G02 Erect SSCs (GB/Misc Equipment) 1.00 each 479EE 479 10,967 6,484 17,451 21,2833,8320
4X636G06 Cutting Activity (GB/Misc Equipment) 1.00 each 3,237EE 3,237 73,848 36,551 110,398 136,20225,8030
4X636G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 304EE 304 6,946 0 6,946 9,3732,4270
4X636G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 214EE 214 4,871 0 4,871 6,5731,7020
4X636G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 446EE 446 10,177 0 10,177 13,7333,5560
4X636G10 Recover Area (GB/Misc Equipment) 1.00 each 325EE 325 7,419 0 7,419 10,0122,5920
4X63I01 Set 63  Waste Containers 1.00 each 0EE 0 0 93,971 93,971 93,97100
4X63I02 Set 63  Waste Operations 1.00 each 4,444EE 4,444 101,351 0 101,351 136,76535,4140
4X63J01 Set 63 Support Services 180.00 day 0EE 0 0 162,810 162,810 162,81000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 299,168 299,1680299,168

Total for Activity 1CAD71633: 37,188 849,218 300,473 1,448,858 1,745,587296,729299,168

Cost Element Skill Quantity UnitsCurve

Line Item 4X631F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD63
Activity ID: 1CAD71633

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X631F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 1,306.35 HoursKC10H750 C020STRAIGHT TIME BASE

1306.35 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,031.28 HoursKC10H750 C120STRAIGHT TIME BASE

1432.34 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 317.05 HoursKC10H750 T050STRAIGHT TIME BASE
381.99 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 261.27 HoursKC10H751 C020OVERTIME BASE & PRE.
1306.35 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 206.26 HoursKC10H751 C120OVERTIME BASE & PRE.
1432.34 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 63.41 HoursKC10H751 T050OVERTIME BASE & PRE.
381.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X631F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Cost Element Skill Quantity UnitsCurve

Line Item 4X632C05 - Unique Components (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.20 HoursKC10H750 C120STRAIGHT TIME BASE

18.34 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.33 HoursKC10H750 T050STRAIGHT TIME BASE
6.42 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.64 HoursKC10H751 C120OVERTIME BASE & PRE.
18.34 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.07 HoursKC10H751 T050OVERTIME BASE & PRE.
6.42 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X632F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.42 HoursKC10H750 C120STRAIGHT TIME BASE

0.58 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.10 HoursKC10H750 T050STRAIGHT TIME BASE
0.12 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.08 HoursKC10H751 C120OVERTIME BASE & PRE.
0.58 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.02 HoursKC10H751 T050OVERTIME BASE & PRE.
0.12 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 0.28 DollarsK281SA5C 0000SUPPLIES
0.28 DollarsFactors

Line Item 4X632F06 - Component Size Reduction (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 30.81 HoursKC10H750 C120STRAIGHT TIME BASE

42.79 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.47 HoursKC10H750 T050STRAIGHT TIME BASE
15.02 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 6.16 HoursKC10H751 C120OVERTIME BASE & PRE.
42.79 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.49 HoursKC10H751 T050OVERTIME BASE & PRE.
15.02 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X632G06 - Cutting Activity (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 4,059.99 HoursKC10H750 C120STRAIGHT TIME BASE

5638.88 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3,890.40 HoursKC10H750 T050STRAIGHT TIME BASE
4687.23 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 812.00 HoursKC10H751 C120OVERTIME BASE & PRE.
5638.88 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 778.08 HoursKC10H751 T050OVERTIME BASE & PRE.
4687.23 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 656.70 DollarsK281SA5C 0000SUPPLIES
0.33 Per Linear Foot (PAPR) 1990 Linear FeetFactors

Line Item 4X632G07 - Initial Wrapping/Packaging (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 523.51 HoursKC10H750 C120STRAIGHT TIME BASE

727.1 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 326.15 HoursKC10H750 T050STRAIGHT TIME BASE
392.95 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 104.70 HoursKC10H751 C120OVERTIME BASE & PRE.
727.1 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 65.23 HoursKC10H751 T050OVERTIME BASE & PRE.
392.95 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X632G08 - In Progress Area Decon (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 409.38 HoursKC10H750 C120STRAIGHT TIME BASE

568.59 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 222.70 HoursKC10H750 T050STRAIGHT TIME BASE
268.31 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 81.88 HoursKC10H751 C120OVERTIME BASE & PRE.
568.59 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 44.54 HoursKC10H751 T050OVERTIME BASE & PRE.
268.31 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X632G09 - Structural Support Removal (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 25.29 HoursKC10H750 C120STRAIGHT TIME BASE

35.12 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.91 HoursKC10H750 T050STRAIGHT TIME BASE
10.73 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.06 HoursKC10H751 C120OVERTIME BASE & PRE.
35.12 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.78 HoursKC10H751 T050OVERTIME BASE & PRE.
10.73 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X633C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 3,382.02 HoursKC10H750 C120STRAIGHT TIME BASE

4697.25 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,229.91 HoursKC10H750 T050STRAIGHT TIME BASE
1481.82 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 676.40 HoursKC10H751 C120OVERTIME BASE & PRE.
4697.25 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 245.98 HoursKC10H751 T050OVERTIME BASE & PRE.
1481.82 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X633C05 - Unique Components (Int GB Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Linear 334.51 HoursKC10H750 C120STRAIGHT TIME BASE
464.6 Hours

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 134.97 HoursKC10H750 T050STRAIGHT TIME BASE
162.62 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 66.90 HoursKC10H751 C120OVERTIME BASE & PRE.
464.6 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 26.99 HoursKC10H751 T050OVERTIME BASE & PRE.
162.62 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X633C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 756.09 HoursKC10H750 C120STRAIGHT TIME BASE

1050.13 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 200.42 HoursKC10H750 T050STRAIGHT TIME BASE
241.47 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 151.22 HoursKC10H751 C120OVERTIME BASE & PRE.
1050.13 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 40.08 HoursKC10H751 T050OVERTIME BASE & PRE.
241.47 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X633F01 - Isolation of All Systems (GB Overheat)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 30.29 HoursKC10H750 C020STRAIGHT TIME BASE

30.29 HoursFactors
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771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.87 HoursKC10H750 T050STRAIGHT TIME BASE

4.66 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 6.06 HoursKC10H751 C020OVERTIME BASE & PRE.
30.29 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.77 HoursKC10H751 T050OVERTIME BASE & PRE.
4.66 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X634F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 199.48 HoursKC10H750 C120STRAIGHT TIME BASE

277.05 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 17.00 HoursKC10H750 L060STRAIGHT TIME BASE
17 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 49.36 HoursKC10H750 T050STRAIGHT TIME BASE
59.47 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 39.90 HoursKC10H751 C120OVERTIME BASE & PRE.
277.05 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 3.40 HoursKC10H751 L060OVERTIME BASE & PRE.
17 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.87 HoursKC10H751 T050OVERTIME BASE & PRE.
59.47 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X634F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,170.27 HoursKC10H750 C120STRAIGHT TIME BASE

1625.37 Hours
0.72 Headcount Cuts

Factors
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771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 79.10 HoursKC10H750 L060STRAIGHT TIME BASE

79.1 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 514.00 HoursKC10H750 T050STRAIGHT TIME BASE

619.28 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 234.05 HoursKC10H751 C120OVERTIME BASE & PRE.
1625.37 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 15.82 HoursKC10H751 L060OVERTIME BASE & PRE.
79.1 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 102.80 HoursKC10H751 T050OVERTIME BASE & PRE.
619.28 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X634F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X636C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 124.69 HoursKC10H750 C120STRAIGHT TIME BASE

173.18 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 90.98 HoursKC10H750 T050STRAIGHT TIME BASE

109.61 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 24.94 HoursKC10H751 C120OVERTIME BASE & PRE.
173.18 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.20 HoursKC10H751 T050OVERTIME BASE & PRE.
109.61 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X636C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 938.54 HoursKC10H750 R010STRAIGHT TIME BASE

938.54 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 274.49 HoursKC10H750 T050STRAIGHT TIME BASE

330.71 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 187.71 HoursKC10H751 R010OVERTIME BASE & PRE.
938.54 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 54.90 HoursKC10H751 T050OVERTIME BASE & PRE.
330.71 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X636D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 36.45 HoursKC10H750 C120STRAIGHT TIME BASE

50.63 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.33 HoursKC10H750 T050STRAIGHT TIME BASE
17.26 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.29 HoursKC10H751 C120OVERTIME BASE & PRE.
50.63 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.87 HoursKC10H751 T050OVERTIME BASE & PRE.

17.26 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X636D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 98.39 HoursKC10H750 C120STRAIGHT TIME BASE

136.65 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 19.68 HoursKC10H751 C120OVERTIME BASE & PRE.
136.65 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X636F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 81.81 HoursKC10H750 C120STRAIGHT TIME BASE

113.63 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 4.00 HoursKC10H750 L060STRAIGHT TIME BASE
4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.84 HoursKC10H750 T050STRAIGHT TIME BASE
41.98 hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 16.36 HoursKC10H751 C120OVERTIME BASE & PRE.
113.63 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.80 HoursKC10H751 L060OVERTIME BASE & PRE.
4 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.97 HoursKC10H751 T050OVERTIME BASE & PRE.
41.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X636F02 - Process Piping (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 194.70 HoursKC10H750 C120STRAIGHT TIME BASE

270.42 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 13.16 HoursKC10H750 L060STRAIGHT TIME BASE
13.16 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 85.51 HoursKC10H750 T050STRAIGHT TIME BASE
103.03 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 38.94 HoursKC10H751 C120OVERTIME BASE & PRE.
270.42 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.63 HoursKC10H751 L060OVERTIME BASE & PRE.
13.16 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.10 HoursKC10H751 T050OVERTIME BASE & PRE.
103.03 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X636F04 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Line Item 4X636F08 - Sleeves (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
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Cost Element Skill Quantity UnitsCurveResources

and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 584.10 HoursKC10H750 C120STRAIGHT TIME BASE

811.25 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 113.72 HoursKC10H750 T050STRAIGHT TIME BASE
137.01 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 116.82 HoursKC10H751 C120OVERTIME BASE & PRE.
811.25 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 22.74 HoursKC10H751 T050OVERTIME BASE & PRE.
137.01 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X636G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 40.38 HoursKC10H750 C020STRAIGHT TIME BASE

40.38 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 273.41 HoursKC10H750 C120STRAIGHT TIME BASE

379.73 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 85.17 HoursKC10H750 T050STRAIGHT TIME BASE
102.61 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 8.08 HoursKC10H751 C020OVERTIME BASE & PRE.
40.38 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 54.68 HoursKC10H751 C120OVERTIME BASE & PRE.
379.73 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.03 HoursKC10H751 T050OVERTIME BASE & PRE.
102.61 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 6,484.00 DollarsK281SA5C 0000SUPPLIES
1621 Per SSC 4 SSCsFactors

Line Item 4X636G06 - Cutting Activity (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,621.44 HoursKC10H750 C120STRAIGHT TIME BASE

4739.06 Hours 0.66 Crew Leveling
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,076.17 HoursKC10H750 T050STRAIGHT TIME BASE
3001.38 Hours 0.6 Crew Leveling
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 324.29 HoursKC10H751 C120OVERTIME BASE & PRE.
4739.06 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 215.23 HoursKC10H751 T050OVERTIME BASE & PRE.
3001.38 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 36,550.80 DollarsK281SA5C 0000SUPPLIES
42.6 Per Linear Foot (SBA) 858 Linear FeetFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X636G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 162.00 HoursKC10H750 C120STRAIGHT TIME BASE

340.9 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 91.75 HoursKC10H750 T050STRAIGHT TIME BASE
184.23 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 32.40 HoursKC10H751 C120OVERTIME BASE & PRE.
340.9 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.35 HoursKC10H751 T050OVERTIME BASE & PRE.
184.23 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X636G08 - In Progress Area Decon (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 119.07 HoursKC10H750 C120STRAIGHT TIME BASE

250.57 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.88 HoursKC10H750 T050STRAIGHT TIME BASE
118.24 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 23.81 HoursKC10H751 C120OVERTIME BASE & PRE.
250.57 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 11.78 HoursKC10H751 T050OVERTIME BASE & PRE.
118.24 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X636G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 274.98 HoursKC10H750 C120STRAIGHT TIME BASE

381.92 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 96.83 HoursKC10H750 T050STRAIGHT TIME BASE
116.66 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 55.00 HoursKC10H751 C120OVERTIME BASE & PRE.
381.92 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.37 HoursKC10H751 T050OVERTIME BASE & PRE.
116.66 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X636G10 - Recover Area (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD63
Activity ID: 1CAD71633

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Linear 178.13 HoursKC10H750 C120STRAIGHT TIME BASE
247.4 Hours

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 92.91 HoursKC10H750 T050STRAIGHT TIME BASE
111.94 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 35.63 HoursKC10H751 C120OVERTIME BASE & PRE.
247.4 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.58 HoursKC10H751 T050OVERTIME BASE & PRE.
111.94 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X63I01 - Set 63  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.48 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
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WBS No: 1CAD63
Activity ID: 1CAD71633

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 54,571.38 DollarsK281SA5C 0000SUPPLIES

43 TRU SWBs 1353.42 Dollars Per SWB
0.9377 Summit Factor Plasma Arc

Factors

Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES
0 Drums 114.88 Dollars Per DrumFactors

Building 771 Closure ProjectNONE Linear 39,399.54 DollarsK281SA5C 0000SUPPLIES
107 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X63I02 - Set 63  Waste Operations

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE

0 Drums 11.4 Hours Per Drum
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 47.69 HoursKC10H750 C120STRAIGHT TIME BASE
0.48 LL Cargo Vans 138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors
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WBS No: 1CAD63
Activity ID: 1CAD71633

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 2,137.86 HoursKC10H750 C120STRAIGHT TIME BASE

107 LL Crates 27.75 Hours Per Crate
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 998.46 HoursKC10H750 C120STRAIGHT TIME BASE
43 TRU SWBs 32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.55 HoursKC10H750 T050STRAIGHT TIME BASE
0.48 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 399.64 HoursKC10H750 T050STRAIGHT TIME BASE
107 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 107.07 HoursKC10H750 T050STRAIGHT TIME BASE
43 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 199.69 HoursKC10H751 C120OVERTIME BASE & PRE.
43 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H751 C120OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 9.54 HoursKC10H751 C120OVERTIME BASE & PRE.
0.48 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 427.57 HoursKC10H751 C120OVERTIME BASE & PRE.
107 LL Crates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.51 HoursKC10H751 T050OVERTIME BASE & PRE.
0.48 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 79.93 HoursKC10H751 T050OVERTIME BASE & PRE.
107 LL Crates 0.2 20% Overtime Factor4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 21.41 HoursKC10H751 T050OVERTIME BASE & PRE.
43 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H751 T050OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

Line Item 4X63J01 - Set 63 Support Services
BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 

D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
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WBS No: 1CAD63
Activity ID: 1CAD71633

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 209,427.60 DollarsZDEPTCON 0000CONTINGENCY

209428 DollarsFactors
No DepartmentNONE Linear 89,740.04 DollarsZDEPTESC 0000ESCALATION

89740.0 DollarsFactors
WBS No: 1CAD64 Title: Set 64 - Room 149 Process Room & C-Cell
Activity ID: 1CAD71641 Description: Planning  &  Engineering  for  Set  64  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X64B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X64B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,4931770
4X64B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X64B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,123530
4X64B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X64B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,865 4,86504,865

Total for Activity 1CAD71641: 31 653 31,664 37,182 37,4132314,865

Cost Element Skill Quantity UnitsCurve

Line Item 4X64B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
Line Item 4X64B1202 - Develop JHA/Conduct Walkdown (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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WBS No: 1CAD64
Activity ID: 1CAD71641

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X64B1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X64B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
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WBS No: 1CAD64
Activity ID: 1CAD71641

Activity Filter * Starts In FY *
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X64B1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X64B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,343.74 DollarsZDEPTCON 0000CONTINGENCY

3343.74 DollarsFactors
No DepartmentNONE Linear 1,521.02 DollarsZDEPTESC 0000ESCALATION

1521.03 DollarsFactors
Activity ID: 1CAD71643 Description: D & D Set 64, Rm 149, Process Room & C-Cell Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X641F01 Isolation of All Systems (Electrical) 1.00 each 130EE 130 3,071 0 3,071 4,1501,0790
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Activity Filter * Starts In FY *
4X641F03 Electrical (Rmvl of Conduit & Components) 1.00 each 376EE 376 8,735 0 8,735 11,8033,0680
4X642F02 Process Piping (Ext LL Equipment) 1.00 each 56EE 56 1,276 0 1,276 1,7244480
4X642F06 Component Size Reduction (Ext LL Equipment) 1.00 each 59EE 59 1,354 0 1,354 1,8294750
4X644F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 19EE 19 426 0 426 5751490
4X644F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 581EE 581 13,188 0 13,188 17,8204,6310
4X646F04 Setup Rigging (GB/Misc Equipment) 1.00 each 1EE 1 28 0 28 38100
4X646F06 Component Size Reduction (GB/Misc Equipment) 1.00 each 67EE 67 1,523 0 1,523 2,0585350
4X646G06 Cutting Activity (GB/Misc Equipment) 1.00 each 836EE 836 19,071 127 19,197 25,8956,6970
4X646G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 67EE 67 1,521 0 1,521 2,0555340
4X64I01 Set 64  Waste Containers 1.00 each 0EE 0 0 2,006 2,006 2,00600
4X64I02 Set 64  Waste Operations 1.00 each 89EE 89 2,036 0 2,036 2,7517150
4X64J01 Set 64 Support Services 40.00 day 0EE 0 0 36,180 36,180 36,18000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,451 19,451019,451

Total for Activity 1CAD71643: 2,280 52,229 38,312 109,993 128,33418,34119,451

Cost Element Skill Quantity UnitsCurve

Line Item 4X641F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X641F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 138.56 HoursKC10H750 C020STRAIGHT TIME BASE

138.56 HoursFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 130.18 HoursKC10H750 C120STRAIGHT TIME BASE

180.8 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 44.42 HoursKC10H750 T050STRAIGHT TIME BASE
53.52 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 27.71 HoursKC10H751 C020OVERTIME BASE & PRE.
138.56 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 26.04 HoursKC10H751 C120OVERTIME BASE & PRE.
180.8 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.88 HoursKC10H751 T050OVERTIME BASE & PRE.
53.52 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X642F02 - Process Piping (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 31.07 HoursKC10H750 C120STRAIGHT TIME BASE

43.15 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.10 HoursKC10H750 L060STRAIGHT TIME BASE
2.1 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.65 HoursKC10H750 T050STRAIGHT TIME BASE
16.44 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 6.21 HoursKC10H751 C120OVERTIME BASE & PRE.
43.15 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.42 HoursKC10H751 L060OVERTIME BASE & PRE.
2.1 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.73 HoursKC10H751 T050OVERTIME BASE & PRE.
16.44 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X642F06 - Component Size Reduction (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 35.21 HoursKC10H750 C120STRAIGHT TIME BASE

48.9 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.24 HoursKC10H750 T050STRAIGHT TIME BASE
17.16 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.04 HoursKC10H751 C120OVERTIME BASE & PRE.
48.9 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.85 HoursKC10H751 T050OVERTIME BASE & PRE.
17.16 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X644F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 11.74 HoursKC10H750 C120STRAIGHT TIME BASE

16.3 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.00 HoursKC10H750 L060STRAIGHT TIME BASE
1 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.90 HoursKC10H750 T050STRAIGHT TIME BASE
3.5 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.35 HoursKC10H751 C120OVERTIME BASE & PRE.
16.3 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.20 HoursKC10H751 L060OVERTIME BASE & PRE.
1 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.58 HoursKC10H751 T050OVERTIME BASE & PRE.
3.5 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X644F02 - Process Piping (Ext Pipe/TRU Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 321.05 HoursKC10H750 C120STRAIGHT TIME BASE

445.9 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 21.70 HoursKC10H750 L060STRAIGHT TIME BASE
21.7 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 141.01 HoursKC10H750 T050STRAIGHT TIME BASE
169.89 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 64.21 HoursKC10H751 C120OVERTIME BASE & PRE.
445.9 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 4.34 HoursKC10H751 L060OVERTIME BASE & PRE.
21.7 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 28.20 HoursKC10H751 T050OVERTIME BASE & PRE.
169.89 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X646F04 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X646F06 - Component Size Reduction (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 39.61 HoursKC10H750 C120STRAIGHT TIME BASE

55.02 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 16.03 HoursKC10H750 T050STRAIGHT TIME BASE

19.31 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.92 HoursKC10H751 C120OVERTIME BASE & PRE.
55.02 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.21 HoursKC10H751 T050OVERTIME BASE & PRE.
19.31 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X646G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 372.29 HoursKC10H750 C120STRAIGHT TIME BASE

1088.11 Hours 0.66 Crew Leveling
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 324.31 HoursKC10H750 T050STRAIGHT TIME BASE
904.47 Hours 0.6 Crew Leveling
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 74.46 HoursKC10H751 C120OVERTIME BASE & PRE.
1088.11 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 64.86 HoursKC10H751 T050OVERTIME BASE & PRE.
904.47 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 126.72 DollarsK281SA5C 0000SUPPLIES
384 Linear Feet 0.33 Per Linear Foot (PAPR)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X646G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 41.09 HoursKC10H750 C120STRAIGHT TIME BASE

57.07 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.47 HoursKC10H750 T050STRAIGHT TIME BASE

17.43 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 8.22 HoursKC10H751 C120OVERTIME BASE & PRE.
57.07 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.89 HoursKC10H751 T050OVERTIME BASE & PRE.
17.43 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X64I01 - Set 64  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.01 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 736.44 DollarsK281SA5C 0000SUPPLIES

2 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
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Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 1,269.10 DollarsK281SA5C 0000SUPPLIES

1 TRU SWBs 1353.42 Dollars Per SWB
0.9377 Summit Factor Plasma Arc

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X64I02 - Set 64  Waste Operations

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 39.96 HoursKC10H750 C120STRAIGHT TIME BASE

2 LL Crates 27.75 Hours Per Crate
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE
0 Drums 11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.99 HoursKC10H750 C120STRAIGHT TIME BASE
0.01 LL Cargo Vans 138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 23.22 HoursKC10H750 C120STRAIGHT TIME BASE

1 TRU SWBs 32.25 Hours Per SWB
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.26 HoursKC10H750 T050STRAIGHT TIME BASE
0.01 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.47 HoursKC10H750 T050STRAIGHT TIME BASE
2 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.49 HoursKC10H750 T050STRAIGHT TIME BASE
1 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 4.64 HoursKC10H751 C120OVERTIME BASE & PRE.
1 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.99 HoursKC10H751 C120OVERTIME BASE & PRE.
2 LL Crates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H751 C120OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.20 HoursKC10H751 C120OVERTIME BASE & PRE.
0.01 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H751 T050OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.05 HoursKC10H751 T050OVERTIME BASE & PRE.
0.01 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.49 HoursKC10H751 T050OVERTIME BASE & PRE.
2 LL Crates 0.2 20% Overtime Factor4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.50 HoursKC10H751 T050OVERTIME BASE & PRE.
1 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X64J01 - Set 64 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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WBS No: 1CAD64
Activity ID: 1CAD71643

Activity Filter * Starts In FY *
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,514.46 DollarsZDEPTCON 0000CONTINGENCY

13514.5 DollarsFactors
No DepartmentNONE Linear 5,936.95 DollarsZDEPTESC 0000ESCALATION

5936.95 DollarsFactors
WBS No: 1CAD65 Title: Set 65 - Rm 149, Line #43A, 43B, 43C, & 
Activity ID: 1CAD71651 Description: Planning  &  Engineering  for  Set  65  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X65B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X65B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5542380
4X65B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X65B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X65B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X65B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,691 1,69101,691

Total for Activity 1CAD71651: 31 653 31,664 34,008 34,3193101,691

Cost Element Skill Quantity UnitsCurve

Line Item 4X65B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
Line Item 4X65B1202 - Develop JHA/Conduct Walkdown (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X65B1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X65B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X65B1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X65B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 991.98 DollarsZDEPTCON 0000CONTINGENCY

991.976 DollarsFactors
No DepartmentNONE Linear 698.77 DollarsZDEPTESC 0000ESCALATION

698.77 DollarsFactors
Activity ID: 1CAD71653 Description: D & D Set 65, Rm 149, Lines #43A, -B, -C & #43 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X651F01 Isolation of All Systems (Electrical) 1.00 each 130EE 130 3,071 0 3,071 4,1441,0730
4X651F03 Electrical (Rmvl of Conduit & Components) 1.00 each 672EE 672 15,610 0 15,610 21,0635,4520
4X651F05 Erect Scaffolding (Electrical) 1.00 each 19EE 19 435 0 435 5871520
4X652F06 Component Size Reduction (Ext LL Equipment) 1.00 each 2,040EE 2,040 46,535 0 46,535 62,78916,2540
4X653C04 Component Size Reduction (Int GB Equipment) 1.00 each 721EE 721 16,437 0 16,437 22,1785,7410
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Activity Filter * Starts In FY *
4X653C05 Unique Components (Int GB Equipment) 1.00 each 400EE 400 9,131 0 9,131 12,3203,1890
4X653C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 507EE 507 11,561 0 11,561 15,5994,0380
4X653C08 Remove Holdup (Int GB Equipment) 1.00 each 629EE 629 14,070 15,000 29,070 33,9844,9140
4X653F01 Isolation of All Systems (Int GB Equipment) 1.00 each 41EE 41 971 0 971 1,3103390
4X654F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 338EE 338 7,659 0 7,659 10,3352,6750
4X654F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 1,601EE 1,601 36,374 0 36,374 49,07812,7040
4X654F04 Setup Rigging (Ext Pipe/TRU Equipment) 1.00 each 1EE 1 28 0 28 38100
4X654F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 19EE 19 435 0 435 5871520
4X656C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 65EE 65 1,476 0 1,476 1,9925160
4X656C03 Glove Replacements (GB/Misc Equipment) 1.00 each 1,263EE 1,263 28,360 0 28,360 38,2659,9050
4X656D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 61EE 61 1,390 0 1,390 1,8754850
4X656D02 Wipedowns (GB/Misc Equipment) 1.00 each 120EE 120 2,746 0 2,746 3,7059590
4X656F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 145EE 145 3,293 0 3,293 4,4431,1500
4X656F02 Process Piping (GB/Misc Equipment) 1.00 each 704EE 704 15,996 0 15,996 21,5835,5870
4X656F05 Erect Scaffolding (GB/Misc Equipment) 1.00 each 19EE 19 435 0 435 5871520
4X656F08 Sleeves (GB/Misc Equipment) 1.00 each 1,675EE 1,675 38,196 0 38,196 51,53713,3410
4X656G02 Erect SSCs (GB/Misc Equipment) 1.00 each 539EE 539 12,338 7,295 19,633 23,9424,3090
4X656G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 38EE 38 869 0 869 1,1733040
4X656G05 Setup Rigging (GB/Misc Equipment) 1.00 each 5EE 5 113 0 113 153400
4X656G06 Cutting Activity (GB/Misc Equipment) 1.00 each 3,467EE 3,467 79,098 39,149 118,247 145,87427,6270
4X656G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 312EE 312 7,122 0 7,122 9,6092,4870
4X656G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 214EE 214 4,871 0 4,871 6,5731,7010
4X656G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 246EE 246 5,615 0 5,615 7,5761,9610
4X656G10 Recover Area (GB/Misc Equipment) 1.00 each 366EE 366 8,347 0 8,347 11,2622,9150
4X65I01 Set 65  Waste Containers 1.00 each 0EE 0 0 25,257 25,257 25,25700
4X65I02 Set 65  Waste Operations 1.00 each 815EE 815 18,589 0 18,589 25,0826,4930
4X65J01 Set 65 Support Services 120.00 day 0EE 0 0 108,540 108,540 108,54000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 151,194 151,1940151,194

Total for Activity 1CAD71653: 17,172 391,172 195,241 737,607 874,233136,626151,194

Cost Element Skill Quantity UnitsCurve

Line Item 4X651F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X651F03 - Electrical (Rmvl of Conduit & Components)
BOE
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 247.34 HoursKC10H750 C020STRAIGHT TIME BASE

247.34 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 231.98 HoursKC10H750 C120STRAIGHT TIME BASE

322.2 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 80.33 HoursKC10H750 T050STRAIGHT TIME BASE
96.78 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 49.47 HoursKC10H751 C020OVERTIME BASE & PRE.
247.34 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 46.40 HoursKC10H751 C120OVERTIME BASE & PRE.
322.2 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 16.07 HoursKC10H751 T050OVERTIME BASE & PRE.
96.78 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X651F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Cost Element Skill Quantity UnitsCurve

Line Item 4X652F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,210.40 HoursKC10H750 C120STRAIGHT TIME BASE

1681.11 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 489.71 HoursKC10H750 T050STRAIGHT TIME BASE
590.01 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 242.08 HoursKC10H751 C120OVERTIME BASE & PRE.
1681.11 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.94 HoursKC10H751 T050OVERTIME BASE & PRE.
590.01 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X653C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 426.79 HoursKC10H750 C120STRAIGHT TIME BASE

592.76 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 173.72 HoursKC10H750 T050STRAIGHT TIME BASE
209.3 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 85.36 HoursKC10H751 C120OVERTIME BASE & PRE.
592.76 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.74 HoursKC10H751 T050OVERTIME BASE & PRE.
209.3 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X653C05 - Unique Components (Int GB Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 237.68 HoursKC10H750 C120STRAIGHT TIME BASE

330.11 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 95.90 HoursKC10H750 T050STRAIGHT TIME BASE
115.54 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 47.54 HoursKC10H751 C120OVERTIME BASE & PRE.
330.11 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.18 HoursKC10H751 T050OVERTIME BASE & PRE.
115.54 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X653C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 333.89 HoursKC10H750 C120STRAIGHT TIME BASE

463.73 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 88.50 HoursKC10H750 T050STRAIGHT TIME BASE
106.63 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 66.78 HoursKC10H751 C120OVERTIME BASE & PRE.
463.73 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.70 HoursKC10H751 T050OVERTIME BASE & PRE.
106.63 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X653C08 - Remove Holdup (Int GB Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 510.00 HoursKC10H750 R010STRAIGHT TIME BASE

510 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.52 HoursKC10H750 T050STRAIGHT TIME BASE

17.49 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 102.00 HoursKC10H751 R010OVERTIME BASE & PRE.
510 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.90 HoursKC10H751 T050OVERTIME BASE & PRE.
17.49 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 15,000.00 DollarsK281SA5C 0000SUPPLIES
10 Pipe Overpack Component (POC) 1500 Per POCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X653F01 - Isolation of All Systems (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 30.29 HoursKC10H750 C020STRAIGHT TIME BASE

30.29 hoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.87 HoursKC10H750 T050STRAIGHT TIME BASE

4.66 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 6.06 HoursKC10H751 C020OVERTIME BASE & PRE.
30.29 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.77 HoursKC10H751 T050OVERTIME BASE & PRE.
4.66 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X654F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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771 Complex SteelworkersD&D SKILLED TRADES Linear 211.20 HoursKC10H750 C120STRAIGHT TIME BASE

293.34 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 18.00 HoursKC10H750 L060STRAIGHT TIME BASE
18 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 52.27 HoursKC10H750 T050STRAIGHT TIME BASE
62.97 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 42.24 HoursKC10H751 C120OVERTIME BASE & PRE.
293.34 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 3.60 HoursKC10H751 L060OVERTIME BASE & PRE.
18 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.45 HoursKC10H751 T050OVERTIME BASE & PRE.
62.97 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X654F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 885.47 HoursKC10H750 C120STRAIGHT TIME BASE

1229.82 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 59.85 HoursKC10H750 L060STRAIGHT TIME BASE
59.85 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 388.91 HoursKC10H750 T050STRAIGHT TIME BASE
468.57 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 177.09 HoursKC10H751 C120OVERTIME BASE & PRE.
1229.82 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 11.97 HoursKC10H751 L060OVERTIME BASE & PRE.
59.85 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 77.78 HoursKC10H751 T050OVERTIME BASE & PRE.
468.57 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X654F04 - Setup Rigging (Ext Pipe/TRU Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
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and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X654F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X656C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 31.18 HoursKC10H750 C120STRAIGHT TIME BASE

43.3 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 22.74 HoursKC10H750 T050STRAIGHT TIME BASE
27.4 Hours

0.83 Headcount Cuts
Factors
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771 Complex SteelworkersD&D SKILLED TRADES Linear 6.24 HoursKC10H751 C120OVERTIME BASE & PRE.

43.3 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.55 HoursKC10H751 T050OVERTIME BASE & PRE.
27.4 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X656C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 814.48 HoursKC10H750 R010STRAIGHT TIME BASE

814.48 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 238.21 HoursKC10H750 T050STRAIGHT TIME BASE

287 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 162.90 HoursKC10H751 R010OVERTIME BASE & PRE.
814.48 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 47.64 HoursKC10H751 T050OVERTIME BASE & PRE.
287 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X656D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 36.45 HoursKC10H750 C120STRAIGHT TIME BASE

50.63 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.33 HoursKC10H750 T050STRAIGHT TIME BASE
17.26 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.29 HoursKC10H751 C120OVERTIME BASE & PRE.
50.63 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.87 HoursKC10H751 T050OVERTIME BASE & PRE.
17.26 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Line Item 4X656D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 100.35 HoursKC10H750 C120STRAIGHT TIME BASE

139.38 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 20.07 HoursKC10H751 C120OVERTIME BASE & PRE.
139.38 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X656F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 81.81 HoursKC10H750 C120STRAIGHT TIME BASE

113.63 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 4.00 HoursKC10H750 L060STRAIGHT TIME BASE
4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.84 HoursKC10H750 T050STRAIGHT TIME BASE
41.98 hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 16.36 HoursKC10H751 C120OVERTIME BASE & PRE.
113.63 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.80 HoursKC10H751 L060OVERTIME BASE & PRE.
4 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.97 HoursKC10H751 T050OVERTIME BASE & PRE.
41.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X656F02 - Process Piping (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 389.40 HoursKC10H750 C120STRAIGHT TIME BASE

540.83 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 26.32 HoursKC10H750 L060STRAIGHT TIME BASE
26.32 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 171.03 HoursKC10H750 T050STRAIGHT TIME BASE
206.06 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 77.88 HoursKC10H751 C120OVERTIME BASE & PRE.
540.83 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 5.26 HoursKC10H751 L060OVERTIME BASE & PRE.
26.32 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.21 HoursKC10H751 T050OVERTIME BASE & PRE.
206.06 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X656F05 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X656F08 - Sleeves (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,168.19 HoursKC10H750 C120STRAIGHT TIME BASE

1622.49 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 227.44 HoursKC10H750 T050STRAIGHT TIME BASE
274.02 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 233.64 HoursKC10H751 C120OVERTIME BASE & PRE.
1622.49 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 45.49 HoursKC10H751 T050OVERTIME BASE & PRE.
274.02 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X656G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 45.43 HoursKC10H750 C020STRAIGHT TIME BASE

45.43 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 307.58 HoursKC10H750 C120STRAIGHT TIME BASE

427.2 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 95.82 HoursKC10H750 T050STRAIGHT TIME BASE
115.44 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 9.09 HoursKC10H751 C020OVERTIME BASE & PRE.
45.43 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 61.52 HoursKC10H751 C120OVERTIME BASE & PRE.
427.2 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.16 HoursKC10H751 T050OVERTIME BASE & PRE.
115.44 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 7,294.50 DollarsK281SA5C 0000SUPPLIES
1621 Per SSC 4.5 SSCsFactors

Line Item 4X656G04 - Erect Scaffolding (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 26.93 HoursKC10H750 C120STRAIGHT TIME BASE

37.4 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.84 HoursKC10H750 T050STRAIGHT TIME BASE
5.83 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.39 HoursKC10H751 C120OVERTIME BASE & PRE.
37.4 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.97 HoursKC10H751 T050OVERTIME BASE & PRE.
5.83 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X656G05 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 4.14 HoursKC10H750 C120STRAIGHT TIME BASE

5.75 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.83 HoursKC10H751 C120OVERTIME BASE & PRE.
5.75 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X656G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,736.72 HoursKC10H750 C120STRAIGHT TIME BASE

5075.99 Hours 0.66 Crew Leveling
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,152.68 HoursKC10H750 T050STRAIGHT TIME BASE
3214.76 Hours 0.6 Crew Leveling
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 347.34 HoursKC10H751 C120OVERTIME BASE & PRE.
5075.99 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 230.54 HoursKC10H751 T050OVERTIME BASE & PRE.
3214.76 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 39,149.40 DollarsK281SA5C 0000SUPPLIES
42.6 Per Linear Foot (SBA) 919 Linear FeetFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X656G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 166.10 HoursKC10H750 C120STRAIGHT TIME BASE

349.53 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 94.07 HoursKC10H750 T050STRAIGHT TIME BASE
188.9 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 33.22 HoursKC10H751 C120OVERTIME BASE & PRE.
349.53 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.81 HoursKC10H751 T050OVERTIME BASE & PRE.
188.9 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X656G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 119.07 HoursKC10H750 C120STRAIGHT TIME BASE

250.57 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.88 HoursKC10H750 T050STRAIGHT TIME BASE
118.24 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 23.81 HoursKC10H751 C120OVERTIME BASE & PRE.
250.57 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 11.78 HoursKC10H751 T050OVERTIME BASE & PRE.
118.24 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X656G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 151.72 HoursKC10H750 C120STRAIGHT TIME BASE

210.72 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 53.43 HoursKC10H750 T050STRAIGHT TIME BASE
64.37 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 30.34 HoursKC10H751 C120OVERTIME BASE & PRE.
210.72 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.69 HoursKC10H751 T050OVERTIME BASE & PRE.
64.37 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X656G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 200.40 HoursKC10H750 C120STRAIGHT TIME BASE

278.33 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 104.52 HoursKC10H750 T050STRAIGHT TIME BASE

125.93 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 40.08 HoursKC10H751 C120OVERTIME BASE & PRE.
278.33 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.90 HoursKC10H751 T050OVERTIME BASE & PRE.
125.93 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X65I01 - Set 65  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.04 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 3,682.20 DollarsK281SA5C 0000SUPPLIES

10 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
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Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 21,574.73 DollarsK281SA5C 0000SUPPLIES

17 TRU SWBs 1353.42 Dollars Per SWB
0.9377 Summit Factor Plasma Arc

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X65I02 - Set 65  Waste Operations

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE

0 Drums 11.4 Hours Per Drum
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.97 HoursKC10H750 C120STRAIGHT TIME BASE
0.04 LL Cargo Vans 138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 199.80 HoursKC10H750 C120STRAIGHT TIME BASE
10 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 394.74 HoursKC10H750 C120STRAIGHT TIME BASE

17 TRU SWBs 32.25 Hours Per SWB
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.05 HoursKC10H750 T050STRAIGHT TIME BASE
0.04 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 37.35 HoursKC10H750 T050STRAIGHT TIME BASE
10 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 42.33 HoursKC10H750 T050STRAIGHT TIME BASE
17 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 78.95 HoursKC10H751 C120OVERTIME BASE & PRE.
17 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H751 C120OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 39.96 HoursKC10H751 C120OVERTIME BASE & PRE.
10 LL Crates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.79 HoursKC10H751 C120OVERTIME BASE & PRE.
0.04 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.21 HoursKC10H751 T050OVERTIME BASE & PRE.
0.04 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.47 HoursKC10H751 T050OVERTIME BASE & PRE.
10 LL Crates 0.2 20% Overtime Factor4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.47 HoursKC10H751 T050OVERTIME BASE & PRE.
17 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H751 T050OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X65J01 - Set 65 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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WBS No: 1CAD65
Activity ID: 1CAD71653

Activity Filter * Starts In FY *
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 105,895.90 DollarsZDEPTCON 0000CONTINGENCY

105896 DollarsFactors
No DepartmentNONE Linear 45,298.28 DollarsZDEPTESC 0000ESCALATION

45298.3 DollarsFactors
WBS No: 1CAD66 Title: Set 66 - Rm 149, Gbs # 23-26, 29, 31, 40
Activity ID: 1CAD71661 Description: Planning  &  Engineering  for  Set  66  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X66B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X66B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X66B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X66B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X66B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X66B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X66B2201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X66B2202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X66B2206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X66B2210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X66B2211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X66B2212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X66B3201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X66B3202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X66B3206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X66B3210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X66B3211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X66B3212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X66B4201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X66B4202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X66B4206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X66B4210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X66B4211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X66B4212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X66B5201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X66B5202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X66B5206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X66B5210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X66B5211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
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WBS No: 1CAD66
Activity ID: 1CAD71661

Activity Filter * Starts In FY *
4X66B5212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X66B6201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X66B6202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X66B6206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X66B6210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X66B6211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X66B6212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X66B7201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X66B7202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X66B7206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X66B7210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X66B7211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X66B7212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X66B8201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X66B8202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X66B8206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X66B8210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X66B8211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X66B8212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X66C1201 Develop IWCP (Balance) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X66C1202 Develop JHA/Conduct Walkdown (Balance) 1.00 each 24EE 24 502 1,620 2,122 2,3612390
4X66C1206 Develop EO & JHIT (Balance) 1.00 each 0EE 0 0 10,800 10,800 10,80000
4X66C1210 Conduct IWCP/EO Review (Balance) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X66C1211 Incorporate IWCP/EO Comments (Balance) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X66C1212 Conduct PRC Rev/Approval (Balance) 1.00 each 0EE 0 0 2,307 2,307 2,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,371 10,371010,371

Total for Activity 1CAD71661: 281 5,881 278,383 294,635 297,4402,80510,371

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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WBS No: 1CAD66
Activity ID: 1CAD71661

Activity Filter * Starts In FY *
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Line Item 4X66B1211 - Incorporate IWCP/EO Comments (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
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WBS No: 1CAD66
Activity ID: 1CAD71661

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B2201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
Line Item 4X66B2202 - Develop JHA/Conduct Walkdown (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B2206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B2210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors

6/29/00 2:33:52 PMPage 556 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71661

Activity Filter * Starts In FY *
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B2211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B2212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B3201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71661

Activity Filter * Starts In FY *
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B3202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B3206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 16,200.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B3210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71661

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B3211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B3212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4X66B4201 - Develop IWCP (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71661

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B4202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B4206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors
Line Item 4X66B4210 - Conduct IWCP/EO Review (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71661

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B4211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B4212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71661

Activity Filter * Starts In FY *
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B5201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B5202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B5206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71661

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B5210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B5211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B5212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71661

Activity Filter * Starts In FY *
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B6201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B6202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
Line Item 4X66B6206 - Develop EO & JHIT (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71661

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B6210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B6211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4X66B6212 - Conduct PRC Rev/Approval (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71661

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B7201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B7202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71661

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B7206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B7210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B7211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71661

Activity Filter * Starts In FY *
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B7212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B8201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B8202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71661

Activity Filter * Starts In FY *
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B8206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B8210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Line Item 4X66B8211 - Incorporate IWCP/EO Comments (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
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Activity ID: 1CAD71661

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66B8212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66C1201 - Develop IWCP (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66C1202 - Develop JHA/Conduct Walkdown (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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WBS No: 1CAD66
Activity ID: 1CAD71661

Activity Filter * Starts In FY *
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66C1206 - Develop EO & JHIT (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 10,800.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

10800 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66C1210 - Conduct IWCP/EO Review (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Line Item 4X66C1211 - Incorporate IWCP/EO Comments (Balance)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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WBS No: 1CAD66
Activity ID: 1CAD71661

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66C1212 - Conduct PRC Rev/Approval (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Ultra Backload 6,043.37 DollarsZDEPTCON 0000CONTINGENCY

6043.37 DollarsFactors
No DepartmentNONE Ultra Backload 4,327.23 DollarsZDEPTESC 0000ESCALATION

4327.23 DollarsFactors
Activity ID: 1CAD71663 Description: Hammock :  1CAD716631  &  1CAD716632  resources Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X231F01 Isolation of All Systems (Electrical) 1.00 each 122EE 122 2,892 0 2,892 3,9121,0210
4X231F03 Electrical (Rmvl of Conduit & Components) 1.00 each 1,041EE 1,041 24,171 0 24,171 32,7038,5320
4X231F05 Erect Scaffolding (Electrical) 1.00 each 23EE 23 520 0 520 7031840
4X232G07 Initital Wrapping/Packaging (Ext LL Equipment) 1.00 each 38EE 38 861 0 861 1,1653040
4X232G09 Structural Support Removal (Ext LL Equipment) 1.00 each 60EE 60 1,379 0 1,379 1,8664870
4X233C04 Component Size Reduction (Int GB Equipment) 1.00 each 1,903EE 1,903 43,413 0 43,413 58,73815,3250
4X233C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 534EE 534 12,170 0 12,170 16,4664,2960
4X233F01 Isolation of All Systems (GB Overheat) 1.00 each 59EE 59 1,396 0 1,396 1,8894930
4X234F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 433EE 433 9,831 0 9,831 13,3013,4700
4X234F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 401EE 401 9,102 0 9,102 12,3153,2130
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Activity Filter * Starts In FY *
4X234F04 Setup Rigging (Ext Pipe/TRU Equipment) 1.00 each 5EE 5 111 0 111 150390
4X234F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 46EE 46 1,040 0 1,040 1,4073670
4X234G07 Initial Wrapping/Packaging (Ext Pipe/TRU Equip) 1.00 each 3EE 3 72 0 72 97250
4X235G05 Setup Rigging (Tanks/Raschig Rings) 1.00 each 2EE 2 37 0 37 50130
4X235G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 2EE 2 44 0 44 60160
4X235G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 12EE 12 263 0 263 355930
4X236C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 197EE 197 4,489 0 4,489 6,0731,5850
4X236C03 Glove Replacements (GB/Misc Equipment) 1.00 each 940EE 940 21,446 0 21,446 29,0167,5700
4X236D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 51EE 51 1,155 0 1,155 1,5634080
4X236D02 Wipedowns (GB/Misc Equipment) 1.00 each 172EE 172 3,932 0 3,932 5,3191,3880
4X236F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 475EE 475 10,807 0 10,807 14,6223,8150
4X236F02 Process Piping (GB/Misc Equipment) 1.00 each 587EE 587 13,340 0 13,340 18,0484,7090
4X236F08 Sleeves (GB/Misc Equipment) 1.00 each 1,525EE 1,525 34,779 0 34,779 47,05612,2770
4X236G02 Erect SSCs (GB/Misc Equipment) 1.00 each 956EE 956 21,877 11,509 33,386 41,1087,7230
4X236G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 68EE 68 1,560 0 1,560 2,1105510
4X236G05 Setup Rigging (GB/Misc Equipment) 1.00 each 10EE 10 221 0 221 299780
4X236G06 Cutting Activity (GB/Misc Equipment) 1.00 each 4,196EE 4,196 95,729 42,643 138,371 172,16333,7920
4X236G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 343EE 343 7,825 0 7,825 10,5872,7620
4X236G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 246EE 246 5,620 0 5,620 7,6051,9840
4X236G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 242EE 242 5,517 0 5,517 7,4641,9470
4X236G10 Recover Area (GB/Misc Equipment) 1.00 each 616EE 616 14,053 0 14,053 19,0144,9610
4X241F01 Isolation of All Systems (Electrical) 1.00 each 122EE 122 2,892 0 2,892 3,9121,0210
4X241F03 Electrical (Rmvl of Conduit & Components) 1.00 each 1,595EE 1,595 37,040 0 37,040 50,11613,0750
4X241F05 Erect Scaffolding (Electrical) 1.00 each 23EE 23 520 0 520 7031840
4X241F06 Component Size Reduction (Electrical) 1.00 each 311EE 311 7,100 0 7,100 9,6062,5060
4X242F01 Isolation of All Systems (Ext LL Equipment) 1.00 each 22EE 22 492 0 492 6651740
4X242F04 Setup Rigging (Ext LL Equipment) 1.00 each 2EE 2 37 0 37 50130
4X242F06 Component Size Reduction (Ext LL Equipment) 1.00 each 311EE 311 7,100 0 7,100 9,6062,5060
4X243C04 Component Size Reduction (Int GB Equipment) 1.00 each 288EE 288 6,578 0 6,578 8,9002,3220
4X243C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 45EE 45 1,036 0 1,036 1,4013660
4X244F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 43EE 43 983 0 983 1,3303470
4X244F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 3,425EE 3,425 77,815 0 77,815 105,28427,4690
4X244F06 Component Size Reduction (Ext Pipe/Tru Equipment) 1.00 each 319EE 319 7,287 0 7,287 9,8592,5720
4X244G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 6EE 6 131 0 131 178460
4X245C07 Remove Raschig Rings (GB/Misc Equipment) 1.00 each 49EE 49 1,109 0 1,109 1,5013920
4X245F04 Setup Rigging (Tanks/Raschig Rings) 1.00 each 3EE 3 74 0 74 100260
4X245F05 Erect Scaffolding (Tanks/Raschig Rings) 1.00 each 23EE 23 520 0 520 7031840
4X245G02 Erect SSCs (Tanks/Raschig Rings) 1.00 each 303EE 303 6,933 3,647 10,580 13,0272,4470
4X245G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 851EE 851 19,414 8,648 28,061 34,9146,8530
4X245G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 60EE 60 1,363 0 1,363 1,8444810
4X245G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 41EE 41 937 0 937 1,2683310
4X245G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 6EE 6 131 0 131 178460
4X245G10 Recover Area (Tanks/Raschig Rings) 1.00 each 195EE 195 4,453 0 4,453 6,0261,5720
4X246C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 66EE 66 1,496 0 1,496 2,0245280
4X246C03 Glove Replacements (GB/Misc Equipment) 1.00 each 87EE 87 1,980 0 1,980 2,6796990
4X246D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 34EE 34 770 0 770 1,0422720
4X246D02 Wipedowns (GB/Misc Equipment) 1.00 each 17EE 17 390 0 390 5281380
4X246F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 158EE 158 3,602 0 3,602 4,8741,2720
4X246F02 Process Piping (GB/Misc Equipment) 1.00 each 143EE 143 3,242 0 3,242 4,3871,1450
4X246F05 Erect Scaffolding (GB/Misc Equipment) 1.00 each 23EE 23 520 0 520 7031840
4X246F06 Component Size Reduction (GB/Misc Equipment) 1.00 each 41EE 41 934 0 934 1,2643300
4X246F08 Sleeves (GB/Misc Equipment) 1.00 each 360EE 360 8,212 0 8,212 11,1102,8990
4X246G02 Erect SSCs (GB/Misc Equipment) 1.00 each 202EE 202 4,622 2,431 7,053 8,6851,6310
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Activity Filter * Starts In FY *
4X246G06 Cutting Activity (GB/Misc Equipment) 1.00 each 465EE 465 10,615 4,729 15,344 19,0913,7470
4X246G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 31EE 31 703 0 703 9522480
4X246G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 25EE 25 562 0 562 7601980
4X246G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 35EE 35 788 0 788 1,0662780
4X246G10 Recover Area (GB/Misc Equipment) 1.00 each 130EE 130 2,969 0 2,969 4,0171,0480
4X261F01 Isolation of All Systems (Electrical) 1.00 each 122EE 122 2,892 0 2,892 3,9121,0210
4X261F03 Electrical (Rmvl of Conduit & Components) 1.00 each 308EE 308 7,153 0 7,153 9,6782,5250
4X261F05 Erect Scaffolding (Electrical) 1.00 each 23EE 23 520 0 520 7031840
4X261G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 0EE 0 7 0 7 1030
4X261G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 17EE 17 394 0 394 5331390
4X262F01 Isolation of All Systems (Ext LL Equipment) 1.00 each 130EE 130 2,949 0 2,949 3,9901,0410
4X262F03 Electrical (Rmvl of Conduit & Components) 1.00 each 87EE 87 2,019 0 2,019 2,7317130
4X263C04 Component Size Reduction (Int GB Equipment) 1.00 each 602EE 602 13,741 0 13,741 18,5914,8500
4X263C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 38EE 38 863 0 863 1,1683050
4X263F01 Isolation of All Systems (Int GB Equipment) 1.00 each 20EE 20 465 0 465 6301640
4X264F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 282EE 282 6,390 0 6,390 8,6462,2560
4X264F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 313EE 313 7,108 0 7,108 9,6172,5090
4X264F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 23EE 23 520 0 520 7031840
4X265C07 Remove Raschig Rings (GB/Misc Equipment) 1.00 each 217EE 217 4,947 0 4,947 6,6941,7460
4X265D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 84EE 84 1,925 0 1,925 2,6056800
4X265F01 Isolation of All Systems (Tanks/Raschig Rings) 1.00 each 65EE 65 1,475 0 1,475 1,9955210
4X265F04 Setup Rigging (Tanks/Raschig Rings) 1.00 each 8EE 8 184 0 184 249650
4X265F06 Component Size Reduction (Tanks/Raschig Rings) 1.00 each 123EE 123 2,803 0 2,803 3,7929890
4X265G02 Erect SSCs (Tanks/Raschig Rings) 1.00 each 194EE 194 4,437 2,334 6,771 8,3371,5660
4X265G05 Setup Rigging (Tanks/Raschig Rings) 1.00 each 8EE 8 184 0 184 249650
4X265G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 10EE 10 220 0 220 297780
4X265G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 92EE 92 2,102 0 2,102 2,8437420
4X265G10 Recover Area (Tanks/Raschig Rings) 1.00 each 125EE 125 2,850 0 2,850 3,8561,0060
4X266C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 66EE 66 1,496 0 1,496 2,0245280
4X266C03 Glove Replacements (GB/Misc Equipment) 1.00 each 637EE 637 14,517 0 14,517 19,6425,1250
4X266D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 17EE 17 385 0 385 5211360
4X266D02 Wipedowns (GB/Misc Equipment) 1.00 each 43EE 43 987 0 987 1,3353480
4X266F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 158EE 158 3,602 0 3,602 4,8741,2720
4X266F02 Process Piping (GB/Misc Equipment) 1.00 each 153EE 153 3,474 0 3,474 4,7001,2260
4X266F05 Erect Scaffolding (GB/Misc Equipment) 1.00 each 23EE 23 520 0 520 7031840
4X266F08 Sleeves (GB/Misc Equipment) 1.00 each 402EE 402 9,178 0 9,178 12,4183,2400
4X266G02 Erect SSCs (GB/Misc Equipment) 1.00 each 303EE 303 6,933 3,647 10,580 13,0272,4470
4X266G06 Cutting Activity (GB/Misc Equipment) 1.00 each 1,128EE 1,128 25,725 11,459 37,185 46,2669,0810
4X266G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 87EE 87 1,978 0 1,978 2,6776980
4X266G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 57EE 57 1,311 0 1,311 1,7744630
4X266G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 245EE 245 5,582 0 5,582 7,5531,9700
4X266G10 Recover Area (GB/Misc Equipment) 1.00 each 195EE 195 4,453 0 4,453 6,0261,5720
4X281F01 Isolation of All Systems (Electrical) 1.00 each 122EE 122 2,892 0 2,892 3,9121,0210
4X281F03 Electrical (Rmvl of Conduit & Components) 1.00 each 239EE 239 5,555 0 5,555 7,5161,9610
4X281F05 Erect Scaffolding (Electrical) 1.00 each 23EE 23 520 0 520 7031840
4X282G09 Structural Support Removal (Ext LL Equipment) 1.00 each 6EE 6 131 0 131 178460
4X283C04 Component Size Reduction (Int GB Equipment) 1.00 each 101EE 101 2,296 0 2,296 3,1078110
4X283C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 30EE 30 690 0 690 9342440
4X283F01 Isolation of All Systems (Int GB Equipment) 1.00 each 39EE 39 931 0 931 1,2593290
4X284F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 736EE 736 16,712 0 16,712 22,6125,8990
4X284F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 1,661EE 1,661 37,750 0 37,750 51,07513,3260
4X284F04 Setup Rigging (Ext Pipe/TRU Equipment) 1.00 each 3EE 3 74 0 74 100260
4X284F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 23EE 23 520 0 520 7031840
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Activity Filter * Starts In FY *
4X284G07 Initial Wrapping/Packaging (Ext Pipe/TRU Equip) 1.00 each 1EE 1 22 0 22 3080
4X285C07 Remove Raschig Rings (GB/Misc Equipment) 1.00 each 1,196EE 1,196 27,287 0 27,287 36,9199,6320
4X285D01 Apply Fixatives (Tanks/Raschig Rings) 1.00 each 84EE 84 1,925 0 1,925 2,6056800
4X285G04 Erect Scaffolding (Tanks/Raschig Rings) 1.00 each 23EE 23 520 0 520 7031840
4X285G05 Setup Rigging (Tanks/Raschig Rings) 1.00 each 3EE 3 74 0 74 100260
4X285G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 1,710EE 1,710 39,019 17,381 56,400 70,17413,7740
4X285G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 158EE 158 3,605 0 3,605 4,8771,2730
4X285G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 90EE 90 2,061 0 2,061 2,7887270
4X285G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 112EE 112 2,561 0 2,561 3,4659040
4X286C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 131EE 131 2,992 0 2,992 4,0491,0560
4X286C03 Glove Replacements (GB/Misc Equipment) 1.00 each 77EE 77 1,715 0 1,715 2,3216050
4X286D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 34EE 34 770 0 770 1,0422720
4X286D02 Wipedowns (GB/Misc Equipment) 1.00 each 18EE 18 420 0 420 5681480
4X286F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 317EE 317 7,205 0 7,205 9,7482,5430
4X286F02 Process Piping (GB/Misc Equipment) 1.00 each 234EE 234 5,326 0 5,326 7,2071,8800
4X286F08 Sleeves (GB/Misc Equipment) 1.00 each 614EE 614 14,008 0 14,008 18,9534,9450
4X286G02 Erect SSCs (GB/Misc Equipment) 1.00 each 517EE 517 11,832 6,225 18,057 22,2334,1770
4X286G06 Cutting Activity (GB/Misc Equipment) 1.00 each 549EE 549 12,528 5,581 18,108 22,5314,4220
4X286G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 37EE 37 835 0 835 1,1302950
4X286G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 33EE 33 749 0 749 1,0142650
4X286G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 58EE 58 1,313 0 1,313 1,7774640
4X286G10 Recover Area (GB/Misc Equipment) 1.00 each 333EE 333 7,601 0 7,601 10,2842,6830
4X291F01 Isolation of All Systems (Electrical) 1.00 each 122EE 122 2,892 0 2,892 3,9121,0210
4X291F03 Electrical (Rmvl of Conduit & Components) 1.00 each 420EE 420 9,740 0 9,740 13,1793,4380
4X291F04 Setup Rigging (Electrical) 1.00 each 5EE 5 111 0 111 150390
4X291F05 Erect Scaffolding (Electrical) 1.00 each 23EE 23 520 0 520 7031840
4X291G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 15EE 15 347 0 347 4691220
4X291G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 222EE 222 5,057 0 5,057 6,8421,7850
4X292F03 Electrical (Rmvl of Conduit & Components) 1.00 each 0EE 0 8 0 8 1130
4X292G07 Initital Wrapping/Packaging (Ext LL Equipment) 1.00 each 19EE 19 431 0 431 5831520
4X292G09 Structural Support Removal (Ext LL Equipment) 1.00 each 230EE 230 5,254 0 5,254 7,1091,8550
4X293C04 Component Size Reduction (Int GB Equipment) 1.00 each 1,506EE 1,506 34,348 0 34,348 46,47312,1250
4X293C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 38EE 38 863 0 863 1,1683050
4X293F01 Isolation of All Systems (Int GB Equipment) 1.00 each 39EE 39 931 0 931 1,2593290
4X294F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 130EE 130 2,949 0 2,949 3,9901,0410
4X294F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 163EE 163 3,705 0 3,705 5,0131,3080
4X294F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 23EE 23 520 0 520 7031840
4X294G07 Initial Wrapping/Packaging (Ext Pipe/TRU Equip) 1.00 each 13EE 13 287 0 287 3881010
4X294G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 35EE 35 788 0 788 1,0662780
4X295D01 Apply Fixatives (Tanks/Raschig Rings) 1.00 each 34EE 34 770 0 770 1,0422720
4X295F04 Setup Rigging (Tanks/Raschig Rings) 1.00 each 3EE 3 74 0 74 100260
4X295G02 Erect SSCs (Tanks/Raschig Rings) 1.00 each 135EE 135 3,081 1,621 4,702 5,7901,0880
4X295G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 419EE 419 9,563 4,260 13,823 17,1993,3760
4X295G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 46EE 46 1,055 0 1,055 1,4273720
4X295G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 16EE 16 375 0 375 5071320
4X295G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 46EE 46 1,051 0 1,051 1,4223710
4X295G10 Recover Area (Tanks/Raschig Rings) 1.00 each 87EE 87 1,979 0 1,979 2,6786990
4X296C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 131EE 131 2,992 0 2,992 4,0491,0560
4X296C03 Glove Replacements (GB/Misc Equipment) 1.00 each 470EE 470 10,723 0 10,723 14,5083,7850
4X296D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 34EE 34 770 0 770 1,0422720
4X296D02 Wipedowns (GB/Misc Equipment) 1.00 each 82EE 82 1,870 0 1,870 2,5306600
4X296F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 317EE 317 7,205 0 7,205 9,7482,5430
4X296F02 Process Piping (GB/Misc Equipment) 1.00 each 1,502EE 1,502 34,137 0 34,137 46,18712,0500
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Activity Filter * Starts In FY *
4X296F05 Erect Scaffolding (GB/Misc Equipment) 1.00 each 23EE 23 520 0 520 7031840
4X296F08 Sleeves (GB/Misc Equipment) 1.00 each 3,940EE 3,940 89,845 0 89,845 121,56131,7150
4X296G02 Erect SSCs (GB/Misc Equipment) 1.00 each 303EE 303 6,933 3,647 10,580 13,0272,4470
4X296G05 Setup Rigging (GB/Misc Equipment) 1.00 each 3EE 3 74 0 74 100260
4X296G06 Cutting Activity (GB/Misc Equipment) 1.00 each 1,920EE 1,920 43,800 19,511 63,311 78,77215,4610
4X296G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 164EE 164 3,737 0 3,737 5,0561,3190
4X296G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 115EE 115 2,623 0 2,623 3,5499260
4X296G10 Recover Area (GB/Misc Equipment) 1.00 each 195EE 195 4,453 0 4,453 6,0261,5720
4X301F01 Isolation of All Systems (Electrical) 1.00 each 122EE 122 2,892 0 2,892 3,9121,0210
4X301F03 Electrical (Rmvl of Conduit & Components) 1.00 each 2,108EE 2,108 48,955 0 48,955 66,23617,2810
4X301F04 Setup Rigging (Electrical) 1.00 each 3EE 3 74 0 74 100260
4X302F06 Component Size Reduction (Ext LL Equipment) 1.00 each 532EE 532 12,145 0 12,145 16,4324,2870
4X302G04 Erect Scaffolding (Ext LL Equipment) 1.00 each 23EE 23 520 0 520 7031840
4X302G09 Structural Support Removal (Ext LL Equipment) 1.00 each 242EE 242 5,517 0 5,517 7,4641,9470
4X303C04 Component Size Reduction (Int GB Equipment) 1.00 each 698EE 698 15,913 0 15,913 21,5305,6170
4X303C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 416EE 416 9,495 0 9,495 12,8463,3520
4X303C08 Remove Holdup (Int GB Equipment) 1.00 each 561EE 561 12,528 13,500 26,028 30,4504,4220
4X303F01 Isolation of All Systems (Int GB Equipment) 1.00 each 20EE 20 465 0 465 6301640
4X304F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 65EE 65 1,475 0 1,475 1,9955210
4X304F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 8,561EE 8,561 194,538 0 194,538 263,21068,6720
4X304F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 23EE 23 520 0 520 7031840
4X305C07 Remove Raschig Rings (GB/Misc Equipment) 1.00 each 2,551EE 2,551 58,190 0 58,190 78,73220,5410
4X305G02 Erect SSCs (Tanks/Raschig Rings) 1.00 each 525EE 525 12,017 6,322 18,339 22,5814,2420
4X305G05 Setup Rigging (Tanks/Raschig Rings) 1.00 each 29EE 29 663 0 663 8972340
4X305G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 1,300EE 1,300 29,646 13,206 42,852 53,31710,4650
4X305G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 108EE 108 2,462 0 2,462 3,3318690
4X305G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 99EE 99 2,248 0 2,248 3,0427940
4X305G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 311EE 311 7,093 0 7,093 9,5962,5040
4X305G10 Recover Area (Tanks/Raschig Rings) 1.00 each 338EE 338 7,719 0 7,719 10,4442,7250
4X306C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 66EE 66 1,496 0 1,496 2,0245280
4X306C03 Glove Replacements (GB/Misc Equipment) 1.00 each 998EE 998 22,766 0 22,766 30,8028,0360
4X306D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 34EE 34 770 0 770 1,0422720
4X306D02 Wipedowns (GB/Misc Equipment) 1.00 each 120EE 120 2,732 0 2,732 3,6979650
4X306F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 158EE 158 3,602 0 3,602 4,8741,2720
4X306F05 Erect Scaffolding (GB/Misc Equipment) 1.00 each 23EE 23 520 0 520 7031840
4X306F06 Component Size Reduction (GB/Misc Equipment) 1.00 each 393EE 393 8,968 0 8,968 12,1343,1660
4X306F08 Sleeves (GB/Misc Equipment) 1.00 each 212EE 212 4,830 0 4,830 6,5361,7050
4X306G02 Erect SSCs (GB/Misc Equipment) 1.00 each 454EE 454 10,384 5,463 15,846 19,5123,6650
4X306G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 23EE 23 520 0 520 7031840
4X306G06 Cutting Activity (GB/Misc Equipment) 1.00 each 2,729EE 2,729 62,257 27,733 89,990 111,96621,9770
4X306G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 237EE 237 5,407 0 5,407 7,3161,9090
4X306G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 164EE 164 3,747 0 3,747 5,0701,3230
4X306G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 176EE 176 4,006 0 4,006 5,4201,4140
4X306G10 Recover Area (GB/Misc Equipment) 1.00 each 292EE 292 6,670 0 6,670 9,0252,3550
4X331F01 Isolation of All Systems (Electrical) 1.00 each 122EE 122 2,892 0 2,892 3,9121,0210
4X331F03 Electrical (Rmvl of Conduit & Components) 1.00 each 419EE 419 9,722 0 9,722 13,1543,4320
4X331F05 Erect Scaffolding (Electrical) 1.00 each 23EE 23 520 0 520 7031840
4X332F06 Component Size Reduction (Ext LL Equipment) 1.00 each 631EE 631 14,387 0 14,387 19,4655,0790
4X334F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 585EE 585 13,272 0 13,272 17,9574,6850
4X334F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 148EE 148 3,356 0 3,356 4,5401,1850
4X334F04 Setup Rigging (Ext Pipe/TRU Equipment) 1.00 each 3EE 3 62 0 62 84220
4X334F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 23EE 23 520 0 520 7031840
4X335G02 Erect SSCs (Tanks/Raschig Rings) 1.00 each 310EE 310 7,087 3,728 10,815 13,3172,5020
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Activity Filter * Starts In FY *
4X335G04 Erect Scaffolding (Tanks/Raschig Rings) 1.00 each 23EE 23 520 0 520 7031840
4X335G05 Setup Rigging (Tanks/Raschig Rings) 1.00 each 3EE 3 74 0 74 100260
4X335G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 1,308EE 1,308 29,838 13,291 43,129 53,66110,5330
4X335G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 121EE 121 2,770 0 2,770 3,7479780
4X335G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 74EE 74 1,686 0 1,686 2,2815950
4X335G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 92EE 92 2,102 0 2,102 2,8437420
4X335G10 Recover Area (Tanks/Raschig Rings) 1.00 each 200EE 200 4,553 0 4,553 6,1601,6070
4X511F03 Electrical (Rmvl of Conduit & Components) 1.00 each 1,004EE 1,004 23,300 0 23,300 31,5258,2250
4X66I01 Set 66  Waste Containers 1.00 each 0EE 0 0 159,104 159,104 159,10400
4X66I02 Set 66  Waste Operations 1.00 each 4,733EE 4,733 107,950 0 107,950 146,05638,1060
4X66J01 Set 66 Support Services 410.00 day 0EE 0 0 370,845 370,845 370,84500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 371,975 371,9750371,975

Total for Activity 1CAD71663: 88,404 2,018,466 762,464 3,152,906 3,865,424712,519371,975

Cost Element Skill Quantity UnitsCurve

Line Item 4X231F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.85 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.17 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X231F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 358.84 HoursKC10H750 C020STRAIGHT TIME BASE

358.84 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 441.17 HoursKC10H750 C120STRAIGHT TIME BASE

471.7 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 67.64 HoursKC10H750 T050STRAIGHT TIME BASE

130.81 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 71.77 HoursKC10H751 C020OVERTIME BASE & PRE.
358.84 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 88.23 HoursKC10H751 C120OVERTIME BASE & PRE.
471.7 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 13.53 HoursKC10H751 T050OVERTIME BASE & PRE.
130.81 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X231F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.49 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.51 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.50 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.30 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X232G07 - Initital Wrapping/Packaging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 24.21 HoursKC10H750 C120STRAIGHT TIME BASE

25.89 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 7.23 HoursKC10H750 T050STRAIGHT TIME BASE

13.99 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4.84 HoursKC10H751 C120OVERTIME BASE & PRE.
25.89 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.45 HoursKC10H751 T050OVERTIME BASE & PRE.
13.99 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X232G09 - Structural Support Removal (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 43.11 HoursKC10H750 C120STRAIGHT TIME BASE

46.09 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 7.28 HoursKC10H750 T050STRAIGHT TIME BASE
14.08 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.62 HoursKC10H751 C120OVERTIME BASE & PRE.
46.09 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.46 HoursKC10H751 T050OVERTIME BASE & PRE.
14.08 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X233C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,331.07 HoursKC10H750 C120STRAIGHT TIME BASE

1423.18 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 255.17 HoursKC10H750 T050STRAIGHT TIME BASE
493.48 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 266.21 HoursKC10H751 C120OVERTIME BASE & PRE.

1423.18 Hours 1.299 Crew Leveling0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 51.03 HoursKC10H751 T050OVERTIME BASE & PRE.
493.48 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X233C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 394.55 HoursKC10H750 C120STRAIGHT TIME BASE

421.85 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 50.16 HoursKC10H750 T050STRAIGHT TIME BASE
97 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 78.91 HoursKC10H751 C120OVERTIME BASE & PRE.
421.85 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.03 HoursKC10H751 T050OVERTIME BASE & PRE.
97 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X233F01 - Isolation of All Systems (GB Overheat)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 45.43 HoursKC10H750 C020STRAIGHT TIME BASE

45.43 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.62 HoursKC10H750 T050STRAIGHT TIME BASE

7 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 9.09 HoursKC10H751 C020OVERTIME BASE & PRE.
45.43 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.72 HoursKC10H751 T050OVERTIME BASE & PRE.
7 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X234F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 304.85 HoursKC10H750 C120STRAIGHT TIME BASE

325.94 hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 20.00 HoursKC10H750 L060STRAIGHT TIME BASE
20 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 36.18 HoursKC10H750 T050STRAIGHT TIME BASE
69.96 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 60.97 HoursKC10H751 C120OVERTIME BASE & PRE.
325.94 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 4.00 HoursKC10H751 L060OVERTIME BASE & PRE.
20 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 7.24 HoursKC10H751 T050OVERTIME BASE & PRE.
69.96 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X234F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 264.35 HoursKC10H750 C120STRAIGHT TIME BASE

282.64 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 13.76 HoursKC10H750 L060STRAIGHT TIME BASE
13.76 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 55.69 HoursKC10H750 T050STRAIGHT TIME BASE
107.69 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 52.87 HoursKC10H751 C120OVERTIME BASE & PRE.
282.64 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 2.75 HoursKC10H751 L060OVERTIME BASE & PRE.

13.76 Hours 0.2 20% Overtime FactorFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.14 HoursKC10H751 T050OVERTIME BASE & PRE.

107.69 Hours 0.623 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X234F04 - Setup Rigging (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4.04 HoursKC10H750 C120STRAIGHT TIME BASE

4.32 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.81 HoursKC10H751 C120OVERTIME BASE & PRE.
4.32 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X234F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 34.98 HoursKC10H750 C120STRAIGHT TIME BASE

37.4 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.01 HoursKC10H750 T050STRAIGHT TIME BASE
5.83 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 7.00 HoursKC10H751 C120OVERTIME BASE & PRE.
37.4 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.60 HoursKC10H751 T050OVERTIME BASE & PRE.
5.83 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X234G07 - Initial Wrapping/Packaging (Ext Pipe/TRU Equip)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
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WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.02 HoursKC10H750 C120STRAIGHT TIME BASE

2.16 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.60 HoursKC10H750 T050STRAIGHT TIME BASE
1.17 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.40 HoursKC10H751 C120OVERTIME BASE & PRE.
2.16 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.12 HoursKC10H751 T050OVERTIME BASE & PRE.
1.17 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X235G05 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.35 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.27 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X235G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.03 HoursKC10H750 C120STRAIGHT TIME BASE

2.16 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.58 HoursKC10H750 T050STRAIGHT TIME BASE

1.17 Hours 0.6 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
2.16 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.12 HoursKC10H751 T050OVERTIME BASE & PRE.
1.17 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X235G09 - Structural Support Removal (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.21 HoursKC10H750 C120STRAIGHT TIME BASE

8.78 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.39 HoursKC10H750 T050STRAIGHT TIME BASE
2.68 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.64 HoursKC10H751 C120OVERTIME BASE & PRE.
8.78 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.28 HoursKC10H751 T050OVERTIME BASE & PRE.
2.68 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X236C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 121.48 HoursKC10H750 C120STRAIGHT TIME BASE

129.89 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 42.51 HoursKC10H750 T050STRAIGHT TIME BASE
82.21 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors
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WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 24.30 HoursKC10H751 C120OVERTIME BASE & PRE.

129.89 Hours 1.299 Crew Leveling0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.50 HoursKC10H751 T050OVERTIME BASE & PRE.
82.21 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X236C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 655.83 HoursKC10H750 C120STRAIGHT TIME BASE

701.21 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 127.76 HoursKC10H750 T050STRAIGHT TIME BASE
247.08 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 131.17 HoursKC10H751 C120OVERTIME BASE & PRE.
701.21 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 25.55 HoursKC10H751 T050OVERTIME BASE & PRE.
247.08 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X236D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 35.51 HoursKC10H750 C120STRAIGHT TIME BASE

37.97 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 6.69 HoursKC10H750 T050STRAIGHT TIME BASE
12.94 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 7.10 HoursKC10H751 C120OVERTIME BASE & PRE.
37.97 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.34 HoursKC10H751 T050OVERTIME BASE & PRE.

12.94 Hours 0.623 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X236D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 143.68 HoursKC10H750 C120STRAIGHT TIME BASE

153.62 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 28.74 HoursKC10H751 C120OVERTIME BASE & PRE.
153.62 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X236F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 318.84 HoursKC10H750 C120STRAIGHT TIME BASE

340.9 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 12.00 HoursKC10H750 L060STRAIGHT TIME BASE
12 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 65.12 HoursKC10H750 T050STRAIGHT TIME BASE
125.93 hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 63.77 HoursKC10H751 C120OVERTIME BASE & PRE.
340.9 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 2.40 HoursKC10H751 L060OVERTIME BASE & PRE.
12 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 13.02 HoursKC10H751 T050OVERTIME BASE & PRE.
125.93 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X236F02 - Process Piping (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 387.44 HoursKC10H750 C120STRAIGHT TIME BASE

414.25 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 20.16 HoursKC10H750 L060STRAIGHT TIME BASE
20.16 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 81.61 HoursKC10H750 T050STRAIGHT TIME BASE
157.83 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 77.49 HoursKC10H751 C120OVERTIME BASE & PRE.
414.25 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 4.03 HoursKC10H751 L060OVERTIME BASE & PRE.
20.16 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 16.32 HoursKC10H751 T050OVERTIME BASE & PRE.
157.83 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X236F08 - Sleeves (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,162.33 HoursKC10H750 C120STRAIGHT TIME BASE

1242.76 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 108.53 HoursKC10H750 T050STRAIGHT TIME BASE
209.89 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 232.47 HoursKC10H751 C120OVERTIME BASE & PRE.
1242.76 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 21.71 HoursKC10H751 T050OVERTIME BASE & PRE.
209.89 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X236G02 - Erect SSCs (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 71.68 HoursKC10H750 C020STRAIGHT TIME BASE

71.68 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 630.41 HoursKC10H750 C120STRAIGHT TIME BASE

674.03 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 94.18 HoursKC10H750 T050STRAIGHT TIME BASE
182.13 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 14.34 HoursKC10H751 C020OVERTIME BASE & PRE.
71.68 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 126.08 HoursKC10H751 C120OVERTIME BASE & PRE.
674.03 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 18.84 HoursKC10H751 T050OVERTIME BASE & PRE.
182.13 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 11,509.10 DollarsK281SA5C 0000SUPPLIES
1621 Per SSC 7.1 SSCsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X236G04 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 52.47 HoursKC10H750 C120STRAIGHT TIME BASE

56.1 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.52 HoursKC10H750 T050STRAIGHT TIME BASE
8.75 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 10.49 HoursKC10H751 C120OVERTIME BASE & PRE.
56.1 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.90 HoursKC10H751 T050OVERTIME BASE & PRE.
8.75 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Cost Element Skill Quantity UnitsCurve

Line Item 4X236G05 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.07 HoursKC10H750 C120STRAIGHT TIME BASE

8.63 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.61 HoursKC10H751 C120OVERTIME BASE & PRE.
8.63 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X236G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2,101.87 HoursKC10H750 C120STRAIGHT TIME BASE

5528.91 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1,395.04 HoursKC10H750 T050STRAIGHT TIME BASE
3501.61 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 420.37 HoursKC10H751 C120OVERTIME BASE & PRE.
5528.91 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 279.01 HoursKC10H751 T050OVERTIME BASE & PRE.
3501.61 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Ultra Backload 42,642.60 DollarsK281SA5C 0000SUPPLIES
1001 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Line Item 4X236G07 - Initial Wrapping/Packaging (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 182.50 HoursKC10H750 C120STRAIGHT TIME BASE

384.05 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 103.36 HoursKC10H750 T050STRAIGHT TIME BASE
207.55 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 36.50 HoursKC10H751 C120OVERTIME BASE & PRE.
384.05 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 20.67 HoursKC10H751 T050OVERTIME BASE & PRE.
207.55 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X236G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 137.39 HoursKC10H750 C120STRAIGHT TIME BASE

289.11 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 67.94 HoursKC10H750 T050STRAIGHT TIME BASE
136.43 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 27.48 HoursKC10H751 C120OVERTIME BASE & PRE.
289.11 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 13.59 HoursKC10H751 T050OVERTIME BASE & PRE.
136.43 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X236G09 - Structural Support Removal (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 172.45 HoursKC10H750 C120STRAIGHT TIME BASE
184.38 Hours 1.299 Crew Leveling

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 29.12 HoursKC10H750 T050STRAIGHT TIME BASE
56.32 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 34.49 HoursKC10H751 C120OVERTIME BASE & PRE.
184.38 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.82 HoursKC10H751 T050OVERTIME BASE & PRE.
56.32 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X236G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 410.72 HoursKC10H750 C120STRAIGHT TIME BASE

439.14 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 102.74 HoursKC10H750 T050STRAIGHT TIME BASE
198.69 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 82.14 HoursKC10H751 C120OVERTIME BASE & PRE.
439.14 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 20.55 HoursKC10H751 T050OVERTIME BASE & PRE.
198.69 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X241F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
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WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.85 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.17 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X241F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 561.31 HoursKC10H750 C020STRAIGHT TIME BASE

561.31 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 680.18 HoursKC10H750 C120STRAIGHT TIME BASE

727.25 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 87.67 HoursKC10H750 T050STRAIGHT TIME BASE
169.54 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 112.26 HoursKC10H751 C020OVERTIME BASE & PRE.
561.31 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 136.04 HoursKC10H751 C120OVERTIME BASE & PRE.
727.25 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 17.53 HoursKC10H751 T050OVERTIME BASE & PRE.
169.54 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X241F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.49 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

6/29/00 2:34:10 PMPage 592 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.51 HoursKC10H750 T050STRAIGHT TIME BASE

2.92 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.50 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.30 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X241F06 - Component Size Reduction (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 217.27 HoursKC10H750 C120STRAIGHT TIME BASE

232.3 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 42.16 HoursKC10H750 T050STRAIGHT TIME BASE
81.53 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 43.45 HoursKC10H751 C120OVERTIME BASE & PRE.
232.3 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.43 HoursKC10H751 T050OVERTIME BASE & PRE.
81.53 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X242F01 - Isolation of All Systems (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 15.25 HoursKC10H750 C120STRAIGHT TIME BASE

16.3 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 1.00 HoursKC10H750 L060STRAIGHT TIME BASE
1 HoursFactors
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WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.81 HoursKC10H750 T050STRAIGHT TIME BASE

3.5 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.05 HoursKC10H751 C120OVERTIME BASE & PRE.
16.3 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 0.20 HoursKC10H751 L060OVERTIME BASE & PRE.
1 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.36 HoursKC10H751 T050OVERTIME BASE & PRE.
3.5 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X242F04 - Setup Rigging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.35 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.27 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X242F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 217.27 HoursKC10H750 C120STRAIGHT TIME BASE

232.3 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 42.16 HoursKC10H750 T050STRAIGHT TIME BASE
81.53 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 43.45 HoursKC10H751 C120OVERTIME BASE & PRE.
232.3 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.43 HoursKC10H751 T050OVERTIME BASE & PRE.

81.53 Hours 0.623 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X243C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 199.84 HoursKC10H750 C120STRAIGHT TIME BASE

213.67 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 40.51 HoursKC10H750 T050STRAIGHT TIME BASE
78.34 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 39.97 HoursKC10H751 C120OVERTIME BASE & PRE.
213.67 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.10 HoursKC10H751 T050OVERTIME BASE & PRE.
78.34 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X243C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 33.58 HoursKC10H750 C120STRAIGHT TIME BASE

35.9 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.27 HoursKC10H750 T050STRAIGHT TIME BASE
8.26 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 6.72 HoursKC10H751 C120OVERTIME BASE & PRE.
35.9 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.85 HoursKC10H751 T050OVERTIME BASE & PRE.
8.26 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Activity ID: 1CAD71663

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X244F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 30.48 HoursKC10H750 C120STRAIGHT TIME BASE

32.59 hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 2.00 HoursKC10H750 L060STRAIGHT TIME BASE
2 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.62 HoursKC10H750 T050STRAIGHT TIME BASE
7 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 6.10 HoursKC10H751 C120OVERTIME BASE & PRE.
32.59 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 0.40 HoursKC10H751 L060OVERTIME BASE & PRE.
2 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.72 HoursKC10H751 T050OVERTIME BASE & PRE.
7 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X244F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2,260.09 HoursKC10H750 C120STRAIGHT TIME BASE

2416.48 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 117.60 HoursKC10H750 L060STRAIGHT TIME BASE
117.6 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 476.08 HoursKC10H750 T050STRAIGHT TIME BASE
920.7 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 452.02 HoursKC10H751 C120OVERTIME BASE & PRE.
2416.48 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 23.52 HoursKC10H751 L060OVERTIME BASE & PRE.

117.6 Hours 0.2 20% Overtime FactorFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 95.22 HoursKC10H751 T050OVERTIME BASE & PRE.

920.7 Hours 0.623 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X244F06 - Component Size Reduction (Ext Pipe/Tru Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 222.98 HoursKC10H750 C120STRAIGHT TIME BASE

238.41 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 43.26 HoursKC10H750 T050STRAIGHT TIME BASE
83.67 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 44.60 HoursKC10H751 C120OVERTIME BASE & PRE.
238.41 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.65 HoursKC10H751 T050OVERTIME BASE & PRE.
83.67 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X244G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4.11 HoursKC10H750 C120STRAIGHT TIME BASE

4.39 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.69 HoursKC10H750 T050STRAIGHT TIME BASE
1.34 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.82 HoursKC10H751 C120OVERTIME BASE & PRE.
4.39 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.14 HoursKC10H751 T050OVERTIME BASE & PRE.

1.34 Hours 0.623 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X245C07 - Remove Raschig Rings (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 27.98 HoursKC10H750 C120STRAIGHT TIME BASE

29.92 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 12.54 HoursKC10H750 T050STRAIGHT TIME BASE
24.25 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 5.60 HoursKC10H751 C120OVERTIME BASE & PRE.
29.92 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.51 HoursKC10H751 T050OVERTIME BASE & PRE.
24.25 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X245F04 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.69 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.54 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Line Item 4X245F05 - Erect Scaffolding (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.

6/29/00 2:34:12 PMPage 598 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.49 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.51 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.50 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.30 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X245G02 - Erect SSCs (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 22.71 HoursKC10H750 C020STRAIGHT TIME BASE

22.71 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 199.78 HoursKC10H750 C120STRAIGHT TIME BASE

213.6 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 29.85 HoursKC10H750 T050STRAIGHT TIME BASE
57.72 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 4.54 HoursKC10H751 C020OVERTIME BASE & PRE.
22.71 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 39.96 HoursKC10H751 C120OVERTIME BASE & PRE.
213.6 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.97 HoursKC10H751 T050OVERTIME BASE & PRE.
57.72 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 3,647.25 DollarsK281SA5C 0000SUPPLIES
2.25 SSCs 1621 Per SSCFactors

Line Item 4X245G06 - Cutting Activity (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 426.25 HoursKC10H750 C120STRAIGHT TIME BASE

1121.25 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 282.91 HoursKC10H750 T050STRAIGHT TIME BASE
710.12 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 85.25 HoursKC10H751 C120OVERTIME BASE & PRE.
1121.25 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 56.58 HoursKC10H751 T050OVERTIME BASE & PRE.
710.12 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Ultra Backload 8,647.80 DollarsK281SA5C 0000SUPPLIES
203 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X245G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 31.78 HoursKC10H750 C120STRAIGHT TIME BASE

66.88 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 18.00 HoursKC10H750 T050STRAIGHT TIME BASE
36.15 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 6.36 HoursKC10H751 C120OVERTIME BASE & PRE.
66.88 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.60 HoursKC10H751 T050OVERTIME BASE & PRE.
36.15 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X245G08 - In Progress Area Decon (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 22.90 HoursKC10H750 C120STRAIGHT TIME BASE

48.19 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.32 HoursKC10H750 T050STRAIGHT TIME BASE
22.74 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4.58 HoursKC10H751 C120OVERTIME BASE & PRE.
48.19 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.26 HoursKC10H751 T050OVERTIME BASE & PRE.
22.74 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X245G09 - Structural Support Removal (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4.11 HoursKC10H750 C120STRAIGHT TIME BASE

4.39 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.69 HoursKC10H750 T050STRAIGHT TIME BASE
1.34 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.82 HoursKC10H751 C120OVERTIME BASE & PRE.
4.39 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.14 HoursKC10H751 T050OVERTIME BASE & PRE.
1.34 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X245G10 - Recover Area (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 130.15 HoursKC10H750 C120STRAIGHT TIME BASE

139.16 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 32.56 HoursKC10H750 T050STRAIGHT TIME BASE
62.97 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 26.03 HoursKC10H751 C120OVERTIME BASE & PRE.
139.16 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 6.51 HoursKC10H751 T050OVERTIME BASE & PRE.
62.97 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X246C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 40.50 HoursKC10H750 C120STRAIGHT TIME BASE

43.3 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 14.17 HoursKC10H750 T050STRAIGHT TIME BASE
27.4 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.10 HoursKC10H751 C120OVERTIME BASE & PRE.
43.3 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.83 HoursKC10H751 T050OVERTIME BASE & PRE.
27.4 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X246C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 60.54 HoursKC10H750 C120STRAIGHT TIME BASE

64.73 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.79 HoursKC10H750 T050STRAIGHT TIME BASE
22.81 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 12.11 HoursKC10H751 C120OVERTIME BASE & PRE.
64.73 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.36 HoursKC10H751 T050OVERTIME BASE & PRE.
22.81 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X246D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 23.68 HoursKC10H750 C120STRAIGHT TIME BASE

25.32 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.46 HoursKC10H750 T050STRAIGHT TIME BASE
8.63 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4.74 HoursKC10H751 C120OVERTIME BASE & PRE.
25.32 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.89 HoursKC10H751 T050OVERTIME BASE & PRE.
8.63 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X246D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.26 HoursKC10H750 C120STRAIGHT TIME BASE

15.25 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors
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WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.85 HoursKC10H751 C120OVERTIME BASE & PRE.

15.25 Hours 1.299 Crew Leveling0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X246F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 106.28 HoursKC10H750 C120STRAIGHT TIME BASE

113.63 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 4.00 HoursKC10H750 L060STRAIGHT TIME BASE
4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 21.71 HoursKC10H750 T050STRAIGHT TIME BASE
41.98 hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 21.26 HoursKC10H751 C120OVERTIME BASE & PRE.
113.63 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 0.80 HoursKC10H751 L060OVERTIME BASE & PRE.
4 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.34 HoursKC10H751 T050OVERTIME BASE & PRE.
41.98 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X246F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 94.17 HoursKC10H750 C120STRAIGHT TIME BASE

100.69 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 4.90 HoursKC10H750 L060STRAIGHT TIME BASE
4.9 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 19.84 HoursKC10H750 T050STRAIGHT TIME BASE
38.36 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors
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WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 18.83 HoursKC10H751 C120OVERTIME BASE & PRE.

100.69 Hours 1.299 Crew Leveling0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 0.98 HoursKC10H751 L060OVERTIME BASE & PRE.
4.9 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.97 HoursKC10H751 T050OVERTIME BASE & PRE.
38.36 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X246F05 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.49 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.51 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.50 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.30 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X246F06 - Component Size Reduction (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 28.59 HoursKC10H750 C120STRAIGHT TIME BASE

30.57 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.55 HoursKC10H750 T050STRAIGHT TIME BASE
10.73 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors
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Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 5.72 HoursKC10H751 C120OVERTIME BASE & PRE.

30.57 Hours 1.299 Crew Leveling0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.11 HoursKC10H751 T050OVERTIME BASE & PRE.
10.73 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X246F08 - Sleeves (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 274.44 HoursKC10H750 C120STRAIGHT TIME BASE

293.43 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 25.63 HoursKC10H750 T050STRAIGHT TIME BASE
49.56 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 54.89 HoursKC10H751 C120OVERTIME BASE & PRE.
293.43 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.13 HoursKC10H751 T050OVERTIME BASE & PRE.
49.56 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X246G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 15.14 HoursKC10H750 C020STRAIGHT TIME BASE

15.14 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 133.18 HoursKC10H750 C120STRAIGHT TIME BASE

142.4 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 19.90 HoursKC10H750 T050STRAIGHT TIME BASE
38.48 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 3.03 HoursKC10H751 C020OVERTIME BASE & PRE.
15.14 Hours 0.2 20% Overtime FactorFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 26.64 HoursKC10H751 C120OVERTIME BASE & PRE.

142.4 Hours 1.299 Crew Leveling0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.98 HoursKC10H751 T050OVERTIME BASE & PRE.
38.48 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 2,431.50 DollarsK281SA5C 0000SUPPLIES
1.5 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X246G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 233.08 HoursKC10H750 C120STRAIGHT TIME BASE

613.1 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 154.69 HoursKC10H750 T050STRAIGHT TIME BASE
388.29 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 46.62 HoursKC10H751 C120OVERTIME BASE & PRE.
613.1 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 30.94 HoursKC10H751 T050OVERTIME BASE & PRE.
388.29 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Ultra Backload 4,728.60 DollarsK281SA5C 0000SUPPLIES
111 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X246G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 16.40 HoursKC10H750 C120STRAIGHT TIME BASE

34.52 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 9.29 HoursKC10H750 T050STRAIGHT TIME BASE
18.66 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.28 HoursKC10H751 C120OVERTIME BASE & PRE.

34.52 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.86 HoursKC10H751 T050OVERTIME BASE & PRE.
18.66 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X246G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 13.74 HoursKC10H750 C120STRAIGHT TIME BASE

28.91 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 6.79 HoursKC10H750 T050STRAIGHT TIME BASE
13.64 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.75 HoursKC10H751 C120OVERTIME BASE & PRE.
28.91 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.36 HoursKC10H751 T050OVERTIME BASE & PRE.
13.64 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X246G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 24.64 HoursKC10H750 C120STRAIGHT TIME BASE

26.34 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.16 HoursKC10H750 T050STRAIGHT TIME BASE
8.05 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4.93 HoursKC10H751 C120OVERTIME BASE & PRE.
26.34 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.83 HoursKC10H751 T050OVERTIME BASE & PRE.

8.05 Hours 0.623 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X246G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 86.78 HoursKC10H750 C120STRAIGHT TIME BASE

92.78 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 21.71 HoursKC10H750 T050STRAIGHT TIME BASE
41.98 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.36 HoursKC10H751 C120OVERTIME BASE & PRE.
92.78 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.34 HoursKC10H751 T050OVERTIME BASE & PRE.
41.98 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X261F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.85 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.17 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X261F03 - Electrical (Rmvl of Conduit & Components)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 105.90 HoursKC10H750 C020STRAIGHT TIME BASE

105.9 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 127.38 HoursKC10H750 C120STRAIGHT TIME BASE

136.19 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 23.49 HoursKC10H750 T050STRAIGHT TIME BASE
45.43 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 21.18 HoursKC10H751 C020OVERTIME BASE & PRE.
105.9 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 25.48 HoursKC10H751 C120OVERTIME BASE & PRE.
136.19 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.70 HoursKC10H751 T050OVERTIME BASE & PRE.
45.43 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X261F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.49 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.51 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.50 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.30 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X261G07 - Initial Wrapping/Packaging (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.27 HoursKC10H750 C120STRAIGHT TIME BASE

0.29 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.05 HoursKC10H751 C120OVERTIME BASE & PRE.
0.29 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X261G09 - Structural Support Removal (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 12.32 HoursKC10H750 C120STRAIGHT TIME BASE

13.17 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.08 HoursKC10H750 T050STRAIGHT TIME BASE
4.02 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.46 HoursKC10H751 C120OVERTIME BASE & PRE.
13.17 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.42 HoursKC10H751 T050OVERTIME BASE & PRE.
4.02 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X262F01 - Isolation of All Systems (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 91.45 HoursKC10H750 C120STRAIGHT TIME BASE

97.78 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 6.00 HoursKC10H750 L060STRAIGHT TIME BASE
6 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.85 HoursKC10H750 T050STRAIGHT TIME BASE
20.99 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 18.29 HoursKC10H751 C120OVERTIME BASE & PRE.
97.78 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 1.20 HoursKC10H751 L060OVERTIME BASE & PRE.
6 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.17 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X262F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 30.29 HoursKC10H750 C020STRAIGHT TIME BASE

30.29 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 40.36 HoursKC10H750 C120STRAIGHT TIME BASE

43.15 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.81 HoursKC10H750 T050STRAIGHT TIME BASE
3.5 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 6.06 HoursKC10H751 C020OVERTIME BASE & PRE.
30.29 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.07 HoursKC10H751 C120OVERTIME BASE & PRE.
43.15 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.36 HoursKC10H751 T050OVERTIME BASE & PRE.
3.5 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X263C04 - Component Size Reduction (Int GB Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 426.80 HoursKC10H750 C120STRAIGHT TIME BASE

456.33 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 75.27 HoursKC10H750 T050STRAIGHT TIME BASE
145.56 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 85.36 HoursKC10H751 C120OVERTIME BASE & PRE.
456.33 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 15.05 HoursKC10H751 T050OVERTIME BASE & PRE.
145.56 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X263C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 27.98 HoursKC10H750 C120STRAIGHT TIME BASE

29.92 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.56 HoursKC10H750 T050STRAIGHT TIME BASE
6.88 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 5.60 HoursKC10H751 C120OVERTIME BASE & PRE.
29.92 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.71 HoursKC10H751 T050OVERTIME BASE & PRE.
6.88 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X263F01 - Isolation of All Systems (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersELECTRICIANS Ultra Backload 15.14 HoursKC10H750 C020STRAIGHT TIME BASE

15.14 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.20 HoursKC10H750 T050STRAIGHT TIME BASE

2.33 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 3.03 HoursKC10H751 C020OVERTIME BASE & PRE.
15.14 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.24 HoursKC10H751 T050OVERTIME BASE & PRE.
2.33 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X264F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 198.15 HoursKC10H750 C120STRAIGHT TIME BASE

211.86 hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 13.00 HoursKC10H750 L060STRAIGHT TIME BASE
13 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 23.52 HoursKC10H750 T050STRAIGHT TIME BASE
45.48 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 39.63 HoursKC10H751 C120OVERTIME BASE & PRE.
211.86 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 2.60 HoursKC10H751 L060OVERTIME BASE & PRE.
13 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.70 HoursKC10H751 T050OVERTIME BASE & PRE.
45.48 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X264F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 206.44 HoursKC10H750 C120STRAIGHT TIME BASE

220.72 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 10.74 HoursKC10H750 L060STRAIGHT TIME BASE
10.74 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 43.49 HoursKC10H750 T050STRAIGHT TIME BASE
84.1 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 41.29 HoursKC10H751 C120OVERTIME BASE & PRE.
220.72 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 2.15 HoursKC10H751 L060OVERTIME BASE & PRE.
10.74 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.70 HoursKC10H751 T050OVERTIME BASE & PRE.
84.1 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X264F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.49 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.51 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.50 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.30 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X265C07 - Remove Raschig Rings (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 124.80 HoursKC10H750 C120STRAIGHT TIME BASE

133.44 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 55.93 HoursKC10H750 T050STRAIGHT TIME BASE
108.17 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 24.96 HoursKC10H751 C120OVERTIME BASE & PRE.
133.44 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.19 HoursKC10H751 T050OVERTIME BASE & PRE.
108.17 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X265D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 59.19 HoursKC10H750 C120STRAIGHT TIME BASE

63.29 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.15 HoursKC10H750 T050STRAIGHT TIME BASE
21.57 hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 11.84 HoursKC10H751 C120OVERTIME BASE & PRE.
63.29 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.23 HoursKC10H751 T050OVERTIME BASE & PRE.
21.57 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X265F01 - Isolation of All Systems (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 45.73 HoursKC10H750 C120STRAIGHT TIME BASE

48.89 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 3.00 HoursKC10H750 L060STRAIGHT TIME BASE

3 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.42 HoursKC10H750 T050STRAIGHT TIME BASE

10.49 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.15 HoursKC10H751 C120OVERTIME BASE & PRE.
48.89 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 0.60 HoursKC10H751 L060OVERTIME BASE & PRE.
3 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.08 HoursKC10H751 T050OVERTIME BASE & PRE.
10.49 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X265F04 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 6.72 HoursKC10H750 C120STRAIGHT TIME BASE

7.19 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.34 HoursKC10H751 C120OVERTIME BASE & PRE.
7.19 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X265F06 - Component Size Reduction (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 85.77 HoursKC10H750 C120STRAIGHT TIME BASE

91.7 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 16.64 HoursKC10H750 T050STRAIGHT TIME BASE
32.18 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.15 HoursKC10H751 C120OVERTIME BASE & PRE.
91.7 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.33 HoursKC10H751 T050OVERTIME BASE & PRE.

32.18 Hours 0.623 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X265G02 - Erect SSCs (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 14.54 HoursKC10H750 C020STRAIGHT TIME BASE

14.54 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 127.85 HoursKC10H750 C120STRAIGHT TIME BASE

136.7 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 19.10 HoursKC10H750 T050STRAIGHT TIME BASE
36.94 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 2.91 HoursKC10H751 C020OVERTIME BASE & PRE.
14.54 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 25.57 HoursKC10H751 C120OVERTIME BASE & PRE.
136.7 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.82 HoursKC10H751 T050OVERTIME BASE & PRE.
36.94 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 2,334.24 DollarsK281SA5C 0000SUPPLIES
1.44 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X265G05 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 6.72 HoursKC10H750 C120STRAIGHT TIME BASE

7.19 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.34 HoursKC10H751 C120OVERTIME BASE & PRE.
7.19 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X265G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 5.13 HoursKC10H750 C120STRAIGHT TIME BASE

10.79 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.90 HoursKC10H750 T050STRAIGHT TIME BASE
5.83 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.03 HoursKC10H751 C120OVERTIME BASE & PRE.
10.79 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.58 HoursKC10H751 T050OVERTIME BASE & PRE.
5.83 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X265G09 - Structural Support Removal (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 65.69 HoursKC10H750 C120STRAIGHT TIME BASE

70.24 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.10 HoursKC10H750 T050STRAIGHT TIME BASE
21.46 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 13.14 HoursKC10H751 C120OVERTIME BASE & PRE.
70.24 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.22 HoursKC10H751 T050OVERTIME BASE & PRE.
21.46 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X265G10 - Recover Area (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 83.30 HoursKC10H750 C120STRAIGHT TIME BASE

89.06 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 20.84 HoursKC10H750 T050STRAIGHT TIME BASE
40.3 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 16.66 HoursKC10H751 C120OVERTIME BASE & PRE.
89.06 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.17 HoursKC10H751 T050OVERTIME BASE & PRE.
40.3 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X266C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 40.50 HoursKC10H750 C120STRAIGHT TIME BASE

43.3 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 14.17 HoursKC10H750 T050STRAIGHT TIME BASE
27.4 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.10 HoursKC10H751 C120OVERTIME BASE & PRE.
43.3 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.83 HoursKC10H751 T050OVERTIME BASE & PRE.
27.4 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X266C03 - Glove Replacements (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 443.95 HoursKC10H750 C120STRAIGHT TIME BASE

474.67 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 86.49 HoursKC10H750 T050STRAIGHT TIME BASE
167.26 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 88.79 HoursKC10H751 C120OVERTIME BASE & PRE.
474.67 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 17.30 HoursKC10H751 T050OVERTIME BASE & PRE.
167.26 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X266D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 11.84 HoursKC10H750 C120STRAIGHT TIME BASE

12.66 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.23 HoursKC10H750 T050STRAIGHT TIME BASE
4.31 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.37 HoursKC10H751 C120OVERTIME BASE & PRE.
12.66 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.45 HoursKC10H751 T050OVERTIME BASE & PRE.
4.31 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X266D02 - Wipedowns (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 36.06 HoursKC10H750 C120STRAIGHT TIME BASE
38.55 Hours 1.299 Crew Leveling

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 7.21 HoursKC10H751 C120OVERTIME BASE & PRE.
38.55 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X266F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 106.28 HoursKC10H750 C120STRAIGHT TIME BASE

113.63 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 4.00 HoursKC10H750 L060STRAIGHT TIME BASE
4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 21.71 HoursKC10H750 T050STRAIGHT TIME BASE
41.98 hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 21.26 HoursKC10H751 C120OVERTIME BASE & PRE.
113.63 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 0.80 HoursKC10H751 L060OVERTIME BASE & PRE.
4 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.34 HoursKC10H751 T050OVERTIME BASE & PRE.
41.98 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X266F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 100.90 HoursKC10H750 C120STRAIGHT TIME BASE

107.88 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 5.25 HoursKC10H750 L060STRAIGHT TIME BASE
5.25 HoursFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 21.25 HoursKC10H750 T050STRAIGHT TIME BASE

41.1 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 20.18 HoursKC10H751 C120OVERTIME BASE & PRE.
107.88 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 1.05 HoursKC10H751 L060OVERTIME BASE & PRE.
5.25 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.25 HoursKC10H751 T050OVERTIME BASE & PRE.
41.1 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X266F05 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.49 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.51 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.50 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.30 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X266F08 - Sleeves (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 306.73 HoursKC10H750 C120STRAIGHT TIME BASE

327.95 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 28.64 HoursKC10H750 T050STRAIGHT TIME BASE

55.39 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 61.35 HoursKC10H751 C120OVERTIME BASE & PRE.
327.95 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.73 HoursKC10H751 T050OVERTIME BASE & PRE.
55.39 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X266G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 22.71 HoursKC10H750 C020STRAIGHT TIME BASE

22.71 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 199.78 HoursKC10H750 C120STRAIGHT TIME BASE

213.6 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 29.85 HoursKC10H750 T050STRAIGHT TIME BASE
57.72 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 4.54 HoursKC10H751 C020OVERTIME BASE & PRE.
22.71 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 39.96 HoursKC10H751 C120OVERTIME BASE & PRE.
213.6 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.97 HoursKC10H751 T050OVERTIME BASE & PRE.
57.72 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 3,647.25 DollarsK281SA5C 0000SUPPLIES
2.25 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X266G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 564.84 HoursKC10H750 C120STRAIGHT TIME BASE

1485.79 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 374.89 HoursKC10H750 T050STRAIGHT TIME BASE
940.99 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 112.97 HoursKC10H751 C120OVERTIME BASE & PRE.
1485.79 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 74.98 HoursKC10H751 T050OVERTIME BASE & PRE.
940.99 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Ultra Backload 11,459.40 DollarsK281SA5C 0000SUPPLIES
269 Linear Feet 42.6 Per Linear FootFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X266G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 46.14 HoursKC10H750 C120STRAIGHT TIME BASE

97.09 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 26.13 HoursKC10H750 T050STRAIGHT TIME BASE
52.47 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.23 HoursKC10H751 C120OVERTIME BASE & PRE.
97.09 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.23 HoursKC10H751 T050OVERTIME BASE & PRE.
52.47 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X266G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 32.06 HoursKC10H750 C120STRAIGHT TIME BASE

67.46 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 15.85 HoursKC10H750 T050STRAIGHT TIME BASE
31.83 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 6.41 HoursKC10H751 C120OVERTIME BASE & PRE.
67.46 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.17 HoursKC10H751 T050OVERTIME BASE & PRE.
31.83 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X266G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 174.50 HoursKC10H750 C120STRAIGHT TIME BASE

186.57 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 29.47 HoursKC10H750 T050STRAIGHT TIME BASE
56.99 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 34.90 HoursKC10H751 C120OVERTIME BASE & PRE.
186.57 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.89 HoursKC10H751 T050OVERTIME BASE & PRE.
56.99 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X266G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 130.15 HoursKC10H750 C120STRAIGHT TIME BASE

139.16 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 32.56 HoursKC10H750 T050STRAIGHT TIME BASE

62.97 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 26.03 HoursKC10H751 C120OVERTIME BASE & PRE.
139.16 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 6.51 HoursKC10H751 T050OVERTIME BASE & PRE.
62.97 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X281F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.85 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.17 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X281F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 82.28 HoursKC10H750 C020STRAIGHT TIME BASE

82.28 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 99.28 HoursKC10H750 C120STRAIGHT TIME BASE

106.15 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 17.84 HoursKC10H750 T050STRAIGHT TIME BASE
34.51 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersELECTRICIANS Ultra Backload 16.46 HoursKC10H751 C020OVERTIME BASE & PRE.

82.28 Hours 0.2 20% Overtime FactorFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 19.86 HoursKC10H751 C120OVERTIME BASE & PRE.

106.15 Hours 1.299 Crew Leveling0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.57 HoursKC10H751 T050OVERTIME BASE & PRE.
34.51 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X281F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.49 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.51 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.50 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.30 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X282G09 - Structural Support Removal (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4.11 HoursKC10H750 C120STRAIGHT TIME BASE

4.39 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.69 HoursKC10H750 T050STRAIGHT TIME BASE
1.34 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.82 HoursKC10H751 C120OVERTIME BASE & PRE.

4.39 Hours 1.299 Crew Leveling0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.14 HoursKC10H751 T050OVERTIME BASE & PRE.
1.34 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X283C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 70.70 HoursKC10H750 C120STRAIGHT TIME BASE

75.59 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 13.21 HoursKC10H750 T050STRAIGHT TIME BASE
25.54 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.14 HoursKC10H751 C120OVERTIME BASE & PRE.
75.59 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.64 HoursKC10H751 T050OVERTIME BASE & PRE.
25.54 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X283C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 22.38 HoursKC10H750 C120STRAIGHT TIME BASE

23.93 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.84 HoursKC10H750 T050STRAIGHT TIME BASE
5.5 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4.48 HoursKC10H751 C120OVERTIME BASE & PRE.
23.93 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.57 HoursKC10H751 T050OVERTIME BASE & PRE.

5.5 Hours 0.623 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X283F01 - Isolation of All Systems (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 30.29 HoursKC10H750 C020STRAIGHT TIME BASE

30.29 hoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.41 HoursKC10H750 T050STRAIGHT TIME BASE

4.66 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 6.06 HoursKC10H751 C020OVERTIME BASE & PRE.
30.29 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
4.66 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X284F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 518.23 HoursKC10H750 C120STRAIGHT TIME BASE

554.09 hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 34.00 HoursKC10H750 L060STRAIGHT TIME BASE
34 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 61.50 HoursKC10H750 T050STRAIGHT TIME BASE
118.94 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 103.65 HoursKC10H751 C120OVERTIME BASE & PRE.
554.09 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 6.80 HoursKC10H751 L060OVERTIME BASE & PRE.
34 Hours 0.2 20% Overtime FactorFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 12.30 HoursKC10H751 T050OVERTIME BASE & PRE.

118.94 Hours 0.623 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X284F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,096.41 HoursKC10H750 C120STRAIGHT TIME BASE

1172.28 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 57.05 HoursKC10H750 L060STRAIGHT TIME BASE
57.05 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 230.96 HoursKC10H750 T050STRAIGHT TIME BASE
446.65 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 219.28 HoursKC10H751 C120OVERTIME BASE & PRE.
1172.28 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 11.41 HoursKC10H751 L060OVERTIME BASE & PRE.
57.05 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 46.19 HoursKC10H751 T050OVERTIME BASE & PRE.
446.65 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X284F04 - Setup Rigging (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.69 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.54 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Line Item 4X284F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.49 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.51 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.50 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.30 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X284G07 - Initial Wrapping/Packaging (Ext Pipe/TRU Equip)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.80 HoursKC10H750 C120STRAIGHT TIME BASE

0.86 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.16 HoursKC10H751 C120OVERTIME BASE & PRE.
0.86 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X285C07 - Remove Raschig Rings (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 688.36 HoursKC10H750 C120STRAIGHT TIME BASE

735.99 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 308.52 HoursKC10H750 T050STRAIGHT TIME BASE
596.64 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 137.67 HoursKC10H751 C120OVERTIME BASE & PRE.
735.99 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 61.70 HoursKC10H751 T050OVERTIME BASE & PRE.
596.64 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X285D01 - Apply Fixatives (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 59.19 HoursKC10H750 C120STRAIGHT TIME BASE

63.29 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.15 HoursKC10H750 T050STRAIGHT TIME BASE
21.57 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 11.84 HoursKC10H751 C120OVERTIME BASE & PRE.
63.29 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.23 HoursKC10H751 T050OVERTIME BASE & PRE.
21.57 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X285G04 - Erect Scaffolding (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.49 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.51 HoursKC10H750 T050STRAIGHT TIME BASE

2.92 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.50 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.30 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X285G05 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.69 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.54 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X285G06 - Cutting Activity (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 856.71 HoursKC10H750 C120STRAIGHT TIME BASE

2253.54 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 568.65 HoursKC10H750 T050STRAIGHT TIME BASE
1427.33 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 171.34 HoursKC10H751 C120OVERTIME BASE & PRE.
2253.54 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 113.73 HoursKC10H751 T050OVERTIME BASE & PRE.
1427.33 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Ultra Backload 17,380.80 DollarsK281SA5C 0000SUPPLIES

408 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X285G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 84.07 HoursKC10H750 C120STRAIGHT TIME BASE

176.92 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 47.62 HoursKC10H750 T050STRAIGHT TIME BASE
95.62 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 16.81 HoursKC10H751 C120OVERTIME BASE & PRE.
176.92 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 9.52 HoursKC10H751 T050OVERTIME BASE & PRE.
95.62 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X285G08 - In Progress Area Decon (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 50.38 HoursKC10H750 C120STRAIGHT TIME BASE

106.01 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 24.91 HoursKC10H750 T050STRAIGHT TIME BASE
50.02 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 10.08 HoursKC10H751 C120OVERTIME BASE & PRE.
106.01 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.98 HoursKC10H751 T050OVERTIME BASE & PRE.
50.02 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X285G09 - Structural Support Removal (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 80.06 HoursKC10H750 C120STRAIGHT TIME BASE

85.6 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 13.52 HoursKC10H750 T050STRAIGHT TIME BASE
26.15 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 16.01 HoursKC10H751 C120OVERTIME BASE & PRE.
85.6 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.70 HoursKC10H751 T050OVERTIME BASE & PRE.
26.15 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X286C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 80.99 HoursKC10H750 C120STRAIGHT TIME BASE

86.59 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 28.34 HoursKC10H750 T050STRAIGHT TIME BASE
54.8 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 16.20 HoursKC10H751 C120OVERTIME BASE & PRE.
86.59 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.67 HoursKC10H751 T050OVERTIME BASE & PRE.
54.8 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X286C03 - Glove Replacements (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 53.94 HoursKC10H750 R010STRAIGHT TIME BASE

53.94 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 9.83 HoursKC10H750 T050STRAIGHT TIME BASE

19.01 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 10.79 HoursKC10H751 R010OVERTIME BASE & PRE.
53.94 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.97 HoursKC10H751 T050OVERTIME BASE & PRE.
19.01 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X286D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 23.68 HoursKC10H750 C120STRAIGHT TIME BASE

25.32 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.46 HoursKC10H750 T050STRAIGHT TIME BASE
8.63 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4.74 HoursKC10H751 C120OVERTIME BASE & PRE.
25.32 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.89 HoursKC10H751 T050OVERTIME BASE & PRE.
8.63 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X286D02 - Wipedowns (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 15.34 HoursKC10H750 C120STRAIGHT TIME BASE
16.4 Hours 1.299 Crew Leveling

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.07 HoursKC10H751 C120OVERTIME BASE & PRE.
16.4 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X286F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 212.55 HoursKC10H750 C120STRAIGHT TIME BASE

227.26 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 8.00 HoursKC10H750 L060STRAIGHT TIME BASE
8 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 43.41 HoursKC10H750 T050STRAIGHT TIME BASE
83.95 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 42.51 HoursKC10H751 C120OVERTIME BASE & PRE.
227.26 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 1.60 HoursKC10H751 L060OVERTIME BASE & PRE.
8 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.68 HoursKC10H751 T050OVERTIME BASE & PRE.
83.95 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X286F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 154.70 HoursKC10H750 C120STRAIGHT TIME BASE

165.41 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 8.05 HoursKC10H750 L060STRAIGHT TIME BASE
8.05 HoursFactors
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WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 32.59 HoursKC10H750 T050STRAIGHT TIME BASE

63.02 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 30.94 HoursKC10H751 C120OVERTIME BASE & PRE.
165.41 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 1.61 HoursKC10H751 L060OVERTIME BASE & PRE.
8.05 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 6.52 HoursKC10H751 T050OVERTIME BASE & PRE.
63.02 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X286F08 - Sleeves (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 468.16 HoursKC10H750 C120STRAIGHT TIME BASE

500.56 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 43.71 HoursKC10H750 T050STRAIGHT TIME BASE
84.54 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 93.63 HoursKC10H751 C120OVERTIME BASE & PRE.
500.56 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.74 HoursKC10H751 T050OVERTIME BASE & PRE.
84.54 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X286G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 38.77 HoursKC10H750 C020STRAIGHT TIME BASE

38.77 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 340.95 HoursKC10H750 C120STRAIGHT TIME BASE

364.54 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors
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Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 50.94 HoursKC10H750 T050STRAIGHT TIME BASE

98.51 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 7.75 HoursKC10H751 C020OVERTIME BASE & PRE.
38.77 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 68.19 HoursKC10H751 C120OVERTIME BASE & PRE.
364.54 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.19 HoursKC10H751 T050OVERTIME BASE & PRE.
98.51 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 6,224.64 DollarsK281SA5C 0000SUPPLIES
3.84 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X286G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 275.07 HoursKC10H750 C120STRAIGHT TIME BASE

723.56 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 182.57 HoursKC10H750 T050STRAIGHT TIME BASE
458.25 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 55.01 HoursKC10H751 C120OVERTIME BASE & PRE.
723.56 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 36.51 HoursKC10H751 T050OVERTIME BASE & PRE.
458.25 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Ultra Backload 5,580.60 DollarsK281SA5C 0000SUPPLIES
131 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X286G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 19.48 HoursKC10H750 C120STRAIGHT TIME BASE

40.99 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.03 HoursKC10H750 T050STRAIGHT TIME BASE
22.15 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.90 HoursKC10H751 C120OVERTIME BASE & PRE.
40.99 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.21 HoursKC10H751 T050OVERTIME BASE & PRE.
22.15 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X286G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 18.32 HoursKC10H750 C120STRAIGHT TIME BASE

38.55 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 9.06 HoursKC10H750 T050STRAIGHT TIME BASE
18.19 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.66 HoursKC10H751 C120OVERTIME BASE & PRE.
38.55 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.81 HoursKC10H751 T050OVERTIME BASE & PRE.
18.19 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X286G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 41.06 HoursKC10H750 C120STRAIGHT TIME BASE

43.9 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors
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WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 6.93 HoursKC10H750 T050STRAIGHT TIME BASE

13.41 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.21 HoursKC10H751 C120OVERTIME BASE & PRE.
43.9 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.39 HoursKC10H751 T050OVERTIME BASE & PRE.
13.41 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X286G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 222.14 HoursKC10H750 C120STRAIGHT TIME BASE

237.51 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 55.57 HoursKC10H750 T050STRAIGHT TIME BASE
107.46 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 44.43 HoursKC10H751 C120OVERTIME BASE & PRE.
237.51 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.11 HoursKC10H751 T050OVERTIME BASE & PRE.
107.46 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X291F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.85 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors
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Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.17 HoursKC10H751 T050OVERTIME BASE & PRE.

20.99 Hours 0.623 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X291F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 144.89 HoursKC10H750 C020STRAIGHT TIME BASE

144.89 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 180.99 HoursKC10H750 C120STRAIGHT TIME BASE

193.51 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 23.76 HoursKC10H750 T050STRAIGHT TIME BASE
45.95 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 28.98 HoursKC10H751 C020OVERTIME BASE & PRE.
144.89 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 36.20 HoursKC10H751 C120OVERTIME BASE & PRE.
193.51 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.75 HoursKC10H751 T050OVERTIME BASE & PRE.
45.95 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X291F04 - Setup Rigging (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4.04 HoursKC10H750 C120STRAIGHT TIME BASE

4.32 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.81 HoursKC10H751 C120OVERTIME BASE & PRE.
4.32 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Line Item 4X291F05 - Erect Scaffolding (Electrical)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.49 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.51 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.50 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.30 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X291G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.07 HoursKC10H750 C120STRAIGHT TIME BASE

8.63 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Ultra Backload 4.66 HoursKC10H750 T060STRAIGHT TIME BASE
4.66 HoursFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.61 HoursKC10H751 C120OVERTIME BASE & PRE.
8.63 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Ultra Backload 0.93 HoursKC10H751 T060OVERTIME BASE & PRE.
4.66 Hours 0.2 20% Overtime FactorFactors

Line Item 4X291G09 - Structural Support Removal (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
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and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 158.07 HoursKC10H750 C120STRAIGHT TIME BASE

169.01 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 26.70 HoursKC10H750 T050STRAIGHT TIME BASE
51.63 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 31.61 HoursKC10H751 C120OVERTIME BASE & PRE.
169.01 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.34 HoursKC10H751 T050OVERTIME BASE & PRE.
51.63 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X292F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.27 HoursKC10H750 C120STRAIGHT TIME BASE

0.29 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.03 HoursKC10H750 T050STRAIGHT TIME BASE
0.06 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.05 HoursKC10H751 C120OVERTIME BASE & PRE.
0.29 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.01 HoursKC10H751 T050OVERTIME BASE & PRE.
0.06 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 0.14 DollarsK281SA5C 0000SUPPLIES
0.14 DollarsFactors

Line Item 4X292G07 - Initital Wrapping/Packaging (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 12.11 HoursKC10H750 C120STRAIGHT TIME BASE

12.95 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.62 HoursKC10H750 T050STRAIGHT TIME BASE
7 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.42 HoursKC10H751 C120OVERTIME BASE & PRE.
12.95 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.72 HoursKC10H751 T050OVERTIME BASE & PRE.
7 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X292G09 - Structural Support Removal (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 164.24 HoursKC10H750 C120STRAIGHT TIME BASE

175.6 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 27.74 HoursKC10H750 T050STRAIGHT TIME BASE
53.64 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 32.85 HoursKC10H751 C120OVERTIME BASE & PRE.
175.6 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.55 HoursKC10H751 T050OVERTIME BASE & PRE.
53.64 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X293C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,048.32 HoursKC10H750 C120STRAIGHT TIME BASE

1120.86 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 206.71 HoursKC10H750 T050STRAIGHT TIME BASE
399.75 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 209.66 HoursKC10H751 C120OVERTIME BASE & PRE.
1120.86 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 41.34 HoursKC10H751 T050OVERTIME BASE & PRE.
399.75 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X293C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 27.98 HoursKC10H750 C120STRAIGHT TIME BASE

29.92 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.56 HoursKC10H750 T050STRAIGHT TIME BASE
6.88 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 5.60 HoursKC10H751 C120OVERTIME BASE & PRE.
29.92 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.71 HoursKC10H751 T050OVERTIME BASE & PRE.
6.88 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X293F01 - Isolation of All Systems (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 30.29 HoursKC10H750 C020STRAIGHT TIME BASE

30.29 hoursFactors
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771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.41 HoursKC10H750 T050STRAIGHT TIME BASE

4.66 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 6.06 HoursKC10H751 C020OVERTIME BASE & PRE.
30.29 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
4.66 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X294F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 91.45 HoursKC10H750 C120STRAIGHT TIME BASE

97.78 hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 6.00 HoursKC10H750 L060STRAIGHT TIME BASE
6 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.85 HoursKC10H750 T050STRAIGHT TIME BASE
20.99 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 18.29 HoursKC10H751 C120OVERTIME BASE & PRE.
97.78 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 1.20 HoursKC10H751 L060OVERTIME BASE & PRE.
6 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.17 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X294F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 107.62 HoursKC10H750 C120STRAIGHT TIME BASE

115.07 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors
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771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 5.60 HoursKC10H750 L060STRAIGHT TIME BASE

5.6 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 22.67 HoursKC10H750 T050STRAIGHT TIME BASE

43.84 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 21.52 HoursKC10H751 C120OVERTIME BASE & PRE.
115.07 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 1.12 HoursKC10H751 L060OVERTIME BASE & PRE.
5.6 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.53 HoursKC10H751 T050OVERTIME BASE & PRE.
43.84 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X294F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.49 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.51 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.50 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.30 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X294G07 - Initial Wrapping/Packaging (Ext Pipe/TRU Equip)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.07 HoursKC10H750 C120STRAIGHT TIME BASE

8.63 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors
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Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.41 HoursKC10H750 T050STRAIGHT TIME BASE

4.66 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.61 HoursKC10H751 C120OVERTIME BASE & PRE.
8.63 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
4.66 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X294G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 24.64 HoursKC10H750 C120STRAIGHT TIME BASE

26.34 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.16 HoursKC10H750 T050STRAIGHT TIME BASE
8.05 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4.93 HoursKC10H751 C120OVERTIME BASE & PRE.
26.34 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.83 HoursKC10H751 T050OVERTIME BASE & PRE.
8.05 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X295D01 - Apply Fixatives (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 23.68 HoursKC10H750 C120STRAIGHT TIME BASE

25.32 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.46 HoursKC10H750 T050STRAIGHT TIME BASE
8.63 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors
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WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4.74 HoursKC10H751 C120OVERTIME BASE & PRE.

25.32 Hours 1.299 Crew Leveling0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.89 HoursKC10H751 T050OVERTIME BASE & PRE.
8.63 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X295F04 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.69 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.54 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X295G02 - Erect SSCs (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 10.10 HoursKC10H750 C020STRAIGHT TIME BASE

10.1 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 88.79 HoursKC10H750 C120STRAIGHT TIME BASE

94.93 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 13.26 HoursKC10H750 T050STRAIGHT TIME BASE
25.65 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 2.02 HoursKC10H751 C020OVERTIME BASE & PRE.
10.1 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.76 HoursKC10H751 C120OVERTIME BASE & PRE.
94.93 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.65 HoursKC10H751 T050OVERTIME BASE & PRE.
25.65 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Activity ID: 1CAD71663

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Ultra Backload 1,621.00 DollarsK281SA5C 0000SUPPLIES

1 SSCs 1621 per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X295G06 - Cutting Activity (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 209.98 HoursKC10H750 C120STRAIGHT TIME BASE

552.34 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 139.36 HoursKC10H750 T050STRAIGHT TIME BASE
349.81 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 42.00 HoursKC10H751 C120OVERTIME BASE & PRE.
552.34 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 27.87 HoursKC10H751 T050OVERTIME BASE & PRE.
349.81 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Ultra Backload 4,260.00 DollarsK281SA5C 0000SUPPLIES
100 Linear Feet 42.6 Per Linear FootFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X295G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 24.61 HoursKC10H750 C120STRAIGHT TIME BASE

51.78 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 13.93 HoursKC10H750 T050STRAIGHT TIME BASE
27.98 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4.92 HoursKC10H751 C120OVERTIME BASE & PRE.
51.78 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.79 HoursKC10H751 T050OVERTIME BASE & PRE.
27.98 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X295G08 - In Progress Area Decon (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.16 HoursKC10H750 C120STRAIGHT TIME BASE

19.27 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.53 HoursKC10H750 T050STRAIGHT TIME BASE
9.1 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.83 HoursKC10H751 C120OVERTIME BASE & PRE.
19.27 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.91 HoursKC10H751 T050OVERTIME BASE & PRE.
9.1 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X295G09 - Structural Support Removal (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 32.85 HoursKC10H750 C120STRAIGHT TIME BASE

35.12 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.55 HoursKC10H750 T050STRAIGHT TIME BASE
10.73 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 6.57 HoursKC10H751 C120OVERTIME BASE & PRE.
35.12 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.11 HoursKC10H751 T050OVERTIME BASE & PRE.
10.73 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X295G10 - Recover Area (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 57.85 HoursKC10H750 C120STRAIGHT TIME BASE

61.85 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 14.47 HoursKC10H750 T050STRAIGHT TIME BASE
27.98 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 11.57 HoursKC10H751 C120OVERTIME BASE & PRE.
61.85 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.89 HoursKC10H751 T050OVERTIME BASE & PRE.
27.98 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X296C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 80.99 HoursKC10H750 C120STRAIGHT TIME BASE

86.59 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 28.34 HoursKC10H750 T050STRAIGHT TIME BASE
54.8 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 16.20 HoursKC10H751 C120OVERTIME BASE & PRE.
86.59 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.67 HoursKC10H751 T050OVERTIME BASE & PRE.
54.8 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X296C03 - Glove Replacements (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 327.92 HoursKC10H750 C120STRAIGHT TIME BASE

350.61 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 63.88 HoursKC10H750 T050STRAIGHT TIME BASE
123.54 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 65.58 HoursKC10H751 C120OVERTIME BASE & PRE.
350.61 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 12.78 HoursKC10H751 T050OVERTIME BASE & PRE.
123.54 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X296D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 23.68 HoursKC10H750 C120STRAIGHT TIME BASE

25.32 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.46 HoursKC10H750 T050STRAIGHT TIME BASE
8.63 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4.74 HoursKC10H751 C120OVERTIME BASE & PRE.
25.32 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.89 HoursKC10H751 T050OVERTIME BASE & PRE.
8.63 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X296D02 - Wipedowns (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 68.34 HoursKC10H750 C120STRAIGHT TIME BASE
73.07 Hours 1.299 Crew Leveling

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 13.67 HoursKC10H751 C120OVERTIME BASE & PRE.
73.07 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X296F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 212.55 HoursKC10H750 C120STRAIGHT TIME BASE

227.26 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 8.00 HoursKC10H750 L060STRAIGHT TIME BASE
8 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 43.41 HoursKC10H750 T050STRAIGHT TIME BASE
83.95 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 42.51 HoursKC10H751 C120OVERTIME BASE & PRE.
227.26 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 1.60 HoursKC10H751 L060OVERTIME BASE & PRE.
8 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.68 HoursKC10H751 T050OVERTIME BASE & PRE.
83.95 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X296F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 991.48 HoursKC10H750 C120STRAIGHT TIME BASE

1060.09 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 51.59 HoursKC10H750 L060STRAIGHT TIME BASE
51.59 HoursFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 208.85 HoursKC10H750 T050STRAIGHT TIME BASE

403.9 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 198.30 HoursKC10H751 C120OVERTIME BASE & PRE.
1060.09 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 10.32 HoursKC10H751 L060OVERTIME BASE & PRE.
51.59 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 41.77 HoursKC10H751 T050OVERTIME BASE & PRE.
403.9 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X296F05 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.49 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.51 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.50 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.30 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X296F08 - Sleeves (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3,002.69 HoursKC10H750 C120STRAIGHT TIME BASE

3210.47 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 280.37 HoursKC10H750 T050STRAIGHT TIME BASE

542.21 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 600.54 HoursKC10H751 C120OVERTIME BASE & PRE.
3210.47 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 56.07 HoursKC10H751 T050OVERTIME BASE & PRE.
542.21 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X296G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 22.71 HoursKC10H750 C020STRAIGHT TIME BASE

22.71 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 199.78 HoursKC10H750 C120STRAIGHT TIME BASE

213.6 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 29.85 HoursKC10H750 T050STRAIGHT TIME BASE
57.72 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 4.54 HoursKC10H751 C020OVERTIME BASE & PRE.
22.71 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 39.96 HoursKC10H751 C120OVERTIME BASE & PRE.
213.6 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.97 HoursKC10H751 T050OVERTIME BASE & PRE.
57.72 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 3,647.25 DollarsK281SA5C 0000SUPPLIES
2.25 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X296G05 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.69 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.54 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X296G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 961.69 HoursKC10H750 C120STRAIGHT TIME BASE

2529.71 hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 638.29 HoursKC10H750 T050STRAIGHT TIME BASE
1602.13 hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 192.34 HoursKC10H751 C120OVERTIME BASE & PRE.
2529.71 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 127.66 HoursKC10H751 T050OVERTIME BASE & PRE.
1602.13 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Ultra Backload 19,510.80 DollarsK281SA5C 0000SUPPLIES
458 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X296G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 87.15 HoursKC10H750 C120STRAIGHT TIME BASE

183.39 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 49.36 HoursKC10H750 T050STRAIGHT TIME BASE
99.11 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.43 HoursKC10H751 C120OVERTIME BASE & PRE.

183.39 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 9.87 HoursKC10H751 T050OVERTIME BASE & PRE.
99.11 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X296G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 64.11 HoursKC10H750 C120STRAIGHT TIME BASE

134.92 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 31.71 HoursKC10H750 T050STRAIGHT TIME BASE
63.67 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 12.82 HoursKC10H751 C120OVERTIME BASE & PRE.
134.92 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 6.34 HoursKC10H751 T050OVERTIME BASE & PRE.
63.67 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X296G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 130.15 HoursKC10H750 C120STRAIGHT TIME BASE

139.16 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 32.56 HoursKC10H750 T050STRAIGHT TIME BASE
62.97 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 26.03 HoursKC10H751 C120OVERTIME BASE & PRE.
139.16 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 6.51 HoursKC10H751 T050OVERTIME BASE & PRE.

62.97 Hours 0.623 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X301F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.85 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.17 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X301F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 745.55 HoursKC10H750 C020STRAIGHT TIME BASE

745.55 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 856.95 HoursKC10H750 C120STRAIGHT TIME BASE

916.25 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 153.99 HoursKC10H750 T050STRAIGHT TIME BASE
297.81 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 149.11 HoursKC10H751 C020OVERTIME BASE & PRE.
745.55 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 171.39 HoursKC10H751 C120OVERTIME BASE & PRE.
916.25 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 30.80 HoursKC10H751 T050OVERTIME BASE & PRE.

297.81 Hours 0.623 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X301F04 - Setup Rigging (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.69 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.54 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X302F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 371.63 HoursKC10H750 C120STRAIGHT TIME BASE

397.35 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 72.11 HoursKC10H750 T050STRAIGHT TIME BASE
139.46 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 74.33 HoursKC10H751 C120OVERTIME BASE & PRE.
397.35 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 14.42 HoursKC10H751 T050OVERTIME BASE & PRE.
139.46 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X302G04 - Erect Scaffolding (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.49 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.51 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.50 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.30 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X302G09 - Structural Support Removal (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 172.45 HoursKC10H750 C120STRAIGHT TIME BASE

184.38 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 29.12 HoursKC10H750 T050STRAIGHT TIME BASE
56.32 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 34.49 HoursKC10H751 C120OVERTIME BASE & PRE.
184.38 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.82 HoursKC10H751 T050OVERTIME BASE & PRE.
56.32 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X303C04 - Component Size Reduction (Int GB Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 496.41 HoursKC10H750 C120STRAIGHT TIME BASE

530.76 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 85.04 HoursKC10H750 T050STRAIGHT TIME BASE
164.45 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 99.28 HoursKC10H751 C120OVERTIME BASE & PRE.
530.76 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 17.01 HoursKC10H751 T050OVERTIME BASE & PRE.
164.45 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X303C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 307.80 HoursKC10H750 C120STRAIGHT TIME BASE

329.1 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 39.13 HoursKC10H750 T050STRAIGHT TIME BASE
75.68 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 61.56 HoursKC10H751 C120OVERTIME BASE & PRE.
329.1 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 7.83 HoursKC10H751 T050OVERTIME BASE & PRE.
75.68 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X303C08 - Remove Holdup (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 459.00 HoursKC10H750 R010STRAIGHT TIME BASE

459 HoursFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.14 HoursKC10H750 T050STRAIGHT TIME BASE

15.74 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 91.80 HoursKC10H751 R010OVERTIME BASE & PRE.
459 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.63 HoursKC10H751 T050OVERTIME BASE & PRE.
15.74 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 13,500.00 DollarsK281SA5C 0000SUPPLIES
9 Pipe Overpack Component 1500 Per POCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X303F01 - Isolation of All Systems (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 15.14 HoursKC10H750 C020STRAIGHT TIME BASE

15.14 hoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.20 HoursKC10H750 T050STRAIGHT TIME BASE

2.33 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 3.03 HoursKC10H751 C020OVERTIME BASE & PRE.
15.14 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.24 HoursKC10H751 T050OVERTIME BASE & PRE.
2.33 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X304F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 45.73 HoursKC10H750 C120STRAIGHT TIME BASE

48.89 hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 3.00 HoursKC10H750 L060STRAIGHT TIME BASE
3 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.42 HoursKC10H750 T050STRAIGHT TIME BASE
10.49 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.15 HoursKC10H751 C120OVERTIME BASE & PRE.

48.89 Hours 1.299 Crew Leveling0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 0.60 HoursKC10H751 L060OVERTIME BASE & PRE.
3 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.08 HoursKC10H751 T050OVERTIME BASE & PRE.
10.49 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X304F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 5,650.21 HoursKC10H750 C120STRAIGHT TIME BASE

6041.2 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 294.00 HoursKC10H750 L060STRAIGHT TIME BASE
294 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1,190.22 HoursKC10H750 T050STRAIGHT TIME BASE
2301.76 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,130.04 HoursKC10H751 C120OVERTIME BASE & PRE.
6041.2 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 58.80 HoursKC10H751 L060OVERTIME BASE & PRE.
294 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 238.04 HoursKC10H751 T050OVERTIME BASE & PRE.
2301.76 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X304F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.49 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.51 HoursKC10H750 T050STRAIGHT TIME BASE

2.92 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.50 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.30 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X305C07 - Remove Raschig Rings (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,467.94 HoursKC10H750 C120STRAIGHT TIME BASE

1569.52 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 657.91 HoursKC10H750 T050STRAIGHT TIME BASE
1272.34 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 293.59 HoursKC10H751 C120OVERTIME BASE & PRE.
1569.52 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 131.58 HoursKC10H751 T050OVERTIME BASE & PRE.
1272.34 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X305G02 - Erect SSCs (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 39.37 HoursKC10H750 C020STRAIGHT TIME BASE

39.37 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 346.28 HoursKC10H750 C120STRAIGHT TIME BASE

370.24 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 51.73 HoursKC10H750 T050STRAIGHT TIME BASE

100.05 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 7.87 HoursKC10H751 C020OVERTIME BASE & PRE.
39.37 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 69.26 HoursKC10H751 C120OVERTIME BASE & PRE.
370.24 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.35 HoursKC10H751 T050OVERTIME BASE & PRE.
100.05 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 6,321.90 DollarsK281SA5C 0000SUPPLIES
3.9 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X305G05 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 24.21 HoursKC10H750 C120STRAIGHT TIME BASE

25.89 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4.84 HoursKC10H751 C120OVERTIME BASE & PRE.
25.89 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X305G06 - Cutting Activity (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 650.93 HoursKC10H750 C120STRAIGHT TIME BASE

1712.25 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 432.03 HoursKC10H750 T050STRAIGHT TIME BASE
1084.41 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 130.19 HoursKC10H751 C120OVERTIME BASE & PRE.
1712.25 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors
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WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 86.41 HoursKC10H751 T050OVERTIME BASE & PRE.

1084.41 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Ultra Backload 13,206.00 DollarsK281SA5C 0000SUPPLIES
310 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X305G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 57.41 HoursKC10H750 C120STRAIGHT TIME BASE

120.82 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 32.52 HoursKC10H750 T050STRAIGHT TIME BASE
65.3 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 11.48 HoursKC10H751 C120OVERTIME BASE & PRE.
120.82 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 6.50 HoursKC10H751 T050OVERTIME BASE & PRE.
65.3 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X305G08 - In Progress Area Decon (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 54.96 HoursKC10H750 C120STRAIGHT TIME BASE

115.65 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 27.18 HoursKC10H750 T050STRAIGHT TIME BASE
54.57 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 10.99 HoursKC10H751 C120OVERTIME BASE & PRE.
115.65 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

6/29/00 2:34:32 PMPage 669 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.44 HoursKC10H751 T050OVERTIME BASE & PRE.

54.57 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X305G09 - Structural Support Removal (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 221.72 HoursKC10H750 C120STRAIGHT TIME BASE

237.06 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 37.44 HoursKC10H750 T050STRAIGHT TIME BASE
72.41 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 44.34 HoursKC10H751 C120OVERTIME BASE & PRE.
237.06 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 7.49 HoursKC10H751 T050OVERTIME BASE & PRE.
72.41 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X305G10 - Recover Area (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 225.61 HoursKC10H750 C120STRAIGHT TIME BASE

241.22 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 56.44 HoursKC10H750 T050STRAIGHT TIME BASE
109.14 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 45.12 HoursKC10H751 C120OVERTIME BASE & PRE.
241.22 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.29 HoursKC10H751 T050OVERTIME BASE & PRE.
109.14 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X306C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 40.50 HoursKC10H750 C120STRAIGHT TIME BASE

43.3 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 14.17 HoursKC10H750 T050STRAIGHT TIME BASE
27.4 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.10 HoursKC10H751 C120OVERTIME BASE & PRE.
43.3 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.83 HoursKC10H751 T050OVERTIME BASE & PRE.
27.4 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X306C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 696.19 HoursKC10H750 C120STRAIGHT TIME BASE

744.36 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 135.63 HoursKC10H750 T050STRAIGHT TIME BASE
262.29 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 139.24 HoursKC10H751 C120OVERTIME BASE & PRE.
744.36 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 27.13 HoursKC10H751 T050OVERTIME BASE & PRE.
262.29 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X306D01 - Apply Fixatives (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Activity ID: 1CAD71663

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 23.68 HoursKC10H750 C120STRAIGHT TIME BASE

25.32 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.46 HoursKC10H750 T050STRAIGHT TIME BASE
8.63 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4.74 HoursKC10H751 C120OVERTIME BASE & PRE.
25.32 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.89 HoursKC10H751 T050OVERTIME BASE & PRE.
8.63 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X306D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 99.85 HoursKC10H750 C120STRAIGHT TIME BASE

106.76 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 19.97 HoursKC10H751 C120OVERTIME BASE & PRE.
106.76 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X306F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 106.28 HoursKC10H750 C120STRAIGHT TIME BASE

113.63 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 4.00 HoursKC10H750 L060STRAIGHT TIME BASE
4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 21.71 HoursKC10H750 T050STRAIGHT TIME BASE
41.98 hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 21.26 HoursKC10H751 C120OVERTIME BASE & PRE.
113.63 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 0.80 HoursKC10H751 L060OVERTIME BASE & PRE.
4 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.34 HoursKC10H751 T050OVERTIME BASE & PRE.
41.98 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X306F05 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.49 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.51 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.50 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.30 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X306F06 - Component Size Reduction (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 274.44 HoursKC10H750 C120STRAIGHT TIME BASE

293.43 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 53.25 HoursKC10H750 T050STRAIGHT TIME BASE
102.98 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 54.89 HoursKC10H751 C120OVERTIME BASE & PRE.
293.43 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.65 HoursKC10H751 T050OVERTIME BASE & PRE.
102.98 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X306F08 - Sleeves (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 161.44 HoursKC10H750 C120STRAIGHT TIME BASE

172.61 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 15.07 HoursKC10H750 T050STRAIGHT TIME BASE
29.15 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 32.29 HoursKC10H751 C120OVERTIME BASE & PRE.
172.61 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.01 HoursKC10H751 T050OVERTIME BASE & PRE.
29.15 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X306G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 34.02 HoursKC10H750 C020STRAIGHT TIME BASE

34.02 HoursFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 299.21 HoursKC10H750 C120STRAIGHT TIME BASE

319.92 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 44.70 HoursKC10H750 T050STRAIGHT TIME BASE
86.45 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 6.80 HoursKC10H751 C020OVERTIME BASE & PRE.
34.02 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 59.84 HoursKC10H751 C120OVERTIME BASE & PRE.
319.92 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.94 HoursKC10H751 T050OVERTIME BASE & PRE.
86.45 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 5,462.77 DollarsK281SA5C 0000SUPPLIES
3.37 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X306G04 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.49 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.51 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.50 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.30 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X306G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,366.95 HoursKC10H750 C120STRAIGHT TIME BASE

3595.72 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 907.26 HoursKC10H750 T050STRAIGHT TIME BASE
2277.27 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 273.39 HoursKC10H751 C120OVERTIME BASE & PRE.
3595.72 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 181.45 HoursKC10H751 T050OVERTIME BASE & PRE.
2277.27 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Ultra Backload 27,732.60 DollarsK281SA5C 0000SUPPLIES
651 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X306G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 126.11 HoursKC10H750 C120STRAIGHT TIME BASE

265.38 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 71.42 HoursKC10H750 T050STRAIGHT TIME BASE
143.42 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 25.22 HoursKC10H751 C120OVERTIME BASE & PRE.
265.38 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 14.28 HoursKC10H751 T050OVERTIME BASE & PRE.
143.42 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X306G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 91.59 HoursKC10H750 C120STRAIGHT TIME BASE

192.74 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 45.29 HoursKC10H750 T050STRAIGHT TIME BASE
90.95 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 18.32 HoursKC10H751 C120OVERTIME BASE & PRE.
192.74 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 9.06 HoursKC10H751 T050OVERTIME BASE & PRE.
90.95 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X306G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 125.22 HoursKC10H750 C120STRAIGHT TIME BASE

133.89 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 21.15 HoursKC10H750 T050STRAIGHT TIME BASE
40.9 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 25.04 HoursKC10H751 C120OVERTIME BASE & PRE.
133.89 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.23 HoursKC10H751 T050OVERTIME BASE & PRE.
40.9 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X306G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 194.95 HoursKC10H750 C120STRAIGHT TIME BASE

208.44 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 48.77 HoursKC10H750 T050STRAIGHT TIME BASE

94.31 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 38.99 HoursKC10H751 C120OVERTIME BASE & PRE.
208.44 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 9.75 HoursKC10H751 T050OVERTIME BASE & PRE.
94.31 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X331F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.85 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.17 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X331F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 144.48 HoursKC10H750 C020STRAIGHT TIME BASE

144.48 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 179.04 HoursKC10H750 C120STRAIGHT TIME BASE

191.43 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 25.47 HoursKC10H750 T050STRAIGHT TIME BASE
49.26 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersELECTRICIANS Ultra Backload 28.90 HoursKC10H751 C020OVERTIME BASE & PRE.

144.48 Hours 0.2 20% Overtime FactorFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 35.81 HoursKC10H751 C120OVERTIME BASE & PRE.

191.43 Hours 1.299 Crew Leveling0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.09 HoursKC10H751 T050OVERTIME BASE & PRE.
49.26 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X331F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.49 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.51 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.50 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.30 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X332F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 440.25 HoursKC10H750 C120STRAIGHT TIME BASE

470.71 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 85.42 HoursKC10H750 T050STRAIGHT TIME BASE
165.2 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

6/29/00 2:34:34 PMPage 679 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 88.05 HoursKC10H751 C120OVERTIME BASE & PRE.

470.71 Hours 1.299 Crew Leveling0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 17.08 HoursKC10H751 T050OVERTIME BASE & PRE.
165.2 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X334F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 411.54 HoursKC10H750 C120STRAIGHT TIME BASE

440.02 hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 27.00 HoursKC10H750 L060STRAIGHT TIME BASE
27 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 48.84 HoursKC10H750 T050STRAIGHT TIME BASE
94.45 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 82.31 HoursKC10H751 C120OVERTIME BASE & PRE.
440.02 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 5.40 HoursKC10H751 L060OVERTIME BASE & PRE.
27 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 9.77 HoursKC10H751 T050OVERTIME BASE & PRE.
94.45 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X334F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 97.47 HoursKC10H750 C120STRAIGHT TIME BASE

104.21 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 5.07 HoursKC10H750 L060STRAIGHT TIME BASE
5.07 HoursFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 20.53 HoursKC10H750 T050STRAIGHT TIME BASE

39.71 Hours 0.623 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 19.49 HoursKC10H751 C120OVERTIME BASE & PRE.
104.21 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 1.01 HoursKC10H751 L060OVERTIME BASE & PRE.
5.07 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.11 HoursKC10H751 T050OVERTIME BASE & PRE.
39.71 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X334F04 - Setup Rigging (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.28 HoursKC10H750 C120STRAIGHT TIME BASE

2.44 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.46 HoursKC10H751 C120OVERTIME BASE & PRE.
2.44 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X334F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.49 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.51 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.50 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.30 HoursKC10H751 T050OVERTIME BASE & PRE.

2.92 Hours 0.623 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X335G02 - Erect SSCs (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 23.22 HoursKC10H750 C020STRAIGHT TIME BASE

23.22 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 204.22 HoursKC10H750 C120STRAIGHT TIME BASE

218.35 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 30.51 HoursKC10H750 T050STRAIGHT TIME BASE
59 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 4.64 HoursKC10H751 C020OVERTIME BASE & PRE.
23.22 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 40.84 HoursKC10H751 C120OVERTIME BASE & PRE.
218.35 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 6.10 HoursKC10H751 T050OVERTIME BASE & PRE.
59 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 3,728.30 DollarsK281SA5C 0000SUPPLIES
1621 Per SSC 2.3 SSCsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X335G04 - Erect Scaffolding (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.49 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.51 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.50 HoursKC10H751 C120OVERTIME BASE & PRE.

18.7 Hours 1.299 Crew Leveling0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.30 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X335G05 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.69 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.54 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X335G06 - Cutting Activity (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 655.13 HoursKC10H750 C120STRAIGHT TIME BASE

1723.3 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 434.82 HoursKC10H750 T050STRAIGHT TIME BASE
1091.41 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 131.03 HoursKC10H751 C120OVERTIME BASE & PRE.
1723.3 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 86.96 HoursKC10H751 T050OVERTIME BASE & PRE.
1091.41 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Ultra Backload 13,291.20 DollarsK281SA5C 0000SUPPLIES
42.6 Per Linear Foot (SBA) 312 Linear FeetFactors

Line Item 4X335G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 64.59 HoursKC10H750 C120STRAIGHT TIME BASE

135.93 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 36.58 HoursKC10H750 T050STRAIGHT TIME BASE
73.46 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 12.92 HoursKC10H751 C120OVERTIME BASE & PRE.
135.93 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 7.32 HoursKC10H751 T050OVERTIME BASE & PRE.
73.46 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X335G08 - In Progress Area Decon (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 41.21 HoursKC10H750 C120STRAIGHT TIME BASE

86.73 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 20.38 HoursKC10H750 T050STRAIGHT TIME BASE
40.93 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.24 HoursKC10H751 C120OVERTIME BASE & PRE.
86.73 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.08 HoursKC10H751 T050OVERTIME BASE & PRE.
40.93 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X335G09 - Structural Support Removal (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 65.69 HoursKC10H750 C120STRAIGHT TIME BASE

70.24 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.10 HoursKC10H750 T050STRAIGHT TIME BASE
21.46 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 13.14 HoursKC10H751 C120OVERTIME BASE & PRE.
70.24 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.22 HoursKC10H751 T050OVERTIME BASE & PRE.
21.46 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X335G10 - Recover Area (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 133.05 HoursKC10H750 C120STRAIGHT TIME BASE

142.26 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 33.29 HoursKC10H750 T050STRAIGHT TIME BASE
64.37 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 26.61 HoursKC10H751 C120OVERTIME BASE & PRE.
142.26 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 6.66 HoursKC10H751 T050OVERTIME BASE & PRE.
64.37 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X511F03 - Electrical (Rmvl of Conduit & Components)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 344.51 HoursKC10H750 C020STRAIGHT TIME BASE

344.51 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 409.64 HoursKC10H750 C120STRAIGHT TIME BASE

437.99 Hours 1.299 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 82.30 HoursKC10H750 T050STRAIGHT TIME BASE
159.16 Hours 0.623 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 68.90 HoursKC10H751 C020OVERTIME BASE & PRE.
344.51 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 81.93 HoursKC10H751 C120OVERTIME BASE & PRE.
437.99 Hours 1.299 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 16.46 HoursKC10H751 T050OVERTIME BASE & PRE.
159.16 Hours 0.623 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X66I01 - Set 66  Waste Containers
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building 771 Closure ProjectNONE Ultra Backload 0.00 DollarsK281SA5C 0000SUPPLIES
0.19 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors

Building 771 Closure ProjectNONE Ultra Backload 143,408.50 DollarsK281SA5C 0000SUPPLIES
113 TRU SWBs 1353.42 Dollars Per SWB
0.9377 Summit Factor Plasma Arc

Factors

Building 771 Closure ProjectNONE Ultra Backload 229.76 DollarsK281SA5C 0000SUPPLIES
2 Drums 114.88 Dollars Per DrumFactors

Building 771 Closure ProjectNONE Ultra Backload 15,465.24 DollarsK281SA5C 0000SUPPLIES
42 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X66I02 - Set 66  Waste Operations

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 16.42 HoursKC10H750 C120STRAIGHT TIME BASE

2 Drums 11.4 Hours Per Drum
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 18.88 HoursKC10H750 C120STRAIGHT TIME BASE

0.19 LL Cargo Vans 138 Hours Per Cargo Van
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 839.16 HoursKC10H750 C120STRAIGHT TIME BASE
42 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2,623.86 HoursKC10H750 C120STRAIGHT TIME BASE
113 TRU SWBs 32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 156.87 HoursKC10H750 T050STRAIGHT TIME BASE
42 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 281.37 HoursKC10H750 T050STRAIGHT TIME BASE
113 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.97 HoursKC10H750 T050STRAIGHT TIME BASE
0.19 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.99 HoursKC10H750 T050STRAIGHT TIME BASE
2 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.28 HoursKC10H751 C120OVERTIME BASE & PRE.
2 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.78 HoursKC10H751 C120OVERTIME BASE & PRE.
0.19 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 167.83 HoursKC10H751 C120OVERTIME BASE & PRE.
42 LL Crates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 524.77 HoursKC10H751 C120OVERTIME BASE & PRE.
113 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.99 HoursKC10H751 T050OVERTIME BASE & PRE.
0.19 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.60 HoursKC10H751 T050OVERTIME BASE & PRE.
2 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 31.37 HoursKC10H751 T050OVERTIME BASE & PRE.
42 LL Crates 0.2 20% Overtime Factor4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 56.27 HoursKC10H751 T050OVERTIME BASE & PRE.
113 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB

0.83 Headcount Cuts
Factors

Line Item 4X66J01 - Set 66 Support Services
BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 

D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD66
Activity ID: 1CAD71663

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Ultra Backload 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Ultra Backload 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Ultra Backload 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Ultra Backload 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Ultra Backload 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Ultra Backload 247,390.30 DollarsZDEPTCON 0000CONTINGENCY

247390 DollarsFactors
No DepartmentNONE Ultra Backload 124,584.80 DollarsZDEPTESC 0000ESCALATION

124585 DollarsFactors
WBS No: 1CAD67 Title: Set 67 - 153 Process Area
Activity ID: 1CAD71671 Description: Planning  &  Engineering  for  Set  67  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X67B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X67B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5612450
4X67B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X67B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,143740
4X67B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X67B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X67C1201 Develop IWCP (Balance) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X67C1202 Develop JHA/Conduct Walkdown (Balance) 1.00 each 24EE 24 502 1,620 2,122 2,3672450
4X67C1206 Develop EO & JHIT (Balance) 1.00 each 0EE 0 0 10,800 10,800 10,80000
4X67C1210 Conduct IWCP/EO Review (Balance) 1.00 each 7EE 7 151 1,918 2,069 2,143740
4X67C1211 Incorporate IWCP/EO Comments (Balance) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X67C1212 Conduct PRC Rev/Approval (Balance) 1.00 each 0EE 0 0 2,307 2,307 2,30700

Total for Activity 1CAD71671: 62 1,307 56,734 58,041 58,6796380
Line Item 4X67B1201 - Develop IWCP (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD67
Activity ID: 1CAD71671

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS
6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X67B1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X67B1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X67B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD67
Activity ID: 1CAD71671

Activity Filter * Starts In FY *
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X67B1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X67B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4X67C1201 - Develop IWCP (Balance)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
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WBS No: 1CAD67
Activity ID: 1CAD71671

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X67C1202 - Develop JHA/Conduct Walkdown (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X67C1206 - Develop EO & JHIT (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 10,800.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

10800 Dollars EngineerFactors
Line Item 4X67C1210 - Conduct IWCP/EO Review (Balance)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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WBS No: 1CAD67
Activity ID: 1CAD71671

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X67C1211 - Incorporate IWCP/EO Comments (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X67C1212 - Conduct PRC Rev/Approval (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
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WBS No: 1CAD67
Activity ID: 1CAD71673

Activity Filter * Starts In FY *
Activity ID: 1CAD71673 Description: D & D Set 67, Rm 153 Process Area Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X671F01 Isolation of All Systems (Electrical) 1.00 each 123EE 123 2,910 0 2,910 4,2981,3880
4X671F03 Electrical (Rmvl of Conduit & Components) 1.00 each 1,800EE 1,800 41,867 0 41,867 61,83719,9700
4X672F04 Setup Rigging (Ext LL Equipment) 1.00 each 22EE 22 496 0 496 7332370
4X672F05 Erect Scaffolding (Ext LL Equipment) 1.00 each 44EE 44 1,009 0 1,009 1,4904810
4X672F06 Component Size Reduction (Ext LL Equipment) 1.00 each 625EE 625 14,258 0 14,258 21,0596,8010
4X672G06 Cutting Activity (Ext LL Equipment) 1.00 each 5,561EE 5,561 126,850 398 127,248 187,75560,5070
4X672G07 Initital Wrapping/Packaging (Ext LL Equipment) 1.00 each 666EE 666 15,192 0 15,192 22,4387,2460
4X673C04 Component Size Reduction (Int GB Equipment) 1.00 each 953EE 953 21,746 0 21,746 32,11910,3730
4X673C05 Unique Components (Int GB Equipment) 1.00 each 288EE 288 6,577 0 6,577 9,7153,1370
4X673C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 413EE 413 9,410 0 9,410 13,8994,4890
4X673F01 Isolation of All Systems (GB Overheat) 1.00 each 39EE 39 935 0 935 1,3814460
4X674F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 21EE 21 479 0 479 7072280
4X674F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 2,598EE 2,598 59,025 0 59,025 87,17928,1550
4X675C07 Remove Raschig Rings (GB/Misc Equipment) 1.00 each 15EE 15 347 0 347 5121650
4X675G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 946EE 946 21,587 6,688 28,275 38,57210,2970
4X675G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 69EE 69 1,580 0 1,580 2,3347540
4X675G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 48EE 48 1,093 0 1,093 1,6155220
4X676C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 842EE 842 19,215 0 19,215 28,3809,1650
4X676C03 Glove Replacements (GB/Misc Equipment) 1.00 each 463EE 463 10,390 0 10,390 15,3464,9560
4X676D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 1,996EE 1,996 45,527 0 45,527 67,24421,7160
4X676D02 Wipedowns (GB/Misc Equipment) 1.00 each 258EE 258 5,891 0 5,891 8,7012,8100
4X676F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 155EE 155 3,529 0 3,529 5,2121,6830
4X676F02 Process Piping (GB/Misc Equipment) 1.00 each 120EE 120 2,724 0 2,724 4,0231,2990
4X676F05 Erect Scaffolding (GB/Misc Equipment) 1.00 each 22EE 22 504 0 504 7452410
4X676F08 Sleeves (GB/Misc Equipment) 1.00 each 308EE 308 7,034 0 7,034 10,3883,3550
4X676G02 Erect SSCs (GB/Misc Equipment) 1.00 each 347EE 347 7,951 17,831 25,782 29,5753,7930
4X676G06 Cutting Activity (GB/Misc Equipment) 1.00 each 2,559EE 2,559 58,376 75,359 133,735 161,58027,8450
4X676G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 163EE 163 3,719 0 3,719 5,4931,7740
4X676G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 129EE 129 2,939 0 2,939 4,3411,4020
4X676G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 225EE 225 5,131 0 5,131 7,5782,4470
4X676G10 Recover Area (GB/Misc Equipment) 1.00 each 937EE 937 21,381 0 21,381 31,58010,1990
4X67I01 Set 67  Waste Containers 1.00 each 0EE 0 0 45,916 45,916 45,91600
4X67I02 Set 67  Waste Operations 1.00 each 2,963EE 2,963 67,562 0 67,562 99,78932,2270
4X67J01 Set 67 Support Services 130.00 day 0EE 0 0 117,585 117,585 117,58500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 47,491 47,491047,491

Total for Activity 1CAD71673: 25,722 587,232 263,778 898,501 1,178,611280,11047,491

Cost Element Skill Quantity UnitsCurve

Line Item 4X671F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD67
Activity ID: 1CAD71673

Activity Filter * Starts In FY *
771 Complex SteelworkersELECTRICIANS Ultra Backload 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.52 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours 0.661 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.30 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.661 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X671F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 682.05 HoursKC10H750 C020STRAIGHT TIME BASE

682.05 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 709.31 HoursKC10H750 C120STRAIGHT TIME BASE

788.12 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 108.91 HoursKC10H750 T050STRAIGHT TIME BASE
198.51 Hours 0.661 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 136.41 HoursKC10H751 C020OVERTIME BASE & PRE.
682.05 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 141.86 HoursKC10H751 C120OVERTIME BASE & PRE.
788.12 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 21.78 HoursKC10H751 T050OVERTIME BASE & PRE.
198.51 Hours 0.661 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X672F04 - Setup Rigging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD67
Activity ID: 1CAD71673

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 18.13 HoursKC10H750 C120STRAIGHT TIME BASE

20.14 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.63 HoursKC10H751 C120OVERTIME BASE & PRE.
20.14 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X672F05 - Erect Scaffolding (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.8

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 33.66 HoursKC10H750 C120STRAIGHT TIME BASE

37.4 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.20 HoursKC10H750 T050STRAIGHT TIME BASE
5.83 Hours 0.661 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 6.73 HoursKC10H751 C120OVERTIME BASE & PRE.
37.4 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.64 HoursKC10H751 T050OVERTIME BASE & PRE.
5.83 Hours 0.661 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X672F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 429.14 HoursKC10H750 C120STRAIGHT TIME BASE

476.82 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 91.81 HoursKC10H750 T050STRAIGHT TIME BASE
167.35 Hours 0.661 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 85.83 HoursKC10H751 C120OVERTIME BASE & PRE.
476.82 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD67
Activity ID: 1CAD71673

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 18.36 HoursKC10H751 T050OVERTIME BASE & PRE.

167.35 Hours 0.661 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X672G06 - Cutting Activity (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3,075.60 HoursKC10H750 C120STRAIGHT TIME BASE

3417.33 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1,558.44 HoursKC10H750 T050STRAIGHT TIME BASE
2840.61 Hours 0.661 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 615.12 HoursKC10H751 C120OVERTIME BASE & PRE.
3417.33 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 311.69 HoursKC10H751 T050OVERTIME BASE & PRE.
2840.61 Hours 0.661 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 397.98 DollarsK281SA5C 0000SUPPLIES
1206 Linear Feet 0.33 Per Linear Foot (PAPR)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X672G07 - Initital Wrapping/Packaging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 417.49 HoursKC10H750 C120STRAIGHT TIME BASE

463.88 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 137.54 HoursKC10H750 T050STRAIGHT TIME BASE
250.7 Hours 0.661 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 83.50 HoursKC10H751 C120OVERTIME BASE & PRE.
463.88 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors
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Rocky Flats Closure Project
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WBS No: 1CAD67
Activity ID: 1CAD71673

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 27.51 HoursKC10H751 T050OVERTIME BASE & PRE.

250.7 Hours 0.661 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X673C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 660.21 HoursKC10H750 C120STRAIGHT TIME BASE

733.57 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 134.34 HoursKC10H750 T050STRAIGHT TIME BASE
244.87 Hours 0.661 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 132.04 HoursKC10H751 C120OVERTIME BASE & PRE.
733.57 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 26.87 HoursKC10H751 T050OVERTIME BASE & PRE.
244.87 Hours 0.661 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X673C05 - Unique Components (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 198.06 HoursKC10H750 C120STRAIGHT TIME BASE

220.07 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 42.26 HoursKC10H750 T050STRAIGHT TIME BASE
77.03 Hours 0.661 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 39.61 HoursKC10H751 C120OVERTIME BASE & PRE.
220.07 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.45 HoursKC10H751 T050OVERTIME BASE & PRE.
77.03 Hours 0.661 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD67
Activity ID: 1CAD71673

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X673C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 301.58 HoursKC10H750 C120STRAIGHT TIME BASE

335.09 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 42.27 HoursKC10H750 T050STRAIGHT TIME BASE
77.05 Hours 0.661 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 60.32 HoursKC10H751 C120OVERTIME BASE & PRE.
335.09 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.45 HoursKC10H751 T050OVERTIME BASE & PRE.
77.05 Hours 0.661 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X673F01 - Isolation of All Systems (GB Overheat)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 30.29 HoursKC10H750 C020STRAIGHT TIME BASE

30.29 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.56 HoursKC10H750 T050STRAIGHT TIME BASE

4.66 Hours 0.661 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 6.06 HoursKC10H751 C020OVERTIME BASE & PRE.
30.29 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.51 HoursKC10H751 T050OVERTIME BASE & PRE.
4.66 Hours 0.661 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X674F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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WBS No: 1CAD67
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.67 HoursKC10H750 C120STRAIGHT TIME BASE

16.3 hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 1.00 HoursKC10H750 L060STRAIGHT TIME BASE
1 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.92 HoursKC10H750 T050STRAIGHT TIME BASE
3.5 Hours 0.661 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.93 HoursKC10H751 C120OVERTIME BASE & PRE.
16.3 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 0.20 HoursKC10H751 L060OVERTIME BASE & PRE.
1 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.38 HoursKC10H751 T050OVERTIME BASE & PRE.
3.5 Hours 0.661 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X674F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,682.91 HoursKC10H750 C120STRAIGHT TIME BASE

1869.9 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 91.00 HoursKC10H750 L060STRAIGHT TIME BASE
91 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 390.87 HoursKC10H750 T050STRAIGHT TIME BASE
712.45 Hours 0.661 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 336.58 HoursKC10H751 C120OVERTIME BASE & PRE.
1869.9 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 18.20 HoursKC10H751 L060OVERTIME BASE & PRE.
91 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 78.17 HoursKC10H751 T050OVERTIME BASE & PRE.
712.45 Hours 0.661 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X675C07 - Remove Raschig Rings (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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WBS No: 1CAD67
Activity ID: 1CAD71673

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.48 HoursKC10H750 C120STRAIGHT TIME BASE

9.42 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.19 HoursKC10H750 T050STRAIGHT TIME BASE
7.64 Hours 0.661 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.70 HoursKC10H751 C120OVERTIME BASE & PRE.
9.42 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.84 HoursKC10H751 T050OVERTIME BASE & PRE.
7.64 Hours 0.661 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X675G06 - Cutting Activity (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 515.10 HoursKC10H750 C120STRAIGHT TIME BASE

867.17 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 273.50 HoursKC10H750 T050STRAIGHT TIME BASE
549.2 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 103.02 HoursKC10H751 C120OVERTIME BASE & PRE.
867.17 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 54.70 HoursKC10H751 T050OVERTIME BASE & PRE.
549.2 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 6,688.20 DollarsK281SA5C 0000SUPPLIES
42.6 Per Linear Foot (SBA) 157 Linear FeetFactors

Line Item 4X675G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Activity ID: 1CAD71673

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 39.73 HoursKC10H750 C120STRAIGHT TIME BASE

66.88 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 18.00 HoursKC10H750 T050STRAIGHT TIME BASE
36.15 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 7.95 HoursKC10H751 C120OVERTIME BASE & PRE.
66.88 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.60 HoursKC10H751 T050OVERTIME BASE & PRE.
36.15 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X675G08 - In Progress Area Decon (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 28.62 HoursKC10H750 C120STRAIGHT TIME BASE

48.19 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.32 HoursKC10H750 T050STRAIGHT TIME BASE
22.74 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 5.72 HoursKC10H751 C120OVERTIME BASE & PRE.
48.19 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.26 HoursKC10H751 T050OVERTIME BASE & PRE.
22.74 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X676C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 506.56 HoursKC10H750 C120STRAIGHT TIME BASE

562.84 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 195.43 HoursKC10H750 T050STRAIGHT TIME BASE
356.22 Hours 0.661 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 101.31 HoursKC10H751 C120OVERTIME BASE & PRE.
562.84 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 39.09 HoursKC10H751 T050OVERTIME BASE & PRE.
356.22 Hours 0.661 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X676C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 323.64 HoursKC10H750 R010STRAIGHT TIME BASE

323.64 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 62.57 HoursKC10H750 T050STRAIGHT TIME BASE

114.04 Hours 0.661 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 64.73 HoursKC10H751 R010OVERTIME BASE & PRE.
323.64 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 12.51 HoursKC10H751 T050OVERTIME BASE & PRE.
114.04 Hours 0.661 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X676D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,377.28 HoursKC10H750 C120STRAIGHT TIME BASE

164.55 Hours
0.9 Headcount Cuts9.3 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 286.19 HoursKC10H750 T050STRAIGHT TIME BASE
56.09 Hours 0.661 Crew Leveling

0.83 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 275.46 HoursKC10H751 C120OVERTIME BASE & PRE.
164.55 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 57.24 HoursKC10H751 T050OVERTIME BASE & PRE.
56.09 Hours 0.661 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X676D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 215.28 HoursKC10H750 C120STRAIGHT TIME BASE

239.2 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 43.06 HoursKC10H751 C120OVERTIME BASE & PRE.
239.2 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X676F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 102.27 HoursKC10H750 C120STRAIGHT TIME BASE

113.63 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 4.00 HoursKC10H750 L060STRAIGHT TIME BASE
4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 23.03 HoursKC10H750 T050STRAIGHT TIME BASE
41.98 hours 0.661 Crew Leveling

0.83 Headcount Cuts
Factors
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Activity ID: 1CAD71673

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 20.45 HoursKC10H751 C120OVERTIME BASE & PRE.

113.63 Hours 0.2 20% Overtime Factor
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 0.80 HoursKC10H751 L060OVERTIME BASE & PRE.
4 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.61 HoursKC10H751 T050OVERTIME BASE & PRE.
41.98 Hours 0.661 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X676F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 77.67 HoursKC10H750 C120STRAIGHT TIME BASE

86.3 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 4.20 HoursKC10H750 L060STRAIGHT TIME BASE
4.2 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 18.04 HoursKC10H750 T050STRAIGHT TIME BASE
32.88 Hours 0.661 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 15.53 HoursKC10H751 C120OVERTIME BASE & PRE.
86.3 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 0.84 HoursKC10H751 L060OVERTIME BASE & PRE.
4.2 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.61 HoursKC10H751 T050OVERTIME BASE & PRE.
32.88 Hours 0.661 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X676F05 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 16.83 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 hours
0.9 Headcount Cuts

Factors
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Activity ID: 1CAD71673

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.60 HoursKC10H750 T050STRAIGHT TIME BASE

2.92 Hours 0.661 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.37 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.32 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.661 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X676F08 - Sleeves (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 233.02 HoursKC10H750 C120STRAIGHT TIME BASE

258.91 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 23.99 HoursKC10H750 T050STRAIGHT TIME BASE
43.73 Hours 0.661 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 46.60 HoursKC10H751 C120OVERTIME BASE & PRE.
258.91 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H751 T050OVERTIME BASE & PRE.
43.73 Hours 0.661 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X676G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 26.65 HoursKC10H750 C020STRAIGHT TIME BASE

111.05 Hours
0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 225.56 HoursKC10H750 C120STRAIGHT TIME BASE
1044.26 Hours

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors
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WBS No: 1CAD67
Activity ID: 1CAD71673

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 37.15 HoursKC10H750 T050STRAIGHT TIME BASE

282.18 Hours 0.661 Crew Leveling
0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 5.33 HoursKC10H751 C020OVERTIME BASE & PRE.
111.05 Hours 0.2 20% Overtime Factor

0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 45.11 HoursKC10H751 C120OVERTIME BASE & PRE.
1044.26 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 7.43 HoursKC10H751 T050OVERTIME BASE & PRE.
282.18 Hours 0.661 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Building 771 Closure ProjectNONE Ultra Backload 17,831.00 DollarsK281SA5C 0000SUPPLIES
1621 Per SSC 11 SSCsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X676G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,392.93 HoursKC10H750 C120STRAIGHT TIME BASE

9770.86 Hours 0.66 Crew Leveling
0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 739.61 HoursKC10H750 T050STRAIGHT TIME BASE
6188.16 Hours 0.6 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 278.59 HoursKC10H751 C120OVERTIME BASE & PRE.
9770.86 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 147.92 HoursKC10H751 T050OVERTIME BASE & PRE.
6188.16 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Building 771 Closure ProjectNONE Ultra Backload 75,359.40 DollarsK281SA5C 0000SUPPLIES
42.6 Per Linear Foot (SBA) 1769 Linear FeetFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X676G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD67
Activity ID: 1CAD71673

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 93.51 HoursKC10H750 C120STRAIGHT TIME BASE

655.9 Hours 0.66 Crew Leveling
0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 42.37 HoursKC10H750 T050STRAIGHT TIME BASE
354.48 Hours 0.6 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 18.70 HoursKC10H751 C120OVERTIME BASE & PRE.
655.9 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.47 HoursKC10H751 T050OVERTIME BASE & PRE.
354.48 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X676G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 76.94 HoursKC10H750 C120STRAIGHT TIME BASE

539.68 Hours 0.66 Crew Leveling
0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 30.44 HoursKC10H750 T050STRAIGHT TIME BASE
254.66 Hours 0.6 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 15.39 HoursKC10H751 C120OVERTIME BASE & PRE.
539.68 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 6.09 HoursKC10H751 T050OVERTIME BASE & PRE.
254.66 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X676G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 158.04 HoursKC10H750 C120STRAIGHT TIME BASE

175.6 Hours
0.9 Headcount Cuts

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD67
Activity ID: 1CAD71673

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 29.43 HoursKC10H750 T050STRAIGHT TIME BASE

53.64 Hours 0.661 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 31.61 HoursKC10H751 C120OVERTIME BASE & PRE.
175.6 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.89 HoursKC10H751 T050OVERTIME BASE & PRE.
53.64 Hours 0.661 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X676G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 612.31 HoursKC10H750 C120STRAIGHT TIME BASE

680.35 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 168.88 HoursKC10H750 T050STRAIGHT TIME BASE
307.83 Hours 0.661 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 122.46 HoursKC10H751 C120OVERTIME BASE & PRE.
680.35 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 33.78 HoursKC10H751 T050OVERTIME BASE & PRE.
307.83 Hours 0.661 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X67I01 - Set 67  Waste Containers
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD67
Activity ID: 1CAD71673

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Ultra Backload 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Ultra Backload 240.00 DollarsK281SA5C 0000SUPPLIES

0.08 LL Cargo Vans 3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Ultra Backload 26,511.84 DollarsK281SA5C 0000SUPPLIES

18 LL Crates 1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Ultra Backload 19,164.43 DollarsK281SA5C 0000SUPPLIES

59 TRU SWBs 1353.42 Dollars Per SWB
0.24 Summit Factor Decon TRU to SCO

Factors

Line Item 4X67I02 - Set 67  Waste Operations
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Activity ID: 1CAD71673

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 449.55 HoursKC10H750 C120STRAIGHT TIME BASE

18 LL Crates 27.75 Hours Per Crate
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,712.47 HoursKC10H750 C120STRAIGHT TIME BASE
59 TRU SWBs 32.25 Hours Per SWB

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.00 HoursKC10H750 C120STRAIGHT TIME BASE
0 Drums 11.4 Hours Per Drum

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 76.51 HoursKC10H750 C120STRAIGHT TIME BASE
0.08 LL Cargo Vans 138 Hours Per Cargo Van

0.9 Headcount Cuts7.7 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 16.11 HoursKC10H750 T050STRAIGHT TIME BASE
0.08 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts7.7 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 67.23 HoursKC10H750 T050STRAIGHT TIME BASE
18 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 146.91 HoursKC10H750 T050STRAIGHT TIME BASE
59 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.00 HoursKC10H751 C120OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 15.30 HoursKC10H751 C120OVERTIME BASE & PRE.
0.08 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van

0.9 Headcount Cuts7.7 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 89.91 HoursKC10H751 C120OVERTIME BASE & PRE.
18 LL Crates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 342.49 HoursKC10H751 C120OVERTIME BASE & PRE.
59 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.22 HoursKC10H751 T050OVERTIME BASE & PRE.
0.08 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.83 Headcount Cuts7.7 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 29.38 HoursKC10H751 T050OVERTIME BASE & PRE.
59 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB

0.83 Headcount Cuts
Factors
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WBS No: 1CAD67
Activity ID: 1CAD71673

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.00 HoursKC10H751 T050OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum
0.83 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 13.45 HoursKC10H751 T050OVERTIME BASE & PRE.
18 LL Crates 0.2 20% Overtime Factor4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X67J01 - Set 67 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A..

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Ultra Backload 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Ultra Backload 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Ultra Backload 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Ultra Backload 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Ultra Backload 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Ultra Backload 28,226.94 DollarsZDEPTCON 0000CONTINGENCY

28226.9 DollarsFactors
No DepartmentNONE Ultra Backload 19,264.22 DollarsZDEPTESC 0000ESCALATION

19264.2 DollarsFactors
WBS No: 1CAD68 Title: Set 68 - Room 174 Process Area
Activity ID: 1CAD71681 Description: Planning  &  Engineering  for  Set  68  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X68B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X68B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5612450
4X68B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X68B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,143740
4X68B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X68B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X68C1201 Develop IWCP (Balance) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X68C1202 Develop JHA/Conduct Walkdown (Balance) 1.00 each 24EE 24 502 1,620 2,122 2,3672450
4X68C1206 Develop EO & JHIT (Balance) 1.00 each 0EE 0 0 10,800 10,800 10,80000
4X68C1210 Conduct IWCP/EO Review (Balance) 1.00 each 7EE 7 151 1,918 2,069 2,143740
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WBS No: 1CAD68
Activity ID: 1CAD71681

Activity Filter * Starts In FY *
4X68C1211 Incorporate IWCP/EO Comments (Balance) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X68C1212 Conduct PRC Rev/Approval (Balance) 1.00 each 0EE 0 0 2,307 2,307 2,30700

Total for Activity 1CAD71681: 62 1,307 56,734 58,041 58,6796380

Cost Element Skill Quantity UnitsCurve

Line Item 4X68B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X68B1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X68B1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD68
Activity ID: 1CAD71681

Activity Filter * Starts In FY *
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X68B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X68B1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4X68B1212 - Conduct PRC Rev/Approval (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
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Activity ID: 1CAD71681

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X68C1201 - Develop IWCP (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X68C1202 - Develop JHA/Conduct Walkdown (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
Line Item 4X68C1206 - Develop EO & JHIT (Balance)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 10,800.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

10800 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X68C1210 - Conduct IWCP/EO Review (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X68C1211 - Incorporate IWCP/EO Comments (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4X68C1212 - Conduct PRC Rev/Approval (Balance)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Activity ID: 1CAD71683 Description: D & D Set 68, Rm 174 Process Area Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X681F01 Isolation of All Systems (Electrical) 1.00 each 122EE 122 2,888 0 2,888 4,2651,3770
4X681F03 Electrical (Rmvl of Conduit & Components) 1.00 each 1,324EE 1,324 30,804 0 30,804 45,49714,6940
4X681F04 Setup Rigging (GB/Misc Equipment) 1.00 each 1EE 1 28 0 28 41130
4X681F05 Erect Scaffolding (Electrical) 1.00 each 18EE 18 403 0 403 5961920
4X682F06 Component Size Reduction (Ext LL Equipment) 1.00 each 1,361EE 1,361 31,033 0 31,033 45,83614,8030
4X683C04 Component Size Reduction (Int GB Equipment) 1.00 each 610EE 610 13,915 0 13,915 20,5536,6380
4X683C05 Unique Components (Int GB Equipment) 1.00 each 117EE 117 2,671 0 2,671 3,9451,2740
4X683C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 136EE 136 3,110 0 3,110 4,5931,4830
4X683F01 Isolation of All Systems (Int GB Equipment) 1.00 each 78EE 78 1,860 0 1,860 2,7478870
4X684F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 963EE 963 21,822 0 21,822 32,23110,4090
4X684F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 4,976EE 4,976 112,973 0 112,973 166,86153,8880
4X684F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 18EE 18 403 0 403 5961920
4X685C07 Remove Raschig Rings (Tanks/Raschig Rings) 1.00 each 266EE 266 6,070 0 6,070 8,9652,8950
4X685G05 Setup Rigging (Tanks/Raschig Rings) 1.00 each 2EE 2 56 0 56 82270
4X685G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 178EE 178 4,070 1,576 5,646 7,5881,9410
4X685G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 58EE 58 1,325 0 1,325 1,9586320
4X685G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 10EE 10 219 0 219 3231040
4X685G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 27EE 27 623 0 623 9202970
4X686C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 268EE 268 6,112 0 6,112 9,0272,9150
4X686C03 Glove Replacements (GB/Misc Equipment) 1.00 each 412EE 412 9,243 0 9,243 13,6524,4090
4X686C07 Remove Raschig Rings (GB/Misc Equipment) 1.00 each 408EE 408 9,305 0 9,305 13,7434,4380
4X686D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 623EE 623 14,213 0 14,213 20,9936,7800
4X686D02 Wipedowns (GB/Misc Equipment) 1.00 each 51EE 51 1,154 0 1,154 1,7055510
4X686F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 381EE 381 8,667 0 8,667 12,8014,1340
4X686F02 Process Piping (GB/Misc Equipment) 1.00 each 1,944EE 1,944 44,145 0 44,145 65,20321,0570
4X686F04 Setup Rigging (GB/Misc Equipment) 1.00 each 1EE 1 28 0 28 41130
4X686F05 Erect Scaffolding (GB/Misc Equipment) 1.00 each 18EE 18 403 0 403 5961920
4X686F08 Sleeves (GB/Misc Equipment) 1.00 each 757EE 757 17,264 0 17,264 25,4998,2350
4X686G02 Erect SSCs (GB/Misc Equipment) 1.00 each 148EE 148 3,402 9,240 12,642 14,2651,6230
4X686G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 18EE 18 403 0 403 5961920
4X686G05 Setup Rigging (GB/Misc Equipment) 1.00 each 2EE 2 56 0 56 82270
4X686G06 Cutting Activity (GB/Misc Equipment) 1.00 each 3,380EE 3,380 77,108 29,863 106,971 143,75136,7810
4X686G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 37EE 37 844 0 844 1,2474030
4X686G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 32EE 32 735 0 735 1,0853500
4X686G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 146EE 146 3,323 0 3,323 4,9081,5850
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WBS No: 1CAD68
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Activity Filter * Starts In FY *
4X686G10 Recover Area (GB/Misc Equipment) 1.00 each 397EE 397 9,063 0 9,063 13,3874,3230
4X68I01 Set 68  Waste Containers 1.00 each 0EE 0 0 12,161 12,161 12,16100
4X68I02 Set 68  Waste Operations 1.00 each 1,435EE 1,435 32,737 0 32,737 48,35315,6160
4X68J01 Set 68 Support Services 115.00 day 0EE 0 0 104,018 104,018 104,01800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 44,076 44,076044,076

Total for Activity 1CAD71683: 20,726 472,480 156,857 673,412 898,785225,37344,076

Cost Element Skill Quantity UnitsCurve

Line Item 4X681F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.71 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours 0.615 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.14 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X681F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 521.45 HoursKC10H750 C020STRAIGHT TIME BASE

521.45 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 487.12 HoursKC10H750 C120STRAIGHT TIME BASE

687.73 Hours 0.787 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 94.41 HoursKC10H750 T050STRAIGHT TIME BASE
184.95 Hours 0.615 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 104.29 HoursKC10H751 C020OVERTIME BASE & PRE.
521.45 Hours 0.2 20% Overtime FactorFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 97.42 HoursKC10H751 C120OVERTIME BASE & PRE.

687.73 Hours 0.787 Crew Leveling0.2 20% Overtime Factor
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 18.88 HoursKC10H751 T050OVERTIME BASE & PRE.
184.95 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X681F04 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.02 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 hour 0.787 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.20 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 hour 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X681F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 13.25 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 0.787 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.49 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.615 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.65 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.30 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X682F06 - Component Size Reduction (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 904.95 HoursKC10H750 C120STRAIGHT TIME BASE

1277.64 Hours 0.787 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 228.89 HoursKC10H750 T050STRAIGHT TIME BASE
448.41 Hours 0.615 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 180.99 HoursKC10H751 C120OVERTIME BASE & PRE.
1277.64 Hours 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 45.78 HoursKC10H751 T050OVERTIME BASE & PRE.
448.41 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X683C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 408.16 HoursKC10H750 C120STRAIGHT TIME BASE

576.26 Hours 0.787 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 100.26 HoursKC10H750 T050STRAIGHT TIME BASE
196.41 Hours 0.615 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 81.63 HoursKC10H751 C120OVERTIME BASE & PRE.
576.26 Hours 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 20.05 HoursKC10H751 T050OVERTIME BASE & PRE.
196.41 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X683C05 - Unique Components (Int GB Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 77.94 HoursKC10H750 C120STRAIGHT TIME BASE

110.04 Hours 0.787 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 19.66 HoursKC10H750 T050STRAIGHT TIME BASE
38.51 Hours 0.615 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 15.59 HoursKC10H751 C120OVERTIME BASE & PRE.
110.04 Hours 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.93 HoursKC10H751 T050OVERTIME BASE & PRE.
38.51 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X683C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 97.48 HoursKC10H750 C120STRAIGHT TIME BASE

137.62 Hours 0.787 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 16.16 HoursKC10H750 T050STRAIGHT TIME BASE
31.65 Hours 0.615 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 19.50 HoursKC10H751 C120OVERTIME BASE & PRE.
137.62 Hours 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.23 HoursKC10H751 T050OVERTIME BASE & PRE.
31.65 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X683F01 - Isolation of All Systems (Int GB Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersELECTRICIANS Ultra Backload 60.57 HoursKC10H750 C020STRAIGHT TIME BASE
60.57 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.76 HoursKC10H750 T050STRAIGHT TIME BASE
9.33 Hours 0.615 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 12.11 HoursKC10H751 C020OVERTIME BASE & PRE.
60.57 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.95 HoursKC10H751 T050OVERTIME BASE & PRE.
9.33 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X684F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 646.41 HoursKC10H750 C120STRAIGHT TIME BASE

912.62 hours 0.787 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 56.00 HoursKC10H750 L060STRAIGHT TIME BASE
56 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 99.99 HoursKC10H750 T050STRAIGHT TIME BASE
195.89 Hours 0.615 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 129.28 HoursKC10H751 C120OVERTIME BASE & PRE.
912.62 Hours 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 11.20 HoursKC10H751 L060OVERTIME BASE & PRE.
56 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 20.00 HoursKC10H751 T050OVERTIME BASE & PRE.
195.89 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X684F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3,086.98 HoursKC10H750 C120STRAIGHT TIME BASE

4358.29 Hours 0.787 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 212.10 HoursKC10H750 L060STRAIGHT TIME BASE
212.1 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 847.63 HoursKC10H750 T050STRAIGHT TIME BASE
1660.55 Hours 0.615 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 617.40 HoursKC10H751 C120OVERTIME BASE & PRE.
4358.29 Hours 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 42.42 HoursKC10H751 L060OVERTIME BASE & PRE.
212.1 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 169.53 HoursKC10H751 T050OVERTIME BASE & PRE.
1660.55 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X684F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 13.25 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 0.787 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.49 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.615 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.65 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.30 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X685C07 - Remove Raschig Rings (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 139.97 HoursKC10H750 C120STRAIGHT TIME BASE

197.61 Hours 0.787 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 81.77 HoursKC10H750 T050STRAIGHT TIME BASE
160.19 Hours 0.615 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 27.99 HoursKC10H751 C120OVERTIME BASE & PRE.
197.61 Hours 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 16.35 HoursKC10H751 T050OVERTIME BASE & PRE.
160.19 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X685G05 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.04 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours 0.787 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.41 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X685G06 - Cutting Activity (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 97.12 HoursKC10H750 C120STRAIGHT TIME BASE

204.37 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 51.56 HoursKC10H750 T050STRAIGHT TIME BASE
129.43 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 19.42 HoursKC10H751 C120OVERTIME BASE & PRE.
204.37 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.9 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.31 HoursKC10H751 T050OVERTIME BASE & PRE.

129.43 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Ultra Backload 1,576.20 DollarsK281SA5C 0000SUPPLIES
37 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X685G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 33.32 HoursKC10H750 C120STRAIGHT TIME BASE

56.1 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 15.10 HoursKC10H750 T050STRAIGHT TIME BASE
30.32 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 6.66 HoursKC10H751 C120OVERTIME BASE & PRE.
56.1 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.02 HoursKC10H751 T050OVERTIME BASE & PRE.
30.32 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X685G08 - In Progress Area Decon (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 5.73 HoursKC10H750 C120STRAIGHT TIME BASE

9.64 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.27 HoursKC10H750 T050STRAIGHT TIME BASE
4.55 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.15 HoursKC10H751 C120OVERTIME BASE & PRE.
9.64 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors
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WBS No: 1CAD68
Activity ID: 1CAD71683

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.45 HoursKC10H751 T050OVERTIME BASE & PRE.

4.55 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X685G09 - Structural Support Removal (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 18.66 HoursKC10H750 C120STRAIGHT TIME BASE

26.34 Hours 0.787 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.11 HoursKC10H750 T050STRAIGHT TIME BASE
8.05 Hours 0.615 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.73 HoursKC10H751 C120OVERTIME BASE & PRE.
26.34 Hours 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.82 HoursKC10H751 T050OVERTIME BASE & PRE.
8.05 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X686C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 153.33 HoursKC10H750 C120STRAIGHT TIME BASE

216.48 Hours 0.787 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 69.94 HoursKC10H750 T050STRAIGHT TIME BASE
137.01 Hours 0.615 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 30.67 HoursKC10H751 C120OVERTIME BASE & PRE.
216.48 Hours 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 13.99 HoursKC10H751 T050OVERTIME BASE & PRE.
137.01 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Activity ID: 1CAD71683

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X686C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 291.27 HoursKC10H750 R010STRAIGHT TIME BASE

291.27 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 52.39 HoursKC10H750 T050STRAIGHT TIME BASE

102.63 Hours 0.615 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 58.25 HoursKC10H751 R010OVERTIME BASE & PRE.
291.27 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.48 HoursKC10H751 T050OVERTIME BASE & PRE.
102.63 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X686C07 - Remove Raschig Rings (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 214.56 HoursKC10H750 C120STRAIGHT TIME BASE

302.92 Hours 0.787 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 125.35 HoursKC10H750 T050STRAIGHT TIME BASE
245.57 Hours 0.615 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 42.91 HoursKC10H751 C120OVERTIME BASE & PRE.
302.92 Hours 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 25.07 HoursKC10H751 T050OVERTIME BASE & PRE.
245.57 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X686D01 - Apply Fixatives (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 416.90 HoursKC10H750 C120STRAIGHT TIME BASE

63.29 Hours 0.787 Crew Leveling
0.9 Headcount Cuts9.3 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 102.40 HoursKC10H750 T050STRAIGHT TIME BASE
21.57 Hours 0.615 Crew Leveling

0.83 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 83.38 HoursKC10H751 C120OVERTIME BASE & PRE.
63.29 Hours 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 20.48 HoursKC10H751 T050OVERTIME BASE & PRE.
21.57 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X686D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 42.18 HoursKC10H750 C120STRAIGHT TIME BASE

59.55 Hours 0.787 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.44 HoursKC10H751 C120OVERTIME BASE & PRE.
59.55 Hours 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X686F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 241.46 HoursKC10H750 C120STRAIGHT TIME BASE

340.9 Hours 0.787 Crew Leveling
0.9 Headcount Cuts

Factors
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Activity ID: 1CAD71683

Activity Filter * Starts In FY *
771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 12.00 HoursKC10H750 L060STRAIGHT TIME BASE

12 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 64.28 HoursKC10H750 T050STRAIGHT TIME BASE

125.93 hours 0.615 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 48.29 HoursKC10H751 C120OVERTIME BASE & PRE.
340.9 Hours 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 2.40 HoursKC10H751 L060OVERTIME BASE & PRE.
12 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 12.86 HoursKC10H751 T050OVERTIME BASE & PRE.
125.93 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X686F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,206.26 HoursKC10H750 C120STRAIGHT TIME BASE

1703.04 Hours 0.787 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 82.88 HoursKC10H750 L060STRAIGHT TIME BASE
82.88 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 331.22 HoursKC10H750 T050STRAIGHT TIME BASE
648.88 Hours 0.615 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 241.25 HoursKC10H751 C120OVERTIME BASE & PRE.
1703.04 Hours 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 16.58 HoursKC10H751 L060OVERTIME BASE & PRE.
82.88 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 66.24 HoursKC10H751 T050OVERTIME BASE & PRE.
648.88 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X686F04 - Setup Rigging (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.02 HoursKC10H750 C120STRAIGHT TIME BASE
1.44 Hours 0.787 Crew Leveling

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.20 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X686F05 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 13.25 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 hours 0.787 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.49 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.615 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.65 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.30 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X686F08 - Sleeves (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 562.38 HoursKC10H750 C120STRAIGHT TIME BASE

793.99 Hours 0.787 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 68.45 HoursKC10H750 T050STRAIGHT TIME BASE
134.09 Hours 0.615 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 112.48 HoursKC10H751 C120OVERTIME BASE & PRE.
793.99 Hours 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 13.69 HoursKC10H751 T050OVERTIME BASE & PRE.

134.09 Hours 0.615 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X686G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 13.81 HoursKC10H750 C020STRAIGHT TIME BASE

57.54 Hours
0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 91.99 HoursKC10H750 C120STRAIGHT TIME BASE
541.12 Hours 0.787 Crew Leveling

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 17.91 HoursKC10H750 T050STRAIGHT TIME BASE
146.22 Hours 0.615 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 2.76 HoursKC10H751 C020OVERTIME BASE & PRE.
57.54 Hours 0.2 20% Overtime Factor

0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 18.40 HoursKC10H751 C120OVERTIME BASE & PRE.
541.12 Hours 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.58 HoursKC10H751 T050OVERTIME BASE & PRE.
146.22 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Building 771 Closure ProjectNONE Ultra Backload 9,239.70 DollarsK281SA5C 0000SUPPLIES
1621 Per SSC 5.7 SSCsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X686G04 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 13.25 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 0.787 Crew Leveling
0.9 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.49 HoursKC10H750 T050STRAIGHT TIME BASE

2.92 Hours 0.615 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.65 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.30 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X686G05 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.04 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours 0.787 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.41 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X686G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,839.92 HoursKC10H750 C120STRAIGHT TIME BASE

3871.89 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 976.95 HoursKC10H750 T050STRAIGHT TIME BASE
2452.18 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 367.98 HoursKC10H751 C120OVERTIME BASE & PRE.
3871.89 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 195.39 HoursKC10H751 T050OVERTIME BASE & PRE.
2452.18 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD68
Activity ID: 1CAD71683

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Ultra Backload 29,862.60 DollarsK281SA5C 0000SUPPLIES

701 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X686G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 21.22 HoursKC10H750 C120STRAIGHT TIME BASE

148.87 Hours 0.66 Crew Leveling
0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 9.62 HoursKC10H750 T050STRAIGHT TIME BASE
80.46 Hours 0.6 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4.24 HoursKC10H751 C120OVERTIME BASE & PRE.
148.87 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.92 HoursKC10H751 T050OVERTIME BASE & PRE.
80.46 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X686G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 19.23 HoursKC10H750 C120STRAIGHT TIME BASE

134.92 Hours 0.66 Crew Leveling
0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 7.61 HoursKC10H750 T050STRAIGHT TIME BASE
63.67 Hours 0.6 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.85 HoursKC10H751 C120OVERTIME BASE & PRE.
134.92 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.52 HoursKC10H751 T050OVERTIME BASE & PRE.
63.67 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Line Item 4X686G09 - Structural Support Removal (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD68
Activity ID: 1CAD71683

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 99.50 HoursKC10H750 C120STRAIGHT TIME BASE

140.48 Hours 0.787 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 21.90 HoursKC10H750 T050STRAIGHT TIME BASE
42.91 Hours 0.615 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 19.90 HoursKC10H751 C120OVERTIME BASE & PRE.
140.48 Hours 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.38 HoursKC10H751 T050OVERTIME BASE & PRE.
42.91 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X686G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 249.71 HoursKC10H750 C120STRAIGHT TIME BASE

352.55 Hours 0.787 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 81.42 HoursKC10H750 T050STRAIGHT TIME BASE
159.51 Hours 0.615 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 49.94 HoursKC10H751 C120OVERTIME BASE & PRE.
352.55 Hours 0.787 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 16.28 HoursKC10H751 T050OVERTIME BASE & PRE.
159.51 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X68I01 - Set 68  Waste Containers
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD68
Activity ID: 1CAD71683

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Ultra Backload 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Ultra Backload 0.00 DollarsK281SA5C 0000SUPPLIES

0.06 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Ultra Backload 5,155.08 DollarsK281SA5C 0000SUPPLIES

14 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Ultra Backload 7,005.44 DollarsK281SA5C 0000SUPPLIES

23 TRU SWBs 1353.42 Dollars Per SWB
0.9377 Summit Factor Plasma Arc 0.24 Summit Factor Decon TRU to SCO

Factors

Line Item 4X68I02 - Set 68  Waste Operations
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD68
Activity ID: 1CAD71683

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.00 HoursKC10H750 C120STRAIGHT TIME BASE

0 Drums 11.4 Hours Per Drum
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 57.38 HoursKC10H750 C120STRAIGHT TIME BASE
0.06 LL Cargo Vans 138 Hours Per Cargo Van

0.9 Headcount Cuts7.7 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 349.65 HoursKC10H750 C120STRAIGHT TIME BASE
14 LL Crates 27.75 Hours Per Crate

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 667.58 HoursKC10H750 C120STRAIGHT TIME BASE
23 TRU SWBs 32.25 Hours Per SWB

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 12.08 HoursKC10H750 T050STRAIGHT TIME BASE
0.06 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts7.7 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 57.27 HoursKC10H750 T050STRAIGHT TIME BASE
23 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 52.29 HoursKC10H750 T050STRAIGHT TIME BASE
14 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.00 HoursKC10H751 C120OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.9 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD68
Activity ID: 1CAD71683

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 11.48 HoursKC10H751 C120OVERTIME BASE & PRE.

0.06 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van
0.9 Headcount Cuts7.7 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 69.93 HoursKC10H751 C120OVERTIME BASE & PRE.
14 LL Crates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 133.51 HoursKC10H751 C120OVERTIME BASE & PRE.
23 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.00 HoursKC10H751 T050OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.46 HoursKC10H751 T050OVERTIME BASE & PRE.
14 LL Crates 0.2 20% Overtime Factor4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.45 HoursKC10H751 T050OVERTIME BASE & PRE.
23 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.42 HoursKC10H751 T050OVERTIME BASE & PRE.
0.06 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.83 Headcount Cuts7.7 Summit Factor Decon TRU to SCO
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X68J01 - Set 68 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Ultra Backload 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Ultra Backload 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Ultra Backload 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Ultra Backload 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Ultra Backload 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Ultra Backload 26,196.86 DollarsZDEPTCON 0000CONTINGENCY

26196.9 DollarsFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD68
Activity ID: 1CAD71683

Activity Filter * Starts In FY *
No DepartmentNONE Ultra Backload 17,878.74 DollarsZDEPTESC 0000ESCALATION

17878.7 DollarsFactors
WBS No: 1CAD69 Title: Set 69 - Rooms 180B, E, F & K
Activity ID: 1CAD71691 Description: Planning  &  Engineering  for  Set  69  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X69B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X69B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5562400
4X69B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X69B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X69B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X69B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X69B2201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X69B2202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5562400
4X69B2206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X69B2210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X69B2211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X69B2212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X69C1201 Develop IWCP (Balance) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X69C1202 Develop JHA/Conduct Walkdown (Balance) 1.00 each 24EE 24 502 1,620 2,122 2,3622400
4X69C1206 Develop EO & JHIT (Balance) 1.00 each 0EE 0 0 10,800 10,800 10,80000
4X69C1210 Conduct IWCP/EO Review (Balance) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X69C1211 Incorporate IWCP/EO Comments (Balance) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X69C1212 Conduct PRC Rev/Approval (Balance) 1.00 each 0EE 0 0 2,307 2,307 2,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 544 5440544

Total for Activity 1CAD71691: 94 1,960 88,398 90,902 91,839937544

Cost Element Skill Quantity UnitsCurve

Line Item 4X69B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X69B1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD69
Activity ID: 1CAD71691

Activity Filter * Starts In FY *
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X69B1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X69B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Line Item 4X69B1211 - Incorporate IWCP/EO Comments (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD69
Activity ID: 1CAD71691

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X69B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X69B2201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
Line Item 4X69B2202 - Develop JHA/Conduct Walkdown (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD69
Activity ID: 1CAD71691

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X69B2206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X69B2210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD69
Activity ID: 1CAD71691

Activity Filter * Starts In FY *
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 477.60 DollarsK281SA5H P070SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X69B2211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X69B2212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X69C1201 - Develop IWCP (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD69
Activity ID: 1CAD71691

Activity Filter * Starts In FY *
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X69C1202 - Develop JHA/Conduct Walkdown (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X69C1206 - Develop EO & JHIT (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 10,800.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

10800 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X69C1210 - Conduct IWCP/EO Review (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
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WBS No: 1CAD69
Activity ID: 1CAD71691

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X69C1211 - Incorporate IWCP/EO Comments (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X69C1212 - Conduct PRC Rev/Approval (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Ultra Backload 316.85 DollarsZDEPTCON 0000CONTINGENCY

316.85 DollarsFactors
No DepartmentNONE Ultra Backload 226.87 DollarsZDEPTESC 0000ESCALATION

226.874 DollarsFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD69
Activity ID: 1CAD71693

Activity Filter * Starts In FY *
Activity ID: 1CAD71693 Description: D & D Set 69, Rms 180B,-E,-F,-K, Old Sets 43B,-C Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X43B1F01 Isolation of All Systems (Electrical) 1.00 each 119EE 119 2,833 0 2,833 4,1841,3510
4X43B1F03 Electrical (Rmvl of Conduit & Components) 1.00 each 2,014EE 2,014 47,191 0 47,191 69,70022,5100
4X43B1F05 Erect Scaffolding (Electrical) 1.00 each 23EE 23 527 0 527 7782510
4X43B2F01 Isolation of All Systems (Ext LL Equipment) 1.00 each 12EE 12 265 0 265 3921270
4X43B2G09 Structural Support Removal (Ext LL Equipment) 1.00 each 2,469EE 2,469 56,306 0 56,306 83,16526,8580
4X43B3C04 Component Size Reduction (Int GB Equipment) 1.00 each 189EE 189 4,312 0 4,312 6,3692,0570
4X43B3C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 155EE 155 3,528 0 3,528 5,2111,6830
4X43B4C07 Remove Raschig Rings (GB/Misc Equipment) 1.00 each 6EE 6 129 0 129 190610
4X43B4F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 129EE 129 2,919 0 2,919 4,3111,3920
4X43B4F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 104EE 104 2,366 0 2,366 3,4941,1280
4X43B4F04 Setup Rigging (Ext Pipe/TRU Equipment) 1.00 each 1EE 1 18 0 18 2680
4X43B4F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 23EE 23 527 0 527 7782510
4X43B6C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 148EE 148 3,379 0 3,379 4,9901,6120
4X43B6C03 Glove Replacements (GB/Misc Equipment) 1.00 each 215EE 215 4,820 0 4,820 7,1192,2990
4X43B6D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 418EE 418 9,528 0 9,528 14,0734,5450
4X43B6D02 Wipedowns (GB/Misc Equipment) 1.00 each 38EE 38 868 0 868 1,2824140
4X43B6F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 348EE 348 7,904 0 7,904 11,6753,7700
4X43B6F02 Process Piping (GB/Misc Equipment) 1.00 each 345EE 345 7,808 0 7,808 11,5333,7250
4X43B6F05 Erect Scaffolding (GB/Misc Equipment) 1.00 each 12EE 12 263 0 263 3891260
4X43B6F08 Sleeves (GB/Misc Equipment) 1.00 each 819EE 819 18,672 0 18,672 27,5788,9060
4X43B6G02 Erect SSCs (GB/Misc Equipment) 1.00 each 69EE 69 1,595 6,160 7,755 8,5167610
4X43B6G06 Cutting Activity (GB/Misc Equipment) 1.00 each 738EE 738 16,830 21,726 38,556 46,5838,0280
4X43B6G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 44EE 44 1,003 0 1,003 1,4824790
4X43B6G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 37EE 37 840 0 840 1,2404010
4X43B6G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 164EE 164 3,742 0 3,742 5,5271,7850
4X43B6G10 Recover Area (GB/Misc Equipment) 1.00 each 180EE 180 4,103 0 4,103 6,0601,9570
4X43C1F01 Isolation of All Systems (Electrical) 1.00 each 119EE 119 2,833 0 2,833 4,1841,3510
4X43C1F03 Electrical (Rmvl of Conduit & Components) 1.00 each 2,964EE 2,964 69,403 0 69,403 102,50833,1050
4X43C1F05 Erect Scaffolding (Electrical) 1.00 each 12EE 12 263 0 263 3891260
4X43C2F06 Component Size Reduction (Ext LL Equipment) 1.00 each 1,245EE 1,245 28,405 0 28,405 41,95413,5490
4X43C2G06 Cutting Activity (Ext LL Equipment) 1.00 each 841EE 841 19,179 103 19,281 28,4309,1480
4X43C2G07 Initital Wrapping/Packaging (Ext LL Equipment) 1.00 each 80EE 80 1,832 0 1,832 2,7068740
4X43C3C04 Component Size Reduction (Int GB Equipment) 1.00 each 372EE 372 8,488 0 8,488 12,5374,0490
4X43C3C05 Unique Components (Int GB Equipment) 1.00 each 39EE 39 896 0 896 1,3244280
4X43C3C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 278EE 278 6,342 0 6,342 9,3673,0250
4X43C3C08 Remove Holdup (Int GB Equipment) 1.00 each 1,179EE 1,179 26,355 28,500 54,855 67,42612,5710
4X43C3F01 Isolation of All Systems (GB Overheat) 1.00 each 39EE 39 918 0 918 1,3564380
4X43C4C07 Remove Raschig Rings (Ext Pipe/TRU Equipment) 1.00 each 6EE 6 129 0 129 190610
4X43C4F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 23EE 23 531 0 531 7842530
4X43C4F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 2,901EE 2,901 65,729 0 65,729 97,08231,3530
4X43C4F04 Setup Rigging (Ext Pipe/TRU Equipment) 1.00 each 1EE 1 18 0 18 2680
4X43C4F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 12EE 12 263 0 263 3891260
4X43C5C07 Remove Raschig Rings (Tanks/Raschig Rings) 1.00 each 49EE 49 1,111 0 1,111 1,6415300
4X43C5F04 Setup Rigging (Tanks/Raschig Rings) 1.00 each 1EE 1 18 0 18 2680
4X43C5F05 Erect Scaffolding (Tanks/Raschig Rings) 1.00 each 12EE 12 263 0 263 3891260
4X43C5G02 Erect SSCs (Tanks/Raschig Rings) 1.00 each 114EE 114 2,623 2,432 5,055 6,3061,2510
4X43C5G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 2,236EE 2,236 51,011 15,805 66,816 91,14824,3320
4X43C5G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 139EE 139 3,160 0 3,160 4,6681,5080
4X43C5G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 125EE 125 2,843 0 2,843 4,1991,3560
4X43C5G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 94EE 94 2,148 0 2,148 3,1731,0250
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Activity Filter * Starts In FY *
4X43C5G10 Recover Area (Tanks/Raschig Rings) 1.00 each 71EE 71 1,620 0 1,620 2,3927730
4X43C6C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 481EE 481 10,980 0 10,980 16,2185,2380
4X43C6C03 Glove Replacements (GB/Misc Equipment) 1.00 each 527EE 527 11,801 0 11,801 17,4305,6290
4X43C6D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 1,086EE 1,086 24,774 0 24,774 36,59111,8170
4X43C6D02 Wipedowns (GB/Misc Equipment) 1.00 each 98EE 98 2,230 0 2,230 3,2941,0640
4X43C6F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 697EE 697 15,809 0 15,809 23,3497,5410
4X43C6F02 Process Piping (GB/Misc Equipment) 1.00 each 322EE 322 7,295 0 7,295 10,7743,4800
4X43C6F05 Erect Scaffolding (GB/Misc Equipment) 1.00 each 12EE 12 263 0 263 3891260
4X43C6F08 Sleeves (GB/Misc Equipment) 1.00 each 765EE 765 17,443 0 17,443 25,7648,3200
4X43C6G02 Erect SSCs (GB/Misc Equipment) 1.00 each 152EE 152 3,494 13,495 16,989 18,6561,6670
4X43C6G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 12EE 12 263 0 263 3891260
4X43C6G05 Setup Rigging (GB/Misc Equipment) 1.00 each 1EE 1 18 0 18 2680
4X43C6G06 Cutting Activity (GB/Misc Equipment) 1.00 each 1,901EE 1,901 43,361 55,976 99,337 120,02120,6830
4X43C6G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 113EE 113 2,569 0 2,569 3,7951,2260
4X43C6G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 99EE 99 2,257 0 2,257 3,3331,0760
4X43C6G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 100EE 100 2,287 0 2,287 3,3781,0910
4X43C6G10 Recover Area (GB/Misc Equipment) 1.00 each 394EE 394 8,994 0 8,994 13,2844,2900
4X69I01 Set 69  Waste Containers 1.00 each 0EE 0 0 139,600 139,600 139,60000
4X69I02 Set 69  Waste Operations 1.00 each 5,264EE 5,264 120,060 0 120,060 177,32957,2690
4X69J01 Set 69 Support Services 130.00 day 0EE 0 0 117,585 117,585 117,58500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 84,001 84,001084,001

Total for Activity 1CAD71693: 33,792 772,554 401,381 1,257,936 1,626,444368,50884,001

Cost Element Skill Quantity UnitsCurve

Line Item 4X43B1F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.71 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours 0.5 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.74 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X43B1F03 - Electrical (Rmvl of Conduit & Components)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 1,058.50 HoursKC10H750 C020STRAIGHT TIME BASE

1058.5 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 519.63 HoursKC10H750 C120STRAIGHT TIME BASE

1154.73 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 100.36 HoursKC10H750 T050STRAIGHT TIME BASE
241.84 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 211.70 HoursKC10H751 C020OVERTIME BASE & PRE.
1058.5 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 103.93 HoursKC10H751 C120OVERTIME BASE & PRE.
1154.73 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 20.07 HoursKC10H751 T050OVERTIME BASE & PRE.
241.84 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43B1F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 16.83 HoursKC10H750 C120STRAIGHT TIME BASE

37.4 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
5.83 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.37 HoursKC10H751 C120OVERTIME BASE & PRE.
37.4 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
5.83 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X43B2F01 - Isolation of All Systems (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 7.33 HoursKC10H750 C120STRAIGHT TIME BASE

16.3 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 1.00 HoursKC10H750 L060STRAIGHT TIME BASE
1 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.45 HoursKC10H750 T050STRAIGHT TIME BASE
3.5 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.47 HoursKC10H751 C120OVERTIME BASE & PRE.
16.3 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 0.20 HoursKC10H751 L060OVERTIME BASE & PRE.
1 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.29 HoursKC10H751 T050OVERTIME BASE & PRE.
3.5 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43B2G09 - Structural Support Removal (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,605.07 HoursKC10H750 C120STRAIGHT TIME BASE

3566.82 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 452.15 HoursKC10H750 T050STRAIGHT TIME BASE
1089.52 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 321.01 HoursKC10H751 C120OVERTIME BASE & PRE.
3566.82 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 90.43 HoursKC10H751 T050OVERTIME BASE & PRE.
1089.52 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X43B3C04 - Component Size Reduction (Int GB Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
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Cost Element Skill Quantity UnitsCurveResources

and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 120.04 HoursKC10H750 C120STRAIGHT TIME BASE

266.76 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 37.50 HoursKC10H750 T050STRAIGHT TIME BASE
90.37 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 24.01 HoursKC10H751 C120OVERTIME BASE & PRE.
266.76 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 7.50 HoursKC10H751 T050OVERTIME BASE & PRE.
90.37 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43B3C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 106.36 HoursKC10H750 C120STRAIGHT TIME BASE

236.35 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 22.56 HoursKC10H750 T050STRAIGHT TIME BASE
54.35 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 21.27 HoursKC10H751 C120OVERTIME BASE & PRE.
236.35 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.51 HoursKC10H751 T050OVERTIME BASE & PRE.
54.35 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43B4C07 - Remove Raschig Rings (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.69 HoursKC10H750 C120STRAIGHT TIME BASE

5.98 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.01 HoursKC10H750 T050STRAIGHT TIME BASE
4.85 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.54 HoursKC10H751 C120OVERTIME BASE & PRE.
5.98 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.40 HoursKC10H751 T050OVERTIME BASE & PRE.
4.85 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43B4F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 80.67 HoursKC10H750 C120STRAIGHT TIME BASE

179.27 hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 11.00 HoursKC10H750 L060STRAIGHT TIME BASE
11 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 15.97 HoursKC10H750 T050STRAIGHT TIME BASE
38.48 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 16.13 HoursKC10H751 C120OVERTIME BASE & PRE.
179.27 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 2.20 HoursKC10H751 L060OVERTIME BASE & PRE.
11 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.19 HoursKC10H751 T050OVERTIME BASE & PRE.
38.48 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43B4F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD69
Activity ID: 1CAD71693

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 59.61 HoursKC10H750 C120STRAIGHT TIME BASE

132.47 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 6.45 HoursKC10H750 L060STRAIGHT TIME BASE
6.45 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 20.95 HoursKC10H750 T050STRAIGHT TIME BASE
50.47 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 11.92 HoursKC10H751 C120OVERTIME BASE & PRE.
132.47 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 1.29 HoursKC10H751 L060OVERTIME BASE & PRE.
6.45 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.19 HoursKC10H751 T050OVERTIME BASE & PRE.
50.47 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43B4F04 - Setup Rigging (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.65 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.13 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43B4F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 16.83 HoursKC10H750 C120STRAIGHT TIME BASE

37.4 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
5.83 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD69
Activity ID: 1CAD71693

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.37 HoursKC10H751 C120OVERTIME BASE & PRE.

37.4 Hours 0.5 Crew Leveling0.2 20% Overtime Factor
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
5.83 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43B6C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 77.93 HoursKC10H750 C120STRAIGHT TIME BASE

173.18 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 45.49 HoursKC10H750 T050STRAIGHT TIME BASE
109.61 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 15.59 HoursKC10H751 C120OVERTIME BASE & PRE.
173.18 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 9.10 HoursKC10H751 T050OVERTIME BASE & PRE.
109.61 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43B6C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 156.42 HoursKC10H750 R010STRAIGHT TIME BASE

156.42 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 22.87 HoursKC10H750 T050STRAIGHT TIME BASE

55.12 Hours 0.5 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 31.28 HoursKC10H751 R010OVERTIME BASE & PRE.
156.42 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.57 HoursKC10H751 T050OVERTIME BASE & PRE.
55.12 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD69
Activity ID: 1CAD71693

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X43B6D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - See BOE #43B
Experience Item Desc - See BOE #43B
Breakdown of Cost Data:
 Item - See BOE #43B
 Units - See BOE #43B
 Unit Cost - See BOE #43B
 Unit Cost Adjustment factor - See BOE #43B
 Revised Unit Cost - See BOE #43B
 Basis for adjustment - See BOE #43B

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 264.87 HoursKC10H750 C120STRAIGHT TIME BASE

63.29 Hours 0.5 Crew Leveling
0.9 Headcount Cuts9.3 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 83.25 HoursKC10H750 T050STRAIGHT TIME BASE
21.57 Hours 0.5 Crew Leveling

0.83 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 52.97 HoursKC10H751 C120OVERTIME BASE & PRE.
63.29 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 16.65 HoursKC10H751 T050OVERTIME BASE & PRE.
21.57 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43B6D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 31.72 HoursKC10H750 C120STRAIGHT TIME BASE

70.48 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 6.34 HoursKC10H751 C120OVERTIME BASE & PRE.
70.48 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43B6F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD69
Activity ID: 1CAD71693

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 204.54 HoursKC10H750 C120STRAIGHT TIME BASE

454.53 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 16.00 HoursKC10H750 L060STRAIGHT TIME BASE
16 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 69.68 HoursKC10H750 T050STRAIGHT TIME BASE
167.91 hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 40.91 HoursKC10H751 C120OVERTIME BASE & PRE.
454.53 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 3.20 HoursKC10H751 L060OVERTIME BASE & PRE.
16 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 13.94 HoursKC10H751 T050OVERTIME BASE & PRE.
167.91 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43B6F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 196.77 HoursKC10H750 C120STRAIGHT TIME BASE

437.27 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 21.28 HoursKC10H750 L060STRAIGHT TIME BASE
21.28 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 69.14 HoursKC10H750 T050STRAIGHT TIME BASE
166.6 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 39.35 HoursKC10H751 C120OVERTIME BASE & PRE.
437.27 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 4.26 HoursKC10H751 L060OVERTIME BASE & PRE.
21.28 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 13.83 HoursKC10H751 T050OVERTIME BASE & PRE.
166.6 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X43B6F05 - Erect Scaffolding (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD69
Activity ID: 1CAD71693

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.41 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.21 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.68 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.24 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43B6F08 - Sleeves (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 590.31 HoursKC10H750 C120STRAIGHT TIME BASE

1311.8 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 91.94 HoursKC10H750 T050STRAIGHT TIME BASE
221.55 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 118.06 HoursKC10H751 C120OVERTIME BASE & PRE.
1311.8 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 18.39 HoursKC10H751 T050OVERTIME BASE & PRE.
221.55 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43B6G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD69
Activity ID: 1CAD71693

Activity Filter * Starts In FY *
771 Complex SteelworkersELECTRICIANS Ultra Backload 9.21 HoursKC10H750 C020STRAIGHT TIME BASE

38.36 Hours
0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 38.96 HoursKC10H750 C120STRAIGHT TIME BASE
360.75 Hours 0.5 Crew Leveling

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 9.71 HoursKC10H750 T050STRAIGHT TIME BASE
97.48 Hours 0.5 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 1.84 HoursKC10H751 C020OVERTIME BASE & PRE.
38.36 Hours 0.2 20% Overtime Factor

0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 7.79 HoursKC10H751 C120OVERTIME BASE & PRE.
360.75 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.94 HoursKC10H751 T050OVERTIME BASE & PRE.
97.48 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Building 771 Closure ProjectNONE Ultra Backload 6,159.80 DollarsK281SA5C 0000SUPPLIES
3.8 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43B6G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 401.58 HoursKC10H750 C120STRAIGHT TIME BASE

2816.93 Hours 0.66 Crew Leveling
0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 213.23 HoursKC10H750 T050STRAIGHT TIME BASE
1784.04 Hours 0.6 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 80.32 HoursKC10H751 C120OVERTIME BASE & PRE.
2816.93 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 42.65 HoursKC10H751 T050OVERTIME BASE & PRE.
1784.04 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Building 771 Closure ProjectNONE Ultra Backload 21,726.00 DollarsK281SA5C 0000SUPPLIES
510 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Line Item 4X43B6G07 - Initial Wrapping/Packaging (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 25.22 HoursKC10H750 C120STRAIGHT TIME BASE

176.92 Hours 0.66 Crew Leveling
0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.43 HoursKC10H750 T050STRAIGHT TIME BASE
95.62 Hours 0.6 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 5.04 HoursKC10H751 C120OVERTIME BASE & PRE.
176.92 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.29 HoursKC10H751 T050OVERTIME BASE & PRE.
95.62 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43B6G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 21.98 HoursKC10H750 C120STRAIGHT TIME BASE

154.19 Hours 0.66 Crew Leveling
0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.70 HoursKC10H750 T050STRAIGHT TIME BASE
72.76 Hours 0.6 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4.40 HoursKC10H751 C120OVERTIME BASE & PRE.
154.19 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.74 HoursKC10H751 T050OVERTIME BASE & PRE.
72.76 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Line Item 4X43B6G09 - Structural Support Removal (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 106.68 HoursKC10H750 C120STRAIGHT TIME BASE

237.06 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 30.05 HoursKC10H750 T050STRAIGHT TIME BASE
72.41 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 21.34 HoursKC10H751 C120OVERTIME BASE & PRE.
237.06 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 6.01 HoursKC10H751 T050OVERTIME BASE & PRE.
72.41 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43B6G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 105.76 HoursKC10H750 C120STRAIGHT TIME BASE

235.03 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 44.13 HoursKC10H750 T050STRAIGHT TIME BASE
106.34 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 21.15 HoursKC10H751 C120OVERTIME BASE & PRE.
235.03 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.83 HoursKC10H751 T050OVERTIME BASE & PRE.
106.34 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C1F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.71 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours 0.5 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.74 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C1F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 1,519.41 HoursKC10H750 C020STRAIGHT TIME BASE

1519.41 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 780.39 HoursKC10H750 C120STRAIGHT TIME BASE

1734.2 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 170.35 HoursKC10H750 T050STRAIGHT TIME BASE
410.47 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 303.88 HoursKC10H751 C020OVERTIME BASE & PRE.
1519.41 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 156.08 HoursKC10H751 C120OVERTIME BASE & PRE.
1734.2 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 34.07 HoursKC10H751 T050OVERTIME BASE & PRE.
410.47 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C1F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.41 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.21 HoursKC10H750 T050STRAIGHT TIME BASE

2.92 Hours 0.5 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.68 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.24 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C2F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 784.01 HoursKC10H750 C120STRAIGHT TIME BASE

1742.24 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 253.76 HoursKC10H750 T050STRAIGHT TIME BASE
611.47 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 156.80 HoursKC10H751 C120OVERTIME BASE & PRE.
1742.24 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 50.75 HoursKC10H751 T050OVERTIME BASE & PRE.
611.47 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C2G06 - Cutting Activity (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 396.56 HoursKC10H750 C120STRAIGHT TIME BASE

881.25 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 304.00 HoursKC10H750 T050STRAIGHT TIME BASE
732.53 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

6/29/00 2:35:06 PMPage 760 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD69
Activity ID: 1CAD71693

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 79.31 HoursKC10H751 C120OVERTIME BASE & PRE.

881.25 Hours 0.5 Crew Leveling0.2 20% Overtime Factor
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 60.80 HoursKC10H751 T050OVERTIME BASE & PRE.
732.53 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 102.63 DollarsK281SA5C 0000SUPPLIES
311 Linear Feet 0.33  (PAPR)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C2G07 - Initital Wrapping/Packaging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 44.66 HoursKC10H750 C120STRAIGHT TIME BASE

99.25 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 22.26 HoursKC10H750 T050STRAIGHT TIME BASE
53.64 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.93 HoursKC10H751 C120OVERTIME BASE & PRE.
99.25 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.45 HoursKC10H751 T050OVERTIME BASE & PRE.
53.64 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C3C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 233.38 HoursKC10H750 C120STRAIGHT TIME BASE

518.62 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 76.73 HoursKC10H750 T050STRAIGHT TIME BASE
184.88 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 46.68 HoursKC10H751 C120OVERTIME BASE & PRE.

518.62 Hours 0.5 Crew Leveling0.2 20% Overtime Factor
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 15.35 HoursKC10H751 T050OVERTIME BASE & PRE.
184.88 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C3C05 - Unique Components (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 24.76 HoursKC10H750 C120STRAIGHT TIME BASE

55.02 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 7.99 HoursKC10H750 T050STRAIGHT TIME BASE
19.26 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4.95 HoursKC10H751 C120OVERTIME BASE & PRE.
55.02 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.60 HoursKC10H751 T050OVERTIME BASE & PRE.
19.26 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C3C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 191.18 HoursKC10H750 C120STRAIGHT TIME BASE

424.84 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 40.54 HoursKC10H750 T050STRAIGHT TIME BASE
97.69 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 38.24 HoursKC10H751 C120OVERTIME BASE & PRE.
424.84 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 8.11 HoursKC10H751 T050OVERTIME BASE & PRE.

97.69 Hours 0.5 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C3C08 - Remove Holdup (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 969.00 HoursKC10H750 R010STRAIGHT TIME BASE

969 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 13.79 HoursKC10H750 T050STRAIGHT TIME BASE

33.23 Hours 0.5 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 193.80 HoursKC10H751 R010OVERTIME BASE & PRE.
969 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.76 HoursKC10H751 T050OVERTIME BASE & PRE.
33.23 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 28,500.00 DollarsK281SA5C 0000SUPPLIES
19 Pipe Overpack Component (POC) 1500 Per POCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C3F01 - Isolation of All Systems (GB Overheat)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 30.29 HoursKC10H750 C020STRAIGHT TIME BASE

30.29 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.93 HoursKC10H750 T050STRAIGHT TIME BASE

4.66 Hours 0.5 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 6.06 HoursKC10H751 C020OVERTIME BASE & PRE.
30.29 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.39 HoursKC10H751 T050OVERTIME BASE & PRE.
4.66 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X43C4C07 - Remove Raschig Rings (Ext Pipe/TRU Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.69 HoursKC10H750 C120STRAIGHT TIME BASE

5.98 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.01 HoursKC10H750 T050STRAIGHT TIME BASE
4.85 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.54 HoursKC10H751 C120OVERTIME BASE & PRE.
5.98 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.40 HoursKC10H751 T050OVERTIME BASE & PRE.
4.85 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C4F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.67 HoursKC10H750 C120STRAIGHT TIME BASE

32.59 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 2.00 HoursKC10H750 L060STRAIGHT TIME BASE
2 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.90 HoursKC10H750 T050STRAIGHT TIME BASE
7 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.93 HoursKC10H751 C120OVERTIME BASE & PRE.
32.59 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 0.40 HoursKC10H751 L060OVERTIME BASE & PRE.
2 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.58 HoursKC10H751 T050OVERTIME BASE & PRE.
7 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X43C4F02 - Process Piping (Ext Pipe/TRU Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,656.37 HoursKC10H750 C120STRAIGHT TIME BASE

3680.82 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 179.13 HoursKC10H750 L060STRAIGHT TIME BASE
179.13 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 582.01 HoursKC10H750 T050STRAIGHT TIME BASE
1402.43 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 331.27 HoursKC10H751 C120OVERTIME BASE & PRE.
3680.82 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 35.83 HoursKC10H751 L060OVERTIME BASE & PRE.
179.13 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 116.40 HoursKC10H751 T050OVERTIME BASE & PRE.
1402.43 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C4F04 - Setup Rigging (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.65 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.13 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Line Item 4X43C4F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
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Cost Element Skill Quantity UnitsCurveResources

and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.41 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.21 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.68 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.24 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C5C07 - Remove Raschig Rings (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 23.22 HoursKC10H750 C120STRAIGHT TIME BASE

51.61 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 17.36 HoursKC10H750 T050STRAIGHT TIME BASE
41.84 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4.64 HoursKC10H751 C120OVERTIME BASE & PRE.
51.61 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.47 HoursKC10H751 T050OVERTIME BASE & PRE.
41.84 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C5F04 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.65 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.13 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C5F05 - Erect Scaffolding (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.41 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.21 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.68 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.24 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C5G02 - Erect SSCs (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 15.14 HoursKC10H750 C020STRAIGHT TIME BASE

15.14 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 64.08 HoursKC10H750 C120STRAIGHT TIME BASE

142.4 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 15.97 HoursKC10H750 T050STRAIGHT TIME BASE
38.48 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 3.03 HoursKC10H751 C020OVERTIME BASE & PRE.
15.14 Hours 0.2 20% Overtime FactorFactors

6/29/00 2:35:08 PMPage 767 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD69
Activity ID: 1CAD71693

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 12.82 HoursKC10H751 C120OVERTIME BASE & PRE.

142.4 Hours 0.5 Crew Leveling0.2 20% Overtime Factor
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.19 HoursKC10H751 T050OVERTIME BASE & PRE.
38.48 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 2,431.50 DollarsK281SA5C 0000SUPPLIES
1.5 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C5G06 - Cutting Activity (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,217.21 HoursKC10H750 C120STRAIGHT TIME BASE

2049.18 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 646.30 HoursKC10H750 T050STRAIGHT TIME BASE
1297.8 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 243.44 HoursKC10H751 C120OVERTIME BASE & PRE.
2049.18 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 129.26 HoursKC10H751 T050OVERTIME BASE & PRE.
1297.8 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 15,804.60 DollarsK281SA5C 0000SUPPLIES
371 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C5G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 79.46 HoursKC10H750 C120STRAIGHT TIME BASE

133.77 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 36.00 HoursKC10H750 T050STRAIGHT TIME BASE
72.29 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 15.89 HoursKC10H751 C120OVERTIME BASE & PRE.

133.77 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 7.20 HoursKC10H751 T050OVERTIME BASE & PRE.
72.29 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C5G08 - In Progress Area Decon (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 74.42 HoursKC10H750 C120STRAIGHT TIME BASE

125.28 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 29.44 HoursKC10H750 T050STRAIGHT TIME BASE
59.12 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.88 HoursKC10H751 C120OVERTIME BASE & PRE.
125.28 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.89 HoursKC10H751 T050OVERTIME BASE & PRE.
59.12 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C5G09 - Structural Support Removal (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 61.24 HoursKC10H750 C120STRAIGHT TIME BASE

136.09 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 17.25 HoursKC10H750 T050STRAIGHT TIME BASE
41.57 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 12.25 HoursKC10H751 C120OVERTIME BASE & PRE.
136.09 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors
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WBS No: 1CAD69
Activity ID: 1CAD71693

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.45 HoursKC10H751 T050OVERTIME BASE & PRE.

41.57 Hours 0.5 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C5G10 - Recover Area (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 41.75 HoursKC10H750 C120STRAIGHT TIME BASE

92.78 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 17.42 HoursKC10H750 T050STRAIGHT TIME BASE
41.98 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.35 HoursKC10H751 C120OVERTIME BASE & PRE.
92.78 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
41.98 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C6C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 253.28 HoursKC10H750 C120STRAIGHT TIME BASE

562.84 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 147.83 HoursKC10H750 T050STRAIGHT TIME BASE
356.22 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 50.66 HoursKC10H751 C120OVERTIME BASE & PRE.
562.84 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 29.57 HoursKC10H751 T050OVERTIME BASE & PRE.
356.22 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C6C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 382.97 HoursKC10H750 R010STRAIGHT TIME BASE

382.97 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 56.00 HoursKC10H750 T050STRAIGHT TIME BASE

134.95 Hours 0.5 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Ultra Backload 76.59 HoursKC10H751 R010OVERTIME BASE & PRE.
382.97 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.20 HoursKC10H751 T050OVERTIME BASE & PRE.
134.95 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C6D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 688.64 HoursKC10H750 C120STRAIGHT TIME BASE

164.55 Hours 0.5 Crew Leveling
0.9 Headcount Cuts9.3 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 216.48 HoursKC10H750 T050STRAIGHT TIME BASE
56.09 Hours 0.5 Crew Leveling

0.83 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 137.73 HoursKC10H751 C120OVERTIME BASE & PRE.
164.55 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 43.30 HoursKC10H751 T050OVERTIME BASE & PRE.
56.09 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

Line Item 4X43C6D02 - Wipedowns (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 81.49 HoursKC10H750 C120STRAIGHT TIME BASE

181.09 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 16.30 HoursKC10H751 C120OVERTIME BASE & PRE.
181.09 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C6F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 409.08 HoursKC10H750 C120STRAIGHT TIME BASE

909.06 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 32.00 HoursKC10H750 L060STRAIGHT TIME BASE
32 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 139.37 HoursKC10H750 T050STRAIGHT TIME BASE
335.82 hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 81.82 HoursKC10H751 C120OVERTIME BASE & PRE.
909.06 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 6.40 HoursKC10H751 L060OVERTIME BASE & PRE.
32 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 27.87 HoursKC10H751 T050OVERTIME BASE & PRE.
335.82 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X43C6F02 - Process Piping (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

6/29/00 2:35:09 PMPage 772 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD69
Activity ID: 1CAD71693

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 183.82 HoursKC10H750 C120STRAIGHT TIME BASE
408.5 Hours 0.5 Crew Leveling

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 19.88 HoursKC10H750 L060STRAIGHT TIME BASE
19.88 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 64.59 HoursKC10H750 T050STRAIGHT TIME BASE
155.64 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 36.76 HoursKC10H751 C120OVERTIME BASE & PRE.
408.5 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 3.98 HoursKC10H751 L060OVERTIME BASE & PRE.
19.88 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 12.92 HoursKC10H751 T050OVERTIME BASE & PRE.
155.64 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C6F05 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.41 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.21 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.68 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.24 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X43C6F08 - Sleeves (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 551.47 HoursKC10H750 C120STRAIGHT TIME BASE
1225.5 Hours 0.5 Crew Leveling

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 85.89 HoursKC10H750 T050STRAIGHT TIME BASE
206.97 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 110.29 HoursKC10H751 C120OVERTIME BASE & PRE.
1225.5 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 17.18 HoursKC10H751 T050OVERTIME BASE & PRE.
206.97 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C6G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 20.17 HoursKC10H750 C020STRAIGHT TIME BASE

84.04 Hours
0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 85.35 HoursKC10H750 C120STRAIGHT TIME BASE
790.32 Hours 0.5 Crew Leveling

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 21.27 HoursKC10H750 T050STRAIGHT TIME BASE
213.56 Hours 0.5 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 4.03 HoursKC10H751 C020OVERTIME BASE & PRE.
84.04 Hours 0.2 20% Overtime Factor

0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.07 HoursKC10H751 C120OVERTIME BASE & PRE.
790.32 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.25 HoursKC10H751 T050OVERTIME BASE & PRE.
213.56 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Building 771 Closure ProjectNONE Ultra Backload 13,494.82 DollarsK281SA5C 0000SUPPLIES
1621 Per SSC 8.325 SSCsFactors

Line Item 4X43C6G04 - Erect Scaffolding (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 8.41 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.21 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.68 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.24 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C6G05 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.65 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.13 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C6G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,034.66 HoursKC10H750 C120STRAIGHT TIME BASE

7257.72 Hours 0.66 Crew Leveling
0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD69
Activity ID: 1CAD71693

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 549.38 HoursKC10H750 T050STRAIGHT TIME BASE

4596.52 Hours 0.6 Crew Leveling
0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 206.93 HoursKC10H751 C120OVERTIME BASE & PRE.
7257.72 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 109.88 HoursKC10H751 T050OVERTIME BASE & PRE.
4596.52 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Building 771 Closure ProjectNONE Ultra Backload 55,976.40 DollarsK281SA5C 0000SUPPLIES
1314 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C6G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 64.59 HoursKC10H750 C120STRAIGHT TIME BASE

453.09 Hours 0.66 Crew Leveling
0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 29.27 HoursKC10H750 T050STRAIGHT TIME BASE
244.87 Hours 0.6 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 12.92 HoursKC10H751 C120OVERTIME BASE & PRE.
453.09 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.85 HoursKC10H751 T050OVERTIME BASE & PRE.
244.87 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C6G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 59.08 HoursKC10H750 C120STRAIGHT TIME BASE

414.4 Hours 0.66 Crew Leveling
0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD69
Activity ID: 1CAD71693

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 23.37 HoursKC10H750 T050STRAIGHT TIME BASE

195.54 Hours 0.6 Crew Leveling
0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 11.82 HoursKC10H751 C120OVERTIME BASE & PRE.
414.4 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.67 HoursKC10H751 T050OVERTIME BASE & PRE.
195.54 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C6G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 65.19 HoursKC10H750 C120STRAIGHT TIME BASE

144.87 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 18.36 HoursKC10H750 T050STRAIGHT TIME BASE
44.25 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 13.04 HoursKC10H751 C120OVERTIME BASE & PRE.
144.87 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.67 HoursKC10H751 T050OVERTIME BASE & PRE.
44.25 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X43C6G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 231.84 HoursKC10H750 C120STRAIGHT TIME BASE

515.21 Hours 0.5 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 96.74 HoursKC10H750 T050STRAIGHT TIME BASE
233.11 Hours 0.5 Crew Leveling

0.83 Headcount Cuts
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD69
Activity ID: 1CAD71693

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 46.37 HoursKC10H751 C120OVERTIME BASE & PRE.

515.21 Hours 0.5 Crew Leveling0.2 20% Overtime Factor
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 19.35 HoursKC10H751 T050OVERTIME BASE & PRE.
233.11 Hours 0.5 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X69I01 - Set 69  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Ultra Backload 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Ultra Backload 122,249.00 DollarsK281SA5C 0000SUPPLIES

83 LL Crates 1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Ultra Backload 1,110.00 DollarsK281SA5C 0000SUPPLIES

0.37 LL Cargo Vans 3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Ultra Backload 16,241.04 DollarsK281SA5C 0000SUPPLIES

50 TRU SWBs 1353.42 Dollars Per SWB
0.24 Summit Factor Decon TRU to SCO

Factors

Line Item 4X69I02 - Set 69  Waste Operations
BOE Estimators Experience - Kathy London, B771 SME
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD69
Activity ID: 1CAD71693

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.00 HoursKC10H750 C120STRAIGHT TIME BASE

0 Drums 11.4 Hours Per Drum
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 353.85 HoursKC10H750 C120STRAIGHT TIME BASE
0.37 LL Cargo Vans 138 Hours Per Cargo Van

0.9 Headcount Cuts7.7 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2,072.93 HoursKC10H750 C120STRAIGHT TIME BASE
83 LL Crates 27.75 Hours Per Crate

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,451.25 HoursKC10H750 C120STRAIGHT TIME BASE
50 TRU SWBs 32.25 Hours Per SWB

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors
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Rocky Flats Closure Project
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WBS No: 1CAD69
Activity ID: 1CAD71693

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 310.01 HoursKC10H750 T050STRAIGHT TIME BASE

83 LL Crates 4.5 Hours Per Crate
0.83 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 74.49 HoursKC10H750 T050STRAIGHT TIME BASE
0.37 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts7.7 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 124.50 HoursKC10H750 T050STRAIGHT TIME BASE
50 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.00 HoursKC10H751 C120OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 70.77 HoursKC10H751 C120OVERTIME BASE & PRE.
0.37 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van

0.9 Headcount Cuts7.7 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 414.58 HoursKC10H751 C120OVERTIME BASE & PRE.
83 LL Crates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 290.25 HoursKC10H751 C120OVERTIME BASE & PRE.
50 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.00 HoursKC10H751 T050OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 62.00 HoursKC10H751 T050OVERTIME BASE & PRE.
83 LL Crates 0.2 20% Overtime Factor4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 14.90 HoursKC10H751 T050OVERTIME BASE & PRE.
0.37 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.83 Headcount Cuts7.7 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 24.90 HoursKC10H751 T050OVERTIME BASE & PRE.
50 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X69J01 - Set 69 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Ultra Backload 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Ultra Backload 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
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WBS No: 1CAD69
Activity ID: 1CAD71693

Activity Filter * Starts In FY *
Building 771 Closure ProjectSAFETY ENGINEERS Ultra Backload 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Ultra Backload 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Ultra Backload 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Ultra Backload 51,566.57 DollarsZDEPTCON 0000CONTINGENCY

51566.6 DollarsFactors
No DepartmentNONE Ultra Backload 32,434.14 DollarsZDEPTESC 0000ESCALATION

32434.1 DollarsFactors
WBS No: 1CAD70 Title: Set 70 - 309 Tank Area
Activity ID: 1CAD71701 Description: Planning  &  Engineering  for  Set  70  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X70B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X70B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,4901740
4X70B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X70B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,121520
4X70B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X70B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X70C1201 Develop IWCP (Balance) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X70C1202 Develop JHA/Conduct Walkdown (Balance) 1.00 each 24EE 24 502 1,620 2,122 2,2961740
4X70C1206 Develop EO & JHIT (Balance) 1.00 each 0EE 0 0 10,800 10,800 10,80000
4X70C1210 Conduct IWCP/EO Review (Balance) 1.00 each 7EE 7 151 1,918 2,069 2,121520
4X70C1211 Incorporate IWCP/EO Comments (Balance) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X70C1212 Conduct PRC Rev/Approval (Balance) 1.00 each 0EE 0 0 2,307 2,307 2,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,217 16,217016,217

Total for Activity 1CAD71701: 62 1,307 56,734 74,258 74,71045216,217

Cost Element Skill Quantity UnitsCurve

Line Item 4X70B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
Line Item 4X70B1202 - Develop JHA/Conduct Walkdown (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD70
Activity ID: 1CAD71701

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X70B1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X70B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
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WBS No: 1CAD70
Activity ID: 1CAD71701

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X70B1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 270.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X70B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X70C1201 - Develop IWCP (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
Line Item 4X70C1202 - Develop JHA/Conduct Walkdown (Balance)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
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WBS No: 1CAD70
Activity ID: 1CAD71701

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X70C1206 - Develop EO & JHIT (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 10,800.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

10800 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X70C1210 - Conduct IWCP/EO Review (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
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WBS No: 1CAD70
Activity ID: 1CAD71701

Activity Filter * Starts In FY *
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X70C1211 - Incorporate IWCP/EO Comments (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X70C1212 - Conduct PRC Rev/Approval (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,731.50 DollarsZDEPTCON 0000CONTINGENCY

11731.5 DollarsFactors
No DepartmentNONE Linear 4,485.57 DollarsZDEPTESC 0000ESCALATION

4485.57 DollarsFactors
Activity ID: 1CAD71703 Description: D & D Set 70, Annex, 309 Tank Area Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X701F01 Isolation of All Systems (Electrical) 1.00 each 130EE 130 3,071 0 3,071 4,1341,0630
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WBS No: 1CAD70
Activity ID: 1CAD71703

Activity Filter * Starts In FY *
4X701F03 Electrical (Rmvl of Conduit & Components) 1.00 each 460EE 460 10,685 0 10,685 14,3833,6970
4X701F04 Setup Rigging (Electrical) 1.00 each 2EE 2 35 0 35 48120
4X701F05 Erect Scaffolding (Electrical) 1.00 each 23EE 23 527 0 527 7091820
4X702F06 Component Size Reduction (Ext LL Equipment) 1.00 each 1,311EE 1,311 29,900 0 29,900 40,24510,3450
4X702G07 Initial Wrapping/Packaging (Ext LL Equipment) 1.00 each 1EE 1 21 0 21 2970
4X704F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 650EE 650 15,357 0 15,357 20,6705,3130
4X704F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 589EE 589 13,399 0 13,399 18,0354,6360
4X704F04 Setup Rigging (Ext Pipe/TRU Equipment) 1.00 each 2EE 2 35 0 35 48120
4X704F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 23EE 23 527 0 527 7091820
4X704G07 Initial Wrapping/Packaging (Ext Pipe/TRU Equipmnt) 1.00 each 7EE 7 159 0 159 215550
4X705G02 Erect SSCs (Tanks/Raschig Rings) 1.00 each 140EE 140 3,209 1,621 4,830 5,9411,1100
4X705G04 Erect Scaffolding (Tanks/Raschig Rings) 1.00 each 23EE 23 527 0 527 7091820
4X705G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 1,773EE 1,773 40,439 171 40,610 54,60213,9920
4X705G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 188EE 188 4,282 0 4,282 5,7641,4820
4X705G10 Recover Area (Tanks/Raschig Rings) 1.00 each 95EE 95 2,159 0 2,159 2,9067470
4X70I01 Set 70  Waste Containers 1.00 each 0EE 0 0 8,728 8,728 8,72800
4X70I02 Set 70  Waste Operations 1.00 each 469EE 469 10,686 0 10,686 14,3833,6970
4X70J01 Set 70 Support Services 72.00 day 0EE 0 0 65,124 65,124 65,12400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 73,590 73,590073,590

Total for Activity 1CAD71703: 5,884 135,021 75,643 284,254 330,97146,71773,590

Cost Element Skill Quantity UnitsCurve

Line Item 4X701F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X701F03 - Electrical (Rmvl of Conduit & Components)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 155.97 HoursKC10H750 C020STRAIGHT TIME BASE

155.97 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 188.23 HoursKC10H750 C120STRAIGHT TIME BASE

209.14 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 39.48 HoursKC10H750 T050STRAIGHT TIME BASE
47.57 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 31.19 HoursKC10H751 C020OVERTIME BASE & PRE.
155.97 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 37.65 HoursKC10H751 C120OVERTIME BASE & PRE.
209.14 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.90 HoursKC10H751 T050OVERTIME BASE & PRE.
47.57 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X701F04 - Setup Rigging (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.30 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.26 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X701F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 16.83 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.9 Headcount Cuts

Factors
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Activity ID: 1CAD71703

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE

2.92 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.37 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X702F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 825.27 HoursKC10H750 C120STRAIGHT TIME BASE

916.97 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 267.12 HoursKC10H750 T050STRAIGHT TIME BASE
321.83 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 165.05 HoursKC10H751 C120OVERTIME BASE & PRE.
916.97 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 53.42 HoursKC10H751 T050OVERTIME BASE & PRE.
321.83 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X702G07 - Initial Wrapping/Packaging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.77 HoursKC10H750 C120STRAIGHT TIME BASE

0.86 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.15 HoursKC10H751 C120OVERTIME BASE & PRE.
0.86 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors
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Activity ID: 1CAD71703

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X704F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 454.29 HoursKC10H750 C020STRAIGHT TIME BASE

454.29 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 87.10 HoursKC10H750 T050STRAIGHT TIME BASE

104.94 hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H751 C020OVERTIME BASE & PRE.
454.29 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H751 T050OVERTIME BASE & PRE.
104.94 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X704F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 349.52 HoursKC10H750 C120STRAIGHT TIME BASE

388.36 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 18.90 HoursKC10H750 L060STRAIGHT TIME BASE
18.9 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 122.82 HoursKC10H750 T050STRAIGHT TIME BASE
147.97 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 69.90 HoursKC10H751 C120OVERTIME BASE & PRE.
388.36 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 3.78 HoursKC10H751 L060OVERTIME BASE & PRE.
18.9 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 24.56 HoursKC10H751 T050OVERTIME BASE & PRE.
147.97 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X704F04 - Setup Rigging (Ext Pipe/TRU Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.30 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.26 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X704F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 16.83 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.37 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X704G07 - Initial Wrapping/Packaging (Ext Pipe/TRU Equipmnt)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.89 HoursKC10H750 C120STRAIGHT TIME BASE
4.32 Hours

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.93 HoursKC10H750 T050STRAIGHT TIME BASE
2.33 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.78 HoursKC10H751 C120OVERTIME BASE & PRE.
4.32 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.39 HoursKC10H751 T050OVERTIME BASE & PRE.
2.33 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X705G02 - Erect SSCs (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 10.10 HoursKC10H750 C020STRAIGHT TIME BASE

10.1 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 85.44 HoursKC10H750 C120STRAIGHT TIME BASE

94.93 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 21.29 HoursKC10H750 T050STRAIGHT TIME BASE
25.65 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 2.02 HoursKC10H751 C020OVERTIME BASE & PRE.
10.1 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 17.09 HoursKC10H751 C120OVERTIME BASE & PRE.
94.93 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.26 HoursKC10H751 T050OVERTIME BASE & PRE.
25.65 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 1,621.00 DollarsK281SA5C 0000SUPPLIES
1 SSCs 1621 Per SSCFactors

Line Item 4X705G04 - Erect Scaffolding (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
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Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 16.83 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.37 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X705G06 - Cutting Activity (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 870.53 HoursKC10H750 C120STRAIGHT TIME BASE

1465.54 Hours 0.66 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 606.67 HoursKC10H750 T050STRAIGHT TIME BASE
1218.21 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 174.11 HoursKC10H751 C120OVERTIME BASE & PRE.
1465.54 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 121.33 HoursKC10H751 T050OVERTIME BASE & PRE.
1218.21 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 170.68 DollarsK281SA5C 0000SUPPLIES
517.2 Linear Feet 0.33 Per Linear Foot (PAPR)Factors

Line Item 4X705G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Linear 107.66 HoursKC10H750 C120STRAIGHT TIME BASE
181.24 Hours 0.66 Crew Leveling

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 48.78 HoursKC10H750 T050STRAIGHT TIME BASE
97.95 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 21.53 HoursKC10H751 C120OVERTIME BASE & PRE.
181.24 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.76 HoursKC10H751 T050OVERTIME BASE & PRE.
97.95 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X705G10 - Recover Area (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 55.66 HoursKC10H750 C120STRAIGHT TIME BASE

61.85 Hours
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 23.22 HoursKC10H750 T050STRAIGHT TIME BASE
27.98 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 11.13 HoursKC10H751 C120OVERTIME BASE & PRE.
61.85 Hours 0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.64 HoursKC10H751 T050OVERTIME BASE & PRE.
27.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X70I01 - Set 70  Waste Containers
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 3,313.98 DollarsK281SA5C 0000SUPPLIES

9 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 5,413.68 DollarsK281SA5C 0000SUPPLIES

4 TRU SWBs 1353.42 Dollars Per SWBFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.04 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Line Item 4X70I02 - Set 70  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 4.97 HoursKC10H750 C120STRAIGHT TIME BASE

0.04 LL Cargo Vans 138 Hours Per Cargo Van
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE
0 Drums 11.4 Hours Per Drum

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 224.77 HoursKC10H750 C120STRAIGHT TIME BASE
9 LL Crates 27.75 Hours Per Crate

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 116.10 HoursKC10H750 C120STRAIGHT TIME BASE
4 TRU SWBs 32.25 Hours Per SWB

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.05 HoursKC10H750 T050STRAIGHT TIME BASE
0.04 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.61 HoursKC10H750 T050STRAIGHT TIME BASE
9 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.96 HoursKC10H750 T050STRAIGHT TIME BASE
4 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H751 C120OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 44.95 HoursKC10H751 C120OVERTIME BASE & PRE.
9 LL Crates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 23.22 HoursKC10H751 C120OVERTIME BASE & PRE.
4 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.99 HoursKC10H751 C120OVERTIME BASE & PRE.
0.04 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van

0.9 Headcount Cuts
Factors
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WBS No: 1CAD70
Activity ID: 1CAD71703

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.21 HoursKC10H751 T050OVERTIME BASE & PRE.

0.04 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van
0.83 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.72 HoursKC10H751 T050OVERTIME BASE & PRE.
9 LL Crates 0.2 20% Overtime Factor4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.99 HoursKC10H751 T050OVERTIME BASE & PRE.
4 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H751 T050OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X70J01 - Set 70 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 53,852.69 DollarsZDEPTCON 0000CONTINGENCY

53852.7 DollarsFactors
No DepartmentNONE Linear 19,737.34 DollarsZDEPTESC 0000ESCALATION

19737.3 DollarsFactors
WBS No: 1CAD71 Title: Set 71 - B771 Corridors
Activity ID: 1CAD71711 Description: Planning  &  Engineering  for  Set  71  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X71B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X71B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,4931770
4X71B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X71B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,123530
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Activity Filter * Starts In FY *
4X71B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X71B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X71B2201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X71B2202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,4931770
4X71B2206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X71B2210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,123530
4X71B2211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X71B2212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,730 9,73009,730

Total for Activity 1CAD71711: 62 1,307 63,328 74,365 74,8264619,730

Cost Element Skill Quantity UnitsCurve

Line Item 4X71B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X71B1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
Line Item 4X71B1206 - Develop EO & JHIT (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X71B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X71B1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4X71B1212 - Conduct PRC Rev/Approval (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X71B2201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X71B2202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
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Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X71B2206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X71B2210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X71B2211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
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Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X71B2212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,687.47 DollarsZDEPTCON 0000CONTINGENCY

6687.47 DollarsFactors
No DepartmentNONE Linear 3,042.05 DollarsZDEPTESC 0000ESCALATION

3042.05 DollarsFactors
Activity ID: 1CAD71713 Description: D & D Set 71, B771 1st  Floor  Corridors Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X711F01 Isolation of All Systems (Electrical) 1.00 each 130EE 130 3,071 0 3,071 4,1421,0710
4X711F03 Electrical (Rmvl of Conduit & Components) 1.00 each 244EE 244 5,679 0 5,679 7,6591,9800
4X711F06 Component Size Reduction (Electrical) 1.00 each 15EE 15 338 0 338 4571180
4X712F06 Component Size Reduction (Ext LL Equipment) 1.00 each 237EE 237 5,415 0 5,415 7,3031,8880
4X712G07 Initial Wrapping/Packaging (Ext LL Equipment) 1.00 each 25EE 25 575 0 575 7762010
4X714F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 242EE 242 5,697 0 5,697 7,6841,9860
4X714F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 380EE 380 8,636 0 8,636 11,6473,0110
4X71I01 Set 71  Waste Containers 1.00 each 0EE 0 0 1,722 1,722 1,72200
4X71I02 Set 71  Waste Operations 1.00 each 236EE 236 5,372 0 5,372 7,2441,8730
4X71J01 Set 71 Support Services 140.00 day 0EE 0 0 126,630 126,630 126,63000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 38,430 38,430038,430

Total for Activity 1CAD71713: 1,510 34,785 128,352 201,566 213,69412,12738,430
Line Item 4X711F01 - Isolation of All Systems (Electrical)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD71
Activity ID: 1CAD71713

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X711F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 88.59 HoursKC10H750 C020STRAIGHT TIME BASE

88.59 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 81.09 HoursKC10H750 C120STRAIGHT TIME BASE

112.63 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.97 HoursKC10H750 T050STRAIGHT TIME BASE
40.93 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 17.72 HoursKC10H751 C020OVERTIME BASE & PRE.
88.59 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 16.22 HoursKC10H751 C120OVERTIME BASE & PRE.
112.63 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.79 HoursKC10H751 T050OVERTIME BASE & PRE.
40.93 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X711F06 - Component Size Reduction (Electrical)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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WBS No: 1CAD71
Activity ID: 1CAD71713

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 8.81 HoursKC10H750 C120STRAIGHT TIME BASE

12.23 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.56 HoursKC10H750 T050STRAIGHT TIME BASE
4.29 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1.76 HoursKC10H751 C120OVERTIME BASE & PRE.
12.23 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.71 HoursKC10H751 T050OVERTIME BASE & PRE.
4.29 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X712F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 140.85 HoursKC10H750 C120STRAIGHT TIME BASE

195.62 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 56.99 HoursKC10H750 T050STRAIGHT TIME BASE
68.66 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 28.17 HoursKC10H751 C120OVERTIME BASE & PRE.
195.62 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 11.40 HoursKC10H751 T050OVERTIME BASE & PRE.
68.66 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4X712G07 - Initial Wrapping/Packaging (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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WBS No: 1CAD71
Activity ID: 1CAD71713

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Linear 21.02 HoursKC10H750 C120STRAIGHT TIME BASE
29.2 Hours

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 4.20 HoursKC10H751 C120OVERTIME BASE & PRE.
29.2 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X714F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 162.97 HoursKC10H750 C020STRAIGHT TIME BASE

162.97 HoursFactors
771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 10.00 HoursKC10H750 L060STRAIGHT TIME BASE

10 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 29.03 HoursKC10H750 T050STRAIGHT TIME BASE

34.98 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 32.59 HoursKC10H751 C020OVERTIME BASE & PRE.
162.97 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.00 HoursKC10H751 L060OVERTIME BASE & PRE.
10 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.81 HoursKC10H751 T050OVERTIME BASE & PRE.
34.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X714F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 210.23 HoursKC10H750 C120STRAIGHT TIME BASE

291.99 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 14.21 HoursKC10H750 L060STRAIGHT TIME BASE
14.21 HoursFactors
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WBS No: 1CAD71
Activity ID: 1CAD71713

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 92.34 HoursKC10H750 T050STRAIGHT TIME BASE

111.25 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 42.05 HoursKC10H751 C120OVERTIME BASE & PRE.
291.99 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.84 HoursKC10H751 L060OVERTIME BASE & PRE.
14.21 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.47 HoursKC10H751 T050OVERTIME BASE & PRE.
111.25 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X71I01 - Set 71  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

1.17 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 368.22 DollarsK281SA5C 0000SUPPLIES

1 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
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WBS No: 1CAD71
Activity ID: 1CAD71713

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 1,353.42 DollarsK281SA5C 0000SUPPLIES

1 TRU SWBs 1353.42 Dollars Per SWBFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X71I02 - Set 71  Waste Operations

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE

0 Drums 11.4 Hours Per Drum
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 116.25 HoursKC10H750 C120STRAIGHT TIME BASE
1.17 LL Cargo Vans 138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 23.22 HoursKC10H750 C120STRAIGHT TIME BASE
1 TRU SWBs 32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 19.98 HoursKC10H750 C120STRAIGHT TIME BASE
1 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors
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WBS No: 1CAD71
Activity ID: 1CAD71713

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE

0 Drums 1.8 Hours Per Drum
0.83 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 30.59 HoursKC10H750 T050STRAIGHT TIME BASE
1.17 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.73 HoursKC10H750 T050STRAIGHT TIME BASE
1 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.49 HoursKC10H750 T050STRAIGHT TIME BASE
1 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H751 C120OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 23.25 HoursKC10H751 C120OVERTIME BASE & PRE.
1.17 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 4.00 HoursKC10H751 C120OVERTIME BASE & PRE.
1 LL Crates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 4.64 HoursKC10H751 C120OVERTIME BASE & PRE.
1 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H751 T050OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.12 HoursKC10H751 T050OVERTIME BASE & PRE.
1.17 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.75 HoursKC10H751 T050OVERTIME BASE & PRE.
1 LL Crates 0.2 20% Overtime Factor4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.50 HoursKC10H751 T050OVERTIME BASE & PRE.
1 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X71J01 - Set 71 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
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WBS No: 1CAD71
Activity ID: 1CAD71713

Activity Filter * Starts In FY *
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26,975.04 DollarsZDEPTCON 0000CONTINGENCY

26975.0 DollarsFactors
No DepartmentNONE Linear 11,455.16 DollarsZDEPTESC 0000ESCALATION

11455.2 DollarsFactors
WBS No: 1CAD72 Title: Set 72 - Room 158 and 164 Labs
Activity ID: 1CAD71721 Description: Planning  &  Engineering  for  Set  72  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X72B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 4,050 4,050 4,05000
4X72B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5612450
4X72B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,143740
4X72B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X72B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700

Total for Activity 1CAD71721: 31 653 12,764 13,418 13,7363190

Cost Element Skill Quantity UnitsCurve

Line Item 4X72B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 4,050.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars Planner0.6 % remaining after 5/21 closeoutFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X72B1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD72
Activity ID: 1CAD71721

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X72B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X72B1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4X72B1212 - Conduct PRC Rev/Approval (Hot)

BOE
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Rocky Flats Closure Project
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WBS No: 1CAD72
Activity ID: 1CAD71721

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Activity ID: 1CAD71723 Description: D & D Set 72,  Labs,  Rms  158  &  164 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X726F02 Process Piping (GB/Misc Equipment) 1.00 each 3,934EE 3,934 89,715 0 89,715 133,49643,7810
4X726G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 176EE 176 4,010 0 4,010 5,9671,9570
4X726G06 Cutting Activity (GB/Misc Equipment) 1.00 each 9,966EE 9,966 227,366 1,115 228,481 339,435110,9540
4X72I01 Set 72  Waste Containers 1.00 each 0EE 0 0 57,617 57,617 57,61700
4X72I02 Set 72  Waste Operations 1.00 each 1,717EE 1,717 39,155 0 39,155 58,26319,1080
4X72J01 Set 72 Support Services 40.00 day 0EE 0 0 36,180 36,180 36,18000

Total for Activity 1CAD71723: 15,792 360,245 94,913 455,158 630,958175,8000

Cost Element Skill Quantity UnitsCurve

Line Item 4X726F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2,743.83 HoursKC10H750 C120STRAIGHT TIME BASE

6196.54 Hours 0.492 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 534.20 HoursKC10H750 T050STRAIGHT TIME BASE
1046.52 Hours 0.615 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 548.77 HoursKC10H751 C120OVERTIME BASE & PRE.
6196.54 Hours 0.492 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 106.84 HoursKC10H751 T050OVERTIME BASE & PRE.
1046.52 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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WBS No: 1CAD72
Activity ID: 1CAD71723

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X726G04 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 124.20 HoursKC10H750 C120STRAIGHT TIME BASE

280.48 Hours 0.492 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 22.32 HoursKC10H750 T050STRAIGHT TIME BASE
43.73 Hours 0.615 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 24.84 HoursKC10H751 C120OVERTIME BASE & PRE.
280.48 Hours 0.492 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.46 HoursKC10H751 T050OVERTIME BASE & PRE.
43.73 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X726G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 4,240.96 HoursKC10H750 C120STRAIGHT TIME BASE

9577.6 Hours 0.492 Crew Leveling
0.9 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4,063.81 HoursKC10H750 T050STRAIGHT TIME BASE
7961.23 Hours 0.615 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 848.19 HoursKC10H751 C120OVERTIME BASE & PRE.
9577.6 Hours 0.492 Crew Leveling0.2 20% Overtime Factor

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 812.76 HoursKC10H751 T050OVERTIME BASE & PRE.
7961.23 Hours 0.615 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 1,115.40 DollarsK281SA5C 0000SUPPLIES
3380 Linear Feet 0.33 Per Linear Foot (PAPR)Factors

Line Item 4X72I01 - Set 72  Waste Containers
BOE Estimators Experience - Kathy London, B771 SME
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 57,617.23 DollarsK281SA5C 0000SUPPLIES

45.4 TRU SWBs 1353.42 Dollars Per SWB
0.9377 Summit Factor Plasma Arc

Factors

Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES
0 Drums 114.88 Dollars Per DrumFactors

Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES
0 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors

Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES
0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors

Line Item 4X72I02 - Set 72  Waste Operations
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE

0 LL Cargo Vans 138 Hours Per Cargo Van
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE
0 LL Crates 27.75 Hours Per Crate

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1,317.73 HoursKC10H750 C120STRAIGHT TIME BASE
45.4 TRU SWBs 32.25 Hours Per SWB

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE
0 Drums 11.4 Hours Per Drum

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 113.05 HoursKC10H750 T050STRAIGHT TIME BASE
45.4 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H751 C120OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum
0.9 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H751 C120OVERTIME BASE & PRE.
0 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H751 C120OVERTIME BASE & PRE.
0 LL Crates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.9 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 263.55 HoursKC10H751 C120OVERTIME BASE & PRE.
45.4 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.9 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H751 T050OVERTIME BASE & PRE.
0 LL Crates 0.2 20% Overtime Factor4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 22.61 HoursKC10H751 T050OVERTIME BASE & PRE.
45.4 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H751 T050OVERTIME BASE & PRE.
0 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H751 T050OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X72J01 - Set 72 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
WBS No: 1CAD74 Title: Set 74 - Filter Plenum FU-1E
Activity ID: 1CAD71741 Description: Planning  &  Engineering  for  Set  74  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD74
Activity ID: 1CAD71741

Activity Filter * Starts In FY *Hours/Unit Total Total Cost CostType & Escalation
4X74B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X74B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X74B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X74B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X74B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X74B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,730 1,73001,730

Total for Activity 1CAD71741: 31 653 31,664 34,047 34,3593121,730

Cost Element Skill Quantity UnitsCurve

Line Item 4X74B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X74B1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
Line Item 4X74B1206 - Develop EO & JHIT (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD74
Activity ID: 1CAD71741

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X74B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X74B1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4X74B1212 - Conduct PRC Rev/Approval (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD74
Activity ID: 1CAD71741

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,043.74 DollarsZDEPTCON 0000CONTINGENCY

1043.74 DollarsFactors
No DepartmentNONE Linear 686.12 DollarsZDEPTESC 0000ESCALATION

686.12 DollarsFactors
Activity ID: 1CAD71743 Description: D & D Set 74, Rm 200, Filter Plenum FU-1E Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X74D01 Erect SSC 1.00 ea 499EE 499 10,374 18,890 29,264 33,8204,5560
4X74D02 Decontaminate Ducts 1.00 ea 2,836EE 2,836 76,326 21,600 97,926 131,44933,5230
4X74D03 Dismantlement Ducts 1.00 ea 11,700EE 11,700 314,844 221,744 536,588 674,871138,2830
4X74D04 Disassemble SSC 1.00 ea 354EE 354 7,331 0 7,331 10,5513,2200
4X74I01 Set 74  Waste Containers 1.00 each 0EE 0 0 40,603 40,603 40,60300
4X74I02 Set 74  Waste Operations 1.00 each 1,022EE 1,022 21,195 0 21,195 30,5049,3090
4X74J01 Set 74 Support Services 90.00 day 0EE 0 0 81,405 81,405 81,40500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 80,735 80,735080,735

Total for Activity 1CAD71743: 16,411 430,070 384,242 895,047 1,083,938188,89180,735

Cost Element Skill Quantity UnitsCurve

Line Item 4X74D01 - Erect SSC

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 41.48 HoursKC10H750 C020STRAIGHT TIME BASE

4 Hours 10.37 UnitsFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 330.16 HoursKC10H750 C120STRAIGHT TIME BASE

66 Hours 0.67 Crew Leveling10.37 Units
0.72 Headcount Cuts

Factors
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD74
Activity ID: 1CAD71743

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 126.87 HoursKC10H750 T050STRAIGHT TIME BASE

22 Hours 0.67 Crew Leveling10.37 Units
0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 18,012.69 DollarsK281SA5C 0000SUPPLIES
1737 Dollars 10.37 UnitsFactors

Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 99.50 DollarsK281SA5H E080SUBCONTRACTED SRVS
1 Hours 99.5 Dollars per HourFactors

Building 771 Closure ProjectOTHER ENGINEERS Linear 777.75 DollarsK281SA5H E130SUBCONTRACTED SRVS
1 Hours 75 Dollars per Hour10.37 UnitsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X74D02 - Decontaminate Ducts

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,111.45 HoursKC10H750 C120STRAIGHT TIME BASE

12 Workers 0.67 Crew Leveling24 Days8 Hours
0.72 Headcount Cuts

Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 96.00 HoursK281S750 M030STRAIGHT TIME BASE
0.5 Workers 24 Days8 HoursFactors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 48.00 HoursK281S750 M030STRAIGHT TIME BASE
0.5 Workers 24 Days4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 427.08 HoursKC10H750 T050STRAIGHT TIME BASE
4 Workers 0.67 Crew Leveling24 Days8 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 833.59 HoursKC10H751 C120OVERTIME BASE & PRE.
12 Workers 0.67 Crew Leveling24 Days6 Hours

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 320.31 HoursKC10H751 T050OVERTIME BASE & PRE.
4 Workers 0.67 Crew Leveling24 Days6 Hours

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectOTHER ENGINEERS Linear 21,600.00 DollarsK281SA5H E130SUBCONTRACTED SRVS
12 Hours 24 Days75 Dollars per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X74D03 - Dismantlement Ducts

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 4,584.73 HoursKC10H750 C120STRAIGHT TIME BASE

12 Workers 0.67 Crew Leveling99 Days8 Hours
0.72 Headcount Cuts

Factors

6/29/00 2:35:24 PMPage 818 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD74
Activity ID: 1CAD71743

Activity Filter * Starts In FY *
Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 396.00 HoursK281S750 M030STRAIGHT TIME BASE

0.5 Workers 99 Days8 HoursFactors
Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 198.00 HoursK281S750 M030STRAIGHT TIME BASE

0.5 Workers 99 Days4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,761.72 HoursKC10H750 T050STRAIGHT TIME BASE

4 Workers 0.67 Crew Leveling99 Days8 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3,438.55 HoursKC10H751 C120OVERTIME BASE & PRE.
12 Workers 0.67 Crew Leveling99 Days6 Hours

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,321.29 HoursKC10H751 T050OVERTIME BASE & PRE.
4 Workers 0.67 Crew Leveling99 Days6 Hours

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 132,644.00 DollarsK281SA5C 0000SUPPLIES
132644 DollarsFactors

Building 771 Closure ProjectOTHER ENGINEERS Linear 89,100.00 DollarsK281SA5H E130SUBCONTRACTED SRVS
12 Hours 99 Days75 Dollars per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X74D04 - Disassemble SSC

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 215.11 HoursKC10H750 C120STRAIGHT TIME BASE

43 Hours 0.67 Crew Leveling10.37 Units
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 138.40 HoursKC10H750 T050STRAIGHT TIME BASE
24 Hours 0.67 Crew Leveling10.37 Units

0.83 Headcount Cuts
Factors

Line Item 4X74I01 - Set 74  Waste Containers
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD74
Activity ID: 1CAD71743

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

2 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 40,602.60 DollarsK281SA5C 0000SUPPLIES

30 TRU SWBs 1353.42 Dollars Per SWBFactors
Line Item 4X74I02 - Set 74  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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WBS No: 1CAD74
Activity ID: 1CAD71743

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE

0 Drums 11.4 Hours Per Drum
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 198.72 HoursKC10H750 C120STRAIGHT TIME BASE
2 LL Cargo Vans 138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE
0 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 696.60 HoursKC10H750 C120STRAIGHT TIME BASE
30 TRU SWBs 32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 52.29 HoursKC10H750 T050STRAIGHT TIME BASE
2 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 74.70 HoursKC10H750 T050STRAIGHT TIME BASE
30 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X74J01 - Set 74 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD74
Activity ID: 1CAD71743

Activity Filter * Starts In FY *
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 52,071.95 DollarsZDEPTCON 0000CONTINGENCY

52072 DollarsFactors
No DepartmentNONE Linear 28,663.27 DollarsZDEPTESC 0000ESCALATION

28663.3 DollarsFactors
WBS No: 1CAD75 Title: Set 75 - Filter Plenum FU-1
Activity ID: 1CAD71751 Description: Planning  &  Engineering  for  Set  75  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X75B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X75B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X75B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X75B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X75B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X75B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X75B2201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X75B2202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4X75B2206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X75B2210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4X75B2211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X75B2212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,460 3,46003,460

Total for Activity 1CAD71751: 62 1,307 63,328 68,095 68,7186233,460

Cost Element Skill Quantity UnitsCurve

Line Item 4X75B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
Line Item 4X75B1202 - Develop JHA/Conduct Walkdown (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:

6/29/00 2:35:25 PMPage 822 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD75
Activity ID: 1CAD71751

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X75B1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X75B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD75
Activity ID: 1CAD71751

Activity Filter * Starts In FY *
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X75B1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X75B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X75B2201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Activity ID: 1CAD71751

Activity Filter * Starts In FY *
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X75B2202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X75B2206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X75B2210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 1,080.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X75B2211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X75B2212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,087.48 DollarsZDEPTCON 0000CONTINGENCY

2087.48 DollarsFactors
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WBS No: 1CAD75
Activity ID: 1CAD71751

Activity Filter * Starts In FY *
No DepartmentNONE Linear 1,372.24 DollarsZDEPTESC 0000ESCALATION

1372.24 DollarsFactors
Activity ID: 1CAD71753 Description: D & D Set 75, Second Flr, Filter Plenum FU-1 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X75D02 Decontaminate Ducts 1.00 ea 3,924EE 3,924 102,347 21,600 123,947 160,07536,1280
4X75D03 Dismantle Ducts 1.00 ea 22,114EE 22,114 590,109 34,650 624,759 912,177287,4180
4X75I01 Set 75  Waste Containers 1.00 each 0EE 0 0 64,964 64,964 64,96400
4X75I02 Set 75  Waste Operations 1.00 each 1,485EE 1,485 30,789 0 30,789 41,65810,8690
4X75J01 Set 75 Support Services 90.00 day 0EE 0 0 81,405 81,405 81,40500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 194,430 194,4300194,430

Total for Activity 1CAD71753: 27,523 723,245 202,619 1,120,294 1,454,709334,415194,430

Cost Element Skill Quantity UnitsCurve

Line Item 4X75D02 - Decontaminate Ducts

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,658.88 HoursKC10H750 C120STRAIGHT TIME BASE

12 Workers 24 Days8 Hours
0.72 Headcount Cuts

Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 96.00 HoursK281S750 M030STRAIGHT TIME BASE
0.5 Workers 24 Days8 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 637.44 HoursKC10H750 T050STRAIGHT TIME BASE
4 Workers 24 Days8 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1,244.16 HoursKC10H751 C120OVERTIME BASE & PRE.
12 Workers 24 Days6 Hours

0.72 Headcount Cuts
Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 48.00 HoursK281S751 M030OVERTIME BASE & PRE.
0.5 Workers 24 Days4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 239.04 HoursKC10H751 T050OVERTIME BASE & PRE.
2 Workers 24 Days6 Hours

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectOTHER ENGINEERS Linear 21,600.00 DollarsK281SA5H E130SUBCONTRACTED SRVS
12 Hours 24 Days75 Dollars per HourFactors

Line Item 4X75D03 - Dismantle Ducts
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 

Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 6,160.00 HoursKC20C750 C090STRAIGHT TIME BASE
10 Workers 77 Days8 HoursFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5,322.24 HoursKC10H750 C120STRAIGHT TIME BASE
12 Workers 77 Days8 Hours

0.72 Headcount Cuts
Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 77.00 HoursK281S750 M030STRAIGHT TIME BASE
0.25 Workers 77 Days4 HoursFactors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 154.00 HoursK281S750 M030STRAIGHT TIME BASE
0.25 Workers 77 Days8 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,022.56 HoursKC10H750 T050STRAIGHT TIME BASE
2 Workers 77 Days8 Hours

0.83 Headcount Cuts
Factors

Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 4,620.00 HoursKC20C751 C090OVERTIME BASE & PRE.
10 Workers 77 Days6 HoursFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3,991.68 HoursKC10H751 C120OVERTIME BASE & PRE.
12 Workers 77 Days6 Hours

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 766.92 HoursKC10H751 T050OVERTIME BASE & PRE.
2 Workers 77 Days6 Hours

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectOTHER ENGINEERS Linear 34,650.00 DollarsK281SA5H E130SUBCONTRACTED SRVS
6 Hours 77 Days75 Dollars per HourFactors

Line Item 4X75I01 - Set 75  Waste Containers
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

2 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 64,964.16 DollarsK281SA5C 0000SUPPLIES

48 TRU SWBs 1353.42 Dollars Per SWBFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X75I02 - Set 75  Waste Operations

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE

0 Drums 11.4 Hours Per Drum
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 198.72 HoursKC10H750 C120STRAIGHT TIME BASE
2 LL Cargo Vans 138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE
0 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1,114.56 HoursKC10H750 C120STRAIGHT TIME BASE
48 TRU SWBs 32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 52.29 HoursKC10H750 T050STRAIGHT TIME BASE
2 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 119.52 HoursKC10H750 T050STRAIGHT TIME BASE
48 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X75J01 - Set 75 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Activity Filter * Starts In FY *
No DepartmentNONE Linear 135,535.00 DollarsZDEPTCON 0000CONTINGENCY

135535 DollarsFactors
No DepartmentNONE Linear 58,894.66 DollarsZDEPTESC 0000ESCALATION

58894.7 DollarsFactors
WBS No: 1CAD76 Title: Set 76 - Filter Plenum FU-2
Activity ID: 1CAD71761 Description: Planning  &  Engineering  for  Set  76  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X76B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X76B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,4911750
4X76B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X76B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,122530
4X76B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X76B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X76B2201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X76B2202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,4911750
4X76B2206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X76B2210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,122530
4X76B2211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X76B2212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X76B3201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X76B3202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,4911750
4X76B3206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X76B3210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,122530
4X76B3211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X76B3212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,055 20,055020,055

Total for Activity 1CAD71761: 94 1,960 94,992 117,008 117,69268420,055

Cost Element Skill Quantity UnitsCurve

Line Item 4X76B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
Line Item 4X76B1202 - Develop JHA/Conduct Walkdown (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE
4.8 HoursFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE
14.4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE
4.8 HoursFactors

Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS
1194 Dollars Nuc/Crit EngineerFactors

Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS
1080 Dollars Technical SupportFactors

Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS
540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X76B1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X76B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Line Item 4X76B1211 - Incorporate IWCP/EO Comments (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X76B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X76B2201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
Line Item 4X76B2202 - Develop JHA/Conduct Walkdown (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
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Baseline Cost and Basis of Estimate

WBS No: 1CAD76
Activity ID: 1CAD71761

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X76B2206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X76B2210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
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Activity ID: 1CAD71761

Activity Filter * Starts In FY *
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X76B2211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X76B2212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X76B3201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Activity Filter * Starts In FY *
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X76B3202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X76B3206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X76B3210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X76B3211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X76B3212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,853.13 DollarsZDEPTCON 0000CONTINGENCY

13853.1 DollarsFactors
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Activity Filter * Starts In FY *
No DepartmentNONE Linear 6,202.16 DollarsZDEPTESC 0000ESCALATION

6202.16 DollarsFactors
Activity ID: 1CAD71763 Description: D & D Set 76, Second Flr, Filter Plenum FU-2 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X76D01 Erect SSC 1.00 ea 1,481EE 1,481 30,794 38,568 69,362 79,92910,5670
4X76D02 Decontaminate Ducts 1.00 ea 3,924EE 3,924 102,347 21,600 123,947 159,06535,1190
4X76D03 Dismantle Ducts 1.00 ea 29,658EE 29,658 790,142 401,852 1,191,994 1,463,119271,1250
4X76D04 Disassemble SSC 1.00 ea 1,080EE 1,080 22,401 0 22,401 30,0877,6860
4X76I01 Set 76  Waste Containers 1.00 each 0EE 0 0 52,783 52,783 52,78300
4X76I02 Set 76  Waste Operations 1.00 each 1,379EE 1,379 28,594 0 28,594 38,4069,8120
4X76J01 Set 76 Support Services 140.00 day 0EE 0 0 126,630 126,630 126,63000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 502,534 502,5340502,534

Total for Activity 1CAD71763: 37,523 974,278 641,434 2,118,246 2,452,554334,308502,534

Cost Element Skill Quantity UnitsCurve

Line Item 4X76D01 - Erect SSC

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 84.92 HoursKC10H750 C020STRAIGHT TIME BASE

4 Hours 21.23 UnitsFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,008.85 HoursKC10H750 C120STRAIGHT TIME BASE

66 Hours 21.23 Units
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 387.66 HoursKC10H750 T050STRAIGHT TIME BASE
22 Hours 21.23 Units

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 36,876.51 DollarsK281SA5C 0000SUPPLIES
1737 Dollars 21.23 UnitsFactors

Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 99.50 DollarsK281SA5H E080SUBCONTRACTED SRVS
1 Hours 99.5 Dollars per HourFactors

Building 771 Closure ProjectOTHER ENGINEERS Linear 1,592.25 DollarsK281SA5H E130SUBCONTRACTED SRVS
1 Hours 75 Dollars per Hour21.23 UnitsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X76D02 - Decontaminate Ducts

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,658.88 HoursKC10H750 C120STRAIGHT TIME BASE

12 Workers 24 Days8 Hours
0.72 Headcount Cuts

Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 96.00 HoursK281S750 M030STRAIGHT TIME BASE
0.5 Workers 24 Days8 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 637.44 HoursKC10H750 T050STRAIGHT TIME BASE
4 Workers 24 Days8 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1,244.16 HoursKC10H751 C120OVERTIME BASE & PRE.
12 Workers 24 Days6 Hours

0.72 Headcount Cuts
Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 48.00 HoursK281S751 M030OVERTIME BASE & PRE.
0.5 Workers 24 Days4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 239.04 HoursKC10H751 T050OVERTIME BASE & PRE.
2 Workers 24 Days6 Hours

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectOTHER ENGINEERS Linear 21,600.00 DollarsK281SA5H E130SUBCONTRACTED SRVS
12 Hours 24 Days75 Dollars per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X76D03 - Dismantle Ducts

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 11,819.52 HoursKC10H750 C120STRAIGHT TIME BASE

12 Workers 171 Days8 Hours
0.72 Headcount Cuts

Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 684.00 HoursK281S750 M030STRAIGHT TIME BASE
0.5 Workers 171 Days8 HoursFactors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 342.00 HoursK281S750 M030STRAIGHT TIME BASE
0.5 Workers 171 Days4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4,541.76 HoursKC10H750 T050STRAIGHT TIME BASE
4 Workers 171 Days8 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 8,864.64 HoursKC10H751 C120OVERTIME BASE & PRE.
12 Workers 171 Days6 Hours

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3,406.32 HoursKC10H751 T050OVERTIME BASE & PRE.
4 Workers 171 Days6 Hours

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 247,952.00 DollarsK281SA5C 0000SUPPLIES
247952 DollarsFactors

Building 771 Closure ProjectOTHER ENGINEERS Linear 153,900.00 DollarsK281SA5H E130SUBCONTRACTED SRVS
12 Hours 171 Days75 Dollars per HourFactors

Line Item 4X76D04 - Disassemble SSC
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 

Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 657.28 HoursKC10H750 C120STRAIGHT TIME BASE

43 Hours 21.23 Units
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 422.90 HoursKC10H750 T050STRAIGHT TIME BASE
24 Hours 21.23 Units

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X76I01 - Set 76  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

3 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
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WBS No: 1CAD76
Activity ID: 1CAD71763

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 52,783.38 DollarsK281SA5C 0000SUPPLIES

39 TRU SWBs 1353.42 Dollars Per SWBFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X76I02 - Set 76  Waste Operations

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE

0 Drums 11.4 Hours Per Drum
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE
0 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors
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Activity ID: 1CAD71763

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 298.08 HoursKC10H750 C120STRAIGHT TIME BASE

3 LL Cargo Vans 138 Hours Per Cargo Van
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 905.58 HoursKC10H750 C120STRAIGHT TIME BASE
39 TRU SWBs 32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 78.43 HoursKC10H750 T050STRAIGHT TIME BASE
3 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.11 HoursKC10H750 T050STRAIGHT TIME BASE
39 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X76J01 - Set 76 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 351,360.10 DollarsZDEPTCON 0000CONTINGENCY

351360 DollarsFactors
No DepartmentNONE Linear 151,174.10 DollarsZDEPTESC 0000ESCALATION

151174 DollarsFactors
WBS No: 1CAD77 Title: Set 77 - Incinerator Filter Plenum
Activity ID: 1CAD71771 Description: Planning  &  Engineering  for  Set  77  D & D Schedule Risk 1Cost Risk 1
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Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

4X77B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X77B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,4931770
4X77B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X77B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,123530
4X77B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X77B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,865 4,86504,865

Total for Activity 1CAD71771: 31 653 31,664 37,182 37,4132314,865

Cost Element Skill Quantity UnitsCurve

Line Item 4X77B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X77B1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
Line Item 4X77B1206 - Develop EO & JHIT (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X77B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X77B1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4X77B1212 - Conduct PRC Rev/Approval (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

between 2 D&D Planners, 1 Lead D&D Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,343.74 DollarsZDEPTCON 0000CONTINGENCY

3343.74 DollarsFactors
No DepartmentNONE Linear 1,521.02 DollarsZDEPTESC 0000ESCALATION

1521.03 DollarsFactors
Activity ID: 1CAD71773 Description: D & D Set 77, 2nd Flr, Incinerator Filter Plenum Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X77D01 Erect SSC 1.00 ea 377EE 377 7,833 9,884 17,717 20,4822,7650
4X77D02 Decontaminate Ducts 1.00 ea 1,041EE 1,041 27,571 5,400 32,971 42,7049,7330
4X77D03 Dismantle Ducts 1.00 ea 2,775EE 2,775 73,931 53,326 127,257 153,35526,0980
4X77D04 Disassemble SSC 1.00 ea 275EE 275 5,698 0 5,698 7,7092,0110
4X77I01 Set 77  Waste Containers 1.00 each 0EE 0 0 18,948 18,948 18,94800
4X77I02 Set 77  Waste Operations 1.00 each 360EE 360 7,462 0 7,462 10,0962,6340
4X77J01 Set 77 Support Services 135.00 day 0EE 0 0 122,108 122,108 122,10800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 57,915 57,915057,915

Total for Activity 1CAD71773: 4,827 122,495 209,666 390,076 433,31743,24157,915
Line Item 4X77D01 - Erect SSC

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 21.60 HoursKC10H750 C020STRAIGHT TIME BASE

4 Hours 5.4 UnitsFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 256.61 HoursKC10H750 C120STRAIGHT TIME BASE

66 Hours 5.4 Units
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 98.60 HoursKC10H750 T050STRAIGHT TIME BASE
22 Hours 5.4 Units

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 9,379.80 DollarsK281SA5C 0000SUPPLIES
1737 Dollars 5.4 UnitsFactors

Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 99.50 DollarsK281SA5H E080SUBCONTRACTED SRVS
1 Hours 99.5 Dollars per HourFactors

Building 771 Closure ProjectOTHER ENGINEERS Linear 405.00 DollarsK281SA5H E130SUBCONTRACTED SRVS
1 Hours 75 Dollars per Hour5.4 UnitsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X77D02 - Decontaminate Ducts

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 414.72 HoursKC10H750 C120STRAIGHT TIME BASE

12 Workers 6 Days8 Hours
0.72 Headcount Cuts

Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 24.00 HoursK281S750 M030STRAIGHT TIME BASE
0.5 Workers 6 Days8 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 159.36 HoursKC10H750 T050STRAIGHT TIME BASE
4 Workers 6 Days8 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 311.04 HoursKC10H751 C120OVERTIME BASE & PRE.
12 Workers 6 Days6 Hours

0.72 Headcount Cuts
Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 12.00 HoursK281S751 M030OVERTIME BASE & PRE.
0.5 Workers 6 Days4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 119.52 HoursKC10H751 T050OVERTIME BASE & PRE.
4 Workers 6 Days6 Hours

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectOTHER ENGINEERS Linear 5,400.00 DollarsK281SA5H E130SUBCONTRACTED SRVS
12 Hours 6 Days75 Dollars per HourFactors

Line Item 4X77D03 - Dismantle Ducts
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 

Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,105.92 HoursKC10H750 C120STRAIGHT TIME BASE

12 Workers 16 Days8 Hours
0.72 Headcount Cuts

Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 64.00 HoursK281S750 M030STRAIGHT TIME BASE
0.5 Workers 16 Days8 HoursFactors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 32.00 HoursK281S750 M030STRAIGHT TIME BASE
0.5 Workers 16 Days4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 424.96 HoursKC10H750 T050STRAIGHT TIME BASE
4 Workers 16 Days8 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 829.44 HoursKC10H751 C120OVERTIME BASE & PRE.
12 Workers 16 Days6 Hours

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 318.72 HoursKC10H751 T050OVERTIME BASE & PRE.
4 Workers 16 Days6 Hours

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 38,926.00 DollarsK281SA5C 0000SUPPLIES
38926 DollarsFactors

Building 771 Closure ProjectOTHER ENGINEERS Linear 14,400.00 DollarsK281SA5H E130SUBCONTRACTED SRVS
12 Hours 16 Days75 Dollars per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X77D04 - Disassemble SSC

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 167.18 HoursKC10H750 C120STRAIGHT TIME BASE

43 Hours 5.4 Units
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 107.57 HoursKC10H750 T050STRAIGHT TIME BASE
24 Hours 5.4 Units

0.83 Headcount Cuts
Factors

Line Item 4X77I01 - Set 77  Waste Containers
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 18,947.88 DollarsK281SA5C 0000SUPPLIES

14 TRU SWBs 1353.42 Dollars Per SWBFactors
Line Item 4X77I02 - Set 77  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE

0 Drums 11.4 Hours Per Drum
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE
0 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE
0 LL Cargo Vans 138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 325.08 HoursKC10H750 C120STRAIGHT TIME BASE
14 TRU SWBs 32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.86 HoursKC10H750 T050STRAIGHT TIME BASE
14 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

Line Item 4X77J01 - Set 77 Support Services
BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 

D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 40,372.10 DollarsZDEPTCON 0000CONTINGENCY

40372.1 DollarsFactors
No DepartmentNONE Linear 17,543.08 DollarsZDEPTESC 0000ESCALATION

17543.1 DollarsFactors
WBS No: 1CAD78 Title: Set 78 - Main Filter Plenum
Activity ID: 1CAD71781 Description: Planning  &  Engineering  for  Set  78  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X78B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X78B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,4931770
4X78B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X78B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,123530
4X78B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X78B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,865 4,86504,865

Total for Activity 1CAD71781: 31 653 31,664 37,182 37,4132314,865

Cost Element Skill Quantity UnitsCurve

Line Item 4X78B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
Line Item 4X78B1202 - Develop JHA/Conduct Walkdown (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X78B1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X78B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
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Activity Filter * Starts In FY *
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X78B1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X78B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,343.74 DollarsZDEPTCON 0000CONTINGENCY

3343.74 DollarsFactors
No DepartmentNONE Linear 1,521.02 DollarsZDEPTESC 0000ESCALATION

1521.03 DollarsFactors
Activity ID: 1CAD71783 Description: D & D Set 78, Main Filter Plenum Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
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Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

4X781F01 Isolation of All Systems (Electrical) 1.00 each 108EE 108 2,327 0 2,327 2,9836560
4X781F03 Electrical (Rmvl of Conduit & Components) 1.00 each 115EE 115 2,429 0 2,429 3,1146850
4X781F04 Setup Rigging (Electrical) 1.00 each 1EE 1 21 0 21 2860
4X781F05 Erect Scaffolding (Electrical) 1.00 each 16EE 16 329 0 329 422930
4X782F01 Isolation of All Systems (Ext LL Equipment) 1.00 each 16EE 16 322 0 322 413910
4X782F06 Component Size Reduction (Ext LL Equipment) 1.00 each 87EE 87 1,795 0 1,795 2,3015060
4X782F11 Duct Removal (Ext LL Equipment) 1.00 each 9EE 9 191 5 196 250540
4X782G07 Initital Wrapping/Packaging (Ext LL Equipment) 1.00 each 12EE 12 252 0 252 323710
4X784F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 31EE 31 645 0 645 8271820
4X784F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 287EE 287 5,930 0 5,930 7,6021,6720
4X784F04 Setup Rigging (Ext Pipe/TRU Equipment) 1.00 each 1EE 1 21 0 21 2860
4X784F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 16EE 16 329 0 329 422930
4X785C01 Cert/Prep Glovebox For Use (Tanks/Raschig Rings) 1.00 each 54EE 54 1,118 0 1,118 1,4343150
4X785C07 Remove Raschig Rings (Tanks/Raschig Rings) 1.00 each 979EE 979 20,310 0 20,310 26,0375,7270
4X785G02 Erect SSCs (Tanks/Raschig Rings) 1.00 each 100EE 100 2,077 1,621 3,698 4,2845860
4X785G04 Erect Scaffolding (Tanks/Raschig Rings) 1.00 each 16EE 16 329 0 329 422930
4X785G05 Setup Rigging (Tanks/Raschig Rings) 1.00 each 1EE 1 21 0 21 2860
4X785G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 635EE 635 13,168 83 13,251 16,9643,7130
4X785G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 51EE 51 1,066 0 1,066 1,3663010
4X785G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 7EE 7 142 0 142 182400
4X785G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 75EE 75 1,551 0 1,551 1,9884370
4X785G10 Recover Area (Tanks/Raschig Rings) 1.00 each 68EE 68 1,405 0 1,405 1,8013960
4X78D01 Erect SSC 1.00 ea 173EE 173 4,299 5,000 9,299 10,5111,2120
4X78D02 Decontaminate Ducts 1.00 ea 8,325EE 8,325 220,570 43,200 263,770 325,97162,2010
4X78D03 Dismantle Ducts 1.00 ea 19,772EE 19,772 526,761 720,251 1,247,012 1,395,559148,5470
4X78D04 Disassemble SSC 1.00 ea 104EE 104 2,579 0 2,579 3,3077270
4X78I01 Set 78  Waste Containers 1.00 each 0EE 0 0 10,626 10,626 10,62600
4X78I02 Set 78 Waste Operations 1.00 each 607EE 607 12,576 0 12,576 16,1233,5460
4X78J01 Set 78 Support Services 75.00 day 0EE 0 0 67,838 67,838 67,83800
4X78PI01 Set 78 Plenum  Waste Containers 1.00 each 0EE 0 0 73,085 73,085 73,08500
4X78PI02 Set 78 Plenum  Waste Operations 1.00 each 7,036EE 7,036 145,884 0 145,884 187,02341,1390
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 316,264 316,2640316,264

Total for Activity 1CAD71783: 38,701 968,449 921,708 2,206,421 2,479,524273,103316,264

Cost Element Skill Quantity UnitsCurve

Line Item 4X781F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

Line Item 4X781F03 - Electrical (Rmvl of Conduit & Components)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 50.78 HoursKC10H750 C020STRAIGHT TIME BASE

50.78 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 47.60 HoursKC10H750 C120STRAIGHT TIME BASE

66.11 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 16.57 HoursKC10H750 T050STRAIGHT TIME BASE
19.96 Hours

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X781F04 - Setup Rigging (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X781F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors
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Cost Element Skill Quantity UnitsCurve

Line Item 4X782F01 - Isolation of All Systems (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 11.74 HoursKC10H750 C120STRAIGHT TIME BASE

16.3 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.00 HoursKC10H750 L060STRAIGHT TIME BASE
1 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.90 HoursKC10H750 T050STRAIGHT TIME BASE
3.5 Hours

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X782F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 61.62 HoursKC10H750 C120STRAIGHT TIME BASE

85.58 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 24.93 HoursKC10H750 T050STRAIGHT TIME BASE
30.04 Hours

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X782F11 - Duct Removal (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 7.46 HoursKC10H750 C120STRAIGHT TIME BASE

10.36 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.74 HoursKC10H750 T050STRAIGHT TIME BASE
2.1 Hours

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 5.04 DollarsK281SA5C 0000SUPPLIES
36 Linear Feet 0.14 Dollars Per Linear FootFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X782G07 - Initital Wrapping/Packaging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 8.29 HoursKC10H750 C120STRAIGHT TIME BASE

11.51 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.87 HoursKC10H750 T050STRAIGHT TIME BASE
4.66 Hours

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X784F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 23.46 HoursKC10H750 C120STRAIGHT TIME BASE

32.59 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.00 HoursKC10H750 L060STRAIGHT TIME BASE
2 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.81 HoursKC10H750 T050STRAIGHT TIME BASE
7 Hours

0.83 Headcount Cuts
Factors

Line Item 4X784F02 - Process Piping (Ext Pipe/TRU Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 190.56 HoursKC10H750 C120STRAIGHT TIME BASE

264.66 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 12.88 HoursKC10H750 L060STRAIGHT TIME BASE
12.88 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 83.70 HoursKC10H750 T050STRAIGHT TIME BASE
100.84 Hours

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X784F04 - Setup Rigging (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X784F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

Line Item 4X785C01 - Cert/Prep Glovebox For Use (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
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Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 31.18 HoursKC10H750 C120STRAIGHT TIME BASE

43.3 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 22.74 HoursKC10H750 T050STRAIGHT TIME BASE
27.4 Hours

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X785C07 - Remove Raschig Rings (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 506.22 HoursKC10H750 C120STRAIGHT TIME BASE

703.08 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 473.07 HoursKC10H750 T050STRAIGHT TIME BASE
569.96 Hours

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X785G02 - Erect SSCs (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 10.10 HoursKC10H750 C020STRAIGHT TIME BASE

10.1 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 68.35 HoursKC10H750 C120STRAIGHT TIME BASE

94.93 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 21.29 HoursKC10H750 T050STRAIGHT TIME BASE
25.65 Hours

0.83 Headcount Cuts
Factors
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Building 771 Closure ProjectNONE Linear 1,621.00 DollarsK281SA5C 0000SUPPLIES

1 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X785G04 - Erect Scaffolding (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X785G05 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X785G06 - Cutting Activity (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 339.33 HoursKC10H750 C120STRAIGHT TIME BASE

714.07 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 295.59 HoursKC10H750 T050STRAIGHT TIME BASE

593.56 Hours 0.6 Crew Leveling
0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 83.16 DollarsK281SA5C 0000SUPPLIES
0.33 Per Linear Foot (PAPR) 252 Linear FeetFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X785G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 32.81 HoursKC10H750 C120STRAIGHT TIME BASE

69.04 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.58 HoursKC10H750 T050STRAIGHT TIME BASE
37.31 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X785G08 - In Progress Area Decon (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 4.58 HoursKC10H750 C120STRAIGHT TIME BASE

9.64 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.27 HoursKC10H750 T050STRAIGHT TIME BASE
4.55 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

Line Item 4X785G09 - Structural Support Removal (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Linear 55.31 HoursKC10H750 C120STRAIGHT TIME BASE
76.82 Hours

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.48 HoursKC10H750 T050STRAIGHT TIME BASE
23.47 Hours

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X785G10 - Recover Area (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 44.53 HoursKC10H750 C120STRAIGHT TIME BASE

61.85 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 23.22 HoursKC10H750 T050STRAIGHT TIME BASE
27.98 Hours

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X78D01 - Erect SSC

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 115.20 HoursKC10H750 C120STRAIGHT TIME BASE

4 Workers 5 Days8 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 57.60 HoursKC10H751 C120OVERTIME BASE & PRE.
4 Workers 5 Days4 Hours

0.72 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 5,000.00 DollarsK281SA5C 0000SUPPLIES
5000 DollarsFactors

Line Item 4X78D02 - Decontaminate Ducts
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 

Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 3,317.76 HoursKC10H750 C120STRAIGHT TIME BASE

12 Workers 48 Days8 Hours
0.72 Headcount Cuts

Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 192.00 HoursK281S750 M030STRAIGHT TIME BASE
0.5 Workers 48 Days8 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,274.88 HoursKC10H750 T050STRAIGHT TIME BASE
4 Workers 48 Days8 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2,488.32 HoursKC10H751 C120OVERTIME BASE & PRE.
12 Workers 48 Days6 Hours

0.72 Headcount Cuts
Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 96.00 HoursK281S751 M030OVERTIME BASE & PRE.
0.5 Workers 48 Days4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 956.16 HoursKC10H751 T050OVERTIME BASE & PRE.
4 Workers 48 Days6 Hours

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectOTHER ENGINEERS Linear 43,200.00 DollarsK281SA5H E130SUBCONTRACTED SRVS
12 Hours 48 Days75 Dollars per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X78D03 - Dismantle Ducts

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 7,879.68 HoursKC10H750 C120STRAIGHT TIME BASE

12 Workers 114 Days8 Hours
0.72 Headcount Cuts

Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 456.00 HoursK281S750 M030STRAIGHT TIME BASE
0.5 Workers 114 Days8 HoursFactors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 228.00 HoursK281S750 M030STRAIGHT TIME BASE
0.5 Workers 114 Days4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3,027.84 HoursKC10H750 T050STRAIGHT TIME BASE
4 Workers 114 Days8 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5,909.76 HoursKC10H751 C120OVERTIME BASE & PRE.
12 Workers 114 Days6 Hours

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,270.88 HoursKC10H751 T050OVERTIME BASE & PRE.
4 Workers 114 Days6 Hours

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 617,651.00 DollarsK281SA5C 0000SUPPLIES
617651 DollarsFactors

6/29/00 2:35:38 PMPage 862 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD78
Activity ID: 1CAD71783

Activity Filter * Starts In FY *
Building 771 Closure ProjectOTHER ENGINEERS Linear 102,600.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

12 Hours 114 Days75 Dollars per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X78D04 - Disassemble SSC

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 69.12 HoursKC10H750 C120STRAIGHT TIME BASE

4 Workers 3 Days8 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 34.56 HoursKC10H751 C120OVERTIME BASE & PRE.
4 Workers 3 Days4 Hours

0.72 Headcount Cuts
Factors

Line Item 4X78I01 - Set 78  Waste Containers
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
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Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.11 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 8,608.98 DollarsK281SA5C 0000SUPPLIES

23.38 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 2,016.60 DollarsK281SA5C 0000SUPPLIES

1.49 TRU SWBs 1353.42 Dollars Per SWBFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X78I02 - Set 78 Waste Operations

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE

0 Drums 11.4 Hours Per Drum
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 10.93 HoursKC10H750 C120STRAIGHT TIME BASE

0.11 LL Cargo Vans 138 Hours Per Cargo Van
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 467.13 HoursKC10H750 C120STRAIGHT TIME BASE
23.38 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 34.60 HoursKC10H750 C120STRAIGHT TIME BASE
1.49 TRU SWBs 32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.88 HoursKC10H750 T050STRAIGHT TIME BASE
0.11 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 87.32 HoursKC10H750 T050STRAIGHT TIME BASE
23.38 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.71 HoursKC10H750 T050STRAIGHT TIME BASE
1.49 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X78J01 - Set 78 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
Line Item 4X78PI01 - Set 78 Plenum  Waste Containers

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

45 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 73,084.68 DollarsK281SA5C 0000SUPPLIES

54 TRU SWBs 1353.42 Dollars Per SWBFactors
Line Item 4X78PI02 - Set 78 Plenum  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,253.88 HoursKC10H750 C120STRAIGHT TIME BASE

54 TRU SWBs 32.25 Hours Per SWB
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE
0 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE
0 Drums 11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 4,471.20 HoursKC10H750 C120STRAIGHT TIME BASE
45 LL Cargo Vans 138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,176.53 HoursKC10H750 T050STRAIGHT TIME BASE
45 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 134.46 HoursKC10H750 T050STRAIGHT TIME BASE
54 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 108,556.10 DollarsZDEPTCON 0000CONTINGENCY

108556 DollarsFactors
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WBS No: 1CAD78
Activity ID: 1CAD71783

Activity Filter * Starts In FY *
No DepartmentNONE Linear 207,708.10 DollarsZDEPTESC 0000ESCALATION

207708 DollarsFactors
WBS No: 1CAD82 Title: Set 82 - Room 149 Size Reduction (ITC 2-
Activity ID: 1CAD71821 Description: Planning  &  Engineering  for  Set  82  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X82B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X82B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,4911750
4X82B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X82B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,122530
4X82B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X82B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X82C1201 Develop IWCP (Balance) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X82C1202 Develop JHA/Conduct Walkdown (Balance) 1.00 each 24EE 24 502 1,620 2,122 2,2971750
4X82C1206 Develop EO & JHIT (Balance) 1.00 each 0EE 0 0 10,800 10,800 10,80000
4X82C1210 Conduct IWCP/EO Review (Balance) 1.00 each 7EE 7 151 1,918 2,069 2,122530
4X82C1211 Incorporate IWCP/EO Comments (Balance) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X82C1212 Conduct PRC Rev/Approval (Balance) 1.00 each 0EE 0 0 2,307 2,307 2,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,016 12,016012,016

Total for Activity 1CAD71821: 62 1,307 56,734 70,057 70,51345612,016

Cost Element Skill Quantity UnitsCurve

Line Item 4X82B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X82B1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
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Activity Filter * Starts In FY *
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X82B1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X82B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Line Item 4X82B1211 - Incorporate IWCP/EO Comments (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 270.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X82B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X82C1201 - Develop IWCP (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X82C1202 - Develop JHA/Conduct Walkdown (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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WBS No: 1CAD82
Activity ID: 1CAD71821

Activity Filter * Starts In FY *
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X82C1206 - Develop EO & JHIT (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 10,800.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

10800 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X82C1210 - Conduct IWCP/EO Review (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Line Item 4X82C1211 - Incorporate IWCP/EO Comments (Balance)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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WBS No: 1CAD82
Activity ID: 1CAD71821

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X82C1212 - Conduct PRC Rev/Approval (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,299.82 DollarsZDEPTCON 0000CONTINGENCY

8299.82 DollarsFactors
No DepartmentNONE Linear 3,715.90 DollarsZDEPTESC 0000ESCALATION

3715.9 DollarsFactors
Activity ID: 1CAD71823 Description: D & D Set 82, Rm 149, Size reduction (ITC 2-1) Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X821F01 Isolation of All Systems (Electrical) 1.00 each 520EE 520 12,286 0 12,286 15,7503,4650
4X823C04 Component Size Reduction (Int GB Equipment) 1.00 each 1,926EE 1,926 43,944 0 43,944 56,33612,3920
4X823C05 Unique Components (Int GB Equipment) 1.00 each 482EE 482 10,991 0 10,991 14,0903,0990
4X823F03 Electrical (Rmvl of Conduit & Components) 1.00 each 805EE 805 18,755 0 18,755 24,0445,2890
4X824F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 38EE 38 851 0 851 1,0912400
4X825G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 10EE 10 220 0 220 282620
4X826F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 579EE 579 13,171 0 13,171 16,8853,7140
4X826F11 Duct Removal (GB/Misc Equipment) 1.00 each 72EE 72 1,650 33 1,683 2,1494650
4X826G06 Cutting Activity (GB/Misc Equipment) 1.00 each 3,354EE 3,354 76,516 37,871 114,387 135,96521,5770
4X826G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 1,449EE 1,449 33,059 0 33,059 42,3829,3230
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WBS No: 1CAD82
Activity ID: 1CAD71823

Activity Filter * Starts In FY *
4X826G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 10EE 10 234 0 234 300660
4X826G10 Recover Area (GB/Misc Equipment) 1.00 each 585EE 585 13,355 0 13,355 17,1213,7660
4X82I01 Set 82  Waste Containers 1.00 each 0EE 0 0 53,190 53,190 53,19000
4X82I02 Set 82  Waste Operations 1.00 each 1,727EE 1,727 39,391 0 39,391 50,49911,1080
4X82J01 Set 82 Support Services 60.00 day 0EE 0 0 54,270 54,270 54,27000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 70,812 70,812070,812

Total for Activity 1CAD71823: 11,558 264,422 145,364 480,598 555,16574,56770,812

Cost Element Skill Quantity UnitsCurve

Line Item 4X821F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 363.44 HoursKC10H750 C020STRAIGHT TIME BASE

363.44 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 69.68 HoursKC10H750 T050STRAIGHT TIME BASE

83.95 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 72.69 HoursKC10H751 C020OVERTIME BASE & PRE.
363.44 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.94 HoursKC10H751 T050OVERTIME BASE & PRE.
83.95 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X823C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,114.24 HoursKC10H750 C120STRAIGHT TIME BASE

1547.55 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 491.16 HoursKC10H750 T050STRAIGHT TIME BASE
591.76 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 222.85 HoursKC10H751 C120OVERTIME BASE & PRE.
1547.55 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD82
Activity ID: 1CAD71823

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 98.23 HoursKC10H751 T050OVERTIME BASE & PRE.

591.76 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X823C05 - Unique Components (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 286.09 HoursKC10H750 C120STRAIGHT TIME BASE

397.35 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 115.44 HoursKC10H750 T050STRAIGHT TIME BASE
139.08 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 57.22 HoursKC10H751 C120OVERTIME BASE & PRE.
397.35 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 23.09 HoursKC10H751 T050OVERTIME BASE & PRE.
139.08 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X823F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 342.34 HoursKC10H750 C020STRAIGHT TIME BASE

342.34 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 279.13 HoursKC10H750 C120STRAIGHT TIME BASE

387.68 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 49.00 HoursKC10H750 T050STRAIGHT TIME BASE
59.04 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 68.47 HoursKC10H751 C020OVERTIME BASE & PRE.
342.34 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 55.83 HoursKC10H751 C120OVERTIME BASE & PRE.
387.68 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD82
Activity ID: 1CAD71823

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.80 HoursKC10H751 T050OVERTIME BASE & PRE.

59.04 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X824F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 23.46 HoursKC10H750 C120STRAIGHT TIME BASE

32.59 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.00 HoursKC10H750 L060STRAIGHT TIME BASE
2 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.81 HoursKC10H750 T050STRAIGHT TIME BASE
7 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 4.69 HoursKC10H751 C120OVERTIME BASE & PRE.
32.59 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.40 HoursKC10H751 L060OVERTIME BASE & PRE.
2 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.16 HoursKC10H751 T050OVERTIME BASE & PRE.
7 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X825G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 5.13 HoursKC10H750 C120STRAIGHT TIME BASE

10.79 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.90 HoursKC10H750 T050STRAIGHT TIME BASE
5.83 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1.03 HoursKC10H751 C120OVERTIME BASE & PRE.
10.79 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD82
Activity ID: 1CAD71823

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.58 HoursKC10H751 T050OVERTIME BASE & PRE.

5.83 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X826F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 327.26 HoursKC10H750 C120STRAIGHT TIME BASE

454.53 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 16.00 HoursKC10H750 L060STRAIGHT TIME BASE
16 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 139.37 HoursKC10H750 T050STRAIGHT TIME BASE
167.91 hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 65.45 HoursKC10H751 C120OVERTIME BASE & PRE.
454.53 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 3.20 HoursKC10H751 L060OVERTIME BASE & PRE.
16 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 27.87 HoursKC10H751 T050OVERTIME BASE & PRE.
167.91 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X826F11 - Duct Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 48.88 HoursKC10H750 C120STRAIGHT TIME BASE

67.89 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 11.42 HoursKC10H750 T050STRAIGHT TIME BASE
13.76 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 9.78 HoursKC10H751 C120OVERTIME BASE & PRE.
67.89 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD82
Activity ID: 1CAD71823

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.28 HoursKC10H751 T050OVERTIME BASE & PRE.

13.76 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 33.04 DollarsK281SA5C 0000SUPPLIES
236 Linear Feet 0.14 Dollars Per Linear FootFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X826G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,680.03 HoursKC10H750 C120STRAIGHT TIME BASE

4910.29 Hours 0.66 Crew Leveling
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,115.06 HoursKC10H750 T050STRAIGHT TIME BASE
3109.82 Hours 0.6 Crew Leveling
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 336.01 HoursKC10H751 C120OVERTIME BASE & PRE.
4910.29 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 223.01 HoursKC10H751 T050OVERTIME BASE & PRE.
3109.82 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 37,871.40 DollarsK281SA5C 0000SUPPLIES
889 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X826G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 771.01 HoursKC10H750 C120STRAIGHT TIME BASE

1622.49 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 436.68 HoursKC10H750 T050STRAIGHT TIME BASE
876.86 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 154.20 HoursKC10H751 C120OVERTIME BASE & PRE.
1622.49 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD82
Activity ID: 1CAD71823

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 87.34 HoursKC10H751 T050OVERTIME BASE & PRE.

876.86 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X826G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 6.32 HoursKC10H750 C120STRAIGHT TIME BASE

8.78 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.22 HoursKC10H750 T050STRAIGHT TIME BASE
2.68 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1.26 HoursKC10H751 C120OVERTIME BASE & PRE.
8.78 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.44 HoursKC10H751 T050OVERTIME BASE & PRE.
2.68 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X826G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 320.63 HoursKC10H750 C120STRAIGHT TIME BASE

445.32 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 167.24 HoursKC10H750 T050STRAIGHT TIME BASE
201.49 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 64.13 HoursKC10H751 C120OVERTIME BASE & PRE.
445.32 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.45 HoursKC10H751 T050OVERTIME BASE & PRE.
201.49 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD82
Activity ID: 1CAD71823

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X82I01 - Set 82  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 719.15 DollarsK281SA5C 0000SUPPLIES

6.26 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.08 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 6,922.54 DollarsK281SA5C 0000SUPPLIES

18.8 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 45,548.07 DollarsK281SA5C 0000SUPPLIES

35.89 TRU SWBs 1353.42 Dollars Per SWB
0.9377 Summit Factor Plasma Arc

Factors

Line Item 4X82I02 - Set 82  Waste Operations
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD82
Activity ID: 1CAD71823

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 833.37 HoursKC10H750 C120STRAIGHT TIME BASE

35.89 TRU SWBs 32.25 Hours Per SWB
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 51.38 HoursKC10H750 C120STRAIGHT TIME BASE
6.26 Drums 11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.95 HoursKC10H750 C120STRAIGHT TIME BASE
0.08 LL Cargo Vans 138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 375.62 HoursKC10H750 C120STRAIGHT TIME BASE
18.8 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.09 HoursKC10H750 T050STRAIGHT TIME BASE
0.08 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 89.37 HoursKC10H750 T050STRAIGHT TIME BASE
35.89 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.35 HoursKC10H750 T050STRAIGHT TIME BASE
6.26 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 70.22 HoursKC10H750 T050STRAIGHT TIME BASE

18.8 LL Crates 4.5 Hours Per Crate
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 10.28 HoursKC10H751 C120OVERTIME BASE & PRE.
6.26 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 166.67 HoursKC10H751 C120OVERTIME BASE & PRE.
35.89 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1.59 HoursKC10H751 C120OVERTIME BASE & PRE.
0.08 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 75.12 HoursKC10H751 C120OVERTIME BASE & PRE.
18.8 LL Crates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.04 HoursKC10H751 T050OVERTIME BASE & PRE.
18.8 LL Crates 0.2 20% Overtime Factor4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.42 HoursKC10H751 T050OVERTIME BASE & PRE.
0.08 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.87 HoursKC10H751 T050OVERTIME BASE & PRE.
35.89 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.87 HoursKC10H751 T050OVERTIME BASE & PRE.
6.26 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X82J01 - Set 82 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 24,305.71 DollarsZDEPTCON 0000CONTINGENCY

24305.7 DollarsFactors
No DepartmentNONE Linear 46,505.83 DollarsZDEPTESC 0000ESCALATION

46505.8 DollarsFactors
WBS No: 1CAD83 Title: Set 83 - Room 181A Size Reduction (ITC 1
Activity ID: 1CAD71831 Description: Planning  &  Engineering  for  Set  83  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X83B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X83B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,4911750
4X83B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X83B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,122530
4X83B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X83B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X83C1201 Develop IWCP (Balance) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X83C1202 Develop JHA/Conduct Walkdown (Balance) 1.00 each 24EE 24 502 1,620 2,122 2,2971750
4X83C1206 Develop EO & JHIT (Balance) 1.00 each 0EE 0 0 10,800 10,800 10,80000
4X83C1210 Conduct IWCP/EO Review (Balance) 1.00 each 7EE 7 151 1,918 2,069 2,122530
4X83C1211 Incorporate IWCP/EO Comments (Balance) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X83C1212 Conduct PRC Rev/Approval (Balance) 1.00 each 0EE 0 0 2,307 2,307 2,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,824 11,824011,824

Total for Activity 1CAD71831: 62 1,307 56,734 69,865 70,32145611,824

Cost Element Skill Quantity UnitsCurve

Line Item 4X83B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X83B1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X83B1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X83B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Line Item 4X83B1211 - Incorporate IWCP/EO Comments (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X83B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X83C1201 - Develop IWCP (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
Line Item 4X83C1202 - Develop JHA/Conduct Walkdown (Balance)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.

6/29/00 2:35:45 PMPage 884 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD83
Activity ID: 1CAD71831

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X83C1206 - Develop EO & JHIT (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 10,800.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

10800 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X83C1210 - Conduct IWCP/EO Review (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X83C1211 - Incorporate IWCP/EO Comments (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X83C1212 - Conduct PRC Rev/Approval (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,160.68 DollarsZDEPTCON 0000CONTINGENCY

8160.68 DollarsFactors
No DepartmentNONE Linear 3,662.82 DollarsZDEPTESC 0000ESCALATION

3662.82 DollarsFactors
Activity ID: 1CAD71833 Description: D & D Set 83, Rm 181A, Size Reduction  (ITC 1-2) Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X831F01 Isolation of All Systems (Electrical) 1.00 each 208EE 208 4,914 0 4,914 6,6151,7000
4X833C04 Component Size Reduction (Int GB Equipment) 1.00 each 771EE 771 17,578 0 17,578 23,6596,0820
4X833C05 Unique Components (Int GB Equipment) 1.00 each 193EE 193 4,396 0 4,396 5,9171,5210
4X833F03 Electrical (Rmvl of Conduit & Components) 1.00 each 322EE 322 7,502 0 7,502 10,0982,5960
4X834F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 15EE 15 340 0 340 4581180
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD83
Activity ID: 1CAD71833

Activity Filter * Starts In FY *
4X835G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 4EE 4 88 0 88 118300
4X836F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 232EE 232 5,268 0 5,268 7,0911,8230
4X836F11 Duct Removal (GB/Misc Equipment) 1.00 each 29EE 29 660 13 673 9022280
4X836G06 Cutting Activity (GB/Misc Equipment) 1.00 each 1,342EE 1,342 30,606 15,149 45,755 56,34510,5900
4X836G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 580EE 580 13,224 0 13,224 17,7994,5750
4X836G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 4EE 4 94 0 94 126320
4X836G10 Recover Area (GB/Misc Equipment) 1.00 each 234EE 234 5,342 0 5,342 7,1901,8480
4X83I01 Set 83  Waste Containers 1.00 each 0EE 0 0 21,281 21,281 21,28100
4X83I02 Set 83  Waste Operations 1.00 each 691EE 691 15,751 0 15,751 21,2015,4500
4X83J01 Set 83 Support Services 30.00 day 0EE 0 0 27,135 27,135 27,13500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 58,881 58,881058,881

Total for Activity 1CAD71833: 4,623 105,764 63,577 228,222 264,81636,59458,881

Cost Element Skill Quantity UnitsCurve

Line Item 4X831F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 145.38 HoursKC10H750 C020STRAIGHT TIME BASE

363.44 Hours 0.4 ITC Adjustment FactorFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 27.87 HoursKC10H750 T050STRAIGHT TIME BASE

83.95 Hours 0.4 ITC Adjustment Factor
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 29.08 HoursKC10H751 C020OVERTIME BASE & PRE.
363.44 Hours 0.4 ITC Adjustment Factor0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.57 HoursKC10H751 T050OVERTIME BASE & PRE.
83.95 Hours 0.4 ITC Adjustment Factor0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X833C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 445.69 HoursKC10H750 C120STRAIGHT TIME BASE

1547.55 Hours 0.4 ITC Adjustment Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 196.46 HoursKC10H750 T050STRAIGHT TIME BASE
591.76 Hours 0.4 ITC Adjustment Factor

0.83 Headcount Cuts
Factors
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD83
Activity ID: 1CAD71833

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 89.14 HoursKC10H751 C120OVERTIME BASE & PRE.

1547.55 Hours 0.4 ITC Adjustment Factor0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 39.29 HoursKC10H751 T050OVERTIME BASE & PRE.
591.76 Hours 0.4 ITC Adjustment Factor0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X833C05 - Unique Components (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 114.44 HoursKC10H750 C120STRAIGHT TIME BASE

397.35 Hours 0.4 ITC Adjustment Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 46.17 HoursKC10H750 T050STRAIGHT TIME BASE
139.08 Hours 0.4 ITC Adjustment Factor

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 22.89 HoursKC10H751 C120OVERTIME BASE & PRE.
397.35 Hours 0.4 ITC Adjustment Factor0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.23 HoursKC10H751 T050OVERTIME BASE & PRE.
139.08 Hours 0.4 ITC Adjustment Factor0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X833F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 136.94 HoursKC10H750 C020STRAIGHT TIME BASE

342.34 Hours 0.4 ITC Adjustment FactorFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 111.65 HoursKC10H750 C120STRAIGHT TIME BASE

387.68 Hours 0.4 ITC Adjustment Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.60 HoursKC10H750 T050STRAIGHT TIME BASE
59.04 Hours 0.4 ITC Adjustment Factor

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 27.39 HoursKC10H751 C020OVERTIME BASE & PRE.
342.34 Hours 0.4 ITC Adjustment Factor0.2 20% Overtime FactorFactors
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WBS No: 1CAD83
Activity ID: 1CAD71833

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 22.33 HoursKC10H751 C120OVERTIME BASE & PRE.

387.68 Hours 0.4 ITC Adjustment Factor0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.92 HoursKC10H751 T050OVERTIME BASE & PRE.
59.04 Hours 0.4 ITC Adjustment Factor0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X834F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 9.39 HoursKC10H750 C120STRAIGHT TIME BASE

32.59 hours 0.4 ITC Adjustment Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.80 HoursKC10H750 L060STRAIGHT TIME BASE
2 Hours 0.4 ITC Adjustment FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.32 HoursKC10H750 T050STRAIGHT TIME BASE
7 Hours 0.4 ITC Adjustment Factor

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1.88 HoursKC10H751 C120OVERTIME BASE & PRE.
32.59 Hours 0.4 ITC Adjustment Factor0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.16 HoursKC10H751 L060OVERTIME BASE & PRE.
2 Hours 0.4 ITC Adjustment Factor0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.46 HoursKC10H751 T050OVERTIME BASE & PRE.
7 Hours 0.4 ITC Adjustment Factor0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X835G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.05 HoursKC10H750 C120STRAIGHT TIME BASE

10.79 Hours 0.66 Crew Leveling0.4 ITC Adjustment Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.16 HoursKC10H750 T050STRAIGHT TIME BASE
5.83 Hours 0.6 Crew Leveling0.4 ITC Adjustment Factor

0.83 Headcount Cuts
Factors
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WBS No: 1CAD83
Activity ID: 1CAD71833

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.41 HoursKC10H751 C120OVERTIME BASE & PRE.

10.79 Hours 0.66 Crew Leveling0.4 ITC Adjustment Factor0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.23 HoursKC10H751 T050OVERTIME BASE & PRE.
5.83 Hours 0.6 Crew Leveling0.4 ITC Adjustment Factor0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X836F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 130.90 HoursKC10H750 C120STRAIGHT TIME BASE

454.53 Hours 0.4 ITC Adjustment Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 6.40 HoursKC10H750 L060STRAIGHT TIME BASE
16 Hours 0.4 ITC Adjustment FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 55.75 HoursKC10H750 T050STRAIGHT TIME BASE
167.91 hours 0.4 ITC Adjustment Factor

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 26.18 HoursKC10H751 C120OVERTIME BASE & PRE.
454.53 Hours 0.4 ITC Adjustment Factor0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.28 HoursKC10H751 L060OVERTIME BASE & PRE.
16 Hours 0.4 ITC Adjustment Factor0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 11.15 HoursKC10H751 T050OVERTIME BASE & PRE.
167.91 Hours 0.4 ITC Adjustment Factor0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X836F11 - Duct Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 19.55 HoursKC10H750 C120STRAIGHT TIME BASE

67.89 Hours 0.4 ITC Adjustment Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.57 HoursKC10H750 T050STRAIGHT TIME BASE
13.76 Hours 0.4 ITC Adjustment Factor

0.83 Headcount Cuts
Factors
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WBS No: 1CAD83
Activity ID: 1CAD71833

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 3.91 HoursKC10H751 C120OVERTIME BASE & PRE.

67.89 Hours 0.4 ITC Adjustment Factor0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.91 HoursKC10H751 T050OVERTIME BASE & PRE.
13.76 Hours 0.4 ITC Adjustment Factor0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 13.22 DollarsK281SA5C 0000SUPPLIES
236 Linear Feet 0.4 ITC Adjustment Factor0.14 Dollars Per Linear FootFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X836G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 672.01 HoursKC10H750 C120STRAIGHT TIME BASE

4910.29 Hours 0.66 Crew Leveling0.4 ITC Adjustment Factor
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 446.02 HoursKC10H750 T050STRAIGHT TIME BASE
3109.82 Hours 0.6 Crew Leveling0.4 ITC Adjustment Factor
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 134.40 HoursKC10H751 C120OVERTIME BASE & PRE.
4910.29 Hours 0.66 Crew Leveling0.4 ITC Adjustment Factor0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 89.20 HoursKC10H751 T050OVERTIME BASE & PRE.
3109.82 Hours 0.6 Crew Leveling0.4 ITC Adjustment Factor0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 15,148.56 DollarsK281SA5C 0000SUPPLIES
889 Linear Feet 0.4 ITC Adjustment Factor42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X836G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 308.40 HoursKC10H750 C120STRAIGHT TIME BASE

1622.49 Hours 0.66 Crew Leveling0.4 ITC Adjustment Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 174.67 HoursKC10H750 T050STRAIGHT TIME BASE
876.86 Hours 0.6 Crew Leveling0.4 ITC Adjustment Factor

0.83 Headcount Cuts
Factors
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WBS No: 1CAD83
Activity ID: 1CAD71833

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 61.68 HoursKC10H751 C120OVERTIME BASE & PRE.

1622.49 Hours 0.66 Crew Leveling0.4 ITC Adjustment Factor0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.93 HoursKC10H751 T050OVERTIME BASE & PRE.
876.86 Hours 0.6 Crew Leveling0.4 ITC Adjustment Factor0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X836G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.53 HoursKC10H750 C120STRAIGHT TIME BASE

8.78 Hours 0.4 ITC Adjustment Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.89 HoursKC10H750 T050STRAIGHT TIME BASE
2.68 Hours 0.4 ITC Adjustment Factor

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.51 HoursKC10H751 C120OVERTIME BASE & PRE.
8.78 Hours 0.4 ITC Adjustment Factor0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.18 HoursKC10H751 T050OVERTIME BASE & PRE.
2.68 Hours 0.4 ITC Adjustment Factor0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X836G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 128.25 HoursKC10H750 C120STRAIGHT TIME BASE

445.32 Hours 0.4 ITC Adjustment Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 66.89 HoursKC10H750 T050STRAIGHT TIME BASE
201.49 Hours 0.4 ITC Adjustment Factor

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 25.65 HoursKC10H751 C120OVERTIME BASE & PRE.
445.32 Hours 0.4 ITC Adjustment Factor0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.38 HoursKC10H751 T050OVERTIME BASE & PRE.

201.49 Hours 0.4 ITC Adjustment Factor0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X83I01 - Set 83  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 18,224.30 DollarsK281SA5C 0000SUPPLIES

14.36 TRU SWBs 1353.42 Dollars Per SWB
0.9377 Summit Factor Plasma Arc

Factors

Building 771 Closure ProjectNONE Linear 287.20 DollarsK281SA5C 0000SUPPLIES
2.5 Drums 114.88 Dollars Per DrumFactors

Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES
0.03 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors

Building 771 Closure ProjectNONE Linear 2,769.01 DollarsK281SA5C 0000SUPPLIES
7.52 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors

Line Item 4X83I02 - Set 83  Waste Operations
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.98 HoursKC10H750 C120STRAIGHT TIME BASE

0.03 LL Cargo Vans 138 Hours Per Cargo Van
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 333.44 HoursKC10H750 C120STRAIGHT TIME BASE
14.36 TRU SWBs 32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 20.52 HoursKC10H750 C120STRAIGHT TIME BASE
2.5 Drums 11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 150.25 HoursKC10H750 C120STRAIGHT TIME BASE
7.52 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.78 HoursKC10H750 T050STRAIGHT TIME BASE
0.03 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 28.09 HoursKC10H750 T050STRAIGHT TIME BASE
7.52 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 35.76 HoursKC10H750 T050STRAIGHT TIME BASE

14.36 TRU SWBs 3 Hours Per SWB
0.83 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.73 HoursKC10H750 T050STRAIGHT TIME BASE
2.5 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.60 HoursKC10H751 C120OVERTIME BASE & PRE.
0.03 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 66.69 HoursKC10H751 C120OVERTIME BASE & PRE.
14.36 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 4.10 HoursKC10H751 C120OVERTIME BASE & PRE.
2.5 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 30.05 HoursKC10H751 C120OVERTIME BASE & PRE.
7.52 LL Crates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.75 HoursKC10H751 T050OVERTIME BASE & PRE.
2.5 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKC10H751 T050OVERTIME BASE & PRE.
0.03 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.15 HoursKC10H751 T050OVERTIME BASE & PRE.
14.36 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.62 HoursKC10H751 T050OVERTIME BASE & PRE.
7.52 LL Crates 0.2 20% Overtime Factor4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X83J01 - Set 83 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
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Activity Filter * Starts In FY *
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 43,088.54 DollarsZDEPTCON 0000CONTINGENCY

43088.5 DollarsFactors
No DepartmentNONE Linear 15,792.21 DollarsZDEPTESC 0000ESCALATION

15792.2 DollarsFactors
WBS No: 1CAD84 Title: Set 84 - Room 183 Drum Counter (ITC 1-1)
Activity ID: 1CAD71841 Description: Planning  &  Engineering  for  Set  84  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X84B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X84B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,4931770
4X84B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4X84B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,123530
4X84B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X84B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4X84C1201 Develop IWCP (Balance) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4X84C1202 Develop JHA/Conduct Walkdown (Balance) 1.00 each 24EE 24 502 1,620 2,122 2,2991770
4X84C1206 Develop EO & JHIT (Balance) 1.00 each 0EE 0 0 10,800 10,800 10,80000
4X84C1210 Conduct IWCP/EO Review (Balance) 1.00 each 7EE 7 151 1,918 2,069 2,123530
4X84C1211 Incorporate IWCP/EO Comments (Balance) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4X84C1212 Conduct PRC Rev/Approval (Balance) 1.00 each 0EE 0 0 2,307 2,307 2,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,744 8,74408,744

Total for Activity 1CAD71841: 62 1,307 56,734 66,785 67,2464618,744

Cost Element Skill Quantity UnitsCurve

Line Item 4X84B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X84B1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X84B1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X84B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Line Item 4X84B1211 - Incorporate IWCP/EO Comments (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
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Cost Element Skill Quantity UnitsCurveResources

upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X84B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X84C1201 - Develop IWCP (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
Line Item 4X84C1202 - Develop JHA/Conduct Walkdown (Balance)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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WBS No: 1CAD84
Activity ID: 1CAD71841

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X84C1206 - Develop EO & JHIT (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 10,800.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

10800 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X84C1210 - Conduct IWCP/EO Review (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
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Activity Filter * Starts In FY *
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X84C1211 - Incorporate IWCP/EO Comments (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 270.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X84C1212 - Conduct PRC Rev/Approval (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,010.06 DollarsZDEPTCON 0000CONTINGENCY

6010.06 DollarsFactors
No DepartmentNONE Linear 2,733.90 DollarsZDEPTESC 0000ESCALATION

2733.90 DollarsFactors
Activity ID: 1CAD71843 Description: D & D Set 84, Rm 183, Size-Reduction (ITC 1-1) Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X841F01 Isolation of All Systems (Electrical) 1.00 each 182EE 182 4,300 0 4,300 5,7881,4880
4X843C04 Component Size Reduction (Int GB Equipment) 1.00 each 674EE 674 15,380 0 15,380 20,7025,3220
4X843C05 Unique Components (Int GB Equipment) 1.00 each 169EE 169 3,847 0 3,847 5,1781,3310
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Activity Filter * Starts In FY *
4X843F03 Electrical (Rmvl of Conduit & Components) 1.00 each 282EE 282 6,564 0 6,564 8,8352,2710
4X844F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 13EE 13 298 0 298 4011030
4X845G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 3EE 3 77 0 77 104270
4X846F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 203EE 203 4,610 0 4,610 6,2051,5950
4X846F11 Duct Removal (GB/Misc Equipment) 1.00 each 25EE 25 578 33 611 8112000
4X846G06 Cutting Activity (GB/Misc Equipment) 1.00 each 1,174EE 1,174 26,781 37,871 64,652 73,9189,2660
4X846G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 507EE 507 11,571 0 11,571 15,5744,0030
4X846G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 4EE 4 82 0 82 110280
4X846G10 Recover Area (GB/Misc Equipment) 1.00 each 205EE 205 4,674 0 4,674 6,2911,6170
4X84I01 Set 84  Waste Containers 1.00 each 0EE 0 0 18,614 18,614 18,61400
4X84I02 Set 84  Waste Operations 1.00 each 605EE 605 13,792 0 13,792 18,5654,7720
4X84J01 Set 84 Support Services 40.00 day 0EE 0 0 36,180 36,180 36,18000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 62,123 62,123062,123

Total for Activity 1CAD71843: 4,045 92,553 92,699 247,375 279,39932,02362,123

Cost Element Skill Quantity UnitsCurve

Line Item 4X841F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 127.20 HoursKC10H750 C020STRAIGHT TIME BASE

363.44 Hours 0.35 ITC Adjustment FactorFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 24.39 HoursKC10H750 T050STRAIGHT TIME BASE

83.95 Hours 0.35 ITC Adjustment Factor
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 25.44 HoursKC10H751 C020OVERTIME BASE & PRE.
363.44 Hours 0.35 ITC Adjustment Factor0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.88 HoursKC10H751 T050OVERTIME BASE & PRE.
83.95 Hours 0.35 ITC Adjustment Factor0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X843C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 389.98 HoursKC10H750 C120STRAIGHT TIME BASE

1547.55 Hours 0.35 ITC Adjustment Factor
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 171.91 HoursKC10H750 T050STRAIGHT TIME BASE

591.76 Hours 0.35 ITC Adjustment Factor
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 78.00 HoursKC10H751 C120OVERTIME BASE & PRE.
1547.55 Hours 0.35 ITC Adjustment Factor0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.38 HoursKC10H751 T050OVERTIME BASE & PRE.
591.76 Hours 0.35 ITC Adjustment Factor0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X843C05 - Unique Components (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 100.13 HoursKC10H750 C120STRAIGHT TIME BASE

397.35 Hours 0.35 ITC Adjustment Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 40.40 HoursKC10H750 T050STRAIGHT TIME BASE
139.08 Hours 0.35 ITC Adjustment Factor

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 20.03 HoursKC10H751 C120OVERTIME BASE & PRE.
397.35 Hours 0.35 ITC Adjustment Factor0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.08 HoursKC10H751 T050OVERTIME BASE & PRE.
139.08 Hours 0.35 ITC Adjustment Factor0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X843F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 119.82 HoursKC10H750 C020STRAIGHT TIME BASE

342.34 Hours 0.35 ITC Adjustment FactorFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 97.70 HoursKC10H750 C120STRAIGHT TIME BASE

387.68 Hours 0.35 ITC Adjustment Factor
0.72 Headcount Cuts

Factors
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WBS No: 1CAD84
Activity ID: 1CAD71843

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.15 HoursKC10H750 T050STRAIGHT TIME BASE

59.04 Hours 0.35 ITC Adjustment Factor
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 23.96 HoursKC10H751 C020OVERTIME BASE & PRE.
342.34 Hours 0.35 ITC Adjustment Factor0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 19.54 HoursKC10H751 C120OVERTIME BASE & PRE.
387.68 Hours 0.35 ITC Adjustment Factor0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.43 HoursKC10H751 T050OVERTIME BASE & PRE.
59.04 Hours 0.35 ITC Adjustment Factor0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X844F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 8.21 HoursKC10H750 C120STRAIGHT TIME BASE

32.59 hours 0.35 ITC Adjustment Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.70 HoursKC10H750 L060STRAIGHT TIME BASE
2 Hours 0.35 ITC Adjustment FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.03 HoursKC10H750 T050STRAIGHT TIME BASE
7 Hours 0.35 ITC Adjustment Factor

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1.64 HoursKC10H751 C120OVERTIME BASE & PRE.
32.59 Hours 0.35 ITC Adjustment Factor0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.14 HoursKC10H751 L060OVERTIME BASE & PRE.
2 Hours 0.35 ITC Adjustment Factor0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.41 HoursKC10H751 T050OVERTIME BASE & PRE.
7 Hours 0.35 ITC Adjustment Factor0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X845G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.79 HoursKC10H750 C120STRAIGHT TIME BASE

10.79 Hours 0.66 Crew Leveling0.35 ITC Adjustment Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.02 HoursKC10H750 T050STRAIGHT TIME BASE
5.83 Hours 0.6 Crew Leveling0.35 ITC Adjustment Factor

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.36 HoursKC10H751 C120OVERTIME BASE & PRE.
10.79 Hours 0.66 Crew Leveling0.35 ITC Adjustment Factor0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.20 HoursKC10H751 T050OVERTIME BASE & PRE.
5.83 Hours 0.6 Crew Leveling0.35 ITC Adjustment Factor0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X846F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 114.54 HoursKC10H750 C120STRAIGHT TIME BASE

454.53 Hours 0.35 ITC Adjustment Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 5.60 HoursKC10H750 L060STRAIGHT TIME BASE
16 Hours 0.35 ITC Adjustment FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 48.78 HoursKC10H750 T050STRAIGHT TIME BASE
167.91 hours 0.35 ITC Adjustment Factor

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 22.91 HoursKC10H751 C120OVERTIME BASE & PRE.
454.53 Hours 0.35 ITC Adjustment Factor0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.12 HoursKC10H751 L060OVERTIME BASE & PRE.
16 Hours 0.35 ITC Adjustment Factor0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.76 HoursKC10H751 T050OVERTIME BASE & PRE.
167.91 Hours 0.35 ITC Adjustment Factor0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X846F11 - Duct Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD84
Activity ID: 1CAD71843

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 17.11 HoursKC10H750 C120STRAIGHT TIME BASE

67.89 Hours 0.35 ITC Adjustment Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.00 HoursKC10H750 T050STRAIGHT TIME BASE
13.76 Hours 0.35 ITC Adjustment Factor

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.42 HoursKC10H751 C120OVERTIME BASE & PRE.
67.89 Hours 0.35 ITC Adjustment Factor0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.80 HoursKC10H751 T050OVERTIME BASE & PRE.
13.76 Hours 0.35 ITC Adjustment Factor0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 33.04 DollarsK281SA5C 0000SUPPLIES
236 Linear Feet 0.14 Dollars Per Linear FootFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X846G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 588.01 HoursKC10H750 C120STRAIGHT TIME BASE

4910.29 Hours 0.66 Crew Leveling0.35 ITC Adjustment Factor
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 390.27 HoursKC10H750 T050STRAIGHT TIME BASE
3109.82 Hours 0.6 Crew Leveling0.35 ITC Adjustment Factor
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 117.60 HoursKC10H751 C120OVERTIME BASE & PRE.
4910.29 Hours 0.66 Crew Leveling0.35 ITC Adjustment Factor0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 78.05 HoursKC10H751 T050OVERTIME BASE & PRE.
3109.82 Hours 0.6 Crew Leveling0.35 ITC Adjustment Factor0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 37,871.40 DollarsK281SA5C 0000SUPPLIES
889 Linear Feet 42.6 Per Linear Foot (SBA)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X846G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD84
Activity ID: 1CAD71843

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 269.85 HoursKC10H750 C120STRAIGHT TIME BASE

1622.49 Hours 0.66 Crew Leveling0.35 ITC Adjustment Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 152.84 HoursKC10H750 T050STRAIGHT TIME BASE
876.86 Hours 0.6 Crew Leveling0.35 ITC Adjustment Factor

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 53.97 HoursKC10H751 C120OVERTIME BASE & PRE.
1622.49 Hours 0.66 Crew Leveling0.35 ITC Adjustment Factor0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 30.57 HoursKC10H751 T050OVERTIME BASE & PRE.
876.86 Hours 0.6 Crew Leveling0.35 ITC Adjustment Factor0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X846G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.21 HoursKC10H750 C120STRAIGHT TIME BASE

8.78 Hours 0.35 ITC Adjustment Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.78 HoursKC10H750 T050STRAIGHT TIME BASE
2.68 Hours 0.35 ITC Adjustment Factor

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.44 HoursKC10H751 C120OVERTIME BASE & PRE.
8.78 Hours 0.35 ITC Adjustment Factor0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKC10H751 T050OVERTIME BASE & PRE.
2.68 Hours 0.35 ITC Adjustment Factor0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X846G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 112.22 HoursKC10H750 C120STRAIGHT TIME BASE

445.32 Hours 0.35 ITC Adjustment Factor
0.72 Headcount Cuts

Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD84
Activity ID: 1CAD71843

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.53 HoursKC10H750 T050STRAIGHT TIME BASE

201.49 Hours 0.35 ITC Adjustment Factor
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 22.44 HoursKC10H751 C120OVERTIME BASE & PRE.
445.32 Hours 0.35 ITC Adjustment Factor0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 11.71 HoursKC10H751 T050OVERTIME BASE & PRE.
201.49 Hours 0.35 ITC Adjustment Factor0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X84I01 - Set 84  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 251.59 DollarsK281SA5C 0000SUPPLIES

2.19 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.03 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 2,422.89 DollarsK281SA5C 0000SUPPLIES

6.58 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors

6/29/00 2:35:53 PMPage 907 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD84
Activity ID: 1CAD71843

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 15,939.92 DollarsK281SA5C 0000SUPPLIES

12.56 TRU SWBs 1353.42 Dollars Per SWB
0.9377 Summit Factor Plasma Arc

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X84I02 - Set 84  Waste Operations

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 291.64 HoursKC10H750 C120STRAIGHT TIME BASE

12.56 TRU SWBs 32.25 Hours Per SWB
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 17.98 HoursKC10H750 C120STRAIGHT TIME BASE
2.19 Drums 11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.98 HoursKC10H750 C120STRAIGHT TIME BASE
0.03 LL Cargo Vans 138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD84
Activity ID: 1CAD71843

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 131.47 HoursKC10H750 C120STRAIGHT TIME BASE

6.58 LL Crates 27.75 Hours Per Crate
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.27 HoursKC10H750 T050STRAIGHT TIME BASE
2.19 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.78 HoursKC10H750 T050STRAIGHT TIME BASE
0.03 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 24.58 HoursKC10H750 T050STRAIGHT TIME BASE
6.58 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 31.27 HoursKC10H750 T050STRAIGHT TIME BASE
12.56 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.60 HoursKC10H751 C120OVERTIME BASE & PRE.
2.19 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.60 HoursKC10H751 C120OVERTIME BASE & PRE.
0.03 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 26.29 HoursKC10H751 C120OVERTIME BASE & PRE.
6.58 LL Crates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 58.33 HoursKC10H751 C120OVERTIME BASE & PRE.
12.56 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.92 HoursKC10H751 T050OVERTIME BASE & PRE.
6.58 LL Crates 0.2 20% Overtime Factor4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.25 HoursKC10H751 T050OVERTIME BASE & PRE.
12.56 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.65 HoursKC10H751 T050OVERTIME BASE & PRE.
2.19 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKC10H751 T050OVERTIME BASE & PRE.
0.03 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4X84J01 - Set 84 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD84
Activity ID: 1CAD71843

Activity Filter * Starts In FY *
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 45,461.30 DollarsZDEPTCON 0000CONTINGENCY

45461.3 DollarsFactors
No DepartmentNONE Linear 16,661.84 DollarsZDEPTESC 0000ESCALATION

16661.8 DollarsFactors
WBS No: 1CAD91 Title: Set 91 - Rooms 201 - 203
Activity ID: 1CAD74911 Description: Planning  &  Engineering  for  Set  91  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4J91B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4J91B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4J91B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4J91B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4J91B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4J91B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4J91B2201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4J91B2202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4J91B2206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4J91B2210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4J91B2211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4J91B2212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4J91C1201 Develop IWCP (Balance) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4J91C1202 Develop JHA/Conduct Walkdown (Balance) 1.00 each 24EE 24 502 1,620 2,122 2,3612390
4J91C1206 Develop EO & JHIT (Balance) 1.00 each 0EE 0 0 10,800 10,800 10,80000
4J91C1210 Conduct IWCP/EO Review (Balance) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4J91C1211 Incorporate IWCP/EO Comments (Balance) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4J91C1212 Conduct PRC Rev/Approval (Balance) 1.00 each 0EE 0 0 2,307 2,307 2,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,840 4,84004,840

Total for Activity 1CAD74911: 94 1,960 88,398 95,199 96,1349354,840
Line Item 4J91B1201 - Develop IWCP (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD91
Activity ID: 1CAD74911

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J91B1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J91B1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J91B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD91
Activity ID: 1CAD74911

Activity Filter * Starts In FY *
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J91B1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J91B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4J91B2201 - Develop IWCP (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD91
Activity ID: 1CAD74911

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J91B2202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J91B2206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors
Line Item 4J91B2210 - Conduct IWCP/EO Review (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD91
Activity ID: 1CAD74911

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J91B2211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J91B2212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD91
Activity ID: 1CAD74911

Activity Filter * Starts In FY *
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J91C1201 - Develop IWCP (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J91C1202 - Develop JHA/Conduct Walkdown (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J91C1206 - Develop EO & JHIT (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 10,800.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

10800 Dollars EngineerFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD91
Activity ID: 1CAD74911

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4J91C1210 - Conduct IWCP/EO Review (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 360.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J91C1211 - Incorporate IWCP/EO Comments (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J91C1212 - Conduct PRC Rev/Approval (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD91
Activity ID: 1CAD74911

Activity Filter * Starts In FY *
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,920.30 DollarsZDEPTCON 0000CONTINGENCY

2920.3 DollarsFactors
No DepartmentNONE Linear 1,919.70 DollarsZDEPTESC 0000ESCALATION

1919.70 DollarsFactors
Activity ID: 1CAD74913 Description: D & D  Set  91, B774, Rooms 201-203 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4J911F01 Isolation of All Systems (Electrical) 1.00 each 130EE 130 3,071 0 3,071 4,1521,0810
4J911F03 Electrical (Rmvl of Conduit & Components) 1.00 each 3,371EE 3,371 78,349 0 78,349 105,91227,5630
4J911F05 Erect Scaffolding (Electrical) 1.00 each 19EE 19 435 0 435 5881530
4J912C04 Component Size Reduction (Ext LL Equipment) 1.00 each 132EE 132 3,012 0 3,012 4,0721,0600
4J912C05 Unique Components (Ext LL Equipment) 1.00 each 549EE 549 12,513 0 12,513 16,9144,4020
4J912F04 Setup Rigging (Ext LL Equipment) 1.00 each 2EE 2 57 0 57 77200
4J912F06 Component Size Reduction (Ext LL Equipment) 1.00 each 1,205EE 1,205 27,499 0 27,499 37,1739,6740
4J912G04 Erect Scaffolding (Ext LL Equipment) 1.00 each 19EE 19 435 0 435 5881530
4J912G06 Cutting Activity (Ext LL Equipment) 1.00 each 767EE 767 17,501 53 17,553 23,7106,1570
4J912G07 Initital Wrapping/Packaging (Ext LL Equipment) 1.00 each 200EE 200 4,555 0 4,555 6,1581,6030
4J912G09 Structural Support Removal (Ext LL Equipment) 1.00 each 172EE 172 3,919 0 3,919 5,2971,3790
4J913C03 Glove Replacements (Int GB Equipment) 1.00 each 131EE 131 2,990 0 2,990 4,0411,0520
4J913C04 Component Size Reduction (Int GB Equipment) 1.00 each 465EE 465 10,611 0 10,611 14,3443,7330
4J913C05 Unique Components (Int GB Equipment) 1.00 each 59EE 59 1,353 0 1,353 1,8294760
4J913C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 46EE 46 1,044 0 1,044 1,4123670
4J914C06 Debris Prep and Bagout (Ext Pipe/TRU Equipment) 1.00 each 10EE 10 224 0 224 302790
4J914F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 319EE 319 7,234 0 7,234 9,7792,5450
4J914F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 10,208EE 10,208 231,899 0 231,899 313,47981,5800
4J914F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 38EE 38 869 0 869 1,1753060
4J915C04 Component Size Reduction (Tanks/Raschig Rings) 1.00 each 199EE 199 4,546 0 4,546 6,1451,5990
4J915C05 Unique Components (Tanks/Raschig Rings) 1.00 each 44EE 44 1,015 0 1,015 1,3723570
4J915C06 Debris Prep and Bagout (Tanks/Raschig Rings) 1.00 each 7EE 7 149 0 149 202520
4J915D01 Apply Fixatives (Tanks/Raschig Rings) 1.00 each 61EE 61 1,390 0 1,390 1,8794890
4J915G02 Erect SSCs (Tanks/Raschig Rings) 1.00 each 838EE 838 19,193 11,347 30,540 37,2926,7520
4J915G04 Erect Scaffolding (Tanks/Raschig Rings) 1.00 each 19EE 19 435 0 435 5881530
4J915G05 Setup Rigging (Tanks/Raschig Rings) 1.00 each 1EE 1 28 0 28 38100
4J915G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 3,811EE 3,811 86,930 38,723 125,654 156,23530,5810
4J915G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 351EE 351 8,001 0 8,001 10,8162,8150
4J915G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 238EE 238 5,433 0 5,433 7,3451,9110
4J915G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 262EE 262 5,966 0 5,966 8,0652,0990
4J915G10 Recover Area (Tanks/Raschig Rings) 1.00 each 569EE 569 12,984 0 12,984 17,5514,5680
4J916C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 259EE 259 5,904 0 5,904 7,9812,0770
4J916C03 Glove Replacements (GB/Misc Equipment) 1.00 each 151EE 151 3,438 0 3,438 4,6471,2090
4J916D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 567EE 567 12,926 0 12,926 17,4744,5470

6/29/00 2:35:57 PMPage 917 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD91
Activity ID: 1CAD74913

Activity Filter * Starts In FY *
4J916D02 Wipedowns (GB/Misc Equipment) 1.00 each 45EE 45 1,037 0 1,037 1,4023650
4J916F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 145EE 145 3,293 0 3,293 4,4511,1580
4J916F02 Process Piping (GB/Misc Equipment) 1.00 each 637EE 637 14,464 0 14,464 19,5535,0880
4J916F08 Sleeves (GB/Misc Equipment) 1.00 each 1,514EE 1,514 34,539 0 34,539 46,69012,1510
4J916G02 Erect SSCs (GB/Misc Equipment) 1.00 each 115EE 115 2,632 6,484 9,116 10,0429260
4J916G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 19EE 19 435 0 435 5881530
4J916G06 Cutting Activity (GB/Misc Equipment) 1.00 each 307EE 307 7,000 12,993 19,993 22,4562,4630
4J916G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 28EE 28 644 0 644 8702260
4J916G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 18EE 18 405 0 405 5471420
4J916G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 62EE 62 1,404 0 1,404 1,8984940
4J916G10 Recover Area (GB/Misc Equipment) 1.00 each 325EE 325 7,419 0 7,419 10,0292,6100
4J91I01 Set 91 Waste Containers 1.00 each 0EE 0 0 16,807 16,807 16,80700
4J91I02 Set 91 Waste Operations 1.00 each 2,565EE 2,565 69,142 0 69,142 93,46524,3240
4J91J01 Set 91 Support Services 100.00 day 0EE 0 0 90,450 90,450 90,45000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 193,661 193,6610193,661

Total for Activity 1CAD74913: 30,998 718,321 176,857 1,088,839 1,341,540252,701193,661

Cost Element Skill Quantity UnitsCurve

Line Item 4J911F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J911F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 1,233.53 HoursKC10H750 C020STRAIGHT TIME BASE

1233.53 HoursFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,138.00 HoursKC10H750 C120STRAIGHT TIME BASE

1580.56 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 437.69 HoursKC10H750 T050STRAIGHT TIME BASE
527.34 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 246.71 HoursKC10H751 C020OVERTIME BASE & PRE.
1233.53 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 227.60 HoursKC10H751 C120OVERTIME BASE & PRE.
1580.56 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 87.54 HoursKC10H751 T050OVERTIME BASE & PRE.
527.34 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J911F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J912C04 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 79.01 HoursKC10H750 C120STRAIGHT TIME BASE

109.73 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 31.05 HoursKC10H750 T050STRAIGHT TIME BASE
37.41 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 15.80 HoursKC10H751 C120OVERTIME BASE & PRE.
109.73 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.21 HoursKC10H751 T050OVERTIME BASE & PRE.
37.41 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J912C05 - Unique Components (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 325.71 HoursKC10H750 C120STRAIGHT TIME BASE

452.37 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 131.42 HoursKC10H750 T050STRAIGHT TIME BASE
158.34 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 65.14 HoursKC10H751 C120OVERTIME BASE & PRE.
452.37 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 26.28 HoursKC10H751 T050OVERTIME BASE & PRE.
158.34 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J912F04 - Setup Rigging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.07 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.41 HoursKC10H751 C120OVERTIME BASE & PRE.

2.88 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J912F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 466.55 HoursKC10H750 C120STRAIGHT TIME BASE

647.99 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 537.83 HoursKC10H750 T050STRAIGHT TIME BASE
647.99 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 93.31 HoursKC10H751 C120OVERTIME BASE & PRE.
647.99 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 107.57 HoursKC10H751 T050OVERTIME BASE & PRE.
647.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J912G04 - Erect Scaffolding (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4J912G06 - Cutting Activity (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 326.43 HoursKC10H750 C120STRAIGHT TIME BASE

453.38 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 312.79 HoursKC10H750 T050STRAIGHT TIME BASE
376.86 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 65.29 HoursKC10H751 C120OVERTIME BASE & PRE.
453.38 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 62.56 HoursKC10H751 T050OVERTIME BASE & PRE.
376.86 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 52.80 DollarsK281SA5C 0000SUPPLIES
160 Linear Feet 0.33 Per Linear Foot (PAPR)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J912G07 - Initital Wrapping/Packaging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 102.53 HoursKC10H750 C120STRAIGHT TIME BASE

142.4 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 63.88 HoursKC10H750 T050STRAIGHT TIME BASE
76.96 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 20.51 HoursKC10H751 C120OVERTIME BASE & PRE.
142.4 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.78 HoursKC10H751 T050OVERTIME BASE & PRE.
76.96 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4J912G09 - Structural Support Removal (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 105.88 HoursKC10H750 C120STRAIGHT TIME BASE

147.06 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 37.28 HoursKC10H750 T050STRAIGHT TIME BASE
44.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 21.18 HoursKC10H751 C120OVERTIME BASE & PRE.
147.06 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.46 HoursKC10H751 T050OVERTIME BASE & PRE.
44.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J913C03 - Glove Replacements (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 77.67 HoursKC10H750 C120STRAIGHT TIME BASE

107.88 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 31.55 HoursKC10H750 T050STRAIGHT TIME BASE
38.01 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 15.53 HoursKC10H751 C120OVERTIME BASE & PRE.
107.88 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.31 HoursKC10H751 T050OVERTIME BASE & PRE.
38.01 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4J913C04 - Component Size Reduction (Int GB Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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WBS No: 1CAD91
Activity ID: 1CAD74913

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 272.53 HoursKC10H750 C120STRAIGHT TIME BASE

378.51 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 115.12 HoursKC10H750 T050STRAIGHT TIME BASE
138.7 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 54.51 HoursKC10H751 C120OVERTIME BASE & PRE.
378.51 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 23.02 HoursKC10H751 T050OVERTIME BASE & PRE.
138.7 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J913C05 - Unique Components (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 35.21 HoursKC10H750 C120STRAIGHT TIME BASE

48.9 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.21 HoursKC10H750 T050STRAIGHT TIME BASE
17.12 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.04 HoursKC10H751 C120OVERTIME BASE & PRE.
48.9 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.84 HoursKC10H751 T050OVERTIME BASE & PRE.
17.12 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4J913C06 - Debris Prep and Bagout (Int GB Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Activity ID: 1CAD74913

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 30.15 HoursKC10H750 C120STRAIGHT TIME BASE

41.88 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.00 HoursKC10H750 T050STRAIGHT TIME BASE
9.64 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 6.03 HoursKC10H751 C120OVERTIME BASE & PRE.
41.88 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.60 HoursKC10H751 T050OVERTIME BASE & PRE.
9.64 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J914C06 - Debris Prep and Bagout (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 6.47 HoursKC10H750 C120STRAIGHT TIME BASE

8.98 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.71 HoursKC10H750 T050STRAIGHT TIME BASE
2.06 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1.29 HoursKC10H751 C120OVERTIME BASE & PRE.
8.98 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.34 HoursKC10H751 T050OVERTIME BASE & PRE.
2.06 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J914F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity ID: 1CAD74913

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 199.48 HoursKC10H750 C120STRAIGHT TIME BASE

277.05 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 17.00 HoursKC10H750 L060STRAIGHT TIME BASE
17 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 49.36 HoursKC10H750 T050STRAIGHT TIME BASE
59.47 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 39.90 HoursKC10H751 C120OVERTIME BASE & PRE.
277.05 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 3.40 HoursKC10H751 L060OVERTIME BASE & PRE.
17 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.87 HoursKC10H751 T050OVERTIME BASE & PRE.
59.47 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J914F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 5,645.24 HoursKC10H750 C120STRAIGHT TIME BASE

7840.61 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 381.57 HoursKC10H750 L060STRAIGHT TIME BASE
381.57 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,479.50 HoursKC10H750 T050STRAIGHT TIME BASE
2987.35 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1,129.05 HoursKC10H751 C120OVERTIME BASE & PRE.
7840.61 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 76.31 HoursKC10H751 L060OVERTIME BASE & PRE.
381.57 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 495.90 HoursKC10H751 T050OVERTIME BASE & PRE.
2987.35 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4J914F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
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Activity ID: 1CAD74913

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 26.93 HoursKC10H750 C120STRAIGHT TIME BASE

37.4 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.84 HoursKC10H750 T050STRAIGHT TIME BASE
5.83 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.39 HoursKC10H751 C120OVERTIME BASE & PRE.
37.4 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.97 HoursKC10H751 T050OVERTIME BASE & PRE.
5.83 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J915C04 - Component Size Reduction (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 115.26 HoursKC10H750 C120STRAIGHT TIME BASE

160.09 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 50.81 HoursKC10H750 T050STRAIGHT TIME BASE
61.22 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 23.05 HoursKC10H751 C120OVERTIME BASE & PRE.
160.09 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.16 HoursKC10H751 T050OVERTIME BASE & PRE.
61.22 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J915C05 - Unique Components (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 26.41 HoursKC10H750 C120STRAIGHT TIME BASE

36.68 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.66 HoursKC10H750 T050STRAIGHT TIME BASE
12.84 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.28 HoursKC10H751 C120OVERTIME BASE & PRE.
36.68 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.13 HoursKC10H751 T050OVERTIME BASE & PRE.
12.84 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J915C06 - Debris Prep and Bagout (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 4.31 HoursKC10H750 C120STRAIGHT TIME BASE

5.98 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.15 HoursKC10H750 T050STRAIGHT TIME BASE
1.38 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.86 HoursKC10H751 C120OVERTIME BASE & PRE.
5.98 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.23 HoursKC10H751 T050OVERTIME BASE & PRE.
1.38 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J915D01 - Apply Fixatives (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 36.45 HoursKC10H750 C120STRAIGHT TIME BASE

50.63 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.33 HoursKC10H750 T050STRAIGHT TIME BASE

17.26 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.29 HoursKC10H751 C120OVERTIME BASE & PRE.
50.63 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.87 HoursKC10H751 T050OVERTIME BASE & PRE.
17.26 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J915G02 - Erect SSCs (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 70.67 HoursKC10H750 C020STRAIGHT TIME BASE

70.67 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 478.46 HoursKC10H750 C120STRAIGHT TIME BASE

664.53 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 149.04 HoursKC10H750 T050STRAIGHT TIME BASE
179.57 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 14.13 HoursKC10H751 C020OVERTIME BASE & PRE.
70.67 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 95.69 HoursKC10H751 C120OVERTIME BASE & PRE.
664.53 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 29.81 HoursKC10H751 T050OVERTIME BASE & PRE.
179.57 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 11,347.00 DollarsK281SA5C 0000SUPPLIES
7 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J915G04 - Erect Scaffolding (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J915G05 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J915G06 - Cutting Activity (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,908.69 HoursKC10H750 C120STRAIGHT TIME BASE

5020.76 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,266.82 HoursKC10H750 T050STRAIGHT TIME BASE
3179.78 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 381.74 HoursKC10H751 C120OVERTIME BASE & PRE.
5020.76 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 253.36 HoursKC10H751 T050OVERTIME BASE & PRE.

3179.78 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 38,723.40 DollarsK281SA5C 0000SUPPLIES
42.6 Per Linear Foot (SBA) 909 Linear FeetFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J915G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 186.60 HoursKC10H750 C120STRAIGHT TIME BASE

392.68 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 105.69 HoursKC10H750 T050STRAIGHT TIME BASE
212.22 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 37.32 HoursKC10H751 C120OVERTIME BASE & PRE.
392.68 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 21.14 HoursKC10H751 T050OVERTIME BASE & PRE.
212.22 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J915G08 - In Progress Area Decon (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 132.81 HoursKC10H750 C120STRAIGHT TIME BASE

279.48 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 65.68 HoursKC10H750 T050STRAIGHT TIME BASE
131.88 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 26.56 HoursKC10H751 C120OVERTIME BASE & PRE.
279.48 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.14 HoursKC10H751 T050OVERTIME BASE & PRE.

131.88 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J915G09 - Structural Support Removal (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 161.20 HoursKC10H750 C120STRAIGHT TIME BASE

223.89 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 56.76 HoursKC10H750 T050STRAIGHT TIME BASE
68.39 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 32.24 HoursKC10H751 C120OVERTIME BASE & PRE.
223.89 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 11.35 HoursKC10H751 T050OVERTIME BASE & PRE.
68.39 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J915G10 - Recover Area (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 311.72 HoursKC10H750 C120STRAIGHT TIME BASE

432.95 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 162.59 HoursKC10H750 T050STRAIGHT TIME BASE
195.89 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 62.34 HoursKC10H751 C120OVERTIME BASE & PRE.
432.95 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.52 HoursKC10H751 T050OVERTIME BASE & PRE.
195.89 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Cost Element Skill Quantity UnitsCurve

Line Item 4J916C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 124.69 HoursKC10H750 C120STRAIGHT TIME BASE

173.18 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 90.98 HoursKC10H750 T050STRAIGHT TIME BASE
109.61 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 24.94 HoursKC10H751 C120OVERTIME BASE & PRE.
173.18 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.20 HoursKC10H751 T050OVERTIME BASE & PRE.
109.61 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J916C03 - Glove Replacements (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 89.32 HoursKC10H750 C120STRAIGHT TIME BASE

124.06 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 36.28 HoursKC10H750 T050STRAIGHT TIME BASE
43.71 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 17.86 HoursKC10H751 C120OVERTIME BASE & PRE.
124.06 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.26 HoursKC10H751 T050OVERTIME BASE & PRE.
43.71 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4J916D01 - Apply Fixatives (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 339.02 HoursKC10H750 C120STRAIGHT TIME BASE

50.63 Hours
0.72 Headcount Cuts9.3 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 133.23 HoursKC10H750 T050STRAIGHT TIME BASE
17.26 Hours

0.83 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 67.80 HoursKC10H751 C120OVERTIME BASE & PRE.
50.63 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 26.65 HoursKC10H751 T050OVERTIME BASE & PRE.
17.26 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J916D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 37.90 HoursKC10H750 C120STRAIGHT TIME BASE

52.64 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.58 HoursKC10H751 C120OVERTIME BASE & PRE.
52.64 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J916F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 81.81 HoursKC10H750 C120STRAIGHT TIME BASE

113.63 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 4.00 HoursKC10H750 L060STRAIGHT TIME BASE
4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.84 HoursKC10H750 T050STRAIGHT TIME BASE
41.98 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 16.36 HoursKC10H751 C120OVERTIME BASE & PRE.
113.63 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.80 HoursKC10H751 L060OVERTIME BASE & PRE.
4 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.97 HoursKC10H751 T050OVERTIME BASE & PRE.
41.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J916F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 352.12 HoursKC10H750 C120STRAIGHT TIME BASE

489.05 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 23.80 HoursKC10H750 L060STRAIGHT TIME BASE
23.8 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 154.65 HoursKC10H750 T050STRAIGHT TIME BASE
186.33 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 70.42 HoursKC10H751 C120OVERTIME BASE & PRE.
489.05 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 4.76 HoursKC10H751 L060OVERTIME BASE & PRE.
23.8 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 30.93 HoursKC10H751 T050OVERTIME BASE & PRE.
186.33 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4J916F08 - Sleeves (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
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Cost Element Skill Quantity UnitsCurveResources

and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,056.35 HoursKC10H750 C120STRAIGHT TIME BASE

1467.15 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 205.66 HoursKC10H750 T050STRAIGHT TIME BASE
247.78 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 211.27 HoursKC10H751 C120OVERTIME BASE & PRE.
1467.15 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 41.13 HoursKC10H751 T050OVERTIME BASE & PRE.
247.78 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J916G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 9.69 HoursKC10H750 C020STRAIGHT TIME BASE

40.38 Hours
0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 65.62 HoursKC10H750 C120STRAIGHT TIME BASE
379.73 Hours

0.72 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.44 HoursKC10H750 T050STRAIGHT TIME BASE
102.61 Hours

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersELECTRICIANS Linear 1.94 HoursKC10H751 C020OVERTIME BASE & PRE.
40.38 Hours 0.2 20% Overtime Factor

0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 13.12 HoursKC10H751 C120OVERTIME BASE & PRE.
379.73 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.09 HoursKC10H751 T050OVERTIME BASE & PRE.
102.61 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Building 771 Closure ProjectNONE Linear 6,484.00 DollarsK281SA5C 0000SUPPLIES
4 SSCs 1621 Per SSCFactors

Line Item 4J916G04 - Erect Scaffolding (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
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Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J916G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 153.70 HoursKC10H750 C120STRAIGHT TIME BASE

1684.63 Hours 0.66 Crew Leveling
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 102.01 HoursKC10H750 T050STRAIGHT TIME BASE
1066.92 Hours 0.6 Crew Leveling
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 30.74 HoursKC10H751 C120OVERTIME BASE & PRE.
1684.63 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.72 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.40 HoursKC10H751 T050OVERTIME BASE & PRE.
1066.92 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.8 Summit Factor Plasma Arc 0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

Building 771 Closure ProjectNONE Linear 12,993.00 DollarsK281SA5C 0000SUPPLIES
42.6 Per Linear Foot (SBA) 305 Linear FeetFactors

Line Item 4J916G07 - Initial Wrapping/Packaging (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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WBS No: 1CAD91
Activity ID: 1CAD74913

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 15.01 HoursKC10H750 C120STRAIGHT TIME BASE

131.61 Hours 0.66 Crew Leveling
0.72 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.50 HoursKC10H750 T050STRAIGHT TIME BASE
71.13 Hours 0.6 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.00 HoursKC10H751 C120OVERTIME BASE & PRE.
131.61 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.70 HoursKC10H751 T050OVERTIME BASE & PRE.
71.13 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J916G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 9.89 HoursKC10H750 C120STRAIGHT TIME BASE

86.73 Hours 0.66 Crew Leveling
0.72 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.89 HoursKC10H750 T050STRAIGHT TIME BASE
40.93 Hours 0.6 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1.98 HoursKC10H751 C120OVERTIME BASE & PRE.
86.73 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.98 HoursKC10H751 T050OVERTIME BASE & PRE.
40.93 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Line Item 4J916G09 - Structural Support Removal (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 37.93 HoursKC10H750 C120STRAIGHT TIME BASE

52.68 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.35 HoursKC10H750 T050STRAIGHT TIME BASE
16.09 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.59 HoursKC10H751 C120OVERTIME BASE & PRE.
52.68 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.67 HoursKC10H751 T050OVERTIME BASE & PRE.
16.09 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J916G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 178.13 HoursKC10H750 C120STRAIGHT TIME BASE

247.4 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 92.91 HoursKC10H750 T050STRAIGHT TIME BASE
111.94 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 35.63 HoursKC10H751 C120OVERTIME BASE & PRE.
247.4 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.58 HoursKC10H751 T050OVERTIME BASE & PRE.
111.94 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4J91I01 - Set 91 Waste Containers
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.09 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 7,364.40 DollarsK281SA5C 0000SUPPLIES

20 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 9,442.12 DollarsK281SA5C 0000SUPPLIES

31 TRU SWBs 1353.42 Dollars Per SWB
0.9377 Summit Factor Plasma Arc 0.24 Summit Factor Decon TRU to SCO

Factors

Line Item 4J91I02 - Set 91 Waste Operations
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 

6/29/00 2:36:04 PMPage 940 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD91
Activity ID: 1CAD74913

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 8.94 HoursKC10H750 C120STRAIGHT TIME BASE

0.09 LL Cargo Vans 138 Hours Per Cargo Van
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 399.60 HoursKC10H750 C120STRAIGHT TIME BASE
20 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 719.82 HoursKC10H750 C120STRAIGHT TIME BASE
31 TRU SWBs 32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE
0 Drums 11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.35 HoursKC10H750 T050STRAIGHT TIME BASE
0.09 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 74.70 HoursKC10H750 T050STRAIGHT TIME BASE
20 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 77.19 HoursKC10H750 T050STRAIGHT TIME BASE
31 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H751 C120OVERTIME BASE & PRE.
0 Drums 11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 8.94 HoursKC10H751 C120OVERTIME BASE & PRE.
0.09 LL Cargo Vans 138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 399.60 HoursKC10H751 C120OVERTIME BASE & PRE.
20 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 719.82 HoursKC10H751 C120OVERTIME BASE & PRE.
31 TRU SWBs 32.25 Hours Per SWB

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H751 T050OVERTIME BASE & PRE.

0 Drums 1.8 Hours Per Drum
0.83 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.35 HoursKC10H751 T050OVERTIME BASE & PRE.
0.09 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 74.70 HoursKC10H751 T050OVERTIME BASE & PRE.
20 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 77.19 HoursKC10H751 T050OVERTIME BASE & PRE.
31 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J91J01 - Set 91 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 134,112.30 DollarsZDEPTCON 0000CONTINGENCY

134112 DollarsFactors
No DepartmentNONE Linear 59,548.70 DollarsZDEPTESC 0000ESCALATION

59548.7 DollarsFactors
WBS No: 1CAD92 Title: Set 92 - Room 210
Activity ID: 1CAD74921 Description: Planning  &  Engineering  for  Set  92  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4J92B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4J92B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4J92B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4J92B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
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Activity ID: 1CAD74921

Activity Filter * Starts In FY *
4J92B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4J92B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4J92B2201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4J92B2202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4J92B2206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4J92B2210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4J92B2211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4J92B2212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4J92B3201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4J92B3202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5552390
4J92B3206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4J92B3210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4J92B3211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4J92B3212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4J92C1201 Develop IWCP (Balance) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4J92C1202 Develop JHA/Conduct Walkdown (Balance) 1.00 each 24EE 24 502 1,620 2,122 2,3612390
4J92C1206 Develop EO & JHIT (Balance) 1.00 each 0EE 0 0 10,800 10,800 10,80000
4J92C1210 Conduct IWCP/EO Review (Balance) 1.00 each 7EE 7 151 1,918 2,069 2,141720
4J92C1211 Incorporate IWCP/EO Comments (Balance) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4J92C1212 Conduct PRC Rev/Approval (Balance) 1.00 each 0EE 0 0 2,307 2,307 2,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,982 5,98205,982

Total for Activity 1CAD74921: 125 2,614 120,063 128,658 129,9051,2475,982

Cost Element Skill Quantity UnitsCurve

Line Item 4J92B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J92B1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD92
Activity ID: 1CAD74921

Activity Filter * Starts In FY *
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J92B1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J92B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Line Item 4J92B1211 - Incorporate IWCP/EO Comments (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD92
Activity ID: 1CAD74921

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J92B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J92B2201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J92B2202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD92
Activity ID: 1CAD74921

Activity Filter * Starts In FY *
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J92B2206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J92B2210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Line Item 4J92B2211 - Incorporate IWCP/EO Comments (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD92
Activity ID: 1CAD74921

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J92B2212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J92B3201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
Line Item 4J92B3202 - Develop JHA/Conduct Walkdown (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD92
Activity ID: 1CAD74921

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J92B3206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J92B3210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD92
Activity ID: 1CAD74921

Activity Filter * Starts In FY *
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J92B3211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J92B3212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J92C1201 - Develop IWCP (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Activity Filter * Starts In FY *
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J92C1202 - Develop JHA/Conduct Walkdown (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
Building 771 Closure ProjectPHYSICIANS ASSISTANTS NURSES Ultra Backload 1,080.00 DollarsK281SA5H P130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J92C1206 - Develop EO & JHIT (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 10,800.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

10800 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J92C1210 - Conduct IWCP/EO Review (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J92C1211 - Incorporate IWCP/EO Comments (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J92C1212 - Conduct PRC Rev/Approval (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Ultra Backload 3,485.80 DollarsZDEPTCON 0000CONTINGENCY

3485.80 DollarsFactors
No DepartmentNONE Ultra Backload 2,495.94 DollarsZDEPTESC 0000ESCALATION

2495.94 DollarsFactors
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Activity Filter * Starts In FY *
Activity ID: 1CAD74923 Description: D & D  Set  92, B774, Room 210 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4J921F01 Isolation of All Systems (Electrical) 1.00 each 130EE 130 3,071 0 3,071 4,1561,0840
4J921F03 Electrical (Rmvl of Conduit & Components) 1.00 each 1,920EE 1,920 44,634 0 44,634 60,39015,7560
4J921F06 Component Size Reduction (Electrical) 1.00 each 30EE 30 677 0 677 9162390
4J921G07 Initial Wrapping/Packaging (Electrical) 1.00 each 88EE 88 2,002 0 2,002 2,7087070
4J921G09 Structural Support Removal (Electrical) 1.00 each 177EE 177 4,036 0 4,036 5,4601,4250
4J922F01 Isolation of All Systems (Ext LL Equipment) 1.00 each 150EE 150 3,404 0 3,404 4,6061,2020
4J922G05 Setup Rigging (Ext LL Equipment) 1.00 each 1EE 1 28 0 28 38100
4J922G06 Cutting Activity (Ext LL Equipment) 1.00 each 292EE 292 6,672 20 6,692 9,0482,3550
4J922G07 Initital Wrapping/Packaging (Ext LL Equipment) 1.00 each 54EE 54 1,242 0 1,242 1,6814390
4J922G09 Structural Support Removal (Ext LL Equipment) 1.00 each 154EE 154 3,509 0 3,509 4,7481,2390
4J923041 Erect SSC 1.00 ea 444EE 444 9,240 11,239 20,479 26,2545,7750
4J923042 Decontaminate Ducts 1.00 ea 1,562EE 1,562 40,475 9,000 49,475 63,76314,2880
4J923043 Dismantle Ducts 1.00 ea 7,027EE 7,027 182,139 93,058 275,197 339,49264,2950
4J923044 Disassemble SSC 1.00 ea 348EE 348 7,207 0 7,207 9,7512,5440
4J923C03 Glove Replacements (Int GB Equipment) 1.00 each 216EE 216 4,933 0 4,933 6,6741,7410
4J923C04 Component Size Reduction (Int GB Equipment) 1.00 each 215EE 215 4,896 0 4,896 6,6241,7280
4J923C05 Unique Components (Int GB Equipment) 1.00 each 208EE 208 4,734 0 4,734 6,4061,6710
4J923C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 108EE 108 2,461 0 2,461 3,3308690
4J924F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 4,153EE 4,153 94,359 0 94,359 127,66833,3090
4J924F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 38EE 38 869 0 869 1,1763070
4J925D01 Apply Fixatives (Tanks/Raschig Rings) 1.00 each 91EE 91 2,085 0 2,085 2,8217360
4J925G02 Erect SSCs (Tanks/Raschig Rings) 1.00 each 479EE 479 10,967 6,484 17,451 21,3233,8710
4J925G05 Setup Rigging (Tanks/Raschig Rings) 1.00 each 1EE 1 28 0 28 38100
4J925G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 1,468EE 1,468 33,481 16,571 50,053 61,87111,8190
4J925G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 154EE 154 3,517 0 3,517 4,7581,2410
4J925G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 90EE 90 2,061 0 2,061 2,7887270
4J925G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 118EE 118 2,690 0 2,690 3,6409500
4J925G10 Recover Area (Tanks/Raschig Rings) 1.00 each 325EE 325 7,419 0 7,419 10,0382,6190
4J926C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 453EE 453 10,332 0 10,332 13,9793,6470
4J926D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 992EE 992 22,620 0 22,620 30,6047,9850
4J926D02 Wipedowns (GB/Misc Equipment) 1.00 each 71EE 71 1,621 0 1,621 2,1935720
4J926F08 Sleeves (GB/Misc Equipment) 1.00 each 606EE 606 13,816 0 13,816 18,6934,8770
4J926G02 Erect SSCs (GB/Misc Equipment) 1.00 each 115EE 115 2,632 6,484 9,116 10,0459290
4J926G06 Cutting Activity (GB/Misc Equipment) 1.00 each 448EE 448 10,225 21,087 31,312 34,9213,6090
4J926G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 46EE 46 1,045 0 1,045 1,4133690
4J926G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 28EE 28 630 0 630 8522220
4J926G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 254EE 254 5,790 0 5,790 7,8342,0440
4J926G10 Recover Area (GB/Misc Equipment) 1.00 each 407EE 407 9,274 0 9,274 12,5483,2740
4J92I01 Set 92 Waste Containers 1.00 each 0EE 0 0 10,075 10,075 10,07500
4J92I02 Set 92 Waste Operations 1.00 each 1,637EE 1,637 44,120 0 44,120 59,69515,5750
4J92J01 Set 92 Support Services 130.00 day 0EE 0 0 117,585 117,585 117,58500
4J92PI01 Set 92 Plenum  Waste Containers 1.00 each 0EE 0 0 13,534 13,534 13,53400
4J92PI02 Set 92 Plenum  Waste Operations 1.00 each 383EE 383 7,932 0 7,932 10,7332,8000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 175,391 175,3910175,391

Total for Activity 1CAD74923: 25,480 612,876 305,138 1,093,405 1,312,264218,859175,391
Line Item 4J921F01 - Isolation of All Systems (Electrical)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 90.86 HoursKC10H750 C020STRAIGHT TIME BASE

90.86 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 17.42 HoursKC10H750 T050STRAIGHT TIME BASE

20.99 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 18.17 HoursKC10H751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J921F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 708.80 HoursKC10H750 C020STRAIGHT TIME BASE

708.799 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 644.19 HoursKC10H750 C120STRAIGHT TIME BASE

894.702 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 247.12 HoursKC10H750 T050STRAIGHT TIME BASE
297.736 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 141.76 HoursKC10H751 C020OVERTIME BASE & PRE.
708.799 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 128.84 HoursKC10H751 C120OVERTIME BASE & PRE.
894.702 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 49.42 HoursKC10H751 T050OVERTIME BASE & PRE.
297.736 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4J921F06 - Component Size Reduction (Electrical)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 17.60 HoursKC10H750 C120STRAIGHT TIME BASE

24.45 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 7.12 HoursKC10H750 T050STRAIGHT TIME BASE
8.58 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.52 HoursKC10H751 C120OVERTIME BASE & PRE.
24.45 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.42 HoursKC10H751 T050OVERTIME BASE & PRE.
8.58 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J921G07 - Initial Wrapping/Packaging (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 45.05 HoursKC10H750 C120STRAIGHT TIME BASE

62.57 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 28.07 HoursKC10H750 T050STRAIGHT TIME BASE
33.82 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 9.01 HoursKC10H751 C120OVERTIME BASE & PRE.
62.57 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.61 HoursKC10H751 T050OVERTIME BASE & PRE.
33.82 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4J921G09 - Structural Support Removal (Electrical)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 109.04 HoursKC10H750 C120STRAIGHT TIME BASE

151.45 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 38.40 HoursKC10H750 T050STRAIGHT TIME BASE
46.26 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 21.81 HoursKC10H751 C120OVERTIME BASE & PRE.
151.45 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 7.68 HoursKC10H751 T050OVERTIME BASE & PRE.
46.26 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J922F01 - Isolation of All Systems (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 93.87 HoursKC10H750 C120STRAIGHT TIME BASE

130.37 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 8.00 HoursKC10H750 L060STRAIGHT TIME BASE
8 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 23.22 HoursKC10H750 T050STRAIGHT TIME BASE
27.98 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 18.77 HoursKC10H751 C120OVERTIME BASE & PRE.
130.37 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 1.60 HoursKC10H751 L060OVERTIME BASE & PRE.
8 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.64 HoursKC10H751 T050OVERTIME BASE & PRE.
27.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4J922G05 - Setup Rigging (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J922G06 - Cutting Activity (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 124.45 HoursKC10H750 C120STRAIGHT TIME BASE

172.85 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 119.25 HoursKC10H750 T050STRAIGHT TIME BASE
143.68 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 24.89 HoursKC10H751 C120OVERTIME BASE & PRE.
172.85 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 23.85 HoursKC10H751 T050OVERTIME BASE & PRE.
143.68 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 20.13 DollarsK281SA5C 0000SUPPLIES
61 Linear Feet 0.33 Per Linear Foot (PAPR)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J922G07 - Initital Wrapping/Packaging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 27.96 HoursKC10H750 C120STRAIGHT TIME BASE

38.84 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 17.42 HoursKC10H750 T050STRAIGHT TIME BASE
20.99 Hours

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 5.59 HoursKC10H751 C120OVERTIME BASE & PRE.

38.84 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.48 HoursKC10H751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J922G09 - Structural Support Removal (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 94.82 HoursKC10H750 C120STRAIGHT TIME BASE

131.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 33.39 HoursKC10H750 T050STRAIGHT TIME BASE
40.23 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 18.96 HoursKC10H751 C120OVERTIME BASE & PRE.
131.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 6.68 HoursKC10H751 T050OVERTIME BASE & PRE.
40.23 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J923041 - Erect SSC

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Ultra Backload 25.48 HoursKC20C750 C020STRAIGHT TIME BASE

4 Hours 6.37 UnitsFactors
Building Trades Proj C Estimating OnlyD&D SKILLED TRADES Ultra Backload 302.70 HoursKC20C750 C120STRAIGHT TIME BASE

66 Hours 6.37 Units
0.72 Headcount Cuts

Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Ultra Backload 116.32 HoursKC20C750 T050STRAIGHT TIME BASE
22 Hours 6.37 Units

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 11,064.69 DollarsK281SA5C 0000SUPPLIES
1737 Dollars 6.37 UnitsFactors
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Activity Filter * Starts In FY *
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 99.50 DollarsK281SA5H E080SUBCONTRACTED SRVS

1 Hours 99.5 DollarsFactors
Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 75.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1 Hours 75 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J923042 - Decontaminate Ducts

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 691.20 HoursKC10H750 C120STRAIGHT TIME BASE

12 Workers 10 Days8 Hours
0.72 Headcount Cuts

Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Ultra Backload 40.00 HoursK281S750 M030STRAIGHT TIME BASE
0.5 Workers 10 Days8 HoursFactors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Ultra Backload 20.00 HoursK281S750 M030STRAIGHT TIME BASE
0.5 Workers 10 Days4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 265.60 HoursKC10H750 T050STRAIGHT TIME BASE
4 Workers 10 Days8 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 345.60 HoursKC10H751 C120OVERTIME BASE & PRE.
12 Workers 10 Days4 Hours

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 199.20 HoursKC10H751 T050OVERTIME BASE & PRE.
4 Workers 10 Days6 Hours

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 9,000.00 DollarsK281SA5H E130SUBCONTRACTED SRVS
12 Hours 10 Days75 Dollars per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J923043 - Dismantle Ducts

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3,110.40 HoursKC10H750 C120STRAIGHT TIME BASE

12 Workers 45 Days8 Hours
0.72 Headcount Cuts

Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Ultra Backload 180.00 HoursK281S750 M030STRAIGHT TIME BASE
0.5 Workers 45 Days8 HoursFactors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Ultra Backload 90.00 HoursK281S750 M030STRAIGHT TIME BASE
0.5 Workers 45 Days4 HoursFactors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1,195.20 HoursKC10H750 T050STRAIGHT TIME BASE

4 Workers 45 Days8 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1,555.20 HoursKC10H751 C120OVERTIME BASE & PRE.
12 Workers 45 Days4 Hours

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 896.40 HoursKC10H751 T050OVERTIME BASE & PRE.
4 Workers 45 Days6 Hours

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 52,558.00 DollarsK281SA5C 0000SUPPLIES
52558 DollarsFactors

Building 771 Closure ProjectOTHER ENGINEERS Ultra Backload 40,500.00 DollarsK281SA5H E130SUBCONTRACTED SRVS
12 Hours 45 Days75 Dollars per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J923044 - Disassemble SSC

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 211.46 HoursKC10H750 C120STRAIGHT TIME BASE

43 Hours 6.83 Units
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 136.05 HoursKC10H750 T050STRAIGHT TIME BASE
24 Hours 6.83 Units

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J923C03 - Glove Replacements (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 128.16 HoursKC10H750 C120STRAIGHT TIME BASE

178 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 52.06 HoursKC10H750 T050STRAIGHT TIME BASE
62.72 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 25.63 HoursKC10H751 C120OVERTIME BASE & PRE.
178 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.41 HoursKC10H751 T050OVERTIME BASE & PRE.

62.72 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J923C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 124.28 HoursKC10H750 C120STRAIGHT TIME BASE

172.606 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 54.58 HoursKC10H750 T050STRAIGHT TIME BASE
65.7645 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 24.86 HoursKC10H751 C120OVERTIME BASE & PRE.
172.606 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 10.92 HoursKC10H751 T050OVERTIME BASE & PRE.
65.7645 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J923C05 - Unique Components (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 123.24 HoursKC10H750 C120STRAIGHT TIME BASE

171.17 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 49.73 HoursKC10H750 T050STRAIGHT TIME BASE
59.91 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 24.65 HoursKC10H751 C120OVERTIME BASE & PRE.
171.17 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 9.95 HoursKC10H751 T050OVERTIME BASE & PRE.
59.91 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Cost Element Skill Quantity UnitsCurve

Line Item 4J923C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 71.09 HoursKC10H750 C120STRAIGHT TIME BASE

98.73 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 18.84 HoursKC10H750 T050STRAIGHT TIME BASE
22.7 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.22 HoursKC10H751 C120OVERTIME BASE & PRE.
98.73 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 3.77 HoursKC10H751 T050OVERTIME BASE & PRE.
22.7 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J924F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 2,297.04 HoursKC10H750 C120STRAIGHT TIME BASE

3190.33 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 155.26 HoursKC10H750 L060STRAIGHT TIME BASE
155.26 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1,008.91 HoursKC10H750 T050STRAIGHT TIME BASE
1215.55 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 459.41 HoursKC10H751 C120OVERTIME BASE & PRE.
3190.33 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Ultra Backload 31.05 HoursKC10H751 L060OVERTIME BASE & PRE.
155.26 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 201.78 HoursKC10H751 T050OVERTIME BASE & PRE.
1215.55 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Cost Element Skill Quantity UnitsCurve

Line Item 4J924F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 26.93 HoursKC10H750 C120STRAIGHT TIME BASE

37.4 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.84 HoursKC10H750 T050STRAIGHT TIME BASE
5.83 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 5.39 HoursKC10H751 C120OVERTIME BASE & PRE.
37.4 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.97 HoursKC10H751 T050OVERTIME BASE & PRE.
5.83 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J925D01 - Apply Fixatives (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 54.68 HoursKC10H750 C120STRAIGHT TIME BASE

75.95 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 21.49 HoursKC10H750 T050STRAIGHT TIME BASE
25.89 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 10.94 HoursKC10H751 C120OVERTIME BASE & PRE.
75.95 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.30 HoursKC10H751 T050OVERTIME BASE & PRE.
25.89 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4J925G02 - Erect SSCs (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Activity ID: 1CAD74923

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 40.38 HoursKC10H750 C020STRAIGHT TIME BASE

40.38 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 273.41 HoursKC10H750 C120STRAIGHT TIME BASE

379.73 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 85.17 HoursKC10H750 T050STRAIGHT TIME BASE
102.61 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 8.08 HoursKC10H751 C020OVERTIME BASE & PRE.
40.38 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 54.68 HoursKC10H751 C120OVERTIME BASE & PRE.
379.73 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 17.03 HoursKC10H751 T050OVERTIME BASE & PRE.
102.61 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Ultra Backload 6,484.00 DollarsK281SA5C 0000SUPPLIES
4 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J925G05 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Line Item 4J925G06 - Cutting Activity (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 735.13 HoursKC10H750 C120STRAIGHT TIME BASE

2148.6 Hours 0.66 Crew Leveling
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 487.92 HoursKC10H750 T050STRAIGHT TIME BASE
1360.77 Hours 0.6 Crew Leveling
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 147.03 HoursKC10H751 C120OVERTIME BASE & PRE.
2148.6 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 97.58 HoursKC10H751 T050OVERTIME BASE & PRE.
1360.77 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Ultra Backload 16,571.40 DollarsK281SA5C 0000SUPPLIES
42.6 Per Linear Foot (SBA) 389 Linear FeetFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J925G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 82.02 HoursKC10H750 C120STRAIGHT TIME BASE

172.61 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 46.45 HoursKC10H750 T050STRAIGHT TIME BASE
93.28 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 16.40 HoursKC10H751 C120OVERTIME BASE & PRE.
172.61 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 9.29 HoursKC10H751 T050OVERTIME BASE & PRE.
93.28 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4J925G08 - In Progress Area Decon (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
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Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 50.38 HoursKC10H750 C120STRAIGHT TIME BASE

106.01 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 24.91 HoursKC10H750 T050STRAIGHT TIME BASE
50.02 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 10.08 HoursKC10H751 C120OVERTIME BASE & PRE.
106.01 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.98 HoursKC10H751 T050OVERTIME BASE & PRE.
50.02 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J925G09 - Structural Support Removal (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 72.70 HoursKC10H750 C120STRAIGHT TIME BASE

100.97 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 25.60 HoursKC10H750 T050STRAIGHT TIME BASE
30.84 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 14.54 HoursKC10H751 C120OVERTIME BASE & PRE.
100.97 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 5.12 HoursKC10H751 T050OVERTIME BASE & PRE.
30.84 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J925G10 - Recover Area (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 178.13 HoursKC10H750 C120STRAIGHT TIME BASE

247.4 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 92.91 HoursKC10H750 T050STRAIGHT TIME BASE
111.94 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 35.63 HoursKC10H751 C120OVERTIME BASE & PRE.
247.4 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 18.58 HoursKC10H751 T050OVERTIME BASE & PRE.
111.94 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J926C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 218.21 HoursKC10H750 C120STRAIGHT TIME BASE

303.07 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 159.20 HoursKC10H750 T050STRAIGHT TIME BASE
191.81 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 43.64 HoursKC10H751 C120OVERTIME BASE & PRE.
303.07 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 31.84 HoursKC10H751 T050OVERTIME BASE & PRE.
191.81 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J926D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 593.27 HoursKC10H750 C120STRAIGHT TIME BASE

88.6 Hours
0.72 Headcount Cuts9.3 Summit Factor Decon TRU to SCO

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 233.11 HoursKC10H750 T050STRAIGHT TIME BASE

30.2 Hours
0.83 Headcount Cuts9.3 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 118.65 HoursKC10H751 C120OVERTIME BASE & PRE.
88.6 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 46.62 HoursKC10H751 T050OVERTIME BASE & PRE.
30.2 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J926D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 59.24 HoursKC10H750 C120STRAIGHT TIME BASE

82.28 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 11.85 HoursKC10H751 C120OVERTIME BASE & PRE.
82.28 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J926F08 - Sleeves (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 422.54 HoursKC10H750 C120STRAIGHT TIME BASE

586.86 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 82.26 HoursKC10H750 T050STRAIGHT TIME BASE
99.11 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 84.51 HoursKC10H751 C120OVERTIME BASE & PRE.
586.86 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 16.45 HoursKC10H751 T050OVERTIME BASE & PRE.
99.11 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Cost Element Skill Quantity UnitsCurve

Line Item 4J926G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Ultra Backload 9.69 HoursKC10H750 C020STRAIGHT TIME BASE

40.38 Hours
0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 65.62 HoursKC10H750 C120STRAIGHT TIME BASE
379.73 Hours

0.72 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 20.44 HoursKC10H750 T050STRAIGHT TIME BASE
102.61 Hours

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersELECTRICIANS Ultra Backload 1.94 HoursKC10H751 C020OVERTIME BASE & PRE.
40.38 Hours 0.2 20% Overtime Factor

0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 13.12 HoursKC10H751 C120OVERTIME BASE & PRE.
379.73 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 4.09 HoursKC10H751 T050OVERTIME BASE & PRE.
102.61 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Building 771 Closure ProjectNONE Ultra Backload 6,484.00 DollarsK281SA5C 0000SUPPLIES
4 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J926G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 224.51 HoursKC10H750 C120STRAIGHT TIME BASE

2734.07 Hours 0.66 Crew Leveling
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 149.01 HoursKC10H750 T050STRAIGHT TIME BASE
1731.56 Hours 0.6 Crew Leveling
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors
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WBS No: 1CAD92
Activity ID: 1CAD74923

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 44.90 HoursKC10H751 C120OVERTIME BASE & PRE.

2734.07 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 29.80 HoursKC10H751 T050OVERTIME BASE & PRE.
1731.56 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

Building 771 Closure ProjectNONE Ultra Backload 21,087.00 DollarsK281SA5C 0000SUPPLIES
42.6 Per Linear Foot (SBA) 495 Linear FeetFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J926G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 24.36 HoursKC10H750 C120STRAIGHT TIME BASE

213.6 Hours 0.66 Crew Leveling
0.72 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 13.80 HoursKC10H750 T050STRAIGHT TIME BASE
115.44 Hours 0.6 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 4.87 HoursKC10H751 C120OVERTIME BASE & PRE.
213.6 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 2.76 HoursKC10H751 T050OVERTIME BASE & PRE.
115.44 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J926G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 15.39 HoursKC10H750 C120STRAIGHT TIME BASE

134.92 Hours 0.66 Crew Leveling
0.72 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 7.61 HoursKC10H750 T050STRAIGHT TIME BASE
63.67 Hours 0.6 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors
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WBS No: 1CAD92
Activity ID: 1CAD74923

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 3.08 HoursKC10H751 C120OVERTIME BASE & PRE.

134.92 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.72 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 1.52 HoursKC10H751 T050OVERTIME BASE & PRE.
63.67 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J926G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 156.46 HoursKC10H750 C120STRAIGHT TIME BASE

217.3 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 55.10 HoursKC10H750 T050STRAIGHT TIME BASE
66.38 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 31.29 HoursKC10H751 C120OVERTIME BASE & PRE.
217.3 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 11.02 HoursKC10H751 T050OVERTIME BASE & PRE.
66.38 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J926G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 222.66 HoursKC10H750 C120STRAIGHT TIME BASE

309.25 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 116.13 HoursKC10H750 T050STRAIGHT TIME BASE
139.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 44.53 HoursKC10H751 C120OVERTIME BASE & PRE.
309.25 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 23.23 HoursKC10H751 T050OVERTIME BASE & PRE.

139.92 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J92I01 - Set 92 Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Ultra Backload 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Ultra Backload 0.00 DollarsK281SA5C 0000SUPPLIES

0.02 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Ultra Backload 1,723.27 DollarsK281SA5C 0000SUPPLIES

4.68 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Ultra Backload 8,351.71 DollarsK281SA5C 0000SUPPLIES

27.42 TRU SWBs 1353.42 Dollars Per SWB
0.9377 Summit Factor Plasma Arc 0.24 Summit Factor Decon TRU to SCO

Factors

Line Item 4J92I02 - Set 92 Waste Operations
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.00 HoursKC10H750 C120STRAIGHT TIME BASE

0 Drums 11.4 Hours Per Drum
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.99 HoursKC10H750 C120STRAIGHT TIME BASE
0.02 LL Cargo Vans 138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 93.51 HoursKC10H750 C120STRAIGHT TIME BASE
4.68 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 636.69 HoursKC10H750 C120STRAIGHT TIME BASE
27.42 TRU SWBs 32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 17.48 HoursKC10H750 T050STRAIGHT TIME BASE
4.68 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 68.28 HoursKC10H750 T050STRAIGHT TIME BASE

27.42 TRU SWBs 3 Hours Per SWB
0.83 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.52 HoursKC10H750 T050STRAIGHT TIME BASE
0.02 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.00 HoursKC10H751 C120OVERTIME BASE & PRE.
0 Drums 11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 1.99 HoursKC10H751 C120OVERTIME BASE & PRE.
0.02 LL Cargo Vans 138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 93.51 HoursKC10H751 C120OVERTIME BASE & PRE.
4.68 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 636.69 HoursKC10H751 C120OVERTIME BASE & PRE.
27.42 TRU SWBs 32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.00 HoursKC10H751 T050OVERTIME BASE & PRE.
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 17.48 HoursKC10H751 T050OVERTIME BASE & PRE.
4.68 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 68.28 HoursKC10H751 T050OVERTIME BASE & PRE.
27.42 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.52 HoursKC10H751 T050OVERTIME BASE & PRE.
0.02 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J92J01 - Set 92 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Ultra Backload 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Ultra Backload 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Ultra Backload 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Ultra Backload 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Ultra Backload 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
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Activity Filter * Starts In FY *
RMRS SalariedINDUSTRIAL HYGIENISTS Ultra Backload 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J92PI01 - Set 92 Plenum  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Ultra Backload 0.00 DollarsK281SA5C 0000SUPPLIES

1 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Ultra Backload 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Ultra Backload 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Ultra Backload 13,534.20 DollarsK281SA5C 0000SUPPLIES

10 TRU SWBs 1353.42 Dollars Per SWBFactors
Line Item 4J92PI02 - Set 92 Plenum  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 99.36 HoursKC10H750 C120STRAIGHT TIME BASE

1 LL Cargo Vans 138 Hours Per Cargo Van
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.00 HoursKC10H750 C120STRAIGHT TIME BASE
0 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 232.20 HoursKC10H750 C120STRAIGHT TIME BASE
10 TRU SWBs 32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 0.00 HoursKC10H750 C120STRAIGHT TIME BASE
0 Drums 11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 26.14 HoursKC10H750 T050STRAIGHT TIME BASE
1 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD92
Activity ID: 1CAD74923

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 24.90 HoursKC10H750 T050STRAIGHT TIME BASE

10 TRU SWBs 3 Hours Per SWB
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Ultra Backload 122,263.50 DollarsZDEPTCON 0000CONTINGENCY

122263 DollarsFactors
No DepartmentNONE Ultra Backload 53,127.70 DollarsZDEPTESC 0000ESCALATION

53127.7 DollarsFactors
WBS No: 1CAD93 Title: Set 93 - Rooms 101-105
Activity ID: 1CAD74931 Description: Planning  &  Engineering  for  Set  93  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4J93B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4J93B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5432270
4J93B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4J93B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,137680
4J93B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4J93B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4J93B2201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4J93B2202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5432270
4J93B2206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4J93B2210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,137680
4J93B2211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4J93B2212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4J93B3201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4J93B3202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,5432270
4J93B3206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4J93B3210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,137680
4J93B3211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4J93B3212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4J93C1201 Develop IWCP (Balance) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4J93C1202 Develop JHA/Conduct Walkdown (Balance) 1.00 each 24EE 24 502 1,620 2,122 2,3492270
4J93C1206 Develop EO & JHIT (Balance) 1.00 each 0EE 0 0 10,800 10,800 10,80000
4J93C1210 Conduct IWCP/EO Review (Balance) 1.00 each 7EE 7 151 1,918 2,069 2,137680
4J93C1211 Incorporate IWCP/EO Comments (Balance) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4J93C1212 Conduct PRC Rev/Approval (Balance) 1.00 each 0EE 0 0 2,307 2,307 2,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,627 8,62708,627

Total for Activity 1CAD74931: 125 2,614 120,063 131,303 132,4831,1808,627

Cost Element Skill Quantity UnitsCurve

Line Item 4J93B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD93
Activity ID: 1CAD74931

Activity Filter * Starts In FY *
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J93B1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J93B1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J93B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD93
Activity ID: 1CAD74931

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J93B1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J93B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4J93B2201 - Develop IWCP (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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WBS No: 1CAD93
Activity ID: 1CAD74931

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J93B2202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J93B2206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors
Line Item 4J93B2210 - Conduct IWCP/EO Review (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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WBS No: 1CAD93
Activity ID: 1CAD74931

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J93B2211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J93B2212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
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WBS No: 1CAD93
Activity ID: 1CAD74931

Activity Filter * Starts In FY *
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J93B3201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J93B3202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J93B3206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD93
Activity ID: 1CAD74931

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4J93B3210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J93B3211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J93B3212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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WBS No: 1CAD93
Activity ID: 1CAD74931

Activity Filter * Starts In FY *
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J93C1201 - Develop IWCP (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J93C1202 - Develop JHA/Conduct Walkdown (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
Line Item 4J93C1206 - Develop EO & JHIT (Balance)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 10,800.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

10800 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J93C1210 - Conduct IWCP/EO Review (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J93C1211 - Incorporate IWCP/EO Comments (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4J93C1212 - Conduct PRC Rev/Approval (Balance)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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WBS No: 1CAD93
Activity ID: 1CAD74931

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,371.56 DollarsZDEPTCON 0000CONTINGENCY

5371.56 DollarsFactors
No DepartmentNONE Linear 3,255.13 DollarsZDEPTESC 0000ESCALATION

3255.13 DollarsFactors
Activity ID: 1CAD74933 Description: D & D  Set  93,  B774,  Rooms  101 - 105 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4J931F01 Isolation of All Systems (Electrical) 1.00 each 260EE 260 6,143 0 6,143 8,3102,1680
4J931F03 Electrical (Rmvl of Conduit & Components) 1.00 each 3,663EE 3,663 85,118 0 85,118 115,15330,0350
4J931F05 Erect Scaffolding (Electrical) 1.00 each 19EE 19 435 0 435 5881530
4J931G07 Initial Wrapping/Packaging (Electrical) 1.00 each 0EE 0 6 0 6 820
4J931G09 Structural Support Removal (Electrical) 1.00 each 56EE 56 1,287 0 1,287 1,7414540
4J932C01 Cert/Prep Glovebox For Use (Ext LL Equipment) 1.00 each 65EE 65 1,476 0 1,476 1,9975210
4J932C04 Component Size Reduction (Ext LL Equipment) 1.00 each 119EE 119 2,705 0 2,705 3,6609550
4J932C05 Unique Components (Ext LL Equipment) 1.00 each 44EE 44 1,015 0 1,015 1,3733580
4J932C06 Debris Prep and Bagout (Ext LL Equipment) 1.00 each 111EE 111 2,536 0 2,536 3,4318950
4J932F04 Setup Rigging (Ext LL Equipment) 1.00 each 4EE 4 85 0 85 115300
4J932F05 Erect Scaffolding (Ext LL Equipment) 1.00 each 57EE 57 1,304 0 1,304 1,7644600
4J932F06 Component Size Reduction (Ext LL Equipment) 1.00 each 163EE 163 3,723 0 3,723 5,0361,3140
4J932G05 Setup Rigging (Ext LL Equipment) 1.00 each 1EE 1 28 0 28 38100
4J932G06 Cutting Activity (Ext LL Equipment) 1.00 each 4,238EE 4,238 96,691 292 96,983 131,10134,1180
4J932G07 Initital Wrapping/Packaging (Ext LL Equipment) 1.00 each 536EE 536 12,216 0 12,216 16,5274,3110
4J932G09 Structural Support Removal (Ext LL Equipment) 1.00 each 200EE 200 4,562 0 4,562 6,1721,6100
4J933C04 Component Size Reduction (Int GB Equipment) 1.00 each 282EE 282 6,425 0 6,425 8,6932,2670
4J933C06 Debris Prep and Bagout (Int GB Equipment) 1.00 each 49EE 49 1,119 0 1,119 1,5143950
4J933F05 Erect Scaffolding (Int GB Equipment) 1.00 each 19EE 19 435 0 435 5881530
4J934F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 413EE 413 9,361 0 9,361 12,6653,3030
4J934F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 13,262EE 13,262 301,286 0 301,286 407,598106,3120
4J934F06 Component Size Reduction (Ext Pipe/TRU Equipment) 1.00 each 7EE 7 169 0 169 229600
4J934G06 Cutting Activity (Ext Pipe/TRU Equipment) 1.00 each 158EE 158 3,610 11 3,620 4,8941,2740
4J934G07 Initial Wrapping/Packaging (Ext Pipe/TRU Equip) 1.00 each 21EE 21 483 0 483 6531700
4J935C04 Component Size Reduction (Tanks/Raschig Rings) 1.00 each 57EE 57 1,299 0 1,299 1,7574580
4J935D01 Apply Fixatives (Tanks/Raschig Rings) 1.00 each 15EE 15 347 0 347 4701230
4J935G02 Erect SSCs (Tanks/Raschig Rings) 1.00 each 718EE 718 16,451 9,726 26,177 31,9825,8050
4J935G04 Erect Scaffolding (Tanks/Raschig Rings) 1.00 each 19EE 19 435 0 435 5881530
4J935G05 Setup Rigging (Tanks/Raschig Rings) 1.00 each 2EE 2 57 0 57 77200
4J935G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 4,520EE 4,520 103,111 51,035 154,146 190,53036,3840
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Activity Filter * Starts In FY *
4J935G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 466EE 466 10,639 0 10,639 14,3933,7540
4J935G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 287EE 287 6,557 0 6,557 8,8712,3140
4J935G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 356EE 356 8,130 0 8,130 10,9992,8690
4J935G10 Recover Area (Tanks/Raschig Rings) 1.00 each 488EE 488 11,129 0 11,129 15,0563,9270
4J936C01 Cert/Prep Glovebox For Use (GB/Misc Equipment) 1.00 each 324EE 324 7,380 0 7,380 9,9842,6040
4J936C03 Glove Replacements (GB/Misc Equipment) 1.00 each 177EE 177 4,036 0 4,036 5,4601,4240
4J936D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 850EE 850 19,390 0 19,390 26,2336,8420
4J936D02 Wipedowns (GB/Misc Equipment) 1.00 each 76EE 76 1,734 0 1,734 2,3466120
4J936F02 Process Piping (GB/Misc Equipment) 1.00 each 266EE 266 6,041 0 6,041 8,1732,1320
4J936F08 Sleeves (GB/Misc Equipment) 1.00 each 713EE 713 16,254 0 16,254 21,9895,7350
4J936F10 Remove Concrete (GB/Misc Equipment) 1.00 each 308EE 308 7,021 0 7,021 9,4982,4770
4J936G02 Erect SSCs (GB/Misc Equipment) 1.00 each 86EE 86 1,974 4,863 6,837 7,5346970
4J936G05 Setup Rigging (GB/Misc Equipment) 1.00 each 1EE 1 28 0 28 38100
4J936G06 Cutting Activity (GB/Misc Equipment) 1.00 each 274EE 274 6,259 12,908 19,167 21,3752,2090
4J936G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 28EE 28 644 0 644 8712270
4J936G08 In Progress Area Decon (GB/Misc Equipment) 1.00 each 16EE 16 360 0 360 4871270
4J936G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 10EE 10 234 0 234 316830
4J936G10 Recover Area (GB/Misc Equipment) 1.00 each 244EE 244 5,564 0 5,564 7,5281,9630
4J93I01 Set 93 Waste Containers 1.00 each 0EE 0 0 13,302 13,302 13,30200
4J93I02 Set 93 Waste Operations 1.00 each 2,143EE 2,143 57,755 0 57,755 78,13420,3790
4J93J01 Set 93 Support Services 130.00 day 0EE 0 0 117,585 117,585 117,58500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 203,107 203,1070203,107

Total for Activity 1CAD74933: 36,193 835,048 209,721 1,247,876 1,542,532294,656203,107

Cost Element Skill Quantity UnitsCurve

Line Item 4J931F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 181.72 HoursKC10H750 C020STRAIGHT TIME BASE

181.72 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.84 HoursKC10H750 T050STRAIGHT TIME BASE

41.98 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 36.34 HoursKC10H751 C020OVERTIME BASE & PRE.
181.72 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.97 HoursKC10H751 T050OVERTIME BASE & PRE.
41.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4J931F03 - Electrical (Rmvl of Conduit & Components)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 1,334.69 HoursKC10H750 C020STRAIGHT TIME BASE

1334.69 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,231.78 HoursKC10H750 C120STRAIGHT TIME BASE

1710.8 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 485.67 HoursKC10H750 T050STRAIGHT TIME BASE
585.15 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 266.94 HoursKC10H751 C020OVERTIME BASE & PRE.
1334.69 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 246.36 HoursKC10H751 C120OVERTIME BASE & PRE.
1710.8 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.13 HoursKC10H751 T050OVERTIME BASE & PRE.
585.15 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J931F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4J931G07 - Initial Wrapping/Packaging (Electrical)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H750 C120STRAIGHT TIME BASE

0.29 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.04 HoursKC10H751 C120OVERTIME BASE & PRE.
0.29 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J931G09 - Structural Support Removal (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 34.77 HoursKC10H750 C120STRAIGHT TIME BASE

48.29 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.24 HoursKC10H750 T050STRAIGHT TIME BASE
14.75 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 6.95 HoursKC10H751 C120OVERTIME BASE & PRE.
48.29 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.45 HoursKC10H751 T050OVERTIME BASE & PRE.
14.75 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J932C01 - Cert/Prep Glovebox For Use (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 31.18 HoursKC10H750 C120STRAIGHT TIME BASE

43.3 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 22.74 HoursKC10H750 T050STRAIGHT TIME BASE

27.4 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 6.24 HoursKC10H751 C120OVERTIME BASE & PRE.
43.3 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.55 HoursKC10H751 T050OVERTIME BASE & PRE.
27.4 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J932C04 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 70.42 HoursKC10H750 C120STRAIGHT TIME BASE

97.81 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 28.41 HoursKC10H750 T050STRAIGHT TIME BASE
34.23 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 14.08 HoursKC10H751 C120OVERTIME BASE & PRE.
97.81 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.68 HoursKC10H751 T050OVERTIME BASE & PRE.
34.23 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J932C05 - Unique Components (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 26.41 HoursKC10H750 C120STRAIGHT TIME BASE

36.68 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.66 HoursKC10H750 T050STRAIGHT TIME BASE
12.84 Hours

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 5.28 HoursKC10H751 C120OVERTIME BASE & PRE.

36.68 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.13 HoursKC10H751 T050OVERTIME BASE & PRE.
12.84 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J932C06 - Debris Prep and Bagout (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 73.24 HoursKC10H750 C120STRAIGHT TIME BASE

101.72 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.41 HoursKC10H750 T050STRAIGHT TIME BASE
23.39 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 14.65 HoursKC10H751 C120OVERTIME BASE & PRE.
101.72 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.88 HoursKC10H751 T050OVERTIME BASE & PRE.
23.39 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J932F04 - Setup Rigging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 3.11 HoursKC10H750 C120STRAIGHT TIME BASE

4.32 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.62 HoursKC10H751 C120OVERTIME BASE & PRE.
4.32 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Line Item 4J932F05 - Erect Scaffolding (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 40.39 HoursKC10H750 C120STRAIGHT TIME BASE

56.1 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.26 HoursKC10H750 T050STRAIGHT TIME BASE
8.75 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 8.08 HoursKC10H751 C120OVERTIME BASE & PRE.
56.1 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.45 HoursKC10H751 T050OVERTIME BASE & PRE.
8.75 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J932F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 96.83 HoursKC10H750 C120STRAIGHT TIME BASE

134.49 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 39.18 HoursKC10H750 T050STRAIGHT TIME BASE
47.2 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 19.37 HoursKC10H751 C120OVERTIME BASE & PRE.
134.49 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.84 HoursKC10H751 T050OVERTIME BASE & PRE.
47.2 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4J932G05 - Setup Rigging (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J932G06 - Cutting Activity (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,803.54 HoursKC10H750 C120STRAIGHT TIME BASE

2504.91 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,728.20 HoursKC10H750 T050STRAIGHT TIME BASE
2082.17 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 360.71 HoursKC10H751 C120OVERTIME BASE & PRE.
2504.91 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 345.64 HoursKC10H751 T050OVERTIME BASE & PRE.
2082.17 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 291.72 DollarsK281SA5C 0000SUPPLIES
884 Linear Feet 0.33 Per Linear Foot (PAPR)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J932G07 - Initital Wrapping/Packaging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 274.96 HoursKC10H750 C120STRAIGHT TIME BASE

381.89 Hours
0.72 Headcount Cuts

Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 171.30 HoursKC10H750 T050STRAIGHT TIME BASE

206.39 Hours
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 54.99 HoursKC10H751 C120OVERTIME BASE & PRE.
381.89 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.26 HoursKC10H751 T050OVERTIME BASE & PRE.
206.39 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J932G09 - Structural Support Removal (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 123.27 HoursKC10H750 C120STRAIGHT TIME BASE

171.21 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 43.41 HoursKC10H750 T050STRAIGHT TIME BASE
52.3 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 24.65 HoursKC10H751 C120OVERTIME BASE & PRE.
171.21 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.68 HoursKC10H751 T050OVERTIME BASE & PRE.
52.3 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J933C04 - Component Size Reduction (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 167.26 HoursKC10H750 C120STRAIGHT TIME BASE

232.3 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 67.49 HoursKC10H750 T050STRAIGHT TIME BASE
81.31 Hours

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 33.45 HoursKC10H751 C120OVERTIME BASE & PRE.

232.3 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.50 HoursKC10H751 T050OVERTIME BASE & PRE.
81.31 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J933C06 - Debris Prep and Bagout (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 32.31 HoursKC10H750 C120STRAIGHT TIME BASE

44.88 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.57 HoursKC10H750 T050STRAIGHT TIME BASE
10.32 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 6.46 HoursKC10H751 C120OVERTIME BASE & PRE.
44.88 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.71 HoursKC10H751 T050OVERTIME BASE & PRE.
10.32 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J933F05 - Erect Scaffolding (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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WBS No: 1CAD93
Activity ID: 1CAD74933

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.

2.92 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J934F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 258.14 HoursKC10H750 C120STRAIGHT TIME BASE

358.53 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 22.00 HoursKC10H750 L060STRAIGHT TIME BASE
22 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 63.88 HoursKC10H750 T050STRAIGHT TIME BASE
76.96 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 51.63 HoursKC10H751 C120OVERTIME BASE & PRE.
358.53 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 4.40 HoursKC10H751 L060OVERTIME BASE & PRE.
22 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.78 HoursKC10H751 T050OVERTIME BASE & PRE.
76.96 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J934F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 7,334.36 HoursKC10H750 C120STRAIGHT TIME BASE

10186.6 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 495.74 HoursKC10H750 L060STRAIGHT TIME BASE
495.74 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3,221.40 HoursKC10H750 T050STRAIGHT TIME BASE
3881.2 Hours

0.83 Headcount Cuts
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD93
Activity ID: 1CAD74933

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,466.87 HoursKC10H751 C120OVERTIME BASE & PRE.

10186.6 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 99.15 HoursKC10H751 L060OVERTIME BASE & PRE.
495.74 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 644.28 HoursKC10H751 T050OVERTIME BASE & PRE.
3881.2 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J934F06 - Component Size Reduction (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 4.40 HoursKC10H750 C120STRAIGHT TIME BASE

6.11 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.78 HoursKC10H750 T050STRAIGHT TIME BASE
2.15 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.88 HoursKC10H751 C120OVERTIME BASE & PRE.
6.11 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.36 HoursKC10H751 T050OVERTIME BASE & PRE.
2.15 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J934G06 - Cutting Activity (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 67.33 HoursKC10H750 C120STRAIGHT TIME BASE

93.51 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 64.52 HoursKC10H750 T050STRAIGHT TIME BASE
77.73 Hours

0.83 Headcount Cuts
Factors
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WBS No: 1CAD93
Activity ID: 1CAD74933

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.47 HoursKC10H751 C120OVERTIME BASE & PRE.

93.51 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.90 HoursKC10H751 T050OVERTIME BASE & PRE.
77.73 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 10.89 DollarsK281SA5C 0000SUPPLIES
0.33 Per Linear Foot (PAPR) 33 Linear FeetFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J934G07 - Initial Wrapping/Packaging (Ext Pipe/TRU Equip)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 10.87 HoursKC10H750 C120STRAIGHT TIME BASE

15.1 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.77 HoursKC10H750 T050STRAIGHT TIME BASE
8.16 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.17 HoursKC10H751 C120OVERTIME BASE & PRE.
15.1 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.35 HoursKC10H751 T050OVERTIME BASE & PRE.
8.16 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J935C04 - Component Size Reduction (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 32.93 HoursKC10H750 C120STRAIGHT TIME BASE

45.74 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.52 HoursKC10H750 T050STRAIGHT TIME BASE
17.49 Hours

0.83 Headcount Cuts
Factors
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WBS No: 1CAD93
Activity ID: 1CAD74933

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 6.59 HoursKC10H751 C120OVERTIME BASE & PRE.

45.74 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.90 HoursKC10H751 T050OVERTIME BASE & PRE.
17.49 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J935D01 - Apply Fixatives (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 9.12 HoursKC10H750 C120STRAIGHT TIME BASE

12.66 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.58 HoursKC10H750 T050STRAIGHT TIME BASE
4.31 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1.82 HoursKC10H751 C120OVERTIME BASE & PRE.
12.66 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.72 HoursKC10H751 T050OVERTIME BASE & PRE.
4.31 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J935G02 - Erect SSCs (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 60.57 HoursKC10H750 C020STRAIGHT TIME BASE

60.57 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 410.11 HoursKC10H750 C120STRAIGHT TIME BASE

569.6 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 127.75 HoursKC10H750 T050STRAIGHT TIME BASE
153.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 12.11 HoursKC10H751 C020OVERTIME BASE & PRE.
60.57 Hours 0.2 20% Overtime FactorFactors
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Activity ID: 1CAD74933

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 82.02 HoursKC10H751 C120OVERTIME BASE & PRE.

569.6 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 25.55 HoursKC10H751 T050OVERTIME BASE & PRE.
153.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 9,726.00 DollarsK281SA5C 0000SUPPLIES
6 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J935G04 - Erect Scaffolding (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.42 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.48 HoursKC10H751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J935G05 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.07 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.41 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Line Item 4J935G06 - Cutting Activity (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2,263.97 HoursKC10H750 C120STRAIGHT TIME BASE

6617.01 Hours 0.66 Crew Leveling
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,502.63 HoursKC10H750 T050STRAIGHT TIME BASE
4190.74 Hours 0.6 Crew Leveling
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 452.79 HoursKC10H751 C120OVERTIME BASE & PRE.
6617.01 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 300.53 HoursKC10H751 T050OVERTIME BASE & PRE.
4190.74 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 51,034.80 DollarsK281SA5C 0000SUPPLIES
42.6 Per Linear Foot (SBA) 1198 Linear FeetFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J935G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 248.12 HoursKC10H750 C120STRAIGHT TIME BASE

522.13 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 140.53 HoursKC10H750 T050STRAIGHT TIME BASE
282.18 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 49.62 HoursKC10H751 C120OVERTIME BASE & PRE.
522.13 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 28.11 HoursKC10H751 T050OVERTIME BASE & PRE.
282.18 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4J935G08 - In Progress Area Decon (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD93
Activity ID: 1CAD74933

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 160.28 HoursKC10H750 C120STRAIGHT TIME BASE

337.3 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 79.26 HoursKC10H750 T050STRAIGHT TIME BASE
159.16 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 32.06 HoursKC10H751 C120OVERTIME BASE & PRE.
337.3 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.85 HoursKC10H751 T050OVERTIME BASE & PRE.
159.16 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J935G09 - Structural Support Removal (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 219.67 HoursKC10H750 C120STRAIGHT TIME BASE

305.1 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 77.36 HoursKC10H750 T050STRAIGHT TIME BASE
93.2 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 43.93 HoursKC10H751 C120OVERTIME BASE & PRE.
305.1 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.47 HoursKC10H751 T050OVERTIME BASE & PRE.
93.2 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4J935G10 - Recover Area (Tanks/Raschig Rings)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Rocky Flats Closure Project
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WBS No: 1CAD93
Activity ID: 1CAD74933

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 267.19 HoursKC10H750 C120STRAIGHT TIME BASE

371.1 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 139.37 HoursKC10H750 T050STRAIGHT TIME BASE
167.91 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 53.44 HoursKC10H751 C120OVERTIME BASE & PRE.
371.1 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 27.87 HoursKC10H751 T050OVERTIME BASE & PRE.
167.91 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J936C01 - Cert/Prep Glovebox For Use (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 155.87 HoursKC10H750 C120STRAIGHT TIME BASE

216.48 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 113.72 HoursKC10H750 T050STRAIGHT TIME BASE
137.01 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 31.17 HoursKC10H751 C120OVERTIME BASE & PRE.
216.48 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 22.74 HoursKC10H751 T050OVERTIME BASE & PRE.
137.01 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4J936C03 - Glove Replacements (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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WBS No: 1CAD93
Activity ID: 1CAD74933

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Linear 104.86 HoursKC10H750 C120STRAIGHT TIME BASE
145.64 Hours

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 42.60 HoursKC10H750 T050STRAIGHT TIME BASE
51.32 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 20.97 HoursKC10H751 C120OVERTIME BASE & PRE.
145.64 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.52 HoursKC10H751 T050OVERTIME BASE & PRE.
51.32 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J936D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 508.56 HoursKC10H750 C120STRAIGHT TIME BASE

75.95 Hours
0.72 Headcount Cuts9.3 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 199.84 HoursKC10H750 T050STRAIGHT TIME BASE
25.89 Hours

0.83 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 101.71 HoursKC10H751 C120OVERTIME BASE & PRE.
75.95 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 39.97 HoursKC10H751 T050OVERTIME BASE & PRE.
25.89 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts9.3 Summit Factor Decon TRU to SCO
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J936D02 - Wipedowns (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 63.38 HoursKC10H750 C120STRAIGHT TIME BASE

88.03 Hours
0.72 Headcount Cuts

Factors
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WBS No: 1CAD93
Activity ID: 1CAD74933

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 12.68 HoursKC10H751 C120OVERTIME BASE & PRE.

88.03 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J936F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 147.06 HoursKC10H750 C120STRAIGHT TIME BASE

204.25 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 9.94 HoursKC10H750 L060STRAIGHT TIME BASE
9.94 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 64.59 HoursKC10H750 T050STRAIGHT TIME BASE
77.82 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 29.41 HoursKC10H751 C120OVERTIME BASE & PRE.
204.25 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.99 HoursKC10H751 L060OVERTIME BASE & PRE.
9.94 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.92 HoursKC10H751 T050OVERTIME BASE & PRE.
77.82 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J936F08 - Sleeves (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 497.10 HoursKC10H750 C120STRAIGHT TIME BASE

690.42 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 96.78 HoursKC10H750 T050STRAIGHT TIME BASE
116.6 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 99.42 HoursKC10H751 C120OVERTIME BASE & PRE.
690.42 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity ID: 1CAD74933

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.36 HoursKC10H751 T050OVERTIME BASE & PRE.

116.6 Hours 0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J936F10 - Remove Concrete (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 132.56 HoursKC10H750 C120STRAIGHT TIME BASE

184.11 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 123.88 HoursKC10H750 T050STRAIGHT TIME BASE
149.25 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 26.51 HoursKC10H751 C120OVERTIME BASE & PRE.
184.11 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 24.78 HoursKC10H751 T050OVERTIME BASE & PRE.
149.25 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J936G02 - Erect SSCs (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 7.27 HoursKC10H750 C020STRAIGHT TIME BASE

30.29 Hours
0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 49.21 HoursKC10H750 C120STRAIGHT TIME BASE
284.8 Hours

0.72 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.33 HoursKC10H750 T050STRAIGHT TIME BASE
76.96 Hours

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersELECTRICIANS Linear 1.45 HoursKC10H751 C020OVERTIME BASE & PRE.
30.29 Hours 0.2 20% Overtime Factor

0.24 Summit Factor Decon TRU to SCO
Factors
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WBS No: 1CAD93
Activity ID: 1CAD74933

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 9.84 HoursKC10H751 C120OVERTIME BASE & PRE.

284.8 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.07 HoursKC10H751 T050OVERTIME BASE & PRE.
76.96 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Building 771 Closure ProjectNONE Linear 4,863.00 DollarsK281SA5C 0000SUPPLIES
3 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J936G05 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.04 HoursKC10H750 C120STRAIGHT TIME BASE

1.44 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.21 HoursKC10H751 C120OVERTIME BASE & PRE.
1.44 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J936G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 137.43 HoursKC10H750 C120STRAIGHT TIME BASE

1673.58 Hours 0.66 Crew Leveling
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 91.21 HoursKC10H750 T050STRAIGHT TIME BASE
1059.93 Hours 0.6 Crew Leveling
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 27.49 HoursKC10H751 C120OVERTIME BASE & PRE.
1673.58 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.24 HoursKC10H751 T050OVERTIME BASE & PRE.
1059.93 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

Building 771 Closure ProjectNONE Linear 12,907.80 DollarsK281SA5C 0000SUPPLIES
42.6 Per Linear Foot (SBA) 303 Linear FeetFactors

6/29/00 2:36:27 PMPage 1006 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD93
Activity ID: 1CAD74933

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4J936G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 15.01 HoursKC10H750 C120STRAIGHT TIME BASE

131.61 Hours 0.66 Crew Leveling
0.72 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.50 HoursKC10H750 T050STRAIGHT TIME BASE
71.13 Hours 0.6 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.00 HoursKC10H751 C120OVERTIME BASE & PRE.
131.61 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.70 HoursKC10H751 T050OVERTIME BASE & PRE.
71.13 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J936G08 - In Progress Area Decon (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 8.79 HoursKC10H750 C120STRAIGHT TIME BASE

77.1 Hours 0.66 Crew Leveling
0.72 Headcount Cuts0.24 Summit Factor Decon TRU to SCO

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.35 HoursKC10H750 T050STRAIGHT TIME BASE
36.38 Hours 0.6 Crew Leveling

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1.76 HoursKC10H751 C120OVERTIME BASE & PRE.
77.1 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.87 HoursKC10H751 T050OVERTIME BASE & PRE.
36.38 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts0.24 Summit Factor Decon TRU to SCO
Factors

Line Item 4J936G09 - Structural Support Removal (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD93
Activity ID: 1CAD74933

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 6.32 HoursKC10H750 C120STRAIGHT TIME BASE

8.78 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.22 HoursKC10H750 T050STRAIGHT TIME BASE
2.68 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1.26 HoursKC10H751 C120OVERTIME BASE & PRE.
8.78 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.44 HoursKC10H751 T050OVERTIME BASE & PRE.
2.68 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J936G10 - Recover Area (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 133.60 HoursKC10H750 C120STRAIGHT TIME BASE

185.55 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 69.68 HoursKC10H750 T050STRAIGHT TIME BASE
83.95 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 26.72 HoursKC10H751 C120OVERTIME BASE & PRE.
185.55 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.94 HoursKC10H751 T050OVERTIME BASE & PRE.
83.95 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4J93I01 - Set 93 Waste Containers
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.06 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 2,945.76 DollarsK281SA5C 0000SUPPLIES

8 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 10,355.87 DollarsK281SA5C 0000SUPPLIES

34 TRU SWBs 1353.42 Dollars Per SWB
0.9377 Summit Factor Plasma Arc 0.24 Summit Factor Decon TRU to SCO

Factors

Line Item 4J93I02 - Set 93 Waste Operations
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 159.84 HoursKC10H750 C120STRAIGHT TIME BASE

8 LL Crates 27.75 Hours Per Crate
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 789.48 HoursKC10H750 C120STRAIGHT TIME BASE
34 TRU SWBs 32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE
0 Drums 11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.96 HoursKC10H750 C120STRAIGHT TIME BASE
0.06 LL Cargo Vans 138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.57 HoursKC10H750 T050STRAIGHT TIME BASE
0.06 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 29.88 HoursKC10H750 T050STRAIGHT TIME BASE
8 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 84.66 HoursKC10H750 T050STRAIGHT TIME BASE
34 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.96 HoursKC10H751 C120OVERTIME BASE & PRE.
0.06 LL Cargo Vans 138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 159.84 HoursKC10H751 C120OVERTIME BASE & PRE.
8 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 789.48 HoursKC10H751 C120OVERTIME BASE & PRE.

34 TRU SWBs 32.25 Hours Per SWB
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H751 C120OVERTIME BASE & PRE.
0 Drums 11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H751 T050OVERTIME BASE & PRE.
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.57 HoursKC10H751 T050OVERTIME BASE & PRE.
0.06 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 29.88 HoursKC10H751 T050OVERTIME BASE & PRE.
8 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 84.66 HoursKC10H751 T050OVERTIME BASE & PRE.
34 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J93J01 - Set 93 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 139,720.50 DollarsZDEPTCON 0000CONTINGENCY

139721 DollarsFactors
No DepartmentNONE Linear 63,386.92 DollarsZDEPTESC 0000ESCALATION

63386.9 DollarsFactors
WBS No: 1CAD94 Title: Set 94 - Rms 200, 204-09, 220, 301-06, 3
Activity ID: 1CAD74941 Description: Planning  &  Engineering  for  Set  94  D & D Schedule Risk 1Cost Risk 1
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Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

4J94B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4J94B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,4931770
4J94B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4J94B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,123530
4J94B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4J94B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,865 4,86504,865

Total for Activity 1CAD74941: 31 653 31,664 37,182 37,4132314,865

Cost Element Skill Quantity UnitsCurve

Line Item 4J94B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J94B1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
Line Item 4J94B1206 - Develop EO & JHIT (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J94B1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J94B1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4J94B1212 - Conduct PRC Rev/Approval (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
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Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,343.74 DollarsZDEPTCON 0000CONTINGENCY

3343.74 DollarsFactors
No DepartmentNONE Linear 1,521.02 DollarsZDEPTESC 0000ESCALATION

1521.03 DollarsFactors
Activity ID: 1CAD74943 Description: D & D  Set  94, B774, Rms 200, 204-09, 301, etc. Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4J943041 Erect SSC 1.00 ea 444EE 444 9,240 11,239 20,479 26,2545,7750
4J943042 Decontaminate Ducts 1.00 ea 937EE 937 24,132 5,400 29,532 44,23014,6970
4J943043 Dismantle Ducts 1.00 ea 4,997EE 4,997 128,705 81,358 210,063 288,44978,3860
4J943044 Disassemble SSC 1.00 ea 324EE 324 6,721 0 6,721 10,9224,2010
4J946F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 145EE 145 3,293 0 3,293 4,4321,1390
4J946F02 Process Piping (GB/Misc Equipment) 1.00 each 755EE 755 17,145 0 17,145 23,0775,9320
4J946F08 Sleeves (GB/Misc Equipment) 1.00 each 1,764EE 1,764 40,228 0 40,228 54,14713,9190
4J94I01 Set 94 Waste Containers 1.00 each 0EE 0 0 122 122 12200
4J94I02 Set 94 Waste Operations 1.00 each 23EE 23 609 0 609 8202110
4J94J01 Set 94 Support Services 57.00 day 0EE 0 0 51,557 51,557 51,55700
4J94PI01 Set 94 Plenum  Waste Containers 1.00 each 0EE 0 0 9,474 9,474 9,47400
4J94PI02 Set 94 Plenum  Waste Operations 1.00 each 305EE 305 6,333 0 6,333 8,5252,1910
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 149,251 149,2510149,251

Total for Activity 1CAD74943: 9,694 236,406 159,149 544,807 671,258126,451149,251

Cost Element Skill Quantity UnitsCurve

Line Item 4J943041 - Erect SSC

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD94
Activity ID: 1CAD74943

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 25.48 HoursKC20C750 C020STRAIGHT TIME BASE

4 Hours 6.37 UnitsFactors
Building Trades Proj C Estimating OnlyD&D SKILLED TRADES Linear 302.70 HoursKC20C750 C120STRAIGHT TIME BASE

66 Hours 6.37 Units
0.72 Headcount Cuts

Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 116.32 HoursKC20C750 T050STRAIGHT TIME BASE
22 Hours 6.37 Units

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 11,064.69 DollarsK281SA5C 0000SUPPLIES
1737 Dollars 6.37 UnitsFactors

Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 99.50 DollarsK281SA5H E080SUBCONTRACTED SRVS
1 Hours 99.5 DollarsFactors

Building 771 Closure ProjectOTHER ENGINEERS Linear 75.00 DollarsK281SA5H E130SUBCONTRACTED SRVS
1 Hours 75 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J943042 - Decontaminate Ducts

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyD&D SKILLED TRADES Linear 414.72 HoursKC20C750 C120STRAIGHT TIME BASE

12 Workers 6 Days8 Hours
0.72 Headcount Cuts

Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 24.00 HoursK281S750 M030STRAIGHT TIME BASE
0.5 Workers 6 Days8 HoursFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 159.36 HoursKC20C750 T050STRAIGHT TIME BASE
4 Workers 6 Days8 Hours

0.83 Headcount Cuts
Factors

Building Trades Proj C Estimating OnlyD&D SKILLED TRADES Linear 207.36 HoursKC20C751 C120OVERTIME BASE & PRE.
12 Workers 6 Days4 Hours

0.72 Headcount Cuts
Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 12.00 HoursK281S751 M030OVERTIME BASE & PRE.
0.5 Workers 6 Days4 HoursFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 119.52 HoursKC20C751 T050OVERTIME BASE & PRE.
4 Workers 6 Days6 Hours

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectOTHER ENGINEERS Linear 5,400.00 DollarsK281SA5H E130SUBCONTRACTED SRVS
75 Dollars 6 Days12 HoursFactors

Line Item 4J943043 - Dismantle Ducts
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 

Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD94
Activity ID: 1CAD74943

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyD&D SKILLED TRADES Linear 2,211.84 HoursKC20C750 C120STRAIGHT TIME BASE

12 Workers 32 Days8 Hours
0.72 Headcount Cuts

Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 128.00 HoursK281S750 M030STRAIGHT TIME BASE
0.5 Workers 32 Days8 HoursFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 849.92 HoursKC20C750 T050STRAIGHT TIME BASE
4 Workers 32 Days8 Hours

0.83 Headcount Cuts
Factors

Building Trades Proj C Estimating OnlyD&D SKILLED TRADES Linear 1,105.92 HoursKC20C751 C120OVERTIME BASE & PRE.
12 Workers 32 Days4 Hours

0.72 Headcount Cuts
Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 64.00 HoursK281S751 M030OVERTIME BASE & PRE.
0.5 Workers 32 Days4 HoursFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 637.44 HoursKC20C751 T050OVERTIME BASE & PRE.
4 Workers 32 Days6 Hours

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 52,558.00 DollarsK281SA5C 0000SUPPLIES
52558 DollarsFactors

Building 771 Closure ProjectOTHER ENGINEERS Linear 28,800.00 DollarsK281SA5H E130SUBCONTRACTED SRVS
75 Dollars 32 Days12 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J943044 - Disassemble SSC

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyD&D SKILLED TRADES Linear 197.22 HoursKC20C750 C120STRAIGHT TIME BASE

1 Workers 6.37 Units43 Hours
0.72 Headcount Cuts

Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 126.89 HoursKC20C750 T050STRAIGHT TIME BASE
1 Workers 6.37 Units24 Hours

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J946F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD94
Activity ID: 1CAD74943

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 81.81 HoursKC10H750 C120STRAIGHT TIME BASE

113.63 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 4.00 HoursKC10H750 L060STRAIGHT TIME BASE
4 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.84 HoursKC10H750 T050STRAIGHT TIME BASE
41.98 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 16.36 HoursKC10H751 C120OVERTIME BASE & PRE.
113.63 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.80 HoursKC10H751 L060OVERTIME BASE & PRE.
4 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.97 HoursKC10H751 T050OVERTIME BASE & PRE.
41.98 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J946F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 417.36 HoursKC10H750 C120STRAIGHT TIME BASE

579.67 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 28.21 HoursKC10H750 L060STRAIGHT TIME BASE
28.21 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 183.31 HoursKC10H750 T050STRAIGHT TIME BASE
220.86 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 83.47 HoursKC10H751 C120OVERTIME BASE & PRE.
579.67 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 5.64 HoursKC10H751 L060OVERTIME BASE & PRE.
28.21 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 36.66 HoursKC10H751 T050OVERTIME BASE & PRE.
220.86 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4J946F08 - Sleeves (GB/Misc Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD94
Activity ID: 1CAD74943

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,230.34 HoursKC10H750 C120STRAIGHT TIME BASE

1708.8 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 239.53 HoursKC10H750 T050STRAIGHT TIME BASE
288.59 Hours

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 246.07 HoursKC10H751 C120OVERTIME BASE & PRE.
1708.8 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 47.91 HoursKC10H751 T050OVERTIME BASE & PRE.
288.59 Hours 0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J94I01 - Set 94 Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD94
Activity ID: 1CAD74943

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 121.81 DollarsK281SA5C 0000SUPPLIES

0.09 TRU SWBs 1353.42 Dollars Per SWBFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J94I02 - Set 94 Waste Operations

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWB
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE
0 Drums 11.4 Hours Per Drum

0.72 Headcount Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD94
Activity ID: 1CAD74943

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 8.94 HoursKC10H750 C120STRAIGHT TIME BASE

0.09 LL Cargo Vans 138 Hours Per Cargo Van
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE
0 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.35 HoursKC10H750 T050STRAIGHT TIME BASE
0.09 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H751 C120OVERTIME BASE & PRE.
0 Drums 11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 8.94 HoursKC10H751 C120OVERTIME BASE & PRE.
0.09 LL Cargo Vans 138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H751 C120OVERTIME BASE & PRE.
0 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H751 C120OVERTIME BASE & PRE.
0 TRU SWBs 32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H751 T050OVERTIME BASE & PRE.
0 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H751 T050OVERTIME BASE & PRE.
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.35 HoursKC10H751 T050OVERTIME BASE & PRE.
0.09 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H751 T050OVERTIME BASE & PRE.
0 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

Line Item 4J94J01 - Set 94 Support Services
BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 

D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
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WBS No: 1CAD94
Activity ID: 1CAD74943

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J94PI01 - Set 94 Plenum  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

1 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
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WBS No: 1CAD94
Activity ID: 1CAD74943

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 9,473.94 DollarsK281SA5C 0000SUPPLIES

7 TRU SWBs 1353.42 Dollars Per SWBFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J94PI02 - Set 94 Plenum  Waste Operations

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 162.54 HoursKC10H750 C120STRAIGHT TIME BASE

7 TRU SWBs 32.25 Hours Per SWB
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE
0 Drums 11.4 Hours Per Drum

0.72 Headcount Cuts
Factors
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Activity ID: 1CAD74943

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE

0 LL Crates 27.75 Hours Per Crate
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 99.36 HoursKC10H750 C120STRAIGHT TIME BASE
1 LL Cargo Vans 138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 26.14 HoursKC10H750 T050STRAIGHT TIME BASE
1 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.43 HoursKC10H750 T050STRAIGHT TIME BASE
7 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 109,221.20 DollarsZDEPTCON 0000CONTINGENCY

109221 DollarsFactors
No DepartmentNONE Linear 40,030.23 DollarsZDEPTESC 0000ESCALATION

40030.2 DollarsFactors
WBS No: 1CAD95 Title: Set 95 - Rooms 241, 341, and 441
Activity ID: 1CAD74951 Description: Planning  &  Engineering  for  Set  95  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4J95B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4J95B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,4931770
4J95B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4J95B1210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,123530
4J95B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4J95B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4J95B2201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4J95B2202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,4931770
4J95B2206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4J95B2210 Conduct IWCP/EO Review (Hot) 1.00 each 7EE 7 151 1,918 2,069 2,123530
4J95B2211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4J95B2212 Conduct PRC Rev/Approval (Hot) 1.00 each 0EE 0 0 2,307 2,307 2,30700
4J95C1201 Develop IWCP (Balance) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4J95C1202 Develop JHA/Conduct Walkdown (Balance) 1.00 each 24EE 24 502 1,620 2,122 2,2991770
4J95C1206 Develop EO & JHIT (Balance) 1.00 each 0EE 0 0 10,800 10,800 10,80000
4J95C1210 Conduct IWCP/EO Review (Balance) 1.00 each 7EE 7 151 1,918 2,069 2,123530
4J95C1211 Incorporate IWCP/EO Comments (Balance) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4J95C1212 Conduct PRC Rev/Approval (Balance) 1.00 each 0EE 0 0 2,307 2,307 2,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,609 13,609013,609

Total for Activity 1CAD74951: 94 1,960 88,398 103,967 104,65969213,609
Line Item 4J95B1201 - Develop IWCP (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
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WBS No: 1CAD95
Activity ID: 1CAD74951

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J95B1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J95B1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors
Line Item 4J95B1210 - Conduct IWCP/EO Review (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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Activity ID: 1CAD74951

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J95B1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J95B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
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WBS No: 1CAD95
Activity ID: 1CAD74951

Activity Filter * Starts In FY *
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J95B2201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J95B2202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J95B2206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Activity Filter * Starts In FY *
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J95B2210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J95B2211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4J95B2212 - Conduct PRC Rev/Approval (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
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Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J95C1201 - Develop IWCP (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J95C1202 - Develop JHA/Conduct Walkdown (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
Line Item 4J95C1206 - Develop EO & JHIT (Balance)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 10,800.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

10800 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J95C1210 - Conduct IWCP/EO Review (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J95C1211 - Incorporate IWCP/EO Comments (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4J95C1212 - Conduct PRC Rev/Approval (Balance)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
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Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,353.80 DollarsZDEPTCON 0000CONTINGENCY

9353.8 DollarsFactors
No DepartmentNONE Linear 4,254.93 DollarsZDEPTESC 0000ESCALATION

4254.93 DollarsFactors
Activity ID: 1CAD74953 Description: D & D  Set  95,  B774,  Rooms   241,  341 &  441 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4J951D01 Apply Fixatives (Electrical) 1.00 each 53EE 53 1,205 0 1,205 1,6224170
4J951F01 Isolation of All Systems (Electrical) 1.00 each 360EE 360 8,540 0 8,540 11,4952,9550
4J951F03 Electrical (Rmvl of Conduit & Components) 1.00 each 2,858EE 2,858 66,559 0 66,559 89,58923,0290
4J951G06 Cutting Activity (Electrical) 1.00 each 2,051EE 2,051 46,791 183 46,974 63,16416,1900
4J951G07 Initial Wrapping/Packaging (Electrical) 1.00 each 330EE 330 7,519 0 7,519 10,1202,6020
4J951G09 Structural Support Removal (Electrical) 1.00 each 193EE 193 4,413 0 4,413 5,9391,5270
4J952F03 Electrical (Ext LL Equipment) 1.00 each 101EE 101 2,343 0 2,343 3,1538110
4J952F06 Component Size Reduction (Ext LL Equipment) 1.00 each 410EE 410 9,360 0 9,360 12,5983,2380
4J952G07 Initital Wrapping/Packaging (Ext LL Equipment) 1.00 each 59EE 59 1,357 0 1,357 1,8264690
4J952G09 Structural Support Removal (Ext LL Equipment) 1.00 each 247EE 247 5,644 0 5,644 7,5971,9530
4J953041 Erect SSC 1.00 ea 1,334EE 1,334 27,734 212,668 240,402 257,73617,3340
4J9530412 Erect SSC 1.00 ea 576EE 576 11,981 15,789 27,770 35,2587,4880
4J953042 Decontaminate Ducts 1.00 ea 3,436EE 3,436 88,485 19,800 108,285 162,17553,8900
4J9530422 Decontaminate Ducts 1.00 ea 1,562EE 1,562 40,220 9,000 49,220 73,71624,4960
4J953043 Dismantle Ducts 1.00 ea 15,304EE 15,304 394,160 140,758 534,918 774,974240,0570
4J9530432 Dismantle Ducts 1.00 ea 8,433EE 8,433 217,190 101,158 318,348 450,624132,2760
4J953044 Disassemble SSC 1.00 ea 973EE 973 20,174 0 20,174 32,78312,6090
4J9530442 Disassemble SSC 1.00 ea 420EE 420 8,715 0 8,715 14,1635,4470
4J954D01 Apply Fixatives (Ext Pipe/TRU Equipment) 1.00 each 13EE 13 301 0 301 4061040
4J954D02 Wipedowns (Ext Pipe/TRU Equipment) 1.00 each 22EE 22 510 0 510 6871760
4J954F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 34EE 34 776 0 776 1,0452690
4J954F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 7,473EE 7,473 169,653 0 169,653 228,35458,7000
4J954F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 35EE 35 807 0 807 1,0862790
4J954F11 Duct Removal (Ext Pipe/TRU Equipment) 1.00 each 39EE 39 892 20 911 1,2203080
4J954G02 Erect SSCs (Ext Pipe/TRU Equipment) 1.00 each 108EE 108 2,467 1,621 4,088 4,9428540
4J954G06 Cutting Activity (Ext Pipe/TRU Equipment) 1.00 each 53EE 53 1,207 341 1,548 1,9664180
4J954G07 Initial Wrapping/Packaging (Ext Pipe/TRU Equip) 1.00 each 5EE 5 113 0 113 152390
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4J954G08 In Progress Area Decon (Ext Pipe/TRU Equipment) 1.00 each 21EE 21 489 0 489 6581690
4J954G10 Recover Area (Ext Pipe/TRU Equipment) 1.00 each 68EE 68 1,555 0 1,555 2,0935380
4J955D01 Apply Fixatives (Tanks/Raschig Rings) 1.00 each 53EE 53 1,205 0 1,205 1,6224170
4J955F01 Isolation of All Systems (Tanks/Raschig Rings) 1.00 each 171EE 171 3,881 0 3,881 5,2231,3430
4J955F06 Component Size Reduction (Tanks/Raschig Rings) 1.00 each 6EE 6 146 0 146 197510
4J955G02 Erect SSCs (Tanks/Raschig Rings) 1.00 each 431EE 431 9,868 6,484 16,352 19,7673,4140
4J955G04 Erect Scaffolding (Tanks/Raschig Rings) 1.00 each 88EE 88 2,017 0 2,017 2,7156980
4J955G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 14,258EE 14,258 325,257 160,985 486,242 598,781112,5390
4J955G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 1,459EE 1,459 33,279 0 33,279 44,79411,5150
4J955G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 329EE 329 7,494 0 7,494 10,0872,5930
4J955G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 493EE 493 11,237 0 11,237 15,1253,8880
4J955G10 Recover Area (Tanks/Raschig Rings) 1.00 each 273EE 273 6,221 0 6,221 8,3732,1520
4J956D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 13EE 13 301 0 301 4061040
4J956F01 Isolation of All Systems (GB/Misc Equipment) 1.00 each 375EE 375 8,530 0 8,530 11,4812,9510
4J956F02 Process Piping (GB/Misc Equipment) 1.00 each 792EE 792 17,970 0 17,970 24,1886,2180
4J956F04 Setup Rigging (GB/Misc Equipment) 1.00 each 2EE 2 57 0 57 76200
4J956F05 Erect Scaffolding (GB/Misc Equipment) 1.00 each 18EE 18 404 0 404 5431400
4J956F11 Duct Removal (GB/Misc Equipment) 1.00 each 39EE 39 892 20 911 1,2203080
4J956G06 Cutting Activity (GB/Misc Equipment) 1.00 each 5,516EE 5,516 125,834 62,281 188,115 231,65443,5380
4J956G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 254EE 254 5,803 0 5,803 7,8112,0080
4J956G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 133EE 133 3,027 0 3,027 4,0751,0470
4J95I01 Set 95 Waste Containers 1.00 each 0EE 0 0 27,612 27,612 27,61200
4J95I02 Set 95 Waste Operations 1.00 each 4,248EE 4,248 114,492 0 114,492 154,10639,6140
4J95J01 Set 95 Support Services 200.00 day 0EE 0 0 180,900 180,900 180,90000
4J95PI01 Set 95 Plenum  Waste Containers 1.00 each 0EE 0 0 33,836 33,836 33,83600
4J95PI02 Set 95 Plenum  Waste Operations 1.00 each 1,145EE 1,145 23,734 0 23,734 31,9478,2120
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,048,657 1,048,65701,048,657

Total for Activity 1CAD74953: 76,669 1,842,809 973,456 3,864,923 4,716,335851,4121,048,657

Cost Element Skill Quantity UnitsCurve

Line Item 4J951D01 - Apply Fixatives (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 36.45 HoursKC10H750 C120STRAIGHT TIME BASE

50.63 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.58 HoursKC10H750 T050STRAIGHT TIME BASE
17.26 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.29 HoursKC10H751 C120OVERTIME BASE & PRE.
50.63 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.52 HoursKC10H751 T050OVERTIME BASE & PRE.
17.26 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors
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Cost Element Skill Quantity UnitsCurve

Line Item 4J951F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 272.58 HoursKC10H750 C020STRAIGHT TIME BASE

272.58 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 27.65 HoursKC10H750 T050STRAIGHT TIME BASE

62.97 Hours 0.529 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersELECTRICIANS Linear 54.52 HoursKC10H751 C020OVERTIME BASE & PRE.
272.58 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.53 HoursKC10H751 T050OVERTIME BASE & PRE.
62.97 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J951F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 1,159.11 HoursKC10H750 C020STRAIGHT TIME BASE

1159.11 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,032.40 HoursKC10H750 C120STRAIGHT TIME BASE

1433.89 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 190.33 HoursKC10H750 T050STRAIGHT TIME BASE
433.49 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 231.82 HoursKC10H751 C020OVERTIME BASE & PRE.
1159.11 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 206.48 HoursKC10H751 C120OVERTIME BASE & PRE.
1433.89 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 38.07 HoursKC10H751 T050OVERTIME BASE & PRE.
433.49 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4J951G06 - Cutting Activity (Electrical)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,134.35 HoursKC10H750 C120STRAIGHT TIME BASE

1575.49 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 575.01 HoursKC10H750 T050STRAIGHT TIME BASE
1309.6 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 226.87 HoursKC10H751 C120OVERTIME BASE & PRE.
1575.49 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 115.00 HoursKC10H751 T050OVERTIME BASE & PRE.
1309.6 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 183.48 DollarsK281SA5C 0000SUPPLIES
0.33 Per Linear Foot (PAPR) 556 Linear FeetFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J951G07 - Initial Wrapping/Packaging (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 206.61 HoursKC10H750 C120STRAIGHT TIME BASE

286.96 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 68.09 HoursKC10H750 T050STRAIGHT TIME BASE
155.08 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 41.32 HoursKC10H751 C120OVERTIME BASE & PRE.
286.96 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.62 HoursKC10H751 T050OVERTIME BASE & PRE.
155.08 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4J951G09 - Structural Support Removal (Electrical)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Activity ID: 1CAD74953

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 135.91 HoursKC10H750 C120STRAIGHT TIME BASE

188.77 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 25.32 HoursKC10H750 T050STRAIGHT TIME BASE
57.66 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 27.18 HoursKC10H751 C120OVERTIME BASE & PRE.
188.77 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.06 HoursKC10H751 T050OVERTIME BASE & PRE.
57.66 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J952F03 - Electrical (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 40.38 HoursKC10H750 C020STRAIGHT TIME BASE

40.38 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 41.43 HoursKC10H750 C120STRAIGHT TIME BASE

57.54 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.05 HoursKC10H750 T050STRAIGHT TIME BASE
4.66 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 8.08 HoursKC10H751 C020OVERTIME BASE & PRE.
40.38 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 8.29 HoursKC10H751 C120OVERTIME BASE & PRE.
57.54 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.41 HoursKC10H751 T050OVERTIME BASE & PRE.
4.66 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4J952F06 - Component Size Reduction (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 281.69 HoursKC10H750 C120STRAIGHT TIME BASE

391.24 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 60.29 HoursKC10H750 T050STRAIGHT TIME BASE
137.31 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 56.34 HoursKC10H751 C120OVERTIME BASE & PRE.
391.24 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.06 HoursKC10H751 T050OVERTIME BASE & PRE.
137.31 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J952G07 - Initital Wrapping/Packaging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 37.28 HoursKC10H750 C120STRAIGHT TIME BASE

51.78 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.29 HoursKC10H750 T050STRAIGHT TIME BASE
27.98 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.46 HoursKC10H751 C120OVERTIME BASE & PRE.
51.78 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.46 HoursKC10H751 T050OVERTIME BASE & PRE.
27.98 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Line Item 4J952G09 - Structural Support Removal (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 173.84 HoursKC10H750 C120STRAIGHT TIME BASE

241.45 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.38 HoursKC10H750 T050STRAIGHT TIME BASE
73.75 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 34.77 HoursKC10H751 C120OVERTIME BASE & PRE.
241.45 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.48 HoursKC10H751 T050OVERTIME BASE & PRE.
73.75 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J953041 - Erect SSC

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 76.48 HoursKC20C750 C020STRAIGHT TIME BASE

4 Hours 19.12 UnitsFactors
Building Trades Proj C Estimating OnlyD&D SKILLED TRADES Linear 908.58 HoursKC20C750 C120STRAIGHT TIME BASE

66 Hours 19.12 Units
0.72 Headcount Cuts

Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 349.13 HoursKC20C750 T050STRAIGHT TIME BASE
22 Hours 19.12 Units

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 211,556.90 DollarsK281SA5C 0000SUPPLIES
1737 Dollars 6.37 Units19.12 UnitsFactors

Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 633.82 DollarsK281SA5H E080SUBCONTRACTED SRVS
1 Hours 6.37 Units99.5 DollarsFactors

Building 771 Closure ProjectOTHER ENGINEERS Linear 477.75 DollarsK281SA5H E130SUBCONTRACTED SRVS
1 Hours 6.37 Units75 DollarsFactors

Line Item 4J9530412 - Erect SSC
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 

Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building Trades Proj C Estimating OnlyELECTRICIANS Linear 33.04 HoursKC20C750 C020STRAIGHT TIME BASE
4 Hours 8.26 UnitsFactors

Building Trades Proj C Estimating OnlyD&D SKILLED TRADES Linear 392.52 HoursKC20C750 C120STRAIGHT TIME BASE
66 Hours 8.26 Units

0.72 Headcount Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 150.83 HoursKC20C750 T050STRAIGHT TIME BASE
22 Hours 8.26 Units

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 14,347.62 DollarsK281SA5C 0000SUPPLIES
1737 Dollars 8.26 UnitsFactors

Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 821.87 DollarsK281SA5H E080SUBCONTRACTED SRVS
1 Hours 8.26 Units99.5 DollarsFactors

Building 771 Closure ProjectOTHER ENGINEERS Linear 619.50 DollarsK281SA5H E130SUBCONTRACTED SRVS
1 Hours 8.26 Units75 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J953042 - Decontaminate Ducts

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyD&D SKILLED TRADES Linear 1,520.64 HoursKC20C750 C120STRAIGHT TIME BASE

12 Workers 22 Days8 Hours
0.72 Headcount Cuts

Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 88.00 HoursK281S750 M030STRAIGHT TIME BASE
0.5 Workers 22 Days8 HoursFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 584.32 HoursKC20C750 T050STRAIGHT TIME BASE
4 Workers 22 Days8 Hours

0.83 Headcount Cuts
Factors

Building Trades Proj C Estimating OnlyD&D SKILLED TRADES Linear 760.32 HoursKC20C751 C120OVERTIME BASE & PRE.
12 Workers 22 Days4 Hours

0.72 Headcount Cuts
Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 44.00 HoursK281S751 M030OVERTIME BASE & PRE.
0.5 Workers 22 Days4 HoursFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 438.24 HoursKC20C751 T050OVERTIME BASE & PRE.
4 Workers 22 Days6 Hours

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectOTHER ENGINEERS Linear 19,800.00 DollarsK281SA5H E130SUBCONTRACTED SRVS
75 Dollars 22 Days12 HoursFactors

Line Item 4J9530422 - Decontaminate Ducts
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 

Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyD&D SKILLED TRADES Linear 691.20 HoursKC20C750 C120STRAIGHT TIME BASE

12 Workers 10 Days8 Hours
0.72 Headcount Cuts

Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 40.00 HoursK281S750 M030STRAIGHT TIME BASE
0.5 Workers 10 Days8 HoursFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 265.60 HoursKC20C750 T050STRAIGHT TIME BASE
4 Workers 10 Days8 Hours

0.83 Headcount Cuts
Factors

Building Trades Proj C Estimating OnlyD&D SKILLED TRADES Linear 345.60 HoursKC20C751 C120OVERTIME BASE & PRE.
12 Workers 10 Days4 Hours

0.72 Headcount Cuts
Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 20.00 HoursK281S751 M030OVERTIME BASE & PRE.
0.5 Workers 10 Days4 HoursFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 199.20 HoursKC20C751 T050OVERTIME BASE & PRE.
4 Workers 10 Days6 Hours

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectOTHER ENGINEERS Linear 9,000.00 DollarsK281SA5H E130SUBCONTRACTED SRVS
75 Dollars 10 Days12 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J953043 - Dismantle Ducts

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyD&D SKILLED TRADES Linear 6,773.76 HoursKC20C750 C120STRAIGHT TIME BASE

12 Workers 98 Days8 Hours
0.72 Headcount Cuts

Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 392.00 HoursK281S750 M030STRAIGHT TIME BASE
0.5 Workers 98 Days8 HoursFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2,602.88 HoursKC20C750 T050STRAIGHT TIME BASE
4 Workers 98 Days8 Hours

0.83 Headcount Cuts
Factors

Building Trades Proj C Estimating OnlyD&D SKILLED TRADES Linear 3,386.88 HoursKC20C751 C120OVERTIME BASE & PRE.
12 Workers 98 Days4 Hours

0.72 Headcount Cuts
Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 196.00 HoursK281S751 M030OVERTIME BASE & PRE.
0.5 Workers 98 Days4 HoursFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1,952.16 HoursKC20C751 T050OVERTIME BASE & PRE.
4 Workers 98 Days6 Hours

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 52,558.00 DollarsK281SA5C 0000SUPPLIES
52558 DollarsFactors

Building 771 Closure ProjectOTHER ENGINEERS Linear 88,200.00 DollarsK281SA5H E130SUBCONTRACTED SRVS
75 Dollars 98 Days12 HoursFactors
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Cost Element Skill Quantity UnitsCurve

Line Item 4J9530432 - Dismantle Ducts

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyD&D SKILLED TRADES Linear 3,732.48 HoursKC20C750 C120STRAIGHT TIME BASE

12 Workers 54 Days8 Hours
0.72 Headcount Cuts

Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 216.00 HoursK281S750 M030STRAIGHT TIME BASE
0.5 Workers 54 Days8 HoursFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1,434.24 HoursKC20C750 T050STRAIGHT TIME BASE
4 Workers 54 Days8 Hours

0.83 Headcount Cuts
Factors

Building Trades Proj C Estimating OnlyD&D SKILLED TRADES Linear 1,866.24 HoursKC20C751 C120OVERTIME BASE & PRE.
12 Workers 54 Days4 Hours

0.72 Headcount Cuts
Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 108.00 HoursK281S751 M030OVERTIME BASE & PRE.
0.5 Workers 54 Days4 HoursFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1,075.68 HoursKC20C751 T050OVERTIME BASE & PRE.
4 Workers 54 Days6 Hours

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 52,558.00 DollarsK281SA5C 0000SUPPLIES
52558 DollarsFactors

Building 771 Closure ProjectOTHER ENGINEERS Linear 48,600.00 DollarsK281SA5H E130SUBCONTRACTED SRVS
75 Dollars 54 Days12 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J953044 - Disassemble SSC

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 
Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyD&D SKILLED TRADES Linear 591.96 HoursKC20C750 C120STRAIGHT TIME BASE

1 Workers 19.12 Units43 Hours
0.72 Headcount Cuts

Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 380.87 HoursKC20C750 T050STRAIGHT TIME BASE
1 Workers 19.12 Units24 Hours

0.83 Headcount Cuts
Factors

Line Item 4J9530442 - Disassemble SSC
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Estimator and several Subject Matter 

Experts.
Experience Item Desc - Doug Reynolds (Estimator) generated the estimates with input from multiple B771 Subject Matter Experts.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD95
Activity ID: 1CAD74953

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Units - See B771 Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost - See Plenum/Zone I Ductwork Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyD&D SKILLED TRADES Linear 255.73 HoursKC20C750 C120STRAIGHT TIME BASE

1 Workers 8.26 Units43 Hours
0.72 Headcount Cuts

Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 164.54 HoursKC20C750 T050STRAIGHT TIME BASE
1 Workers 8.26 Units24 Hours

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J954D01 - Apply Fixatives (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 9.12 HoursKC10H750 C120STRAIGHT TIME BASE

12.66 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.89 HoursKC10H750 T050STRAIGHT TIME BASE
4.31 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1.82 HoursKC10H751 C120OVERTIME BASE & PRE.
12.66 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.38 HoursKC10H751 T050OVERTIME BASE & PRE.
4.31 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J954D02 - Wipedowns (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department

6/29/00 2:36:40 PMPage 1040 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD95
Activity ID: 1CAD74953

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 18.64 HoursKC10H750 C120STRAIGHT TIME BASE

25.89 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 3.73 HoursKC10H751 C120OVERTIME BASE & PRE.
25.89 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J954F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 23.46 HoursKC10H750 C120STRAIGHT TIME BASE

32.59 hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.00 HoursKC10H750 L060STRAIGHT TIME BASE
2 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.07 HoursKC10H750 T050STRAIGHT TIME BASE
7 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 4.69 HoursKC10H751 C120OVERTIME BASE & PRE.
32.59 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.40 HoursKC10H751 L060OVERTIME BASE & PRE.
2 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.61 HoursKC10H751 T050OVERTIME BASE & PRE.
7 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J954F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 4,790.84 HoursKC10H750 C120STRAIGHT TIME BASE

6653.95 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 323.82 HoursKC10H750 L060STRAIGHT TIME BASE
323.82 HoursFactors
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WBS No: 1CAD95
Activity ID: 1CAD74953

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,113.14 HoursKC10H750 T050STRAIGHT TIME BASE

2535.22 Hours 0.529 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 958.17 HoursKC10H751 C120OVERTIME BASE & PRE.
6653.95 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 64.76 HoursKC10H751 L060OVERTIME BASE & PRE.
323.82 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 222.63 HoursKC10H751 T050OVERTIME BASE & PRE.
2535.22 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J954F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 26.93 HoursKC10H750 C120STRAIGHT TIME BASE

37.4 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.56 HoursKC10H750 T050STRAIGHT TIME BASE
5.83 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.39 HoursKC10H751 C120OVERTIME BASE & PRE.
37.4 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.51 HoursKC10H751 T050OVERTIME BASE & PRE.
5.83 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J954F11 - Duct Removal (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 28.99 HoursKC10H750 C120STRAIGHT TIME BASE

40.27 Hours
0.72 Headcount Cuts

Factors

6/29/00 2:36:40 PMPage 1042 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD95
Activity ID: 1CAD74953

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.58 HoursKC10H750 T050STRAIGHT TIME BASE

8.16 Hours 0.529 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.80 HoursKC10H751 C120OVERTIME BASE & PRE.
40.27 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.72 HoursKC10H751 T050OVERTIME BASE & PRE.
8.16 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 19.60 DollarsK281SA5C 0000SUPPLIES
140 Linear Feet 0.14 Dollars Per Linear FootFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J954G02 - Erect SSCs (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 10.10 HoursKC10H750 C020STRAIGHT TIME BASE

10.1 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 68.35 HoursKC10H750 C120STRAIGHT TIME BASE

94.93 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 11.26 HoursKC10H750 T050STRAIGHT TIME BASE
25.65 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 2.02 HoursKC10H751 C020OVERTIME BASE & PRE.
10.1 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 13.67 HoursKC10H751 C120OVERTIME BASE & PRE.
94.93 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.25 HoursKC10H751 T050OVERTIME BASE & PRE.
25.65 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 1,621.00 DollarsK281SA5C 0000SUPPLIES
1 SSCs 1621 Per SSCFactors

Line Item 4J954G06 - Cutting Activity (Ext Pipe/TRU Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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WBS No: 1CAD95
Activity ID: 1CAD74953

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Linear 31.82 HoursKC10H750 C120STRAIGHT TIME BASE
44.19 Hours

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.29 HoursKC10H750 T050STRAIGHT TIME BASE
27.98 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 6.36 HoursKC10H751 C120OVERTIME BASE & PRE.
44.19 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.46 HoursKC10H751 T050OVERTIME BASE & PRE.
27.98 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 340.80 DollarsK281SA5C 0000SUPPLIES
42.6 Per Linear Foot (PAPR) 8 Linear FeetFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J954G07 - Initial Wrapping/Packaging (Ext Pipe/TRU Equip)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 3.11 HoursKC10H750 C120STRAIGHT TIME BASE

4.32 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.02 HoursKC10H750 T050STRAIGHT TIME BASE
2.33 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.62 HoursKC10H751 C120OVERTIME BASE & PRE.
4.32 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.20 HoursKC10H751 T050OVERTIME BASE & PRE.
2.33 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J954G08 - In Progress Area Decon (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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WBS No: 1CAD95
Activity ID: 1CAD74953

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.87 HoursKC10H750 C120STRAIGHT TIME BASE

19.27 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.00 HoursKC10H750 T050STRAIGHT TIME BASE
9.1 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.77 HoursKC10H751 C120OVERTIME BASE & PRE.
19.27 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.80 HoursKC10H751 T050OVERTIME BASE & PRE.
9.1 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J954G10 - Recover Area (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 44.53 HoursKC10H750 C120STRAIGHT TIME BASE

61.85 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.29 HoursKC10H750 T050STRAIGHT TIME BASE
27.98 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 8.91 HoursKC10H751 C120OVERTIME BASE & PRE.
61.85 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.46 HoursKC10H751 T050OVERTIME BASE & PRE.
27.98 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J955D01 - Apply Fixatives (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 36.45 HoursKC10H750 C120STRAIGHT TIME BASE

50.63 Hours
0.72 Headcount Cuts

Factors
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WBS No: 1CAD95
Activity ID: 1CAD74953

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.58 HoursKC10H750 T050STRAIGHT TIME BASE

17.26 Hours 0.529 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 7.29 HoursKC10H751 C120OVERTIME BASE & PRE.
50.63 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.52 HoursKC10H751 T050OVERTIME BASE & PRE.
17.26 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J955F01 - Isolation of All Systems (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 117.34 HoursKC10H750 C120STRAIGHT TIME BASE

162.97 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 10.00 HoursKC10H750 L060STRAIGHT TIME BASE
10 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.36 HoursKC10H750 T050STRAIGHT TIME BASE
34.98 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 23.47 HoursKC10H751 C120OVERTIME BASE & PRE.
162.97 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.00 HoursKC10H751 L060OVERTIME BASE & PRE.
10 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.07 HoursKC10H751 T050OVERTIME BASE & PRE.
34.98 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J955F06 - Component Size Reduction (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 4.40 HoursKC10H750 C120STRAIGHT TIME BASE

6.11 Hours
0.72 Headcount Cuts

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD95
Activity ID: 1CAD74953

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.94 HoursKC10H750 T050STRAIGHT TIME BASE

2.15 Hours 0.529 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.88 HoursKC10H751 C120OVERTIME BASE & PRE.
6.11 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.19 HoursKC10H751 T050OVERTIME BASE & PRE.
2.15 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J955G02 - Erect SSCs (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersELECTRICIANS Linear 40.38 HoursKC10H750 C020STRAIGHT TIME BASE

40.38 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 273.41 HoursKC10H750 C120STRAIGHT TIME BASE

379.73 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 45.05 HoursKC10H750 T050STRAIGHT TIME BASE
102.61 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersELECTRICIANS Linear 8.08 HoursKC10H751 C020OVERTIME BASE & PRE.
40.38 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersD&D SKILLED TRADES Linear 54.68 HoursKC10H751 C120OVERTIME BASE & PRE.
379.73 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.01 HoursKC10H751 T050OVERTIME BASE & PRE.
102.61 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 6,484.00 DollarsK281SA5C 0000SUPPLIES
4 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J955G04 - Erect Scaffolding (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD95
Activity ID: 1CAD74953

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 67.31 HoursKC10H750 C120STRAIGHT TIME BASE

93.49 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.40 HoursKC10H750 T050STRAIGHT TIME BASE
14.58 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H751 C120OVERTIME BASE & PRE.
93.49 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.28 HoursKC10H751 T050OVERTIME BASE & PRE.
14.58 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J955G06 - Cutting Activity (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 7,141.52 HoursKC10H750 C120STRAIGHT TIME BASE

20872.9 Hours 0.66 Crew Leveling
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4,739.93 HoursKC10H750 T050STRAIGHT TIME BASE
13219.4 Hours 0.6 Crew Leveling
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1,428.30 HoursKC10H751 C120OVERTIME BASE & PRE.
20872.9 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 947.99 HoursKC10H751 T050OVERTIME BASE & PRE.
13219.4 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 160,985.40 DollarsK281SA5C 0000SUPPLIES
42.6 Per Linear Foot (SBA) 3779 Linear FeetFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J955G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD95
Activity ID: 1CAD74953

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 776.13 HoursKC10H750 C120STRAIGHT TIME BASE

1633.28 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 439.58 HoursKC10H750 T050STRAIGHT TIME BASE
882.69 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 155.23 HoursKC10H751 C120OVERTIME BASE & PRE.
1633.28 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 87.92 HoursKC10H751 T050OVERTIME BASE & PRE.
882.69 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J955G08 - In Progress Area Decon (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 183.18 HoursKC10H750 C120STRAIGHT TIME BASE

385.49 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 90.59 HoursKC10H750 T050STRAIGHT TIME BASE
181.9 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 36.64 HoursKC10H751 C120OVERTIME BASE & PRE.
385.49 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.12 HoursKC10H751 T050OVERTIME BASE & PRE.
181.9 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J955G09 - Structural Support Removal (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 346.10 HoursKC10H750 C120STRAIGHT TIME BASE

480.7 Hours
0.72 Headcount Cuts

Factors
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD95
Activity ID: 1CAD74953

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 64.47 HoursKC10H750 T050STRAIGHT TIME BASE

146.83 Hours 0.529 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 69.22 HoursKC10H751 C120OVERTIME BASE & PRE.
480.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.89 HoursKC10H751 T050OVERTIME BASE & PRE.
146.83 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J955G10 - Recover Area (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 178.13 HoursKC10H750 C120STRAIGHT TIME BASE

247.4 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 49.15 HoursKC10H750 T050STRAIGHT TIME BASE
111.94 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 35.63 HoursKC10H751 C120OVERTIME BASE & PRE.
247.4 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.83 HoursKC10H751 T050OVERTIME BASE & PRE.
111.94 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J956D01 - Apply Fixatives (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 9.12 HoursKC10H750 C120STRAIGHT TIME BASE

12.66 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.89 HoursKC10H750 T050STRAIGHT TIME BASE
4.31 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors
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Rocky Flats Closure Project
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WBS No: 1CAD95
Activity ID: 1CAD74953

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 1.82 HoursKC10H751 C120OVERTIME BASE & PRE.

12.66 Hours 0.2 20% Overtime Factor
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.38 HoursKC10H751 T050OVERTIME BASE & PRE.
4.31 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J956F01 - Isolation of All Systems (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 245.45 HoursKC10H750 C120STRAIGHT TIME BASE

340.9 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 12.00 HoursKC10H750 L060STRAIGHT TIME BASE
12 HoursFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 55.29 HoursKC10H750 T050STRAIGHT TIME BASE
125.93 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 49.09 HoursKC10H751 C120OVERTIME BASE & PRE.
340.9 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.40 HoursKC10H751 L060OVERTIME BASE & PRE.
12 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 11.06 HoursKC10H751 T050OVERTIME BASE & PRE.
125.93 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J956F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 507.46 HoursKC10H750 C120STRAIGHT TIME BASE

704.81 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 34.30 HoursKC10H750 L060STRAIGHT TIME BASE
34.3 HoursFactors
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WBS No: 1CAD95
Activity ID: 1CAD74953

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 117.91 HoursKC10H750 T050STRAIGHT TIME BASE

268.54 Hours 0.529 Crew Leveling
0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 101.49 HoursKC10H751 C120OVERTIME BASE & PRE.
704.81 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 6.86 HoursKC10H751 L060OVERTIME BASE & PRE.
34.3 Hours 0.2 20% Overtime FactorFactors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 23.58 HoursKC10H751 T050OVERTIME BASE & PRE.
268.54 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J956F04 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.07 HoursKC10H750 C120STRAIGHT TIME BASE

2.88 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.41 HoursKC10H751 C120OVERTIME BASE & PRE.
2.88 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J956F05 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 13.46 HoursKC10H750 C120STRAIGHT TIME BASE

18.7 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.28 HoursKC10H750 T050STRAIGHT TIME BASE
2.92 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 2.69 HoursKC10H751 C120OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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WBS No: 1CAD95
Activity ID: 1CAD74953

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.26 HoursKC10H751 T050OVERTIME BASE & PRE.

2.92 Hours 0.529 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J956F11 - Duct Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 28.99 HoursKC10H750 C120STRAIGHT TIME BASE

40.27 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.58 HoursKC10H750 T050STRAIGHT TIME BASE
8.16 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 5.80 HoursKC10H751 C120OVERTIME BASE & PRE.
40.27 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.72 HoursKC10H751 T050OVERTIME BASE & PRE.
8.16 Hours 0.529 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Building 771 Closure ProjectNONE Linear 19.60 DollarsK281SA5C 0000SUPPLIES
140 Linear Feet 0.14 Dollars Per Linear FootFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J956G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 2,762.88 HoursKC10H750 C120STRAIGHT TIME BASE

8075.19 Hours 0.66 Crew Leveling
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,833.76 HoursKC10H750 T050STRAIGHT TIME BASE
5114.24 Hours 0.6 Crew Leveling
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 552.58 HoursKC10H751 C120OVERTIME BASE & PRE.
8075.19 Hours 0.66 Crew Leveling0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.72 Headcount Cuts

Factors
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Activity ID: 1CAD74953

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 366.75 HoursKC10H751 T050OVERTIME BASE & PRE.

5114.24 Hours 0.6 Crew Leveling0.2 20% Overtime Factor
0.72 Summit Factor Plasma Arc 0.83 Headcount Cuts

Factors

Building 771 Closure ProjectNONE Linear 62,281.20 DollarsK281SA5C 0000SUPPLIES
42.6 Per Linear Foot (SBA) 1462 Linear FeetFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J956G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 135.34 HoursKC10H750 C120STRAIGHT TIME BASE

284.8 Hours 0.66 Crew Leveling
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 76.65 HoursKC10H750 T050STRAIGHT TIME BASE
153.92 Hours 0.6 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 27.07 HoursKC10H751 C120OVERTIME BASE & PRE.
284.8 Hours 0.66 Crew Leveling0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.33 HoursKC10H751 T050OVERTIME BASE & PRE.
153.92 Hours 0.6 Crew Leveling0.2 20% Overtime Factor

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J956G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 93.24 HoursKC10H750 C120STRAIGHT TIME BASE

129.5 Hours
0.72 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.37 HoursKC10H750 T050STRAIGHT TIME BASE
39.56 Hours 0.529 Crew Leveling

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 18.65 HoursKC10H751 C120OVERTIME BASE & PRE.
129.5 Hours 0.2 20% Overtime Factor

0.72 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.47 HoursKC10H751 T050OVERTIME BASE & PRE.

39.56 Hours 0.529 Crew Leveling0.2 20% Overtime Factor
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J95I01 - Set 95 Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.14 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 11,219.66 DollarsK281SA5C 0000SUPPLIES

30.47 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 16,392.73 DollarsK281SA5C 0000SUPPLIES

53.82 TRU SWBs 1353.42 Dollars Per SWB
0.9377 Summit Factor Plasma Arc 0.24 Summit Factor Decon TRU to SCO

Factors

Line Item 4J95I02 - Set 95 Waste Operations
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each

6/29/00 2:36:44 PMPage 1055 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAD95
Activity ID: 1CAD74953

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,249.70 HoursKC10H750 C120STRAIGHT TIME BASE

53.82 TRU SWBs 32.25 Hours Per SWB
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE
0 Drums 11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 13.91 HoursKC10H750 C120STRAIGHT TIME BASE
0.14 LL Cargo Vans 138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 608.79 HoursKC10H750 C120STRAIGHT TIME BASE
30.47 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.66 HoursKC10H750 T050STRAIGHT TIME BASE
0.14 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 113.81 HoursKC10H750 T050STRAIGHT TIME BASE

30.47 LL Crates 4.5 Hours Per Crate
0.83 Headcount Cuts

Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 134.01 HoursKC10H750 T050STRAIGHT TIME BASE
53.82 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 13.91 HoursKC10H751 C120OVERTIME BASE & PRE.
0.14 LL Cargo Vans 138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H751 C120OVERTIME BASE & PRE.
0 Drums 11.4 Hours Per Drum

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 1,249.70 HoursKC10H751 C120OVERTIME BASE & PRE.
53.82 TRU SWBs 32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 608.79 HoursKC10H751 C120OVERTIME BASE & PRE.
30.47 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H751 T050OVERTIME BASE & PRE.
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.66 HoursKC10H751 T050OVERTIME BASE & PRE.
0.14 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 113.81 HoursKC10H751 T050OVERTIME BASE & PRE.
30.47 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 134.01 HoursKC10H751 T050OVERTIME BASE & PRE.
53.82 TRU SWBs 3 Hours Per SWB

0.83 Headcount Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J95J01 - Set 95 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
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Activity Filter * Starts In FY *
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J95PI01 - Set 95 Plenum  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

4 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 33,835.50 DollarsK281SA5C 0000SUPPLIES

25 TRU SWBs 1353.42 Dollars Per SWBFactors
Line Item 4J95PI02 - Set 95 Plenum  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE

0 Drums 11.4 Hours Per Drum
0.72 Headcount Cuts

Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 0.00 HoursKC10H750 C120STRAIGHT TIME BASE
0 LL Crates 27.75 Hours Per Crate

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 397.44 HoursKC10H750 C120STRAIGHT TIME BASE
4 LL Cargo Vans 138 Hours Per Cargo Van

0.72 Headcount Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 580.50 HoursKC10H750 C120STRAIGHT TIME BASE
25 TRU SWBs 32.25 Hours Per SWB

0.72 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC10H750 T050STRAIGHT TIME BASE
0 LL Crates 4.5 Hours Per Crate

0.83 Headcount Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 104.58 HoursKC10H750 T050STRAIGHT TIME BASE
4 LL Cargo Vans 31.5 Hours Per Cargo Van

0.83 Headcount Cuts
Factors
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Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 62.25 HoursKC10H750 T050STRAIGHT TIME BASE

25 TRU SWBs 3 Hours Per SWB
0.83 Headcount Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 767,400.30 DollarsZDEPTCON 0000CONTINGENCY

767400 DollarsFactors
No DepartmentNONE Linear 281,256.80 DollarsZDEPTESC 0000ESCALATION

281257 DollarsFactors
WBS No: 1CADAA Title: Area AA - B771 Front Offices & Room 101
Activity ID: 1CAD71AA1 Description: Planning  &  Engineering  for  Area  AA  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAAA1201 Develop IWCP (Cold) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAAA1202 Develop JHA/Conduct Walkdown (Cold) 1.00 each 24EE 24 517 1,620 2,137 2,4613230
4XAAA1206 Develop EO & JHIT (Cold) 1.00 each 0EE 0 0 7,200 7,200 7,20000
4XAAA1210 Conduct IWCP/EO Review (Cold) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAAA1211 Incorporate IWCP/EO Comments (Cold) 1.00 each 0EE 0 0 1,675 1,675 1,67500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,043 3,04303,043

Total for Activity 1CAD71AA1: 34 738 19,163 22,944 23,4054613,043

Cost Element Skill Quantity UnitsCurve

Line Item 4XAAA1201 - Develop IWCP (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAAA1202 - Develop JHA/Conduct Walkdown (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
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Activity Filter * Starts In FY *
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAAA1206 - Develop EO & JHIT (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 7,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

7200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAAA1210 - Conduct IWCP/EO Review (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Line Item 4XAAA1211 - Incorporate IWCP/EO Comments (Cold)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
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Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,091.77 DollarsZDEPTCON 0000CONTINGENCY

2091.77 DollarsFactors
No DepartmentNONE Linear 951.52 DollarsZDEPTESC 0000ESCALATION

951.521 DollarsFactors
Activity ID: 1CAD71AA2 Description: Area  AA (Front Ofcs)  Recon-Characterization Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAA202 Radiological Characterization 1.00 Each 0HC 0 0 18,791 18,791 18,79100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,502 3,50203,502

Total for Activity 1CAD71AA2: 0 0 18,791 22,294 22,29403,502

Cost Element Skill Quantity UnitsCurve

Line Item 4XAA202 - Radiological Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of in-progress characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 18,791.33 DollarsK281SA5H 0000SUBCONTRACTED SRVS

43700.8 Dollars 0.43 In Progress Decon CharacterizationFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,766.85 DollarsZDEPTCON 0000CONTINGENCY

1766.85 DollarsFactors
No DepartmentNONE Linear 1,735.55 DollarsZDEPTESC 0000ESCALATION

1735.55 DollarsFactors
Activity ID: 1CAD71AA3 Description: Area  AA (Front Offices) Dismantlement Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X011F01 Isolation of All Systems (Electrical) 1.00 each 134EE 134 3,169 0 3,169 5,1501,9810
4X011F03 Electrical (Rmvl of Conduit & Components) 1.00 each 984EE 984 18,353 0 18,353 29,82411,4710
4X012F02 Process Piping (Ext LL Equipment) 1.00 each 987EE 987 23,258 0 23,258 37,79514,5360
4X012F05 Erect Scaffolding (Ext LL Equipment) 1.00 each 26EE 26 565 0 565 9183530
4X012G04 Erect Scaffolding (Ext LL Equipment) 1.00 each 26EE 26 565 0 565 9183530
4X012G09 Structural Support Removal (Ext LL Equipment) 1.00 each 83EE 83 1,933 0 1,933 3,1411,2080
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Activity Filter * Starts In FY *
4X014F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 1,402EE 1,402 33,027 0 33,027 53,66920,6420
4X017F05 Erect Scaffolding (Office Furniture/Free Release)) 1.00 each 52EE 52 1,129 0 1,129 1,8357060
4X021F01 Isolation of All Systems (Electrical) 1.00 each 268EE 268 6,338 0 6,338 10,3003,9610
4X021F03 Electrical (Rmvl of Conduit & Components) 1.00 each 814EE 814 19,225 0 19,225 31,24112,0160
4X022F01 Isolation of All Systems (Ext LL Equipment) 1.00 each 150EE 150 3,538 0 3,538 5,7492,2110
4X022F02 Process Piping (Ext LL Equipment) 1.00 each 3,731EE 3,731 61,106 0 61,106 99,29738,1910
4X022G04 Erect Scaffolding (Ext LL Equipment) 1.00 each 26EE 26 565 0 565 9183530
4X027F02 Process Piping (Off Furn/Free Release) 1.00 each 3,783EE 3,783 62,749 0 62,749 101,96839,2180
4X02I01 Set 01 and 02  Waste Containers 1.00 each 0EE 0 0 5,880 5,880 5,88000
4X02I02 Set 01 and 02  Waste Operations 1.00 each 6,205EE 6,205 108,137 0 108,137 175,72367,5860
4X02I03 Set 01 and 02 MT&E 1.00 each 0EE 0 0 7,819 7,819 7,81900
4XAA300 Dismantlement:  OH&P 1.00 Each 0HC 0 0 190,115 190,115 190,11500
4XAA302 Piping 1.00 Each 200TP 200 4,816 147 4,963 7,9733,0100
4XAA304 Ducts 1.00 Each 356TP 356 8,476 1,807 10,284 15,5815,2980
4XAA305 Balance of Dismantlement 1.00 Each 3,644TP 3,644 81,403 10,800 92,203 143,08050,8770
4XAA307 Asbestos Abatement 1.00 Each 0TP 0 0 273,824 273,824 273,82400
4XAA308 Wall Removal 1.00 Each 1,046TP 1,046 19,517 1,991 21,508 33,70612,1980
4XAA3I01 Set AA  Waste Containers 1.00 each 0EE 0 0 11,767 11,767 11,76700
4XAA3I02 Set AA  Waste Operations 1.00 each 1,589EE 1,589 26,122 0 26,122 42,44816,3260
4XAA3J01 Set AA Dismantlement Support Services 35.00 day 0EE 0 0 11,813 11,813 11,81300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 190,416 190,4160190,416

Total for Activity 1CAD71AA3: 25,506 483,993 515,963 1,190,371 1,492,867302,495190,416

Cost Element Skill Quantity UnitsCurve

Line Item 4X011F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 90.86 HoursKC20C750 C020STRAIGHT TIME BASE

90.86 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 20.99 HoursKC20C750 T050STRAIGHT TIME BASE

20.99 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 18.17 HoursKC20C751 C020OVERTIME BASE & PRE.

90.86 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.20 HoursKC20C751 T050OVERTIME BASE & PRE.

20.99 Hours 0.2 20% Overtime FactorFactors
Line Item 4X011F03 - Electrical (Rmvl of Conduit & Components)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 307.91 HoursKC20C750 C020STRAIGHT TIME BASE

307.91 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 408.50 HoursKC20C750 L090STRAIGHT TIME BASE

408.5 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 103.78 HoursKC20C750 T050STRAIGHT TIME BASE

103.78 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 61.58 HoursKC20C751 C020OVERTIME BASE & PRE.

307.91 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 81.70 HoursKC20C751 L090OVERTIME BASE & PRE.

408.5 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 20.76 HoursKC20C751 T050OVERTIME BASE & PRE.

103.78 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X012F02 - Process Piping (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 575.35 HoursKC20C750 C080STRAIGHT TIME BASE

575.35 HoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 28.00 HoursKC20C750 L060STRAIGHT TIME BASE

28 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 219.21 HoursKC20C750 T050STRAIGHT TIME BASE

219.21 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 115.07 HoursKC20C751 C080OVERTIME BASE & PRE.

575.35 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 5.60 HoursKC20C751 L060OVERTIME BASE & PRE.

28 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 43.84 HoursKC20C751 T050OVERTIME BASE & PRE.

219.21 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X012F05 - Erect Scaffolding (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 18.70 HoursKC20C750 C010STRAIGHT TIME BASE

18.7 HoursFactors
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.92 HoursKC20C750 T050STRAIGHT TIME BASE

2.92 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 3.74 HoursKC20C751 C010OVERTIME BASE & PRE.

18.7 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.58 HoursKC20C751 T050OVERTIME BASE & PRE.

2.92 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X012G04 - Erect Scaffolding (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 18.70 HoursKC20C750 C010STRAIGHT TIME BASE

18.7 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.92 HoursKC20C750 T050STRAIGHT TIME BASE

2.92 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 3.74 HoursKC20C751 C010OVERTIME BASE & PRE.

18.7 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.58 HoursKC20C751 T050OVERTIME BASE & PRE.

2.92 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X012G09 - Structural Support Removal (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 52.68 HoursKC20C750 C090STRAIGHT TIME BASE

52.68 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 16.09 HoursKC20C750 T050STRAIGHT TIME BASE

16.09 HoursFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 10.54 HoursKC20C751 C090OVERTIME BASE & PRE.

52.68 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 3.22 HoursKC20C751 T050OVERTIME BASE & PRE.

16.09 Hours 0.2 20% Overtime FactorFactors
Line Item 4X014F02 - Process Piping (Ext Pipe/TRU Equipment)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 817.00 HoursKC20C750 C080STRAIGHT TIME BASE

817 HoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 39.76 HoursKC20C750 L060STRAIGHT TIME BASE

39.76 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 311.29 HoursKC20C750 T050STRAIGHT TIME BASE

311.29 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 163.40 HoursKC20C751 C080OVERTIME BASE & PRE.

817 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 7.95 HoursKC20C751 L060OVERTIME BASE & PRE.

39.76 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 62.26 HoursKC20C751 T050OVERTIME BASE & PRE.

311.29 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X017F05 - Erect Scaffolding (Office Furniture/Free Release))

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 37.40 HoursKC20C750 C010STRAIGHT TIME BASE

37.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 5.83 HoursKC20C750 T050STRAIGHT TIME BASE

5.83 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 7.48 HoursKC20C751 C010OVERTIME BASE & PRE.

37.4 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1.17 HoursKC20C751 T050OVERTIME BASE & PRE.

5.83 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X021F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 181.72 HoursKC20C750 C020STRAIGHT TIME BASE

181.72 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 41.98 HoursKC20C750 T050STRAIGHT TIME BASE

41.98 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 36.34 HoursKC20C751 C020OVERTIME BASE & PRE.

181.72 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 8.40 HoursKC20C751 T050OVERTIME BASE & PRE.

41.98 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X021F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 248.04 HoursKC20C750 C020STRAIGHT TIME BASE

248.04 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 315.35 HoursKC20C750 C020STRAIGHT TIME BASE

315.35 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 114.60 HoursKC20C750 T050STRAIGHT TIME BASE

114.6 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 49.61 HoursKC20C751 C020OVERTIME BASE & PRE.

248.04 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 63.07 HoursKC20C751 C020OVERTIME BASE & PRE.

315.35 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 22.92 HoursKC20C751 T050OVERTIME BASE & PRE.

114.6 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X022F01 - Isolation of All Systems (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 97.78 HoursKC20C750 C080STRAIGHT TIME BASE

97.78 HoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 6.00 HoursKC20C750 L060STRAIGHT TIME BASE

6 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 20.99 HoursKC20C750 T050STRAIGHT TIME BASE

20.99 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 19.56 HoursKC20C751 C080OVERTIME BASE & PRE.

97.78 Hours 0.2 20% Overtime FactorFactors
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 1.20 HoursKC20C751 L060OVERTIME BASE & PRE.

6 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.20 HoursKC20C751 T050OVERTIME BASE & PRE.

20.99 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X022F02 - Process Piping (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 105.84 HoursKC20C750 L060STRAIGHT TIME BASE

105.84 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 2,174.83 HoursKC20C750 L090STRAIGHT TIME BASE

2174.83 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 828.63 HoursKC20C750 T050STRAIGHT TIME BASE

828.63 HoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 21.17 HoursKC20C751 L060OVERTIME BASE & PRE.

105.84 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 434.97 HoursKC20C751 L090OVERTIME BASE & PRE.

2174.83 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 165.73 HoursKC20C751 T050OVERTIME BASE & PRE.

828.63 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X022G04 - Erect Scaffolding (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 18.70 HoursKC20C750 C010STRAIGHT TIME BASE

18.7 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.92 HoursKC20C750 T050STRAIGHT TIME BASE

2.92 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 3.74 HoursKC20C751 C010OVERTIME BASE & PRE.

18.7 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.58 HoursKC20C751 T050OVERTIME BASE & PRE.

2.92 Hours 0.2 20% Overtime FactorFactors
Line Item 4X027F02 - Process Piping (Off Furn/Free Release)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 

6/29/00 2:36:49 PMPage 1068 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAA
Activity ID: 1CAD71AA3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 105.84 HoursKC20C750 C080STRAIGHT TIME BASE

105.84 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 42.89 HoursKC20C750 C080STRAIGHT TIME BASE

42.89 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 2,174.83 HoursKC20C750 L090STRAIGHT TIME BASE

2174.83 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 828.63 HoursKC20C750 T050STRAIGHT TIME BASE

828.63 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 8.58 HoursKC20C751 C080OVERTIME BASE & PRE.

42.89 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 21.17 HoursKC20C751 C080OVERTIME BASE & PRE.

105.84 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 434.97 HoursKC20C751 L090OVERTIME BASE & PRE.

2174.83 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 165.73 HoursKC20C751 T050OVERTIME BASE & PRE.

828.63 Hours 0.2 20% Overtime FactorFactors
Line Item 4X02I01 - Set 01 and 02  Waste Containers

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
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Cost Element Skill Quantity UnitsCurveResources

 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

22.75 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 5,880.47 DollarsK281SA5C 0000SUPPLIES

15.97 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors
Line Item 4X02I02 - Set 01 and 02  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE
0 Drums 11.4 Hours Per DrumFactors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 3,139.50 HoursKC20C750 L090STRAIGHT TIME BASE
22.75 LL Cargo Vans 138 Hours Per Cargo VanFactors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 443.17 HoursKC20C750 L090STRAIGHT TIME BASE
15.97 LLCrates 27.75 Hours Per CrateFactors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE
0 TRU SWBs 32.25 Hours Per SWBFactors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE
0 Drums 0.68 Hours Per DrumFactors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 747.34 HoursKC20C750 M010STRAIGHT TIME BASE
22.75 LL Cargo Vans 32.85 Hours Per Cargo VanFactors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 52.70 HoursKC20C750 M010STRAIGHT TIME BASE
15.97 LLCrates 3.3 Hours Per CrateFactors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE
0 TRU SWBs 3.75 Hours Per SWBFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 716.63 HoursKC20C750 T050STRAIGHT TIME BASE
22.75 LL Cargo Vans 31.5 Hours Per Cargo VanFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 71.86 HoursKC20C750 T050STRAIGHT TIME BASE
15.97 LLCrates 4.5 Hours Per CrateFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per DrumFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE
0 TRU SWBs 3 Hours Per SWBFactors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 627.90 HoursKC20C751 L090OVERTIME BASE & PRE.
22.75 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 88.63 HoursKC20C751 L090OVERTIME BASE & PRE.
15.97 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.
0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 149.47 HoursKC20C751 M010OVERTIME BASE & PRE.
22.75 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 10.54 HoursKC20C751 M010OVERTIME BASE & PRE.
15.97 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.
0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 143.32 HoursKC20C751 T050OVERTIME BASE & PRE.
22.75 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 14.37 HoursKC20C751 T050OVERTIME BASE & PRE.
15.97 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.
0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors

Line Item 4X02I03 - Set 01 and 02 MT&E
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
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Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 7,818.51 DollarsK281SA5C 0000SUPPLIES

7818.51 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAA300 - Dismantlement:  OH&P

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 190,115.10 DollarsK281SA5H 0000SUBCONTRACTED SRVS

190115 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAA302 - Piping 

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 119.08 HoursKC20C750 C080STRAIGHT TIME BASE

119.08 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 11.91 HoursKC20C750 M010STRAIGHT TIME BASE

11.91 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 35.72 HoursKC20C750 T050STRAIGHT TIME BASE

35.72 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 23.82 HoursKC20C751 C080OVERTIME BASE & PRE.

119.08 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.38 HoursKC20C751 M010OVERTIME BASE & PRE.

11.91 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 7.14 HoursKC20C751 T050OVERTIME BASE & PRE.

35.72 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 146.54 DollarsK281SA5C 0000SUPPLIES

146.54 DollarsFactors
Line Item 4XAA304 - Ducts

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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WBS No: 1CADAA
Activity ID: 1CAD71AA3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 211.93 HoursKC20C750 C090STRAIGHT TIME BASE

211.93 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 21.19 HoursKC20C750 M010STRAIGHT TIME BASE

21.19 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 63.58 HoursKC20C750 T050STRAIGHT TIME BASE

63.58 HoursFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 42.39 HoursKC20C751 C090OVERTIME BASE & PRE.

211.93 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 4.24 HoursKC20C751 M010OVERTIME BASE & PRE.

21.19 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 12.72 HoursKC20C751 T050OVERTIME BASE & PRE.

63.58 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 1,807.12 DollarsK281SA5C 0000SUPPLIES

1807.12 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAA305 - Balance of Dismantlement

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 105.90 HoursKC20C750 C010STRAIGHT TIME BASE

105.9 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 1,603.52 HoursKC20C750 C020STRAIGHT TIME BASE

1603.52 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 459.78 HoursKC20C750 L090STRAIGHT TIME BASE

459.78 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 216.92 HoursKC20C750 M010STRAIGHT TIME BASE

216.92 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 650.76 HoursKC20C750 T050STRAIGHT TIME BASE

650.76 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 21.18 HoursKC20C751 C010OVERTIME BASE & PRE.

105.9 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 320.70 HoursKC20C751 C020OVERTIME BASE & PRE.

1603.52 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 91.96 HoursKC20C751 L090OVERTIME BASE & PRE.

459.78 Hours 0.2 20% Overtime FactorFactors

6/29/00 2:36:51 PMPage 1073 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAA
Activity ID: 1CAD71AA3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 43.38 HoursKC20C751 M010OVERTIME BASE & PRE.

216.92 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 130.15 HoursKC20C751 T050OVERTIME BASE & PRE.

650.76 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 10,799.71 DollarsK281SA5C 0000SUPPLIES

10799.7 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAA307 - Asbestos Abatement

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 273,824.20 DollarsK281SA5H 0000SUBCONTRACTED SRVS

273824 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAA308 - Wall Removal

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 211.80 HoursKC20C750 C010STRAIGHT TIME BASE

211.802 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 410.95 HoursKC20C750 L090STRAIGHT TIME BASE

410.952 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 62.28 HoursKC20C750 M010STRAIGHT TIME BASE

62.2754 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 186.83 HoursKC20C750 T050STRAIGHT TIME BASE

186.826 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 42.36 HoursKC20C751 C010OVERTIME BASE & PRE.

211.802 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 82.19 HoursKC20C751 L090OVERTIME BASE & PRE.

410.952 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 12.46 HoursKC20C751 M010OVERTIME BASE & PRE.

62.2754 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 37.37 HoursKC20C751 T050OVERTIME BASE & PRE.

186.826 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 1,991.40 DollarsK281SA5C 0000SUPPLIES

1991.40 DollarsFactors
Line Item 4XAA3I01 - Set AA  Waste Containers

BOE Estimators Experience - Kathy London, B771 SME
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.9255 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 11,746.55 DollarsK281SA5C 0000SUPPLIES

31.9009 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 20.82 DollarsK281SA5C 0000SUPPLIES

0.1812 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors
Line Item 4XAA3I02 - Set AA  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 2.07 HoursKC20C750 L090STRAIGHT TIME BASE

0.1812 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 127.72 HoursKC20C750 L090STRAIGHT TIME BASE

0.9255 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 885.25 HoursKC20C750 L090STRAIGHT TIME BASE

31.9009 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.12 HoursKC20C750 M010STRAIGHT TIME BASE

0.1812 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 30.40 HoursKC20C750 M010STRAIGHT TIME BASE

0.9255 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 105.27 HoursKC20C750 M010STRAIGHT TIME BASE

31.9009 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.33 HoursKC20C750 T050STRAIGHT TIME BASE

0.1812 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 29.15 HoursKC20C750 T050STRAIGHT TIME BASE

0.9255 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 143.55 HoursKC20C750 T050STRAIGHT TIME BASE

31.9009 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
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WBS No: 1CADAA
Activity ID: 1CAD71AA3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.41 HoursKC20C751 L090OVERTIME BASE & PRE.

0.1812 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 25.54 HoursKC20C751 L090OVERTIME BASE & PRE.

0.9255 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 177.05 HoursKC20C751 L090OVERTIME BASE & PRE.

31.9009 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.02 HoursKC20C751 M010OVERTIME BASE & PRE.

0.1812 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 6.08 HoursKC20C751 M010OVERTIME BASE & PRE.

0.9255 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 21.05 HoursKC20C751 M010OVERTIME BASE & PRE.

31.9009 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.07 HoursKC20C751 T050OVERTIME BASE & PRE.

0.1812 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 5.83 HoursKC20C751 T050OVERTIME BASE & PRE.

0.9255 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 28.71 HoursKC20C751 T050OVERTIME BASE & PRE.

31.9009 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAA3J01 - Set AA Dismantlement Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 37.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 187.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 0.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 0.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 37.50 DollarsK281SA5H P080SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1CADAA
Activity ID: 1CAD71AA3

Activity Filter * Starts In FY *
No DepartmentNONE Linear 65,359.24 DollarsZDEPTCON 0000CONTINGENCY

65359.2 DollarsFactors
No DepartmentNONE Linear 125,056.50 DollarsZDEPTESC 0000ESCALATION

125057 DollarsFactors
Activity ID: 1CAD71AA4 Description: Area AA (Front Ofcs) Structural Decontamination Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAA400 Structural Decon:  OH&P 1.00 Each 0HC 0 0 1,651 1,651 1,65100
4XAA401 Structural Decon 1.00 Each 302TP 302 5,056 894 5,950 9,1113,1600
4XAA4I01 Set AA  Waste Containers 1.00 each 0EE 0 0 1,544 1,544 1,54400
4XAA4I02 Set AA  Waste Operations 1.00 each 224EE 224 3,497 0 3,497 5,6832,1860
4XAA4J01 Set AA Structural Decon Support Services 20.00 day 0EE 0 0 6,750 6,750 6,75000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,617 3,61703,617

Total for Activity 1CAD71AA4: 526 8,553 10,839 23,009 28,3545,3463,617

Cost Element Skill Quantity UnitsCurve

Line Item 4XAA400 - Structural Decon:  OH&P

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 1,650.87 DollarsK281SA5H 0000SUBCONTRACTED SRVS

1650.87 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAA401 - Structural Decon

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 179.84 HoursKC20C750 L090STRAIGHT TIME BASE

179.84 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 17.98 HoursKC20C750 M010STRAIGHT TIME BASE

17.98 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 53.95 HoursKC20C750 T050STRAIGHT TIME BASE

53.95 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 35.97 HoursKC20C751 L090OVERTIME BASE & PRE.

179.84 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 3.60 HoursKC20C751 M010OVERTIME BASE & PRE.

17.98 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 10.79 HoursKC20C751 T050OVERTIME BASE & PRE.

53.95 Hours 0.2 20% Overtime FactorFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAA
Activity ID: 1CAD71AA4

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 894.13 DollarsK281SA5C 0000SUPPLIES

894.13 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAA4I01 - Set AA  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 1,543.52 DollarsK281SA5C 0000SUPPLIES

13.4359 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors
Line Item 4XAA4I02 - Set AA  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
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WBS No: 1CADAA
Activity ID: 1CAD71AA4

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 153.17 HoursKC20C750 L090STRAIGHT TIME BASE

13.4359 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 9.14 HoursKC20C750 M010STRAIGHT TIME BASE

13.4359 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 24.18 HoursKC20C750 T050STRAIGHT TIME BASE

13.4359 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
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WBS No: 1CADAA
Activity ID: 1CAD71AA4

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 30.63 HoursKC20C751 L090OVERTIME BASE & PRE.

13.4359 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 1.83 HoursKC20C751 M010OVERTIME BASE & PRE.

13.4359 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.84 HoursKC20C751 T050OVERTIME BASE & PRE.

13.4359 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAA4J01 - Set AA Structural Decon Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 37.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 187.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 0.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 0.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 37.50 DollarsK281SA5H P080SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors
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Activity ID: 1CAD71AA4

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,241.39 DollarsZDEPTCON 0000CONTINGENCY

1241.39 DollarsFactors
No DepartmentNONE Linear 2,375.24 DollarsZDEPTESC 0000ESCALATION

2375.24 DollarsFactors
Activity ID: 1CAD71AA5 Description: Area AA (Front Offices) Final Survey Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAA501 Final Survey 1.00 Each 0TP 0 0 71,851 71,851 71,85100
4XAA5J01 Set AA Final Survey Support Services 11.00 day 0EE 0 0 4,950 4,950 4,95000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,228 11,228011,228

Total for Activity 1CAD71AA5: 0 0 76,801 88,029 88,029011,228

Cost Element Skill Quantity UnitsCurve

Line Item 4XAA501 - Final Survey

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 71,851.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

71851 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAA5J01 - Set AA Final Survey Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 375.00 DollarsK281SA5H P080SUBCONTRACTED SRVS

5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,854.01 DollarsZDEPTCON 0000CONTINGENCY

3854.01 DollarsFactors
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WBS No: 1CADAA
Activity ID: 1CAD71AA5

Activity Filter * Starts In FY *
No DepartmentNONE Linear 7,374.15 DollarsZDEPTESC 0000ESCALATION

7374.15 DollarsFactors
Activity ID: 1CAD71AA6 Description: Area AA (Front Offices) Demolition Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAA601 Demolition 1.00 Each 0TP 0 0 160,595 160,595 160,59500
4XAA6J01 Set AA Demolition Support Services 25.00 day 0EE 0 0 6,563 6,563 6,56300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 24,438 24,438024,438

Total for Activity 1CAD71AA6: 0 0 167,158 191,596 191,596024,438

Cost Element Skill Quantity UnitsCurve

Line Item 4XAA601 - Demolition

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 1,921.50 DollarsK281SA5C 0000SUPPLIES

2.562 ACM Roll-offs 750 Dollars per Roll-offFactors
Building 771 Closure ProjectNONE Linear 6,147.60 DollarsK281SA5C 0000SUPPLIES

10.246 Solid waste Roll-offs 600 Dollars per Roll-offFactors
Building 771 Closure ProjectNONE Linear 152,526.30 DollarsK281SA5H 0000SUBCONTRACTED SRVS

152526 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAA6J01 - Set AA Demolition Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
SSOC SalariedMECHANICAL ENGINEERS Linear 187.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,388.27 DollarsZDEPTCON 0000CONTINGENCY

8388.27 DollarsFactors
No DepartmentNONE Linear 16,049.88 DollarsZDEPTESC 0000ESCALATION

16049.9 DollarsFactors
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WBS No: 1CADAB
Activity ID: 1CAD71AB1

Activity Filter * Starts In FY *
WBS No: 1CADAB Title: Area AB - Annex
Activity ID: 1CAD71AB1 Description: Planning  &  Engineering  for  Area  AB  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XABA1201 Develop IWCP (Cold) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XABA1202 Develop JHA/Conduct Walkdown (Cold) 1.00 each 24EE 24 517 1,620 2,137 2,4613230
4XABA1206 Develop EO & JHIT (Cold) 1.00 each 0EE 0 0 7,200 7,200 7,20000
4XABA1210 Conduct IWCP/EO Review (Cold) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XABA1211 Incorporate IWCP/EO Comments (Cold) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XABA2201 Develop IWCP (Cold) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XABA2202 Develop JHA/Conduct Walkdown (Cold) 1.00 each 24EE 24 517 1,620 2,137 2,4613230
4XABA2206 Develop EO & JHIT (Cold) 1.00 each 0EE 0 0 7,200 7,200 7,20000
4XABA2210 Conduct IWCP/EO Review (Cold) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XABA2211 Incorporate IWCP/EO Comments (Cold) 1.00 each 0EE 0 0 1,675 1,675 1,67500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,159 2,15902,159

Total for Activity 1CAD71AB1: 67 1,475 38,326 41,960 42,8829222,159

Cost Element Skill Quantity UnitsCurve

Line Item 4XABA1201 - Develop IWCP (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XABA1202 - Develop JHA/Conduct Walkdown (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
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WBS No: 1CADAB
Activity ID: 1CAD71AB1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4XABA1206 - Develop EO & JHIT (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 7,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

7200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XABA1210 - Conduct IWCP/EO Review (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XABA1211 - Incorporate IWCP/EO Comments (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
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WBS No: 1CADAB
Activity ID: 1CAD71AB1

Activity Filter * Starts In FY *
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XABA2201 - Develop IWCP (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XABA2202 - Develop JHA/Conduct Walkdown (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XABA2206 - Develop EO & JHIT (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 7,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

7200 Dollars EngineerFactors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4XABA2210 - Conduct IWCP/EO Review (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XABA2211 - Incorporate IWCP/EO Comments (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,302.64 DollarsZDEPTCON 0000CONTINGENCY

1302.64 DollarsFactors
No DepartmentNONE Linear 856.31 DollarsZDEPTESC 0000ESCALATION

856.312 DollarsFactors
Activity ID: 1CAD71AB2 Description: Area  AB (Annex)  Recon-Characterization Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation6/29/00 2:36:56 PMPage 1087 of 1440 OFFICIAL USE ONLY
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WBS No: 1CADAB
Activity ID: 1CAD71AB2

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

4XAB202 Radiological Characterization 1.00 Each 0HC 0 0 18,791 18,791 18,79100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,871 4,87104,871

Total for Activity 1CAD71AB2: 0 0 18,791 23,663 23,66304,871

Cost Element Skill Quantity UnitsCurve

Line Item 4XAB202 - Radiological Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of in-progress characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 18,791.33 DollarsK281SA5H 0000SUBCONTRACTED SRVS

43700.8 Dollars 0.43 In Progress Decon CharacterizationFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,420.44 DollarsZDEPTCON 0000CONTINGENCY

3420.44 DollarsFactors
No DepartmentNONE Linear 1,450.84 DollarsZDEPTESC 0000ESCALATION

1450.84 DollarsFactors
Activity ID: 1CAD71AB3 Description: Area  AB (Annex) Dismantlement Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X201F01 Isolation of All Systems (Electrical) 1.00 each 403EE 403 9,508 0 9,508 15,4505,9420
4X201F03 Electrical (Rmvl of Conduit & Components) 1.00 each 440EE 440 10,437 0 10,437 16,9606,5230
4X201F04 Setup Rigging (Electrical) 1.00 each 5EE 5 122 0 122 199760
4X201F05 Erect Scaffolding (Electrical) 1.00 each 104EE 104 2,259 0 2,259 3,6701,4120
4X201F06 Component Size Reduction (Electrical) 1.00 each 3,620EE 3,620 85,302 0 85,302 138,61653,3140
4X202G09 Structural Support Removal (Ext LL Equipment) 1.00 each 588EE 588 13,773 0 13,773 22,3818,6080
4X204D01 Apply Fixatives (Tanks/Raschig Rings) 1.00 each 61EE 61 1,447 0 1,447 2,3529040
4X204D02 Wipedowns (Tanks/Raschig Rings) 1.00 each 163EE 163 2,233 0 2,233 3,6291,3960
4X204F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 624EE 624 14,742 0 14,742 23,9569,2140
4X204F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 617EE 617 14,537 0 14,537 23,6229,0850
4X204F04 Setup Rigging (Ext Pipe/TRU Equipment) 1.00 each 7EE 7 163 0 163 2651020
4X204F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 78EE 78 1,694 0 1,694 2,7531,0590
4X204F06 Component Size Reduction (Ext Pipe/Tru Equipment) 1.00 each 1,870EE 1,870 44,315 0 44,315 72,01227,6970
4X20I01 Set 20  Waste Containers 1.00 each 0EE 0 0 45,829 45,829 45,82900
4X20I02 Set 20  Waste Operations 1.00 each 5,085EE 5,085 82,772 0 82,772 134,50451,7320
4X20I03 Set 20 MT&E 1.00 each 0EE 0 0 5,715 5,715 5,71500
4XAB300 Dismantlement:  OH&P 1.00 Each 0HC 0 0 155,224 155,224 155,22400
4XAB302 Piping 1.00 Each 137TP 137 3,291 100 3,391 5,4482,0570
4XAB305 Balance of Dismantlement 1.00 Each 3,570TP 3,570 83,365 10,190 93,555 145,65852,1030
4XAB307 Asbestos Abatement 1.00 Each 0TP 0 0 186,818 186,818 186,81800
4XAB308 Wall Removal 1.00 Each 621TP 621 10,392 1,122 11,514 18,0096,4950
4XAB3I01 Set AB  Waste Containers 1.00 each 0EE 0 0 7,224 7,224 7,22400
4XAB3I02 Set AB  Waste Operations 1.00 each 969EE 969 15,922 0 15,922 25,8729,9510
4XAB3J01 Set AB Dismantlement Support Services 35.00 day 0EE 0 0 11,813 11,813 11,81300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 237,540 237,5400237,540
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WBS No: 1CADAB
Activity ID: 1CAD71AB3

Activity Filter * Starts In FY *
Total for Activity 1CAD71AB3: 18,961 396,272 424,035 1,057,848 1,305,518247,670237,540

Cost Element Skill Quantity UnitsCurve

Line Item 4X201F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 272.58 HoursKC20C750 C020STRAIGHT TIME BASE

272.58 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 62.97 HoursKC20C750 T050STRAIGHT TIME BASE

62.97 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 54.52 HoursKC20C751 C020OVERTIME BASE & PRE.

272.58 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 12.59 HoursKC20C751 T050OVERTIME BASE & PRE.

62.97 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X201F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 331.00 HoursKC20C750 C020STRAIGHT TIME BASE

331 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 36.00 HoursKC20C750 T050STRAIGHT TIME BASE

36 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 66.20 HoursKC20C751 C020OVERTIME BASE & PRE.

331 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 7.20 HoursKC20C751 T050OVERTIME BASE & PRE.

36 Hours 0.2 20% Overtime FactorFactors
Line Item 4X201F04 - Setup Rigging (Electrical)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 4.32 HoursKC20C750 C090STRAIGHT TIME BASE
4.32 HoursFactors

Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 0.86 HoursKC20C751 C090OVERTIME BASE & PRE.
4.32 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X201F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 74.80 HoursKC20C750 C010STRAIGHT TIME BASE

74.8 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 11.66 HoursKC20C750 T050STRAIGHT TIME BASE

11.66 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 14.96 HoursKC20C751 C010OVERTIME BASE & PRE.

74.8 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.33 HoursKC20C751 T050OVERTIME BASE & PRE.

11.66 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X201F06 - Component Size Reduction (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2,225.18 HoursKC20C750 C020STRAIGHT TIME BASE

2225.18 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 10.92 HoursKC20C750 M010STRAIGHT TIME BASE

10.92 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 780.96 HoursKC20C750 T050STRAIGHT TIME BASE

780.96 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 445.04 HoursKC20C751 C020OVERTIME BASE & PRE.

2225.18 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.18 HoursKC20C751 M010OVERTIME BASE & PRE.

10.92 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 156.19 HoursKC20C751 T050OVERTIME BASE & PRE.

780.96 Hours 0.2 20% Overtime FactorFactors
Line Item 4X202G09 - Structural Support Removal (Ext LL Equipment)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 375.34 HoursKC20C750 C090STRAIGHT TIME BASE

375.34 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 114.65 HoursKC20C750 T050STRAIGHT TIME BASE

114.65 HoursFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 75.07 HoursKC20C751 C090OVERTIME BASE & PRE.

375.34 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 22.93 HoursKC20C751 T050OVERTIME BASE & PRE.

114.65 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X204D01 - Apply Fixatives (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 37.97 HoursKC20C750 C080STRAIGHT TIME BASE

37.97 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 12.94 HoursKC20C750 T050STRAIGHT TIME BASE

12.94 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 7.59 HoursKC20C751 C080OVERTIME BASE & PRE.

37.97 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.59 HoursKC20C751 T050OVERTIME BASE & PRE.

12.94 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X204D02 - Wipedowns (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 135.78 HoursKC20C750 L090STRAIGHT TIME BASE

135.78 HoursFactors
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 27.16 HoursKC20C751 L090OVERTIME BASE & PRE.

135.78 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X204F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 407.42 HoursKC20C750 C080STRAIGHT TIME BASE

407.42 hoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 25.00 HoursKC20C750 L060STRAIGHT TIME BASE

25 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 87.45 HoursKC20C750 T050STRAIGHT TIME BASE

87.45 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 81.48 HoursKC20C751 C080OVERTIME BASE & PRE.

407.42 hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 5.00 HoursKC20C751 L060OVERTIME BASE & PRE.

25 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 17.49 HoursKC20C751 T050OVERTIME BASE & PRE.

87.45 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X204F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 359.60 HoursKC20C750 C080STRAIGHT TIME BASE

359.6 HoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 17.50 HoursKC20C750 L060STRAIGHT TIME BASE

17.5 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 137.01 HoursKC20C750 T050STRAIGHT TIME BASE

137.01 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 71.92 HoursKC20C751 C080OVERTIME BASE & PRE.

359.6 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 3.50 HoursKC20C751 L060OVERTIME BASE & PRE.

17.5 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 27.40 HoursKC20C751 T050OVERTIME BASE & PRE.

137.01 Hours 0.2 20% Overtime FactorFactors
Line Item 4X204F04 - Setup Rigging (Ext Pipe/TRU Equipment)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 5.75 HoursKC20C750 C090STRAIGHT TIME BASE

5.75 HoursFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 1.15 HoursKC20C751 C090OVERTIME BASE & PRE.

5.75 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X204F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 56.10 HoursKC20C750 C010STRAIGHT TIME BASE

56.1 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 8.75 HoursKC20C750 T050STRAIGHT TIME BASE

8.75 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 11.22 HoursKC20C751 C010OVERTIME BASE & PRE.

56.1 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1.75 HoursKC20C751 T050OVERTIME BASE & PRE.

8.75 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X204F06 - Component Size Reduction (Ext Pipe/Tru Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 1,149.27 HoursKC20C750 C080STRAIGHT TIME BASE

1149.27 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 5.64 HoursKC20C750 M010STRAIGHT TIME BASE

5.64 HoursFactors
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 403.36 HoursKC20C750 T050STRAIGHT TIME BASE

403.36 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 229.85 HoursKC20C751 C080OVERTIME BASE & PRE.

1149.27 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 1.13 HoursKC20C751 M010OVERTIME BASE & PRE.

5.64 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 80.67 HoursKC20C751 T050OVERTIME BASE & PRE.

403.36 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X20I01 - Set 20  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 41,538.90 DollarsK281SA5C 0000SUPPLIES

112.81 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 4,290.34 DollarsK281SA5C 0000SUPPLIES

3.17 TRU SWBs 1353.42 Dollars Per SWBFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.51 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
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Cost Element Skill Quantity UnitsCurve

Line Item 4X20I02 - Set 20  Waste Operations

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 70.38 HoursKC20C750 L090STRAIGHT TIME BASE

0.51 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 3,130.48 HoursKC20C750 L090STRAIGHT TIME BASE

112.81 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 102.23 HoursKC20C750 L090STRAIGHT TIME BASE

3.17 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 16.75 HoursKC20C750 M010STRAIGHT TIME BASE

0.51 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 372.27 HoursKC20C750 M010STRAIGHT TIME BASE

112.81 LLCrates 3.3 Hours Per CrateFactors
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 11.89 HoursKC20C750 M010STRAIGHT TIME BASE

3.17 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 507.64 HoursKC20C750 T050STRAIGHT TIME BASE

112.81 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 16.07 HoursKC20C750 T050STRAIGHT TIME BASE

0.51 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 9.51 HoursKC20C750 T050STRAIGHT TIME BASE

3.17 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 14.08 HoursKC20C751 L090OVERTIME BASE & PRE.

0.51 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 626.10 HoursKC20C751 L090OVERTIME BASE & PRE.

112.81 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 20.45 HoursKC20C751 L090OVERTIME BASE & PRE.

3.17 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 3.35 HoursKC20C751 M010OVERTIME BASE & PRE.

0.51 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 74.45 HoursKC20C751 M010OVERTIME BASE & PRE.

112.81 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.38 HoursKC20C751 M010OVERTIME BASE & PRE.

3.17 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 3.21 HoursKC20C751 T050OVERTIME BASE & PRE.

0.51 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 101.53 HoursKC20C751 T050OVERTIME BASE & PRE.

112.81 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1.90 HoursKC20C751 T050OVERTIME BASE & PRE.

3.17 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X20I03 - Set 20 MT&E

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 5,715.49 DollarsK281SA5C 0000SUPPLIES

5715.49 DollarsFactors
Line Item 4XAB300 - Dismantlement:  OH&P

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
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Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 155,223.90 DollarsK281SA5H 0000SUBCONTRACTED SRVS

155224 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAB302 - Piping 

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 81.36 HoursKC20C750 C080STRAIGHT TIME BASE

81.36 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 8.14 HoursKC20C750 M010STRAIGHT TIME BASE

8.14 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 24.41 HoursKC20C750 T050STRAIGHT TIME BASE

24.41 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 16.27 HoursKC20C751 C080OVERTIME BASE & PRE.

81.36 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursKC20C751 M010OVERTIME BASE & PRE.

8.14 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.88 HoursKC20C751 T050OVERTIME BASE & PRE.

24.41 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 100.13 DollarsK281SA5C 0000SUPPLIES

100.13 DollarsFactors
Line Item 4XAB305 - Balance of Dismantlement

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Trade Publication - 
Publication Date - 
Volume/Page - 
Trade Pub. Item Desc - 
 Breakdown of Trade Pub. Cost Data:
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAB
Activity ID: 1CAD71AB3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - 

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 1,950.52 HoursKC20C750 C020STRAIGHT TIME BASE

1950.52 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 174.75 HoursKC20C750 L090STRAIGHT TIME BASE

174.75 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 212.53 HoursKC20C750 M010STRAIGHT TIME BASE

212.53 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 637.58 HoursKC20C750 T050STRAIGHT TIME BASE

637.58 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 390.10 HoursKC20C751 C020OVERTIME BASE & PRE.

1950.52 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 34.95 HoursKC20C751 L090OVERTIME BASE & PRE.

174.75 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 42.51 HoursKC20C751 M010OVERTIME BASE & PRE.

212.53 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 127.52 HoursKC20C751 T050OVERTIME BASE & PRE.

637.58 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 10,189.67 DollarsK281SA5C 0000SUPPLIES

10189.7 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAB307 - Asbestos Abatement

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 186,817.80 DollarsK281SA5H 0000SUBCONTRACTED SRVS

186818 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAB308 - Wall Removal

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 369.60 HoursKC20C750 L090STRAIGHT TIME BASE

369.603 HoursFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAB
Activity ID: 1CAD71AB3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 36.96 HoursKC20C750 M010STRAIGHT TIME BASE

36.9603 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 110.88 HoursKC20C750 T050STRAIGHT TIME BASE

110.881 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 73.92 HoursKC20C751 L090OVERTIME BASE & PRE.

369.603 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 7.39 HoursKC20C751 M010OVERTIME BASE & PRE.

36.9603 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 22.18 HoursKC20C751 T050OVERTIME BASE & PRE.

110.881 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 1,122.33 DollarsK281SA5C 0000SUPPLIES

1122.33 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAB3I01 - Set AB  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.5411 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 7,209.75 DollarsK281SA5C 0000SUPPLIES

19.58 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors

6/29/00 2:37:01 PMPage 1099 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAB
Activity ID: 1CAD71AB3

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 14.38 DollarsK281SA5C 0000SUPPLIES

0.1252 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAB3I02 - Set AB  Waste Operations

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $2,365.10 per Crate
 Unit Cost Basis -  54 Hours D&D Worker (T100); 8 Hours Sub-Team Lead (M010); 12 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $2,611.96 per SWB.  
 Unit Cost Basis -  60 Hours D&D Worker (T100); 8 Hours Sub- Team Lead (M010); 14 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 197.87 per Drum
 Unit Cost Basis -  3 Hours D&D Worker (T100); 2 Hours Sub- Team Lead (M010); .75 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $ 23,059.73 per Cargo Van
 Unit Cost Basis -  526.5 Hours D&D Worker (T100); 78 Hours Sub- Team Lead (M010); 117 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 1.43 HoursKC20C750 L090STRAIGHT TIME BASE

0.1252 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 74.67 HoursKC20C750 L090STRAIGHT TIME BASE

0.5411 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 543.34 HoursKC20C750 L090STRAIGHT TIME BASE

19.58 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.09 HoursKC20C750 M010STRAIGHT TIME BASE

0.1252 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 17.78 HoursKC20C750 M010STRAIGHT TIME BASE

0.5411 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
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WBS No: 1CADAB
Activity ID: 1CAD71AB3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 64.61 HoursKC20C750 M010STRAIGHT TIME BASE

19.58 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.23 HoursKC20C750 T050STRAIGHT TIME BASE

0.1252 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 17.04 HoursKC20C750 T050STRAIGHT TIME BASE

0.5411 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 88.11 HoursKC20C750 T050STRAIGHT TIME BASE

19.58 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.29 HoursKC20C751 L090OVERTIME BASE & PRE.

0.1252 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 14.93 HoursKC20C751 L090OVERTIME BASE & PRE.

0.5411 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 108.67 HoursKC20C751 L090OVERTIME BASE & PRE.

19.58 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.02 HoursKC20C751 M010OVERTIME BASE & PRE.

0.1252 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 3.56 HoursKC20C751 M010OVERTIME BASE & PRE.

0.5411 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 12.92 HoursKC20C751 M010OVERTIME BASE & PRE.

19.58 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.05 HoursKC20C751 T050OVERTIME BASE & PRE.

0.1252 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 3.41 HoursKC20C751 T050OVERTIME BASE & PRE.

0.5411 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 17.62 HoursKC20C751 T050OVERTIME BASE & PRE.

19.58 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAB3J01 - Set AB Dismantlement Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 37.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 187.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAB
Activity ID: 1CAD71AB3

Activity Filter * Starts In FY *
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 0.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 0.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 37.50 DollarsK281SA5H P080SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 146,907.40 DollarsZDEPTCON 0000CONTINGENCY

146907 DollarsFactors
No DepartmentNONE Linear 90,632.63 DollarsZDEPTESC 0000ESCALATION

90632.6 DollarsFactors
Activity ID: 1CAD71AB4 Description: Area AB (Annex) Structural Decontamination Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAB400 Structural Decon:  OH&P 1.00 Each 0HC 0 0 918 918 91800
4XAB401 Structural Decon 1.00 Each 168TP 168 2,812 5,508 8,320 10,0771,7570
4XAB4I01 Set AB  Waste Containers 1.00 each 0EE 0 0 859 859 85900
4XAB4I02 Set AB  Waste Operations 1.00 each 125EE 125 1,947 0 1,947 3,1641,2170
4XAB4J01 Set AB Structural Decon Support Services 15.00 day 0EE 0 0 5,063 5,063 5,06300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,936 2,93602,936

Total for Activity 1CAD71AB4: 293 4,758 12,348 20,042 23,0162,9742,936

Cost Element Skill Quantity UnitsCurve

Line Item 4XAB400 - Structural Decon:  OH&P

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 917.86 DollarsK281SA5H 0000SUBCONTRACTED SRVS

917.86 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAB401 - Structural Decon

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAB
Activity ID: 1CAD71AB4

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 99.99 HoursKC20C750 L090STRAIGHT TIME BASE

99.99 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 10.00 HoursKC20C750 M010STRAIGHT TIME BASE

10 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 30.00 HoursKC20C750 T050STRAIGHT TIME BASE

30 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 20.00 HoursKC20C751 L090OVERTIME BASE & PRE.

99.99 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.00 HoursKC20C751 M010OVERTIME BASE & PRE.

10 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 6.00 HoursKC20C751 T050OVERTIME BASE & PRE.

30 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 508.20 DollarsK281SA5C 0000SUPPLIES

508.2 DollarsFactors
Building 771 Closure ProjectNONE Linear 5,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

5000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAB4I01 - Set AB  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
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WBS No: 1CADAB
Activity ID: 1CAD71AB4

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 859.24 DollarsK281SA5C 0000SUPPLIES

7.4795 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAB4I02 - Set AB  Waste Operations

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
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WBS No: 1CADAB
Activity ID: 1CAD71AB4

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 85.27 HoursKC20C750 L090STRAIGHT TIME BASE

7.4795 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 5.09 HoursKC20C750 M010STRAIGHT TIME BASE

7.4795 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 13.46 HoursKC20C750 T050STRAIGHT TIME BASE

7.4795 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 17.05 HoursKC20C751 L090OVERTIME BASE & PRE.

7.4795 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursKC20C751 M010OVERTIME BASE & PRE.

7.4795 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.69 HoursKC20C751 T050OVERTIME BASE & PRE.

7.4795 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors
Line Item 4XAB4J01 - Set AB Structural Decon Support Services

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
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Rocky Flats Closure Project
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WBS No: 1CADAB
Activity ID: 1CAD71AB4

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 37.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 187.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 0.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 0.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 37.50 DollarsK281SA5H P080SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,007.65 DollarsZDEPTCON 0000CONTINGENCY

1007.65 DollarsFactors
No DepartmentNONE Linear 1,928.01 DollarsZDEPTESC 0000ESCALATION

1928.01 DollarsFactors
Activity ID: 1CAD71AB5 Description: Area AB (Annex) Final Survey Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAB501 Final Survey 1.00 Each 0TP 0 0 54,823 54,823 54,82300
4XAB5J01 Set AB Final Survey Support Services 7.00 day 0EE 0 0 3,150 3,150 3,15000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,476 8,47608,476

Total for Activity 1CAD71AB5: 0 0 57,973 66,449 66,44908,476

Cost Element Skill Quantity UnitsCurve

Line Item 4XAB501 - Final Survey

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 54,823.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

54823 DollarsFactors
Line Item 4XAB5J01 - Set AB Final Survey Support Services

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
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WBS No: 1CADAB
Activity ID: 1CAD71AB5

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 375.00 DollarsK281SA5H P080SUBCONTRACTED SRVS

5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,909.19 DollarsZDEPTCON 0000CONTINGENCY

2909.19 DollarsFactors
No DepartmentNONE Linear 5,566.35 DollarsZDEPTESC 0000ESCALATION

5566.35 DollarsFactors
Activity ID: 1CAD71AB6 Description: Area AB (Annex) Demolition Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAB601 Demolition 1.00 Each 0TP 0 0 110,899 110,899 110,89900
4XAB6J01 Set AB Demolition Support Services 10.00 day 0EE 0 0 2,625 2,625 2,62500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,597 16,597016,597

Total for Activity 1CAD71AB6: 0 0 113,524 130,121 130,121016,597

Cost Element Skill Quantity UnitsCurve

Line Item 4XAB601 - Demolition

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 1,313.25 DollarsK281SA5C 0000SUPPLIES

1.751 ACM Roll-offs 750 Dollars per Roll-offFactors
Building 771 Closure ProjectNONE Linear 4,202.40 DollarsK281SA5C 0000SUPPLIES

7.004 Solid waste Roll-offs 600 Dollars per Roll-offFactors
Building 771 Closure ProjectNONE Linear 105,383.10 DollarsK281SA5H 0000SUBCONTRACTED SRVS

105383 DollarsFactors
Line Item 4XAB6J01 - Set AB Demolition Support Services

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.
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WBS No: 1CADAB
Activity ID: 1CAD71AB6

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedMECHANICAL ENGINEERS Linear 187.50 DollarsS100SA5H E070SUBCONTRACTED SRVS
2.5 Hours Per Day 75 Dollars Per HourFactors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS
1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,696.82 DollarsZDEPTCON 0000CONTINGENCY

5696.82 DollarsFactors
No DepartmentNONE Linear 10,900.13 DollarsZDEPTESC 0000ESCALATION

10900.1 DollarsFactors
WBS No: 1CADAC Title: Area AC - B771 Locker Room Area
Activity ID: 1CAD71AC1 Description: Planning  &  Engineering  for  Area  AC  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XACA1201 Develop IWCP (Cold) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XACA1202 Develop JHA/Conduct Walkdown (Cold) 1.00 each 24EE 24 517 1,620 2,137 2,4613230
4XACA1206 Develop EO & JHIT (Cold) 1.00 each 0EE 0 0 7,200 7,200 7,20000
4XACA1210 Conduct IWCP/EO Review (Cold) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XACA1211 Incorporate IWCP/EO Comments (Cold) 1.00 each 0EE 0 0 1,675 1,675 1,67500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,383 4,38304,383

Total for Activity 1CAD71AC1: 34 738 19,163 24,284 24,7454614,383

Cost Element Skill Quantity UnitsCurve

Line Item 4XACA1201 - Develop IWCP (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XACA1202 - Develop JHA/Conduct Walkdown (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
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WBS No: 1CADAC
Activity ID: 1CAD71AC1

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XACA1206 - Develop EO & JHIT (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 7,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

7200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XACA1210 - Conduct IWCP/EO Review (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Line Item 4XACA1211 - Incorporate IWCP/EO Comments (Cold)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.

6/29/00 2:37:05 PMPage 1109 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAC
Activity ID: 1CAD71AC1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,034.35 DollarsZDEPTCON 0000CONTINGENCY

3034.35 DollarsFactors
No DepartmentNONE Linear 1,348.88 DollarsZDEPTESC 0000ESCALATION

1348.88 DollarsFactors
Activity ID: 1CAD71AC2 Description: Area  AC (Locker Rms)  Recon-Characterization Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAC202 Radiological Characterization 1.00 Each 0HC 0 0 18,791 18,791 18,79100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,747 2,74702,747

Total for Activity 1CAD71AC2: 0 0 18,791 21,539 21,53902,747

Cost Element Skill Quantity UnitsCurve

Line Item 4XAC202 - Radiological Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of in-progress characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 18,791.33 DollarsK281SA5H 0000SUBCONTRACTED SRVS

43700.8 Dollars 0.43 In Progress Decon CharacterizationFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 942.98 DollarsZDEPTCON 0000CONTINGENCY

942.982 DollarsFactors
No DepartmentNONE Linear 1,804.27 DollarsZDEPTESC 0000ESCALATION

1804.27 DollarsFactors
Activity ID: 1CAD71AC3 Description: Area  AC (Locker Rooms) Dismantlement Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X031F01 Isolation of All Systems (Electrical) 1.00 each 268EE 268 6,338 0 6,338 10,3003,9610
4X031F03 Electrical (Rmvl of Conduit & Components) 1.00 each 1,823EE 1,823 43,061 0 43,061 69,97426,9130
4X032F01 Isolation of All Systems (Ext LL Equipment) 1.00 each 25EE 25 590 0 590 9583690
4X032F02 Process Piping (Ext LL Equipment) 1.00 each 2,119EE 2,119 50,153 0 50,153 81,49931,3460
4X032F04 Setup Rigging (Ext LL Equipment) 1.00 each 2EE 2 41 0 41 66250
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WBS No: 1CADAC
Activity ID: 1CAD71AC3

Activity Filter * Starts In FY *
4X032F05 Erect Scaffolding (Ext LL Equipment) 1.00 each 26EE 26 565 0 565 9183530
4X032G07 Initital Wrapping/Packaging (Ext LL Equipment) 1.00 each 1,008EE 1,008 13,816 0 13,816 22,4528,6350
4X03I01 Set 03  Waste Containers 1.00 each 0EE 0 0 3,351 3,351 3,35100
4X03I02 Set 03  Waste Operations 1.00 each 1,078EE 1,078 18,428 0 18,428 29,94611,5180
4X03I03 Set 03 MT&E 1.00 each 0EE 0 0 2,656 2,656 2,65600
4XAC300 Dismantlement:  OH&P 1.00 Each 0HC 0 0 78,963 78,963 78,96300
4XAC302 Piping 1.00 Each 178TP 178 4,288 130 4,419 7,0992,6800
4XAC304 Ducts 1.00 Each 435TP 435 10,361 2,210 12,571 19,0466,4750
4XAC305 Balance of Dismantlement 1.00 Each 1,248TP 1,248 25,933 2,203 28,136 44,34416,2080
4XAC307 Asbestos Abatement 1.00 Each 0TP 0 0 242,766 242,766 242,76600
4XAC308 Wall Removal 1.00 Each 658TP 658 11,018 1,153 12,171 19,0576,8860
4XAC3I01 Set AC  Waste Containers 1.00 each 0EE 0 0 7,464 7,464 7,46400
4XAC3I02 Set AC  Waste Operations 1.00 each 1,035EE 1,035 17,051 0 17,051 27,70710,6570
4XAC3J01 Set AC Dismantlement Support Services 35.00 day 0EE 0 0 14,700 14,700 14,70000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 99,892 99,892099,892

Total for Activity 1CAD71AC3: 9,903 201,642 355,596 657,131 783,157126,02699,892

Cost Element Skill Quantity UnitsCurve

Line Item 4X031F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 181.72 HoursKC20C750 C020STRAIGHT TIME BASE

181.72 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 41.98 HoursKC20C750 T050STRAIGHT TIME BASE

41.98 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 36.34 HoursKC20C751 C020OVERTIME BASE & PRE.

181.72 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 8.40 HoursKC20C751 T050OVERTIME BASE & PRE.

41.98 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X031F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 1,252.00 HoursKC20C750 C020STRAIGHT TIME BASE

1252 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 267.00 HoursKC20C750 T050STRAIGHT TIME BASE

267 HoursFactors
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WBS No: 1CADAC
Activity ID: 1CAD71AC3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 250.40 HoursKC20C751 C020OVERTIME BASE & PRE.

1252 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 53.40 HoursKC20C751 T050OVERTIME BASE & PRE.

267 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X032F01 - Isolation of All Systems (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 16.30 HoursKC20C750 C080STRAIGHT TIME BASE

16.3 HoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 1.00 HoursKC20C750 L060STRAIGHT TIME BASE

1 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 3.50 HoursKC20C750 T050STRAIGHT TIME BASE

3.5 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 3.26 HoursKC20C751 C080OVERTIME BASE & PRE.

16.3 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 0.20 HoursKC20C751 L060OVERTIME BASE & PRE.

1 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.70 HoursKC20C751 T050OVERTIME BASE & PRE.

3.5 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X032F02 - Process Piping (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 1,366.00 HoursKC20C750 C080STRAIGHT TIME BASE

1366 HoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 45.00 HoursKC20C750 L060STRAIGHT TIME BASE

45 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 355.00 HoursKC20C750 T050STRAIGHT TIME BASE

355 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 273.20 HoursKC20C751 C080OVERTIME BASE & PRE.

1366 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 9.00 HoursKC20C751 L060OVERTIME BASE & PRE.

45 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 71.00 HoursKC20C751 T050OVERTIME BASE & PRE.

355 Hours 0.2 20% Overtime FactorFactors
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Activity ID: 1CAD71AC3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X032F04 - Setup Rigging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 1.44 HoursKC20C750 C090STRAIGHT TIME BASE

1.44 HoursFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 0.29 HoursKC20C751 C090OVERTIME BASE & PRE.

1.44 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X032F05 - Erect Scaffolding (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 18.70 HoursKC20C750 C010STRAIGHT TIME BASE

18.7 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.92 HoursKC20C750 T050STRAIGHT TIME BASE

2.92 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 3.74 HoursKC20C751 C010OVERTIME BASE & PRE.

18.7 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.58 HoursKC20C751 T050OVERTIME BASE & PRE.

2.92 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X032G07 - Initital Wrapping/Packaging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 840.00 HoursKC20C750 L090STRAIGHT TIME BASE

840 HoursFactors
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 168.00 HoursKC20C751 L090OVERTIME BASE & PRE.

840 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X03I01 - Set 03  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

2.84 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 3,350.80 DollarsK281SA5C 0000SUPPLIES

9.1 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors
Line Item 4X03I02 - Set 03  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 252.53 HoursKC20C750 L090STRAIGHT TIME BASE

9.1 LL Crates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 391.92 HoursKC20C750 L090STRAIGHT TIME BASE

2.84 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 30.03 HoursKC20C750 M010STRAIGHT TIME BASE

9.1 LL Crates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 93.29 HoursKC20C750 M010STRAIGHT TIME BASE

2.84 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 40.95 HoursKC20C750 T050STRAIGHT TIME BASE

9.1 LL Crates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 89.46 HoursKC20C750 T050STRAIGHT TIME BASE

2.84 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 50.51 HoursKC20C751 L090OVERTIME BASE & PRE.

9.1 LL Crates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 78.38 HoursKC20C751 L090OVERTIME BASE & PRE.

2.84 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 6.01 HoursKC20C751 M010OVERTIME BASE & PRE.

9.1 LL Crates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 18.66 HoursKC20C751 M010OVERTIME BASE & PRE.

2.84 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 17.89 HoursKC20C751 T050OVERTIME BASE & PRE.

2.84 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 8.19 HoursKC20C751 T050OVERTIME BASE & PRE.

9.1 LL Crates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X03I03 - Set 03 MT&E

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 2,655.78 DollarsK281SA5C 0000SUPPLIES

2655.78 DollarsFactors
Line Item 4XAC300 - Dismantlement:  OH&P

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Activity ID: 1CAD71AC3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 78,963.03 DollarsK281SA5H 0000SUBCONTRACTED SRVS

78963.0 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAC302 - Piping 

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 106.03 HoursKC20C750 C080STRAIGHT TIME BASE

106.03 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 10.60 HoursKC20C750 M010STRAIGHT TIME BASE

10.6 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 31.81 HoursKC20C750 T050STRAIGHT TIME BASE

31.81 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 21.21 HoursKC20C751 C080OVERTIME BASE & PRE.

106.03 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.12 HoursKC20C751 M010OVERTIME BASE & PRE.

10.6 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 6.36 HoursKC20C751 T050OVERTIME BASE & PRE.

31.81 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 130.49 DollarsK281SA5C 0000SUPPLIES

130.49 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAC304 - Ducts

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 259.04 HoursKC20C750 C090STRAIGHT TIME BASE

259.04 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 25.90 HoursKC20C750 M010STRAIGHT TIME BASE

25.9 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 77.71 HoursKC20C750 T050STRAIGHT TIME BASE

77.71 HoursFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 51.81 HoursKC20C751 C090OVERTIME BASE & PRE.

259.04 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 5.18 HoursKC20C751 M010OVERTIME BASE & PRE.

25.9 Hours 0.2 20% Overtime FactorFactors
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 15.54 HoursKC20C751 T050OVERTIME BASE & PRE.

77.71 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 2,210.32 DollarsK281SA5C 0000SUPPLIES

2210.32 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAC305 - Balance of Dismantlement

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 417.10 HoursKC20C750 C020STRAIGHT TIME BASE

417.1 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 325.65 HoursKC20C750 L090STRAIGHT TIME BASE

325.65 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 74.28 HoursKC20C750 M010STRAIGHT TIME BASE

74.28 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 222.83 HoursKC20C750 T050STRAIGHT TIME BASE

222.83 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 83.42 HoursKC20C751 C020OVERTIME BASE & PRE.

417.1 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 65.13 HoursKC20C751 L090OVERTIME BASE & PRE.

325.65 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 14.86 HoursKC20C751 M010OVERTIME BASE & PRE.

74.28 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 44.57 HoursKC20C751 T050OVERTIME BASE & PRE.

222.83 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 2,203.43 DollarsK281SA5C 0000SUPPLIES

2203.43 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAC307 - Asbestos Abatement

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 242,766.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

242766 DollarsFactors
Line Item 4XAC308 - Wall Removal

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 391.87 HoursKC20C750 L090STRAIGHT TIME BASE

391.867 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 39.19 HoursKC20C750 M010STRAIGHT TIME BASE

39.1867 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 117.56 HoursKC20C750 T050STRAIGHT TIME BASE

117.56 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 78.37 HoursKC20C751 L090OVERTIME BASE & PRE.

391.867 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 7.84 HoursKC20C751 M010OVERTIME BASE & PRE.

39.1867 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 23.51 HoursKC20C751 T050OVERTIME BASE & PRE.

117.56 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 1,152.85 DollarsK281SA5C 0000SUPPLIES

1152.85 DollarsFactors
Line Item 4XAC3I01 - Set AC  Waste Containers

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.6996 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 7,445.22 DollarsK281SA5C 0000SUPPLIES

20.2195 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 18.54 DollarsK281SA5C 0000SUPPLIES

0.1614 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAC3I02 - Set AC  Waste Operations

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 1.84 HoursKC20C750 L090STRAIGHT TIME BASE

0.1614 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 96.54 HoursKC20C750 L090STRAIGHT TIME BASE

0.6996 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 561.09 HoursKC20C750 L090STRAIGHT TIME BASE

20.2195 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.11 HoursKC20C750 M010STRAIGHT TIME BASE

0.1614 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 22.98 HoursKC20C750 M010STRAIGHT TIME BASE

0.6996 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 66.72 HoursKC20C750 M010STRAIGHT TIME BASE

20.2195 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.29 HoursKC20C750 T050STRAIGHT TIME BASE

0.1614 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 22.04 HoursKC20C750 T050STRAIGHT TIME BASE

0.6996 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 90.99 HoursKC20C750 T050STRAIGHT TIME BASE

20.2195 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.37 HoursKC20C751 L090OVERTIME BASE & PRE.

0.1614 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 19.31 HoursKC20C751 L090OVERTIME BASE & PRE.

0.6996 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 112.22 HoursKC20C751 L090OVERTIME BASE & PRE.

20.2195 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.02 HoursKC20C751 M010OVERTIME BASE & PRE.

0.1614 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 4.60 HoursKC20C751 M010OVERTIME BASE & PRE.

0.6996 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 13.34 HoursKC20C751 M010OVERTIME BASE & PRE.

20.2195 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.06 HoursKC20C751 T050OVERTIME BASE & PRE.

0.1614 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.41 HoursKC20C751 T050OVERTIME BASE & PRE.

0.6996 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 18.20 HoursKC20C751 T050OVERTIME BASE & PRE.

20.2195 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors
Line Item 4XAC3J01 - Set AC Dismantlement Support Services

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Cost Element Skill Quantity UnitsCurveResources

multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 37.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 187.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 45.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 0.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 75.00 DollarsK281SA5H P080SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 34,287.43 DollarsZDEPTCON 0000CONTINGENCY

34287.4 DollarsFactors
No DepartmentNONE Linear 65,604.58 DollarsZDEPTESC 0000ESCALATION

65604.6 DollarsFactors
Activity ID: 1CAD71AC4 Description: Area AC (Locker Rms) Structural Decontamination Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAC400 Structural Decon:  OH&P 1.00 Each 0HC 0 0 6,419 6,419 6,41900
4XAC401 Structural Decon 1.00 Each 1,175TP 1,175 19,662 4,612 24,274 36,56212,2890
4XAC4I01 Set AC  Waste Containers 1.00 each 0EE 0 0 3,496 3,496 3,49600
4XAC4I02 Set AC  Waste Operations 1.00 each 507EE 507 7,921 0 7,921 12,8714,9500
4XAC4J01 Set AC Structural Decon Support Services 15.00 day 0EE 0 0 6,300 6,300 6,30000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,598 9,59809,598

Total for Activity 1CAD71AC4: 1,682 27,583 20,827 58,008 75,24717,2399,598

Cost Element Skill Quantity UnitsCurve

Line Item 4XAC400 - Structural Decon:  OH&P

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 6,419.33 DollarsK281SA5H 0000SUBCONTRACTED SRVS

6419.33 DollarsFactors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4XAC401 - Structural Decon

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 699.29 HoursKC20C750 L090STRAIGHT TIME BASE

699.29 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 69.93 HoursKC20C750 M010STRAIGHT TIME BASE

69.93 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 209.79 HoursKC20C750 T050STRAIGHT TIME BASE

209.79 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 139.86 HoursKC20C751 L090OVERTIME BASE & PRE.

699.29 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 13.99 HoursKC20C751 M010OVERTIME BASE & PRE.

69.93 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 41.96 HoursKC20C751 T050OVERTIME BASE & PRE.

209.79 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 4,611.83 DollarsK281SA5C 0000SUPPLIES

4611.83 DollarsFactors
Line Item 4XAC4I01 - Set AC  Waste Containers

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 3,495.98 DollarsK281SA5C 0000SUPPLIES

30.4316 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors
Line Item 4XAC4I02 - Set AC  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
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 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 346.92 HoursKC20C750 L090STRAIGHT TIME BASE

30.4316 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 20.69 HoursKC20C750 M010STRAIGHT TIME BASE

30.4316 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 54.78 HoursKC20C750 T050STRAIGHT TIME BASE

30.4316 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 69.38 HoursKC20C751 L090OVERTIME BASE & PRE.

30.4316 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 4.14 HoursKC20C751 M010OVERTIME BASE & PRE.

30.4316 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 10.96 HoursKC20C751 T050OVERTIME BASE & PRE.

30.4316 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Line Item 4XAC4J01 - Set AC Structural Decon Support Services

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
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D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 37.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 187.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 45.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 0.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 75.00 DollarsK281SA5H P080SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,294.38 DollarsZDEPTCON 0000CONTINGENCY

3294.38 DollarsFactors
No DepartmentNONE Linear 6,303.37 DollarsZDEPTESC 0000ESCALATION

6303.37 DollarsFactors
Activity ID: 1CAD71AC5 Description: Area AC (Locker Rooms) Final Survey Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAC501 Final Survey 1.00 Each 0TP 0 0 63,831 63,831 63,83100
4XAC5J01 Set AC Final Survey Support Services 10.00 day 0EE 0 0 4,500 4,500 4,50000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,990 9,99009,990

Total for Activity 1CAD71AC5: 0 0 68,331 78,321 78,32109,990

Cost Element Skill Quantity UnitsCurve

Line Item 4XAC501 - Final Survey

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 63,831.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

63831 DollarsFactors
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Cost Element Skill Quantity UnitsCurve

Line Item 4XAC5J01 - Set AC Final Survey Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 375.00 DollarsK281SA5H P080SUBCONTRACTED SRVS

5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,428.97 DollarsZDEPTCON 0000CONTINGENCY

3428.97 DollarsFactors
No DepartmentNONE Linear 6,560.89 DollarsZDEPTESC 0000ESCALATION

6560.89 DollarsFactors
WBS No: 1CADAD Title: Area AD - B771 Maintenance Shop
Activity ID: 1CAD71AD1 Description: Planning  &  Engineering  for  Area  AD  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XADA1201 Develop IWCP (Cold) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XADA1202 Develop JHA/Conduct Walkdown (Cold) 1.00 each 24EE 24 517 1,620 2,137 2,4613230
4XADA1206 Develop EO & JHIT (Cold) 1.00 each 0EE 0 0 7,200 7,200 7,20000
4XADA1210 Conduct IWCP/EO Review (Cold) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XADA1211 Incorporate IWCP/EO Comments (Cold) 1.00 each 0EE 0 0 1,675 1,675 1,67500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,079 1,07901,079

Total for Activity 1CAD71AD1: 34 738 19,163 20,980 21,4414611,079

Cost Element Skill Quantity UnitsCurve

Line Item 4XADA1201 - Develop IWCP (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
Line Item 4XADA1202 - Develop JHA/Conduct Walkdown (Cold)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
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Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XADA1206 - Develop EO & JHIT (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 7,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

7200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XADA1210 - Conduct IWCP/EO Review (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
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Activity Filter * Starts In FY *
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XADA1211 - Incorporate IWCP/EO Comments (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 651.32 DollarsZDEPTCON 0000CONTINGENCY

651.321 DollarsFactors
No DepartmentNONE Linear 428.16 DollarsZDEPTESC 0000ESCALATION

428.156 DollarsFactors
Activity ID: 1CAD71AD2 Description: Area  AD (Maint. Shops)  Recon-Characterization Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAD202 Radiological Characterization 1.00 Each 0HC 0 0 11,085 11,085 11,08500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,710 1,71001,710

Total for Activity 1CAD71AD2: 0 0 11,085 12,795 12,79501,710

Cost Element Skill Quantity UnitsCurve

Line Item 4XAD202 - Radiological Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of in-progress characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 11,085.03 DollarsK281SA5H 0000SUBCONTRACTED SRVS

25779.1 Dollars 0.43 In Progress Decon CharacterizationFactors
Line Item SYS - Contingency And Escalation

BOE
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WBS No: 1CADAD
Activity ID: 1CAD71AD2

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 1,192.12 DollarsZDEPTCON 0000CONTINGENCY
1192.13 DollarsFactors

No DepartmentNONE Linear 518.02 DollarsZDEPTESC 0000ESCALATION
518.02 DollarsFactors

Activity ID: 1CAD71AD3 Description: Area  AD (Maintenance Shops) Dismantlement Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X041F01 Isolation of All Systems (Electrical) 1.00 each 134EE 134 3,169 0 3,169 5,1501,9810
4X041F03 Electrical (Rmvl of Conduit & Components) 1.00 each 3,784EE 3,784 89,478 0 89,478 145,40255,9240
4X041F04 Setup Rigging (Electrical) 1.00 each 2EE 2 41 0 41 66250
4X041F05 Erect Scaffolding (Electrical) 1.00 each 26EE 26 565 0 565 9183530
4X042F01 Isolation of All Systems (Ext LL Equipment) 1.00 each 200EE 200 4,717 0 4,717 7,6652,9480
4X042F02 Process Piping (Ext LL Equipment) 1.00 each 4,849EE 4,849 114,257 0 114,257 185,66871,4110
4X042F04 Setup Rigging (Ext LL Equipment) 1.00 each 2EE 2 41 0 41 66250
4X042F05 Erect Scaffolding (Ext LL Equipment) 1.00 each 26EE 26 565 0 565 9183530
4X042G07 Initital Wrapping/Packaging (Ext LL Equipment) 1.00 each 26EE 26 629 0 629 1,0223930
4X04I01 Set 04  Waste Containers 1.00 each 0EE 0 0 13,492 13,492 13,49200
4X04I02 Set 04  Waste Operations 1.00 each 1,655EE 1,655 27,034 0 27,034 43,93116,8960
4X04I03 Set 04 MT&E 1.00 each 0EE 0 0 4,490 4,490 4,49000
4XAD300 Dismantlement:  OH&P 1.00 Each 0HC 0 0 112,844 112,844 112,84400
4XAD302 Piping 1.00 Each 129TP 129 3,117 95 3,212 5,1611,9480
4XAD304 Ducts 1.00 Each 71TP 71 1,697 364 2,061 3,1221,0610
4XAD305 Balance of Dismantlement 1.00 Each 1,002TP 1,002 22,055 2,188 24,244 38,02813,7850
4XAD307 Asbestos Abatement 1.00 Each 0TP 0 0 176,675 176,675 176,67500
4XAD308 Wall Removal 1.00 Each 468TP 468 7,828 553 8,381 13,2734,8920
4XAD3I01 Set AD  Waste Containers 1.00 each 0EE 0 0 6,047 6,047 6,04700
4XAD3I02 Set AD  Waste Operations 1.00 each 765EE 765 12,519 0 12,519 20,3437,8240
4XAD3J01 Set AD Dismantlement Support Services 45.00 day 0EE 0 0 15,188 15,188 15,18800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 123,338 123,3380123,338

Total for Activity 1CAD71AD3: 13,139 287,712 331,936 742,986 922,806179,820123,338

Cost Element Skill Quantity UnitsCurve

Line Item 4X041F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 90.86 HoursKC20C750 C020STRAIGHT TIME BASE

90.86 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 20.99 HoursKC20C750 T050STRAIGHT TIME BASE

20.99 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 18.17 HoursKC20C751 C020OVERTIME BASE & PRE.

90.86 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.20 HoursKC20C751 T050OVERTIME BASE & PRE.

20.99 Hours 0.2 20% Overtime FactorFactors
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WBS No: 1CADAD
Activity ID: 1CAD71AD3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X041F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 1,165.77 HoursKC20C750 C020STRAIGHT TIME BASE

1165.77 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 1,508.43 HoursKC20C750 C020STRAIGHT TIME BASE

1508.43 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 479.13 HoursKC20C750 T050STRAIGHT TIME BASE

479.125 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 233.15 HoursKC20C751 C020OVERTIME BASE & PRE.

1165.77 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 301.69 HoursKC20C751 C020OVERTIME BASE & PRE.

1508.43 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 95.83 HoursKC20C751 T050OVERTIME BASE & PRE.

479.125 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X041F04 - Setup Rigging (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 1.44 HoursKC20C750 C090STRAIGHT TIME BASE

1.44 HoursFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 0.29 HoursKC20C751 C090OVERTIME BASE & PRE.

1.44 Hours 0.2 20% Overtime FactorFactors
Line Item 4X041F05 - Erect Scaffolding (Electrical)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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WBS No: 1CADAD
Activity ID: 1CAD71AD3

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building Trades Proj C Estimating OnlyCARPENTERS Linear 18.70 HoursKC20C750 C010STRAIGHT TIME BASE
18.7 HoursFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.92 HoursKC20C750 T050STRAIGHT TIME BASE
2.92 HoursFactors

Building Trades Proj C Estimating OnlyCARPENTERS Linear 3.74 HoursKC20C751 C010OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime FactorFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.58 HoursKC20C751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X042F01 - Isolation of All Systems (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 130.37 HoursKC20C750 C080STRAIGHT TIME BASE

130.37 HoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKC20C750 L060STRAIGHT TIME BASE

8 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 27.98 HoursKC20C750 T050STRAIGHT TIME BASE

27.98 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 26.07 HoursKC20C751 C080OVERTIME BASE & PRE.

130.37 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 1.60 HoursKC20C751 L060OVERTIME BASE & PRE.

8 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 5.60 HoursKC20C751 T050OVERTIME BASE & PRE.

27.98 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X042F02 - Process Piping (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2,826.42 HoursKC20C750 C080STRAIGHT TIME BASE

2826.42 HoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 137.55 HoursKC20C750 L060STRAIGHT TIME BASE

137.55 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1,076.89 HoursKC20C750 T050STRAIGHT TIME BASE

1076.89 HoursFactors
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Activity ID: 1CAD71AD3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 565.28 HoursKC20C751 C080OVERTIME BASE & PRE.

2826.42 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 27.51 HoursKC20C751 L060OVERTIME BASE & PRE.

137.55 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 215.38 HoursKC20C751 T050OVERTIME BASE & PRE.

1076.89 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X042F04 - Setup Rigging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 1.44 HoursKC20C750 C090STRAIGHT TIME BASE

1.44 HoursFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 0.29 HoursKC20C751 C090OVERTIME BASE & PRE.

1.44 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X042F05 - Erect Scaffolding (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 18.70 HoursKC20C750 C010STRAIGHT TIME BASE

18.7 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.92 HoursKC20C750 T050STRAIGHT TIME BASE

2.92 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 3.74 HoursKC20C751 C010OVERTIME BASE & PRE.

18.7 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.58 HoursKC20C751 T050OVERTIME BASE & PRE.

2.92 Hours 0.2 20% Overtime FactorFactors
Line Item 4X042G07 - Initital Wrapping/Packaging (Ext LL Equipment)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 21.86 HoursKC20C750 C080STRAIGHT TIME BASE

21.86 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 4.37 HoursKC20C751 C080OVERTIME BASE & PRE.

21.86 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X04I01 - Set 04  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.38 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 13,491.58 DollarsK281SA5C 0000SUPPLIES

36.64 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Line Item 4X04I02 - Set 04  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
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Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 1,016.76 HoursKC20C750 L090STRAIGHT TIME BASE

36.64 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 52.44 HoursKC20C750 L090STRAIGHT TIME BASE

0.38 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 12.48 HoursKC20C750 M010STRAIGHT TIME BASE

0.38 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 120.91 HoursKC20C750 M010STRAIGHT TIME BASE

36.64 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
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WBS No: 1CADAD
Activity ID: 1CAD71AD3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 11.97 HoursKC20C750 T050STRAIGHT TIME BASE

0.38 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 164.88 HoursKC20C750 T050STRAIGHT TIME BASE

36.64 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 10.49 HoursKC20C751 L090OVERTIME BASE & PRE.

0.38 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 203.35 HoursKC20C751 L090OVERTIME BASE & PRE.

36.64 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.50 HoursKC20C751 M010OVERTIME BASE & PRE.

0.38 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 24.18 HoursKC20C751 M010OVERTIME BASE & PRE.

36.64 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.39 HoursKC20C751 T050OVERTIME BASE & PRE.

0.38 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 32.98 HoursKC20C751 T050OVERTIME BASE & PRE.

36.64 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X04I03 - Set 04 MT&E

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 4,489.93 DollarsK281SA5C 0000SUPPLIES

4489.93 DollarsFactors
Line Item 4XAD300 - Dismantlement:  OH&P

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 112,843.90 DollarsK281SA5H 0000SUBCONTRACTED SRVS

112844 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAD302 - Piping 

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 77.08 HoursKC20C750 C080STRAIGHT TIME BASE

77.08Factors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 7.71 HoursKC20C750 M010STRAIGHT TIME BASE

7.71Factors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 23.12 HoursKC20C750 T050STRAIGHT TIME BASE

23.12 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 15.42 HoursKC20C751 C080OVERTIME BASE & PRE.

77.08 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 1.54 HoursKC20C751 M010OVERTIME BASE & PRE.

7.71 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.62 HoursKC20C751 T050OVERTIME BASE & PRE.

23.12 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 94.86 DollarsK281SA5C 0000SUPPLIES

94.86Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAD304 - Ducts

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 42.43 HoursKC20C750 C090STRAIGHT TIME BASE

42.43 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 4.24 HoursKC20C750 M010STRAIGHT TIME BASE

4.24 HoursFactors
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 12.73 HoursKC20C750 T050STRAIGHT TIME BASE

12.73 HoursFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 8.49 HoursKC20C751 C090OVERTIME BASE & PRE.

42.43 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.85 HoursKC20C751 M010OVERTIME BASE & PRE.

4.24 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.55 HoursKC20C751 T050OVERTIME BASE & PRE.

12.73 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 364.34 DollarsK281SA5C 0000SUPPLIES

364.34 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAD305 - Balance of Dismantlement

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 436.45 HoursKC20C750 C020STRAIGHT TIME BASE

436.45Factors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 160.08 HoursKC20C750 L090STRAIGHT TIME BASE

160.08 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 59.65 HoursKC20C750 M010STRAIGHT TIME BASE

59.65Factors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 178.96 HoursKC20C750 T050STRAIGHT TIME BASE

178.96 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 87.29 HoursKC20C751 C020OVERTIME BASE & PRE.

436.45 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 32.02 HoursKC20C751 L090OVERTIME BASE & PRE.

160.08 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 11.93 HoursKC20C751 M010OVERTIME BASE & PRE.

59.65 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 35.79 HoursKC20C751 T050OVERTIME BASE & PRE.

178.96 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 2,188.47 DollarsK281SA5C 0000SUPPLIES

2188.47Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAD307 - Asbestos Abatement

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 176,674.80 DollarsK281SA5H 0000SUBCONTRACTED SRVS

176675 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAD308 - Wall Removal

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 278.40 HoursKC20C750 L090STRAIGHT TIME BASE

278.403 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 27.84 HoursKC20C750 M010STRAIGHT TIME BASE

27.8403 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 83.52 HoursKC20C750 T050STRAIGHT TIME BASE

83.5208 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 55.68 HoursKC20C751 L090OVERTIME BASE & PRE.

278.403 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 5.57 HoursKC20C751 M010OVERTIME BASE & PRE.

27.8403 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 16.70 HoursKC20C751 T050OVERTIME BASE & PRE.

83.5208 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 552.90 DollarsK281SA5C 0000SUPPLIES

552.898 DollarsFactors
Line Item 4XAD3I01 - Set AD  Waste Containers

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.2631 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 6,033.80 DollarsK281SA5C 0000SUPPLIES

16.3864 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 13.62 DollarsK281SA5C 0000SUPPLIES

0.1186 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors
Line Item 4XAD3I02 - Set AD  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 1.35 HoursKC20C750 L090STRAIGHT TIME BASE

0.1186 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 36.31 HoursKC20C750 L090STRAIGHT TIME BASE

0.2631 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 454.72 HoursKC20C750 L090STRAIGHT TIME BASE

16.3864 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.08 HoursKC20C750 M010STRAIGHT TIME BASE

0.1186 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 8.64 HoursKC20C750 M010STRAIGHT TIME BASE

0.2631 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 54.08 HoursKC20C750 M010STRAIGHT TIME BASE

16.3864 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 73.74 HoursKC20C750 T050STRAIGHT TIME BASE

16.3864 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.21 HoursKC20C750 T050STRAIGHT TIME BASE

0.1186 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 8.29 HoursKC20C750 T050STRAIGHT TIME BASE

0.2631 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.27 HoursKC20C751 L090OVERTIME BASE & PRE.

0.1186 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 7.26 HoursKC20C751 L090OVERTIME BASE & PRE.

0.2631 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 90.94 HoursKC20C751 L090OVERTIME BASE & PRE.

16.3864 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.02 HoursKC20C751 M010OVERTIME BASE & PRE.

0.1186 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 1.73 HoursKC20C751 M010OVERTIME BASE & PRE.

0.2631 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 10.82 HoursKC20C751 M010OVERTIME BASE & PRE.

16.3864 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.04 HoursKC20C751 T050OVERTIME BASE & PRE.

0.1186 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1.66 HoursKC20C751 T050OVERTIME BASE & PRE.

0.2631 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 14.75 HoursKC20C751 T050OVERTIME BASE & PRE.

16.3864 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAD
Activity ID: 1CAD71AD3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4XAD3J01 - Set AD Dismantlement Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 37.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 187.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 0.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 0.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 37.50 DollarsK281SA5H P080SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 85,977.70 DollarsZDEPTCON 0000CONTINGENCY

85977.7 DollarsFactors
No DepartmentNONE Linear 37,360.29 DollarsZDEPTESC 0000ESCALATION

37360.3 DollarsFactors
Activity ID: 1CAD71AD4 Description: Area AD (Maint Shops) Structural Decontamination Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAD400 Structural Decon:  OH&P 1.00 Each 0HC 0 0 3,572 3,572 3,57200
4XAD401 Structural Decon 1.00 Each 654TP 654 10,939 2,599 13,538 20,3756,8370
4XAD4I01 Set AD  Waste Containers 1.00 each 0EE 0 0 1,924 1,924 1,92400
4XAD4I02 Set AD  Waste Operations 1.00 each 279EE 279 4,359 0 4,359 7,0832,7240
4XAD4J01 Set AD Structural Decon Support Services 35.00 day 0EE 0 0 11,813 11,813 11,81300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,906 6,90606,906

Total for Activity 1CAD71AD4: 933 15,298 19,907 42,112 51,6739,5626,906
Line Item 4XAD400 - Structural Decon:  OH&P

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.

6/29/00 2:37:18 PMPage 1142 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAD
Activity ID: 1CAD71AD4

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 3,571.57 DollarsK281SA5H 0000SUBCONTRACTED SRVS

3571.57Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAD401 - Structural Decon

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 389.07 HoursKC20C750 L090STRAIGHT TIME BASE

389.07 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 38.91 HoursKC20C750 M010STRAIGHT TIME BASE

38.91 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 116.72 HoursKC20C750 T050STRAIGHT TIME BASE

116.72 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 77.81 HoursKC20C751 L090OVERTIME BASE & PRE.

389.07 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 7.78 HoursKC20C751 M010OVERTIME BASE & PRE.

38.91 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 23.34 HoursKC20C751 T050OVERTIME BASE & PRE.

116.72 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 2,598.74 DollarsK281SA5C 0000SUPPLIES

2598.74 DollarsFactors
Line Item 4XAD4I01 - Set AD  Waste Containers

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAD
Activity ID: 1CAD71AD4

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 1,923.91 DollarsK281SA5C 0000SUPPLIES

16.7471 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors
Line Item 4XAD4I02 - Set AD  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAD
Activity ID: 1CAD71AD4

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 190.92 HoursKC20C750 L090STRAIGHT TIME BASE

16.7471 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 11.39 HoursKC20C750 M010STRAIGHT TIME BASE

16.7471 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 30.14 HoursKC20C750 T050STRAIGHT TIME BASE

16.7471 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 38.18 HoursKC20C751 L090OVERTIME BASE & PRE.

16.7471 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.28 HoursKC20C751 M010OVERTIME BASE & PRE.

16.7471 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 6.03 HoursKC20C751 T050OVERTIME BASE & PRE.

16.7471 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAD
Activity ID: 1CAD71AD4

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAD4J01 - Set AD Structural Decon Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 37.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 187.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 0.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 0.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 37.50 DollarsK281SA5H P080SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,814.37 DollarsZDEPTCON 0000CONTINGENCY

4814.37 DollarsFactors
No DepartmentNONE Linear 2,092.01 DollarsZDEPTESC 0000ESCALATION

2092.01 DollarsFactors
Activity ID: 1CAD71AD5 Description: Area AD (Maintenance Shops) Final Survey Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAD501 Final Survey 1.00 Each 0TP 0 0 56,720 56,720 56,72000
4XAD5J01 Set AD Final Survey Support Services 7.00 day 0EE 0 0 3,150 3,150 3,15000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,753 8,75308,753

Total for Activity 1CAD71AD5: 0 0 59,870 68,623 68,62308,753
Line Item 4XAD501 - Final Survey

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
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WBS No: 1CADAD
Activity ID: 1CAD71AD5

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 56,720.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

56720 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAD5J01 - Set AD Final Survey Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 375.00 DollarsK281SA5H P080SUBCONTRACTED SRVS

5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,004.38 DollarsZDEPTCON 0000CONTINGENCY

3004.38 DollarsFactors
No DepartmentNONE Linear 5,748.49 DollarsZDEPTESC 0000ESCALATION

5748.49 DollarsFactors
Activity ID: 1CAD71AD6 Description: Area AD (Maintenance Shops) Demolition Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAD601 Demolition 1.00 Each 0TP 0 0 103,943 103,943 103,94300
4XAD6J01 Set AD Demolition Support Services 15.00 day 0EE 0 0 3,938 3,938 3,93800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,772 15,772015,772

Total for Activity 1CAD71AD6: 0 0 107,880 123,652 123,652015,772

Cost Element Skill Quantity UnitsCurve

Line Item 4XAD601 - Demolition

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 1,243.50 DollarsK281SA5C 0000SUPPLIES

1.658 ACM Roll-offs 750 Dollars per Roll-offFactors
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WBS No: 1CADAD
Activity ID: 1CAD71AD6

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 3,979.20 DollarsK281SA5C 0000SUPPLIES

6.632 Solid waste Roll-offs 600 Dollars per Roll-offFactors
Building 771 Closure ProjectNONE Linear 98,720.07 DollarsK281SA5H 0000SUBCONTRACTED SRVS

98720.1 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAD6J01 - Set AD Demolition Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
SSOC SalariedMECHANICAL ENGINEERS Linear 187.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,413.62 DollarsZDEPTCON 0000CONTINGENCY

5413.62 DollarsFactors
No DepartmentNONE Linear 10,358.26 DollarsZDEPTESC 0000ESCALATION

10358.3 DollarsFactors
WBS No: 1CADAE Title: Area AE - B771 West Side of Limited Area
Activity ID: 1CAD71AE1 Description: Planning  &  Engineering  for  Area  AE  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAEB1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAEB1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 517 2,814 3,331 3,6553230
4XAEB1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4XAEB1210 Conduct IWCP/EO Review (Hot) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAEB1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAEB1212 Conduct PRC Rev/Approval (Hot) 1.00 each 3EE 3 73 2,307 2,380 2,426460
4XAEB2201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAEB2202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 517 2,814 3,331 3,6553230
4XAEB2206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4XAEB2210 Conduct IWCP/EO Review (Hot) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAEB2211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAEB2212 Conduct PRC Rev/Approval (Hot) 1.00 each 3EE 3 73 2,307 2,380 2,426460
4XAEB3201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAEB3202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 517 2,814 3,331 3,6553230
4XAEB3206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4XAEB3210 Conduct IWCP/EO Review (Hot) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAEB3211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAEB3212 Conduct PRC Rev/Approval (Hot) 1.00 each 3EE 3 73 2,307 2,380 2,426460
4XAEB4201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAEB4202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 517 2,814 3,331 3,6553230
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WBS No: 1CADAE
Activity ID: 1CAD71AE1

Activity Filter * Starts In FY *
4XAEB4206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4XAEB4210 Conduct IWCP/EO Review (Hot) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAEB4211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAEB4212 Conduct PRC Rev/Approval (Hot) 1.00 each 3EE 3 73 2,307 2,380 2,426460
4XAEB5201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAEB5202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 517 2,814 3,331 3,6553230
4XAEB5206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4XAEB5210 Conduct IWCP/EO Review (Hot) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAEB5211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAEB5212 Conduct PRC Rev/Approval (Hot) 1.00 each 3EE 3 73 2,307 2,380 2,426460
4XAEB6201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAEB6202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 517 2,814 3,331 3,6553230
4XAEB6206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4XAEB6210 Conduct IWCP/EO Review (Hot) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAEB6211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAEB6212 Conduct PRC Rev/Approval (Hot) 1.00 each 3EE 3 73 2,307 2,380 2,426460
4XAEB7201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAEB7202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 517 2,814 3,331 3,6553230
4XAEB7206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4XAEB7210 Conduct IWCP/EO Review (Hot) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAEB7211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAEB7212 Conduct PRC Rev/Approval (Hot) 1.00 each 3EE 3 73 2,307 2,380 2,426460
4XAEB8201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAEB8202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 517 2,814 3,331 3,6553230
4XAEB8206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4XAEB8210 Conduct IWCP/EO Review (Hot) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAEB8211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAEB8212 Conduct PRC Rev/Approval (Hot) 1.00 each 3EE 3 73 2,307 2,380 2,426460
4XAEB9201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAEB9202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 517 2,814 3,331 3,6553230
4XAEB9206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4XAEB9210 Conduct IWCP/EO Review (Hot) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAEB9211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAEB9212 Conduct PRC Rev/Approval (Hot) 1.00 each 3EE 3 73 2,307 2,380 2,426460
4XAEC1201 Develop IWCP (Balance) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAEC1202 Develop JHA/Conduct Walkdown (Balance) 1.00 each 24EE 24 517 1,620 2,137 2,4613230
4XAEC1206 Develop EO & JHIT (Balance) 1.00 each 0EE 0 0 10,800 10,800 10,80000
4XAEC1210 Conduct IWCP/EO Review (Balance) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAEC1211 Incorporate IWCP/EO Comments (Balance) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAEC1212 Conduct PRC Rev/Approval (Balance) 1.00 each 3EE 3 73 2,307 2,380 2,426460
4XAEC2201 Develop IWCP (Balance) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAEC2202 Develop JHA/Conduct Walkdown (Balance) 1.00 each 24EE 24 517 1,620 2,137 2,4613230
4XAEC2206 Develop EO & JHIT (Balance) 1.00 each 0EE 0 0 10,800 10,800 10,80000
4XAEC2210 Conduct IWCP/EO Review (Balance) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAEC2211 Incorporate IWCP/EO Comments (Balance) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAEC2212 Conduct PRC Rev/Approval (Balance) 1.00 each 3EE 3 73 2,307 2,380 2,426460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,535 18,535018,535

Total for Activity 1CAD71AE1: 399 8,916 335,118 362,568 368,1415,57218,535
Line Item 4XAEB1201 - Develop IWCP (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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WBS No: 1CADAE
Activity ID: 1CAD71AE1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors
Line Item 4XAEB1210 - Conduct IWCP/EO Review (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
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WBS No: 1CADAE
Activity ID: 1CAD71AE1

Activity Filter * Starts In FY *
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB2201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB2202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
Line Item 4XAEB2206 - Develop EO & JHIT (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB2210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB2211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4XAEB2212 - Conduct PRC Rev/Approval (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAE
Activity ID: 1CAD71AE1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB3201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB3202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAE
Activity ID: 1CAD71AE1

Activity Filter * Starts In FY *
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB3206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB3210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB3211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAE
Activity ID: 1CAD71AE1

Activity Filter * Starts In FY *
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB3212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB4201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB4202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAE
Activity ID: 1CAD71AE1

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB4206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB4210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Line Item 4XAEB4211 - Incorporate IWCP/EO Comments (Hot)

BOE
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAE
Activity ID: 1CAD71AE1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB4212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB5201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAE
Activity ID: 1CAD71AE1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB5202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB5206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB5210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAE
Activity ID: 1CAD71AE1

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB5211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB5212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4XAEB6201 - Develop IWCP (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAE
Activity ID: 1CAD71AE1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB6202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB6206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors
Line Item 4XAEB6210 - Conduct IWCP/EO Review (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAE
Activity ID: 1CAD71AE1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB6211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB6212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAE
Activity ID: 1CAD71AE1

Activity Filter * Starts In FY *
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB7201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB7202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
Line Item 4XAEB7206 - Develop EO & JHIT (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAE
Activity ID: 1CAD71AE1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB7210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB7211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4XAEB7212 - Conduct PRC Rev/Approval (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAE
Activity ID: 1CAD71AE1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB8201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB8202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAE
Activity ID: 1CAD71AE1

Activity Filter * Starts In FY *
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB8206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB8210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Line Item 4XAEB8211 - Incorporate IWCP/EO Comments (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAE
Activity ID: 1CAD71AE1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB8212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB9201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
Line Item 4XAEB9202 - Develop JHA/Conduct Walkdown (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAE
Activity ID: 1CAD71AE1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB9206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB9210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAE
Activity ID: 1CAD71AE1

Activity Filter * Starts In FY *
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB9211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEB9212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEC1201 - Develop IWCP (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAE
Activity ID: 1CAD71AE1

Activity Filter * Starts In FY *
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEC1202 - Develop JHA/Conduct Walkdown (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEC1206 - Develop EO & JHIT (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 10,800.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

10800 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEC1210 - Conduct IWCP/EO Review (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAE
Activity ID: 1CAD71AE1

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEC1211 - Incorporate IWCP/EO Comments (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEC1212 - Conduct PRC Rev/Approval (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4XAEC2201 - Develop IWCP (Balance)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 

6/29/00 2:37:30 PMPage 1171 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAE
Activity ID: 1CAD71AE1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEC2202 - Develop JHA/Conduct Walkdown (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEC2206 - Develop EO & JHIT (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 10,800.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

10800 Dollars EngineerFactors
Line Item 4XAEC2210 - Conduct IWCP/EO Review (Balance)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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Activity ID: 1CAD71AE1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEC2211 - Incorporate IWCP/EO Comments (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAEC2212 - Conduct PRC Rev/Approval (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
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WBS No: 1CADAE
Activity ID: 1CAD71AE1

Activity Filter * Starts In FY *
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,183.17 DollarsZDEPTCON 0000CONTINGENCY

11183.2 DollarsFactors
No DepartmentNONE Linear 7,351.43 DollarsZDEPTESC 0000ESCALATION

7351.43 DollarsFactors
Activity ID: 1CAD71AE2 Description: Area  AE (1st Flr, West)  Recon-Characterization Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAE202 Radiological Characterization 1.00 Each 0HC 0 0 9,637 9,637 9,63700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,487 1,48701,487

Total for Activity 1CAD71AE2: 0 0 9,637 11,124 11,12401,487

Cost Element Skill Quantity UnitsCurve

Line Item 4XAE202 - Radiological Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of in-progress characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 9,637.08 DollarsK281SA5H 0000SUBCONTRACTED SRVS

22411.8 Dollars 0.43 In Progress Decon CharacterizationFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,036.41 DollarsZDEPTCON 0000CONTINGENCY

1036.41 DollarsFactors
No DepartmentNONE Linear 450.35 DollarsZDEPTESC 0000ESCALATION

450.355 DollarsFactors
Activity ID: 1CAD71AE3 Description: Area  AE (1st Flr, West, B771) Dismantlement Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X491F01 Isolation of All Systems (Electrical) 1.00 each 134EE 134 3,169 0 3,169 5,1501,9810
4X491F03 Electrical (Rmvl of Conduit & Components) 1.00 each 189EE 189 3,587 0 3,587 5,8292,2420
4X492F01 Isolation of All Systems (Ext LL Equipment) 1.00 each 75EE 75 1,769 0 1,769 2,8751,1060
4X492F02 Process Piping (Ext LL Equipment) 1.00 each 62EE 62 1,454 0 1,454 2,3629090
4X492F04 Setup Rigging (Ext LL Equipment) 1.00 each 2EE 2 41 0 41 66250
4X492F05 Erect Scaffolding (Ext LL Equipment) 1.00 each 26EE 26 565 0 565 9183530
4X492G07 Initital Wrapping/Packaging (Ext LL Equipment) 1.00 each 73EE 73 1,005 0 1,005 1,6346280
4X49I01 Set 49  Waste Containers 1.00 each 0EE 0 0 32 32 3200
4X49I02 Set 49  Waste Operations 1.00 each 598EE 598 10,495 0 10,495 17,0546,5590
4X49I03 Set 49 MT&E 1.00 each 0EE 0 0 484 484 48400
4XAE300 Dismantlement:  OH&P 1.00 Each 0HC 0 0 119,454 119,454 119,45400
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WBS No: 1CADAE
Activity ID: 1CAD71AE3

Activity Filter * Starts In FY *
4XAE302 Piping 1.00 Each 624TP 624 15,012 457 15,468 24,8519,3820
4XAE304 Ducts 1.00 Each 1,467TP 1,467 34,933 7,441 42,374 64,20721,8330
4XAE305 Balance of Dismantlement 1.00 Each 4,712TP 4,712 99,988 12,613 112,601 175,09362,4920
4XAE307 Asbestos Abatement 1.00 Each 0TP 0 0 850,229 850,229 850,22900
4XAE308 Wall Removal 1.00 Each 2,755TP 2,755 46,115 4,274 50,389 79,21028,8220
4XAE3I01 Set AE  Waste Containers 1.00 each 0EE 0 0 38,483 38,483 38,48300
4XAE3I02 Set AE  Waste Operations 1.00 each 5,263EE 5,263 86,623 0 86,623 140,76254,1390
4XAE3J01 Set AE Dismantlement Support Services 125.00 day 0EE 0 0 114,375 114,375 114,37500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 253,484 253,4840253,484

Total for Activity 1CAD71AE3: 15,981 304,754 1,147,840 1,706,079 1,896,550190,471253,484

Cost Element Skill Quantity UnitsCurve

Line Item 4X491F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 90.86 HoursKC20C750 C020STRAIGHT TIME BASE

90.86 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 20.99 HoursKC20C750 T050STRAIGHT TIME BASE

20.99 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 18.17 HoursKC20C751 C020OVERTIME BASE & PRE.

90.86 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.20 HoursKC20C751 T050OVERTIME BASE & PRE.

20.99 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X491F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 57.75 HoursKC20C750 C020STRAIGHT TIME BASE

57.75 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 73.41 HoursKC20C750 L090STRAIGHT TIME BASE

73.41 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 26.68 HoursKC20C750 T050STRAIGHT TIME BASE

26.68 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 11.55 HoursKC20C751 C020OVERTIME BASE & PRE.

57.75 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 14.68 HoursKC20C751 L090OVERTIME BASE & PRE.

73.41 Hours 0.2 20% Overtime FactorFactors
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Activity ID: 1CAD71AE3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 5.34 HoursKC20C751 T050OVERTIME BASE & PRE.

26.68 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X492F01 - Isolation of All Systems (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 48.89 HoursKC20C750 C080STRAIGHT TIME BASE

48.89 HoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 3.00 HoursKC20C750 L060STRAIGHT TIME BASE

3 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 10.49 HoursKC20C750 T050STRAIGHT TIME BASE

10.49 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 9.78 HoursKC20C751 C080OVERTIME BASE & PRE.

48.89 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 0.60 HoursKC20C751 L060OVERTIME BASE & PRE.

3 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.10 HoursKC20C751 T050OVERTIME BASE & PRE.

10.49 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X492F02 - Process Piping (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 35.96 HoursKC20C750 C080STRAIGHT TIME BASE

35.96 HoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 1.75 HoursKC20C750 L060STRAIGHT TIME BASE

1.75 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 13.70 HoursKC20C750 T050STRAIGHT TIME BASE

13.7 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 7.19 HoursKC20C751 C080OVERTIME BASE & PRE.

35.96 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 0.35 HoursKC20C751 L060OVERTIME BASE & PRE.

1.75 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.74 HoursKC20C751 T050OVERTIME BASE & PRE.

13.7 Hours 0.2 20% Overtime FactorFactors
Line Item 4X492F04 - Setup Rigging (Ext LL Equipment)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 1.44 HoursKC20C750 C090STRAIGHT TIME BASE

1.44 HoursFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 0.29 HoursKC20C751 C090OVERTIME BASE & PRE.

1.44 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X492F05 - Erect Scaffolding (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 18.70 HoursKC20C750 C010STRAIGHT TIME BASE

18.7 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.92 HoursKC20C750 T050STRAIGHT TIME BASE

2.92 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 3.74 HoursKC20C751 C010OVERTIME BASE & PRE.

18.7 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.58 HoursKC20C751 T050OVERTIME BASE & PRE.

2.92 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X492G07 - Initital Wrapping/Packaging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 61.13 HoursKC20C750 L090STRAIGHT TIME BASE

61.13 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 12.23 HoursKC20C751 L090OVERTIME BASE & PRE.

61.13 Hours 0.2 20% Overtime FactorFactors
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Cost Element Skill Quantity UnitsCurve

Line Item 4X49I01 - Set 49  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

2.45 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 18.41 DollarsK281SA5C 0000SUPPLIES

0.05 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 13.53 DollarsK281SA5C 0000SUPPLIES

0.01 SWBs 1353.42 Dollars Per SWBFactors
Line Item 4X49I02 - Set 49  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAE
Activity ID: 1CAD71AE3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 338.10 HoursKC20C750 L090STRAIGHT TIME BASE

2.45 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 1.39 HoursKC20C750 L090STRAIGHT TIME BASE

0.05 LL Crates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.32 HoursKC20C750 L090STRAIGHT TIME BASE

0.01 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 80.48 HoursKC20C750 M010STRAIGHT TIME BASE

2.45 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.17 HoursKC20C750 M010STRAIGHT TIME BASE

0.05 LL Crates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.04 HoursKC20C750 M010STRAIGHT TIME BASE

0.01 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.03 HoursKC20C750 T050STRAIGHT TIME BASE

0.01 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 77.18 HoursKC20C750 T050STRAIGHT TIME BASE

2.45 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.23 HoursKC20C750 T050STRAIGHT TIME BASE

0.05 LL Crates 4.5 Hours Per CrateFactors
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Activity ID: 1CAD71AE3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 67.62 HoursKC20C751 L090OVERTIME BASE & PRE.

2.45 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.28 HoursKC20C751 L090OVERTIME BASE & PRE.

0.05 LL Crates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.06 HoursKC20C751 L090OVERTIME BASE & PRE.

0.01 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.01 HoursKC20C751 M010OVERTIME BASE & PRE.

0.01 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 16.10 HoursKC20C751 M010OVERTIME BASE & PRE.

2.45 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.03 HoursKC20C751 M010OVERTIME BASE & PRE.

0.05 LL Crates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.01 HoursKC20C751 T050OVERTIME BASE & PRE.

0.01 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 15.44 HoursKC20C751 T050OVERTIME BASE & PRE.

2.45 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.05 HoursKC20C751 T050OVERTIME BASE & PRE.

0.05 LL Crates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X49I03 - Set 49 MT&E

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 483.55 DollarsK281SA5C 0000SUPPLIES

483.55 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAE300 - Dismantlement:  OH&P

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 119,453.70 DollarsK281SA5H 0000SUBCONTRACTED SRVS

119454 DollarsFactors
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WBS No: 1CADAE
Activity ID: 1CAD71AE3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4XAE302 - Piping 

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 371.16 HoursKC20C750 C080STRAIGHT TIME BASE

371.16 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 37.12 HoursKC20C750 M010STRAIGHT TIME BASE

37.12 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 111.35 HoursKC20C750 T050STRAIGHT TIME BASE

111.35 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 74.23 HoursKC20C751 C080OVERTIME BASE & PRE.

371.16 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 7.42 HoursKC20C751 M010OVERTIME BASE & PRE.

37.12 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 22.27 HoursKC20C751 T050OVERTIME BASE & PRE.

111.35 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 456.77 DollarsK281SA5C 0000SUPPLIES

456.77 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAE304 - Ducts

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 873.39 HoursKC20C750 C090STRAIGHT TIME BASE

873.39 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 87.34 HoursKC20C750 M010STRAIGHT TIME BASE

87.34 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 262.02 HoursKC20C750 T050STRAIGHT TIME BASE

262.02 HoursFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 174.68 HoursKC20C751 C090OVERTIME BASE & PRE.

873.39 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 17.47 HoursKC20C751 M010OVERTIME BASE & PRE.

87.34 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 52.40 HoursKC20C751 T050OVERTIME BASE & PRE.

262.02 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 7,440.59 DollarsK281SA5C 0000SUPPLIES

7440.59 DollarsFactors
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WBS No: 1CADAE
Activity ID: 1CAD71AE3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4XAE305 - Balance of Dismantlement

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 52.95 HoursKC20C750 C010STRAIGHT TIME BASE

52.95 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 1,703.65 HoursKC20C750 C020STRAIGHT TIME BASE

1703.65 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 1,048.31 HoursKC20C750 L090STRAIGHT TIME BASE

1048.31 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 280.49 HoursKC20C750 M010STRAIGHT TIME BASE

280.49 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 841.47 HoursKC20C750 T050STRAIGHT TIME BASE

841.47 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 10.59 HoursKC20C751 C010OVERTIME BASE & PRE.

52.95 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 340.73 HoursKC20C751 C020OVERTIME BASE & PRE.

1703.65 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 209.66 HoursKC20C751 L090OVERTIME BASE & PRE.

1048.31 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 56.10 HoursKC20C751 M010OVERTIME BASE & PRE.

280.49 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 168.29 HoursKC20C751 T050OVERTIME BASE & PRE.

841.47 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 12,612.88 DollarsK281SA5C 0000SUPPLIES

12612.9 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAE307 - Asbestos Abatement

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 850,229.40 DollarsK281SA5H 0000SUBCONTRACTED SRVS

850229 DollarsFactors
Line Item 4XAE308 - Wall Removal

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 1,640.11 HoursKC20C750 L090STRAIGHT TIME BASE

1640.11 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 164.01 HoursKC20C750 M010STRAIGHT TIME BASE

164.011 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 492.03 HoursKC20C750 T050STRAIGHT TIME BASE

492.034 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 328.02 HoursKC20C751 L090OVERTIME BASE & PRE.

1640.11 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 32.80 HoursKC20C751 M010OVERTIME BASE & PRE.

164.011 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 98.41 HoursKC20C751 T050OVERTIME BASE & PRE.

492.034 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 4,273.86 DollarsK281SA5C 0000SUPPLIES

4273.86 DollarsFactors
Line Item 4XAE3I01 - Set AE  Waste Containers

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

3.3074 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 38,417.35 DollarsK281SA5C 0000SUPPLIES

104.333 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 65.48 DollarsK281SA5C 0000SUPPLIES

0.57 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAE3I02 - Set AE  Waste Operations

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAE
Activity ID: 1CAD71AE3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 6.50 HoursKC20C750 L090STRAIGHT TIME BASE

0.57 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 456.42 HoursKC20C750 L090STRAIGHT TIME BASE

3.3074 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 2,895.23 HoursKC20C750 L090STRAIGHT TIME BASE

104.333 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.39 HoursKC20C750 M010STRAIGHT TIME BASE

0.57 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 108.65 HoursKC20C750 M010STRAIGHT TIME BASE

3.3074 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 344.30 HoursKC20C750 M010STRAIGHT TIME BASE

104.333 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1.03 HoursKC20C750 T050STRAIGHT TIME BASE

0.57 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 104.18 HoursKC20C750 T050STRAIGHT TIME BASE

3.3074 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 469.50 HoursKC20C750 T050STRAIGHT TIME BASE

104.333 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 1.30 HoursKC20C751 L090OVERTIME BASE & PRE.

0.57 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 91.28 HoursKC20C751 L090OVERTIME BASE & PRE.

3.3074 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 579.05 HoursKC20C751 L090OVERTIME BASE & PRE.

104.333 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.08 HoursKC20C751 M010OVERTIME BASE & PRE.

0.57 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 21.73 HoursKC20C751 M010OVERTIME BASE & PRE.

3.3074 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 68.86 HoursKC20C751 M010OVERTIME BASE & PRE.

104.333 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.21 HoursKC20C751 T050OVERTIME BASE & PRE.

0.57 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 20.84 HoursKC20C751 T050OVERTIME BASE & PRE.

3.3074 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 93.90 HoursKC20C751 T050OVERTIME BASE & PRE.

104.333 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors
Line Item 4XAE3J01 - Set AE Dismantlement Support Services

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAE
Activity ID: 1CAD71AE3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 75.00 DollarsK281SA5H E040SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 375.00 DollarsS100SA5H E070SUBCONTRACTED SRVS

5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 45.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 45.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 187.50 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 187.50 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 176,701.30 DollarsZDEPTCON 0000CONTINGENCY

176701 DollarsFactors
No DepartmentNONE Linear 76,782.85 DollarsZDEPTESC 0000ESCALATION

76782.9 DollarsFactors
Activity ID: 1CAD71AE4 Description: Area AE (1st Flr, West) Struct. Decontamination Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAE400 Structural Decon:  OH&P 1.00 Each 0HC 0 0 45,106 45,106 45,10600
4XAE401 Structural Decon 1.00 Each 8,255TP 8,255 138,155 47,929 186,084 272,43086,3470
4XAE4I01 Set AE  Waste Containers 1.00 each 0EE 0 0 58,815 58,815 58,81500
4XAE4I02 Set AE Waste Operations 1.00 each 7,835EE 7,835 124,177 0 124,177 201,78777,6100
4XAE4J01 Set AE Structural Decon Support Services 140.00 day 0EE 0 0 128,100 128,100 128,10000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 108,955 108,9550108,955

Total for Activity 1CAD71AE4: 16,090 262,331 279,950 651,236 815,193163,957108,955

Cost Element Skill Quantity UnitsCurve

Line Item 4XAE400 - Structural Decon:  OH&P

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 45,105.58 DollarsK281SA5H 0000SUBCONTRACTED SRVS

45105.6 DollarsFactors
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAE
Activity ID: 1CAD71AE4

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4XAE401 - Structural Decon

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 4,913.60 HoursKC20C750 L090STRAIGHT TIME BASE

4913.6 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 491.36 HoursKC20C750 M010STRAIGHT TIME BASE

491.36 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1,474.08 HoursKC20C750 T050STRAIGHT TIME BASE

1474.08 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 982.72 HoursKC20C751 L090OVERTIME BASE & PRE.

4913.6 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 98.27 HoursKC20C751 M010OVERTIME BASE & PRE.

491.36 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 294.82 HoursKC20C751 T050OVERTIME BASE & PRE.

1474.08 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 42,929.09 DollarsK281SA5C 0000SUPPLIES

42929.1 DollarsFactors
Building 771 Closure ProjectNONE Linear 5,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

5000 DollarsFactors
Line Item 4XAE4I01 - Set AE  Waste Containers

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
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WBS No: 1CADAE
Activity ID: 1CAD71AE4

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 23,763.67 DollarsK281SA5C 0000SUPPLIES

64.5366 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 35,051.30 DollarsK281SA5C 0000SUPPLIES

305.112 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors
Line Item 4XAE4I02 - Set AE Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
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WBS No: 1CADAE
Activity ID: 1CAD71AE4

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 3,478.28 HoursKC20C750 L090STRAIGHT TIME BASE

305.112 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 1,790.89 HoursKC20C750 L090STRAIGHT TIME BASE

64.5366 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 207.48 HoursKC20C750 M010STRAIGHT TIME BASE

305.112 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 212.97 HoursKC20C750 M010STRAIGHT TIME BASE

64.5366 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 549.20 HoursKC20C750 T050STRAIGHT TIME BASE

305.112 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 290.41 HoursKC20C750 T050STRAIGHT TIME BASE

64.5366 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 695.66 HoursKC20C751 L090OVERTIME BASE & PRE.

305.112 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 358.18 HoursKC20C751 L090OVERTIME BASE & PRE.

64.5366 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 41.50 HoursKC20C751 M010OVERTIME BASE & PRE.

305.112 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 42.59 HoursKC20C751 M010OVERTIME BASE & PRE.

64.5366 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 109.84 HoursKC20C751 T050OVERTIME BASE & PRE.

305.112 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 58.08 HoursKC20C751 T050OVERTIME BASE & PRE.

64.5366 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors
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WBS No: 1CADAE
Activity ID: 1CAD71AE4

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4XAE4J01 - Set AE Structural Decon Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 75.00 DollarsK281SA5H E040SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 375.00 DollarsS100SA5H E070SUBCONTRACTED SRVS

5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 45.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 45.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 187.50 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 187.50 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 75,951.41 DollarsZDEPTCON 0000CONTINGENCY

75951.4 DollarsFactors
No DepartmentNONE Linear 33,003.52 DollarsZDEPTESC 0000ESCALATION

33003.5 DollarsFactors
Activity ID: 1CAD71AE5 Description: Area AE (First Floor, West, B771) Final Survey Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAE501 Final Survey 1.00 Each 0TP 0 0 442,231 442,231 442,23100
4XAE5J01 Set AE Final Survey Support Services 49.00 day 0EE 0 0 48,143 48,143 48,14300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 71,692 71,692071,692

Total for Activity 1CAD71AE5: 0 0 490,374 562,065 562,065071,692

Cost Element Skill Quantity UnitsCurve

Line Item 4XAE501 - Final Survey

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department

6/29/00 2:37:37 PMPage 1190 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD
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WBS No: 1CADAE
Activity ID: 1CAD71AE5

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 442,231.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

442231 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAE5J01 - Set AE Final Survey Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectSAFETY ENGINEERS Linear 45.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 750.00 DollarsK281SA5H P080SUBCONTRACTED SRVS

10 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 187.50 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 24,607.79 DollarsZDEPTCON 0000CONTINGENCY

24607.8 DollarsFactors
No DepartmentNONE Linear 47,083.84 DollarsZDEPTESC 0000ESCALATION

47083.8 DollarsFactors
WBS No: 1CADAF Title: Area AF - B771 East Side of Limited Area
Activity ID: 1CAD71AF1 Description: Planning  &  Engineering  for  Area  AF  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAFB1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAFB1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 517 2,814 3,331 3,6553230
4XAFB1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4XAFB1210 Conduct IWCP/EO Review (Hot) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAFB1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAFB1212 Conduct PRC Rev/Approval (Hot) 1.00 each 3EE 3 73 2,307 2,380 2,426460
4XAFB2201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAFB2202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 517 2,814 3,331 3,6553230
4XAFB2206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4XAFB2210 Conduct IWCP/EO Review (Hot) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAFB2211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAFB2212 Conduct PRC Rev/Approval (Hot) 1.00 each 3EE 3 73 2,307 2,380 2,426460
4XAFC1201 Develop IWCP (Balance) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAFC1202 Develop JHA/Conduct Walkdown (Balance) 1.00 each 24EE 24 517 1,620 2,137 2,4613230
4XAFC1206 Develop EO & JHIT (Balance) 1.00 each 0EE 0 0 10,800 10,800 10,80000
4XAFC1210 Conduct IWCP/EO Review (Balance) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAFC1211 Incorporate IWCP/EO Comments (Balance) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAFC1212 Conduct PRC Rev/Approval (Balance) 1.00 each 3EE 3 73 2,307 2,380 2,426460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,177 7,17707,177

Total for Activity 1CAD71AF1: 109 2,432 88,398 98,007 99,5271,5207,177
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WBS No: 1CADAF
Activity ID: 1CAD71AF1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4XAFB1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAFB1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAFB1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors
Line Item 4XAFB1210 - Conduct IWCP/EO Review (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
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WBS No: 1CADAF
Activity ID: 1CAD71AF1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAFB1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAFB1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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WBS No: 1CADAF
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAFB2201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAFB2202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
Line Item 4XAFB2206 - Develop EO & JHIT (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:

6/29/00 2:37:39 PMPage 1194 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAF
Activity ID: 1CAD71AF1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAFB2210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAFB2211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4XAFB2212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAFC1201 - Develop IWCP (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAFC1202 - Develop JHA/Conduct Walkdown (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
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WBS No: 1CADAF
Activity ID: 1CAD71AF1

Activity Filter * Starts In FY *
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAFC1206 - Develop EO & JHIT (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 10,800.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

10800 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAFC1210 - Conduct IWCP/EO Review (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Line Item 4XAFC1211 - Incorporate IWCP/EO Comments (Balance)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAFC1212 - Conduct PRC Rev/Approval (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,546.72 DollarsZDEPTCON 0000CONTINGENCY

4546.73 DollarsFactors
No DepartmentNONE Linear 2,630.29 DollarsZDEPTESC 0000ESCALATION

2630.29 DollarsFactors
Activity ID: 1CAD71AF2 Description: Area  AF (1st Flr, East)  Recon-Characterization Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAF202 Radiological Characterization 1.00 Each 0HC 0 0 9,637 9,637 9,63700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,755 2,75502,755

Total for Activity 1CAD71AF2: 0 0 9,637 12,392 12,39202,755
Line Item 4XAF202 - Radiological Characterization

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of in-progress characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 9,637.08 DollarsK281SA5H 0000SUBCONTRACTED SRVS

22411.8 Dollars 0.43 In Progress Decon CharacterizationFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,016.40 DollarsZDEPTCON 0000CONTINGENCY

2016.4 DollarsFactors
No DepartmentNONE Linear 739.02 DollarsZDEPTESC 0000ESCALATION

739.022 DollarsFactors
Activity ID: 1CAD71AF3 Description: Area  AF (1st Flr, East, B771) Dismantlement Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X191F01 Isolation of All Systems (Electrical) 1.00 each 134EE 134 3,169 0 3,169 5,1501,9810
4X191F03 Electrical (Rmvl of Conduit & Components) 1.00 each 95EE 95 1,780 0 1,780 2,8931,1130
4X191F05 Erect Scaffolding (Electrical) 1.00 each 26EE 26 565 0 565 9183530
4X191F06 Component Size Reduction (Electrical) 1.00 each 199EE 199 4,366 0 4,366 7,0942,7280
4X192C07 Remove Raschig Rings (GB/Misc Equipment) 1.00 each 16EE 16 381 0 381 6202380
4X192F01 Isolation of All Systems (Ext LL Equipment) 1.00 each 25EE 25 590 0 590 9583690
4X192F02 Process Piping (Ext LL Equipment) 1.00 each 74EE 74 1,744 0 1,744 2,8351,0900
4X192F04 Setup Rigging (Ext LL Equipment) 1.00 each 2EE 2 41 0 41 66250
4X192F05 Erect Scaffolding (Ext LL Equipment) 1.00 each 26EE 26 565 0 565 9183530
4X192F06 Component Size Reduction (Ext LL Equipment) 1.00 each 647EE 647 15,322 0 15,322 24,8979,5760
4X192F09 Glovebags (Ext LL Equipment) 1.00 each 18EE 18 420 200 620 8822620
4X471F01 Isolation of All Systems (Electrical) 1.00 each 268EE 268 6,338 0 6,338 10,3003,9610
4X471F03 Electrical (Rmvl of Conduit & Components) 1.00 each 1,512EE 1,512 28,291 0 28,291 45,97317,6820
4X472F05 Erect Scaffolding (Ext LL Equipment) 1.00 each 78EE 78 1,694 0 1,694 2,7531,0590
4X472F06 Component Size Reduction (Ext LL Equipment) 1.00 each 855EE 855 20,154 0 20,154 32,75012,5960
4X474F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 25EE 25 590 0 590 9583690
4X474F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 1,974EE 1,974 46,517 0 46,517 75,59029,0730
4X475C07 Remove Raschig Rings (GB/Misc Equipment) 1.00 each 13EE 13 305 0 305 4961910
4X475D01 Apply Fixatives (Tanks/Raschig Rings) 1.00 each 815EE 815 19,297 0 19,297 31,35712,0600
4X475F09 Glovebags (GB/Misc Equipment) 1.00 each 18EE 18 420 200 620 8822620
4X511F01 Isolation of All Systems (Electrical) 1.00 each 134EE 134 3,169 0 3,169 5,1501,9810
4X511F03 Electrical (Rmvl of Conduit & Components) 1.00 each 1,132EE 1,132 21,430 0 21,430 34,82313,3940
4X511F06 Component Size Reduction (Electrical) 1.00 each 40EE 40 943 0 943 1,5325890
4X512C07 Remove Raschig Rings (GB/Misc Equipment) 1.00 each 39EE 39 915 0 915 1,4875720
4X512F01 Isolation of All Systems (Ext LL Equipment) 1.00 each 374EE 374 8,845 0 8,845 14,3735,5280
4X512F02 Process Piping (Ext LL Equipment) 1.00 each 2,110EE 2,110 49,715 0 49,715 80,78731,0720
4X512F03 Electrical (Rmvl of Conduit & Components) 1.00 each 215EE 215 5,116 0 5,116 8,3143,1980
4X512F05 Erect Scaffolding (Ext LL Equipment) 1.00 each 78EE 78 1,694 0 1,694 2,7531,0590
4X512F06 Component Size Reduction (Ext LL Equipment) 1.00 each 20EE 20 321 0 321 5212000
4X512F09 Glovebags (Ext LL Equipment) 1.00 each 53EE 53 834 600 1,434 1,9565210
4X512F11 Duct Removal (Ext LL Equipment) 1.00 each 8EE 8 195 3 198 3201220
4X512G07 Initital Wrapping/Packaging (Ext LL Equipment) 1.00 each 1EE 1 20 0 20 33130
4X512G09 Structural Support Removal (Ext LL Equipment) 1.00 each 28EE 28 644 0 644 1,0474030
4X51I01 Set 19, 47, 51 Waste Containers 1.00 each 0EE 0 0 9,195 9,195 9,19500
4X51I02 Set 19, 47, 51 Waste Operations 1.00 each 1,129EE 1,129 18,164 0 18,164 29,51711,3530
4X51I03 Set 19, 47, 51 MT&E 1.00 each 0EE 0 0 5,126 5,126 5,12600
4XAF300 Dismantlement:  OH&P 1.00 Each 0HC 0 0 239,079 239,079 239,07900
4XAF302 Piping 1.00 Each 860TP 860 20,697 630 21,327 34,26212,9350
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Activity Filter * Starts In FY *
4XAF304 Ducts 1.00 Each 1,185TP 1,185 28,206 6,016 34,222 51,85017,6290
4XAF305 Balance of Dismantlement 1.00 Each 5,613TP 5,613 118,892 12,912 131,804 206,11274,3080
4XAF307 Asbestos Abatement 1.00 Each 0TP 0 0 1,173,139 1,173,139 1,173,13900
4XAF308 Wall Removal 1.00 Each 3,686TP 3,686 61,692 6,000 67,692 106,25038,5580
4XAF3I01 Set AF  Waste Containers 1.00 each 0EE 0 0 54,164 54,164 54,16400
4XAF3I02 Set AF  Waste Operations 1.00 each 7,002EE 7,002 114,783 0 114,783 186,52271,7390
4XAF3J01 Set AF Dismantlement Support Services 125.00 day 0EE 0 0 114,375 114,375 114,37500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 746,527 746,5270746,527

Total for Activity 1CAD71AF3: 30,527 608,823 1,621,639 2,976,989 3,357,504380,514746,527

Cost Element Skill Quantity UnitsCurve

Line Item 4X191F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 90.86 HoursKC20C750 C020STRAIGHT TIME BASE

90.86 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 20.99 HoursKC20C750 T050STRAIGHT TIME BASE

20.99 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 18.17 HoursKC20C751 C020OVERTIME BASE & PRE.

90.86 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.20 HoursKC20C751 T050OVERTIME BASE & PRE.

20.99 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X191F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 29.79 HoursKC20C750 C020STRAIGHT TIME BASE

29.79 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 39.41 HoursKC20C750 L090STRAIGHT TIME BASE

39.41 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 10.27 HoursKC20C750 T050STRAIGHT TIME BASE

10.27 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 5.96 HoursKC20C751 C020OVERTIME BASE & PRE.

29.79 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 7.88 HoursKC20C751 L090OVERTIME BASE & PRE.

39.41 Hours 0.2 20% Overtime FactorFactors
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.05 HoursKC20C751 T050OVERTIME BASE & PRE.

10.27 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X191F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 18.70 HoursKC20C750 C010STRAIGHT TIME BASE

18.7 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.92 HoursKC20C750 T050STRAIGHT TIME BASE

2.92 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 3.74 HoursKC20C751 C010OVERTIME BASE & PRE.

18.7 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.58 HoursKC20C751 T050OVERTIME BASE & PRE.

2.92 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X191F06 - Component Size Reduction (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 122.26 HoursKC20C750 C010STRAIGHT TIME BASE

122.26 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.60 HoursKC20C750 M010STRAIGHT TIME BASE

0.6 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 42.91 HoursKC20C750 T050STRAIGHT TIME BASE

42.91 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 24.45 HoursKC20C751 C010OVERTIME BASE & PRE.

122.26 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.12 HoursKC20C751 M010OVERTIME BASE & PRE.

0.6 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 8.58 HoursKC20C751 T050OVERTIME BASE & PRE.

42.91 Hours 0.2 20% Overtime FactorFactors
Line Item 4X192C07 - Remove Raschig Rings (GB/Misc Equipment)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 7.48 HoursKC20C750 C080STRAIGHT TIME BASE

7.48 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 6.06 HoursKC20C750 T050STRAIGHT TIME BASE

6.06 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 1.50 HoursKC20C751 C080OVERTIME BASE & PRE.

7.48 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1.21 HoursKC20C751 T050OVERTIME BASE & PRE.

6.06 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X192F01 - Isolation of All Systems (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 16.30 HoursKC20C750 C080STRAIGHT TIME BASE

16.3 HoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 1.00 HoursKC20C750 L060STRAIGHT TIME BASE

1 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 3.50 HoursKC20C750 T050STRAIGHT TIME BASE

3.5 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 3.26 HoursKC20C751 C080OVERTIME BASE & PRE.

16.3 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 0.20 HoursKC20C751 L060OVERTIME BASE & PRE.

1 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.70 HoursKC20C751 T050OVERTIME BASE & PRE.

3.5 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X192F02 - Process Piping (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAF
Activity ID: 1CAD71AF3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 43.15 HoursKC20C750 C080STRAIGHT TIME BASE

43.15 HoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 2.10 HoursKC20C750 L060STRAIGHT TIME BASE

2.1 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 16.44 HoursKC20C750 T050STRAIGHT TIME BASE

16.44 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 8.63 HoursKC20C751 C080OVERTIME BASE & PRE.

43.15 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 0.42 HoursKC20C751 L060OVERTIME BASE & PRE.

2.1 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 3.29 HoursKC20C751 T050OVERTIME BASE & PRE.

16.44 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X192F04 - Setup Rigging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 1.44 HoursKC20C750 C090STRAIGHT TIME BASE

1.44 HoursFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 0.29 HoursKC20C751 C090OVERTIME BASE & PRE.

1.44 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X192F05 - Erect Scaffolding (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 18.70 HoursKC20C750 C010STRAIGHT TIME BASE

18.7 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.92 HoursKC20C750 T050STRAIGHT TIME BASE

2.92 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 3.74 HoursKC20C751 C010OVERTIME BASE & PRE.

18.7 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.58 HoursKC20C751 T050OVERTIME BASE & PRE.

2.92 Hours 0.2 20% Overtime FactorFactors
Line Item 4X192F06 - Component Size Reduction (Ext LL Equipment)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAF
Activity ID: 1CAD71AF3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 397.35 HoursKC20C750 C080STRAIGHT TIME BASE

397.35 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 1.95 HoursKC20C750 M010STRAIGHT TIME BASE

1.95 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 139.46 HoursKC20C750 T050STRAIGHT TIME BASE

139.46 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 79.47 HoursKC20C751 C080OVERTIME BASE & PRE.

397.35 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.39 HoursKC20C751 M010OVERTIME BASE & PRE.

1.95 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 27.89 HoursKC20C751 T050OVERTIME BASE & PRE.

139.46 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X192F09 - Glovebags (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 11.51 HoursKC20C750 C080STRAIGHT TIME BASE

11.51 HoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 1.00 HoursKC20C750 L060STRAIGHT TIME BASE

1 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.33 HoursKC20C750 T050STRAIGHT TIME BASE

2.33 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.30 HoursKC20C751 C080OVERTIME BASE & PRE.

11.51 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 0.20 HoursKC20C751 L060OVERTIME BASE & PRE.

1 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.47 HoursKC20C751 T050OVERTIME BASE & PRE.

2.33 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 200.00 DollarsK281SA5C 0000SUPPLIES

1 Glovebag 200 Per GlovebagFactors
Line Item 4X471F01 - Isolation of All Systems (Electrical)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
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WBS No: 1CADAF
Activity ID: 1CAD71AF3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 181.72 HoursKC20C750 C020STRAIGHT TIME BASE

181.72 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 41.98 HoursKC20C750 T050STRAIGHT TIME BASE

41.98 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 36.34 HoursKC20C751 C020OVERTIME BASE & PRE.

181.72 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 8.40 HoursKC20C751 T050OVERTIME BASE & PRE.

41.98 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X471F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 494.18 HoursKC20C750 C020STRAIGHT TIME BASE

494.18 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 621.38 HoursKC20C750 L090STRAIGHT TIME BASE

621.38 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 144.59 HoursKC20C750 T050STRAIGHT TIME BASE

144.59 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 98.84 HoursKC20C751 C020OVERTIME BASE & PRE.

494.18 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 124.28 HoursKC20C751 L090OVERTIME BASE & PRE.

621.38 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 28.92 HoursKC20C751 T050OVERTIME BASE & PRE.

144.59 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X472F05 - Erect Scaffolding (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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WBS No: 1CADAF
Activity ID: 1CAD71AF3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyCARPENTERS Linear 56.10 HoursKC20C750 C010STRAIGHT TIME BASE

56.1 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 8.75 HoursKC20C750 T050STRAIGHT TIME BASE

8.75 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 11.22 HoursKC20C751 C010OVERTIME BASE & PRE.

56.1 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1.75 HoursKC20C751 T050OVERTIME BASE & PRE.

8.75 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X472F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 525.73 HoursKC20C750 C020STRAIGHT TIME BASE

525.73 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.58 HoursKC20C750 M010STRAIGHT TIME BASE

2.58 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 184.51 HoursKC20C750 T050STRAIGHT TIME BASE

184.51 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 105.15 HoursKC20C751 C020OVERTIME BASE & PRE.

525.73 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.52 HoursKC20C751 M010OVERTIME BASE & PRE.

2.58 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 36.90 HoursKC20C751 T050OVERTIME BASE & PRE.

184.51 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X474F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 16.30 HoursKC20C750 C080STRAIGHT TIME BASE

16.3 hoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 1.00 HoursKC20C750 L060STRAIGHT TIME BASE

1 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 3.50 HoursKC20C750 T050STRAIGHT TIME BASE

3.5 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 3.26 HoursKC20C751 C080OVERTIME BASE & PRE.

16.3 hours 0.2 20% Overtime FactorFactors
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WBS No: 1CADAF
Activity ID: 1CAD71AF3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 0.20 HoursKC20C751 L060OVERTIME BASE & PRE.

1 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.70 HoursKC20C751 T050OVERTIME BASE & PRE.

3.5 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X474F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 1,150.70 HoursKC20C750 C080STRAIGHT TIME BASE

1150.7 HoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 56.00 HoursKC20C750 L060STRAIGHT TIME BASE

56 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 438.43 HoursKC20C750 T050STRAIGHT TIME BASE

438.43 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 230.14 HoursKC20C751 C080OVERTIME BASE & PRE.

1150.7 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 11.20 HoursKC20C751 L060OVERTIME BASE & PRE.

56 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 87.69 HoursKC20C751 T050OVERTIME BASE & PRE.

438.43 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X475C07 - Remove Raschig Rings (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 5.98 HoursKC20C750 C080STRAIGHT TIME BASE

5.98 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.85 HoursKC20C750 T050STRAIGHT TIME BASE

4.85 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 1.20 HoursKC20C751 C080OVERTIME BASE & PRE.

5.98 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.97 HoursKC20C751 T050OVERTIME BASE & PRE.

4.85 Hours 0.2 20% Overtime FactorFactors
Line Item 4X475D01 - Apply Fixatives (Tanks/Raschig Rings)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 506.31 HoursKC20C750 C080STRAIGHT TIME BASE

506.31 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 172.57 HoursKC20C750 T050STRAIGHT TIME BASE

172.57 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 101.26 HoursKC20C751 C080OVERTIME BASE & PRE.

506.31 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 34.51 HoursKC20C751 T050OVERTIME BASE & PRE.

172.57 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X475F09 - Glovebags (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 11.51 HoursKC20C750 C080STRAIGHT TIME BASE

11.51 HoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 1.00 HoursKC20C750 L060STRAIGHT TIME BASE

1 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.33 HoursKC20C750 T050STRAIGHT TIME BASE

2.33 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.30 HoursKC20C751 C080OVERTIME BASE & PRE.

11.51 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 0.20 HoursKC20C751 L060OVERTIME BASE & PRE.

1 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.47 HoursKC20C751 T050OVERTIME BASE & PRE.

2.33 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 200.00 DollarsK281SA5C 0000SUPPLIES

1 Glovebags 200 DollarsFactors
Line Item 4X511F01 - Isolation of All Systems (Electrical)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
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Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 90.86 HoursKC20C750 C020STRAIGHT TIME BASE

90.86 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 20.99 HoursKC20C750 T050STRAIGHT TIME BASE

20.99 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 18.17 HoursKC20C751 C020OVERTIME BASE & PRE.

90.86 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.20 HoursKC20C751 T050OVERTIME BASE & PRE.

20.99 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X511F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 344.51 HoursKC20C750 C020STRAIGHT TIME BASE

344.51 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 439.77 HoursKC20C750 L090STRAIGHT TIME BASE

439.77 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 159.17 HoursKC20C750 T050STRAIGHT TIME BASE

159.17 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 68.90 HoursKC20C751 C020OVERTIME BASE & PRE.

344.51 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 87.95 HoursKC20C751 L090OVERTIME BASE & PRE.

439.77 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 31.83 HoursKC20C751 T050OVERTIME BASE & PRE.

159.17 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X511F06 - Component Size Reduction (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 24.45 HoursKC20C750 C080STRAIGHT TIME BASE

24.45 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.12 HoursKC20C750 M010STRAIGHT TIME BASE

0.12 HoursFactors
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Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 8.58 HoursKC20C750 T050STRAIGHT TIME BASE

8.58 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 4.89 HoursKC20C751 C080OVERTIME BASE & PRE.

24.45 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.02 HoursKC20C751 M010OVERTIME BASE & PRE.

0.12 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1.72 HoursKC20C751 T050OVERTIME BASE & PRE.

8.58 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X512C07 - Remove Raschig Rings (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 17.95 HoursKC20C750 C080STRAIGHT TIME BASE

17.95 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 14.55 HoursKC20C750 T050STRAIGHT TIME BASE

14.55 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 3.59 HoursKC20C751 C080OVERTIME BASE & PRE.

17.95 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.91 HoursKC20C751 T050OVERTIME BASE & PRE.

14.55 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X512F01 - Isolation of All Systems (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 244.45 HoursKC20C750 C080STRAIGHT TIME BASE

244.45 HoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 15.00 HoursKC20C750 L060STRAIGHT TIME BASE

15 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 52.47 HoursKC20C750 T050STRAIGHT TIME BASE

52.47 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 48.89 HoursKC20C751 C080OVERTIME BASE & PRE.

244.45 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 3.00 HoursKC20C751 L060OVERTIME BASE & PRE.

15 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 10.49 HoursKC20C751 T050OVERTIME BASE & PRE.

52.47 Hours 0.2 20% Overtime FactorFactors
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Cost Element Skill Quantity UnitsCurve

Line Item 4X512F02 - Process Piping (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 1,229.82 HoursKC20C750 C080STRAIGHT TIME BASE

1229.82 HoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 59.85 HoursKC20C750 L060STRAIGHT TIME BASE

59.85 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 468.57 HoursKC20C750 T050STRAIGHT TIME BASE

468.57 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 245.96 HoursKC20C751 C080OVERTIME BASE & PRE.

1229.82 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 11.97 HoursKC20C751 L060OVERTIME BASE & PRE.

59.85 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 93.71 HoursKC20C751 T050OVERTIME BASE & PRE.

468.57 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X512F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 70.67 HoursKC20C750 C020STRAIGHT TIME BASE

70.67 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 100.69 HoursKC20C750 C020STRAIGHT TIME BASE

100.69 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 8.16 HoursKC20C750 T050STRAIGHT TIME BASE

8.16 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 14.13 HoursKC20C751 C020OVERTIME BASE & PRE.

70.67 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 20.14 HoursKC20C751 C020OVERTIME BASE & PRE.

100.69 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKC20C751 T050OVERTIME BASE & PRE.

8.16 Hours 0.2 20% Overtime FactorFactors
Line Item 4X512F05 - Erect Scaffolding (Ext LL Equipment)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 56.10 HoursKC20C750 C010STRAIGHT TIME BASE

56.1 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 8.75 HoursKC20C750 T050STRAIGHT TIME BASE

8.75 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 11.22 HoursKC20C751 C010OVERTIME BASE & PRE.

56.1 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1.75 HoursKC20C751 T050OVERTIME BASE & PRE.

8.75 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X512F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 12.23 HoursKC20C750 L090STRAIGHT TIME BASE

12.23 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.06 HoursKC20C750 M010STRAIGHT TIME BASE

0.06 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.29 HoursKC20C750 T050STRAIGHT TIME BASE

4.29 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 2.45 HoursKC20C751 L090OVERTIME BASE & PRE.

12.23 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.01 HoursKC20C751 M010OVERTIME BASE & PRE.

0.06 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.86 HoursKC20C751 T050OVERTIME BASE & PRE.

4.29 Hours 0.2 20% Overtime FactorFactors
Line Item 4X512F09 - Glovebags (Ext LL Equipment)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Cost Element Skill Quantity UnitsCurveResources Department

Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 3.00 HoursKC20C750 L060STRAIGHT TIME BASE
3 HoursFactors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 34.52 HoursKC20C750 L090STRAIGHT TIME BASE
34.52 HoursFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 7.00 HoursKC20C750 T050STRAIGHT TIME BASE
7 HoursFactors

Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 0.60 HoursKC20C751 L060OVERTIME BASE & PRE.
3 Hours 0.2 20% Overtime FactorFactors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 6.90 HoursKC20C751 L090OVERTIME BASE & PRE.
34.52 Hours 0.2 20% Overtime FactorFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1.40 HoursKC20C751 T050OVERTIME BASE & PRE.
7 Hours 0.2 20% Overtime FactorFactors

Building 771 Closure ProjectNONE Linear 600.00 DollarsK281SA5C 0000SUPPLIES
3 Glovebags 200 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X512F11 - Duct Removal (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 5.75 HoursKC20C750 C090STRAIGHT TIME BASE

5.75 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1.17 HoursKC20C750 T050STRAIGHT TIME BASE

1.17 HoursFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 1.15 HoursKC20C751 C090OVERTIME BASE & PRE.

5.75 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.23 HoursKC20C751 T050OVERTIME BASE & PRE.

1.17 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 2.80 DollarsK281SA5C 0000SUPPLIES

20 Linear Feet 0.14 Dollars Per Linear FootFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X512G07 - Initital Wrapping/Packaging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.1

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 0.72 HoursKC20C750 C090STRAIGHT TIME BASE

0.72 HoursFactors
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Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 0.14 HoursKC20C751 C090OVERTIME BASE & PRE.

0.72 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X512G09 - Structural Support Removal (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 17.56 HoursKC20C750 C090STRAIGHT TIME BASE

17.56 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 5.36 HoursKC20C750 T050STRAIGHT TIME BASE

5.36 HoursFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 3.51 HoursKC20C751 C090OVERTIME BASE & PRE.

17.56 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1.07 HoursKC20C751 T050OVERTIME BASE & PRE.

5.36 Hours 0.2 20% Overtime FactorFactors
Line Item 4X51I01 - Set 19, 47, 51 Waste Containers

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAF
Activity ID: 1CAD71AF3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 311.29 DollarsK281SA5C 0000SUPPLIES

0.23 TRU SWBs 1353.42 Dollars Per SWBFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.08 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 6,480.67 DollarsK281SA5C 0000SUPPLIES

17.6 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 2,403.29 DollarsK281SA5C 0000SUPPLIES

20.92 Drums 114.88 Dollars Per DrumFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X51I02 - Set 19, 47, 51 Waste Operations

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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WBS No: 1CADAF
Activity ID: 1CAD71AF3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 238.49 HoursKC20C750 L090STRAIGHT TIME BASE

20.92 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 11.04 HoursKC20C750 L090STRAIGHT TIME BASE

0.08 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 488.40 HoursKC20C750 L090STRAIGHT TIME BASE

17.6 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 7.42 HoursKC20C750 L090STRAIGHT TIME BASE

0.23 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 14.23 HoursKC20C750 M010STRAIGHT TIME BASE

20.92 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.63 HoursKC20C750 M010STRAIGHT TIME BASE

0.08 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 58.08 HoursKC20C750 M010STRAIGHT TIME BASE

17.6 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.86 HoursKC20C750 M010STRAIGHT TIME BASE

0.23 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 37.66 HoursKC20C750 T050STRAIGHT TIME BASE

20.92 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.52 HoursKC20C750 T050STRAIGHT TIME BASE

0.08 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 79.20 HoursKC20C750 T050STRAIGHT TIME BASE

17.6 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.69 HoursKC20C750 T050STRAIGHT TIME BASE

0.23 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 47.70 HoursKC20C751 L090OVERTIME BASE & PRE.

20.92 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 2.21 HoursKC20C751 L090OVERTIME BASE & PRE.

0.08 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 97.68 HoursKC20C751 L090OVERTIME BASE & PRE.

17.6 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 1.48 HoursKC20C751 L090OVERTIME BASE & PRE.

0.23 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.85 HoursKC20C751 M010OVERTIME BASE & PRE.

20.92 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.53 HoursKC20C751 M010OVERTIME BASE & PRE.

0.08 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 11.62 HoursKC20C751 M010OVERTIME BASE & PRE.

17.6 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.17 HoursKC20C751 M010OVERTIME BASE & PRE.

0.23 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 7.53 HoursKC20C751 T050OVERTIME BASE & PRE.

20.92 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.50 HoursKC20C751 T050OVERTIME BASE & PRE.

0.08 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 15.84 HoursKC20C751 T050OVERTIME BASE & PRE.

17.6 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.14 HoursKC20C751 T050OVERTIME BASE & PRE.

0.23 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors
Line Item 4X51I03 - Set 19, 47, 51 MT&E

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
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Rocky Flats Closure Project
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WBS No: 1CADAF
Activity ID: 1CAD71AF3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 5,126.47 DollarsK281SA5C 0000SUPPLIES

5126.47 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAF300 - Dismantlement:  OH&P

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 239,079.30 DollarsK281SA5H 0000SUBCONTRACTED SRVS

239079 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAF302 - Piping 

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 511.73 HoursKC20C750 C080STRAIGHT TIME BASE

511.73 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 51.17 HoursKC20C750 M010STRAIGHT TIME BASE

51.17 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 153.52 HoursKC20C750 T050STRAIGHT TIME BASE

153.52 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 102.35 HoursKC20C751 C080OVERTIME BASE & PRE.

511.73 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 10.23 HoursKC20C751 M010OVERTIME BASE & PRE.

51.17 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 30.70 HoursKC20C751 T050OVERTIME BASE & PRE.

153.52 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 629.76 DollarsK281SA5C 0000SUPPLIES

629.76 DollarsFactors
Line Item 4XAF304 - Ducts

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
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Activity ID: 1CAD71AF3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 705.21 HoursKC20C750 C090STRAIGHT TIME BASE

705.21 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 70.52 HoursKC20C750 M010STRAIGHT TIME BASE

70.52 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 211.56 HoursKC20C750 T050STRAIGHT TIME BASE

211.56 HoursFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 141.04 HoursKC20C751 C090OVERTIME BASE & PRE.

705.21 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 14.10 HoursKC20C751 M010OVERTIME BASE & PRE.

70.52 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 42.31 HoursKC20C751 T050OVERTIME BASE & PRE.

211.56 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 6,015.63 DollarsK281SA5C 0000SUPPLIES

6015.63 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAF305 - Balance of Dismantlement

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 105.90 HoursKC20C750 C010STRAIGHT TIME BASE

105.9 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 1,978.95 HoursKC20C750 C020STRAIGHT TIME BASE

1978.95 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 1,256.05 HoursKC20C750 L090STRAIGHT TIME BASE

1256.05 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 334.09 HoursKC20C750 M010STRAIGHT TIME BASE

334.09 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1,002.27 HoursKC20C750 T050STRAIGHT TIME BASE

1002.27 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 21.18 HoursKC20C751 C010OVERTIME BASE & PRE.

105.9 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 395.79 HoursKC20C751 C020OVERTIME BASE & PRE.

1978.95 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 251.21 HoursKC20C751 L090OVERTIME BASE & PRE.

1256.05 Hours 0.2 20% Overtime FactorFactors
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 66.82 HoursKC20C751 M010OVERTIME BASE & PRE.

334.09 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 200.45 HoursKC20C751 T050OVERTIME BASE & PRE.

1002.27 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 12,911.87 DollarsK281SA5C 0000SUPPLIES

12911.9 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAF307 - Asbestos Abatement

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 1,173,139.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

1173139 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAF308 - Wall Removal

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 2,194.14 HoursKC20C750 L090STRAIGHT TIME BASE

2194.14 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 219.41 HoursKC20C750 M010STRAIGHT TIME BASE

219.414 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 658.24 HoursKC20C750 T050STRAIGHT TIME BASE

658.243 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 438.83 HoursKC20C751 L090OVERTIME BASE & PRE.

2194.14 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 43.88 HoursKC20C751 M010OVERTIME BASE & PRE.

219.414 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 131.65 HoursKC20C751 T050OVERTIME BASE & PRE.

658.243 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 5,999.97 DollarsK281SA5C 0000SUPPLIES

5999.97 DollarsFactors
Line Item 4XAF3I01 - Set AF  Waste Containers

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
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WBS No: 1CADAF
Activity ID: 1CAD71AF3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

2.9823 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 54,074.11 DollarsK281SA5C 0000SUPPLIES

146.853 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 90.08 DollarsK281SA5C 0000SUPPLIES

0.7841 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors
Line Item 4XAF3I02 - Set AF  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 8.94 HoursKC20C750 L090STRAIGHT TIME BASE

0.7841 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 411.56 HoursKC20C750 L090STRAIGHT TIME BASE

2.9823 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 4,075.16 HoursKC20C750 L090STRAIGHT TIME BASE

146.853 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 484.61 HoursKC20C750 M010STRAIGHT TIME BASE

146.853 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.53 HoursKC20C750 M010STRAIGHT TIME BASE

0.7841 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 97.97 HoursKC20C750 M010STRAIGHT TIME BASE

2.9823 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 93.94 HoursKC20C750 T050STRAIGHT TIME BASE

2.9823 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 660.84 HoursKC20C750 T050STRAIGHT TIME BASE

146.853 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1.41 HoursKC20C750 T050STRAIGHT TIME BASE

0.7841 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 815.03 HoursKC20C751 L090OVERTIME BASE & PRE.

146.853 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
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WBS No: 1CADAF
Activity ID: 1CAD71AF3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 1.79 HoursKC20C751 L090OVERTIME BASE & PRE.

0.7841 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 82.31 HoursKC20C751 L090OVERTIME BASE & PRE.

2.9823 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 19.59 HoursKC20C751 M010OVERTIME BASE & PRE.

2.9823 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 96.92 HoursKC20C751 M010OVERTIME BASE & PRE.

146.853 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.11 HoursKC20C751 M010OVERTIME BASE & PRE.

0.7841 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 18.79 HoursKC20C751 T050OVERTIME BASE & PRE.

2.9823 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 132.17 HoursKC20C751 T050OVERTIME BASE & PRE.

146.853 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.28 HoursKC20C751 T050OVERTIME BASE & PRE.

0.7841 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAF3J01 - Set AF Dismantlement Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 75.00 DollarsK281SA5H E040SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 375.00 DollarsS100SA5H E070SUBCONTRACTED SRVS

5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 45.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 45.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 187.50 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 187.50 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 546,303.30 DollarsZDEPTCON 0000CONTINGENCY

546303 DollarsFactors
No DepartmentNONE Linear 200,223.50 DollarsZDEPTESC 0000ESCALATION

200224 DollarsFactors
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WBS No: 1CADAF
Activity ID: 1CAD71AF4

Activity Filter * Starts In FY *
Activity ID: 1CAD71AF4 Description: Area AF (1st Flr, East) Struct. Decontamination Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAF400 Structural Decon:  OH&P 1.00 Each 0HC 0 0 54,746 54,746 54,74600
4XAF401 Structural Decon 1.00 Each 10,019TP 10,019 167,683 126,663 294,346 399,148104,8020
4XAF4I01 Set AF  Waste Containers 1.00 each 0EE 0 0 119,199 119,199 119,19900
4XAF4I02 Set AF  Waste Operations 1.00 each 14,610EE 14,610 235,020 0 235,020 381,908146,8880
4XAF4J01 Set AF Structural Decon Support Services 140.00 day 0EE 0 0 128,100 128,100 128,10000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 309,679 309,6790309,679

Total for Activity 1CAD71AF4: 24,629 402,703 428,708 1,141,090 1,392,780251,690309,679

Cost Element Skill Quantity UnitsCurve

Line Item 4XAF400 - Structural Decon:  OH&P

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 54,746.25 DollarsK281SA5H 0000SUBCONTRACTED SRVS

54746.3 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAF401 - Structural Decon

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 5,963.81 HoursKC20C750 L090STRAIGHT TIME BASE

5963.81 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 596.38 HoursKC20C750 M010STRAIGHT TIME BASE

596.38 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1,789.14 HoursKC20C750 T050STRAIGHT TIME BASE

1789.14 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 1,192.76 HoursKC20C751 L090OVERTIME BASE & PRE.

5963.81 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 119.28 HoursKC20C751 M010OVERTIME BASE & PRE.

596.38 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 357.83 HoursKC20C751 T050OVERTIME BASE & PRE.

1789.14 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 87,331.09 DollarsK281SA5C 0000SUPPLIES

87331.1 DollarsFactors
Building 771 Closure ProjectNONE Linear 10,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

10000 DollarsFactors
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WBS No: 1CADAF
Activity ID: 1CAD71AF4

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 20,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

20000 DollarsFactors
Building 771 Closure ProjectNONE Linear 9,332.18 DollarsK281SA5H 0000SUBCONTRACTED SRVS

9332.18 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAF4I01 - Set AF  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 91,727.55 DollarsK281SA5C 0000SUPPLIES

249.111 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 27,471.15 DollarsK281SA5C 0000SUPPLIES

239.129 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors
Line Item 4XAF4I02 - Set AF  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
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Activity ID: 1CAD71AF4

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 2,726.07 HoursKC20C750 L090STRAIGHT TIME BASE

239.129 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 6,912.82 HoursKC20C750 L090STRAIGHT TIME BASE

249.111 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 162.61 HoursKC20C750 M010STRAIGHT TIME BASE

239.129 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 822.07 HoursKC20C750 M010STRAIGHT TIME BASE

249.111 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 430.43 HoursKC20C750 T050STRAIGHT TIME BASE

239.129 Drums 1.8 Hours Per DrumFactors
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WBS No: 1CADAF
Activity ID: 1CAD71AF4

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1,121.00 HoursKC20C750 T050STRAIGHT TIME BASE

249.111 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 545.21 HoursKC20C751 L090OVERTIME BASE & PRE.

239.129 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 1,382.56 HoursKC20C751 L090OVERTIME BASE & PRE.

249.111 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 32.52 HoursKC20C751 M010OVERTIME BASE & PRE.

239.129 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 164.41 HoursKC20C751 M010OVERTIME BASE & PRE.

249.111 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 86.09 HoursKC20C751 T050OVERTIME BASE & PRE.

239.129 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 224.20 HoursKC20C751 T050OVERTIME BASE & PRE.

249.111 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAF4J01 - Set AF Structural Decon Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 75.00 DollarsK281SA5H E040SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 375.00 DollarsS100SA5H E070SUBCONTRACTED SRVS

5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 45.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 45.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 187.50 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
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WBS No: 1CADAF
Activity ID: 1CAD71AF4

Activity Filter * Starts In FY *
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 187.50 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 226,620.90 DollarsZDEPTCON 0000CONTINGENCY

226621 DollarsFactors
No DepartmentNONE Linear 83,057.91 DollarsZDEPTESC 0000ESCALATION

83057.9 DollarsFactors
Activity ID: 1CAD71AF5 Description: Area AF (First Floor, East, B771) Final Survey Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAF501 Final Survey 1.00 Each 0TP 0 0 563,012 563,012 563,01200
4XAF5J01 Set AF Final Survey Support Services 49.00 day 0EE 0 0 48,143 48,143 48,14300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 89,350 89,350089,350

Total for Activity 1CAD71AF5: 0 0 611,155 700,504 700,504089,350

Cost Element Skill Quantity UnitsCurve

Line Item 4XAF501 - Final Survey

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 563,012.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

563012 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAF5J01 - Set AF Final Survey Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectSAFETY ENGINEERS Linear 45.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 750.00 DollarsK281SA5H P080SUBCONTRACTED SRVS

10 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 187.50 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
Line Item SYS - Contingency And Escalation

BOE

6/29/00 2:37:52 PMPage 1227 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAF
Activity ID: 1CAD71AF5

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 30,668.79 DollarsZDEPTCON 0000CONTINGENCY
30668.8 DollarsFactors

No DepartmentNONE Linear 58,680.78 DollarsZDEPTESC 0000ESCALATION
58680.8 DollarsFactors

WBS No: 1CADAG Title: Area AG - B771 Stack
Activity ID: 1CAD71AG1 Description: Planning  &  Engineering  for  Area  AG  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAGB1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAGB1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 517 2,814 3,331 3,6553230
4XAGB1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4XAGB1210 Conduct IWCP/EO Review (Hot) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAGB1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAGB1212 Conduct PRC Rev/Approval (Hot) 1.00 each 3EE 3 73 2,307 2,380 2,426460
4XAGB2201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAGB2202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 517 2,814 3,331 3,6553230
4XAGB2206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4XAGB2210 Conduct IWCP/EO Review (Hot) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAGB2211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAGB2212 Conduct PRC Rev/Approval (Hot) 1.00 each 3EE 3 73 2,307 2,380 2,426460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,859 9,85909,859

Total for Activity 1CAD71AG1: 72 1,621 63,328 74,808 75,8221,0139,859

Cost Element Skill Quantity UnitsCurve

Line Item 4XAGB1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAGB1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAG
Activity ID: 1CAD71AG1

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAGB1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAGB1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Line Item 4XAGB1211 - Incorporate IWCP/EO Comments (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAG
Activity ID: 1CAD71AG1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAGB1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAGB2201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
Line Item 4XAGB2202 - Develop JHA/Conduct Walkdown (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAG
Activity ID: 1CAD71AG1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAGB2206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAGB2210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAG
Activity ID: 1CAD71AG1

Activity Filter * Starts In FY *
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAGB2211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAGB2212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,776.45 DollarsZDEPTCON 0000CONTINGENCY

6776.45 DollarsFactors
No DepartmentNONE Linear 3,082.52 DollarsZDEPTESC 0000ESCALATION

3082.53 DollarsFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAG
Activity ID: 1CAD71AG2

Activity Filter * Starts In FY *
Activity ID: 1CAD71AG2 Description: Area  AG (Stack, Tunnel)  Recon-Characterization Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAG202 Radiological Characterization 1.00 Each 0HC 0 0 7,475 7,475 7,47500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,093 1,09301,093

Total for Activity 1CAD71AG2: 0 0 7,475 8,568 8,56801,093

Cost Element Skill Quantity UnitsCurve

Line Item 4XAG202 - Radiological Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of in-progress characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 7,474.91 DollarsK281SA5H 0000SUBCONTRACTED SRVS

17383.5 Dollars 0.43 In Progress Decon CharacterizationFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 375.10 DollarsZDEPTCON 0000CONTINGENCY

375.104 DollarsFactors
No DepartmentNONE Linear 717.71 DollarsZDEPTESC 0000ESCALATION

717.713 DollarsFactors
Activity ID: 1CAD71AG3 Description: Area  AG (Stack & Tunnels)  Dismantlement Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAG300 Dismantlement:  OH&P 1.00 Each 0HC 0 0 11,284 11,284 11,28400
4XAG305 Balance of Dismantlement 1.00 Each 1,184TP 1,184 28,352 3,685 32,037 49,75617,7200
4XAG3I01 Set AG  Waste Containers 1.00 each 0EE 0 0 0 0 000
4XAG3I02 Set AG  Waste Operations 1.00 each 29EE 29 517 0 517 8403230
4XAG3J01 Set AG Dismantlement Support Services 49.00 day 0EE 0 0 42,998 42,998 42,99800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,333 15,333015,333

Total for Activity 1CAD71AG3: 1,214 28,868 57,967 102,168 120,21118,04315,333

Cost Element Skill Quantity UnitsCurve

Line Item 4XAG300 - Dismantlement:  OH&P

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 11,284.28 DollarsK281SA5H 0000SUBCONTRACTED SRVS

11284.3 DollarsFactors
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WBS No: 1CADAG
Activity ID: 1CAD71AG3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4XAG305 - Balance of Dismantlement

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 704.90 HoursKC20C750 C020STRAIGHT TIME BASE

704.9 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 70.49 HoursKC20C750 M010STRAIGHT TIME BASE

70.49 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 211.47 HoursKC20C750 T050STRAIGHT TIME BASE

211.47 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 140.98 HoursKC20C751 C020OVERTIME BASE & PRE.

704.9 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 14.10 HoursKC20C751 M010OVERTIME BASE & PRE.

70.49 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 42.29 HoursKC20C751 T050OVERTIME BASE & PRE.

211.47 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 3,684.90 DollarsK281SA5C 0000SUPPLIES

3684.9 DollarsFactors
Line Item 4XAG3I01 - Set AG  Waste Containers

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.1211 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors
Line Item 4XAG3I02 - Set AG  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
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Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 16.71 HoursKC20C750 L090STRAIGHT TIME BASE

0.1211 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 3.98 HoursKC20C750 M010STRAIGHT TIME BASE

0.1211 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 3.81 HoursKC20C750 T050STRAIGHT TIME BASE

0.1211 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 3.34 HoursKC20C751 L090OVERTIME BASE & PRE.

0.1211 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.80 HoursKC20C751 M010OVERTIME BASE & PRE.

0.1211 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.76 HoursKC20C751 T050OVERTIME BASE & PRE.

0.1211 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Line Item 4XAG3J01 - Set AG Dismantlement Support Services

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 

6/29/00 2:37:55 PMPage 1236 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAG
Activity ID: 1CAD71AG3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 37.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 375.00 DollarsS100SA5H E070SUBCONTRACTED SRVS

5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 45.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 45.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 187.50 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 187.50 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,262.94 DollarsZDEPTCON 0000CONTINGENCY

5262.94 DollarsFactors
No DepartmentNONE Linear 10,069.96 DollarsZDEPTESC 0000ESCALATION

10070 DollarsFactors
Activity ID: 1CAD71AG4 Description: Area AG (Stack, Tunnels) Struct. Decontamination Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAG400 Structural Decon:  OH&P 1.00 Each 0HC 0 0 12,221 12,221 12,22100
4XAG401 Structural Decon 1.00 Each 2,225TP 2,225 37,033 8,636 45,669 68,81523,1460
4XAG4I01 Set AG  Waste Containers 1.00 each 0EE 0 0 2,593 2,593 2,59300
4XAG4I02 Set AG  Waste Operations 1.00 each 388EE 388 6,088 0 6,088 9,8933,8050
4XAG4J01 Set AG Structural Decon Support Services 40.00 day 0EE 0 0 35,100 35,100 35,10000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,804 18,804018,804

Total for Activity 1CAD71AG4: 2,613 43,121 58,550 120,476 147,42626,95118,804
Line Item 4XAG400 - Structural Decon:  OH&P

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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WBS No: 1CADAG
Activity ID: 1CAD71AG4

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building 771 Closure ProjectNONE Linear 12,220.87 DollarsK281SA5H 0000SUBCONTRACTED SRVS
12220.9 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAG401 - Structural Decon

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 1,331.29 HoursKC20C750 L090STRAIGHT TIME BASE

1331.29 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 133.13 HoursKC20C750 M010STRAIGHT TIME BASE

133.13 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 399.39 HoursKC20C750 T050STRAIGHT TIME BASE

399.39 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 266.26 HoursKC20C751 L090OVERTIME BASE & PRE.

1331.29 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 26.63 HoursKC20C751 M010OVERTIME BASE & PRE.

133.13 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 67.88 HoursKC20C751 T050OVERTIME BASE & PRE.

339.39 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 8,636.16 DollarsK281SA5C 0000SUPPLIES

8636.16 DollarsFactors
Line Item 4XAG4I01 - Set AG  Waste Containers

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.0499 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 2,593.06 DollarsK281SA5C 0000SUPPLIES

22.5719 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors
Line Item 4XAG4I02 - Set AG  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
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 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 257.32 HoursKC20C750 L090STRAIGHT TIME BASE

22.5719 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 6.89 HoursKC20C750 L090STRAIGHT TIME BASE

0.0499 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 15.35 HoursKC20C750 M010STRAIGHT TIME BASE

22.5719 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 1.64 HoursKC20C750 M010STRAIGHT TIME BASE

0.0499 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 40.63 HoursKC20C750 T050STRAIGHT TIME BASE

22.5719 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1.57 HoursKC20C750 T050STRAIGHT TIME BASE

0.0499 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 51.46 HoursKC20C751 L090OVERTIME BASE & PRE.

22.5719 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 1.38 HoursKC20C751 L090OVERTIME BASE & PRE.

0.0499 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 3.07 HoursKC20C751 M010OVERTIME BASE & PRE.

22.5719 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.33 HoursKC20C751 M010OVERTIME BASE & PRE.

0.0499 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 8.13 HoursKC20C751 T050OVERTIME BASE & PRE.

22.5719 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.31 HoursKC20C751 T050OVERTIME BASE & PRE.

0.0499 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAG
Activity ID: 1CAD71AG4

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAG4J01 - Set AG Structural Decon Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 37.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 375.00 DollarsS100SA5H E070SUBCONTRACTED SRVS

5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 45.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 45.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 187.50 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 187.50 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,454.47 DollarsZDEPTCON 0000CONTINGENCY

6454.47 DollarsFactors
No DepartmentNONE Linear 12,349.80 DollarsZDEPTESC 0000ESCALATION

12349.8 DollarsFactors
Activity ID: 1CAD71AG5 Description: Area AG (Stack & Tunnels) Final Survey Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAG501 Final Survey 1.00 Each 0TP 0 0 142,883 142,883 142,88300
4XAG5J01 Set AG Final Survey Support Services 9.00 day 0EE 0 0 8,843 8,843 8,84300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 22,182 22,182022,182

Total for Activity 1CAD71AG5: 0 0 151,726 173,907 173,907022,182
Line Item 4XAG501 - Final Survey

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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WBS No: 1CADAG
Activity ID: 1CAD71AG5

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building 771 Closure ProjectNONE Linear 142,883.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS
142883 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAG5J01 - Set AG Final Survey Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectSAFETY ENGINEERS Linear 45.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 750.00 DollarsK281SA5H P080SUBCONTRACTED SRVS

10 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 187.50 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,613.85 DollarsZDEPTCON 0000CONTINGENCY

7613.85 DollarsFactors
No DepartmentNONE Linear 14,568.12 DollarsZDEPTESC 0000ESCALATION

14568.1 DollarsFactors
Activity ID: 1CAD71AG6 Description: Area AG (Stack & Tunnels) Demolition Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAG601 Demolition 1.00 Each 0TP 0 0 49,452 49,452 49,45200
4XAG6J01 Set AG Demolition Support Services 50.00 day 0EE 0 0 9,375 9,375 9,37500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,600 8,60008,600

Total for Activity 1CAD71AG6: 0 0 58,827 67,427 67,42708,600

Cost Element Skill Quantity UnitsCurve

Line Item 4XAG601 - Demolition

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 1,893.00 DollarsK281SA5C 0000SUPPLIES

3.155 Solid waste Roll-offs 600 Dollars per Roll-offFactors
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Activity ID: 1CAD71AG6

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 591.75 DollarsK281SA5C 0000SUPPLIES

0.789 ACM Roll-offs 750 Dollars per Roll-offFactors
Building 771 Closure ProjectNONE Linear 46,967.34 DollarsK281SA5H 0000SUBCONTRACTED SRVS

46967.3 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAG6J01 - Set AG Demolition Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 187.50 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,952.05 DollarsZDEPTCON 0000CONTINGENCY

2952.05 DollarsFactors
No DepartmentNONE Linear 5,648.36 DollarsZDEPTESC 0000ESCALATION

5648.36 DollarsFactors
WBS No: 1CADAH Title: Area AH - B771 Second Floor
Activity ID: 1CAD71AH1 Description: Planning  &  Engineering  for  Area  AH  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAHB1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAHB1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 517 2,814 3,331 3,6553230
4XAHB1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4XAHB1210 Conduct IWCP/EO Review (Hot) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAHB1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAHB1212 Conduct PRC Rev/Approval (Hot) 1.00 each 3EE 3 73 2,307 2,380 2,426460
4XAHB2201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAHB2202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 517 2,814 3,331 3,6553230
4XAHB2206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4XAHB2210 Conduct IWCP/EO Review (Hot) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAHB2211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAHB2212 Conduct PRC Rev/Approval (Hot) 1.00 each 3EE 3 73 2,307 2,380 2,426460
4XAHB3201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAHB3202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 517 2,814 3,331 3,6553230
4XAHB3206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4XAHB3210 Conduct IWCP/EO Review (Hot) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAHB3211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAHB3212 Conduct PRC Rev/Approval (Hot) 1.00 each 3EE 3 73 2,307 2,380 2,426460
4XAHB4201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAHB4202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 517 2,814 3,331 3,6553230
4XAHB4206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4XAHB4210 Conduct IWCP/EO Review (Hot) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
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WBS No: 1CADAH
Activity ID: 1CAD71AH1

Activity Filter * Starts In FY *
4XAHB4211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAHB4212 Conduct PRC Rev/Approval (Hot) 1.00 each 3EE 3 73 2,307 2,380 2,426460
4XAHB5201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAHB5202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 517 2,814 3,331 3,6553230
4XAHB5206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4XAHB5210 Conduct IWCP/EO Review (Hot) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAHB5211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAHB5212 Conduct PRC Rev/Approval (Hot) 1.00 each 3EE 3 73 2,307 2,380 2,426460
4XAHC1201 Develop IWCP (Balance) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAHC1202 Develop JHA/Conduct Walkdown (Balance) 1.00 each 24EE 24 517 1,620 2,137 2,4613230
4XAHC1206 Develop EO & JHIT (Balance) 1.00 each 0EE 0 0 10,800 10,800 10,80000
4XAHC1210 Conduct IWCP/EO Review (Balance) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAHC1211 Incorporate IWCP/EO Comments (Balance) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAHC1212 Conduct PRC Rev/Approval (Balance) 1.00 each 3EE 3 73 2,307 2,380 2,426460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 28,591 28,591028,591

Total for Activity 1CAD71AH1: 217 4,863 183,391 216,846 219,8853,03928,591

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHB1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHB1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHB1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHB1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHB1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAH
Activity ID: 1CAD71AH1

Activity Filter * Starts In FY *
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHB1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHB2201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHB2202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAH
Activity ID: 1CAD71AH1

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHB2206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHB2210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Line Item 4XAHB2211 - Incorporate IWCP/EO Comments (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAH
Activity ID: 1CAD71AH1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHB2212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHB3201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
Line Item 4XAHB3202 - Develop JHA/Conduct Walkdown (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 

6/29/00 2:38:01 PMPage 1248 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAH
Activity ID: 1CAD71AH1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHB3206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHB3210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAH
Activity ID: 1CAD71AH1

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHB3211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHB3212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4XAHB4201 - Develop IWCP (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAH
Activity ID: 1CAD71AH1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHB4202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNONE Linear 1,194.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectNONE Linear 540.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

540 Dollars PlannerFactors
Building 771 Closure ProjectNONE Linear 1,080.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHB4206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors
Line Item 4XAHB4210 - Conduct IWCP/EO Review (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAH
Activity ID: 1CAD71AH1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHB4211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHB4212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAH
Activity ID: 1CAD71AH1

Activity Filter * Starts In FY *
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHB5201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHB5202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
Line Item 4XAHB5206 - Develop EO & JHIT (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAH
Activity ID: 1CAD71AH1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHB5210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHB5211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4XAHB5212 - Conduct PRC Rev/Approval (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAH
Activity ID: 1CAD71AH1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHC1201 - Develop IWCP (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHC1202 - Develop JHA/Conduct Walkdown (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAH
Activity ID: 1CAD71AH1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHC1206 - Develop EO & JHIT (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 10,800.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

10800 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHC1210 - Conduct IWCP/EO Review (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHC1211 - Incorporate IWCP/EO Comments (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAH
Activity ID: 1CAD71AH1

Activity Filter * Starts In FY *
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAHC1212 - Conduct PRC Rev/Approval (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,651.94 DollarsZDEPTCON 0000CONTINGENCY

19651.9 DollarsFactors
No DepartmentNONE Linear 8,939.43 DollarsZDEPTESC 0000ESCALATION

8939.43 DollarsFactors
Activity ID: 1CAD71AH2 Description: Area  AH (B771 2nd Flr)  Recon-Characterization Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAH202 Radiological Characterization 1.00 Each 0HC 0 0 15,177 15,177 15,17700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,339 4,33904,339

Total for Activity 1CAD71AH2: 0 0 15,177 19,517 19,51704,339

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH202 - Radiological Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of in-progress characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAH
Activity ID: 1CAD71AH2

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 15,177.36 DollarsK281SA5H 0000SUBCONTRACTED SRVS

69208.2 Dollars 0.43 In Progress Decon Characterization
0.51 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,175.61 DollarsZDEPTCON 0000CONTINGENCY

3175.61 DollarsFactors
No DepartmentNONE Linear 1,163.88 DollarsZDEPTESC 0000ESCALATION

1163.88 DollarsFactors
Activity ID: 1CAD71AH3 Description: Area  AH (Second Floor, B771) Dismantlement Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAH1F01 Isolation of All Systems (Electrical) 1.00 each 548EE 548 12,930 0 12,930 21,0118,0810
4XAH1F03 Electrical (Rmvl of Conduit & Components) 1.00 each 9,714EE 9,714 230,680 0 230,680 374,855144,1750
4XAH1F04 Setup Rigging (Electrical) 1.00 each 12EE 12 291 0 291 4731820
4XAH1F05 Erect Scaffolding (Electrical) 1.00 each 225EE 225 4,895 0 4,895 7,9553,0590
4XAH1F06 Component Size Reduction (Electrical) 1.00 each 613EE 613 14,353 0 14,353 23,3248,9710
4XAH2F01 Isolation of All Systems (Ext LL Equipment) 1.00 each 3,673EE 3,673 86,755 0 86,755 140,97854,2220
4XAH2F02 Process Piping (Ext LL Equipment) 1.00 each 6,077EE 6,077 143,184 0 143,184 232,67489,4900
4XAH2F04 Setup Rigging (Ext LL Equipment) 1.00 each 8EE 8 187 0 187 3041170
4XAH2F05 Erect Scaffolding (Ext LL Equipment) 1.00 each 119EE 119 2,592 0 2,592 4,2111,6200
4XAH2F06 Component Size Reduction (Ext LL Equipment) 1.00 each 14,411EE 14,411 337,564 0 337,564 548,541210,9770
4XAH2F11 Duct Removal (Ext LL Equipment) 1.00 each 2,217EE 2,217 52,043 748 52,791 85,31832,5270
4XAH2G07 Initital Wrapping/Packaging (Ext LL Equipment) 1.00 each 194EE 194 2,653 0 2,653 4,3121,6580
4XAH300 Dismantlement:  OH&P 1.00 Each 0HC 0 0 652,482 652,482 652,48200
4XAH302 Piping 1.00 Each 866TP 866 20,837 634 21,471 34,49413,0230
4XAH304 Ducts 1.00 Each 790TP 790 18,820 3,976 22,795 34,55811,7620
4XAH305 Balance of Dismantlement 1.00 Each 2,297TP 2,297 49,977 3,920 53,897 85,13331,2360
4XAH307 Asbestos Abatement 1.00 Each 0TP 0 0 1,180,206 1,180,206 1,180,20600
4XAH308 Wall Removal 1.00 Each 2,558TP 2,558 42,803 3,451 46,254 73,00626,7520
4XAH3AI01 Set AH (D&D)  Waste Containers 1.00 each 0EE 0 0 0 0 000
4XAH3AI02 Set AH (D&D)  Waste Operations 1.00 each 4,230EE 4,230 74,327 0 74,327 120,78246,4550
4XAH3AI03 Set AH (D&D) MT&E 1.00 each 0EE 0 0 28,701 28,701 28,70100
4XAH3C01 Cert/Prep Glovebox For Use (Int GB Equipment) 1.00 each 909EE 909 21,174 0 21,174 34,40813,2340
4XAH3C05 Unique Components (Int GB Equipment) 1.00 each 2,340EE 2,340 54,816 0 54,816 89,07634,2600
4XAH3I01 Set AH  Waste Containers 1.00 each 0EE 0 0 32,628 32,628 32,62800
4XAH3I02 Set AH Waste Operations 1.00 each 4,330EE 4,330 71,107 0 71,107 115,54944,4420
4XAH3J01 Set AH Dismantlement Support Services 115.00 day 0EE 0 0 53,665 53,665 53,66500
4XAH4F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 191EE 191 4,511 0 4,511 7,3302,8190
4XAH6F02 Process Piping (GB/Misc Equipment) 1.00 each 2,095EE 2,095 49,375 0 49,375 80,23430,8590
4XAH6F06 Component Size Reduction (GB/Misc Equipment) 1.00 each 4,298EE 4,298 100,675 0 100,675 163,59762,9220
4XAH6G04 Erect Scaffolding (GB/Misc Equipment) 1.00 each 93EE 93 2,016 0 2,016 3,2751,2600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 869,042 869,0420869,042

Total for Activity 1CAD71AH3: 62,807 1,398,566 1,960,410 4,228,018 5,102,122874,104869,042
Line Item 4XAH1F01 - Isolation of All Systems (Electrical)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAH
Activity ID: 1CAD71AH3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 370.70 HoursKC20C750 C020STRAIGHT TIME BASE

726.87 Hours
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 85.63 HoursKC20C750 T050STRAIGHT TIME BASE
167.91 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyELECTRICIANS Linear 74.14 HoursKC20C751 C020OVERTIME BASE & PRE.
726.87 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 17.13 HoursKC20C751 T050OVERTIME BASE & PRE.
167.91 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH1F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 7,715.28 HoursKC20C750 C020STRAIGHT TIME BASE

15128 Hours
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 379.44 HoursKC20C750 T050STRAIGHT TIME BASE
744 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyELECTRICIANS Linear 1,543.06 HoursKC20C751 C020OVERTIME BASE & PRE.
15128 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 75.89 HoursKC20C751 T050OVERTIME BASE & PRE.
744 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Line Item 4XAH1F04 - Setup Rigging (Electrical)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAH
Activity ID: 1CAD71AH3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 10.27 HoursKC20C750 C090STRAIGHT TIME BASE

20.14 Hours
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 2.05 HoursKC20C751 C090OVERTIME BASE & PRE.
20.14 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH1F05 - Erect Scaffolding (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 162.12 HoursKC20C750 C010STRAIGHT TIME BASE

317.88 Hours
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 25.28 HoursKC20C750 T050STRAIGHT TIME BASE
49.56 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyCARPENTERS Linear 32.42 HoursKC20C751 C010OVERTIME BASE & PRE.
317.88 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 5.06 HoursKC20C751 T050OVERTIME BASE & PRE.
49.56 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH1F06 - Component Size Reduction (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 376.61 HoursKC20C750 C090STRAIGHT TIME BASE

738.46 Hours
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 1.85 HoursKC20C750 M010STRAIGHT TIME BASE
3.62 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 132.18 HoursKC20C750 T050STRAIGHT TIME BASE
259.18 Hours

0.51 Budget Cuts
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAH
Activity ID: 1CAD71AH3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 75.32 HoursKC20C751 C090OVERTIME BASE & PRE.

738.46 Hours 0.2 20% Overtime Factor
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.37 HoursKC20C751 M010OVERTIME BASE & PRE.
3.62 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 26.44 HoursKC20C751 T050OVERTIME BASE & PRE.
259.18 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH2F01 - Isolation of All Systems (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 1,668.17 HoursKC20C750 C020STRAIGHT TIME BASE

3270.92 Hours
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 789.58 HoursKC20C750 C080STRAIGHT TIME BASE
1548.2 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 48.45 HoursKC20C750 L060STRAIGHT TIME BASE
95 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 554.83 HoursKC20C750 T050STRAIGHT TIME BASE
1087.91 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyELECTRICIANS Linear 333.63 HoursKC20C751 C020OVERTIME BASE & PRE.
3270.92 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 157.92 HoursKC20C751 C080OVERTIME BASE & PRE.
1548.2 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 9.69 HoursKC20C751 L060OVERTIME BASE & PRE.
95 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 110.97 HoursKC20C751 T050OVERTIME BASE & PRE.
1087.91 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Line Item 4XAH2F02 - Process Piping (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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WBS No: 1CADAH
Activity ID: 1CAD71AH3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 3,547.56 HoursKC20C750 C080STRAIGHT TIME BASE

6956 Hours
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 180.03 HoursKC20C750 L060STRAIGHT TIME BASE
353 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1,336.71 HoursKC20C750 T050STRAIGHT TIME BASE
2621 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 709.51 HoursKC20C751 C080OVERTIME BASE & PRE.
6956 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 36.01 HoursKC20C751 L060OVERTIME BASE & PRE.
353 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 267.34 HoursKC20C751 T050OVERTIME BASE & PRE.
2621 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH2F04 - Setup Rigging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 6.60 HoursKC20C750 C090STRAIGHT TIME BASE

12.95 Hours
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 1.32 HoursKC20C751 C090OVERTIME BASE & PRE.
12.95 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Line Item 4XAH2F05 - Erect Scaffolding (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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WBS No: 1CADAH
Activity ID: 1CAD71AH3

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building Trades Proj C Estimating OnlyCARPENTERS Linear 85.83 HoursKC20C750 C010STRAIGHT TIME BASE
168.29 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 13.38 HoursKC20C750 T050STRAIGHT TIME BASE
26.24 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyCARPENTERS Linear 17.17 HoursKC20C751 C010OVERTIME BASE & PRE.
168.29 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.68 HoursKC20C751 T050OVERTIME BASE & PRE.
26.24 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH2F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 8,857.36 HoursKC20C750 C090STRAIGHT TIME BASE

17367.4 Hours
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 43.47 HoursKC20C750 M010STRAIGHT TIME BASE
85.23 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 3,108.65 HoursKC20C750 T050STRAIGHT TIME BASE
6095.39 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 1,771.47 HoursKC20C751 C090OVERTIME BASE & PRE.
17367.4 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 8.69 HoursKC20C751 M010OVERTIME BASE & PRE.
85.23 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 621.73 HoursKC20C751 T050OVERTIME BASE & PRE.
6095.39 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Line Item 4XAH2F11 - Duct Removal (Ext LL Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
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WBS No: 1CADAH
Activity ID: 1CAD71AH3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 1,536.14 HoursKC20C750 C090STRAIGHT TIME BASE

3012.03 Hours
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 311.32 HoursKC20C750 T050STRAIGHT TIME BASE
610.43 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 307.23 HoursKC20C751 C090OVERTIME BASE & PRE.
3012.03 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 62.26 HoursKC20C751 T050OVERTIME BASE & PRE.
610.43 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building 771 Closure ProjectNONE Linear 747.57 DollarsK281SA5C 0000SUPPLIES
10470.2 Linear Feet 0.14 Dollars Per Linear Foot

0.51 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH2G07 - Initital Wrapping/Packaging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 161.31 HoursKC20C750 L090STRAIGHT TIME BASE

316.3 Hours
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 32.26 HoursKC20C751 L090OVERTIME BASE & PRE.
316.3 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH300 - Dismantlement:  OH&P

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 652,482.40 DollarsK281SA5H 0000SUBCONTRACTED SRVS

1279377 Dollars
0.51 Budget Cuts

Factors

6/29/00 2:38:06 PMPage 1264 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAH
Activity ID: 1CAD71AH3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH302 - Piping 

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 515.20 HoursKC20C750 C080STRAIGHT TIME BASE

1010.19 Hours
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 51.52 HoursKC20C750 M010STRAIGHT TIME BASE
101.02 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 154.56 HoursKC20C750 T050STRAIGHT TIME BASE
303.06 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 103.04 HoursKC20C751 C080OVERTIME BASE & PRE.
1010.19 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 10.30 HoursKC20C751 M010OVERTIME BASE & PRE.
101.02 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 30.91 HoursKC20C751 T050OVERTIME BASE & PRE.
303.06 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building 771 Closure ProjectNONE Linear 634.03 DollarsK281SA5C 0000SUPPLIES
1243.2 Dollars

0.51 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH304 - Ducts

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 470.53 HoursKC20C750 C090STRAIGHT TIME BASE

922.61 Hours
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 47.05 HoursKC20C750 M010STRAIGHT TIME BASE
92.26 Hours

0.51 Budget Cuts
Factors
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 141.16 HoursKC20C750 T050STRAIGHT TIME BASE

276.78 Hours
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 94.11 HoursKC20C751 C090OVERTIME BASE & PRE.
922.61 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 9.41 HoursKC20C751 M010OVERTIME BASE & PRE.
92.26 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 28.23 HoursKC20C751 T050OVERTIME BASE & PRE.
276.78 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building 771 Closure ProjectNONE Linear 3,975.56 DollarsK281SA5C 0000SUPPLIES
7795.21 Dollars

0.51 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH305 - Balance of Dismantlement

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 953.39 HoursKC20C750 C020STRAIGHT TIME BASE

1869.39 Hours
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 413.68 HoursKC20C750 L090STRAIGHT TIME BASE
811.14 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 136.71 HoursKC20C750 M010STRAIGHT TIME BASE
268.05 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 410.12 HoursKC20C750 T050STRAIGHT TIME BASE
804.16 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyELECTRICIANS Linear 190.68 HoursKC20C751 C020OVERTIME BASE & PRE.
1869.39 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 82.74 HoursKC20C751 L090OVERTIME BASE & PRE.
811.14 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 27.34 HoursKC20C751 M010OVERTIME BASE & PRE.
268.05 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 82.02 HoursKC20C751 T050OVERTIME BASE & PRE.
804.16 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors
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Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 3,919.64 DollarsK281SA5C 0000SUPPLIES

7685.56 Dollars
0.51 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH307 - Asbestos Abatement

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 1,180,206.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

2314130 Dollars
0.51 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH308 - Wall Removal

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 1,522.32 HoursKC20C750 L090STRAIGHT TIME BASE

2984.95 Hours
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 152.23 HoursKC20C750 M010STRAIGHT TIME BASE
298.495 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 456.70 HoursKC20C750 T050STRAIGHT TIME BASE
895.485 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 304.46 HoursKC20C751 L090OVERTIME BASE & PRE.
2984.95 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 30.45 HoursKC20C751 M010OVERTIME BASE & PRE.
298.495 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 91.34 HoursKC20C751 T050OVERTIME BASE & PRE.
895.485 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building 771 Closure ProjectNONE Linear 3,451.27 DollarsK281SA5C 0000SUPPLIES
6767.20 Dollars

0.51 Budget Cuts
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH3AI01 - Set AH (D&D)  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

34.16 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo Van
0.51 Budget Cuts

Factors

Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES
0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per Crate

0.51 Budget Cuts
Factors

Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES
0 Drums 114.88 Dollars Per Drum

0.51 Budget Cuts
Factors

Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES
0 TRU SWBs 1353.42 Dollars Per SWB

0.51 Budget Cuts
Factors

Line Item 4XAH3AI02 - Set AH (D&D)  Waste Operations
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 Drums 11.4 Hours Per Drum
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 2,404.18 HoursKC20C750 L090STRAIGHT TIME BASE
34.16 LL Cargo Vans 138 Hours Per Cargo Van

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE
0 LLCrates 27.75 Hours Per Crate

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE
0 TRU SWBs 32.25 Hours Per SWB

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE
0 Drums 0.68 Hours Per Drum

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 572.30 HoursKC20C750 M010STRAIGHT TIME BASE
34.16 LL Cargo Vans 32.85 Hours Per Cargo Van

0.51 Budget Cuts
Factors
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 LLCrates 3.3 Hours Per Crate
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE
0 TRU SWBs 3.75 Hours Per SWB

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE
0 Drums 1.8 Hours Per Drum

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 548.78 HoursKC20C750 T050STRAIGHT TIME BASE
34.16 LL Cargo Vans 31.5 Hours Per Cargo Van

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE
0 LLCrates 4.5 Hours Per Crate

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE
0 TRU SWBs 3 Hours Per SWB

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 480.84 HoursKC20C751 L090OVERTIME BASE & PRE.
34.16 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.
0 LLCrates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.
0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor0.68 Hours Per Drum

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 114.46 HoursKC20C751 M010OVERTIME BASE & PRE.
34.16 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo Van

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.
0 LLCrates 0.2 20% Overtime Factor3.3 Hours Per Crate

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.
0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWB

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.
0 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 109.76 HoursKC20C751 T050OVERTIME BASE & PRE.
34.16 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.
0 LLCrates 0.2 20% Overtime Factor4.5 Hours Per Crate

0.51 Budget Cuts
Factors
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB
0.51 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH3AI03 - Set AH (D&D) MT&E

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 28,700.61 DollarsK281SA5C 0000SUPPLIES

56275.7 Dollars
0.51 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH3C01 - Cert/Prep Glovebox For Use (Int GB Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 463.69 HoursKC20C750 C090STRAIGHT TIME BASE

909.2 Hours
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 293.47 HoursKC20C750 T050STRAIGHT TIME BASE
575.44 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 92.74 HoursKC20C751 C090OVERTIME BASE & PRE.
909.2 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 58.69 HoursKC20C751 T050OVERTIME BASE & PRE.
575.44 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Line Item 4XAH3C05 - Unique Components (Int GB Equipment)
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 1,440.37 HoursKC20C750 C090STRAIGHT TIME BASE

2824.26 Hours
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 5.89 HoursKC20C750 M010STRAIGHT TIME BASE
11.55 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 504.15 HoursKC20C750 T050STRAIGHT TIME BASE
988.53 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 288.07 HoursKC20C751 C090OVERTIME BASE & PRE.
2824.26 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 1.18 HoursKC20C751 M010OVERTIME BASE & PRE.
11.55 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 100.83 HoursKC20C751 T050OVERTIME BASE & PRE.
988.53 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Line Item 4XAH3I01 - Set AH  Waste Containers
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

4.4262 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo Van
0.51 Budget Cuts

Factors

Building 771 Closure ProjectNONE Linear 32,584.11 DollarsK281SA5C 0000SUPPLIES
173.512 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per Crate

0.51 Budget Cuts
Factors

Building 771 Closure ProjectNONE Linear 44.20 DollarsK281SA5C 0000SUPPLIES
0.7544 Drums 114.88 Dollars Per Drum

0.51 Budget Cuts
Factors

Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES
0 TRU SWBs 1353.42 Dollars Per SWB

0.51 Budget Cuts
Factors

Line Item 4XAH3I02 - Set AH Waste Operations
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 311.52 HoursKC20C750 L090STRAIGHT TIME BASE
4.4262 LL Cargo Vans 138 Hours Per Cargo Van

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 2,455.62 HoursKC20C750 L090STRAIGHT TIME BASE
173.512 LLCrates 27.75 Hours Per Crate

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE
0 TRU SWBs 32.25 Hours Per SWB

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 4.39 HoursKC20C750 L090STRAIGHT TIME BASE
0.7544 Drums 11.4 Hours Per Drum

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 74.15 HoursKC20C750 M010STRAIGHT TIME BASE
4.4262 LL Cargo Vans 32.85 Hours Per Cargo Van

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 292.02 HoursKC20C750 M010STRAIGHT TIME BASE
173.512 LLCrates 3.3 Hours Per Crate

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE
0 TRU SWBs 3.75 Hours Per SWB

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.26 HoursKC20C750 M010STRAIGHT TIME BASE
0.7544 Drums 0.68 Hours Per Drum

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.69 HoursKC20C750 T050STRAIGHT TIME BASE
0.7544 Drums 1.8 Hours Per Drum

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 71.11 HoursKC20C750 T050STRAIGHT TIME BASE
4.4262 LL Cargo Vans 31.5 Hours Per Cargo Van

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 398.21 HoursKC20C750 T050STRAIGHT TIME BASE
173.512 LLCrates 4.5 Hours Per Crate

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE
0 TRU SWBs 3 Hours Per SWB

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 62.30 HoursKC20C751 L090OVERTIME BASE & PRE.
4.4262 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 491.12 HoursKC20C751 L090OVERTIME BASE & PRE.
173.512 LLCrates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.
0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.88 HoursKC20C751 L090OVERTIME BASE & PRE.
0.7544 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.05 HoursKC20C751 M010OVERTIME BASE & PRE.
0.7544 Drums 0.2 20% Overtime Factor0.68 Hours Per Drum

0.51 Budget Cuts
Factors
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 14.83 HoursKC20C751 M010OVERTIME BASE & PRE.

4.4262 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo Van
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 58.40 HoursKC20C751 M010OVERTIME BASE & PRE.
173.512 LLCrates 0.2 20% Overtime Factor3.3 Hours Per Crate

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.
0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWB

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.14 HoursKC20C751 T050OVERTIME BASE & PRE.
0.7544 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 14.22 HoursKC20C751 T050OVERTIME BASE & PRE.
4.4262 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 79.64 HoursKC20C751 T050OVERTIME BASE & PRE.
173.512 LLCrates 0.2 20% Overtime Factor4.5 Hours Per Crate

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.
0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB

0.51 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH3J01 - Set AH Dismantlement Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 38.25 DollarsK281SA5H E040SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per Hour
0.51 Budget Cuts

Factors

SSOC SalariedMECHANICAL ENGINEERS Linear 191.25 DollarsS100SA5H E070SUBCONTRACTED SRVS
5 Hours Per Day 75 Dollars Per Hour

0.51 Budget Cuts
Factors

Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 22.95 DollarsK281SA5H E080SUBCONTRACTED SRVS
0.5 Hours Per Day 90 Dollars Per Hour

0.51 Budget Cuts
Factors

Building 771 Closure ProjectSAFETY ENGINEERS Linear 22.95 DollarsK281SA5H E120SUBCONTRACTED SRVS
0.5 Hours Per Day 90 Dollars Per Hour

0.51 Budget Cuts
Factors

Building 771 Closure ProjectHEALTH PHYSICISTS Linear 95.63 DollarsK281SA5H P080SUBCONTRACTED SRVS
2.5 Hours Per Day 75 Dollars Per Hour

0.51 Budget Cuts
Factors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 95.63 DollarsR100SA5H P090SUBCONTRACTED SRVS
2.5 Hours Per Day 75 Dollars Per Hour

0.51 Budget Cuts
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH4F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 124.67 HoursKC20C750 C080STRAIGHT TIME BASE

244.45 hours
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 7.65 HoursKC20C750 L060STRAIGHT TIME BASE
15 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 26.76 HoursKC20C750 T050STRAIGHT TIME BASE
52.47 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 24.93 HoursKC20C751 C080OVERTIME BASE & PRE.
244.45 hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 1.53 HoursKC20C751 L060OVERTIME BASE & PRE.
15 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 5.35 HoursKC20C751 T050OVERTIME BASE & PRE.
52.47 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH6F02 - Process Piping (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 1,221.40 HoursKC20C750 C080STRAIGHT TIME BASE

2394.9 Hours
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 59.44 HoursKC20C750 L060STRAIGHT TIME BASE
116.55 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 465.36 HoursKC20C750 T050STRAIGHT TIME BASE
912.48 Hours

0.51 Budget Cuts
Factors
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 244.28 HoursKC20C751 C080OVERTIME BASE & PRE.

2394.9 Hours 0.2 20% Overtime Factor
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 11.89 HoursKC20C751 L060OVERTIME BASE & PRE.
116.55 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 93.07 HoursKC20C751 T050OVERTIME BASE & PRE.
912.48 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH6F06 - Component Size Reduction (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 2,641.62 HoursKC20C750 C090STRAIGHT TIME BASE

5179.65 Hours
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 12.96 HoursKC20C750 M010STRAIGHT TIME BASE
25.42 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 927.12 HoursKC20C750 T050STRAIGHT TIME BASE
1817.89 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 528.32 HoursKC20C751 C090OVERTIME BASE & PRE.
5179.65 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.59 HoursKC20C751 M010OVERTIME BASE & PRE.
25.42 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 185.42 HoursKC20C751 T050OVERTIME BASE & PRE.
1817.89 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH6G04 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyCARPENTERS Linear 66.75 HoursKC20C750 C010STRAIGHT TIME BASE

130.89 Hours
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 10.41 HoursKC20C750 T050STRAIGHT TIME BASE
20.41 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyCARPENTERS Linear 13.35 HoursKC20C751 C010OVERTIME BASE & PRE.
130.89 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.08 HoursKC20C751 T050OVERTIME BASE & PRE.
20.41 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 494,731.60 DollarsZDEPTCON 0000CONTINGENCY

494732 DollarsFactors
No DepartmentNONE Linear 374,310.50 DollarsZDEPTESC 0000ESCALATION

374311 DollarsFactors
Activity ID: 1CAD71AH4 Description: Area AH (2nd Floor) Structural Decontamination Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAH400 Structural Decon:  OH&P 1.00 Each 0HC 0 0 32,670 32,670 32,67000
4XAH401 Structural Decon 1.00 Each 5,979TP 5,979 100,064 22,558 122,623 185,16362,5400
4XAH4I01 Set AH  Waste Containers 1.00 each 0EE 0 0 23,621 23,621 23,62100
4XAH4I02 Set AH  Waste Operations 1.00 each 3,425EE 3,425 53,518 0 53,518 86,96733,4490
4XAH4J01 Set AH Structural Decon Support Services 125.00 day 0EE 0 0 58,331 58,331 58,33100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 56,542 56,542056,542

Total for Activity 1CAD71AH4: 9,404 153,583 137,181 347,306 443,29595,98956,542

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH400 - Structural Decon:  OH&P

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 32,669.71 DollarsK281SA5H 0000SUBCONTRACTED SRVS

64058.3 Dollars
0.51 Budget Cuts

Factors

Line Item 4XAH401 - Structural Decon
BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 

Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
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WBS No: 1CADAH
Activity ID: 1CAD71AH4

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 3,558.89 HoursKC20C750 L090STRAIGHT TIME BASE

6978.21 Hours
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 355.89 HoursKC20C750 M010STRAIGHT TIME BASE
697.82 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1,067.66 HoursKC20C750 T050STRAIGHT TIME BASE
2093.46 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 711.78 HoursKC20C751 L090OVERTIME BASE & PRE.
6978.21 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 71.18 HoursKC20C751 M010OVERTIME BASE & PRE.
697.82 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 213.53 HoursKC20C751 T050OVERTIME BASE & PRE.
2093.46 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building 771 Closure ProjectNONE Linear 22,558.31 DollarsK281SA5C 0000SUPPLIES
44232 Dollars

0.51 Budget Cuts
Factors

Line Item 4XAH4I01 - Set AH  Waste Containers
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo Van
0.51 Budget Cuts

Factors

Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES
0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per Crate

0.51 Budget Cuts
Factors

Building 771 Closure ProjectNONE Linear 23,621.34 DollarsK281SA5C 0000SUPPLIES
403.172 Drums 114.88 Dollars Per Drum

0.51 Budget Cuts
Factors

Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES
0 TRU SWBs 1353.42 Dollars Per SWB

0.51 Budget Cuts
Factors

Line Item 4XAH4I02 - Set AH  Waste Operations
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 2,344.04 HoursKC20C750 L090STRAIGHT TIME BASE

403.172 Drums 11.4 Hours Per Drum
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE
0 LL Cargo Vans 138 Hours Per Cargo Van

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE
0 LLCrates 27.75 Hours Per Crate

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE
0 TRU SWBs 32.25 Hours Per SWB

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 139.82 HoursKC20C750 M010STRAIGHT TIME BASE
403.172 Drums 0.68 Hours Per Drum

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE
0 LL Cargo Vans 32.85 Hours Per Cargo Van

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE
0 LLCrates 3.3 Hours Per Crate

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE
0 TRU SWBs 3.75 Hours Per SWB

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 370.11 HoursKC20C750 T050STRAIGHT TIME BASE
403.172 Drums 1.8 Hours Per Drum

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE
0 LL Cargo Vans 31.5 Hours Per Cargo Van

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE
0 LLCrates 4.5 Hours Per Crate

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE
0 TRU SWBs 3 Hours Per SWB

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.
0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 468.81 HoursKC20C751 L090OVERTIME BASE & PRE.
403.172 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.
0 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van

0.51 Budget Cuts
Factors
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WBS No: 1CADAH
Activity ID: 1CAD71AH4

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor27.75 Hours Per Crate
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.
0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWB

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 27.96 HoursKC20C751 M010OVERTIME BASE & PRE.
403.172 Drums 0.2 20% Overtime Factor0.68 Hours Per Drum

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.
0 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo Van

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.
0 LLCrates 0.2 20% Overtime Factor3.3 Hours Per Crate

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.
0 LLCrates 0.2 20% Overtime Factor4.5 Hours Per Crate

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 74.02 HoursKC20C751 T050OVERTIME BASE & PRE.
403.172 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.
0 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.
0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB

0.51 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH4J01 - Set AH Structural Decon Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 38.25 DollarsK281SA5H E040SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per Hour
0.51 Budget Cuts

Factors

SSOC SalariedMECHANICAL ENGINEERS Linear 191.25 DollarsS100SA5H E070SUBCONTRACTED SRVS
5 Hours Per Day 75 Dollars Per Hour

0.51 Budget Cuts
Factors

Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 22.95 DollarsK281SA5H E080SUBCONTRACTED SRVS
0.5 Hours Per Day 90 Dollars Per Hour

0.51 Budget Cuts
Factors

Building 771 Closure ProjectSAFETY ENGINEERS Linear 22.95 DollarsK281SA5H E120SUBCONTRACTED SRVS
0.5 Hours Per Day 90 Dollars Per Hour

0.51 Budget Cuts
Factors
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WBS No: 1CADAH
Activity ID: 1CAD71AH4

Activity Filter * Starts In FY *
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 95.63 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per Hour
0.51 Budget Cuts

Factors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 95.63 DollarsR100SA5H P090SUBCONTRACTED SRVS
2.5 Hours Per Day 75 Dollars Per Hour

0.51 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,407.92 DollarsZDEPTCON 0000CONTINGENCY

19407.9 DollarsFactors
No DepartmentNONE Linear 37,134.54 DollarsZDEPTESC 0000ESCALATION

37134.5 DollarsFactors
Activity ID: 1CAD71AH5 Description: Area AH (Second Floor, B771) Final Survey Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAH501 Final Survey 1.00 Each 0TP 0 0 465,812 465,812 465,81200
4XAH5J01 Set AH Final Survey Support Services 70.00 day 0EE 0 0 35,075 35,075 35,07500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 73,229 73,229073,229

Total for Activity 1CAD71AH5: 0 0 500,887 574,116 574,116073,229

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH501 - Final Survey

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 465,812.10 DollarsK281SA5H 0000SUBCONTRACTED SRVS

913357 Dollars
0.51 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH5J01 - Set AH Final Survey Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectSAFETY ENGINEERS Linear 22.95 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per Hour
0.51 Budget Cuts

Factors
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WBS No: 1CADAH
Activity ID: 1CAD71AH5

Activity Filter * Starts In FY *
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 382.50 DollarsK281SA5H P080SUBCONTRACTED SRVS

10 Hours Per Day 75 Dollars Per Hour
0.51 Budget Cuts

Factors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 95.63 DollarsR100SA5H P090SUBCONTRACTED SRVS
2.5 Hours Per Day 75 Dollars Per Hour

0.51 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 25,135.39 DollarsZDEPTCON 0000CONTINGENCY

25135.4 DollarsFactors
No DepartmentNONE Linear 48,093.33 DollarsZDEPTESC 0000ESCALATION

48093.3 DollarsFactors
WBS No: 1CADAJ Title: Area AJ - B771 Outbuildings/771A Cluster
Activity ID: 1CAD71AJ1 Description: Planning  &  Engineering  for  Area  AJ  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAJA1201 Develop IWCP (Cold) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAJA1202 Develop JHA/Conduct Walkdown (Cold) 1.00 each 24EE 24 517 1,620 2,137 2,4613230
4XAJA1206 Develop EO & JHIT (Cold) 1.00 each 0EE 0 0 7,200 7,200 7,20000
4XAJA1210 Conduct IWCP/EO Review (Cold) 1.00 each 12EE 12 287 1,918 2,204 2,3831790
4XAJA1211 Incorporate IWCP/EO Comments (Cold) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAJA2201 Develop IWCP (Cold) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAJA2202 Develop JHA/Conduct Walkdown (Cold) 1.00 each 24EE 24 517 1,620 2,137 2,4613230
4XAJA2206 Develop EO & JHIT (Cold) 1.00 each 0EE 0 0 7,200 7,200 7,20000
4XAJA2210 Conduct IWCP/EO Review (Cold) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAJA2211 Incorporate IWCP/EO Comments (Cold) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAJA3201 Develop IWCP (Cold) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAJA3202 Develop JHA/Conduct Walkdown (Cold) 1.00 each 24EE 24 517 1,620 2,137 2,4613230
4XAJA3206 Develop EO & JHIT (Cold) 1.00 each 0EE 0 0 7,200 7,200 7,20000
4XAJA3210 Conduct IWCP/EO Review (Cold) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAJA3211 Incorporate IWCP/EO Comments (Cold) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAJA4201 Develop IWCP (Cold) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAJA4202 Develop JHA/Conduct Walkdown (Cold) 1.00 each 24EE 24 517 1,620 2,137 2,4613230
4XAJA4206 Develop EO & JHIT (Cold) 1.00 each 0EE 0 0 7,200 7,200 7,20000
4XAJA4210 Conduct IWCP/EO Review (Cold) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAJA4211 Incorporate IWCP/EO Comments (Cold) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAJA5201 Develop IWCP (Cold) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAJA5202 Develop JHA/Conduct Walkdown (Cold) 1.00 each 24EE 24 517 1,620 2,137 2,4613230
4XAJA5206 Develop EO & JHIT (Cold) 1.00 each 0EE 0 0 7,200 7,200 7,20000
4XAJA5210 Conduct IWCP/EO Review (Cold) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAJA5211 Incorporate IWCP/EO Comments (Cold) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAJA6201 Develop IWCP (Cold) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAJA6202 Develop JHA/Conduct Walkdown (Cold) 1.00 each 24EE 24 517 1,620 2,137 2,4613230
4XAJA6206 Develop EO & JHIT (Cold) 1.00 each 0EE 0 0 7,200 7,200 7,20000
4XAJA6210 Conduct IWCP/EO Review (Cold) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAJA6211 Incorporate IWCP/EO Comments (Cold) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAJB1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAJB1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 517 2,814 3,331 3,6553230
4XAJB1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4XAJB1210 Conduct IWCP/EO Review (Hot) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAJB1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500

6/29/00 2:38:12 PMPage 1284 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAJ
Activity ID: 1CAD71AJ1

Activity Filter * Starts In FY *
4XAJB1212 Conduct PRC Rev/Approval (Hot) 1.00 each 3EE 3 73 2,307 2,380 2,426460
4XAJB2201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAJB2202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 517 2,814 3,331 3,6553230
4XAJB2206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4XAJB2210 Conduct IWCP/EO Review (Hot) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAJB2211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XAJB2212 Conduct PRC Rev/Approval (Hot) 1.00 each 3EE 3 73 2,307 2,380 2,426460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 28,135 28,135028,135

Total for Activity 1CAD71AJ1: 276 6,113 178,305 212,553 216,3743,82128,135

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJA1201 - Develop IWCP (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJA1202 - Develop JHA/Conduct Walkdown (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
Line Item 4XAJA1206 - Develop EO & JHIT (Cold)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.

6/29/00 2:38:13 PMPage 1285 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAJ
Activity ID: 1CAD71AJ1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 7,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

7200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJA1210 - Conduct IWCP/EO Review (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJA1211 - Incorporate IWCP/EO Comments (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4XAJA2201 - Develop IWCP (Cold)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJA2202 - Develop JHA/Conduct Walkdown (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJA2206 - Develop EO & JHIT (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 7,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

7200 Dollars EngineerFactors
Line Item 4XAJA2210 - Conduct IWCP/EO Review (Cold)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJA2211 - Incorporate IWCP/EO Comments (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJA3201 - Develop IWCP (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
Line Item 4XAJA3202 - Develop JHA/Conduct Walkdown (Cold)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical  SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJA3206 - Develop EO & JHIT (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 7,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

7200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJA3210 - Conduct IWCP/EO Review (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
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Activity Filter * Starts In FY *
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJA3211 - Incorporate IWCP/EO Comments (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJA4201 - Develop IWCP (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJA4202 - Develop JHA/Conduct Walkdown (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJA4206 - Develop EO & JHIT (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 7,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

7200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJA4210 - Conduct IWCP/EO Review (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Line Item 4XAJA4211 - Incorporate IWCP/EO Comments (Cold)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAJ
Activity ID: 1CAD71AJ1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJA5201 - Develop IWCP (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJA5202 - Develop JHA/Conduct Walkdown (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
Line Item 4XAJA5206 - Develop EO & JHIT (Cold)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAJ
Activity ID: 1CAD71AJ1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 7,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

7200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJA5210 - Conduct IWCP/EO Review (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJA5211 - Incorporate IWCP/EO Comments (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4XAJA6201 - Develop IWCP (Cold)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAJ
Activity ID: 1CAD71AJ1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJA6202 - Develop JHA/Conduct Walkdown (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJA6206 - Develop EO & JHIT (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 7,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

7200 Dollars EngineerFactors
Line Item 4XAJA6210 - Conduct IWCP/EO Review (Cold)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAJ
Activity ID: 1CAD71AJ1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJA6211 - Incorporate IWCP/EO Comments (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJB1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
Line Item 4XAJB1202 - Develop JHA/Conduct Walkdown (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAJ
Activity ID: 1CAD71AJ1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJB1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJB1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAJ
Activity ID: 1CAD71AJ1

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJB1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJB1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4XAJB2201 - Develop IWCP (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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WBS No: 1CADAJ
Activity ID: 1CAD71AJ1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJB2202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJB2206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors
Line Item 4XAJB2210 - Conduct IWCP/EO Review (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJB2211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJB2212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
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Activity ID: 1CAD71AJ1

Activity Filter * Starts In FY *
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,338.14 DollarsZDEPTCON 0000CONTINGENCY

19338.1 DollarsFactors
No DepartmentNONE Linear 8,796.68 DollarsZDEPTESC 0000ESCALATION

8796.68 DollarsFactors
Activity ID: 1CAD71AJ2 Description: Area  AJ (Outbuildings)  Recon-Characterization Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAJ202 Radiological Characterization 1.00 Each 0HC 0 0 73,909 73,909 73,90900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 21,132 21,132021,132

Total for Activity 1CAD71AJ2: 0 0 73,909 95,041 95,041021,132

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJ202 - Radiological Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of in-progress characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 73,908.80 DollarsK281SA5H 0000SUBCONTRACTED SRVS

171881 Dollars 0.43 In Progress Decon CharacterizationFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,464.18 DollarsZDEPTCON 0000CONTINGENCY

15464.2 DollarsFactors
No DepartmentNONE Linear 5,667.72 DollarsZDEPTESC 0000ESCALATION

5667.72 DollarsFactors
Activity ID: 1CAD71AJ3 Description: Area  AJ (Outbuildings) Dismantlement Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAJ300 Dismantlement:  OH&P 1.00 Each 0HC 0 0 155,377 155,377 155,37700
4XAJ302 Piping 1.00 Each 237TP 237 5,712 174 5,886 9,4563,5700
4XAJ304 Ducts 1.00 Each 41TP 41 971 202 1,173 1,7806070
4XAJ305 Balance of Dismantlement 1.00 Each 18,339TP 18,339 389,536 568,907 958,443 1,201,904243,4600
4XAJ307 Asbestos Abatement 1.00 Each 0TP 0 0 925,802 925,802 925,80200
4XAJ3I01 Set AJ  Waste Containers 1.00 each 0EE 0 0 23 23 2300
4XAJ3I02 Set AJ  Waste Operations 1.00 each 44EE 44 775 0 775 1,2594840
4XAJ3J01 Set AJ Dismantlement Support Services 60.00 day 0EE 0 0 13,500 13,500 13,50000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 598,227 598,2270598,227
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Activity ID: 1CAD71AJ3

Activity Filter * Starts In FY *
Total for Activity 1CAD71AJ3: 18,662 396,994 1,663,985 2,659,206 2,907,327248,121598,227

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJ300 - Dismantlement:  OH&P

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 155,377.40 DollarsK281SA5H 0000SUBCONTRACTED SRVS

155377 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJ302 - Piping 

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 141.23 HoursKC20C750 C080STRAIGHT TIME BASE

141.23 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 14.12 HoursKC20C750 M010STRAIGHT TIME BASE

14.12 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 42.37 HoursKC20C750 T050STRAIGHT TIME BASE

42.37 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 28.25 HoursKC20C751 C080OVERTIME BASE & PRE.

141.23 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.82 HoursKC20C751 M010OVERTIME BASE & PRE.

14.12 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 8.47 HoursKC20C751 T050OVERTIME BASE & PRE.

42.37 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 173.80 DollarsK281SA5C 0000SUPPLIES

173.8 DollarsFactors
Line Item 4XAJ304 - Ducts

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity ID: 1CAD71AJ3

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 24.28 HoursKC20C750 C090STRAIGHT TIME BASE
24.28 HoursFactors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.43 HoursKC20C750 M010STRAIGHT TIME BASE
2.43 HoursFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 7.28 HoursKC20C750 T050STRAIGHT TIME BASE
7.28 HoursFactors

Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 4.86 HoursKC20C751 C090OVERTIME BASE & PRE.
24.28 Hours 0.2 20% Overtime FactorFactors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.49 HoursKC20C751 M010OVERTIME BASE & PRE.
2.43 Hours 0.2 20% Overtime FactorFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1.46 HoursKC20C751 T050OVERTIME BASE & PRE.
7.28 Hours 0.2 20% Overtime FactorFactors

Building 771 Closure ProjectNONE Linear 202.41 DollarsK281SA5C 0000SUPPLIES
202.41 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJ305 - Balance of Dismantlement

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 1,930.00 HoursKC20C750 C010STRAIGHT TIME BASE

1930 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 1,260.15 HoursKC20C750 C020STRAIGHT TIME BASE

1260.15 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2,214.00 HoursKC20C750 C080STRAIGHT TIME BASE

2214 HoursFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 401.00 HoursKC20C750 C090STRAIGHT TIME BASE

401 HoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC I (CBLFAB,DSP, Linear 5.00 HoursKC20C750 L050STRAIGHT TIME BASE

5 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 3,599.00 HoursKC20C750 L090STRAIGHT TIME BASE

3599 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 1,157.92 HoursKC20C750 M010STRAIGHT TIME BASE

1157.92 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4,715.75 HoursKC20C750 T050STRAIGHT TIME BASE

4715.75 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 386.00 HoursKC20C751 C010OVERTIME BASE & PRE.

1930 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 252.03 HoursKC20C751 C020OVERTIME BASE & PRE.

1260.15 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 442.80 HoursKC20C751 C080OVERTIME BASE & PRE.

2214 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 80.20 HoursKC20C751 C090OVERTIME BASE & PRE.

401 Hours 0.2 20% Overtime FactorFactors
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WBS No: 1CADAJ
Activity ID: 1CAD71AJ3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyMISSION SUP SPEC I (CBLFAB,DSP, Linear 1.00 HoursKC20C751 L050OVERTIME BASE & PRE.

5 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 719.80 HoursKC20C751 L090OVERTIME BASE & PRE.

3599 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 231.58 HoursKC20C751 M010OVERTIME BASE & PRE.

1157.92 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 943.15 HoursKC20C751 T050OVERTIME BASE & PRE.

4715.75 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 2,548.02 DollarsK281SA5C 0000SUPPLIES

2548.02 DollarsFactors
Building 771 Closure ProjectNONE Linear 566,359.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

566359 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJ307 - Asbestos Abatement

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 925,801.80 DollarsK281SA5H 0000SUBCONTRACTED SRVS

925802 DollarsFactors
Line Item 4XAJ3I01 - Set AJ  Waste Containers

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.1695 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 22.71 DollarsK281SA5C 0000SUPPLIES

0.1977 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors
Line Item 4XAJ3I02 - Set AJ  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
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Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 2.25 HoursKC20C750 L090STRAIGHT TIME BASE

0.1977 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 23.39 HoursKC20C750 L090STRAIGHT TIME BASE

0.1695 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.13 HoursKC20C750 M010STRAIGHT TIME BASE

0.1977 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 5.57 HoursKC20C750 M010STRAIGHT TIME BASE

0.1695 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.36 HoursKC20C750 T050STRAIGHT TIME BASE

0.1977 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 5.34 HoursKC20C750 T050STRAIGHT TIME BASE

0.1695 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 4.68 HoursKC20C751 L090OVERTIME BASE & PRE.

0.1695 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.45 HoursKC20C751 L090OVERTIME BASE & PRE.

0.1977 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.03 HoursKC20C751 M010OVERTIME BASE & PRE.

0.1977 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 1.11 HoursKC20C751 M010OVERTIME BASE & PRE.

0.1695 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.07 HoursKC20C751 T050OVERTIME BASE & PRE.

0.1977 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1.07 HoursKC20C751 T050OVERTIME BASE & PRE.

0.1695 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors
Line Item 4XAJ3J01 - Set AJ Dismantlement Support Services

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 37.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 75.00 DollarsS100SA5H E070SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 0.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 0.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 37.50 DollarsK281SA5H P080SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 419,871.30 DollarsZDEPTCON 0000CONTINGENCY

419871 DollarsFactors
No DepartmentNONE Linear 178,355.40 DollarsZDEPTESC 0000ESCALATION

178355 DollarsFactors
Activity ID: 1CAD71AJ4 Description: Area AJ (Outbuildings) Struct. Decontamination Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAJ400 Structural Decon:  OH&P 1.00 Each 0HC 0 0 6,596 6,596 6,59600
4XAJ401 Structural Decon 1.00 Each 1,207TP 1,207 20,204 3,921 24,125 36,75312,6280
4XAJ4I01 Set AJ  Waste Containers 1.00 each 0EE 0 0 7,245 7,245 7,24500
4XAJ4I02 Set AJ  Waste Operations 1.00 each 1,050EE 1,050 16,415 0 16,415 26,67410,2590
4XAJ4J01 Set AJ Structural Decon Support Services 70.00 day 0EE 0 0 15,750 15,750 15,75000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 26,596 26,596026,596

Total for Activity 1CAD71AJ4: 2,258 36,619 33,512 96,727 119,61422,88726,596
Line Item 4XAJ400 - Structural Decon:  OH&P

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity ID: 1CAD71AJ4

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building 771 Closure ProjectNONE Linear 6,596.39 DollarsK281SA5H 0000SUBCONTRACTED SRVS
6596.39 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJ401 - Structural Decon

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 718.58 HoursKC20C750 L090STRAIGHT TIME BASE

718.58 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 71.86 HoursKC20C750 M010STRAIGHT TIME BASE

71.86 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 215.57 HoursKC20C750 T050STRAIGHT TIME BASE

215.57 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 143.72 HoursKC20C751 L090OVERTIME BASE & PRE.

718.58 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 14.37 HoursKC20C751 M010OVERTIME BASE & PRE.

71.86 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 43.11 HoursKC20C751 T050OVERTIME BASE & PRE.

215.57 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 3,921.05 DollarsK281SA5C 0000SUPPLIES

3921.05 DollarsFactors
Line Item 4XAJ4I01 - Set AJ  Waste Containers

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 7,245.03 DollarsK281SA5C 0000SUPPLIES

63.0661 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors
Line Item 4XAJ4I02 - Set AJ  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each

6/29/00 2:38:20 PMPage 1308 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAJ
Activity ID: 1CAD71AJ4

Activity Filter * Starts In FY *
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 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 718.95 HoursKC20C750 L090STRAIGHT TIME BASE

63.0661 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 42.88 HoursKC20C750 M010STRAIGHT TIME BASE

63.0661 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 113.52 HoursKC20C750 T050STRAIGHT TIME BASE

63.0661 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 143.79 HoursKC20C751 L090OVERTIME BASE & PRE.

63.0661 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 8.58 HoursKC20C751 M010OVERTIME BASE & PRE.

63.0661 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 22.70 HoursKC20C751 T050OVERTIME BASE & PRE.

63.0661 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAJ
Activity ID: 1CAD71AJ4

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJ4J01 - Set AJ Structural Decon Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 37.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 75.00 DollarsS100SA5H E070SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 0.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 0.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 37.50 DollarsK281SA5H P080SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,462.55 DollarsZDEPTCON 0000CONTINGENCY

19462.6 DollarsFactors
No DepartmentNONE Linear 7,133.14 DollarsZDEPTESC 0000ESCALATION

7133.14 DollarsFactors
Activity ID: 1CAD71AJ5 Description: Area AJ (Outbuildings) Final Survey Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAJ501 Final Survey 1.00 Each 0TP 0 0 109,983 109,983 109,98300
4XAJ5J01 Set AJ Final Survey Support Services 35.00 day 0EE 0 0 9,188 9,188 9,18800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,422 17,422017,422

Total for Activity 1CAD71AJ5: 0 0 119,171 136,593 136,593017,422
Line Item 4XAJ501 - Final Survey

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAJ
Activity ID: 1CAD71AJ5

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building 771 Closure ProjectNONE Linear 109,983.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS
109983 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJ5J01 - Set AJ Final Survey Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 187.50 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,980.18 DollarsZDEPTCON 0000CONTINGENCY

5980.18 DollarsFactors
No DepartmentNONE Linear 11,442.31 DollarsZDEPTESC 0000ESCALATION

11442.3 DollarsFactors
Activity ID: 1CAD71AJ6 Description: Area AJ (Outbuildings) Demolition Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAJ601 Demolition 1.00 Each 0TP 0 0 622,056 622,056 622,05600
4XAJ6J01 Set AJ Demolition Support Services 40.00 day 0EE 0 0 4,500 4,500 4,50000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 91,601 91,601091,601

Total for Activity 1CAD71AJ6: 0 0 626,556 718,158 718,158091,601

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJ601 - Demolition

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 6,525.75 DollarsK281SA5C 0000SUPPLIES

8.701 ACM Roll-offs 750 Dollars per Roll-offFactors
Building 771 Closure ProjectNONE Linear 20,882.40 DollarsK281SA5C 0000SUPPLIES

34.804 Solid waste Roll-offs 600 Dollars per Roll-offFactors
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAJ
Activity ID: 1CAD71AJ6

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 594,648.10 DollarsK281SA5H 0000SUBCONTRACTED SRVS

594648 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJ6J01 - Set AJ Demolition Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
SSOC SalariedMECHANICAL ENGINEERS Linear 37.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 31,441.68 DollarsZDEPTCON 0000CONTINGENCY

31441.7 DollarsFactors
No DepartmentNONE Linear 60,159.60 DollarsZDEPTESC 0000ESCALATION

60159.6 DollarsFactors
WBS No: 1CADAK Title: Area AK - B790 Calibration Lab
Activity ID: 1CAD71AK1 Description: Planning  &  Engineering  for  Area  AK  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAKA1201 Develop IWCP (Cold) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XAKA1202 Develop JHA/Conduct Walkdown (Cold) 1.00 each 24EE 24 517 1,620 2,137 2,4613230
4XAKA1206 Develop EO & JHIT (Cold) 1.00 each 0EE 0 0 7,200 7,200 7,20000
4XAKA1210 Conduct IWCP/EO Review (Cold) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XAKA1211 Incorporate IWCP/EO Comments (Cold) 1.00 each 0EE 0 0 1,675 1,675 1,67500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,126 5,12605,126

Total for Activity 1CAD71AK1: 34 738 19,163 25,026 25,4874615,126

Cost Element Skill Quantity UnitsCurve

Line Item 4XAKA1201 - Develop IWCP (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
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WBS No: 1CADAK
Activity ID: 1CAD71AK1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4XAKA1202 - Develop JHA/Conduct Walkdown (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAKA1206 - Develop EO & JHIT (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 7,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

7200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAKA1210 - Conduct IWCP/EO Review (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
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WBS No: 1CADAK
Activity ID: 1CAD71AK1

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAKA1211 - Incorporate IWCP/EO Comments (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,558.43 DollarsZDEPTCON 0000CONTINGENCY

3558.44 DollarsFactors
No DepartmentNONE Linear 1,567.39 DollarsZDEPTESC 0000ESCALATION

1567.39 DollarsFactors
Activity ID: 1CAD71AK2 Description: Area  AK (B790 Cal Lab)  Recon-Characterization Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAK202 Radiological Characterization 1.00 Each 0HC 0 0 32,247 32,247 32,24700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,714 4,71404,714

Total for Activity 1CAD71AK2: 0 0 32,247 36,961 36,96104,714

Cost Element Skill Quantity UnitsCurve

Line Item 4XAK202 - Radiological Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of in-progress characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 32,246.72 DollarsK281SA5H 0000SUBCONTRACTED SRVS

74992.4 Dollars 0.43 In Progress Decon CharacterizationFactors
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WBS No: 1CADAK
Activity ID: 1CAD71AK2

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,618.20 DollarsZDEPTCON 0000CONTINGENCY

1618.2 DollarsFactors
No DepartmentNONE Linear 3,096.21 DollarsZDEPTESC 0000ESCALATION

3096.21 DollarsFactors
Activity ID: 1CAD71AK3 Description: Area  AK (B790 Calibration Lab) Dismantlement Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAK300 Dismantlement:  OH&P 1.00 Each 0HC 0 0 7,964 7,964 7,96400
4XAK305 Balance of Dismantlement 1.00 Each 116TP 116 1,934 906 2,840 4,0491,2090
4XAK307 Asbestos Abatement 1.00 Each 0TP 0 0 0 0 000
4XAK308 Wall Removal 1.00 Each 684TP 684 11,442 510 11,952 19,1037,1510
4XAK3I01 Set AK  Waste Containers 1.00 each 0EE 0 0 3,181 3,181 3,18100
4XAK3I02 Set AK  Waste Operations 1.00 each 422EE 422 6,937 0 6,937 11,2724,3350
4XAK3J01 Set AK Dismantlement Support Services 25.00 day 0EE 0 0 9,563 9,563 9,56300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,060 8,06008,060

Total for Activity 1CAD71AK3: 1,222 20,313 22,123 50,496 63,19212,6968,060

Cost Element Skill Quantity UnitsCurve

Line Item 4XAK300 - Dismantlement:  OH&P

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 7,963.60 DollarsK281SA5H 0000SUBCONTRACTED SRVS

7963.6 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAK305 - Balance of Dismantlement

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 68.79 HoursKC20C750 L090STRAIGHT TIME BASE

68.79 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 6.88 HoursKC20C750 M010STRAIGHT TIME BASE

6.88 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 20.64 HoursKC20C750 T050STRAIGHT TIME BASE

20.64 HoursFactors
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WBS No: 1CADAK
Activity ID: 1CAD71AK3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 13.76 HoursKC20C751 L090OVERTIME BASE & PRE.

68.79 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 1.38 HoursKC20C751 M010OVERTIME BASE & PRE.

6.88 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.13 HoursKC20C751 T050OVERTIME BASE & PRE.

20.64 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 906.22 DollarsK281SA5C 0000SUPPLIES

906.22 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAK307 - Asbestos Abatement

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

0 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAK308 - Wall Removal

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 406.94 HoursKC20C750 L090STRAIGHT TIME BASE

406.943 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 40.69 HoursKC20C750 M010STRAIGHT TIME BASE

40.6943 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 122.08 HoursKC20C750 T050STRAIGHT TIME BASE

122.083 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 81.39 HoursKC20C751 L090OVERTIME BASE & PRE.

406.943 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 8.14 HoursKC20C751 M010OVERTIME BASE & PRE.

40.6943 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 24.42 HoursKC20C751 T050OVERTIME BASE & PRE.

122.083 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 509.93 DollarsK281SA5C 0000SUPPLIES

509.928 DollarsFactors
Line Item 4XAK3I01 - Set AK  Waste Containers

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAK
Activity ID: 1CAD71AK3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.2215 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 3,180.94 DollarsK281SA5C 0000SUPPLIES

8.6387 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors
Line Item 4XAK3I02 - Set AK  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
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Rocky Flats Closure Project
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WBS No: 1CADAK
Activity ID: 1CAD71AK3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 30.57 HoursKC20C750 L090STRAIGHT TIME BASE

0.2215 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 239.72 HoursKC20C750 L090STRAIGHT TIME BASE

8.6387 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 7.28 HoursKC20C750 M010STRAIGHT TIME BASE

0.2215 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 28.51 HoursKC20C750 M010STRAIGHT TIME BASE

8.6387 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 6.98 HoursKC20C750 T050STRAIGHT TIME BASE

0.2215 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 38.87 HoursKC20C750 T050STRAIGHT TIME BASE

8.6387 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
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WBS No: 1CADAK
Activity ID: 1CAD71AK3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 6.11 HoursKC20C751 L090OVERTIME BASE & PRE.

0.2215 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 47.94 HoursKC20C751 L090OVERTIME BASE & PRE.

8.6387 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 1.46 HoursKC20C751 M010OVERTIME BASE & PRE.

0.2215 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 5.70 HoursKC20C751 M010OVERTIME BASE & PRE.

8.6387 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1.40 HoursKC20C751 T050OVERTIME BASE & PRE.

0.2215 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 7.77 HoursKC20C751 T050OVERTIME BASE & PRE.

8.6387 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAK3J01 - Set AK Dismantlement Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 37.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 187.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 0.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 45.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 37.50 DollarsK281SA5H P080SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,766.60 DollarsZDEPTCON 0000CONTINGENCY

2766.60 DollarsFactors
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WBS No: 1CADAK
Activity ID: 1CAD71AK3

Activity Filter * Starts In FY *
No DepartmentNONE Linear 5,293.53 DollarsZDEPTESC 0000ESCALATION

5293.53 DollarsFactors
Activity ID: 1CAD71AK4 Description: Area AK (B790 Cal Lab) Struct. Decontamination Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAK400 Structural Decon:  OH&P 1.00 Each 0HC 0 0 1,757 1,757 1,75700
4XAK401 Structural Decon 1.00 Each 322TP 322 5,382 1,006 6,388 9,7523,3640
4XAK4I01 Set AK  Waste Containers 1.00 each 0EE 0 0 1,859 1,859 1,85900
4XAK4I02 Set AK  Waste Operations 1.00 each 270EE 270 4,213 0 4,213 6,8462,6330
4XAK4J01 Set AK Structural Decon Support Services 15.00 day 0EE 0 0 5,738 5,738 5,73800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,794 3,79403,794

Total for Activity 1CAD71AK4: 591 9,595 10,360 23,749 29,7465,9973,794

Cost Element Skill Quantity UnitsCurve

Line Item 4XAK400 - Structural Decon:  OH&P

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 1,757.10 DollarsK281SA5H 0000SUBCONTRACTED SRVS

1757.1 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAK401 - Structural Decon

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 191.41 HoursKC20C750 L090STRAIGHT TIME BASE

191.41 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 19.14 HoursKC20C750 M010STRAIGHT TIME BASE

19.14 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 57.42 HoursKC20C750 T050STRAIGHT TIME BASE

57.42 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 38.28 HoursKC20C751 L090OVERTIME BASE & PRE.

191.41 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 3.83 HoursKC20C751 M010OVERTIME BASE & PRE.

19.14 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 11.48 HoursKC20C751 T050OVERTIME BASE & PRE.

57.42 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 1,006.34 DollarsK281SA5C 0000SUPPLIES

1006.34 DollarsFactors
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WBS No: 1CADAK
Activity ID: 1CAD71AK4

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4XAK4I01 - Set AK  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 1,859.45 DollarsK281SA5C 0000SUPPLIES

16.186 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors
Line Item 4XAK4I02 - Set AK  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Activity ID: 1CAD71AK4

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 184.52 HoursKC20C750 L090STRAIGHT TIME BASE

16.186 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 11.01 HoursKC20C750 M010STRAIGHT TIME BASE

16.186 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 29.13 HoursKC20C750 T050STRAIGHT TIME BASE

16.186 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
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WBS No: 1CADAK
Activity ID: 1CAD71AK4

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 36.90 HoursKC20C751 L090OVERTIME BASE & PRE.

16.186 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.20 HoursKC20C751 M010OVERTIME BASE & PRE.

16.186 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 5.83 HoursKC20C751 T050OVERTIME BASE & PRE.

16.186 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAK4J01 - Set AK Structural Decon Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 37.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 187.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 0.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 45.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 37.50 DollarsK281SA5H P080SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1CADAK
Activity ID: 1CAD71AK4

Activity Filter * Starts In FY *
No DepartmentNONE Linear 1,302.30 DollarsZDEPTCON 0000CONTINGENCY

1302.3 DollarsFactors
No DepartmentNONE Linear 2,491.78 DollarsZDEPTESC 0000ESCALATION

2491.78 DollarsFactors
Activity ID: 1CAD71AK5 Description: Area AK (B790 Calibration Lab) Final Survey Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAK501 Final Survey 1.00 Each 0TP 0 0 68,276 68,276 68,27600
4XAK5J01 Set AK Final Survey Support Services 10.00 day 0EE 0 0 2,625 2,625 2,62500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,366 10,366010,366

Total for Activity 1CAD71AK5: 0 0 70,901 81,267 81,267010,366

Cost Element Skill Quantity UnitsCurve

Line Item 4XAK501 - Final Survey

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 68,276.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

68276 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAK5J01 - Set AK Final Survey Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 187.50 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,557.93 DollarsZDEPTCON 0000CONTINGENCY

3557.94 DollarsFactors
No DepartmentNONE Linear 6,807.65 DollarsZDEPTESC 0000ESCALATION

6807.65 DollarsFactors
Activity ID: 1CAD71AK6 Description: Area AK (B790 Calibration Lab) Demolition Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1CADAK
Activity ID: 1CAD71AK6

Activity Filter * Starts In FY *Hours/Unit Total Total Cost CostType & Escalation
4XAK601 Demolition 1.00 Each 0TP 0 0 181,464 181,464 181,46400
4XAK6J01 Set AK Demolition Support Services 15.00 day 0EE 0 0 1,688 1,688 1,68800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 26,776 26,776026,776

Total for Activity 1CAD71AK6: 0 0 183,151 209,927 209,927026,776

Cost Element Skill Quantity UnitsCurve

Line Item 4XAK601 - Demolition

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 6,946.80 DollarsK281SA5C 0000SUPPLIES

11.578 Solid waste Roll-offs 600 Dollars per Roll-offFactors
Building 771 Closure ProjectNONE Linear 2,170.50 DollarsK281SA5C 0000SUPPLIES

2.894 ACM Roll-offs 750 Dollars per Roll-offFactors
Building 771 Closure ProjectNONE Linear 172,346.30 DollarsK281SA5H 0000SUBCONTRACTED SRVS

172346 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAK6J01 - Set AK Demolition Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
SSOC SalariedMECHANICAL ENGINEERS Linear 37.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,190.84 DollarsZDEPTCON 0000CONTINGENCY

9190.84 DollarsFactors
No DepartmentNONE Linear 17,585.48 DollarsZDEPTESC 0000ESCALATION

17585.5 DollarsFactors
WBS No: 1CADAL Title: Area AL - B771 Structure
Activity ID: 1CAD71AL1 Description: Planning  &  Engineering  for  Area  AL  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XALB1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
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WBS No: 1CADAL
Activity ID: 1CAD71AL1

Activity Filter * Starts In FY *
4XALB1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 517 2,814 3,331 3,6553230
4XALB1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4XALB1210 Conduct IWCP/EO Review (Hot) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XALB1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XALB1212 Conduct PRC Rev/Approval (Hot) 1.00 each 3EE 3 73 2,307 2,380 2,426460
4XALB2201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XALB2202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 517 2,814 3,331 3,6553230
4XALB2206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4XALB2210 Conduct IWCP/EO Review (Hot) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XALB2211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4XALB2212 Conduct PRC Rev/Approval (Hot) 1.00 each 3EE 3 73 2,307 2,380 2,426460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,288 18,288018,288

Total for Activity 1CAD71AL1: 72 1,621 63,328 83,237 84,2501,01318,288

Cost Element Skill Quantity UnitsCurve

Line Item 4XALB1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XALB1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
Line Item 4XALB1206 - Develop EO & JHIT (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.

6/29/00 2:38:27 PMPage 1326 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAL
Activity ID: 1CAD71AL1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XALB1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XALB1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
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WBS No: 1CADAL
Activity ID: 1CAD71AL1

Activity Filter * Starts In FY *
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XALB1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XALB2201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XALB2202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
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WBS No: 1CADAL
Activity ID: 1CAD71AL1

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XALB2206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XALB2210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Line Item 4XALB2211 - Incorporate IWCP/EO Comments (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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WBS No: 1CADAL
Activity ID: 1CAD71AL1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XALB2212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,229.54 DollarsZDEPTCON 0000CONTINGENCY

13229.5 DollarsFactors
No DepartmentNONE Linear 5,058.35 DollarsZDEPTESC 0000ESCALATION

5058.36 DollarsFactors
Activity ID: 1CAD71AL2 Description: Area  AL (B771 Struct.)  Recon-Characterization Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAL202 Radiological Characterization 1.00 Each 0HC 0 0 34,231 34,231 34,23100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,787 9,78709,787

Total for Activity 1CAD71AL2: 0 0 34,231 44,018 44,01809,787
Line Item 4XAL202 - Radiological Characterization

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
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WBS No: 1CADAL
Activity ID: 1CAD71AL2

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of in-progress characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 34,230.63 DollarsK281SA5H 0000SUBCONTRACTED SRVS

79606.1 Dollars 0.43 In Progress Decon CharacterizationFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,162.19 DollarsZDEPTCON 0000CONTINGENCY

7162.19 DollarsFactors
No DepartmentNONE Linear 2,624.98 DollarsZDEPTESC 0000ESCALATION

2624.99 DollarsFactors
Activity ID: 1CAD71AL3 Description: Area  AL (B771 Structure) Dismantlement Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAL300 Dismantlement:  OH&P 1.00 Each 0HC 0 0 23,171 23,171 23,17100
4XAL302 Piping 1.00 Each 1,443TP 1,443 34,737 1,057 35,794 57,50421,7110
4XAL305 Balance of Dismantlement 1.00 Each 902TP 902 21,588 918 22,506 35,99813,4920
4XAL3I01 Set AL  Waste Containers 1.00 each 0EE 0 0 0 0 000
4XAL3I02 Set AL  Waste Operations 1.00 each 166EE 166 2,911 0 2,911 4,7301,8190
4XAL3J01 Set AL Dismantlement Support Services 92.00 day 0EE 0 0 48,990 48,990 48,99000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 24,911 24,911024,911

Total for Activity 1CAD71AL3: 2,510 59,235 74,136 158,283 195,30537,02224,911

Cost Element Skill Quantity UnitsCurve

Line Item 4XAL300 - Dismantlement:  OH&P

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 23,171.27 DollarsK281SA5H 0000SUBCONTRACTED SRVS

23171.3 DollarsFactors
Line Item 4XAL302 - Piping 

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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WBS No: 1CADAL
Activity ID: 1CAD71AL3

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 858.87 HoursKC20C750 C080STRAIGHT TIME BASE
858.87 HoursFactors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 85.89 HoursKC20C750 M010STRAIGHT TIME BASE
85.89 HoursFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 257.66 HoursKC20C750 T050STRAIGHT TIME BASE
257.66 HoursFactors

Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 171.77 HoursKC20C751 C080OVERTIME BASE & PRE.
858.87 Hours 0.2 20% Overtime FactorFactors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 17.18 HoursKC20C751 M010OVERTIME BASE & PRE.
85.89 Hours 0.2 20% Overtime FactorFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 51.53 HoursKC20C751 T050OVERTIME BASE & PRE.
257.66 Hours 0.2 20% Overtime FactorFactors

Building 771 Closure ProjectNONE Linear 1,056.99 DollarsK281SA5C 0000SUPPLIES
1056.99 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAL305 - Balance of Dismantlement

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 536.74 HoursKC20C750 C020STRAIGHT TIME BASE

536.74 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 53.67 HoursKC20C750 M010STRAIGHT TIME BASE

53.67 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 161.02 HoursKC20C750 T050STRAIGHT TIME BASE

161.02 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 107.35 HoursKC20C751 C020OVERTIME BASE & PRE.

536.74 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 10.73 HoursKC20C751 M010OVERTIME BASE & PRE.

53.67 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 32.20 HoursKC20C751 T050OVERTIME BASE & PRE.

161.02 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 918.11 DollarsK281SA5C 0000SUPPLIES

918.11 DollarsFactors
Line Item 4XAL3I01 - Set AL  Waste Containers

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
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Activity ID: 1CAD71AL3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.6822 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors
Line Item 4XAL3I02 - Set AL  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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WBS No: 1CADAL
Activity ID: 1CAD71AL3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 94.14 HoursKC20C750 L090STRAIGHT TIME BASE

0.6822 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 22.41 HoursKC20C750 M010STRAIGHT TIME BASE

0.6822 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 21.49 HoursKC20C750 T050STRAIGHT TIME BASE

0.6822 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 18.83 HoursKC20C751 L090OVERTIME BASE & PRE.

0.6822 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
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Activity ID: 1CAD71AL3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 4.48 HoursKC20C751 M010OVERTIME BASE & PRE.

0.6822 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.30 HoursKC20C751 T050OVERTIME BASE & PRE.

0.6822 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAL3J01 - Set AL Dismantlement Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 37.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 187.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 0.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 45.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 75.00 DollarsK281SA5H P080SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 187.50 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,550.66 DollarsZDEPTCON 0000CONTINGENCY

8550.66 DollarsFactors
No DepartmentNONE Linear 16,360.58 DollarsZDEPTESC 0000ESCALATION

16360.6 DollarsFactors
Activity ID: 1CAD71AL4 Description: Area AL (B771 Bldg) Structural Decontamination Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAL400 Structural Decon:  OH&P 1.00 Each 0HC 0 0 3,315 3,315 3,31500
4XAL401 Structural Decon 1.00 Each 607TP 607 10,155 1,906 12,060 18,4076,3470
4XAL4I01 Set AL  Waste Containers 1.00 each 0EE 0 0 3,521 3,521 3,52100
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAL
Activity ID: 1CAD71AL4

Activity Filter * Starts In FY *
4XAL4I02 Set AL  Waste Operations 1.00 each 510EE 510 7,977 0 7,977 12,9634,9860
4XAL4J01 Set AL Structural Decon Support Services 96.00 day 0EE 0 0 26,071 26,071 26,07100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,397 9,39709,397

Total for Activity 1CAD71AL4: 1,117 18,132 34,813 62,342 73,67511,3339,397

Cost Element Skill Quantity UnitsCurve

Line Item 4XAL400 - Structural Decon:  OH&P

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 3,315.40 DollarsK281SA5H 0000SUBCONTRACTED SRVS

6500.78 Dollars
0.51 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAL401 - Structural Decon

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 361.17 HoursKC20C750 L090STRAIGHT TIME BASE

708.17 Hours
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 36.12 HoursKC20C750 M010STRAIGHT TIME BASE
70.82 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 108.35 HoursKC20C750 T050STRAIGHT TIME BASE
212.45 Hours

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 72.23 HoursKC20C751 L090OVERTIME BASE & PRE.
708.17 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 7.22 HoursKC20C751 M010OVERTIME BASE & PRE.
70.82 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 21.67 HoursKC20C751 T050OVERTIME BASE & PRE.
212.45 Hours 0.2 20% Overtime Factor

0.51 Budget Cuts
Factors

Building 771 Closure ProjectNONE Linear 1,905.50 DollarsK281SA5C 0000SUPPLIES
3736.28 Dollars

0.51 Budget Cuts
Factors
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WBS No: 1CADAL
Activity ID: 1CAD71AL4

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4XAL4I01 - Set AL  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo Van
0.51 Budget Cuts

Factors

Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES
0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per Crate

0.51 Budget Cuts
Factors

Building 771 Closure ProjectNONE Linear 3,520.86 DollarsK281SA5C 0000SUPPLIES
60.0944 Drums 114.88 Dollars Per Drum

0.51 Budget Cuts
Factors

Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES
0 TRU SWBs 1353.42 Dollars Per SWB

0.51 Budget Cuts
Factors

Line Item 4XAL4I02 - Set AL  Waste Operations
BOE Estimators Experience - Kathy London, B771 SME

Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
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WBS No: 1CADAL
Activity ID: 1CAD71AL4

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 349.39 HoursKC20C750 L090STRAIGHT TIME BASE

60.0944 Drums 11.4 Hours Per Drum
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE
0 LL Cargo Vans 138 Hours Per Cargo Van

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE
0 LLCrates 27.75 Hours Per Crate

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE
0 TRU SWBs 32.25 Hours Per SWB

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 20.84 HoursKC20C750 M010STRAIGHT TIME BASE
60.0944 Drums 0.68 Hours Per Drum

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE
0 LL Cargo Vans 32.85 Hours Per Cargo Van

0.51 Budget Cuts
Factors
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WBS No: 1CADAL
Activity ID: 1CAD71AL4

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWB
0.51 Budget Cuts

Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE
0 LLCrates 3.3 Hours Per Crate

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 55.17 HoursKC20C750 T050STRAIGHT TIME BASE
60.0944 Drums 1.8 Hours Per Drum

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE
0 LL Cargo Vans 31.5 Hours Per Cargo Van

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE
0 LLCrates 4.5 Hours Per Crate

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE
0 TRU SWBs 3 Hours Per SWB

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 69.88 HoursKC20C751 L090OVERTIME BASE & PRE.
60.0944 Drums 0.2 20% Overtime Factor11.4 Hours Per Drum

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.
0 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo Van

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.
0 LLCrates 0.2 20% Overtime Factor27.75 Hours Per Crate

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.
0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWB

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 4.17 HoursKC20C751 M010OVERTIME BASE & PRE.
60.0944 Drums 0.2 20% Overtime Factor0.68 Hours Per Drum

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.
0 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo Van

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.
0 LLCrates 0.2 20% Overtime Factor3.3 Hours Per Crate

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.
0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWB

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 11.03 HoursKC20C751 T050OVERTIME BASE & PRE.
60.0944 Drums 0.2 20% Overtime Factor1.8 Hours Per Drum

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.
0 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo Van

0.51 Budget Cuts
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.
0 LLCrates 0.2 20% Overtime Factor4.5 Hours Per Crate

0.51 Budget Cuts
Factors
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WBS No: 1CADAL
Activity ID: 1CAD71AL4

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWB
0.51 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAL4J01 - Set AL Structural Decon Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 19.13 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per Hour
0.51 Budget Cuts

Factors

SSOC SalariedMECHANICAL ENGINEERS Linear 95.63 DollarsS100SA5H E070SUBCONTRACTED SRVS
2.5 Hours Per Day 75 Dollars Per Hour

0.51 Budget Cuts
Factors

Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 0.00 DollarsK281SA5H E080SUBCONTRACTED SRVS
0 Hours Per Day 90 Dollars Per Hour

0.51 Budget Cuts
Factors

Building 771 Closure ProjectSAFETY ENGINEERS Linear 22.95 DollarsK281SA5H E120SUBCONTRACTED SRVS
0.5 Hours Per Day 90 Dollars Per Hour

0.51 Budget Cuts
Factors

Building 771 Closure ProjectHEALTH PHYSICISTS Linear 38.25 DollarsK281SA5H P080SUBCONTRACTED SRVS
1 Hours Per Day 75 Dollars Per Hour

0.51 Budget Cuts
Factors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 95.63 DollarsR100SA5H P090SUBCONTRACTED SRVS
2.5 Hours Per Day 75 Dollars Per Hour

0.51 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,225.56 DollarsZDEPTCON 0000CONTINGENCY

3225.56 DollarsFactors
No DepartmentNONE Linear 6,171.69 DollarsZDEPTESC 0000ESCALATION

6171.69 DollarsFactors
Activity ID: 1CAD71AL5 Description: Area AL (B771 Structure) Final Survey Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAL501 Final Survey 1.00 Each 0TP 0 0 414,205 414,205 414,20500
4XAL5J01 Set AL Final Survey Support Services 55.00 day 0EE 0 0 27,559 27,559 27,55900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 64,585 64,585064,585

Total for Activity 1CAD71AL5: 0 0 441,764 506,349 506,349064,585
Line Item 4XAL501 - Final Survey

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
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WBS No: 1CADAL
Activity ID: 1CAD71AL5

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 414,204.70 DollarsK281SA5H 0000SUBCONTRACTED SRVS

812166 Dollars
0.51 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAL5J01 - Set AL Final Survey Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectSAFETY ENGINEERS Linear 22.95 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per Hour
0.51 Budget Cuts

Factors

Building 771 Closure ProjectHEALTH PHYSICISTS Linear 382.50 DollarsK281SA5H P080SUBCONTRACTED SRVS
10 Hours Per Day 75 Dollars Per Hour

0.51 Budget Cuts
Factors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 95.63 DollarsR100SA5H P090SUBCONTRACTED SRVS
2.5 Hours Per Day 75 Dollars Per Hour

0.51 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 22,168.47 DollarsZDEPTCON 0000CONTINGENCY

22168.5 DollarsFactors
No DepartmentNONE Linear 42,416.51 DollarsZDEPTESC 0000ESCALATION

42416.5 DollarsFactors
Activity ID: 1CAD71AL6 Description: Area AL (B771 Structure) Demolition Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAL601 Demolition 1.00 Each 0TP 0 0 1,598,088 1,598,088 1,598,08800
4XAL6J01 Set AL Demolition Support Services 47.00 day 0EE 0 0 4,494 4,494 4,49400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 234,294 234,2940234,294

Total for Activity 1CAD71AL6: 0 0 1,602,582 1,836,877 1,836,8770234,294
Line Item 4XAL601 - Demolition

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
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WBS No: 1CADAL
Activity ID: 1CAD71AL6

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 52,757.76 DollarsK281SA5C 0000SUPPLIES

172.411 Solid waste Roll-offs 600 Dollars per Roll-off
0.51 Budget Cuts

Factors

Building 771 Closure ProjectNONE Linear 16,486.90 DollarsK281SA5C 0000SUPPLIES
43.103 ACM Roll-offs 750 Dollars per Roll-off

0.51 Budget Cuts
Factors

Building 771 Closure ProjectNONE Linear 1,528,843.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS
2997732 Dollars

0.51 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAL6J01 - Set AL Demolition Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
SSOC SalariedMECHANICAL ENGINEERS Linear 95.63 DollarsS100SA5H E070SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per Hour
0.51 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 80,420.36 DollarsZDEPTCON 0000CONTINGENCY

80420.4 DollarsFactors
No DepartmentNONE Linear 153,874.00 DollarsZDEPTESC 0000ESCALATION

153874 DollarsFactors
WBS No: 1CADAM Title: Area AM - B774 Area/Structure
Activity ID: 1CAD74AM1 Description: Planning  &  Engineering  for  Area  AM  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4J90A1201 Develop IWCP (Cold) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4J90A1202 Develop JHA/Conduct Walkdown (Cold) 1.00 each 24EE 24 517 1,620 2,137 2,4613230
4J90A1206 Develop EO & JHIT (Cold) 1.00 each 0EE 0 0 7,200 7,200 7,20000
4J90A1210 Conduct IWCP/EO Review (Cold) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4J90A1211 Incorporate IWCP/EO Comments (Cold) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4J90A2201 Develop IWCP (Cold) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4J90A2202 Develop JHA/Conduct Walkdown (Cold) 1.00 each 24EE 24 517 1,620 2,137 2,4613230
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAM
Activity ID: 1CAD74AM1

Activity Filter * Starts In FY *
4J90A2206 Develop EO & JHIT (Cold) 1.00 each 0EE 0 0 7,200 7,200 7,20000
4J90A2210 Conduct IWCP/EO Review (Cold) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4J90A2211 Incorporate IWCP/EO Comments (Cold) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4J90A3201 Develop IWCP (Cold) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4J90A3202 Develop JHA/Conduct Walkdown (Cold) 1.00 each 24EE 24 517 1,620 2,137 2,4613230
4J90A3206 Develop EO & JHIT (Cold) 1.00 each 0EE 0 0 7,200 7,200 7,20000
4J90A3210 Conduct IWCP/EO Review (Cold) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4J90A3211 Incorporate IWCP/EO Comments (Cold) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4J90B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4J90B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 517 2,814 3,331 3,6553230
4J90B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4J90B1210 Conduct IWCP/EO Review (Hot) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4J90B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4J90B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 3EE 3 73 2,307 2,380 2,426460
4J94C1201 Develop IWCP (Balance) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4J94C1202 Develop JHA/Conduct Walkdown (Balance) 1.00 each 24EE 24 517 1,620 2,137 2,4613230
4J94C1206 Develop EO & JHIT (Balance) 1.00 each 0EE 0 0 10,800 10,800 10,80000
4J94C1210 Conduct IWCP/EO Review (Balance) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4J94C1211 Incorporate IWCP/EO Comments (Balance) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4J94C1212 Conduct PRC Rev/Approval (Balance) 1.00 each 3EE 3 73 2,307 2,380 2,426460
4JAMA1201 Develop IWCP (Cold) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4JAMA1202 Develop JHA/Conduct Walkdown (Cold) 1.00 each 24EE 24 517 2,700 3,217 3,5413230
4JAMA1206 Develop EO & JHIT (Cold) 1.00 each 0EE 0 0 7,200 7,200 7,20000
4JAMA1210 Conduct IWCP/EO Review (Cold) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4JAMA1211 Incorporate IWCP/EO Comments (Cold) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4JAMB1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4JAMB1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 517 2,814 3,331 3,6553230
4JAMB1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4JAMB1210 Conduct IWCP/EO Review (Hot) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4JAMB1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4JAMB1212 Conduct PRC Rev/Approval (Hot) 1.00 each 3EE 3 73 2,307 2,380 2,426460
4JAMC1201 Develop IWCP (Balance) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4JAMC1202 Develop JHA/Conduct Walkdown (Balance) 1.00 each 24EE 24 517 1,620 2,137 2,4613230
4JAMC1206 Develop EO & JHIT (Balance) 1.00 each 0EE 0 0 10,800 10,800 10,80000
4JAMC1210 Conduct IWCP/EO Review (Balance) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4JAMC1211 Incorporate IWCP/EO Comments (Balance) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4JAMC1212 Conduct PRC Rev/Approval (Balance) 1.00 each 3EE 3 73 2,307 2,380 2,426460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,513 12,513012,513

Total for Activity 1CAD74AM1: 279 6,193 191,200 209,905 213,7763,87012,513

Cost Element Skill Quantity UnitsCurve

Line Item 4J90A1201 - Develop IWCP (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAM
Activity ID: 1CAD74AM1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4J90A1202 - Develop JHA/Conduct Walkdown (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J90A1206 - Develop EO & JHIT (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 7,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

7200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J90A1210 - Conduct IWCP/EO Review (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAM
Activity ID: 1CAD74AM1

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J90A1211 - Incorporate IWCP/EO Comments (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J90A2201 - Develop IWCP (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J90A2202 - Develop JHA/Conduct Walkdown (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors

6/29/00 2:38:34 PMPage 1345 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAM
Activity ID: 1CAD74AM1

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J90A2206 - Develop EO & JHIT (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 7,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

7200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J90A2210 - Conduct IWCP/EO Review (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Line Item 4J90A2211 - Incorporate IWCP/EO Comments (Cold)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAM
Activity ID: 1CAD74AM1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J90A3201 - Develop IWCP (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J90A3202 - Develop JHA/Conduct Walkdown (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
Line Item 4J90A3206 - Develop EO & JHIT (Cold)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAM
Activity ID: 1CAD74AM1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 7,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

7200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J90A3210 - Conduct IWCP/EO Review (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 360.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J90A3211 - Incorporate IWCP/EO Comments (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAM
Activity ID: 1CAD74AM1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4J90B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J90B1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J90B1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors
Line Item 4J90B1210 - Conduct IWCP/EO Review (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAM
Activity ID: 1CAD74AM1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J90B1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J90B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAM
Activity ID: 1CAD74AM1

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J94C1201 - Develop IWCP (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 6,750.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

6750 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J94C1202 - Develop JHA/Conduct Walkdown (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
Line Item 4J94C1206 - Develop EO & JHIT (Balance)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAM
Activity ID: 1CAD74AM1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 10,800.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

10800 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J94C1210 - Conduct IWCP/EO Review (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J94C1211 - Incorporate IWCP/EO Comments (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4J94C1212 - Conduct PRC Rev/Approval (Balance)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAM
Activity ID: 1CAD74AM1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4JAMA1201 - Develop IWCP (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4JAMA1202 - Develop JHA/Conduct Walkdown (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAM
Activity ID: 1CAD74AM1

Activity Filter * Starts In FY *
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4JAMA1206 - Develop EO & JHIT (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 7,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

7200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4JAMA1210 - Conduct IWCP/EO Review (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Line Item 4JAMA1211 - Incorporate IWCP/EO Comments (Cold)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAM
Activity ID: 1CAD74AM1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4JAMB1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4JAMB1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors
Line Item 4JAMB1206 - Develop EO & JHIT (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAM
Activity ID: 1CAD74AM1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4JAMB1210 - Conduct IWCP/EO Review (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4JAMB1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors
Line Item 4JAMB1212 - Conduct PRC Rev/Approval (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAM
Activity ID: 1CAD74AM1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4JAMC1201 - Develop IWCP (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4JAMC1202 - Develop JHA/Conduct Walkdown (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAM
Activity ID: 1CAD74AM1

Activity Filter * Starts In FY *
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4JAMC1206 - Develop EO & JHIT (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 10,800.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

10800 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4JAMC1210 - Conduct IWCP/EO Review (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4JAMC1211 - Incorporate IWCP/EO Comments (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAM
Activity ID: 1CAD74AM1

Activity Filter * Starts In FY *
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4JAMC1212 - Conduct PRC Rev/Approval (Balance)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,633.97 DollarsZDEPTCON 0000CONTINGENCY

7633.97 DollarsFactors
No DepartmentNONE Linear 4,878.76 DollarsZDEPTESC 0000ESCALATION

4878.76 DollarsFactors
Activity ID: 1CAD74AM2 Description: Area  AM (B774 Struct.)  Recon-Characterization Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4JAM202 Radiological Characterization 1.00 Each 0HC 0 0 143,699 143,699 143,69900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 41,086 41,086041,086

Total for Activity 1CAD74AM2: 0 0 143,699 184,785 184,785041,086

Cost Element Skill Quantity UnitsCurve

Line Item 4JAM202 - Radiological Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of in-progress characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAM
Activity ID: 1CAD74AM2

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 143,699.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

334184 Dollars 0.43 In Progress Decon CharacterizationFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 30,066.62 DollarsZDEPTCON 0000CONTINGENCY

30066.6 DollarsFactors
No DepartmentNONE Linear 11,019.60 DollarsZDEPTESC 0000ESCALATION

11019.6 DollarsFactors
Activity ID: 1CAD74AM3 Description: Area  AM (B774 Structure) Dismantlement Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4J631F01 Isolation of All Systems (Electrical) 1.00 each 134EE 134 3,169 0 3,169 5,1501,9810
4J631F03 Electrical (Rmvl of Conduit & Components) 1.00 each 1,031EE 1,031 24,378 0 24,378 39,61515,2360
4J631G09 Structural Support Removal (Electrical) 1.00 each 21EE 21 327 0 327 5312040
4J632F06 Component Size Reduction (Ext LL Equipment) 1.00 each 209EE 209 3,368 0 3,368 5,4722,1050
4J63I01 Set 63-64, 68, 72 and 73  Waste Containers 1.00 each 0EE 0 0 29,631 29,631 29,63100
4J63I02 Set 63-64, 68, 72 and 73  Waste Operations 1.00 each 3,773EE 3,773 61,786 0 61,786 100,40238,6160
4J63I03 Set 63-64, 68, 72 and 73  MT&E 1.00 each 0EE 0 0 23,934 23,934 23,93400
4J63J01 Set 63-64, 68, 72 and 73 Support Services 85.00 day 11EE 918 26,402 76,883 103,284 119,78516,5010
4J641F01 Isolation of All Systems (Electrical) 1.00 each 134EE 134 3,169 0 3,169 5,1501,9810
4J641F03 Electrical (Rmvl of Conduit & Components) 1.00 each 209EE 209 4,952 0 4,952 8,0473,0950
4J641G09 Structural Support Removal (Electrical) 1.00 each 14EE 14 218 0 218 3541360
4J642F01 Isolation of All Systems (Ext LL Equipment) 1.00 each 25EE 25 590 0 590 9583690
4J642F02 Process Piping (Ext LL Equipment) 1.00 each 74EE 74 1,744 0 1,744 2,8351,0900
4J642F06 Component Size Reduction (Ext LL Equipment) 1.00 each 845EE 845 13,630 0 13,630 22,1498,5190
4J681F01 Isolation of All Systems (Electrical) 1.00 each 134EE 134 3,169 0 3,169 5,1501,9810
4J681F03 Electrical (Rmvl of Conduit & Components) 1.00 each 4,738EE 4,738 111,977 0 111,977 181,96269,9850
4J681G09 Structural Support Removal (Electrical) 1.00 each 55EE 55 872 0 872 1,4165450
4J682F01 Isolation of All Systems (Ext LL Equipment) 1.00 each 250EE 250 5,897 0 5,897 9,5823,6860
4J682F06 Component Size Reduction (Ext LL Equipment) 1.00 each 149EE 149 2,405 0 2,405 3,9091,5030
4J682G07 Initital Wrapping/Packaging (Ext LL Equipment) 1.00 each 136EE 136 2,293 0 2,293 3,7261,4330
4J682G09 Structural Support Removal (Ext LL Equipment) 1.00 each 337EE 337 5,338 0 5,338 8,6743,3360
4J684F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 6,263EE 6,263 147,575 0 147,575 239,81092,2340
4J684F05 Erect Scaffolding (Ext Pipe/TRU Equipment) 1.00 each 78EE 78 1,694 0 1,694 2,7531,0590
4J685D01 Apply Fixatives (Tanks/Raschig Rings) 1.00 each 61EE 61 1,340 0 1,340 2,1788380
4J685F05 Erect Scaffolding (Tanks/Raschig Rings) 1.00 each 52EE 52 1,129 0 1,129 1,8357060
4J685G02 Erect SSCs (Tanks/Raschig Rings) 1.00 each 474EE 474 10,460 4,863 15,323 21,8606,5370
4J685G05 Setup Rigging (Tanks/Raschig Rings) 1.00 each 3EE 3 82 0 82 133510
4J685G06 Cutting Activity (Tanks/Raschig Rings) 1.00 each 14,910EE 14,910 261,357 57,212 318,568 481,916163,3480
4J685G07 Initial Wrapping/Packaging (Tanks/Raschig Rings) 1.00 each 1,073EE 1,073 18,138 0 18,138 29,47411,3360
4J685G08 In Progress Area Decon (Tanks/Raschig Rings) 1.00 each 664EE 664 11,040 0 11,040 17,9406,9000
4J685G09 Structural Support Removal (Tanks/Raschig Rings) 1.00 each 299EE 299 4,739 0 4,739 7,7002,9620
4J685G10 Recover Area (Tanks/Raschig Rings) 1.00 each 323EE 323 7,110 0 7,110 11,5534,4440
4J7211F01 Isolation of All Systems (Electrical) 1.00 each 134EE 134 3,169 0 3,169 5,1501,9810
4J7211F03 Electrical (Rmvl of Conduit & Components) 1.00 each 2,057EE 2,057 48,651 0 48,651 79,05730,4070
4J7211G09 Structural Support Removal (Electrical) 1.00 each 124EE 124 1,961 0 1,961 3,1871,2260
4J7212D01 Apply Fixatives (Ext LL Equipment) 1.00 each 61EE 61 1,340 0 1,340 2,1788380
4J7212F03 Electrical (Ext LL Equipment) 1.00 each 185EE 185 4,385 0 4,385 7,1262,7410
4J7212F06 Component Size Reduction (Ext LL Equipment) 1.00 each 169EE 169 2,726 0 2,726 4,4301,7040
4J7212G05 Setup Rigging (Ext LL Equipment) 1.00 each 5EE 5 122 0 122 199760
4J7212G06 Cutting Activity (Ext LL Equipment) 1.00 each 3,530EE 3,530 64,009 182 64,191 104,19640,0050
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4J7212G07 Initital Wrapping/Packaging (Ext LL Equipment) 1.00 each 28EE 28 390 0 390 6342440
4J7212G09 Structural Support Removal (Ext LL Equipment) 1.00 each 512EE 512 8,116 0 8,116 13,1885,0720
4J7214F01 Isolation of All Systems (Ext Pipe/TRU Equipment) 1.00 each 275EE 275 6,487 0 6,487 10,5414,0540
4J7214F02 Process Piping (Ext Pipe/TRU Equipment) 1.00 each 2,603EE 2,603 61,344 0 61,344 99,68438,3400
4J7216D01 Apply Fixatives (GB/Misc Equipment) 1.00 each 41EE 41 894 0 894 1,4525590
4J7216F04 Setup Rigging (GB/Misc Equipment) 1.00 each 2EE 2 41 0 41 66250
4J7216F05 Erect Scaffolding (GB/Misc Equipment) 1.00 each 78EE 78 1,694 0 1,694 2,7531,0590
4J7216F06 Component Size Reduction (GB/Misc Equipment) 1.00 each 875EE 875 14,111 0 14,111 22,9308,8190
4J7216F11 Duct Removal (GB/Misc Equipment) 1.00 each 145EE 145 3,411 49 3,460 5,5932,1320
4J7216G06 Cutting Activity (GB/Misc Equipment) 1.00 each 2,298EE 2,298 40,284 8,818 49,102 74,27925,1770
4J7216G07 Initial Wrapping/Packaging (GB/Misc Equipment) 1.00 each 662EE 662 11,193 0 11,193 18,1896,9960
4J7216G09 Structural Support Removal (GB/Misc Equipment) 1.00 each 120EE 120 1,906 0 1,906 3,0981,1920
4J731F01 Isolation of All Systems (Electrical) 1.00 each 134EE 134 3,169 0 3,169 5,1501,9810
4J731F03 Electrical (Rmvl of Conduit & Components) 1.00 each 1,392EE 1,392 32,916 0 32,916 53,48920,5730
4J731F05 Erect Scaffolding (Electrical) 1.00 each 52EE 52 1,129 0 1,129 1,8357060
4J732F01 Isolation of All Systems (Ext LL Equipment) 1.00 each 805EE 805 19,015 0 19,015 30,89911,8840
4J732F02 Process Piping (Ext LL Equipment) 1.00 each 501EE 501 11,804 0 11,804 19,1817,3770
4J732F06 Component Size Reduction (Ext LL Equipment) 1.00 each 60EE 60 962 0 962 1,5636010
4J732F08 Sleeves (Ext LL Equipment) 1.00 each 194EE 194 4,612 0 4,612 7,4952,8830
4J732G04 Erect Scaffolding (Ext LL Equipment) 1.00 each 78EE 78 1,694 0 1,694 2,7531,0590
4J732G09 Structural Support Removal (Ext LL Equipment) 1.00 each 55EE 55 872 0 872 1,4165450
4J737G04 Erect Scaffolding (Off Furn/Free Release) 1.00 each 26EE 26 565 0 565 9183530
4JAM300 Dismantlement:  OH&P 1.00 Each 0HC 0 0 482,237 482,237 482,23700
4JAM302 Piping 1.00 Each 528TP 528 12,719 387 13,106 21,0557,9490
4JAM304 Ducts 1.00 Each 677TP 677 16,130 3,402 19,532 29,61310,0810
4JAM305 Balance of Dismantlement 1.00 Each 172TP 172 4,121 24 4,145 6,7212,5760
4JAM307 Asbestos Abatement 1.00 Each 0TP 0 0 720,054 720,054 720,05400
4JAM308 Wall Removal 1.00 Each 1,240TP 1,240 20,757 1,850 22,608 35,58112,9730
4JAM3I01 Set AM  Waste Containers 1.00 each 0EE 0 0 23,086 23,086 23,08600
4JAM3I02 Set AM  Waste Operations 1.00 each 2,798EE 2,798 45,646 0 45,646 74,17528,5290
4JAM3J01 Set AM Dismantlement Support Services 80.00 day 0EE 0 0 73,200 73,200 73,20000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 758,071 758,0710758,071

Total for Activity 1CAD74AM3: 60,004 1,192,691 1,505,811 3,456,573 4,202,006745,432758,071

Cost Element Skill Quantity UnitsCurve

Line Item 4J631F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 90.86 HoursKC20C750 C020STRAIGHT TIME BASE

90.86 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 20.99 HoursKC20C750 T050STRAIGHT TIME BASE

20.99 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 18.17 HoursKC20C751 C020OVERTIME BASE & PRE.

90.86 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.20 HoursKC20C751 T050OVERTIME BASE & PRE.

20.99 Hours 0.2 20% Overtime FactorFactors
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Cost Element Skill Quantity UnitsCurve

Line Item 4J631F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 405.70 HoursKC20C750 C020STRAIGHT TIME BASE

405.7 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 322.90 HoursKC20C750 C020STRAIGHT TIME BASE

322.9 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 130.52 HoursKC20C750 T050STRAIGHT TIME BASE

130.52 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 81.14 HoursKC20C751 C020OVERTIME BASE & PRE.

405.7 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 64.58 HoursKC20C751 C020OVERTIME BASE & PRE.

322.9 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 26.10 HoursKC20C751 T050OVERTIME BASE & PRE.

130.52 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J631G09 - Structural Support Removal (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 13.17 HoursKC20C750 L090STRAIGHT TIME BASE

13.17 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.02 HoursKC20C750 T050STRAIGHT TIME BASE

4.02 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 2.63 HoursKC20C751 L090OVERTIME BASE & PRE.

13.17 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.80 HoursKC20C751 T050OVERTIME BASE & PRE.

4.02 Hours 0.2 20% Overtime FactorFactors
Line Item 4J632F06 - Component Size Reduction (Ext LL Equipment)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 128.38 HoursKC20C750 L090STRAIGHT TIME BASE

128.38 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.63 HoursKC20C750 M010STRAIGHT TIME BASE

0.63 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 45.06 HoursKC20C750 T050STRAIGHT TIME BASE

45.06 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 25.68 HoursKC20C751 L090OVERTIME BASE & PRE.

128.38 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.13 HoursKC20C751 M010OVERTIME BASE & PRE.

0.63 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 9.01 HoursKC20C751 T050OVERTIME BASE & PRE.

45.06 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J63I01 - Set 63-64, 68, 72 and 73  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department

6/29/00 2:38:42 PMPage 1363 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAM
Activity ID: 1CAD74AM3

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

1.4 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 29,630.66 DollarsK281SA5C 0000SUPPLIES

80.47 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J63I02 - Set 63-64, 68, 72 and 73  Waste Operations

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 2,233.04 HoursKC20C750 L090STRAIGHT TIME BASE

80.47 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 193.20 HoursKC20C750 L090STRAIGHT TIME BASE

1.4 LL Cargo Vans 138 Hours Per Cargo VanFactors
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 45.99 HoursKC20C750 M010STRAIGHT TIME BASE

1.4 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 265.55 HoursKC20C750 M010STRAIGHT TIME BASE

80.47 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 44.10 HoursKC20C750 T050STRAIGHT TIME BASE

1.4 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 362.11 HoursKC20C750 T050STRAIGHT TIME BASE

80.47 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 38.64 HoursKC20C751 L090OVERTIME BASE & PRE.

1.4 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 446.61 HoursKC20C751 L090OVERTIME BASE & PRE.

80.47 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 9.20 HoursKC20C751 M010OVERTIME BASE & PRE.

1.4 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 53.11 HoursKC20C751 M010OVERTIME BASE & PRE.

80.47 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 8.82 HoursKC20C751 T050OVERTIME BASE & PRE.

1.4 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 72.42 HoursKC20C751 T050OVERTIME BASE & PRE.

80.47 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors
Line Item 4J63I03 - Set 63-64, 68, 72 and 73  MT&E

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAM
Activity ID: 1CAD74AM3

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building 771 Closure ProjectNONE Linear 23,934.09 DollarsK281SA5C 0000SUPPLIES
23934.1 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J63J01 - Set 63-64, 68, 72 and 73 Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursKC20C750 M010STRAIGHT TIME BASE

9 Hours Per DayFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 1.80 HoursKC20C751 M010OVERTIME BASE & PRE.

9 Hours Per Day 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 67.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.9 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 337.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

4.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 81.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 81.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.9 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 168.75 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 168.75 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.25 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J641F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 90.86 HoursKC20C750 C020STRAIGHT TIME BASE

90.86 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 20.99 HoursKC20C750 T050STRAIGHT TIME BASE

20.99 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 18.17 HoursKC20C751 C020OVERTIME BASE & PRE.

90.86 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.20 HoursKC20C751 T050OVERTIME BASE & PRE.

20.99 Hours 0.2 20% Overtime FactorFactors
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Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAM
Activity ID: 1CAD74AM3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4J641F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 64.56 HoursKC20C750 C020STRAIGHT TIME BASE

64.56 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 83.62 HoursKC20C750 C020STRAIGHT TIME BASE

83.62 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 26.33 HoursKC20C750 T050STRAIGHT TIME BASE

26.33 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 16.72 HoursKC20C751 C020OVERTIME BASE & PRE.

83.62 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 12.91 HoursKC20C751 C020OVERTIME BASE & PRE.

64.56 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 5.27 HoursKC20C751 T050OVERTIME BASE & PRE.

26.33 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J641G09 - Structural Support Removal (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 8.78 HoursKC20C750 L090STRAIGHT TIME BASE

8.78 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.68 HoursKC20C750 T050STRAIGHT TIME BASE

2.68 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 1.76 HoursKC20C751 L090OVERTIME BASE & PRE.

8.78 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.54 HoursKC20C751 T050OVERTIME BASE & PRE.

2.68 Hours 0.2 20% Overtime FactorFactors
Line Item 4J642F01 - Isolation of All Systems (Ext LL Equipment)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAM
Activity ID: 1CAD74AM3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 16.30 HoursKC20C750 C080STRAIGHT TIME BASE

16.3 hoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 1.00 HoursKC20C750 L060STRAIGHT TIME BASE

1 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 3.50 HoursKC20C750 T050STRAIGHT TIME BASE

3.5 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 3.26 HoursKC20C751 C080OVERTIME BASE & PRE.

16.3 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 0.20 HoursKC20C751 L060OVERTIME BASE & PRE.

1 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.70 HoursKC20C751 T050OVERTIME BASE & PRE.

3.5 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J642F02 - Process Piping (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 43.15 HoursKC20C750 C080STRAIGHT TIME BASE

43.15 HoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 2.10 HoursKC20C750 L060STRAIGHT TIME BASE

2.1 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 16.44 HoursKC20C750 T050STRAIGHT TIME BASE

16.44 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 8.63 HoursKC20C751 C080OVERTIME BASE & PRE.

43.15 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 0.42 HoursKC20C751 L060OVERTIME BASE & PRE.

2.1 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 3.29 HoursKC20C751 T050OVERTIME BASE & PRE.

16.44 Hours 0.2 20% Overtime FactorFactors
Line Item 4J642F06 - Component Size Reduction (Ext LL Equipment)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAM
Activity ID: 1CAD74AM3

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 519.62 HoursKC20C750 L090STRAIGHT TIME BASE
519.62 HoursFactors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.55 HoursKC20C750 M010STRAIGHT TIME BASE
2.55 HoursFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 182.37 HoursKC20C750 T050STRAIGHT TIME BASE
182.37 HoursFactors

Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 103.92 HoursKC20C751 L090OVERTIME BASE & PRE.
519.62 Hours 0.2 20% Overtime FactorFactors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.51 HoursKC20C751 M010OVERTIME BASE & PRE.
2.55 Hours 0.2 20% Overtime FactorFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 36.47 HoursKC20C751 T050OVERTIME BASE & PRE.
182.37 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J681F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 90.86 HoursKC20C750 C020STRAIGHT TIME BASE

90.86 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 20.99 HoursKC20C750 T050STRAIGHT TIME BASE

20.99 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 18.17 HoursKC20C751 C020OVERTIME BASE & PRE.

90.86 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.20 HoursKC20C751 T050OVERTIME BASE & PRE.

20.99 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J681F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 1,456.94 HoursKC20C750 C020STRAIGHT TIME BASE

1456.94 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 1,844.31 HoursKC20C750 C020STRAIGHT TIME BASE

1844.31 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 646.88 HoursKC20C750 T050STRAIGHT TIME BASE

646.88 HoursFactors
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WBS No: 1CADAM
Activity ID: 1CAD74AM3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 291.39 HoursKC20C751 C020OVERTIME BASE & PRE.

1456.94 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 368.86 HoursKC20C751 C020OVERTIME BASE & PRE.

1844.31 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 129.38 HoursKC20C751 T050OVERTIME BASE & PRE.

646.88 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J681G09 - Structural Support Removal (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 35.12 HoursKC20C750 L090STRAIGHT TIME BASE

35.12 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 10.73 HoursKC20C750 T050STRAIGHT TIME BASE

10.73 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 7.02 HoursKC20C751 L090OVERTIME BASE & PRE.

35.12 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.15 HoursKC20C751 T050OVERTIME BASE & PRE.

10.73 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J682F01 - Isolation of All Systems (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 162.97 HoursKC20C750 C080STRAIGHT TIME BASE

162.97 hoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 10.00 HoursKC20C750 L060STRAIGHT TIME BASE

10 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 34.98 HoursKC20C750 T050STRAIGHT TIME BASE

34.98 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 32.59 HoursKC20C751 C080OVERTIME BASE & PRE.

162.97 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 2.00 HoursKC20C751 L060OVERTIME BASE & PRE.

10 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 7.00 HoursKC20C751 T050OVERTIME BASE & PRE.

34.98 Hours 0.2 20% Overtime FactorFactors
Line Item 4J682F06 - Component Size Reduction (Ext LL Equipment)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 91.70 HoursKC20C750 L090STRAIGHT TIME BASE

91.7 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.45 HoursKC20C750 M010STRAIGHT TIME BASE

0.45 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 32.18 HoursKC20C750 T050STRAIGHT TIME BASE

32.18 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 18.34 HoursKC20C751 L090OVERTIME BASE & PRE.

91.7 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.09 HoursKC20C751 M010OVERTIME BASE & PRE.

0.45 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 6.44 HoursKC20C751 T050OVERTIME BASE & PRE.

32.18 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J682G07 - Initital Wrapping/Packaging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 73.36 HoursKC20C750 L090STRAIGHT TIME BASE

73.36 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 39.65 HoursKC20C750 T050STRAIGHT TIME BASE

39.65 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 14.67 HoursKC20C751 L090OVERTIME BASE & PRE.

73.36 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 7.93 HoursKC20C751 T050OVERTIME BASE & PRE.

39.65 Hours 0.2 20% Overtime FactorFactors
Line Item 4J682G09 - Structural Support Removal (Ext LL Equipment)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 215.11 HoursKC20C750 L090STRAIGHT TIME BASE

215.11 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 65.71 HoursKC20C750 T050STRAIGHT TIME BASE

65.71 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 43.02 HoursKC20C751 L090OVERTIME BASE & PRE.

215.11 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 13.14 HoursKC20C751 T050OVERTIME BASE & PRE.

65.71 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J684F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 3,650.61 HoursKC20C750 C080STRAIGHT TIME BASE

3650.61 HoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 177.66 HoursKC20C750 L060STRAIGHT TIME BASE

177.66 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1,390.92 HoursKC20C750 T050STRAIGHT TIME BASE

1390.92 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 730.12 HoursKC20C751 C080OVERTIME BASE & PRE.

3650.61 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 35.53 HoursKC20C751 L060OVERTIME BASE & PRE.

177.66 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 278.18 HoursKC20C751 T050OVERTIME BASE & PRE.

1390.92 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J684F05 - Erect Scaffolding (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 56.10 HoursKC20C750 C010STRAIGHT TIME BASE

56.1 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 8.75 HoursKC20C750 T050STRAIGHT TIME BASE

8.75 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 11.22 HoursKC20C751 C010OVERTIME BASE & PRE.

56.1 Hours 0.2 20% Overtime FactorFactors
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1.75 HoursKC20C751 T050OVERTIME BASE & PRE.

8.75 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J685D01 - Apply Fixatives (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPAINTERS Linear 37.97 HoursKC20C750 C070STRAIGHT TIME BASE

37.97 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 12.94 HoursKC20C750 T050STRAIGHT TIME BASE

12.94 HoursFactors
Building Trades Proj C Estimating OnlyPAINTERS Linear 7.59 HoursKC20C751 C070OVERTIME BASE & PRE.

37.97 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.59 HoursKC20C751 T050OVERTIME BASE & PRE.

12.94 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J685F05 - Erect Scaffolding (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 37.40 HoursKC20C750 C010STRAIGHT TIME BASE

37.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 5.83 HoursKC20C750 T050STRAIGHT TIME BASE

5.83 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 7.48 HoursKC20C751 C010OVERTIME BASE & PRE.

37.4 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1.17 HoursKC20C751 T050OVERTIME BASE & PRE.

5.83 Hours 0.2 20% Overtime FactorFactors
Line Item 4J685G02 - Erect SSCs (Tanks/Raschig Rings)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
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Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 284.80 HoursKC20C750 C010STRAIGHT TIME BASE

284.8 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 30.29 HoursKC20C750 C020STRAIGHT TIME BASE

30.29 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 3.00 HoursKC20C750 M010STRAIGHT TIME BASE

3 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 76.96 HoursKC20C750 T050STRAIGHT TIME BASE

76.96 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 56.96 HoursKC20C751 C010OVERTIME BASE & PRE.

284.8 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 6.06 HoursKC20C751 C020OVERTIME BASE & PRE.

30.29 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.60 HoursKC20C751 M010OVERTIME BASE & PRE.

3 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 15.39 HoursKC20C751 T050OVERTIME BASE & PRE.

76.96 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 4,863.00 DollarsK281SA5C 0000SUPPLIES

3 SSCs 1621 Per SSCFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J685G05 - Setup Rigging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 2.88 HoursKC20C750 C090STRAIGHT TIME BASE

2.88 HoursFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 0.58 HoursKC20C751 C090OVERTIME BASE & PRE.

2.88 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J685G06 - Cutting Activity (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 7,417.90 HoursKC20C750 L090STRAIGHT TIME BASE

7417.9 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 308.89 HoursKC20C750 M010STRAIGHT TIME BASE

308.89 HoursFactors
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4,697.96 HoursKC20C750 T050STRAIGHT TIME BASE

4697.96 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 1,483.58 HoursKC20C751 L090OVERTIME BASE & PRE.

7417.9 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 61.78 HoursKC20C751 M010OVERTIME BASE & PRE.

308.89 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 939.59 HoursKC20C751 T050OVERTIME BASE & PRE.

4697.96 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 57,211.80 DollarsK281SA5C 0000SUPPLIES

42.6 Per Linear Foot (SBA) 1343 Linear FeetFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J685G07 - Initial Wrapping/Packaging (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 580.39 HoursKC20C750 L090STRAIGHT TIME BASE

580.39 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 313.66 HoursKC20C750 T050STRAIGHT TIME BASE

313.66 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 116.08 HoursKC20C751 L090OVERTIME BASE & PRE.

580.39 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 62.73 HoursKC20C751 T050OVERTIME BASE & PRE.

313.66 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J685G08 - In Progress Area Decon (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 375.85 HoursKC20C750 L090STRAIGHT TIME BASE

375.85 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 177.35 HoursKC20C750 T050STRAIGHT TIME BASE

177.35 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 75.17 HoursKC20C751 L090OVERTIME BASE & PRE.

375.85 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 35.47 HoursKC20C751 T050OVERTIME BASE & PRE.

177.35 Hours 0.2 20% Overtime FactorFactors
Line Item 4J685G09 - Structural Support Removal (Tanks/Raschig Rings)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
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Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 190.96 HoursKC20C750 L090STRAIGHT TIME BASE

190.96 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 58.33 HoursKC20C750 T050STRAIGHT TIME BASE

58.33 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 38.19 HoursKC20C751 L090OVERTIME BASE & PRE.

190.96 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 11.67 HoursKC20C751 T050OVERTIME BASE & PRE.

58.33 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J685G10 - Recover Area (Tanks/Raschig Rings)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 185.55 HoursKC20C750 C010STRAIGHT TIME BASE

185.55 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 83.95 HoursKC20C750 T050STRAIGHT TIME BASE

83.95 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 37.11 HoursKC20C751 C010OVERTIME BASE & PRE.

185.55 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 16.79 HoursKC20C751 T050OVERTIME BASE & PRE.

83.95 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J7211F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 90.86 HoursKC20C750 C020STRAIGHT TIME BASE

90.86 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 20.99 HoursKC20C750 T050STRAIGHT TIME BASE

20.99 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 18.17 HoursKC20C751 C020OVERTIME BASE & PRE.

90.86 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.20 HoursKC20C751 T050OVERTIME BASE & PRE.

20.99 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J7211F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 636.87 HoursKC20C750 C020STRAIGHT TIME BASE

636.87 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 818.90 HoursKC20C750 C020STRAIGHT TIME BASE

818.9 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 258.67 HoursKC20C750 T050STRAIGHT TIME BASE

258.67 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 127.37 HoursKC20C751 C020OVERTIME BASE & PRE.

636.87 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 163.78 HoursKC20C751 C020OVERTIME BASE & PRE.

818.9 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 51.73 HoursKC20C751 T050OVERTIME BASE & PRE.

258.67 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J7211G09 - Structural Support Removal (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 79.02 HoursKC20C750 L090STRAIGHT TIME BASE

79.02 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 24.14 HoursKC20C750 T050STRAIGHT TIME BASE

24.14 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 15.80 HoursKC20C751 L090OVERTIME BASE & PRE.

79.02 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.83 HoursKC20C751 T050OVERTIME BASE & PRE.

24.14 Hours 0.2 20% Overtime FactorFactors

6/29/00 2:38:47 PMPage 1377 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate
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Activity ID: 1CAD74AM3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4J7212D01 - Apply Fixatives (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPAINTERS Linear 37.97 HoursKC20C750 C070STRAIGHT TIME BASE

37.97 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 12.94 HoursKC20C750 T050STRAIGHT TIME BASE

12.94 HoursFactors
Building Trades Proj C Estimating OnlyPAINTERS Linear 7.59 HoursKC20C751 C070OVERTIME BASE & PRE.

37.97 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.59 HoursKC20C751 T050OVERTIME BASE & PRE.

12.94 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J7212F03 - Electrical (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 60.57 HoursKC20C750 C020STRAIGHT TIME BASE

60.57 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 86.30 HoursKC20C750 C020STRAIGHT TIME BASE

86.3 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 7.00 HoursKC20C750 T050STRAIGHT TIME BASE

7 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 12.11 HoursKC20C751 C020OVERTIME BASE & PRE.

60.57 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 17.26 HoursKC20C751 C020OVERTIME BASE & PRE.

86.3 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1.40 HoursKC20C751 T050OVERTIME BASE & PRE.

7 Hours 0.2 20% Overtime FactorFactors
Line Item 4J7212F06 - Component Size Reduction (Ext LL Equipment)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 103.92 HoursKC20C750 L090STRAIGHT TIME BASE

103.92 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.51 HoursKC20C750 M010STRAIGHT TIME BASE

0.51 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 36.47 HoursKC20C750 T050STRAIGHT TIME BASE

36.47 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 20.78 HoursKC20C751 L090OVERTIME BASE & PRE.

103.92 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.10 HoursKC20C751 M010OVERTIME BASE & PRE.

0.51 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 7.29 HoursKC20C751 T050OVERTIME BASE & PRE.

36.47 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J7212G05 - Setup Rigging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 4.32 HoursKC20C750 C090STRAIGHT TIME BASE

4.32 HoursFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 0.86 HoursKC20C751 C090OVERTIME BASE & PRE.

4.32 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J7212G06 - Cutting Activity (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 1,564.15 HoursKC20C750 L090STRAIGHT TIME BASE

1564.15 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 77.28 HoursKC20C750 M010STRAIGHT TIME BASE

77.28 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1,300.18 HoursKC20C750 T050STRAIGHT TIME BASE

1300.18 HoursFactors
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 312.83 HoursKC20C751 L090OVERTIME BASE & PRE.

1564.15 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 15.46 HoursKC20C751 M010OVERTIME BASE & PRE.

77.28 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 260.04 HoursKC20C751 T050OVERTIME BASE & PRE.

1300.18 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 182.16 DollarsK281SA5C 0000SUPPLIES

552 Linear Feet 0.33 Per Linear Foot (PAPR)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4J7212G07 - Initital Wrapping/Packaging (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 23.73 HoursKC20C750 L090STRAIGHT TIME BASE

23.73 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 4.75 HoursKC20C751 L090OVERTIME BASE & PRE.

23.73 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J7212G09 - Structural Support Removal (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 327.05 HoursKC20C750 L090STRAIGHT TIME BASE

327.05 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 99.90 HoursKC20C750 T050STRAIGHT TIME BASE

99.9 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 65.41 HoursKC20C751 L090OVERTIME BASE & PRE.

327.05 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 19.98 HoursKC20C751 T050OVERTIME BASE & PRE.

99.9 Hours 0.2 20% Overtime FactorFactors
Line Item 4J7214F01 - Isolation of All Systems (Ext Pipe/TRU Equipment)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 179.27 HoursKC20C750 C080STRAIGHT TIME BASE

179.27 hoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 11.00 HoursKC20C750 L060STRAIGHT TIME BASE

11 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 38.48 HoursKC20C750 T050STRAIGHT TIME BASE

38.48 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 35.85 HoursKC20C751 C080OVERTIME BASE & PRE.

179.27 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 2.20 HoursKC20C751 L060OVERTIME BASE & PRE.

11 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 7.70 HoursKC20C751 T050OVERTIME BASE & PRE.

38.48 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J7214F02 - Process Piping (Ext Pipe/TRU Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 1,517.49 HoursKC20C750 C080STRAIGHT TIME BASE

1517.49 HoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 73.85 HoursKC20C750 L060STRAIGHT TIME BASE

73.85 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 578.18 HoursKC20C750 T050STRAIGHT TIME BASE

578.18 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 303.50 HoursKC20C751 C080OVERTIME BASE & PRE.

1517.49 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 14.77 HoursKC20C751 L060OVERTIME BASE & PRE.

73.85 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 115.64 HoursKC20C751 T050OVERTIME BASE & PRE.

578.18 Hours 0.2 20% Overtime FactorFactors
Line Item 4J7216D01 - Apply Fixatives (GB/Misc Equipment)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building Trades Proj C Estimating OnlyPAINTERS Linear 25.32 HoursKC20C750 C070STRAIGHT TIME BASE
25.32 HoursFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 8.63 HoursKC20C750 T050STRAIGHT TIME BASE
8.63 HoursFactors

Building Trades Proj C Estimating OnlyPAINTERS Linear 5.06 HoursKC20C751 C070OVERTIME BASE & PRE.
25.32 Hours 0.2 20% Overtime FactorFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1.73 HoursKC20C751 T050OVERTIME BASE & PRE.
8.63 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J7216F04 - Setup Rigging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 1.44 HoursKC20C750 C090STRAIGHT TIME BASE

1.44 HoursFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 0.29 HoursKC20C751 C090OVERTIME BASE & PRE.

1.44 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J7216F05 - Erect Scaffolding (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 56.10 HoursKC20C750 C010STRAIGHT TIME BASE

56.1 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 8.75 HoursKC20C750 T050STRAIGHT TIME BASE

8.75 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 11.22 HoursKC20C751 C010OVERTIME BASE & PRE.

56.1 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1.75 HoursKC20C751 T050OVERTIME BASE & PRE.

8.75 Hours 0.2 20% Overtime FactorFactors
Line Item 4J7216F06 - Component Size Reduction (GB/Misc Equipment)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 537.95 HoursKC20C750 L090STRAIGHT TIME BASE

537.95 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursKC20C750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 188.80 HoursKC20C750 T050STRAIGHT TIME BASE

188.8 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 107.59 HoursKC20C751 L090OVERTIME BASE & PRE.

537.95 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.53 HoursKC20C751 M010OVERTIME BASE & PRE.

2.64 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 37.76 HoursKC20C751 T050OVERTIME BASE & PRE.

188.8 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J7216F11 - Duct Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 100.69 HoursKC20C750 C090STRAIGHT TIME BASE

100.69 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 20.41 HoursKC20C750 T050STRAIGHT TIME BASE

20.41 HoursFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 20.14 HoursKC20C751 C090OVERTIME BASE & PRE.

100.69 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.08 HoursKC20C751 T050OVERTIME BASE & PRE.

20.41 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 49.00 DollarsK281SA5C 0000SUPPLIES

350 Linear Feet 0.14 Dollars Per Linear FootFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J7216G06 - Cutting Activity (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
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WBS No: 1CADAM
Activity ID: 1CAD74AM3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 1,143.34 HoursKC20C750 L090STRAIGHT TIME BASE

1143.34 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 47.61 HoursKC20C750 M010STRAIGHT TIME BASE

47.61 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 724.11 HoursKC20C750 T050STRAIGHT TIME BASE

724.11 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 228.67 HoursKC20C751 L090OVERTIME BASE & PRE.

1143.34 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 9.52 HoursKC20C751 M010OVERTIME BASE & PRE.

47.61 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 144.82 HoursKC20C751 T050OVERTIME BASE & PRE.

724.11 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 8,818.20 DollarsK281SA5C 0000SUPPLIES

42.6 Per Linear Foot (SBA) 207 Linear FeetFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J7216G07 - Initial Wrapping/Packaging (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 358.16 HoursKC20C750 L090STRAIGHT TIME BASE

358.16 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 193.56 HoursKC20C750 T050STRAIGHT TIME BASE

193.56 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 71.63 HoursKC20C751 L090OVERTIME BASE & PRE.

358.16 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 38.71 HoursKC20C751 T050OVERTIME BASE & PRE.

193.56 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J7216G09 - Structural Support Removal (GB/Misc Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 76.82 HoursKC20C750 L090STRAIGHT TIME BASE

76.82 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 23.47 HoursKC20C750 T050STRAIGHT TIME BASE

23.47 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 15.36 HoursKC20C751 L090OVERTIME BASE & PRE.

76.82 Hours 0.2 20% Overtime FactorFactors
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.69 HoursKC20C751 T050OVERTIME BASE & PRE.

23.47 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J731F01 - Isolation of All Systems (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 90.86 HoursKC20C750 C020STRAIGHT TIME BASE

90.86 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 20.99 HoursKC20C750 T050STRAIGHT TIME BASE

20.99 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 18.17 HoursKC20C751 C020OVERTIME BASE & PRE.

90.86 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.20 HoursKC20C751 T050OVERTIME BASE & PRE.

20.99 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J731F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 432.39 HoursKC20C750 C020STRAIGHT TIME BASE

432.39 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 543.37 HoursKC20C750 C020STRAIGHT TIME BASE

543.37 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 184.60 HoursKC20C750 T050STRAIGHT TIME BASE

184.6 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 86.48 HoursKC20C751 C020OVERTIME BASE & PRE.

432.39 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 108.67 HoursKC20C751 C020OVERTIME BASE & PRE.

543.37 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 36.92 HoursKC20C751 T050OVERTIME BASE & PRE.

184.6 Hours 0.2 20% Overtime FactorFactors
Line Item 4J731F05 - Erect Scaffolding (Electrical)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 37.40 HoursKC20C750 C010STRAIGHT TIME BASE

37.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 5.83 HoursKC20C750 T050STRAIGHT TIME BASE

5.83 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 7.48 HoursKC20C751 C010OVERTIME BASE & PRE.

37.4 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1.17 HoursKC20C751 T050OVERTIME BASE & PRE.

5.83 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J732F01 - Isolation of All Systems (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 545.15 HoursKC20C750 C020STRAIGHT TIME BASE

545.15 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 125.93 HoursKC20C750 T050STRAIGHT TIME BASE

125.93 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 109.03 HoursKC20C751 C020OVERTIME BASE & PRE.

545.15 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 25.19 HoursKC20C751 T050OVERTIME BASE & PRE.

125.93 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J732F02 - Process Piping (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 291.99 HoursKC20C750 C080STRAIGHT TIME BASE

291.99 HoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 14.21 HoursKC20C750 L060STRAIGHT TIME BASE

14.21 HoursFactors
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Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 111.25 HoursKC20C750 T050STRAIGHT TIME BASE

111.25 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 58.40 HoursKC20C751 C080OVERTIME BASE & PRE.

291.99 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 2.84 HoursKC20C751 L060OVERTIME BASE & PRE.

14.21 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 22.25 HoursKC20C751 T050OVERTIME BASE & PRE.

111.25 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J732F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 36.68 HoursKC20C750 L090STRAIGHT TIME BASE

36.68 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.18 HoursKC20C750 M010STRAIGHT TIME BASE

0.18 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 12.87 HoursKC20C750 T050STRAIGHT TIME BASE

12.87 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 7.34 HoursKC20C751 L090OVERTIME BASE & PRE.

36.68 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.04 HoursKC20C751 M010OVERTIME BASE & PRE.

0.18 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.57 HoursKC20C751 T050OVERTIME BASE & PRE.

12.87 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J732F08 - Sleeves (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 138.08 HoursKC20C750 C080STRAIGHT TIME BASE

138.08 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 23.32 HoursKC20C750 T050STRAIGHT TIME BASE

23.32 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 27.62 HoursKC20C751 C080OVERTIME BASE & PRE.

138.08 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.66 HoursKC20C751 T050OVERTIME BASE & PRE.

23.32 Hours 0.2 20% Overtime FactorFactors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4J732G04 - Erect Scaffolding (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyCARPENTERS Linear 56.10 HoursKC20C750 C010STRAIGHT TIME BASE

56.1 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 8.75 HoursKC20C750 T050STRAIGHT TIME BASE

8.75 HoursFactors
Building Trades Proj C Estimating OnlyCARPENTERS Linear 11.22 HoursKC20C751 C010OVERTIME BASE & PRE.

56.1 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 1.75 HoursKC20C751 T050OVERTIME BASE & PRE.

8.75 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4J732G09 - Structural Support Removal (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 35.12 HoursKC20C750 L090STRAIGHT TIME BASE

35.12 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 10.73 HoursKC20C750 T050STRAIGHT TIME BASE

10.73 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 7.02 HoursKC20C751 L090OVERTIME BASE & PRE.

35.12 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.15 HoursKC20C751 T050OVERTIME BASE & PRE.

10.73 Hours 0.2 20% Overtime FactorFactors
Line Item 4J737G04 - Erect Scaffolding (Off Furn/Free Release)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building Trades Proj C Estimating OnlyCARPENTERS Linear 18.70 HoursKC20C750 C010STRAIGHT TIME BASE
18.7 HoursFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.92 HoursKC20C750 T050STRAIGHT TIME BASE
2.92 HoursFactors

Building Trades Proj C Estimating OnlyCARPENTERS Linear 3.74 HoursKC20C751 C010OVERTIME BASE & PRE.
18.7 Hours 0.2 20% Overtime FactorFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.58 HoursKC20C751 T050OVERTIME BASE & PRE.
2.92 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4JAM300 - Dismantlement:  OH&P

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 482,236.90 DollarsK281SA5H 0000SUBCONTRACTED SRVS

482237 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4JAM302 - Piping 

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 314.47 HoursKC20C750 C080STRAIGHT TIME BASE

314.47 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 31.45 HoursKC20C750 M010STRAIGHT TIME BASE

31.45 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 94.34 HoursKC20C750 T050STRAIGHT TIME BASE

94.34 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 62.89 HoursKC20C751 C080OVERTIME BASE & PRE.

314.47 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 6.29 HoursKC20C751 M010OVERTIME BASE & PRE.

31.45 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 18.87 HoursKC20C751 T050OVERTIME BASE & PRE.

94.34 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 387.01 DollarsK281SA5C 0000SUPPLIES

387.01 DollarsFactors
Line Item 4JAM304 - Ducts

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAM
Activity ID: 1CAD74AM3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 403.27 HoursKC20C750 C090STRAIGHT TIME BASE

403.27 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 40.33 HoursKC20C750 M010STRAIGHT TIME BASE

40.33 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 120.98 HoursKC20C750 T050STRAIGHT TIME BASE

120.98 HoursFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 80.65 HoursKC20C751 C090OVERTIME BASE & PRE.

403.27 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 8.07 HoursKC20C751 M010OVERTIME BASE & PRE.

40.33 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 24.20 HoursKC20C751 T050OVERTIME BASE & PRE.

120.98 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 3,402.11 DollarsK281SA5C 0000SUPPLIES

3402.11 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4JAM305 - Balance of Dismantlement

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 102.46 HoursKC20C750 C020STRAIGHT TIME BASE

102.46 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 10.25 HoursKC20C750 M010STRAIGHT TIME BASE

10.25 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 30.74 HoursKC20C750 T050STRAIGHT TIME BASE

30.74 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 20.49 HoursKC20C751 C020OVERTIME BASE & PRE.

102.46 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.05 HoursKC20C751 M010OVERTIME BASE & PRE.

10.25 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 6.15 HoursKC20C751 T050OVERTIME BASE & PRE.

30.74 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 23.78 DollarsK281SA5C 0000SUPPLIES

23.78 DollarsFactors
Line Item 4JAM307 - Asbestos Abatement

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
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WBS No: 1CADAM
Activity ID: 1CAD74AM3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 720,053.80 DollarsK281SA5H 0000SUBCONTRACTED SRVS

720054 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4JAM308 - Wall Removal

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 738.26 HoursKC20C750 L090STRAIGHT TIME BASE

738.256 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 73.83 HoursKC20C750 M010STRAIGHT TIME BASE

73.8256 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 221.48 HoursKC20C750 T050STRAIGHT TIME BASE

221.477 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 147.65 HoursKC20C751 L090OVERTIME BASE & PRE.

738.256 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 14.77 HoursKC20C751 M010OVERTIME BASE & PRE.

73.8256 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 44.30 HoursKC20C751 T050OVERTIME BASE & PRE.

221.477 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 1,850.17 DollarsK281SA5C 0000SUPPLIES

1850.17 DollarsFactors
Line Item 4JAM3I01 - Set AM  Waste Containers

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
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Activity ID: 1CAD74AM3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.5064 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 23,086.36 DollarsK281SA5C 0000SUPPLIES

62.6972 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors
Line Item 4JAM3I02 - Set AM  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 1,739.85 HoursKC20C750 L090STRAIGHT TIME BASE

62.6972 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 69.88 HoursKC20C750 L090STRAIGHT TIME BASE

0.5064 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 206.90 HoursKC20C750 M010STRAIGHT TIME BASE

62.6972 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 16.64 HoursKC20C750 M010STRAIGHT TIME BASE

0.5064 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 15.95 HoursKC20C750 T050STRAIGHT TIME BASE

0.5064 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 282.14 HoursKC20C750 T050STRAIGHT TIME BASE

62.6972 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 13.98 HoursKC20C751 L090OVERTIME BASE & PRE.

0.5064 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 347.97 HoursKC20C751 L090OVERTIME BASE & PRE.

62.6972 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 3.33 HoursKC20C751 M010OVERTIME BASE & PRE.

0.5064 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 41.38 HoursKC20C751 M010OVERTIME BASE & PRE.

62.6972 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
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Activity ID: 1CAD74AM3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 3.19 HoursKC20C751 T050OVERTIME BASE & PRE.

0.5064 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 56.43 HoursKC20C751 T050OVERTIME BASE & PRE.

62.6972 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4JAM3J01 - Set AM Dismantlement Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 75.00 DollarsK281SA5H E040SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 375.00 DollarsS100SA5H E070SUBCONTRACTED SRVS

5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 45.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 45.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 187.50 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 187.50 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 464,156.00 DollarsZDEPTCON 0000CONTINGENCY

464156 DollarsFactors
No DepartmentNONE Linear 293,914.70 DollarsZDEPTESC 0000ESCALATION

293915 DollarsFactors
Activity ID: 1CAD74AM4 Description: Area AM (B774 Bldg) Structural Decontamination Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4JAM400 Structural Decon:  OH&P 1.00 Each 0HC 0 0 16,014 16,014 16,01400
4JAM401 Structural Decon 1.00 Each 2,931TP 2,931 49,050 11,031 60,080 90,73630,6560
4JAM4I01 Set AM  Waste Containers 1.00 each 0EE 0 0 14,518 14,518 14,51800
4JAM4I02 Set AM  Waste Operations 1.00 each 2,105EE 2,105 32,894 0 32,894 53,45320,5590
4JAM4J01 Set AM Structural Decon Support Services 95.00 day 0EE 0 0 86,925 86,925 86,92500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 38,252 38,252038,252

Total for Activity 1CAD74AM4: 5,036 81,944 128,488 248,684 299,89951,21538,252
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4JAM400 - Structural Decon:  OH&P

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 16,013.99 DollarsK281SA5H 0000SUBCONTRACTED SRVS

16014 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4JAM401 - Structural Decon

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 1,744.49 HoursKC20C750 L090STRAIGHT TIME BASE

1744.49 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 174.45 HoursKC20C750 M010STRAIGHT TIME BASE

174.45 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 523.35 HoursKC20C750 T050STRAIGHT TIME BASE

523.35 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 348.90 HoursKC20C751 L090OVERTIME BASE & PRE.

1744.49 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 34.89 HoursKC20C751 M010OVERTIME BASE & PRE.

174.45 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 104.67 HoursKC20C751 T050OVERTIME BASE & PRE.

523.35 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 11,030.62 DollarsK281SA5C 0000SUPPLIES

11030.6 DollarsFactors
Line Item 4JAM4I01 - Set AM  Waste Containers

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
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Cost Element Skill Quantity UnitsCurveResources

 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 14,518.42 DollarsK281SA5C 0000SUPPLIES

126.379 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors
Line Item 4JAM4I02 - Set AM  Waste Operations

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
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Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 1,440.72 HoursKC20C750 L090STRAIGHT TIME BASE

126.379 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 85.94 HoursKC20C750 M010STRAIGHT TIME BASE

126.379 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 227.48 HoursKC20C750 T050STRAIGHT TIME BASE

126.379 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 288.14 HoursKC20C751 L090OVERTIME BASE & PRE.

126.379 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 17.19 HoursKC20C751 M010OVERTIME BASE & PRE.

126.379 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors

6/29/00 2:38:53 PMPage 1397 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADAM
Activity ID: 1CAD74AM4

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 45.50 HoursKC20C751 T050OVERTIME BASE & PRE.

126.379 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4JAM4J01 - Set AM Structural Decon Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 75.00 DollarsK281SA5H E040SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 375.00 DollarsS100SA5H E070SUBCONTRACTED SRVS

5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 45.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 45.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 187.50 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 187.50 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,129.87 DollarsZDEPTCON 0000CONTINGENCY

13129.9 DollarsFactors
No DepartmentNONE Linear 25,122.32 DollarsZDEPTESC 0000ESCALATION

25122.3 DollarsFactors
Activity ID: 1CAD74AM5 Description: Area AM (B774 Structure) Final Survey Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4JAM501 Final Survey 1.00 Each 0TP 0 0 826,579 826,579 826,57900
4JAM5J01 Set AM Final Survey Support Services 45.00 day 0EE 0 0 44,213 44,213 44,21300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 127,308 127,3080127,308
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Total for Activity 1CAD74AM5: 0 0 870,792 998,099 998,0990127,308

Cost Element Skill Quantity UnitsCurve

Line Item 4JAM501 - Final Survey

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 826,579.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

826579 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4JAM5J01 - Set AM Final Survey Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectSAFETY ENGINEERS Linear 45.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0.5 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 750.00 DollarsK281SA5H P080SUBCONTRACTED SRVS

10 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 187.50 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 43,697.82 DollarsZDEPTCON 0000CONTINGENCY

43697.8 DollarsFactors
No DepartmentNONE Linear 83,610.16 DollarsZDEPTESC 0000ESCALATION

83610.2 DollarsFactors
Activity ID: 1CAD74AM6 Description: Area AM (B774 Structure) Demolition Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4JAM601 Demolition 1.00 Each 0TP 0 0 734,713 734,713 734,71300
4JAM6J01 Set AM Demolition Support Services 40.00 day 0EE 0 0 15,000 15,000 15,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 109,607 109,6070109,607

Total for Activity 1CAD74AM6: 0 0 749,713 859,320 859,3200109,607
Line Item 4JAM601 - Demolition

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 28,126.20 DollarsK281SA5C 0000SUPPLIES

46.877 Solid waste Roll-offs 600 Dollars per Roll-offFactors
Building 771 Closure ProjectNONE Linear 8,789.25 DollarsK281SA5C 0000SUPPLIES

11.719 ACM Roll-offs 750 Dollars per Roll-offFactors
Building 771 Closure ProjectNONE Linear 697,797.90 DollarsK281SA5H 0000SUBCONTRACTED SRVS

697798 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4JAM6J01 - Set AM Demolition Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
SSOC SalariedMECHANICAL ENGINEERS Linear 187.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 187.50 DollarsR100SA5H P090SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 37,621.91 DollarsZDEPTCON 0000CONTINGENCY

37621.9 DollarsFactors
No DepartmentNONE Linear 71,984.69 DollarsZDEPTESC 0000ESCALATION

71984.7 DollarsFactors
WBS No: 1CADAN Title: Area AN - B771 Indirect/Direct Evap Cool
Activity ID: 1CAD71AN1 Description: Planning  &  Engineering  for  Area  AN  D & D Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XANA1201 Develop IWCP (Cold) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4XANA1202 Develop JHA/Conduct Walkdown (Cold) 1.00 each 24EE 24 517 1,620 2,137 2,4613230
4XANA1206 Develop EO & JHIT (Cold) 1.00 each 0EE 0 0 7,200 7,200 7,20000
4XANA1210 Conduct IWCP/EO Review (Cold) 1.00 each 10EE 10 220 1,918 2,138 2,2761380
4XANA1211 Incorporate IWCP/EO Comments (Cold) 1.00 each 0EE 0 0 1,675 1,675 1,67500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,079 1,07901,079

Total for Activity 1CAD71AN1: 34 738 19,163 20,980 21,4414611,079
Line Item 4XANA1201 - Develop IWCP (Cold)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XANA1202 - Develop JHA/Conduct Walkdown (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.80 HoursKC20C750 C020STRAIGHT TIME BASE

4.8 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 14.40 HoursKC20C750 C080STRAIGHT TIME BASE

14.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC20C750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XANA1206 - Develop EO & JHIT (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 7,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

7200 Dollars EngineerFactors
Line Item 4XANA1210 - Conduct IWCP/EO Review (Cold)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
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Cost Element Skill Quantity UnitsCurveResources

 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 2.40 HoursKC20C750 C020STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 2.40 HoursKC20C750 C080STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursKC20C750 M010STRAIGHT TIME BASE

2.4 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC20C750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XANA1211 - Incorporate IWCP/EO Comments (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 651.32 DollarsZDEPTCON 0000CONTINGENCY

651.321 DollarsFactors
No DepartmentNONE Linear 428.16 DollarsZDEPTESC 0000ESCALATION

428.156 DollarsFactors
Activity ID: 1CAD71AN2 Description: Area  AN (IDEC)  Recon-Characterization Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAN202 Radiological Characterization 1.00 Each 0HC 0 0 6,775 6,775 6,77500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,045 1,04501,045

Total for Activity 1CAD71AN2: 0 0 6,775 7,820 7,82001,045
Line Item 4XAN202 - Radiological Characterization

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
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WBS No: 1CADAN
Activity ID: 1CAD71AN2

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of in-progress characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 6,774.96 DollarsK281SA5H 0000SUBCONTRACTED SRVS

15755.7 Dollars 0.43 In Progress Decon CharacterizationFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 728.60 DollarsZDEPTCON 0000CONTINGENCY

728.604 DollarsFactors
No DepartmentNONE Linear 316.60 DollarsZDEPTESC 0000ESCALATION

316.604 DollarsFactors
Activity ID: 1CAD71AN3 Description: Area  AN (IDEC) Dismantlement Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X591F01 Isolation of All Systems (Electrical) 1.00 each 134EE 134 3,169 0 3,169 5,1501,9810
4X591F03 Electrical (Rmvl of Conduit & Components) 1.00 each 613EE 613 11,611 0 11,611 18,8677,2570
4X591F06 Component Size Reduction (Electrical) 1.00 each 159EE 159 2,566 0 2,566 4,1691,6030
4X592F02 Process Piping (Ext LL Equipment) 1.00 each 1,421EE 1,421 33,449 0 33,449 54,35420,9060
4X592F03 Electrical (Rmvl of Conduit & Components) 1.00 each 62EE 62 1,455 0 1,455 2,3659100
4X592F06 Component Size Reduction (Ext LL Equipment) 1.00 each 1,939EE 1,939 31,263 0 31,263 50,80219,5390
4X592F11 Duct Removal (Ext LL Equipment) 1.00 each 1,188EE 1,188 28,257 756 29,013 46,67417,6610
4X592G07 Initital Wrapping/Packaging (Ext LL Equipment) 1.00 each 90EE 90 1,230 0 1,230 1,9997690
4X59I01 Set 59 Waste Containers 1.00 each 0EE 0 0 0 0 000
4X59I02 Set 59 Waste Operations 1.00 each 1,155EE 1,155 20,287 0 20,287 32,96612,6790
4X59I03 Set 59 MT&E 1.00 each 0EE 0 0 2,821 2,821 2,82100
4XAN300 Dismantlement:  OH&P 1.00 Each 0HC 0 0 56,971 56,971 56,97100
4XAN302 Piping 1.00 Each 409TP 409 9,845 300 10,145 16,2986,1530
4XAN305 Balance of Dismantlement 1.00 Each 90TP 90 2,159 12 2,171 3,5201,3490
4XAN3I01 Set AN  Waste Containers 1.00 each 0EE 0 0 0 0 000
4XAN3I02 Set AN  Waste Operations 1.00 each 34EE 34 589 0 589 9573680
4XAN3J01 Set AN Dismantlement Support Services 40.00 day 0EE 0 0 13,500 13,500 13,50000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 48,043 48,043048,043

Total for Activity 1CAD71AN3: 7,293 145,880 74,360 268,282 359,45791,17548,043
Line Item 4X591F01 - Isolation of All Systems (Electrical)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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WBS No: 1CADAN
Activity ID: 1CAD71AN3

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building Trades Proj C Estimating OnlyELECTRICIANS Linear 90.86 HoursKC20C750 C020STRAIGHT TIME BASE
90.86 HoursFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 20.99 HoursKC20C750 T050STRAIGHT TIME BASE
20.99 HoursFactors

Building Trades Proj C Estimating OnlyELECTRICIANS Linear 18.17 HoursKC20C751 C020OVERTIME BASE & PRE.
90.86 Hours 0.2 20% Overtime FactorFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.20 HoursKC20C751 T050OVERTIME BASE & PRE.
20.99 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X591F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 188.00 HoursKC20C750 C020STRAIGHT TIME BASE

188 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 238.00 HoursKC20C750 L090STRAIGHT TIME BASE

238 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 85.00 HoursKC20C750 T050STRAIGHT TIME BASE

85 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 37.60 HoursKC20C751 C020OVERTIME BASE & PRE.

188 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 47.60 HoursKC20C751 L090OVERTIME BASE & PRE.

238 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 17.00 HoursKC20C751 T050OVERTIME BASE & PRE.

85 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X591F06 - Component Size Reduction (Electrical)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 97.80 HoursKC20C750 L090STRAIGHT TIME BASE

97.8 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.48 HoursKC20C750 M010STRAIGHT TIME BASE

0.48 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 34.33 HoursKC20C750 T050STRAIGHT TIME BASE

34.33 HoursFactors
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WBS No: 1CADAN
Activity ID: 1CAD71AN3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 19.56 HoursKC20C751 L090OVERTIME BASE & PRE.

97.8 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.10 HoursKC20C751 M010OVERTIME BASE & PRE.

0.48 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 6.87 HoursKC20C751 T050OVERTIME BASE & PRE.

34.33 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X592F02 - Process Piping (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 810.00 HoursKC20C750 C080STRAIGHT TIME BASE

810 HoursFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 42.00 HoursKC20C750 L060STRAIGHT TIME BASE

42 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 332.00 HoursKC20C750 T050STRAIGHT TIME BASE

332 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 162.00 HoursKC20C751 C080OVERTIME BASE & PRE.

810 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 8.40 HoursKC20C751 L060OVERTIME BASE & PRE.

42 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 66.40 HoursKC20C751 T050OVERTIME BASE & PRE.

332 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X592F03 - Electrical (Rmvl of Conduit & Components)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 20.19 HoursKC20C750 C020STRAIGHT TIME BASE

20.19 HoursFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 28.77 HoursKC20C750 C090STRAIGHT TIME BASE

28.77 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 2.33 HoursKC20C750 T050STRAIGHT TIME BASE

2.33 HoursFactors
Building Trades Proj C Estimating OnlyELECTRICIANS Linear 4.04 HoursKC20C751 C020OVERTIME BASE & PRE.

20.19 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Linear 5.75 HoursKC20C751 C090OVERTIME BASE & PRE.

28.77 Hours 0.2 20% Overtime FactorFactors
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WBS No: 1CADAN
Activity ID: 1CAD71AN3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.47 HoursKC20C751 T050OVERTIME BASE & PRE.

2.33 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X592F06 - Component Size Reduction (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 1,192.00 HoursKC20C750 L090STRAIGHT TIME BASE

1192 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 6.00 HoursKC20C750 M010STRAIGHT TIME BASE

6 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 418.00 HoursKC20C750 T050STRAIGHT TIME BASE

418 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 238.40 HoursKC20C751 L090OVERTIME BASE & PRE.

1192 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 1.20 HoursKC20C751 M010OVERTIME BASE & PRE.

6 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 83.60 HoursKC20C751 T050OVERTIME BASE & PRE.

418 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X592F11 - Duct Removal (Ext LL Equipment)

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 823.00 HoursKC20C750 C080STRAIGHT TIME BASE

823 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 167.00 HoursKC20C750 T050STRAIGHT TIME BASE

167 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 164.60 HoursKC20C751 C080OVERTIME BASE & PRE.

823 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 33.40 HoursKC20C751 T050OVERTIME BASE & PRE.

167 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 756.00 DollarsK281SA5C 0000SUPPLIES

5400 Linear Feet 0.14 Dollars Per Linear FootFactors
Line Item 4X592G07 - Initital Wrapping/Packaging (Ext LL Equipment)

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Units - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost - See B771 Decommissioning Power Tool Estimate, dated June 30, 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 74.79 HoursKC20C750 L090STRAIGHT TIME BASE

74.79 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 14.96 HoursKC20C751 L090OVERTIME BASE & PRE.

74.79 Hours 0.2 20% Overtime FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X59I01 - Set 59 Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

9.51 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
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Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X59I02 - Set 59 Waste Operations

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 656.19 HoursKC20C750 L090STRAIGHT TIME BASE

9.51 LL Cargo Vans 0.5 JS Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
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Rocky Flats Closure Project
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WBS No: 1CADAN
Activity ID: 1CAD71AN3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 156.20 HoursKC20C750 M010STRAIGHT TIME BASE

9.51 LL Cargo Vans 0.5 JS Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 149.78 HoursKC20C750 T050STRAIGHT TIME BASE

9.51 LL Cargo Vans 0.5 JS Factor31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 131.24 HoursKC20C751 L090OVERTIME BASE & PRE.

9.51 LL Cargo Vans 0.5 JS Factor0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 31.24 HoursKC20C751 M010OVERTIME BASE & PRE.

9.51 LL Cargo Vans 0.5 JS Factor0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 29.96 HoursKC20C751 T050OVERTIME BASE & PRE.

9.51 LL Cargo Vans 0.5 JS Factor0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4X59I03 - Set 59 MT&E

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 2,820.85 DollarsK281SA5C 0000SUPPLIES

2820.85 DollarsFactors
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WBS No: 1CADAN
Activity ID: 1CAD71AN3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4XAN300 - Dismantlement:  OH&P

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 56,970.62 DollarsK281SA5H 0000SUBCONTRACTED SRVS

56970.6 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAN302 - Piping 

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 243.42 HoursKC20C750 C080STRAIGHT TIME BASE

243.42 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 24.34 HoursKC20C750 M010STRAIGHT TIME BASE

24.34 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 73.03 HoursKC20C750 T050STRAIGHT TIME BASE

73.03 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 48.68 HoursKC20C751 C080OVERTIME BASE & PRE.

243.42 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 4.87 HoursKC20C751 M010OVERTIME BASE & PRE.

24.34 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 14.61 HoursKC20C751 T050OVERTIME BASE & PRE.

73.03 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 299.57 DollarsK281SA5C 0000SUPPLIES

299.57 DollarsFactors
Line Item 4XAN305 - Balance of Dismantlement

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building Trades Proj C Estimating OnlyELECTRICIANS Linear 53.67 HoursKC20C750 C020STRAIGHT TIME BASE
53.67 HoursFactors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 5.37 HoursKC20C750 M010STRAIGHT TIME BASE
5.37 HoursFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 16.10 HoursKC20C750 T050STRAIGHT TIME BASE
16.1 HoursFactors

Building Trades Proj C Estimating OnlyELECTRICIANS Linear 10.73 HoursKC20C751 C020OVERTIME BASE & PRE.
53.67 Hours 0.2 20% Overtime FactorFactors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 1.07 HoursKC20C751 M010OVERTIME BASE & PRE.
5.37 Hours 0.2 20% Overtime FactorFactors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 3.22 HoursKC20C751 T050OVERTIME BASE & PRE.
16.1 Hours 0.2 20% Overtime FactorFactors

Building 771 Closure ProjectNONE Linear 12.46 DollarsK281SA5C 0000SUPPLIES
12.46 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAN3I01 - Set AN  Waste Containers

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0.1381 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors
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Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 Drums 114.88 Dollars Per DrumFactors
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 TRU SWBs 1353.42 Dollars Per SWBFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAN3I02 - Set AN  Waste Operations

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 19.06 HoursKC20C750 L090STRAIGHT TIME BASE

0.1381 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 LLCrates 27.75 Hours Per CrateFactors
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WBS No: 1CADAN
Activity ID: 1CAD71AN3

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 4.54 HoursKC20C750 M010STRAIGHT TIME BASE

0.1381 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 4.35 HoursKC20C750 T050STRAIGHT TIME BASE

0.1381 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 3.81 HoursKC20C751 L090OVERTIME BASE & PRE.

0.1381 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.91 HoursKC20C751 M010OVERTIME BASE & PRE.

0.1381 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.87 HoursKC20C751 T050OVERTIME BASE & PRE.

0.1381 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAN3J01 - Set AN Dismantlement Support Services

Resources

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
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Activity Filter * Starts In FY *
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 37.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 187.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 0.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 0.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 37.50 DollarsK281SA5H P080SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 33,490.57 DollarsZDEPTCON 0000CONTINGENCY

33490.6 DollarsFactors
No DepartmentNONE Linear 14,552.81 DollarsZDEPTESC 0000ESCALATION

14552.8 DollarsFactors
Activity ID: 1CAD71AN4 Description: Area AN (IDEC) Structural Decontamination Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAN400 Structural Decon:  OH&P 1.00 Each 0HC 0 0 1,666 1,666 1,66600
4XAN401 Structural Decon 1.00 Each 305TP 305 5,102 598 5,700 8,8893,1890
4XAN4I01 Set AN  Waste Containers 1.00 each 0EE 0 0 1,637 1,637 1,63700
4XAN4I02 Set AN  Waste Operations 1.00 each 237EE 237 3,708 0 3,708 6,0262,3180
4XAN4J01 Set AN Structural Decon Support Services 30.00 day 0EE 0 0 10,125 10,125 10,12500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,372 4,37204,372

Total for Activity 1CAD71AN4: 542 8,810 14,025 27,208 32,7155,5064,372

Cost Element Skill Quantity UnitsCurve

Line Item 4XAN400 - Structural Decon:  OH&P

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 1,665.74 DollarsK281SA5H 0000SUBCONTRACTED SRVS

1665.74 DollarsFactors
Line Item 4XAN401 - Structural Decon

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 181.46 HoursKC20C750 L090STRAIGHT TIME BASE

181.46 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 18.15 HoursKC20C750 M010STRAIGHT TIME BASE

18.15 HoursFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 54.44 HoursKC20C750 T050STRAIGHT TIME BASE

54.44 HoursFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 36.29 HoursKC20C751 L090OVERTIME BASE & PRE.

181.46 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 3.63 HoursKC20C751 M010OVERTIME BASE & PRE.

18.15 Hours 0.2 20% Overtime FactorFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 10.89 HoursKC20C751 T050OVERTIME BASE & PRE.

54.44 Hours 0.2 20% Overtime FactorFactors
Building 771 Closure ProjectNONE Linear 597.89 DollarsK281SA5C 0000SUPPLIES

597.89 DollarsFactors
Line Item 4XAN4I01 - Set AN  Waste Containers

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Cost for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $1,472.88 per Crate.  
 Unit Cost Basis -  RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $1,353.42 per SWB.  
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $ 114.88 per Drum
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN) 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Experience Item Desc - Cost for Low Level SCO Cargo Vans
Breakdown of Cost Data:
 Item -  Low Level SCO Cargo Van
 Units - 1 Each
 Unit Cost - $2,500 per Cargo Van
 Unit Cost Basis - RMRS Catalog of Waste Commodities (Document RF/RMRS-99-461.UN)
 Unit Cost Adjustment factor -  20%
 Revised Unit Cost - $3,000
 Basis for adjustment - Allowance for plywood and plastic to make cargo liner.
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WBS No: 1CADAN
Activity ID: 1CAD71AN4

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES
0 LL Cargo Vans 0 Summit Factor LL to Intermogal3000 Dollars Per Cargo VanFactors

Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES
0 LL Crates 0.25 Summit Factor LL to Intermogal1472.88 Dollars Per CrateFactors

Building 771 Closure ProjectNONE Linear 1,636.65 DollarsK281SA5C 0000SUPPLIES
14.2466 Drums 114.88 Dollars Per DrumFactors

Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES
0 TRU SWBs 1353.42 Dollars Per SWBFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAN4I02 - Set AN  Waste Operations

Resources

BOE Estimators Experience - Kathy London, B771 SME
Experience Item Desc - Packaging for Low Level (LL) Waste Crates
Breakdown of Cost Data:
 Item - Low Level (LL) Waste Crates
 Units - 1 Each
 Unit Cost - $759.75 per Crate (Prime Dollars).
 Unit Cost Basis -  27.75 Hours D&D Worker (T100); 3.3 Hours Sub-Team Lead (M010); 4.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor -  Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in 
B771 and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.
 
Experience Item Desc - Packaging for Standard Waste Box (SWB)
Breakdown of Cost Data:
 Item - Standard Waste Box (SWB)
 Units - 1 Each
 Unit Cost - $792.83 per SWB (Prime Dollars).
 Unit Cost Basis -  32.25 Hours D&D Worker (T100); 3.75 Hours Sub- Team Lead (M010); 3 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Waste Drums
Breakdown of Cost Data:
 Item - Waste Drum 
 Units - 1 Each
 Unit Cost - $292.45 per Drum (Prime Dollars)
 Unit Cost Basis -  11.4 Hours D&D Worker (T100); .68 Hours Sub- Team Lead (M010); 1.80 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Experience Item Desc - Packaging for Low Level SCO IP-1 Cargo Van
Breakdown of Cost Data:
 Item - Low Level SCO IP-1 Cargo Van
 Units - 1 Each
 Unit Cost - $4421.35 per Cargo Van (Prime Dollars).
 Unit Cost Basis -  138 Hours D&D Worker (T100); 32.85 Hours Sub- Team Lead (M010); 31.5 Hours Radiological Control Technician (T050).
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 LL Cargo Vans 138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 TRU SWBs 32.25 Hours Per SWBFactors
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WBS No: 1CADAN
Activity ID: 1CAD71AN4

Activity Filter * Starts In FY *
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 162.41 HoursKC20C750 L090STRAIGHT TIME BASE

14.2466 Drums 11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C750 L090STRAIGHT TIME BASE

0 LLCrates 27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 9.69 HoursKC20C750 M010STRAIGHT TIME BASE

14.2466 Drums 0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 LLCrates 3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 TRU SWBs 3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C750 M010STRAIGHT TIME BASE

0 LL Cargo Vans 32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 25.64 HoursKC20C750 T050STRAIGHT TIME BASE

14.2466 Drums 1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 LLCrates 4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 TRU SWBs 3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C750 T050STRAIGHT TIME BASE

0 LL Cargo Vans 31.5 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor32.25 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 32.48 HoursKC20C751 L090OVERTIME BASE & PRE.

14.2466 Drums 0.2 20% Overtime Factor11.4 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor138 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyGENERAL LABORER Linear 0.00 HoursKC20C751 L090OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor27.75 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor3.3 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3.75 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 1.94 HoursKC20C751 M010OVERTIME BASE & PRE.

14.2466 Drums 0.2 20% Overtime Factor0.68 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursKC20C751 M010OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor32.85 Hours Per Cargo VanFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 LLCrates 0.2 20% Overtime Factor4.5 Hours Per CrateFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 TRU SWBs 0.2 20% Overtime Factor3 Hours Per SWBFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 5.13 HoursKC20C751 T050OVERTIME BASE & PRE.

14.2466 Drums 0.2 20% Overtime Factor1.8 Hours Per DrumFactors
Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKC20C751 T050OVERTIME BASE & PRE.

0 LL Cargo Vans 0.2 20% Overtime Factor31.5 Hours Per Cargo VanFactors
Line Item 4XAN4J01 - Set AN Structural Decon Support Services

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
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Activity ID: 1CAD71AN4

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Linear 37.50 DollarsK281SA5H E040SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 187.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 0.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

0 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectSAFETY ENGINEERS Linear 0.00 DollarsK281SA5H E120SUBCONTRACTED SRVS

0 Hours Per Day 90 Dollars Per HourFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 37.50 DollarsK281SA5H P080SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,048.02 DollarsZDEPTCON 0000CONTINGENCY

3048.02 DollarsFactors
No DepartmentNONE Linear 1,324.47 DollarsZDEPTESC 0000ESCALATION

1324.47 DollarsFactors
Activity ID: 1CAD71AN5 Description: Area AN (IDEC) Final Survey Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAN501 Final Survey 1.00 Each 0TP 0 0 16,045 16,045 16,04500
4XAN5J01 Set AN Final Survey Support Services 7.00 day 0EE 0 0 1,838 1,838 1,83800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,614 2,61402,614

Total for Activity 1CAD71AN5: 0 0 17,883 20,497 20,49702,614

Cost Element Skill Quantity UnitsCurve

Line Item 4XAN501 - Final Survey

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 16,045.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

16045 DollarsFactors
Line Item 4XAN5J01 - Set AN Final Survey Support Services

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
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Activity ID: 1CAD71AN5

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Building 771 Closure ProjectHEALTH PHYSICISTS Linear 187.50 DollarsK281SA5H P080SUBCONTRACTED SRVS

2.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 897.37 DollarsZDEPTCON 0000CONTINGENCY

897.375 DollarsFactors
No DepartmentNONE Linear 1,717.01 DollarsZDEPTESC 0000ESCALATION

1717.01 DollarsFactors
Activity ID: 1CAD71AN6 Description: Area AN (IDEC) Demolition Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4XAN601 Demolition 1.00 Each 0TP 0 0 114,296 114,296 114,29600
4XAN6J01 Set AN Demolition Support Services 15.00 day 0EE 0 0 1,688 1,688 1,68800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,957 16,957016,957

Total for Activity 1CAD71AN6: 0 0 115,983 132,940 132,940016,957

Cost Element Skill Quantity UnitsCurve

Line Item 4XAN601 - Demolition

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator) and Steve Ensley (TLG Consultant/Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon D&D Summit assumptions, interviews with B771 D&D Foreman based upon prior experience in B771 
and B779; Management initiated headcount directives, and revised methodologies for waste disposal.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 4,375.20 DollarsK281SA5C 0000SUPPLIES

7.292 Solid waste Roll-offs 600 Dollars per Roll-offFactors
Building 771 Closure ProjectNONE Linear 1,367.25 DollarsK281SA5C 0000SUPPLIES

1.823 ACM Roll-offs 750 Dollars per Roll-offFactors
Building 771 Closure ProjectNONE Linear 108,553.20 DollarsK281SA5H 0000SUBCONTRACTED SRVS

108553 DollarsFactors
Line Item 4XAN6J01 - Set AN Demolition Support Services

BOE Provide technical support to the D&D team as they perform each set/area execution.  The division of labor is based upon actual experience encountered in the 
D&D of Building 779.
Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and several Subject 
Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771/B779 Subject Matter Experts.
Breakdown of Cost Data:
 Item - Percentage of support skills required per day during Set/Area Execution.
 Units - See Building 771 Excel Project Support Template.
 Unit Cost - See Building 771 Excel Project Support Template.
 Unit Cost Adjustment factor - N/A.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
SSOC SalariedMECHANICAL ENGINEERS Linear 37.50 DollarsS100SA5H E070SUBCONTRACTED SRVS

0.5 Hours Per Day 75 Dollars Per HourFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 75.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

1 Hours Per Day 75 Dollars Per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,820.23 DollarsZDEPTCON 0000CONTINGENCY

5820.23 DollarsFactors
No DepartmentNONE Linear 11,136.27 DollarsZDEPTESC 0000ESCALATION

11136.3 DollarsFactors
WBS No: 1CADBA Title: Decommissioning Project Support
Activity ID: 1CADBA100 Description: B771 / 774  Decommissioning  Support  -  FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X71PB00 Decommissioning Support  FY 2000 1.00 ea 6,856HC 6,856 212,684 0 212,684 316,473103,7900
Total for Activity 1CADBA100: 6,856 212,684 0 212,684 316,473103,7900

Cost Element Skill Quantity UnitsCurve

Line Item 4X71PB00 - Decommissioning Support  FY 2000

Resources

BOE Scope:  This activity provides for management, administrative support, and other general support in order to perform the day-to-day decommissioning 
operations which occur in the facility.  General support is not attributable to a specific set or area but is required to ensure safe and efficient conduct 
of decommissioning operations.

Historical Data Source - 
Item Desc - Decommissioning Support
Breakdown of Historical Data:
 Item - Decommissioning Support
 Units - 1.0 FTE Deactivation Team Lead (1825 hours)
         8.0 FTE Deactivation Foreman (1825 hours)
 Unit Cost - See Estimate Details
 Unit Cost Adjustment factor - 20% adjustment for overtime 
 Revised Unit Cost - See Estimate Details
 Basis for adjustment - Based upon historical data for B771 and work schedule.

Department
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 659.19 HoursK281S750 M010STRAIGHT TIME BASE

1825 Hours Hoss Brown0.3612 (82/227 days applied to orignial Factors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 4,614.33 HoursK281S750 M010STRAIGHT TIME BASE

1825 Hours 0.3612 82 days7 ForemanFactors
Building 771 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 659.19 HoursK281S750 M020STRAIGHT TIME BASE

1825 Hours Tom Dieter0.3612 (82/227 days applied to orignial Factors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 922.87 HoursK281S751 M010OVERTIME BASE & PRE.

1825 Hours 0.3612 82 Days0.2 OT Factor7 ForemanFactors
Activity ID: 1CADBA101 Description: B771 / 774  Decommissioning  Support  -  FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X71PB02 Decommissioning Support  FY 2001 1.00 each 29,930HC 29,930 903,747 0 903,747 1,334,835431,0870
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 70,767 70,767070,767

Total for Activity 1CADBA101: 29,930 903,747 0 974,515 1,405,602431,08770,767
Line Item 4X71PB02 - Decommissioning Support  FY 2001

BOE Scope:  This activity provides for management, administrative support, and other general support in order to perform the day-to-day decommissioning 
operations which occur in the facility.  General support is not attributable to a specific set or area but is required to ensure safe and efficient conduct 
of decommissioning operations.
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Activity ID: 1CADBA101

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Data Source - 
Item Desc - Decommissioning Support
Breakdown of Historical Data:
 Item - Decommissioning Support
 Units - 1.0 FTE Deactivation Team Lead (1825 hours)
         13.0 FTE Deactivation Foreman (1825 hours)
 Unit Cost - See Estimate Details
 Unit Cost Adjustment factor - 20% adjustment for overtime 
 Revised Unit Cost - See Estimate Details
 Basis for adjustment - Based upon historical data for B771 and work schedule.

Department
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 1,825.00 HoursK281S750 M010STRAIGHT TIME BASE

1825 Hours Hoss BrownFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 21,900.00 HoursK281S750 M010STRAIGHT TIME BASE

1825 Hours 12 ForemanFactors
Building 771 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 1,825.00 HoursK281S750 M020STRAIGHT TIME BASE

1825 Hours Tom DieterFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 4,380.00 HoursK281S751 M010OVERTIME BASE & PRE.

1825 Hours 0.2 OT Factor12 ForemanFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 42,698.60 DollarsZDEPTCON 0000CONTINGENCY

42698.6 DollarsFactors
No DepartmentNONE Linear 28,068.59 DollarsZDEPTESC 0000ESCALATION

28068.6 DollarsFactors
Activity ID: 1CADBA102 Description: B771 / 774  Decommissioning  Support  -  FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X71PB02 Decommissioning Support  FY 2002 1.00 each 29,930HC 29,930 903,747 0 903,747 1,222,770319,0230
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 182,759 182,7590182,759

Total for Activity 1CADBA102: 29,930 903,747 0 1,086,507 1,405,529319,023182,759

Cost Element Skill Quantity UnitsCurve

Line Item 4X71PB02 - Decommissioning Support  FY 2002

Resources

BOE Scope:  This activity provides for management, administrative support, and other general support in order to perform the day-to-day decommissioning 
operations which occur in the facility.  General support is not attributable to a specific set or area but is required to ensure safe and efficient conduct 
of decommissioning operations.

Historical Data Source - 
Item Desc - Decommissioning Support
Breakdown of Historical Data:
 Item - Decommissioning Support
 Units - 1.0 FTE Deactivation Team Lead (1825 hours)
         13.0 FTE Deactivation Foreman (1825 hours)
 Unit Cost - See Estimate Details
 Unit Cost Adjustment factor - 20% adjustment for overtime 
 Revised Unit Cost - See Estimate Details
 Basis for adjustment - Based upon historical data for B771 and work schedule.

Department
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 1,825.00 HoursK281S750 M010STRAIGHT TIME BASE

1825 Hours Hoss BrownFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 21,900.00 HoursK281S750 M010STRAIGHT TIME BASE

1825 Hours 12 ForemanFactors
Building 771 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 1,825.00 HoursK281S750 M020STRAIGHT TIME BASE

1825 Hours Tom DieterFactors
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WBS No: 1CADBA
Activity ID: 1CADBA102

Activity Filter * Starts In FY *
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 4,380.00 HoursK281S751 M010OVERTIME BASE & PRE.

1825 Hours 0.2 OT Factor12 ForemanFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 125,617.40 DollarsZDEPTCON 0000CONTINGENCY

125617 DollarsFactors
No DepartmentNONE Linear 57,141.81 DollarsZDEPTESC 0000ESCALATION

57141.8 DollarsFactors
Activity ID: 1CADBA103 Description: B771 / 774  Decommissioning  Support  -  FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X71PB03 Decommissioning Support  FY 2003 1.00 each 23,360HC 23,360 714,794 0 714,794 962,113247,3190
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 266,743 266,7430266,743

Total for Activity 1CADBA103: 23,360 714,794 0 981,537 1,228,856247,319266,743

Cost Element Skill Quantity UnitsCurve

Line Item 4X71PB03 - Decommissioning Support  FY 2003

Resources

BOE Scope:  This activity provides for management, administrative support, and other general support in order to perform the day-to-day decommissioning 
operations which occur in the facility.  General support is not attributable to a specific set or area but is required to ensure safe and efficient conduct 
of decommissioning operations.

Historical Data Source - 
Item Desc - Decommissioning Support
Breakdown of Historical Data:
 Item - Decommissioning Support
 Units - 1.0 FTE Deactivation Team Lead (1825 hours)
         10.0 FTE Deactivation Foreman (1825 hours)
 Unit Cost - See Estimate Details
 Unit Cost Adjustment factor - 20% adjustment for overtime 
 Revised Unit Cost - See Estimate Details
 Basis for adjustment - Based upon historical data for B771 and work schedule.

Department
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 1,825.00 HoursK281S750 M010STRAIGHT TIME BASE

1825 Hours Hoss BrownFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 16,425.00 HoursK281S750 M010STRAIGHT TIME BASE

1825 Hours 9 ForemanFactors
Building 771 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 1,825.00 HoursK281S750 M020STRAIGHT TIME BASE

1825 Hours Tom DieterFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 3,285.00 HoursK281S751 M010OVERTIME BASE & PRE.

1825 Hours 0.2 OT Factor9 ForemanFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 192,962.80 DollarsZDEPTCON 0000CONTINGENCY

192963 DollarsFactors
No DepartmentNONE Linear 73,779.88 DollarsZDEPTESC 0000ESCALATION

73779.9 DollarsFactors
Activity ID: 1CADBA104 Description: B771 / 774  Decommissioning  Support  -  FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X71PB04 Decommissioning Support  FY 2004 1.00 each 5,289HC 5,289 162,804 0 162,804 208,71545,9110
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 29,802 29,802029,802

Total for Activity 1CADBA104: 5,289 162,804 0 192,606 238,51745,91129,802
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WBS No: 1CADBA
Activity ID: 1CADBA104

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4X71PB04 - Decommissioning Support  FY 2004

Resources

BOE Scope:  This activity provides for management, administrative support, and other general support in order to perform the day-to-day decommissioning 
operations which occur in the facility.  General support is not attributable to a specific set or area but is required to ensure safe and efficient conduct 
of decommissioning operations.

Historical Data Source - 
Item Desc - Decommissioning Support
Breakdown of Historical Data:
 Item - Decommissioning Support
 Units - 1.0 FTE Deactivation Team Lead (1825 hours)
         3.0 FTE Deactivation Foreman (1825 hours)
 Unit Cost - See Estimate Details
 Unit Cost Adjustment factor - 20% adjustment for overtime 
 Revised Unit Cost - See Estimate Details
 Basis for adjustment - Based upon historical data for B771 and work schedule.

Department
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 454.42 HoursK281S750 M010STRAIGHT TIME BASE

1825 Hours Hoss Brown0.249 (57/229)Factors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 3,650.00 HoursK281S750 M010STRAIGHT TIME BASE

1825 Hours 2 ForemanFactors
Building 771 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 454.42 HoursK281S750 M020STRAIGHT TIME BASE

1825 Hours Tom Dieter0.249 (57/229)Factors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 730.00 HoursK281S751 M010OVERTIME BASE & PRE.

1825 Hours 0.2 OT Factor2 ForemanFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,761.83 DollarsZDEPTCON 0000CONTINGENCY

9761.84 DollarsFactors
No DepartmentNONE Linear 20,040.07 DollarsZDEPTESC 0000ESCALATION

20040.1 DollarsFactors
Activity ID: 1CADBAA1 Description: Asbestos / Chemicals  Characterization  Campaign Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4JAM201 Area AM  Asbestos Characterization 0.07 each 1,751EE 129 3,246 17,625 20,870 22,4191,5480
4JAM202 Area AM Radiological Characterization 1.00 Each 0HC 0 0 190,485 190,485 190,48500
4JAM203 Area AM Chemical Characterization 1.00 Each 0TP 0 0 85,750 85,750 85,75000
4XAA201 Area AA Asbestos Characterization 0.03 each 1,751EE 49 1,229 6,675 7,905 8,4915860
4XAA202 Area AA Radiological Characterization 1.00 Each 0HC 0 0 24,909 24,909 24,90900
4XAB201 Area AB  Asbestos Characterization 0.02 each 1,751EE 33 840 4,562 5,402 5,8034010
4XAB202 Area AB Radiological Characterization 1.00 Each 0HC 0 0 24,909 24,909 24,90900
4XAC201 Area AC  Asbestos Characterization 0.02 each 1,751EE 43 1,092 5,931 7,023 7,5445210
4XAC202 Area AC Radiological Characterization 1.00 Each 0HC 0 0 24,909 24,909 24,90900
4XAD201 Area AD Asbestos Characterization 0.02 each 1,751EE 32 796 4,322 5,118 5,4983800
4XAD202 Area AD Radiological Characterization 1.00 Each 0HC 0 0 14,694 14,694 14,69400
4XAE201 Area AE Asbestos Characterization 0.09 each 1,751EE 152 3,829 20,794 24,623 26,4501,8270
4XAE202 Area AE Radiological Characterization 1.00 Each 0HC 0 0 12,775 12,775 12,77500
4XAE203 Area AE Chemical Characterization 1.00 Each 0TP 0 0 85,750 85,750 85,75000
4XAF201 Area AF Asbestos Characterization 0.12 each 1,751EE 211 5,324 28,910 34,234 36,7742,5400
4XAF202 Area AF Radiological Characterization 1.00 Each 0HC 0 0 12,775 12,775 12,77500
4XAF203 Area AF Chemical Characterization 1.00 Each 0TP 0 0 85,750 85,750 85,75000
4XAG201 Area AG Asbestos Characterization 0.01 each 1,751EE 15 380 2,065 2,445 2,6271810
4XAG202 Area AG Radiological Characterization 1.00 Each 0HC 0 0 9,909 9,909 9,90900
4XAH201 Area AH Asbestos Characterization 0.24 each 1,751EE 413 10,422 56,596 67,018 71,9904,9720
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WBS No: 1CADBA
Activity ID: 1CADBAA1

Activity Filter * Starts In FY *
4XAH202 Area AH Radiological Characterization 1.00 Each 0HC 0 0 39,449 39,449 39,44900
4XAH203 Area AH Chemical Characterization 1.00 Each 0TP 0 0 85,750 85,750 85,75000
4XAJ201 Area AJ Asbestos Characterization 0.03 each 1,751EE 58 1,459 7,924 9,383 10,0796960
4XAJ202 Area AJ Radiological Characterization 1.00 Each 0HC 0 0 97,972 97,972 97,97200
4XAK201 Area AK Asbestos Characterization 0.03 each 1,751EE 55 1,388 7,540 8,928 9,5916620
4XAK202 Area AK Radiological Characterization 1.00 Each 0HC 0 0 42,746 42,746 42,74600
4XAL201 Area AL  Asbestos Characterization 0.30 each 1,751EE 526 13,288 72,155 85,443 91,7826,3390
4XAL202 Area AL Radiological Characterization 1.00 Each 0HC 0 0 45,375 45,375 45,37500
4XAN201 Area AN  Asbestos Characterization 0.02 each 1,751EE 37 933 5,066 5,999 6,4454450
4XAN202 Area AN Radiological Characterization 1.00 Each 0HC 0 0 8,981 8,981 8,98100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 61,121 61,121061,121

Total for Activity 1CADBAA1: 1,751 44,228 1,133,053 1,238,402 1,259,50121,10061,121

Cost Element Skill Quantity UnitsCurve

Line Item 4JAM201 - Area AM  Asbestos Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 11.00 HoursK281S750 M010STRAIGHT TIME BASE

11 Hours Management SupportFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 29.00 HoursK281S750 M010STRAIGHT TIME BASE

29 Hours Management SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 120.00 HoursK281S750 P070STRAIGHT TIME BASE

120 Hours Project Integration SupportFactors
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 137.00 HoursK281S750 P090STRAIGHT TIME BASE

137 Hours Project Safety SupportFactors
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 375.00 HoursK281S750 P090STRAIGHT TIME BASE

375 Hours Project Safety SupportFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,019.00 HoursKC10H750 T050STRAIGHT TIME BASE

1019 Hours RCT SupportFactors
771 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 60.00 HoursKC10H750 T060STRAIGHT TIME BASE

60 Hours D&D SupportFactors
Analytical Laboratory ServicesNONE Linear 4,600.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

4600 Dollars Point Test (Onsite)Factors
Analytical Laboratory ServicesNONE Linear 2,250.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

2250 Dollars Point Test (Offsite)Factors
Analytical Laboratory ServicesNONE Linear 55,350.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

55350 Dollars PLM Laboratory (Onsite)Factors
Analytical Laboratory ServicesNONE Linear 24,745.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

24745 Dollars PLM Laboratory (Offsite)Factors
Building 771 Closure ProjectNONE Linear 1,659.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

1659 Dollars EscortsFactors
Building 771 Closure ProjectNONE Linear 2,632.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

2632 Dollars CASI Handling of AsbestosFactors
Building 771 Closure ProjectNONE Linear 141,381.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

141381 Dollars InspectorFactors
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WBS No: 1CADBA
Activity ID: 1CADBAA1

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 7,500.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

7500 Dollars PhotographerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4JAM202 - Area AM Radiological Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 190,484.70 DollarsK281SA5H 0000SUBCONTRACTED SRVS

334184 Dollars 0.57 Pre-Decon CharacterizationFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4JAM203 - Area AM Chemical Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 85,750.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

85750 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAA201 - Area AA Asbestos Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 11.00 HoursK281S750 M010STRAIGHT TIME BASE

11 Hours Management SupportFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 29.00 HoursK281S750 M010STRAIGHT TIME BASE

29 Hours Management SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 120.00 HoursK281S750 P070STRAIGHT TIME BASE

120 Hours Project Integration SupportFactors
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 137.00 HoursK281S750 P090STRAIGHT TIME BASE

137 Hours Project Safety SupportFactors
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 375.00 HoursK281S750 P090STRAIGHT TIME BASE

375 Hours Project Safety SupportFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,019.00 HoursKC10H750 T050STRAIGHT TIME BASE

1019 Hours RCT SupportFactors
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WBS No: 1CADBA
Activity ID: 1CADBAA1

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 60.00 HoursKC10H750 T060STRAIGHT TIME BASE

60 Hours D&D SupportFactors
Analytical Laboratory ServicesNONE Linear 55,350.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

55350 Dollars PLM Laboratory (Onsite)Factors
Analytical Laboratory ServicesNONE Linear 24,745.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

24745 Dollars PLM Laboratory (Offsite)Factors
Analytical Laboratory ServicesNONE Linear 4,600.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

4600 Dollars Point Test (Onsite)Factors
Analytical Laboratory ServicesNONE Linear 2,250.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

2250 Dollars Point Test (Offsite)Factors
Building 771 Closure ProjectNONE Linear 1,659.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

1659 Dollars EscortsFactors
Building 771 Closure ProjectNONE Linear 2,632.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

2632 Dollars CASI Handling of AsbestosFactors
Building 771 Closure ProjectNONE Linear 141,381.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

141381 Dollars InspectorFactors
Building 771 Closure ProjectNONE Linear 7,500.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

7500 Dollars PhotographerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAA202 - Area AA Radiological Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 24,909.44 DollarsK281SA5H 0000SUBCONTRACTED SRVS

43700.8 Dollars 0.57 Pre-Decon CharacterizationFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAB201 - Area AB  Asbestos Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 11.00 HoursK281S750 M010STRAIGHT TIME BASE

11 Hours Management SupportFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 29.00 HoursK281S750 M010STRAIGHT TIME BASE

29 Hours Management SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 120.00 HoursK281S750 P070STRAIGHT TIME BASE

120 Hours Project Integration SupportFactors
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 137.00 HoursK281S750 P090STRAIGHT TIME BASE

137 Hours Project Safety SupportFactors
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 375.00 HoursK281S750 P090STRAIGHT TIME BASE

375 Hours Project Safety SupportFactors
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WBS No: 1CADBA
Activity ID: 1CADBAA1

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,019.00 HoursKC10H750 T050STRAIGHT TIME BASE

1019 Hours RCT SupportFactors
771 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 60.00 HoursKC10H750 T060STRAIGHT TIME BASE

60 Hours D&D SupportFactors
Analytical Laboratory ServicesNONE Linear 2,250.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

2250 Dollars Point Test (Offsite)Factors
Analytical Laboratory ServicesNONE Linear 55,350.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

55350 Dollars PLM Laboratory (Onsite)Factors
Analytical Laboratory ServicesNONE Linear 24,745.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

24745 Dollars PLM Laboratory (Offsite)Factors
Analytical Laboratory ServicesNONE Linear 4,600.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

4600 Dollars Point Test (Onsite)Factors
Building 771 Closure ProjectNONE Linear 1,659.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

1659 Dollars EscortsFactors
Building 771 Closure ProjectNONE Linear 2,632.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

2632 Dollars CASI Handling of AsbestosFactors
Building 771 Closure ProjectNONE Linear 141,381.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

141381 Dollars InspectorFactors
Building 771 Closure ProjectNONE Linear 7,500.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

7500 Dollars PhotographerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAB202 - Area AB Radiological Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 24,909.44 DollarsK281SA5H 0000SUBCONTRACTED SRVS

43700.8 Dollars 0.57 Pre-Decon CharacterizationFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAC201 - Area AC  Asbestos Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 11.00 HoursK281S750 M010STRAIGHT TIME BASE

11 Hours Management SupportFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 29.00 HoursK281S750 M010STRAIGHT TIME BASE

29 Hours Management SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 120.00 HoursK281S750 P070STRAIGHT TIME BASE

120 Hours Project Integration SupportFactors
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 137.00 HoursK281S750 P090STRAIGHT TIME BASE

137 Hours Project Safety SupportFactors
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WBS No: 1CADBA
Activity ID: 1CADBAA1

Activity Filter * Starts In FY *
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 375.00 HoursK281S750 P090STRAIGHT TIME BASE

375 Hours Project Safety SupportFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,019.00 HoursKC10H750 T050STRAIGHT TIME BASE

1019 Hours RCT SupportFactors
771 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 60.00 HoursKC10H750 T060STRAIGHT TIME BASE

60 Hours D&D SupportFactors
Analytical Laboratory ServicesNONE Linear 4,600.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

4600 Dollars Point Test (Onsite)Factors
Analytical Laboratory ServicesNONE Linear 2,250.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

2250 Dollars Point Test (Offsite)Factors
Analytical Laboratory ServicesNONE Linear 55,350.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

55350 Dollars PLM Laboratory (Onsite)Factors
Analytical Laboratory ServicesNONE Linear 24,745.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

24745 Dollars PLM Laboratory (Offsite)Factors
Building 771 Closure ProjectNONE Linear 1,659.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

1659 Dollars EscortsFactors
Building 771 Closure ProjectNONE Linear 2,632.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

2632 Dollars CASI Handling of AsbestosFactors
Building 771 Closure ProjectNONE Linear 141,381.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

141381 Dollars InspectorFactors
Building 771 Closure ProjectNONE Linear 7,500.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

7500 Dollars PhotographerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAC202 - Area AC Radiological Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 24,909.44 DollarsK281SA5H 0000SUBCONTRACTED SRVS

43700.8 Dollars 0.57 Pre-Decon CharacterizationFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAD201 - Area AD Asbestos Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 11.00 HoursK281S750 M010STRAIGHT TIME BASE

11 Hours Management SupportFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 29.00 HoursK281S750 M010STRAIGHT TIME BASE

29 Hours Management SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 120.00 HoursK281S750 P070STRAIGHT TIME BASE

120 Hours Project Integration SupportFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADBA
Activity ID: 1CADBAA1

Activity Filter * Starts In FY *
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 137.00 HoursK281S750 P090STRAIGHT TIME BASE

137 Hours Project Safety SupportFactors
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 375.00 HoursK281S750 P090STRAIGHT TIME BASE

375 Hours Project Safety SupportFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,019.00 HoursKC10H750 T050STRAIGHT TIME BASE

1019 Hours RCT SupportFactors
771 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 60.00 HoursKC10H750 T060STRAIGHT TIME BASE

60 Hours D&D SupportFactors
Analytical Laboratory ServicesNONE Linear 24,745.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

24745 Dollars PLM Laboratory (Offsite)Factors
Analytical Laboratory ServicesNONE Linear 2,250.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

2250 Dollars Point Test (Offsite)Factors
Analytical Laboratory ServicesNONE Linear 4,600.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

4600 Dollars Point Test (Onsite)Factors
Analytical Laboratory ServicesNONE Linear 55,350.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

55350 Dollars PLM Laboratory (Onsite)Factors
Building 771 Closure ProjectNONE Linear 141,381.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

141381 Dollars InspectorFactors
Building 771 Closure ProjectNONE Linear 7,500.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

7500 Dollars PhotographerFactors
Building 771 Closure ProjectNONE Linear 1,659.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

1659 Dollars EscortsFactors
Building 771 Closure ProjectNONE Linear 2,632.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

2632 Dollars CASI Handling of AsbestosFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAD202 - Area AD Radiological Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 14,694.11 DollarsK281SA5H 0000SUBCONTRACTED SRVS

25779.1 Dollars 0.57 Pre-Decon CharacterizationFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAE201 - Area AE Asbestos Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 11.00 HoursK281S750 M010STRAIGHT TIME BASE

11 Hours Management SupportFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 29.00 HoursK281S750 M010STRAIGHT TIME BASE

29 Hours Management SupportFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADBA
Activity ID: 1CADBAA1

Activity Filter * Starts In FY *
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 120.00 HoursK281S750 P070STRAIGHT TIME BASE

120 Hours Project Integration SupportFactors
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 137.00 HoursK281S750 P090STRAIGHT TIME BASE

137 Hours Project Safety SupportFactors
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 375.00 HoursK281S750 P090STRAIGHT TIME BASE

375 Hours Project Safety SupportFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,019.00 HoursKC10H750 T050STRAIGHT TIME BASE

1019 Hours RCT SupportFactors
771 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 60.00 HoursKC10H750 T060STRAIGHT TIME BASE

60 Hours D&D SupportFactors
Analytical Laboratory ServicesNONE Linear 4,600.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

4600 Dollars Point Test (Onsite)Factors
Analytical Laboratory ServicesNONE Linear 2,250.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

2250 Dollars Point Test (Offsite)Factors
Analytical Laboratory ServicesNONE Linear 55,350.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

55350 Dollars PLM Laboratory (Onsite)Factors
Analytical Laboratory ServicesNONE Linear 24,745.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

24745 Dollars PLM Laboratory (Offsite)Factors
Building 771 Closure ProjectNONE Linear 1,659.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

1659 Dollars EscortsFactors
Building 771 Closure ProjectNONE Linear 2,632.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

2632 Dollars CASI Handling of AsbestosFactors
Building 771 Closure ProjectNONE Linear 141,381.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

141381 Dollars InspectorFactors
Building 771 Closure ProjectNONE Linear 7,500.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

7500 Dollars PhotographerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAE202 - Area AE Radiological Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 12,774.73 DollarsK281SA5H 0000SUBCONTRACTED SRVS

22411.8 Dollars 0.57 Pre-Decon CharacterizationFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAE203 - Area AE Chemical Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 85,750.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

85750 DollarsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADBA
Activity ID: 1CADBAA1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4XAF201 - Area AF Asbestos Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 11.00 HoursK281S750 M010STRAIGHT TIME BASE

11 Hours Management SupportFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 29.00 HoursK281S750 M010STRAIGHT TIME BASE

29 Hours Management SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 120.00 HoursK281S750 P070STRAIGHT TIME BASE

120 Hours Project Integration SupportFactors
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 137.00 HoursK281S750 P090STRAIGHT TIME BASE

137 Hours Project Safety SupportFactors
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 375.00 HoursK281S750 P090STRAIGHT TIME BASE

375 Hours Project Safety SupportFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,019.00 HoursKC10H750 T050STRAIGHT TIME BASE

1019 Hours RCT SupportFactors
771 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 60.00 HoursKC10H750 T060STRAIGHT TIME BASE

60 Hours D&D SupportFactors
Analytical Laboratory ServicesNONE Linear 4,600.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

4600 Dollars Point Test (Onsite)Factors
Analytical Laboratory ServicesNONE Linear 2,250.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

2250 Dollars Point Test (Offsite)Factors
Analytical Laboratory ServicesNONE Linear 55,350.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

55350 Dollars PLM Laboratory (Onsite)Factors
Analytical Laboratory ServicesNONE Linear 24,745.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

24745 Dollars PLM Laboratory (Offsite)Factors
Building 771 Closure ProjectNONE Linear 1,659.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

1659 Dollars EscortsFactors
Building 771 Closure ProjectNONE Linear 2,632.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

2632 Dollars CASI Handling of AsbestosFactors
Building 771 Closure ProjectNONE Linear 141,381.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

141381 Dollars InspectorFactors
Building 771 Closure ProjectNONE Linear 7,500.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

7500 Dollars PhotographerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAF202 - Area AF Radiological Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department

6/29/00 2:39:06 PMPage 1431 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADBA
Activity ID: 1CADBAA1

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 12,774.73 DollarsK281SA5H 0000SUBCONTRACTED SRVS

22411.8 Dollars 0.57 Pre-Decon CharacterizationFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAF203 - Area AF Chemical Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 85,750.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

85750 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAG201 - Area AG Asbestos Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 11.00 HoursK281S750 M010STRAIGHT TIME BASE

11 Hours Management SupportFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 29.00 HoursK281S750 M010STRAIGHT TIME BASE

29 Hours Management SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 120.00 HoursK281S750 P070STRAIGHT TIME BASE

120 Hours Project Integration SupportFactors
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 137.00 HoursK281S750 P090STRAIGHT TIME BASE

137 Hours Project Safety SupportFactors
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 375.00 HoursK281S750 P090STRAIGHT TIME BASE

375 Hours Project Safety SupportFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,019.00 HoursKC10H750 T050STRAIGHT TIME BASE

1019 Hours RCT SupportFactors
771 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 60.00 HoursKC10H750 T060STRAIGHT TIME BASE

60 Hours D&D SupportFactors
Analytical Laboratory ServicesNONE Linear 4,600.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

4600 Dollars Point Test (Onsite)Factors
Analytical Laboratory ServicesNONE Linear 2,250.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

2250 Dollars Point Test (Offsite)Factors
Analytical Laboratory ServicesNONE Linear 55,350.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

55350 Dollars PLM Laboratory (Onsite)Factors
Analytical Laboratory ServicesNONE Linear 24,745.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

24745 Dollars PLM Laboratory (Offsite)Factors
Building 771 Closure ProjectNONE Linear 1,659.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

1659 Dollars EscortsFactors
Building 771 Closure ProjectNONE Linear 2,632.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

2632 Dollars CASI Handling of AsbestosFactors
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WBS No: 1CADBA
Activity ID: 1CADBAA1

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 141,381.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

141381 Dollars InspectorFactors
Building 771 Closure ProjectNONE Linear 7,500.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

7500 Dollars PhotographerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAG202 - Area AG Radiological Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 9,908.61 DollarsK281SA5H 0000SUBCONTRACTED SRVS

17383.5 Dollars 0.57 Pre-Decon CharacterizationFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH201 - Area AH Asbestos Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 11.00 HoursK281S750 M010STRAIGHT TIME BASE

11 Hours Management SupportFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 29.00 HoursK281S750 M010STRAIGHT TIME BASE

29 Hours Management SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 120.00 HoursK281S750 P070STRAIGHT TIME BASE

120 Hours Project Integration SupportFactors
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 137.00 HoursK281S750 P090STRAIGHT TIME BASE

137 Hours Project Safety SupportFactors
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 375.00 HoursK281S750 P090STRAIGHT TIME BASE

375 Hours Project Safety SupportFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,019.00 HoursKC10H750 T050STRAIGHT TIME BASE

1019 Hours RCT SupportFactors
771 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 60.00 HoursKC10H750 T060STRAIGHT TIME BASE

60 Hours D&D SupportFactors
Analytical Laboratory ServicesNONE Linear 4,600.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

4600 Dollars Point Test (Onsite)Factors
Analytical Laboratory ServicesNONE Linear 2,250.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

2250 Dollars Point Test (Offsite)Factors
Analytical Laboratory ServicesNONE Linear 55,350.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

55350 Dollars PLM Laboratory (Onsite)Factors
Analytical Laboratory ServicesNONE Linear 24,745.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

24745 Dollars PLM Laboratory (Offsite)Factors
Building 771 Closure ProjectNONE Linear 1,659.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

1659 Dollars EscortsFactors
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WBS No: 1CADBA
Activity ID: 1CADBAA1

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 2,632.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

2632 Dollars CASI Handling of AsbestosFactors
Building 771 Closure ProjectNONE Linear 141,381.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

141381 Dollars InspectorFactors
Building 771 Closure ProjectNONE Linear 7,500.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

7500 Dollars PhotographerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH202 - Area AH Radiological Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 39,448.68 DollarsK281SA5H 0000SUBCONTRACTED SRVS

69208.2 Dollars 0.57 Pre-Decon CharacterizationFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAH203 - Area AH Chemical Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 85,750.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

85750 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJ201 - Area AJ Asbestos Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 11.00 HoursK281S750 M010STRAIGHT TIME BASE

11 Hours Management SupportFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 29.00 HoursK281S750 M010STRAIGHT TIME BASE

29 Hours Management SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 120.00 HoursK281S750 P070STRAIGHT TIME BASE

120 Hours Project Integration SupportFactors
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 137.00 HoursK281S750 P090STRAIGHT TIME BASE

137 Hours Project Safety SupportFactors

6/29/00 2:39:07 PMPage 1434 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADBA
Activity ID: 1CADBAA1

Activity Filter * Starts In FY *
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 375.00 HoursK281S750 P090STRAIGHT TIME BASE

375 Hours Project Safety SupportFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,019.00 HoursKC10H750 T050STRAIGHT TIME BASE

1019 Hours RCT SupportFactors
771 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 60.00 HoursKC10H750 T060STRAIGHT TIME BASE

60 Hours D&D SupportFactors
Analytical Laboratory ServicesNONE Linear 4,600.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

4600 Dollars Point Test (Onsite)Factors
Analytical Laboratory ServicesNONE Linear 2,250.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

2250 Dollars Point Test (Offsite)Factors
Analytical Laboratory ServicesNONE Linear 55,350.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

55350 Dollars PLM Laboratory (Onsite)Factors
Analytical Laboratory ServicesNONE Linear 24,745.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

24745 Dollars PLM Laboratory (Offsite)Factors
Building 771 Closure ProjectNONE Linear 1,659.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

1659 Dollars EscortsFactors
Building 771 Closure ProjectNONE Linear 2,632.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

2632 Dollars CASI Handling of AsbestosFactors
Building 771 Closure ProjectNONE Linear 141,381.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

141381 Dollars InspectorFactors
Building 771 Closure ProjectNONE Linear 7,500.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

7500 Dollars PhotographerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAJ202 - Area AJ Radiological Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 97,972.13 DollarsK281SA5H 0000SUBCONTRACTED SRVS

171881 Dollars 0.57 Pre-Decon CharacterizationFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAK201 - Area AK Asbestos Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 11.00 HoursK281S750 M010STRAIGHT TIME BASE

11 Hours Management SupportFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 29.00 HoursK281S750 M010STRAIGHT TIME BASE

29 Hours Management SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 120.00 HoursK281S750 P070STRAIGHT TIME BASE

120 Hours Project Integration SupportFactors
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WBS Filter 1CAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADBA
Activity ID: 1CADBAA1

Activity Filter * Starts In FY *
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 137.00 HoursK281S750 P090STRAIGHT TIME BASE

137 Hours Project Safety SupportFactors
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 375.00 HoursK281S750 P090STRAIGHT TIME BASE

375 Hours Project Safety SupportFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,019.00 HoursKC10H750 T050STRAIGHT TIME BASE

1019 Hours RCT SupportFactors
771 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 60.00 HoursKC10H750 T060STRAIGHT TIME BASE

60 Hours D&D SupportFactors
Analytical Laboratory ServicesNONE Linear 4,600.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

4600 Dollars Point Test (Onsite)Factors
Analytical Laboratory ServicesNONE Linear 2,250.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

2250 Dollars Point Test (Offsite)Factors
Analytical Laboratory ServicesNONE Linear 55,350.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

55350 Dollars PLM Laboratory (Onsite)Factors
Analytical Laboratory ServicesNONE Linear 24,745.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

24745 Dollars PLM Laboratory (Offsite)Factors
Building 771 Closure ProjectNONE Linear 1,659.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

1659 Dollars EscortsFactors
Building 771 Closure ProjectNONE Linear 2,632.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

2632 Dollars CASI Handling of AsbestosFactors
Building 771 Closure ProjectNONE Linear 141,381.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

141381 Dollars InspectorFactors
Building 771 Closure ProjectNONE Linear 7,500.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

7500 Dollars PhotographerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAK202 - Area AK Radiological Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 42,745.65 DollarsK281SA5H 0000SUBCONTRACTED SRVS

74992.4 Dollars 0.57 Pre-Decon CharacterizationFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAL201 - Area AL  Asbestos Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 11.00 HoursK281S750 M010STRAIGHT TIME BASE

11 Hours Management SupportFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 29.00 HoursK281S750 M010STRAIGHT TIME BASE

29 Hours Management SupportFactors

6/29/00 2:39:08 PMPage 1436 of 1440 OFFICIAL USE ONLY



Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADBA
Activity ID: 1CADBAA1

Activity Filter * Starts In FY *
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 120.00 HoursK281S750 P070STRAIGHT TIME BASE

120 Hours Project Integration SupportFactors
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 137.00 HoursK281S750 P090STRAIGHT TIME BASE

137 Hours Project Safety SupportFactors
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 375.00 HoursK281S750 P090STRAIGHT TIME BASE

375 Hours Project Safety SupportFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,019.00 HoursKC10H750 T050STRAIGHT TIME BASE

1019 Hours RCT SupportFactors
771 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 60.00 HoursKC10H750 T060STRAIGHT TIME BASE

60 Hours D&D SupportFactors
Analytical Laboratory ServicesNONE Linear 4,600.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

4600 Dollars Point Test (Onsite)Factors
Analytical Laboratory ServicesNONE Linear 2,250.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

2250 Dollars Point Test (Offsite)Factors
Analytical Laboratory ServicesNONE Linear 55,350.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

55350 Dollars PLM Laboratory (Onsite)Factors
Analytical Laboratory ServicesNONE Linear 24,745.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

24745 Dollars PLM Laboratory (Offsite)Factors
Building 771 Closure ProjectNONE Linear 1,659.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

1659 Dollars EscortsFactors
Building 771 Closure ProjectNONE Linear 2,632.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

2632 Dollars CASI Handling of AsbestosFactors
Building 771 Closure ProjectNONE Linear 141,381.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

141381 Dollars InspectorFactors
Building 771 Closure ProjectNONE Linear 7,500.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

7500 Dollars PhotographerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAL202 - Area AL Radiological Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 45,375.48 DollarsK281SA5H 0000SUBCONTRACTED SRVS

79606.1 Dollars 0.57 Pre-Decon CharacterizationFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAN201 - Area AN  Asbestos Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 11.00 HoursK281S750 M010STRAIGHT TIME BASE

11 Hours Management SupportFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADBA
Activity ID: 1CADBAA1

Activity Filter * Starts In FY *
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 29.00 HoursK281S750 M010STRAIGHT TIME BASE

29 Hours Management SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 120.00 HoursK281S750 P070STRAIGHT TIME BASE

120 Hours Project Integration SupportFactors
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 137.00 HoursK281S750 P090STRAIGHT TIME BASE

137 Hours Project Safety SupportFactors
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Linear 375.00 HoursK281S750 P090STRAIGHT TIME BASE

375 Hours Project Safety SupportFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,019.00 HoursKC10H750 T050STRAIGHT TIME BASE

1019 Hours RCT SupportFactors
771 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 60.00 HoursKC10H750 T060STRAIGHT TIME BASE

60 Hours D&D SupportFactors
Analytical Laboratory ServicesNONE Linear 4,600.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

4600 Dollars Point Test (Onsite)Factors
Analytical Laboratory ServicesNONE Linear 2,250.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

2250 Dollars Point Test (Offsite)Factors
Analytical Laboratory ServicesNONE Linear 55,350.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

55350 Dollars PLM Laboratory (Onsite)Factors
Analytical Laboratory ServicesNONE Linear 24,745.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

24745 Dollars PLM Laboratory (Offsite)Factors
Building 771 Closure ProjectNONE Linear 1,659.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

1659 Dollars EscortsFactors
Building 771 Closure ProjectNONE Linear 2,632.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

2632 Dollars CASI Handling of AsbestosFactors
Building 771 Closure ProjectNONE Linear 141,381.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

141381 Dollars InspectorFactors
Building 771 Closure ProjectNONE Linear 7,500.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

7500 Dollars PhotographerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4XAN202 - Area AN Radiological Characterization

Resources

BOE Estimators Experience - Decommissioning estimates were generated by detailed estimating sessions conducted between 1 Certified Estimator and several Subject 
Matter Experts.
Experience Item Desc - John Allen (Certified Professional Estimator), Tom Scott (D&D Programs), and Sara Roberts (Rad Engineer) generated the estimates with 
input from multiple B771 Subject Matter Experts.
Breakdown of Cost Data:
 Item - See B771 Area Estimate, dated May 2000.
 Units - See B771 Area Estimate, dated May 2000.
 Unit Cost - See B771 Area Estimate, dated May 2000.
 Unit Cost Adjustment factor - Factors were developed based upon the portion of up-front pre-characterization that is required for each area identified.
 Revised Unit Cost - Based upon applications of the above-mentioned factors.
 Basis for adjustment - Actual costs based on prior facility decommissioning and achievement of project goals for project closure.

Department
Building 771 Closure ProjectNONE Linear 8,980.76 DollarsK281SA5H 0000SUBCONTRACTED SRVS

15755.7 Dollars 0.57 Pre-Decon CharacterizationFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 36,091.03 DollarsZDEPTCON 0000CONTINGENCY

36091.0 DollarsFactors
No DepartmentNONE Linear 25,030.07 DollarsZDEPTESC 0000ESCALATION

25030.1 DollarsFactors
Activity ID: 1CADBAA2 Description: B779  Decommissioning  Close-out Schedule Risk 1Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

AEKTER0105 Prepare Cluster Closure Documentation 1.00 ea 440EE 440 13,006 0 13,006 19,3546,3470
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADBA
Activity ID: 1CADBAA2

Activity Filter * Starts In FY *
D37790370A Project Staff 1.00 each 480HC 480 16,022 135,000 151,022 158,8417,8190

Total for Activity 1CADBAA2: 920 29,029 135,000 164,029 178,19514,1660

Cost Element Skill Quantity UnitsCurve

Line Item AEKTER0105 - Prepare Cluster Closure Documentation

Resources

BOE Estimators Experience - 
Experience Item Desc - 
Breakdown of Cost Data:
 Item - Closure Report
 Units - Hours
 Unit Cost - 440 
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

Audit of D&D records - 240 hours
Regulatory Review - 40 hours
Meetings - 40 hours
Report Preparation - 60 hours
Records Management - 60 hours

Department
Building 771 Closure ProjectENVIRONMENTAL ENGINEERS Linear 440.00 HoursK281S750 E050STRAIGHT TIME BASE

440 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item D37790370A - Project Staff

Resources

BOE Historical Data Source - N/A - This is the first D&D project closeout performed for a production building at RFETS.
Item Desc - This activity is 100 percent of the entire WBS represented in the above statement.
Breakdown of Historical Data:
 Item - Project closeout
 Units - EA
 Unit Cost -  See Below
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - 480 hours/$135,000 ODC's
 Basis for adjustment - Project was completed in FY00.  Only closeout actions remain.

Department
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 120.00 HoursK281S750 M010STRAIGHT TIME BASE

120 HoursFactors
Building 771 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 120.00 HoursK281S750 M020STRAIGHT TIME BASE

120 HoursFactors
Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 240.00 HoursK281S750 P170STRAIGHT TIME BASE

240 HoursFactors
Building 771 Closure ProjectNONE Linear 135,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

135000 DollarsFactors
Activity ID: 1CXXXDBA10 Description: B771 / 774  Decommissioning  Support  -  End Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X71PB04 Decommissioning Support  FY 2004 1.79 each 5,289HC 9,444 290,722 0 290,722 372,70681,9840
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 53,218 53,218053,218

Total for Activity 1CXXXDBA10: 9,444 290,722 0 343,940 425,92481,98453,218
Line Item 4X71PB04 - Decommissioning Support  FY 2004

BOE Scope:  This activity provides for management, administrative support, and other general support in order to perform the day-to-day decommissioning 
operations which occur in the facility.  General support is not attributable to a specific set or area but is required to ensure safe and efficient conduct 
of decommissioning operations.

Historical Data Source - 
Item Desc - Decommissioning Support
Breakdown of Historical Data:
 Item - Decommissioning Support
 Units - 1.0 FTE Deactivation Team Lead (1825 hours)
         3.0 FTE Deactivation Foreman (1825 hours)
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CADBA
Activity ID: 1CXXXDBA10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - See Estimate Details
 Unit Cost Adjustment factor - 20% adjustment for overtime 
 Revised Unit Cost - See Estimate Details
 Basis for adjustment - Based upon historical data for B771 and work schedule.

Department
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 454.42 HoursK281S750 M010STRAIGHT TIME BASE

1825 Hours Hoss Brown0.249 (57/229)Factors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 3,650.00 HoursK281S750 M010STRAIGHT TIME BASE

1825 Hours 2 ForemanFactors
Building 771 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 454.42 HoursK281S750 M020STRAIGHT TIME BASE

1825 Hours Tom Dieter0.249 (57/229)Factors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 730.00 HoursK281S751 M010OVERTIME BASE & PRE.

1825 Hours 0.2 OT Factor2 ForemanFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 17,431.85 DollarsZDEPTCON 0000CONTINGENCY

17431.9 DollarsFactors
No DepartmentNONE Linear 35,785.84 DollarsZDEPTESC 0000ESCALATION

35785.8 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

1,371,182 31,622,560 33,807,798 78,101,942 92,136,89714,034,955

Report Totals:

Contingency 
& Escalation
12,671,584
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